



**Proposed Preliminary Timetable and
Main Steps for the Completion of the Project**

Initialisation: building a *Steering Group* of participants in the Project
(January 2006 – August 2006)



Part 1: Development of final work plan and drafting of the analytical baseline
(August 2006 to November 2006)



Part 2: Assessment of long-term prospects and identification of gaps and key issues
(November 2006 to February 2008)



Option for a first interim OECD publication



Part 3: Identification of promising business models, value-chain analysis, emerging roadmaps, and implications for policy
(June 2007 to February 2008)



Ongoing:
Building on existing work on metrics and indicators



Part 4: Improving regulatory environment and policy recommendations, decision on next steps
(February 2008 to April 2008)



Publication of the final report
(Mid-2008)

Option for a Forum for the Future conference
(to be determined)