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PROGRESS IN IMPLEMENTING THE EAP TASK FORCE PROGRAMME OF WORK 

BY THE OECD SECRETARIAT (FEBRUARY - SEPTEMBER 2008) 

PART 1: AN OVERVIEW 

 The first part of this Progress Report provides an overview of some of the main activities of the 

EAP Task Force since its last meeting in February 2008. It complements the project-by-project report on 

progress in the second part of this report. A summary of activities is provided below under the following 

headings (i) water sector reform, and (ii) environmental policy reform. 

1. Water sector reform 

 This programme area supports reforms of the water supply and sanitation sector in line with the 

Almaty Guiding Principles for Water Sector Reforms, with the aim of supporting the achievement of the 

water-related Millennium Development Goals (MDGs)  in EECCA
1
. It represents a high level of continuity 

with the EAP Task Force water programme of previous years. 

 The programme area is structured around three groups of projects:  

(i) monitoring progress in implementing the water-related MDGs,  

(ii) managing the water sector more effectively and efficiently,  

(iii) national policy dialogues on more efficient financial management of the water sector.  

 Since 2005, the EAP Task Force water programme is carried-out in close cooperation with the EU 

Water Initiative EECCA Working Group (now chaired by Romania), and there is now a strategic partnership 

between these two bodies, implemented through a joint work programme. In this connection, the EAP Task 

Force is responsible for supporting a number of EUWI National Policy Dialogues focussing on reforms in 

the water supply and sanitation sector (i.e. in Armenia, Moldova, Kyrgyzstan, Georgia). 

 The association of the EUWI and the EAP Task Force also involves the organisation of joint  

meetings, bringing together the EUWI EECCA Working Group and the EAP Task Force Group of Senior 

Officials for Water Sector Reforms, who oversee a joint work programme. The last joint meeting took place 

in Bucharest on the 12-13
th
 of May 2008

2
.  Delegates expressed high levels of support for all the activities in 

the proposed work programme, and especially for cooperation with the EUWI on National Policy Dialogues. 

                                                      
1
 To reduce the proportion of people without access to safe water or basic sanitation by half by 2015. 

2
 See ENV/EPOC/EAP/WATER/M(2008)1 
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 Progress was also achieved in a joint OECD-EECCA REC project, which focuses on developing 

financial planning capacity at the local level. The OECD finalised the training package and tested it in four 

training events, at which unfortunately no EECCA REC staff could attend. The package is now available for 

further training activities to be conducted by the EECCA RECs and the OECD is ready to support project 

preparation and implementation as outlined in the project description. 

2. Environmental policy reform 

 This programme area supports policy innovation and implementation in EECCA countries with a 

focus on cross-cutting issues. Three groups of projects are carried out, dealing with:  

(i) policy instruments;  

(ii) enforcement and compliance;  

(iii) institutional frameworks and finance.  

 The Regulatory Environmental Programme Implementation Network – REPIN – continues to 

provide EECCA policy makers and practitioners with a platform to exchange experience and build 

partnerships with their counterparts from OECD countries, Central and Eastern Europe, as well as with 

representatives of NGOs and the private sector on issues of common interest. The Network aspires to 

achieve better policy implementation at least cost, and promote the rule of law and a level playing field for 

businesses.  

 The key event in the policy programme area was the Network’s annual meeting on 16-18 June 

2008 in Tashkent, Uzbekistan where delegates gathered to discuss (i) progress in adopting innovative 

instruments of environmental policy and improving environmental finance in EECCA; (ii) activities in a 

longer-term perspective, and (iii) reform of approaches to measure performance of environmental regulation 

and compliance assurance.  

 Several other regional events were conducted in 2008, including:  

 Training of trainers on (i) overall design of training programmes and compliance assurance 

(Lviv, 10-15 March) and (ii) integrated permitting (Prague, 19-23 April); 

 Regional workshop on water quality regulation (Kiev, 27 May). 

 Some projects have continued from the previous programme, e.g. on integrated permitting, 

training of inspectors and environmental compliance and enforcement indicators. Most of the new projects 

are in their launch phase. These include the development of regional guidelines on monetary penalties, 

policy dialogues in support of institutional development of environment ministries, and mid-term budgetary 

planning.  

 The train-the-trainers events extensively involved staff of EECCA RECs: all four RECs sent their 

representatives to the Lviv training and three RECs attended the Prague training. Some progress was 

achieved in implementing the joint project on the training of environmental inspectors. Within the 

framework of this activity, a small group discussion was jointly organised and facilitated by the OECD/EAP 

Task Force Secretariat and the Russian REC during the REPIN meeting and scoping meetings were held 

with representatives of REC Russia, CAREC (Uzbek office), and REC Caucasus (Armenian office).  
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PART II: PROGRESS PROJECT-BY-PROJECT 

PROGRESS IN IMPLEMENTING THE EAP TASK FORCE PROGRAMME OF WORK (FEBRUARY - SEPTEMBER 2008) 

 

Water Sector Reform 

Project Status of Implementation 

Planned Outputs/ 

Planned Meetings 

Donors 

Links to 

Overall Objectives 

Activity 1.1 Monitoring progress in implementing the water-related MDGs (starting in 2009) 

 

Activity 1.2 Managing the water sector more effectively and efficiently:  

Project 1.2.1: Guidelines 

for performance based 

contracts 

 

Nelly Petkova 

 Three case studies have been elaborated, 

two in Armenia (Yerevan and 

Armvodokanal) and one in Kazakhstan, 

(Shymkent) and are available as reports. A 

fourth case study is undr preparation in the 

Ukraine (Berdiansk) and should be 

finalised by the end of the year. The case 

studies will be used to update the 

Guidelines for Performance-based 

contracts. 

 Case Studies of 

performance contracts in 

four locations  

 Updated and revised 

Guideline for Performance-

Based Contracts in the 

Urban Water Sector in 

EECCA  

 

EC TACIS This work is supporting a 

more performance oriented 

management of water 

utilities and should support 

more efficient operations in 

water utilities, ultimately 

helping to achieve the 

water-related MDGs. 
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Water Sector Reform 

Project Status of Implementation 

Planned Outputs/ 

Planned Meetings 
Donors 

Links to 

Overall Objectives 

Project 1.2.2: Policy 

dialogue on opportunities 

and obstacles for private 

sector participation 

 

Alexandre Martoussevitch 

 This work will start in 2009. 
 One workshop 

 One paper 

EC TACIS  

 

Project 1.2.3: Development 

of financial planning 

capacity in municipalities 

and water utilities  

 

Tatiana Efimova 

 A training workshop to train local trainers 

took place in Kiev. 

 A training package has been developed and 

tested in 4 training workshops that were 

held in Tbilisi, Batumi and Bishkek.  

 About 40 water sector professionals from 

water utilities and municipalities have 

been trained in the course of the project 

and it is hoped that the tool would be used 

for further training in a future EECCA 

REC project. 

 Training package 

 6 local trainers trained 

 40-50 utility/municipality 

staff trained 

 Final report 

 

EC TACIS The lack of financial 

planning capacity in water 

utilities and municipalities 

is one of the obstacles for 

these institutions to access 

finance. The project should 

help to overcome this and 

thereby allow for additional 

investment in the water 

sector in order to achieve 

the water related MDGs.  
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Water Sector Reform 

Project Status of Implementation 

Planned Outputs/ 

Planned Meetings 
Donors 

Links to 

Overall Objectives 

Project 1.2.4: Report on 

measures to achieve 

economies of scale in the 

provision of WSS (starting 

in 2009) 

 

Tatiana Efimova 

 An analytical paper is currently under 

development, looking into issues of 

fragmentation of the water sector in the 

EECCA region and identifying some of the 

approaches, particularly inter-municipal 

cooperation, that have been used in old and 

new EU countries to overcome these 

problems. The paper will be available in a 

first draft by the end of 2008 and in a more 

advanced version for the next joint EAP 

TF-EUWI EECCA Working Group 

meeting in May 2009. 

 Report on measures to 

achieve economies of scale 

in the provision of WSS 

EC TACIS Rapid decentralisation of 

responsibility for the water 

sector has resulted in a loss 

of human and institutional 

capacity, as well as of 

economies of scale. This 

project is meant to provide 

guidance to EECCA 

countries on policy options 

that allow an effective and 

efficient organisation of the 

water sector, where 

responsibility for water 

services are decentralised at 

the local level.  
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Water Sector Reform 

Project Status of Implementation 

Planned Outputs/ 

Planned Meetings 
Donors 

Links to 

Overall Objectives 

Activity 1.3 National policy dialogue on more efficient financial management of the water sector: 

Project 1.3.1: Supporting 

national Policy Dialogue on 

WSS through the 

development of FS to 

achieve the water-related 

MDGs 

Peter Börkey  

Tatiana Efimova 

Alexandre Martoussevitch 

 A financing strategy for the rural water 

supply and sanitation sector is currently 

under way in Georgia and is expected to be 

finalised in November 2008, following 

steering group meetings in February and 

September 2008. 

 A second case-study has been launched in 

Kyrgyzstan: a Baseline report is under 

preparation, a Steering group meeting to 

discuss assumptions and key results of a 

baseline scenario is scheduled for Sept. 

2008, with a final report expected in 

Februray 2009. 

 Preparations for follow-up in the dialogue 

process in Moldova that came to the end of 

its first phase at the end of 2007 are 

currently ongoing and involve Austria and 

the Czech Republic. 

 Discussion about the possible focus of a 

dialogue on water supply and sanitation in 

the Ukraine are currently under way. 

 2 case demonstration 

project reports 

 several policy workshops 

involving key government 

and non-government 

stakeholders in both 

countries 

 

EC TACIS Poor financial planning is 

resulting in inefficient 

allocation of resources and 

ultimately in parts of the 

population remaining 

unserved with improved 

water supply and sanitation 

services. This project is 

supporting better planning 

and improved access to 

financial resources from 

user charges, public 

budgets and ODA, and 

ultimately supports the 

achievement of the water 

related MDGs.  
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Water Sector Reform 

Project Status of Implementation 

Planned Outputs/ 

Planned Meetings 
Donors 

Links to 

Overall Objectives 

Project 1.3.2: Improving 

FEASIBLE  and extending 

FS methodology beyond 

WSS to issues of water 

resources management 

Peter Börkey 

Alexandre Martoussevitch 

 Work to improve the FEASIBLE tool and 

the documentation that accompanies it is 

currently under way and should be 

finalised by the end of the year. The FS 

case-stugy in Kyrgyzstan is already 

benefiting from the improvements made so 

far. Work to extend the methodology 

beyond WSS is planned to start in 2009. 

 New improved version of 

the FEASIBLE Model  

 

 

 

EC TACIS Work under this project is 

meant to improve financial 

planning beyond the water 

supply and sanitation 

sector, ultimately 

contributing to the 

achievement of the water-

related MDGs and of 

improved water resources 

management. 

 



 ENV/EPOC/EAP(2008)2 

 

 9 

 

Environmental Policy Reform 

Project Status of implementation 
Outputs/meetings still 

planned in 2008 
Donors 

Progress in EECCA 

countries 

Activity 2.1: Environmental policy instruments 

Project 2.1.1 Integrated 

permitting 

 

Eugene Mazur 

 

 A “train-the-trainer” course on integrated 

environmental permitting was conducted on 

19-23 April 2008 in Prague, Czech 

Republic. The event involved 14 partici-

pants from 8 EECCA countries, including 

representatives of REC Caucasus and REC 

Moldova. 

 The Secretariat took part in two Steering 

Committee meetings on the World Bank 

project “Reform of Legal Framework and 

Enhancing Institutional Capacity for 

Environmental Permitting in Ukraine” on 

26 March and 28 May 2008. 

 The Secretariat attended the national BAT 

Conference on 3 April 2008 (Moscow, 

Russian Federation), organized within the 

“Harmonisation of Environmental 

Standards II” project (led by Germany’s 

GTZ). 

 The Ukrainian government 

requested further 

OECD/EAP Task Force 

participation in activities 

implementing the reform of 

environmental permitting in 

Ukraine 

Sweden, Norway  A World Bank project is 

supporting the streamlining 

of environmental 

permitting in Belarus. In 

Ukraine, the Ministry is 

drafting a law on 

environmental permitting. 

Integrated permitting 

provisions of the 2006 

Environmental Code are 

being implemented in 

Kazakhstan. 
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Environmental Policy Reform 

Project Status of implementation 
Outputs/meetings still 

planned in 2008 
Donors 

Progress in EECCA 

countries 

Project 2.1.2 Surface water 

quality standards  

 

Eugene Mazur 

 

 In April 2008, the Secretariat visited the 

Ministry of Natural Resources of the 

Russian Federation in order to learn details 

about Russia’s efforts to regulate total 

impact on water bodies. 

 A regional expert meeting (Kiev, 27 May 

2008) discussed two approaches guiding 

the ongoing reform efforts in the region: 

(i) differentiation of surface water quality 

standards based on designated use of water 

bodies (exemplified by the EAP Task Force 

pilot project in Moldova); and 

(ii) regulation of total impact on water 

bodies (pursued, for example, in Russia).  

 Policy recommendations were summarized 

in the document “Surface Water Quality 

Regulation in EECCA Countries: 

Directions for Reform”. 

 This activity is being 

phased out 

 The Tacis regional project 

“Environmental 

Collaboration for the Black 

Sea” has adopted and is 

promoting the proposed 

approach.  

 The new Tacis project 

“Water Governance in 

Western EECCA” and the 

UNECE project on IWRM 

in Central Asia are also 

likely to build on the policy 

recommendations, provided 

by the EAP Task Force. 

UK  Moldova’s Ministry of 

Ecology and Natural 

Resources developed a new 

Water Law and related 

regulations which are based 

on the principles of the EU 

Water Framework 

Directive and incorporate 

many of the EAP Task 

Force’s Moldova pilot 

project’s recommendations. 
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Environmental Policy Reform 

Project Status of implementation 
Outputs/meetings still 

planned in 2008 
Donors 

Progress in EECCA 

countries 

Project 2.1.3 Monetary 

penalties and liability  

(Joint project) 

 

Eugene Mazur 

 

 Project scoping during the REPIN meeting 

in June 2008. Participants agreed on the 

outline for the guidelines, that will include: 

(i) a methodology to evaluate economic 

benefits from non-compliance; (ii) a 

methodology to account for the seriousness 

of the violation of environmental 

requirements; (iii) a methodology to 

account for the compliance record, ability 

to pay and other operator-specific factors; 

and (iv) guidance on the use of 

discretionary administrative powers in 

applying fines. 

 Country-specific recommendations for 

policy reform in Kazakhstan discussed with 

staff of the Committee for Environmental 

Regulation and Control during a seminar on 

12 June 2008 (Astana). 

 Rapid survey of legal pro-

visions on administrative 

fines in EECCA countries  

 Draft guidelines for 

EECCA environmental 

enforcement authorities on 

how to assess and apply 

administrative fines would 

be developed between 

December 2008 and April 

2009 

Switzerland 

Norway  

There is a strong demand 

for this project in EECCA 

countries. All countries are 

interested to increase the 

deterrent effect of monetary 

penalties. 

Project 2.1.4: Promoting 

public information and 

participation in EIA and 

permitting 

(Joint project) 

 Lack of resources to implement the project.   All activities had to be 

postponed. 
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Environmental Policy Reform 

Project Status of implementation 
Outputs/meetings still 

planned in 2008 
Donors 

Progress in EECCA 

countries 

Activity 2.2 Environmental compliance and enforcement 

Project 2.2.1 Efficiency of 

compliance monitoring 

 

Angela Bularga 

Eugene Mazur 

 Guidelines on operational planning and 

priority setting for inspection of stationary 

pollution sources in Georgia developed and 

discussed with the Environment Protection 

Inspectorate. 

 Finalizing the pilot testing 

of the priority setting 

method 

 The Guidelines and lessons 

learned from this pilot 

implementation will be 

disseminated regionally 

Norway  The Guidelines will be 

approved by Georgian 

authorities by the end of 

2008. 

Project 2.2.2 

Benchmarking and 

improving inspectorates 

performance 

 

Angela Bularga 

 

 Workshop on environmental compliance 

and enforcement indicators conducted in 

June 2008, back-to-back with the REPIN 

annual meeting. The workshop discussed 

general recommendations on the reform of 

performance measurement systems and a 

draft set of environmental compliance and 

enforcement indicators. 

 A set of indicators for assessing 

performance at the sub-national level 

developed in cooperation with the Kazakh 

Committee for Environmental Regulation 

and Control. 

 Finalization of policy 

recommendations by the 

end of 2008 

 Cooperation with IMPEL 

and INECE networks  

Netherlands  Demand for improved 

compliance and enforce-

ment indicators is very 

high. Reforms are under-

way in most EECCA 

countries, particularly in 

Armenia, Belarus, and 

Kazakhstan. 
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Environmental Policy Reform 

Project Status of implementation 
Outputs/meetings still 

planned in 2008 
Donors 

Progress in EECCA 

countries 

Project 2.2.3 Drivers of 

environmental 

performance in enterprises 

 

Angela Bularga 

Nelly Petkova 

 

REPIN meeting suggested to replace the 

analysis of incentives for better environmental 

performance faced by businesses with a project 

to develop policy recommendations for an 

environmental performance rating scheme for 

industry, and methodological support to use 

the Regulatory Impact Analysis (RIA).  

 Scoping work on the 

proposed RIA project 
No financing 

so far 
The Lvov Oblast 

Environmental Agency 

(Ukraine) implemented a 

local pilot industry rating 

scheme that proved its 

effectiveness and 

efficiency. Rating schemes 

exist in other EECCA 

countries. There is strong 

demand to implement 

broaden the application of 

these schemes in EECCA 

countries. 

Project 2.2.4: Training for 

environmental 

inspectorates 

(Joint project) 

 

Angela Bularga 

 

 A train-the-trainer workshop conducted in 

Lviv on 10-15 March 2008 involving 

12 participants, including representatives of 

all RECs and the Eco-Forum.  

 A guidance paper on individual capacity 

development drafted and discussed at the 

REPIN meeting in June 2008. 

 The structure of the CD-ROM with training 

materials defined. 

 Georgia and Kazakhstan 

will prepare training 

programmes based on the 

methodology developed by 

the Secretariat 

 The guidelines and the CD-

ROM will be finalized by 

the end of 2008 

Norway  Except for Russia, no 

training curricula are 

available. A more 

structured approach is 

necessary.  
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Environmental Policy Reform 

Project Status of implementation 
Outputs/meetings still 

planned in 2008 
Donors 

Progress in EECCA 

countries 

Activity 2.3: Institutions and financing: 

Project 2.3.1 Institutional 

development of 

environmental ministries  

 

Angela Bularga  

 Pilot projects launched in Armenia, 

Georgia, and Moldova. 

 Support for drafting the Institutional 

Development Plan provided to the Ministry 

of Ecology and Natural Resources of 

Moldova.  

 Experience of linking development 

planning and capacity building described 

based on Moldova’s example. 

 Issues paper on institutional 

strengthening for 

environmental management 

in EECCA 

 Draft diagnostic tool 

 Special session of the Task 

Force on institutional 

development in October 

2008 

Switzerland 

Sweden 

Norway 

Although EECCA countries 

have improved institutional 

frameworks for 

environmental 

management, the quality of 

public services delivered by 

the Ministries of Environ-

ment is hindered because of 

poor organisational condi-

tions and unsupportive 

enabling environment.  
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Environmental Policy Reform 

Project Status of implementation 
Outputs/meetings still 

planned in 2008 
Donors 

Progress in EECCA 

countries 

Project 2.3.2. Mid-term 

budgetary planning 

 

Nelly Petkova 

 Project introduction and detailed discussion 

at the REPIN meeting in June 2008. 

Countries stressed the need to involve in 

this work experts from ministries of finance 

responsible for assessing budget requests of 

environment ministries. 

 Information gathering and stakeholder 

communication in order to launch the 

project in Russia. 

 An in-depth review of  

Russia’s experience in the 

design and implementation 

of a Mid-Term expenditure 

Framework (MTEF)  

 An expert meeting on the 

use of MTEF in the 

environment sector will be 

organised by the end of 

2008 

UK  

Switzerland  

 

Most EECCA countries 

have already introduced 

elements of medium-term 

budget planning into their 

public expenditure manage-

ment systems but only a 

few have implemented 

them in accordance with 

international good 

practices. Environment 

ministries are often lagging 

in complying with these 

new approaches. 

 


