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BASIC DATA 
 

Loan 1506-IND: Gujarat Public Resource Management Program  
 

Program Preparation/Institution Building 

TA No. TA Name Type 

No. of 
Person-
Months 

Amount 
($’000) 

Approval 
Date 

2530 Capacity Building of Public Sector 
Restructuring Program 

ADTA  100 06 Feb 1996 

2552 Restructuring State-Owned 
Enterprises of Gujarat 

ADTA 34 600 02 Apr 1996 

2579 Capacity Enhancement of Gujarat 
Industrial Investment Corporation 

ADTA 24 500 30 May1996 

2668 Support for Gujarat's Reform of Public 
Finances 

ADTA 75a 600b 23 Oct 1996 

2716 Institutional Strengthening of Gujarat 
Infrastructure Development Board 

ADTA 32 850 18 Dec 1996 

 
 
Key Program Data ($ million) 

As per ADB 
Loan Documents 

 
Actual 

Total Program Cost 250.0 250.0 
ADB Loan Amount/Utilization 250.0 250.0 
 
Key Dates Expected Actual 
Reconnaissance   11–25 Mar 1996 
Appraisal  17–25 Jun 1996 
Loan Negotiations  14–18 Nov 1996 
Board Approval  18 Dec 1996 
Loan Agreement  18 Dec 1996 
Loan Effectiveness  Dec 1996 20 Dec 1996 
First Tranche Release  Dec 1996 Dec 1996 
Incentive Subtranche of the Second Tranche Release June 1997 Jul 1999 
Final Subtranche of the Second Tranche Release Dec 1998 Dec 2000 
Program Completion  Dec 1998 31 Dec 2000 
Loan Closing Dec 1998 31 Dec 2000 
Months (effectiveness to completion) 24.0 48.0 
 
Borrower: India 
 
Executing Agency: Finance Department of the Gujarat state government 
 
Type of Mission No. of Missions No. of Person-Days 
Reconnaissance 1 74 
Appraisal 1 90 
Review 9 155 
Consultation/Assessment 3 51 
Program Completion 1 18 
Operations Evaluation 1 40 

 
 

                                                 
a  Of the 75 person-months, the Asian Development Bank financed 48 person-months of national consultants and 3 

person-months of international consultants. The Government of Gujarat financed 24 person-months of national. 
b  The amount pertains to the Asian Development Bank amount only. 



 

 

EXECUTIVE SUMMARY 
 

For some three and a half decades after independence, the Indian economy grew slowly, 
with annual gross domestic product (GDP) growth averaging around 3.5%. Economic 
liberalization reforms in the early 1980s stimulated growth to about 5% per year; however, the 
gross fiscal deficit of the national and state governments increased almost twofold through the 
1980s, to reach about 9.4% of GDP by financial year 1990. The economic reforms created a 
competitive environment for domestic manufacturers and began to put pressure on the many 
state-owned enterprises (SOEs) that had been proliferating in national and state commercial 
and social development fields under the national Government’s socialist policies. Containing the 
fiscal deficits of the national and state governments became the focus of structural adjustment 
reforms initiated in the 1990s. For the states, this included the need to improve the efficiency of 
public expenditure, and to create an environment to encourage private sector participation in 
economic growth, in particular infrastructure development. 
 

Concerned at its dire fiscal condition the Gujarat state government (GSG) established a 
high level commission in 1992 with a broad mandate to make recommendations on reforms to 
improve the state’s fiscal condition. The commission’s 1994 report outlined a wide range of 
actions, but the state lacked the fiscal space to enact them. In the mid-1990s with national 
transfers to the states decreasing, the national Government agreed to allow reform-oriented 
states to negotiate loans from multilateral institutions.  
 

Around the same time, the Asian Development Bank (ADB) was revising its India 
country strategy, and agreed for the first time to support state governments on the grounds that 
state-focused programs would (i) broaden and deepen lagging state economic and 
administrative reforms, (ii) accelerate infrastructure development and industrial restructuring, (iii) 
maximize synergy and the multiplier effect of ADB’s policy dialogue and project interventions, 
and (iv) improve ADB operating efficiency. In 1994, an ADB mission visited four states— 
Gujarat, Maharashtra, Punjab, and Tamil Nadu—and selected Gujarat as the first state for ADB 
assistance. The 1996 India country operational strategy study outlined a state strategy to 
provide support to public resource management reforms that would provide a foundation for 
sector-specific loans, particularly in the power and road sectors. The strategy study focused the 
scope of resource management support in three areas: fiscal consolidation, SOE reform, and 
enabling of private sector participation. 
 

The Government agreed with ADB’s choice of Gujarat, and together with GSG, 
requested program loan support to implement the reform program outlined in the 1994 GSG 
commission report, as the first stage of a state partnership. During 9 months in 1996, ADB and 
GSG formulated the Gujarat Public Sector Resource Management Program (GPSRMP) 
including approval of four technical assistance (TA) projects to support the program loan. The 
$250 million GPSRMP, funded by ordinary capital resources and including an attached TA, was 
approved in December 1996 with a 2-year implementation period. 
 

The GPSRMP’s expected impact was improved public sector mobilization and allocation, 
and enhanced efficiency in promoting industrialization for the benefit of the population. The 
Program’s three outcomes are consistent with the scope defined in the earlier country 
operational strategy study: (i) strengthened state finances and their prudent management, (ii) 
reformed SOEs contributing to the state economy, and (iii) private sector participation in 
infrastructure development in the state.  
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The Department of Finance of GSG was the Executing Agency, with a technical 
secretariat established to support implementation. Two cabinet subcommittees chaired by the 
chief minister were established—a policy level expenditure prioritization committee and an SOE 
reform committee, along with a senior state public finance reform committee. The Gujarat 
Infrastructure Development Board (GIDB) was established to promote privatization of key 
infrastructure sectors. 
 

The program loan was disbursed in three tranches: $100 million on effectiveness, a 
second tranche of $50 million, and a $100 million final tranche. Release of the second tranche 
was delayed by 2 years, which subsequently affected the release of the final tranche and 
program closure. The GPSRMP had a total of 104 policy actions; 42 were satisfied upon loan 
effectiveness. Of the remaining 62 policy actions, 28 were tranche release conditions. The 34 
covenants were sequenced with but not tied to tranche release. Three conditions were 
amended to enable the release of the final tranche in December 2000, with the planned 2-year 
implementation becoming 4 years. 
 

The GPSRMP is rated as ”relevant”, being consistent with both the central and state 
governments’ overall reform agenda, and ADB’s country strategy. The program design was 
heavily influenced by GSG’s own diagnostics and recommendations, contributing to strong 
government ownership. Despite several changes of ruling party and chief minister during the 
GPSRMP, the Government’s commitment to reforms remained. The GPSRMP was designed by 
ADB over a relatively short design period, with the TA approved in 1996 providing little 
substantive input to the design. Although the overall program logic was sound, the description in 
various parts of the report and recommendation of the President was inconsistent, and 
insufficient attention was given to the impact of assumptions and risks. As ADB’s first 
subnational program loan, few lessons can be identified. However, although the considerable 
body of experience in national structural adjustment and SOE reform programs was not overtly 
drawn upon, the design addressed many international lessons available at that time. 
 

The GPSRMP is rated as ”effective”, providing GSG with the impetus to implement 
reforms it defined in the early 1990s. Significant exogenous shocks required ex post adjustment 
of the Program’s fixed nominal fiscal targets. Revenue generation marginally improved, and the 
limited expenditure interventions had a limited positive effect. Overall SOE reforms to fully 
privatize, merge, or close the operations of SOEs have been more effective than those to 
partially privatize. Corporate governance changes have been less successful. Identifying 
specific SOEs to be privatized in tranche release conditions was not effective. 
 

The reforms to encourage private sector participation in the state’s infrastructure 
development were highly successful, with Gujarat being the first state to enact a law to regulate 
private sector participation. This act also gave GIDB statutory authority to develop and oversee 
the state’s strategic infrastructure development plans. The establishment of an independent 
electricity regulatory authority and unbundling of the electricity board provided the foundations 
for longer term power sector reform, supported by ADB power sector loans in 2000 and 2006. 
Similarly the unbundling of the maritime board opened the door for considerable private 
investment in the port sector. Over $5 billion of private capital has been invested in the power, 
ports, and roads sectors since the late 1990s. A study of the counterfactual, found in the short 
term that the loan did not lead to any significant improvement in the overall fiscal situation in 
Gujarat. This econometric analysis needs to be balanced with the impact of the Program on the 
culture of reform, including the significant private investment drawn to the state.   
 



vii 

 

The GPSRMP is rated as “efficient”. The actual GSG-financed adjustment costs were 
close to the ex ante estimates. Overall TA resources were used in an efficient manner. The 
respective policy and technical committees provided appropriate oversight and support. 
 

The Program is rated as ”sustainable” with GSG continuing reforms beyond the life of 
the GPSRMP. The Program provided a timely boost to Gujarat’s reform agenda in the mid-
1990s, which later suffered as a result of natural disasters and communal disturbances during 
2000–2002. The increased pace of private sector investment affirmed the value of establishing 
key policy and legal frameworks, and well-resourced institutional mechanisms. The fiscal 
consolidation efforts eventually have shown positive results, with the revenue deficit being 
phased out by FY2005, and the fiscal deficit down from 8.9% in FY2001 to a more sustainable 
3.5% in FY2005. This is consistent with the general trend across India’s states, where 
significant improvement has resulted from higher Government transfers, implementing the 
Government’s state debt-restructuring plan, and Gujarat’s own efforts. The expectation that the 
Program would be replicated in other states was achieved with the World Bank supporting 
similar programs in three states and ADB following up in three other states. These experiences 
assisted the national Government in revising policies and legislation affecting center–state fiscal 
relations. 
 

Based on these assessments the GPSRMP is rated as “successful.” 
 

The institutional, socioeconomic, environmental, and anticorruption impacts have been 
varied. Overall the impact on institutions has been positive with the most significant aspect 
being the work of GIDB. All but one of the ad hoc committees performed their functions 
satisfactorily. GSG instituted a second phase of SOE reforms under a different institutional 
arrangement, drawing respected business leaders into an advisory body. Although the 
GPSRMP did not explicitly aim for fiscal space to be used to improve social sector expenditure, 
the Operations Evaluation Mission (OEM) found that the socioeconomic impact was neutral, 
with social expenditure not being sacrificed to improve the fiscal deficit. Although the Program 
did not include interventions focused on the environment, the significant investment by the 
private sector in infrastructure has had some negative environmental (and social) implications. 
GSG has not yet approved an environment or resettlement policy to regulate these aspects of 
development. Although not explicitly included in the design, a number of the GPSRMP’s actions 
had positive anticorruption impacts. 

 
The three TA projects assessed by the OEM were rated as highly successful, successful, 

and unsuccessful. In each case, the original time frame was overly ambitious, given the TA 
scope, and their linkage to a 2-year program loan. Key features of the TA rated highly 
successful were (i) strong government commitment to the success of the institution being 
strengthened, (ii) ability of staff to take advantage of high quality consultant advice, and (iii) 
readiness of the private sector to take advantage of opportunities to invest in public 
infrastructure if the conditions were right. The TA rated as unsuccessful was provided to an 
institution that subsequent to TA approval was found to be incapable of performing the functions 
for which the TA was designed to strengthen, and the consultants did not perform to the 
expected level. 
 

A number of issues can be identified from the GPSRMP experience. First, the iterative, 
long-term nature of reform provides opportunities, but also presents challenges for ADB to 
adjust during implementation, and engage beyond the life of a program loan. Second, while 
nominal fiscal targets provide a focus for reforms, transparent mechanisms are required to 
address the impact of exogenous factors and to ensure conditions are not at variance with 
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changing government policies. Third, SOE reform requires time, and naming specific SOEs to 
be privatized as tranche release conditions holds significant risk. Fourth, a broader range of 
opportunities for expenditure reform need to be pursued to complement revenue reform. Fifth, 
ADB’s resident missions have a significant role to ensure continuous policy dialogue within the 
country in complex reform programs; and sixth, how the ADB Board monitors that its concerns 
are addressed by Management during program implementation. 

 
Lessons include (i) public sector reforms require a long-term commitment with flexibility 

to respond to their iterative nature, (ii) mechanisms to respond to the effect of exogenous 
factors on conditions should be agreed during design, and (iii) public resource management 
programs create opportunities to strengthen government’s anticorruption efforts. 
 

In formulating the India country partnership strategy, the OEM recommends ADB’s state 
support strategy, as revised in the 2003–2006 India country strategy and program, should be 
reviewed, including assessing the opportunities to support priority aspects of ongoing state 
public resource management reforms and the most appropriate funding modalities to achieve 
jointly agreed outcomes. 
 
 
 

Bruce Murray 
Director General 
Operations Evaluation Department 
 



 

 

I. INTRODUCTION 

1. During 1996, the India country operational strategy study1 of the Asian Development 
Bank (ADB) was revised to include, for the first time, an agreement to direct a portion of 
financing to the states. The Government of India agreed with ADB’s fourfold rationale that state-
focused programs would (i) broaden and deepen lagging state economic and administrative 
reforms, (ii) accelerate infrastructure development and industrial restructuring, (iii) maximize 
synergy and the multiplier effect of ADB’s policy dialogue and project interventions, and (iv) 
improve ADB operating efficiency. A strategy to support state fiscal reforms in preparation for 
sector-specific loans was proposed. To this end, the ADB Board’s approval of a $250 million 
loan from ordinary capital resources for the Gujarat Public Sector Resource Management 
Program2 (GPSRMP) in December 1996 marked the beginning of a strategic shift in ADB 
operations in India. This was the first program loan provided by a multilateral development bank 
to a subnational government in India or any ADB developing member country.3  
 
A. Evaluation Purpose and Process 

2. ADB’s Operations Evaluation Mission (OEM) was conducted 5 years after GPSRMP 
closure to assess the achievement of outcomes and impact as defined in the Report and 
recommendation of the President to the Board of Directors (RRP) (footnote 2). In doing so, the 
counterfactual—the effect on fiscal stability in the absence of the program—was explored. Five 
technical assistance (TA) projects were provided to support the reforms; the OEM provided an 
in-depth assessment and rating for the three focusing on support for public enterprise reform.4 
The findings from an earlier TA performance evaluation report on fiscal management in India, 
which assessed the TA supporting finance reforms, is also drawn on.5 The OEM used four 
United Nations Development Programme (UNDP) human development report expenditure ratios 
to assess changes in public expenditure on social development.6 In response to a Government, 
soon after GPSRMP closure, to conduct an independent program assessment, ADB engaged 
an Indian research institute to conduct the study. The institute’s report formed the basis of an 

                                                 
1  ADB. 1996. Country Operational Strategy, India. Manila. 17 April. 
2  ADB. 1996. Report and Recommendation of the President to the Board of Directors on a Proposed Loan to India 

for the Gujarat Public Sector Resource Management Program. Manila (Loan 1506-IND, for $250 million, approved 
on 18 December).  

3  The World Bank, United Kingdom Department for International Development, and Japan Bank for International 
Cooperation followed ADB’s lead in targeting assistance to states. 

4  The OEM assessed the following TA projects: (i) ADB. 1996. Technical Assistance to India for Restructuring State-
Owned Enterprises of Gujarat. Manila (TA 2552-IND, for $600,000, approved on 2 April); (ii) ADB. 1996. Technical 
Assistance to India for Capacity Enhancement of Gujarat Industrial Investment Corporation. Manila (TA 2579-IND, 
for $500,000, approved on 30 May); (iii) ADB. 1996. Technical Assistance to India for Institutional Strengthening of 
Gujarat Infrastructure Development Board. Manila (TA 2716-IND, for $930,000, approved on 18 December). 

5  ADB. 2004. Technical Assistance Performance Audit Report on Selected Technical Assistance for Fiscal 
Management and Tax Administration in India. Manila. Available: http://www.adb.org/Documents/TPARS/IND/tpar-
ind-2004-05.pdf. Appendix 4 of the TPAR includes an assessment of ADB. 1996. Technical Assistance to India for 
Support for Gujarat Reform of Public Finances. Manila (TA 2668-IND, for $600,000, approved on 23 October 
1996). 

6 The (i) public expenditure ratio—the percentage of state income allocated to public expenditure, (ii) social 
allocation ratio—percentage of total expenditure allocated to social services, (iii) social priority ratio—percentage of 
social expenditure allocated to human priority concerns (education, health, water, and sanitation), and (iv) human 
expenditure ratio—percentage of state income devoted to human priority concerns (the product of the previous 
three ratios). The Gujarat Human Development Report 2004 calculates these ratios based on data from FY1980 to 
FY2001, which the OEM updated to FY2004. 
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assessment report submitted to the Government in early 2002.7 The program completion report 
(PCR), prepared in December 2004,8 rated the program successful noting its contribution to the 
development of fiscal prudence, tax reform, budgetary controls particularly in treasury 
automation, and state-owned enterprise (SOE) reform. The PCR notes the negative impact of 
exogenous factors, including national Government policy changes, market factors, and a 
devastating earthquake, on achieving and sustaining fiscal reform targets. The OEM to India 
was conducted during October–November 2006 with consultants experienced in public finance 
and public enterprise reform in India. 
 
B. Expected Results 

3. The GPSRMP’s impact (goal) was expected to be improved public sector resource 
mobilization and allocations efficiently used to promote industrialization for the benefit of the 
Gujarat population. Four indicators were identified (i) reduction in deficit and improved domestic 
resource mobilization, (ii) reorientation of public expenditures to high priority productive sectors, 
(iii) creation of an enabling environment to promote private investment, and (iv) higher savings 
and investment raising the state domestic product (SDP) projected to grow by more than 6% 
annually. The impact would be achieved through three outcomes (objectives): (i) strengthened 
state finances and their prudent management, as measured by the state’s fiscal deficit being 
reduced to 2% of SDP by fiscal year (FY) 1999 by increasing current revenues by about 0.4% of 
SDP and proportionately decreasing the current expenditure to SDP ratio annually; (ii) reformed 
SOEs contributing to the state economy, measured by the adoption of the Public Sector 
Restructuring Program including divestment and restructuring of 23 of Gujarat’s 54 SOEs; and 
(iii) private sector participation in infrastructure development in the state, as measured by the 
introduction of policy, regulatory, and institutional frameworks for power, ports, and roads. The 
design and monitoring framework (DMF) is detailed in Appendix 1 (Table A1.1) along with an 
analysis of the DMF, policy matrix, and description of the Program in the relevant sections of the 
RRP (Table A1.2). 
 
4. The fiscal consolidation outcome had three outputs: 9  (i) medium-term fiscal policy 
framework (MTFPF) implemented with strengthened fiscal policy management, (ii) improved 
revenue generation, and (iii) prioritized and rationalized expenditure. Outputs to achieve the 
public enterprise reform outcome included (i) institutional mechanisms in place to implement the 
Public Sector Restructuring Program, (ii) selected SOEs privatized, (iii) selected SOEs 
restructured, (iv) selected SOEs closed, and (v) affected SOE employees provided a social 
safety net (SSN). To create an enabling environment for private sector participation, outputs 
included (i) an enabling policy and regulatory framework and institutional mechanisms; and (ii) 
power, port, and road sector reforms. 
 

                                                 
7  ADB. 2002. Gujarat Public Sector Resource Management Program: An Assessment. Manila. The National Council 

of Applied Economic Research was engaged to conduct the assessment, which is referred to as the postprogram 
assessment elsewhere in this report. 

8  ADB. 2004. Program Completion Report on the Gujarat Public Sector Resource Management Program in India. 
Manila.  

9  The DMF does not contain outputs. Rather it specifies six program components and a series of activities. The OEM 
has reconstructed these outputs from the DMF, RRP, and policy matrix (Appendix 1, Table A1.3) for the purposes 
of this program evaluation report. 
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II. DESIGN AND IMPLEMENTATION 

A. Formulation 

5. The 1996 the country operational strategy study for India marked a significant shift in 
ADB’s support to the Government’s economic reform agenda by focusing on the need to (i) 
address unsustainable national and state government fiscal deficits through fiscal consolidation; 
(ii) reform trade and finance sectors; (iii) address infrastructure policy, and regulatory and 
institutional gaps; (iv) reform (corporatize or divest) public enterprises to reduce the drain on the 
budget; and (v) create a legislative and regulatory enabling environment for restructuring 
industries, promoting competition, and increasing private sector participation. This translated 
into a recasting of ADB’s overall strategic objective to promote efficiency and higher sustainable 
growth to improve employment opportunities, while reducing poverty. The national and state 
governments had concurrent responsibility for fiscal and structural (including policy, legislative, 
and institutional) reforms; progress in the states had been slow.  
 
6. In 1994 ADB undertook a mission10 to identify potential states for ADB support based on 
four criteria: (i) demonstrated commitment to reform; (ii) need in terms of population and 
infrastructure; (iii) satisfactory record of project and policy implementation; and (iv) financial 
capacity, ability, and willingness to accept ordinary capital resource loan terms and manage 
foreign exchange risks. The country operational strategy study outlined three foci of the 
proposed fiscal reform strategy: (i) supporting fiscal consolidation, (ii) restructuring SOEs, and 
(iii) providing an enabling policy, regulatory, and institutional environment for private sector 
participation in infrastructure sector reform. As a result ADB was to lead the way in directly 
supporting state fiscal adjustment and structural reforms to be complemented by support to 
sectors (energy, roads, railways, ports, and telecommunications) emphasizing structural reform 
and fostering public-private partnerships.  
 
7. Gujarat was the first state selected; a decision influenced by the fact that in 1992 the 
Gujarat state government (GSG) constituted the Gujarat State Finance Commission (GSFC) to 
undertake a comprehensive review of state finances and provide recommendations on how to 
address its deteriorating fiscal condition. The GSFC report, released in April 1994, proposed 
substantial reduction in the growth of current expenditure with better planning of executive and 
investment outlays, extensive disinvestment in SOEs, and moving some government activities 
to the private sector.11 Fiscal constraints undermined the state’s ability to implement these 
recommendations. The state’s political leadership and bureaucracy were fully committed to 
taking action if resources could be found to create the necessary fiscal space. The change in 
Government policy allowing states to enter into loan agreements with multilaterals, and the 
change in ADB’s country strategy to support state reforms created the opportunity. The 
GPSRMP became the vehicle, providing international recognition of the reform process that 
enabled GSG to take sometimes difficult decisions with ADB support, much needed financial 
support to GSG to contribute to the adjustment costs, and technical advice on implementing 
reforms.  
 
8. Being the first state public sector resource management loan, no subnational experience 
was available to draw on in India or other developing countries to design and manage the loan, 
including setting conditions and covenants, modifying them to take account of exogenous 
                                                 
10  A mission by staff of the then Programs West 2 Division visited four states—Maharashtra, Tamil Nadu, Punjab, and 

Gujarat—and chose Gujarat. In 1996 ADB decided to expand activities to one or two more states. Madhya Pradesh 
was the second state to be chosen, followed by Kerala in 2002, and Assam in 2004. 

11 Government of Gujarat. 1994. Report of the Gujarat State Finance Commission. Gandhinagar. 
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shocks, instituting a monitoring system, and providing capacity building TA. Two factors 
characterize the formulation of the GPSRMP. First, the Program was designed by ADB staff in 
conjunction with GSG officials drawing largely on the GSFC recommendations,12 and second, it 
was completed over a relatively short time—9 months from reconnaissance to loan agreement. 
 
9. The ADB Board in approving the GPSRMP recognized the potential demonstration effect 
beyond Gujarat, but expressed concern with the precedent of using the program lending 
modality at the subnational level, and as a precursor for future sector-specific lending. They 
were concerned that reform was a gradual process requiring skillful sequencing of interrelated 
aspects and some reforms would require a longer time frame than the 2-year loan, which raised 
sustainability issues. However they agreed to the precedent of a three-tranche approach. The 
importance of providing information to the public and closely monitoring the multiplicity of 
actions and conditionals was emphasized given the risks, including whether the necessary 
political will and technical skills existed to reform public finances, and restructure half of 
Gujarat’s SOEs while ensuring monopolies were not created after privatization. The inclusion of 
an SSN mechanism was a positive element to mitigate risks posed for those adversely affected. 
However, the Board questioned the effectiveness of the proposed management by committee 
arrangements. 
 
B. Rationale 

10. The rationale for the GPSRMP was sound and well timed to assist GSG implement its 
own reform program. After three and a half decades of low gross domestic product (GDP) 
growth at 3.5% per year, the Indian economy accelerated to over 5% in the latter half of the 
1980s. While the initial impetus to growth acceleration came from economic liberalization, this is 
mainly attributed to an expansionist fiscal stance of the national Government, partly contributed 
to by a hike in public sector wages in FY1987. The gross fiscal deficit of the national and state 
governments steadily increased from 5.9% of GDP in FY1982 to 9.4% in FY1990, and 
outstanding liabilities relative to GDP rose from 46.4% in FY1980 to 61.4% in FY1990. However, 
this fiscal expansion-led growth was inherently unsustainable, with the fiscal imbalance spilling 
over into balance of payments, combined with the sharp increase in oil prices caused by the 
Gulf crisis, triggering an economic crisis.   
 
11. The stabilization and structural adjustment reforms initiated in 1991 required 
containment of fiscal deficits by the national and state governments. For the states, in addition 
to containing deficits, reforms had to address the issue of enhancing allocation and technical 
efficiency in public spending and creating an enabling environment for private sector 
participation to accelerate economic growth. Economic liberalization required creation of a 
competitive environment for domestic manufacturers. The hardening central finances reduced 
resource transfers to states; one mitigation measure adopted was to allow reform-oriented 
states to negotiate loans from multilateral institutions. Given that fiscal reform was an inherent 
part of the loan negotiations, allowing the states to borrow from multilateral institutions could 
achieve the objectives of (i) improving their finances, augmenting outlay on social and physical 
infrastructure; (ii) restructuring public enterprises; and (iii) creating an enabling environment for 
private sector functioning. GSG’s weak fiscal position in the mid-1990s had eroded the 
effectiveness and efficiency of public service provision and public investment, preventing GSG 
from realistically financing infrastructure that would foster the sort of economic activities that 
would allow the state to realize its potential growth. To mitigate the effects of these two factors, 

                                                 
12  Although one small-scale and three advisory TA projects were approved in 1996, prior to loan approval, they did 

not provide substantial input to the loan design. 
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GSG decided to open all key infrastructure sectors to private sector participation. The key 
elements of the consequently adopted operating strategy were to (i) reduce the state’s fiscal 
deficit, (ii) reform and restructure public sector enterprises to improve their operating efficiency, 
and (iii) support reforms in key infrastructure sectors to attract private investment. 
 
12. ADB’s choice of Gujarat as the first state to work with was appropriate. Gujarat was a 
progressive and reform-oriented state, known for its market-oriented culture, presence of 
significant private entrepreneurship, and political leadership with a tradition of good 
administration and governance. The state had a proactive reform agenda with the GSFC report 
waiting to be implemented. By adopting many of the GSFC recommendations as policy actions 
(either conditions or covenants), GSG had complete ownership of GPSRMP-supported reforms. 
This strategy also helped the general public accept the reforms. Thus, even with several 
changes of state government and chief minister,13 GPSRMP-supported reforms never appeared 
to be in danger as all parties were equally committed to their implementation. 
 
C. Cost, Financing, and Executing Arrangements 

13. The adjustment costs resulting from reforms were estimated at about $740 million, 
spread over the 2 years of implementation. These included $302 million in revenue foregone 
due to tax rationalization and reforms, $413 million in SOE debt settlements, and about $130 
million for liabilities and payment to retrenched SOE employees under the voluntary retirement 
scheme (VRS) funded by the State Renewal Fund. The balance was for budgetary support to 
operationalize the Gujarat Infrastructure Development Board (GIDB), and finance project 
development and feasibility studies for key infrastructure sectors. At $250 million, the program 
loan provided 40% of the estimated adjustment costs. The adjustment costs were expected to 
be offset by revenue gains resulting from enhanced tax compliance resulting from lower tax 
rates and a wider tax base, reduced subsidies for SOEs, and proceeds from SOE divestment 
including sales of assets. The 2002 postprogram review found that actual adjustment costs 
appeared to be consistent with and remarkably close to the design estimates (footnote 7, p. 47). 
The national Government transferred the loan funds to GSG on a 70:30 loan:grant ratio, with the 
loan carrying 11.8% interest and 15 years maturity. The Government assumed the foreign 
exchange risk with the transfers treated as additional to annual center–state fiscal transfers. 
 
14. Overall, implementation arrangements were satisfactory. GSG’s Finance Department, 
the Executing Agency provided leadership in all aspects of the reform effort. Several new 
committees and institutions were established to supervise and monitor program implementation 
including (i) a policy level expenditure prioritization committee (chaired by the chief minister) to 
review and approve the core investment plan prioritizing social and physical infrastructure; (ii) 
GIDB (also chaired by the chief minister) to promote privatization of key infrastructure sectors; 
(iii) State Public Finance Reform Committee (SPFRC)14 to provide advice on fiscal reforms, 
solicit private sector views, and create public awareness of tax reforms; (iv) three working 
groups to support the SPFRC on tax reform, expenditure management and control, and 
computerization and training; (v) a cabinet subcommittee on SOE reform (chaired by the chief 
minister with ministers of finance and industry as members) responsible to review and approve 
details of modality, scope of divestment, pricing, and structuring of SOEs; and (vi) a technical 
secretariat within the Finance Department to service the SOE reform committee.  
                                                 
13  Between 1995 and 2001 the ruling party changed four times, and the chief minister changed nine times, including 

two periods of central Government-imposed Governor’s rule (in 1996 and 1997–1998). Since 2001 both the ruling 
party and chief minister have been unchanged. 

14  Although a Government resolution was promulgated on 28 November 1996 to establish the SPFRC it wasn’t 
implemented until September 1998, with its first meeting held in January 1999. 
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D. Scheduling and Design Changes 

15. The Program was designed to be implemented during 2 years, from December 1996 to 
December 1998, with the loan disbursed through three tranches; the first tranche of $100 million 
being released on loan effectiveness, 20 December 1996. Each release was triggered by 
compliance with specified policy conditions. Although a number of covenants followed in 
sequence with certain conditions, their attainment was not bound to the respective tranche 
release. The $50 million incentive subtranche of the second tranche was due to be released in 
June 1997, however a combination of (i) the impact of the national Government’s salary revision 
for civil servants negatively affecting the fiscal deficit, (ii) adverse market reaction to SOE 
reforms depressing bid offers and delaying the attainment of divestment conditions, and (iii) 
changes in GSG delayed the release by 2 years to July 1999. The $100 million final subtranche 
of the second tranche, program completion, and loan closing dates were then rescheduled to 
December 1999. However, this too would be delayed for another 12 months. 
 
16. In a report15 submitted to ADB in December 1999, GSG presented the case that “the 
program loan should be treated as successfully completed as on 31 December 1999,” with 3 
months extension to March 2000 to close the Program and release the final tranche. ADB did 
not concur with this assessment, believing 12 months would be required to meet the conditions 
necessary to release the final tranche. In January 2000, the first of four missions from ADB 
headquarters in the year, 16 proposed a set of minimum policy actions required for release of the 
final tranche: (i) initiation of the phasing out of power tariff subsidies and determination of 
appropriate tariff by the Gujarat Electricity Regulatory Commission (GERC), increase in 
irrigation rates as a means of restoring the state’s fiscal balance, and preparation of a medium-
term fiscal consolidation program; and (ii) fulfillment of policy actions not met under the incentive 
tranche but postponed to the second tranche as approved by the ADB Board, including 
restructuring of Gujarat Industrial Investment Corporation (GIIC). GSG maintained its position 
that sufficient progress had been achieved to release the final tranche, and that further delay 
would only increase costs with little meaningful benefit.17 Although GSG took actions to meet 
sufficient compliance, mission reports and correspondence throughout 2000 reflect its 
frustration with ADB’s apparent lack of flexibility in interpreting conditions within a broader 
reform context. Thus, the 2-year anticipated implementation became 4 years. Design changes 
were not affected during implementation, but the four final tranche conditions were amended to 
enable its release and program closure. 
 
E. Results 

17. The Program’s achievements are described for the three outcomes following the OEM’s 
reconstruction of the DMF outputs (para. 4). A detailed analysis of the status of conditions and 
covenants at the time of the OEM is provided in Appendix 2. 
 

                                                 
15  Finance Department, Government of Gujarat. 1999. Gujarat Public Sector Resources Management Program Loan 

Self Assessment Report. Gandhinagar. 
16  Significant effort was expended by all parties—GOG, ADB (headquarters and resident mission), and the national 

Government during the year to ensure that sufficient compliance was achieved to justify release of the final 
tranche.  

17  GOG strongly urged ADB to fund the proposed Gujarat infrastructure facility, and expressed their displeasure of 
ADB’s decision not to provide funding to the March 2000 mission. 
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1. Strengthened Public Finances and their Prudent Management  

18. This outcome was to be achieved by implementing an MTFPF, improving revenue 
generation, and prioritizing expenditure. GSG was expected to reduce the fiscal deficit to 3.5% 
of SDP in FY1997 and to 2.7% in FY1998,18 by raising revenues annually by about 0.5% SDP 
and proportionately reducing the expenditure to SDP ratio. However, exogenous factors 
resulted in neither nominal target being attained. Consequently, adjustments were made to 
account for these exogenous factors so that the actual fiscal deficit in FY1998 of 4.2% of SDP 
was adjusted to 2.8%, and the FY1999 actual fiscal deficit of 7.3% adjusted to 2.5%. By FY2005 
the actual fiscal deficit had been contained at 3.5% of SDP, and the revenue deficit reduced to 
0.2% of SDP. (Appendix 3 provides an overview of the political economy of fiscal reform in India 
including an analysis of the state’s fiscal performance over time). 
 
19. MTFPF Implemented with Strengthened Fiscal Policy Management. The MTFPF 
was formulated in FY1997 and thereafter its progress was assessed with projections revised in 
line with base-year data. The SPFRC prepared a medium-term fiscal consolidation plan in 
December 2000 for adoption starting FY2002. However, the MTFPF was not linked to the 
budget and did not provide a hard budget constraint in a program budgeting sense. The MTFPF 
was submitted to the Cabinet for adoption starting FY2002. A draft memorandum of 
understanding between GSG and the national Government as per Fiscal Responsibility Act 
requirements included an MTFPF based on this plan. The SPFRC was established along with 
three working groups on expenditure management and control, tax reforms, and 
computerization and training. Reform proposals for value-added tax (VAT), property tax, 
octroi,19and improvements in expenditure management and control were submitted to the state 
in October 1998. Further studies were undertaken on more strategic management of public 
resources and improved containment of the fiscal deficit. A fiscal consolidation plan was 
submitted to the state Cabinet. This was used to prepare the draft memorandum of 
understanding between GSG and the national Government for the state to avail of the states’ 
fiscal reforms facility, approved by the Government in 2004. 
 
20. Revenue Generation Improved. To facilitate VAT introduction, the sales tax rate 
structure was consolidated to six categories with four special rates, the turnover tax was merged 
with the sales tax, the number of items reduced from 63 to 24, and assessment systems were 
simplified by introducing a single-tier system. However, the VAT system was not launched until 
1 April 2006 conforming to the structure agreed by the empowered committee of state finance 
ministers. During this short time, the VAT has already significantly improved revenue 
productivity, with the first 5 months of collections showing a growth of more than 30% over the 
corresponding period in the previous year. The stamp duty and professional tax rate schedules 
were adjusted with rates for some items reduced or converted to ad valorem rates, and 
automatic reckoning mechanisms for valuation of immovable properties were updated. The rate 
schedules of tax on goods, passengers, and motor vehicles (motor vehicle tax) changed in 
accordance with program conditions leading to a single rate of 4%. GSG further restructured the 
motor vehicle tax structure and rates to mobilize tax revenue. Tax rates for omnibuses were 
increased in FY2001, stamp duty exemptions for tractors used for agriculture purposes were 
withdrawn in FY2003, and sleeper bus coaches were subjected to motor vehicle tax starting in 
FY2004. The focus on key municipal taxes included reforming property tax and abolishing octroi 
in all local bodies except in municipal corporations due to inability to find a viable alternative. 
                                                 
18  The tranche condition for FY1999 was at variance with the DMF indicator, which stated 2% of SDP and increasing 

current revenues to 0.4% of SDP in FY1999. 
19  Octroi taxes are levied on goods crossing (entering or leaving) municipal authority boundaries, and date back to 

Roman times. 
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GSG established the Directorate of Taxation. The Sales Tax Department, operation and the 
budget divisions of the Finance Department, and Office of Directorate of Accounts and 
Treasuries were fully computerized and interconnected. 
 
21. Increasing user charges to improve cost recovery focused on increasing (an 
effectiveness condition), and later revising (a final tranche condition) power tariffs to maintain a 
3% rate of return on the fixed assets of Gujarat Electricity Board (GEB), and increasing irrigation 
charges by 50%. The latter, a final tranche condition, was met with higher irrigation charges 
starting February 2001.20 Further, the OEM was informed that GSG is considering establishing a 
water regulatory authority once irrigation water from the Narmada Dam is fully flowing. 
 
22. The political sensitivity of increasing power tariffs constrained action on the GEB 
condition and became the subject of intense discussion between GSG and ADB throughout 
2000,21 eventually resulting in an amendment to enable the release of the final tranche. The 
GSG self-assessment report (footnote 16) recognized the problem created by power sector 
subsidies. In FY1998 they accounted for 1.5% of SDP, and the delay in restructuring the power 
sector was a contributing factor to a higher than expected fiscal deficit. The report restated 
GSG’s commitment to reform the sector, but stated that reducing subsidies “has to be a gradual 
and smooth process so as not to create social upheaval and bitter public perception. [Both 
bureaucrats and politicians were aware of the need to contain subsidies, but] it will probably 
take some more time before the target of eliminating subsidies is fully achieved” (footnote 16. p. 
20). The report proposed that ADB review this condition as GERC was considering a tariff 
increase, and concluded with a proposal to defer the objectives of power sector reform and 
reduction in subsidies to the power sector restructuring loan, which was then being negotiated 
with ADB. ADB did not agree. The effectiveness condition had not been met, and the proposal 
to do away with the condition completely would be extremely problematic for both the GPSRMP 
and the proposed power sector loan, particularly as a number of ADB Board members had 
commented on the importance of power sector reform at the time of GPSRMP approval. A 
resolution was found (para. 16), with GSG taking a decision to cap power sector subsidies at 
Rs11,000 million in the FY2000 state budget. After 6 months of public hearings, GERC 
increased electricity tariffs including a substantial upward revision of agriculture tariffs in 
October 2000, after completion of local government elections. But even then the revisions did 
not enable GEB to attain 3% returns on fixed assets. 
 
23. Expenditure Prioritized and Rationalized. This was supposed to be achieved with the 
introduction of an annual rolling core investment plan, which was to insulate expenditures with 
high social rate of return and therefore considered as priority from ad hoc expenditure cuts. 
However, the core investment plan was not implemented seriously and largely remained a 
paper exercise. The GPSRMP also required increasing the ratio of capital expenditure to net 
SDP (NSDP) from 2.1% in FY1996 to 2.6% in FY1998. This was met with capital expenditure 
rising to 3.2% of NSDP in FY1999 and was 3.1% in FY2000. The expenditure continues to be 
adequately protected with capital expenditure estimated at 3.4% of NSDP in FY2005. 
 

2. Reformed SOEs Contribute to the State Economy 

24. This outcome was to be achieved by establishing the required institutional mechanisms 
to implement the reform plan, privatizing, restructuring, or closing selected SOEs, and providing 
                                                 
20  Irrigation charge increases were by crop, with rice increasing by 300%, sugarcane by 250%, and other crops by 

200%.  
21  In the 4 August 2000 Project Implementation Review Meeting between ADB and the national Government’s 

Department of Economic Affairs, this was the only issue recorded as requiring action by the department. 
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an SSN for affected employees. Appendix 4 details SOE reform achievements of which merger 
and full privatization were the most successful. Although the complexities of SOE closure were 
not fully appreciated, operating closure was attained. The SSN was limited to provision of 
severance payment to all affected employees. 
 
25. Institutional Mechanisms in Place to Implement the Public Sector Restructuring 
Program. Two bodies were established to implement and monitor SOE reforms. A policy level 
cabinet subcommittee chaired by the chief minister with the ministers of finance and industries 
and the chief secretary was mandated to review and approve the (i) extent of shareholding to be 
divested in enterprises identified for divestment, (ii) acceptance of a successful bidder’s offer,  
(iii) price at which shares would be offered to the public, (iv) restructuring plans to be adopted 
for enterprises, and (v) enterprises to be closed. A technical secretariat for privatization headed 
by a full time ex-chief secretary with four technical staff was established with logistic and 
technical support from Gujarat State Investment Company, the apex holding company for all 
GSG equity investments in SOEs. The secretariat, which was administratively responsible to the 
Finance Department, was mandated to advise the department and line ministries with 
administrative control of SOEs, develop proposals for SOE reforms, prepare valuations of SOEs, 
and provide negotiation and contracting support during the privatization process. External 
consultants with specialized SOE reform and privatization skills were engaged to support the 
secretariat.  
 
26. Selected SOEs Privatized. This involved two approaches (i) fully privatize three SOEs 
(Gujarat Tractors Corporation Limited (GTCL), Gujarat Communication and Electronics Limited 
(GCEL), and Gujarat State Export Corporation Limited (GSEC); and (ii) divest 51% of GSG’s 
shareholding in two SOEs, GIIC and Gujarat Mineral Development Corporation Limited (GMDC). 
A 60% equity stake in GTCL was transferred to Mahindra and Mahindra Ltd. The remaining 
GSG stake in GTCL, to be transferred to Mahindra and Mahindra Ltd. in line with the sale-and-
shareholder agreements, has not yet been transferred. In September 2004, the company was 
referred to the Board of Industrial and Financial Reconstruction, which declared GTCL a “sick” 
company, its net worth having been completely eroded due to accumulated losses. After two 
failed attempts to privatize GCEL, GSG decided to close it with all but 16 employees opting for 
VRS and retrenched by December 2000.22 GCEL’s operations were suspended from February 
2001 and an official liquidator was appointed in February 2002, with the process of disposal of 
fixed assets of the company in progress. Secured creditors including banks and financial 
institutions have initiated legal steps to recover their dues. These have yet to be settled. With a 
57% equity stake in GSEC, GSG successfully tendered for a strategic partner. After protracted 
negotiations, including offering a third of GSEC’s employees a VRS package to make the deal 
more attractive, GSG transferred management control by offloading its entire equity stake in 
February 2004. 
 
27. GSG, which held 100% equity stake in GIIC and GMDC, proposed to divest 
management control by initially offering 26% to the public by mid-1997, and an additional 25% 
by June 1998. Both these enterprises were expected to concurrently seek technical 
collaboration with private sector companies with relevant expertise and experience, while 
implementing organizational restructuring to improve their performance. While national laws 
precluded GSG divesting management control in an SOE in the mineral subsector, it did 
succeed in divesting a 26% stake in GMDC through a public offer of shares in October 1997. 
However, it has not been able to offload any of its shareholding in GIIC. 

                                                 
22  However, 11 of the 16 remaining employees approached the courts for alternative employment with some of these 

cases still pending at the time of the OEM. 
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28. Selected SOEs Restructured. The three approaches included (i) partially divest 
between 26% and 74% of GSG’s stake and restructure GSFC, Gujarat Industrial Development 
Corporation (GIDC), and Gujarat Agro Industries Corporation Limited (GAIC); (ii) merge 
selected SOEs; and (iii) lease selected services of one SOE. While GSG succeeded in reducing 
its stake in GSFC to 49.9% following a public offering, it has been unable to offload its 
shareholding in GIDC and GAIC. Given the strategic nature of GIDC operations in ensuring 
industrial development in the state, GSG decided not to proceed with divestment. The 
unbundling of GIDC operations was delayed because of employee resistance coupled with 
limited interest shown by private sector investors in operating industrial estates. GSG decided 
not to divest GAIC as it implements GSG’s agriculture sector subsidy programs, which have a 
social and development objective. Restructuring measures were implemented with all 
manufacturing units being closed with GAIC retaining only its fertilizer distribution activities. All 
202 employees belonging to the closed units received VRS. 
 
29. The merger of Gujarat Industries Marketing Corporation Ltd. and Gujarat Leather 
Industries Corporation Ltd., which were both involved in marketing leather and footwear goods 
produced by rural artisans, was effective by January 2001. The merger of Gujarat State 
Handloom Development Corporation Ltd. with Gujarat State Handicrafts Development 
Corporation Ltd. to form Gujarat State Handloom and Handicrafts Development Corporation Ltd. 
to develop the handicraft and handloom sector by providing marketing support to the artisans 
and weavers was effective in FY2002; 68 employees received VRS as part of the restructuring 
process. The proposal to restructure Gujarat Slum Clearance Board (GSCB) by transferring its 
functions of constructing low-income housing, including assets and liabilities to Gujarat Housing 
Board, and slum clearance activities to nongovernment organizations and local bodies was 
refined. Given GSCB’s huge bad loan portfolio due to nonrecovery of loans from its low-cost 
houses, the decision to transfer GSCB’s assets and liabilities to Gujarat Housing Board could 
not be implemented. However, all GSCB operations have been discontinued and its employees 
redeployed to an independent cell of Gujarat Housing Board responsible for recovering GSCB 
overdue loans. These redeployed employees have been appointed on contract; their current 
remuneration is 50% of that received as GSCB employees. The amount recovered by the cell 
will be deposited in an escrow account after meeting the administrative expenses of the cell, 
and will be used to settle the outstanding GSG loans received by GSCB. Local bodies have 
taken on slum clearance activities. Nongovernment organizations have been less active than 
planned. GSG’s proposal to sell or lease a number of assets of Tourism Corporation of Gujarat 
Ltd. could not be concluded due to litigation arising from inadequate drafting of the lease 
agreements. The report of the Comptroller and Auditor General of India for FY2004 resulted in a 
decision to close all unviable Tourism Corporation of Gujarat units with 52 employees being 
offered VRS. GSG provided Rs9.5 million as subsidies to the corporation during FY2004. 
 
30. Selected SOEs Closed. Although closure was not defined in the design, it was inferred 
that at least operating closure would be achieved and steps toward financial closure would be 
initiated. Gujarat State Textile Corporation Ltd. mills have been closed; however around Rs6.34 
billion of GSG investments in equity and loans remained blocked in the corporation as of 
FY2004. Gujarat Dairy Development Corporation Ltd. was closed with the plant and machinery 
disposed of, but its land has not yet been finally transferred to GSG. Around Rs1.1 billion of 
GSG investments in equity and loans remained blocked in the corporation as of FY2004. 
Gujarat Fisheries Development Corporation Ltd. was closed with all assets and liabilities 
transferred to Gujarat Fisheries Corporation Association. All employees were given VRS and 
subsequently redeployed in Gujarat Fisheries Corporation Association. About Rs40 million of 
GSG investment in equity and loans were blocked in Gujarat Fisheries Development 



11 

 

Corporation as of FY2004. Gujarat State Construction Corporation Ltd. was closed with all but 
14 employees given VRS. Around Rs110 million of GSG investments in terms of equity and 
loans given remained blocked in the corporation as of FY2004. In all cases the unblocking of 
GSG investments will only be possible after each SOE’s liabilities and dues are settled. This 
was still unresolved at the time of the OEM. 
 
31. Affected SOE Employees Provided an SSN. The SSN program was not implemented 
as GSG believed that the VRS package for displaced employees was designed to ensure that 
the returns from the investment of VRS compensation would protect the entire remuneration 
being earned by the employees prior to their retrenchment. However, the OEM learned that the 
VRS compensation together with the earnings from alternative employment in the informal 
sector is estimated to have protected around 65% of the earnings of displaced employees.23 
 

3. Private Sector Participation in Infrastructure Development  

32. This outcome would be achieved by creating the policy and regulatory framework for 
private sector participation in key infrastructure sectors along with the necessary institutional 
mechanisms to facilitate participation; and by initiating key reforms in power, ports, and road 
sectors. The private sector responded positively to the policy and regulatory developments 
under the Program and the specific reforms in the three targeted sectors prepared the 
foundation for further ADB financing.  
 
33. Policy and Regulatory Framework, and Institutional Mechanisms. GIDB was 
established under the GPSRMP in June 1995 as a nodal agency for infrastructure development 
in the state to formulate policy, identify and evaluate priority infrastructure projects including 
conducting feasibility studies, attract private investment, and coordinate with concerned 
government departments. GIDB was chaired by the chief minister, with ministers of relevant 
infrastructure and industrial development departments as members. In 1998, GIDB launched a 
development strategy for the state entitled Vision 2010 outlining more than 380 priority 
infrastructure and industrial development projects totaling Rs1,170 billion. In 1999, GIDB was 
given statutory status with the passing of the Gujarat Infrastructure Development Act, 
formalizing its mandate as the preeminent infrastructure development agency in the state, 
establishing a legal framework for private sector participation in infrastructure development, and 
outlining the competitive bidding processes for various modalities including build-operate-
transfer.24 In 2004, GIDB reviewed Vision 2010 and produced the Blueprint for Infrastructure in 
Gujarat 2020 where “Gujarat shall enter into an exciting era of accelerated economic growth 
and cohesive social development creating benchmarks for the rest of the country.” 25  The 
document outlines a 5-year schedule of projects across eight sectors requiring total investment 
of Rs1,700 billion of which 85% are in the energy, water and irrigation, and transport sectors. 
GSG’s projected funding is Rs368 billion, with the national Government providing Rs5.5 billion 
(mostly in railways) and private sector Rs583 billion, leaving a funding gap of Rs693 billion. 
 
34. Power, Port, and Road Sector Reforms. GERC was established in November 1998, 
created as an autonomous commission to regulate the power sector including setting tariffs. 
However the political implications of increasing power tariffs constrained action until late 2000 
when the state budget included a decision to cap power sector subsidies and substantially 
                                                 
23  Discussions with SSN experts associated with the closure of GSTC and similar programs in other states. 
24  Gujarat was the first state to provide a legal framework for modalities such as build-own-operate-transfer, build-

own-operate-maintain, build-lease-maintain-transfer, and rehabilitate-own-transfer. The act established procedures 
for international competitive bidding and direct negotiation with limited competition. 

25  Gujarat Infrastructure Development Board. 2004. Blueprint for Infrastructure in Gujarat 2020. Gandhinagar. 
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increase agriculture tariffs. However, this delay undermined the aim of improving the financial 
viability of GEB, including the condition that GEB make 3% returns on its fixed assets. This 
condition was subject to intense discussion between GSG and ADB throughout 2000, and was 
eventually amended to enable the release of the final tranche of the GSPRMP. The 
promulgation of the Gujarat Electricity Industry Reorganization and Regulation Act in October 
2000 led to initial steps in restructuring GEB with the creation of two power distribution circles. 
Power sector investment planning was addressed through the GIDB Vision 2010 and the 
updated Blueprint for Infrastructure in Gujarat 2020. Since the late 1990s, 10 independent 
power producers have entered the sector with a total investment of $2.85 billion, increasing 
generation capacity by approximately 3,000 megawatts. The power sector reforms were 
politically sensitive and directly affected rich and poor rural constituents, as evidenced by the 
substantial time for the autonomous GERC to increase tariffs. However, once done and with the 
encouragement to private sector participation through legal and regulatory changes under the 
GPSRMP, additional support was provided by both the national Government and ADB to 
continue reforms in the sector.26 
 
35. With more than 1,600 kilometers of coastline providing 30% of India’s minor and 
intermediate ports, a significant volume of goods pass through Gujarat’s 13 main ports, all but 
one being managed by Gujarat Maritime Board.27 The GPSRMP conditions and covenants to 
increase port changes, develop an appropriate regulatory framework for public-private port 
development, restructure Gujarat Maritime Board, and establish an independent port services 
development corporation to handle dredging and related port services were achieved. Revised 
port charges enabled GSG to repay a loan from 1982 Gujarat Maritime Board capital assets. 
The regulatory changes along with the Infrastructure Development Act attracted more than $2 
billion in private investment in port infrastructure including development of four greenfield sites 
with associated transport (rail and road), power, and industrial development. 
 
36. The 1996 state roads policy emphasized the need for private sector investment. A 
private sector cell was established in the Roads and Bridges Department to process road 
projects. A positive response resulted in seven major roads and bridges being constructed with 
a total investment of about $250 million by 2002.  
 
F. Consultants 

37. For the TA projects attached to the GPSRMP loan as well as the stand-alone TA, 
consultants were engaged in accordance with the Guidelines on the Use of Consultants by 
Asian Development Bank and Its Borrowers (2006, as amended from time to time). The TA, 
Support for Gujarat Reform of Public Finances28 encountered problems with the selection of 
consultants. Only two domestic firms expressed interest, and the selected firm was found to be 
largely inadequate, with changes in the team and production of poor quality outputs (footnote 5). 

                                                 
26  On 13 December 2000 at the same ADB Board meeting that approved the release of the final tranche of the 

GPSRMP, the Board approved a $200 million project loan, and a $150 million program loan supporting power 
sector reform in Gujarat. ADB. 2000. Report and Recommendation of the President to the Board of Directors on a 
Proposed Loan to India for the Gujarat Power Sector Development Project. Manila (Loan 1804-IND, for $200,000, 
approved on 13 December). ADB. 2000. Report and Recommendation of the President to the Board of Directors 
on a Proposed Loan to India for the Gujarat Power Sector Development Program. Manila (Loan 1803-IND, for 
$150,000, approved on 13 December). GEB also received an incentive grant of Rs5,360 million under the national 
Government’s Accelerated Power Development and Reforms Program scheme. 

27  The largest port at Kandla is administered by the national Government’s Ministry of Shipping and Ports. Gujarat 
Maritime Board administers the other commercial ports along with 40 minor fishing ports. 

28  ADB. 1996. Technical Assistance to India for Support for Gujarat’s Reform of Public Finances. Manila (TA 2668-
IND, for $600,000, approved on 23 October). 
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In July 1996 an international firm was selected for the TA to restructure SOEs; 29 it fielded 
consultants in November 1996. Their performance was generally satisfactory showing a high 
degree of professionalism, working well with senior government officials, and producing high 
quality reports with recommendations generally well accepted by GSG (Appendix 6). An 
international firm was selected for the TA to enhance the capacity of GIIC; 30  it fielded 
consultants in February 1997. Although GSG rated their performance generally satisfactory, 
ADB rated their performance lower (Appendix 7).31 An international firm was selected for the TA 
to provide institutional strengthening for GIDB in May 1997; 32 it fielded consultants in June 1997. 
Both GSG and ADB found the performance of consultants as generally satisfactory, building a 
very productive working relationship and producing high quality outputs. However, numerous 
contract variations were required and the team leader was replaced, delaying project 
implementation by 17 months (Appendix 8). 
 
G. Loan Covenants 

38. The Program was scheduled to be implemented over 2 years, from December 1996 to 
December 1998, with the loan disbursed through three tranches to be released on compliance 
with specified policy conditions. The GPSRMP had a total of 104 policy actions, of which 42 
were satisfied to trigger the release of the first tranche of $100 million upon loan effectiveness 
as of 20 December 1996. Of the remaining 62 policy actions, 28 were conditions for tranche 
releases—11 for the incentive tranche of the second tranche and 17 for the final tranche of the 
second tranche; and 34 were covenants, sequenced with but not linked to tranche conditions—
seven with the incentive tranche and 27 with the final tranche (Appendix 2 includes an 
assessment of the status of loan covenants).  
 
39. The specificity of some tranche conditions and covenants created difficulties, particularly 
when external factors or political expediency conspired to hinder their achievement. For 
example, detailing the divestment strategy for specific SOEs as tranche conditions undermined 
GSG’s negotiating position and contributed to delay in achieving conditions. In approving the 
incentive tranche the ADB Board acknowledged GSG’s efforts, and deferred the achievement of 
the two outstanding SOE reform incentive tranche conditions to the final tranche.33  
 
40. The final tranche progress report noted that further progress on the two deferred 
conditions had not been achieved and proposed to waive the condition relating to divestment of 
GSEC, however just prior to the Board meeting GSG informed ADB that agreement had been 
reached on the sale price for more than 30% of GSG’s equity in GSEC and the proposed waiver 
was withdrawn. The Board did approve two amendments: (i) the condition to fully privatize 
                                                 
29  ADB. 1996. Technical Assistance to India for Restructuring State-Owned Enterprises of Gujarat. Manila (TA 2552-

IND, for $600,000, approved on 2 April). 
30  ADB. 1996. Technical Assistance to India for Capacity Enhancement of Gujarat Industrial Investment Corporation. 

Manila (TA 2579-IND, for $500,000, approved on 30 May). 
31  This was due to the consultant’s initial draft manuals creating considerable confusion about some terms and 

conditions of a proposed ADB investment loan facility, when ADB had not committed to make any loans, nor had it 
identified potential terms and conditions at that time. 

32  ADB. 1996. Technical Assistance to India for Institutional Strengthening of the Gujarat Infrastructure Development 
Board. Manila (TA 2716-IND, for $930,000, approved on 18 December). 

33  Board members who either abstained or voted against approval raised at least two commonly held key concerns. 
First, the request for approval of tranche release (July 1999) coincided with the sanctions imposed on the 
Government of India (and Pakistan) for nuclear tests by the Group of 7 and other nations. Some argued that the 
tranche represented new lending and therefore was subject to sanction. The second was the fact that the Board 
was being requested to approve a tranche release when 2 of 11 conditions had not been met. This was reported to 
be a common occurrence with fast-disbursing policy-based lending with members arguing that approval to waiver 
or defer brings ADB’s credibility into question.  
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GCEL was amended to seek approval of the closure of GCEL, and (ii) the condition to reduce 
GSG’s shareholding in GIIC to not more than 49% was amended to GSG “will undertake the 
operational and financial restructuring of GIIC prior to privatization.”  
 
41. Finally the political implications of taking actions necessary to increase power tariffs to 
meet the relevant tranche condition were deemed to be too difficult at the time and arguments 
were made that tariff setting had been depoliticized through the establishment of an 
independent electricity regulation commission under the Program. GSG despite its best efforts 
has not able to meet this condition. Consequently the condition to revise power tariffs to 
maintain a 3% rate of return on GEB’s fixed assets was amended to “establish a process to 
enhance the level of costs recovery in the power sector.” Immediately following the Board’s 
discussion and approval of the final tranche release, it discussed and approved the first sector 
loan to Gujarat, a $350 million power sector loan and associated TA that included actions to 
address GEB’s financial viability and build on the regulatory initiatives under the GPSRMP.34 
These amendments led one ADB Board member to ask if ADB has mechanisms to monitor and 
implement the amended conditions after program closure, then the amendments are to ensure 
the release of a $100 million tranche rather than to meet program objectives. 
 
H. Policy Framework 

42. An important unforeseen exogenous policy change that adversely affected Gujarat’s 
finances was the sharp increase in public sector wages following implementation of the Fifth 
Pay Commission’s recommendations in FY1997. Indeed, in FY1998 the finances of all state 
governments sharply deteriorated following these pay increases. Stagnant tax revenues and a 
decline in national Government transfers relative to the SDP aggravated the situation. This was 
compounded by increasing deficits and debt, and rising interest rates, contributing to a sharp 
deterioration in the fiscal health of the state requiring the deficit target to be revised. After 
GPSRMP closure, following the recommendation of the Eleventh Finance Commission, the 
Ministry of Finance designed a medium-term fiscal reform program requiring the states to 
reduce the ratio of revenue deficits to their total revenues by 5 percentage points every year to 
gain eligibility for receiving a portion of grants. Because of problems in the design of this 
performance-linked grants program,35 the Twelfth Finance Commission (TFC) recommended 
replacing it with an incentive-based debt-restructuring program. To be eligible to qualify, the 
states are required to pass a fiscal responsibility act entitling them to restructure and 
consolidate market loans and loans from the national Government at a substantially reduced 
interest rate. A state could also avail of the benefits of waiver of loan repayment due for the next 
5 years beginning FY2005 directly linked to the reduction of its revenue deficit. 
 

                                                 
34  ADB. 1999. Report and Recommendation of the President to the Board of Directors on Proposed Loans and 

Technical Assistance Grants to India for the Gujarat Power Sector Development Program. Manila (Loans 
1803/1804-IND, for $350 million and three TA projects totaling $1.1 million, approved on 13 December). 

35  Rao. M. G. 2004. Linking Central Transfers to Fiscal Performance of States. Economic and Political Weekly 1 May: 
1820–1825. Rao argues that the size of incentive-linked transfers is too small to influence state fiscal performance, 
multiple schemes segment the incentive, and the scheme design is faulty as it fails to address the causes of 
deteriorating state fiscal performance. 
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III. PERFORMANCE ASSESSMENT 

A. Overall Assessment  

43. The OEM rates the GPSRMP overall as successful. 36  By closure, the Program’s 
outcomes had by and large been achieved. The GPSRMP provided the stimulus to reform, 
enabling Gujarat by 2006 to achieve the fiscal deficit targets set by the TFC for FY2008, with an 
expected substantial revenue surplus from FY2006. SOE reforms were beginning to show 
dividends and private sector investors were responding positively to opportunities created by 
legal and regulatory changes in key infrastructure sectors. The Program’s financial and human 
resources had been efficiently utilized and many of the reform measures were being sustained. 
The expectation that the Program would be replicated in other states was also achieved.37 The 
OEM overall rating matches that of the PCR. 
 
B. Relevance  

44. The GPSRMP is rated as relevant (footnote 36). The GPSRMP supported the national 
Government’s overall economic reform agenda with the states, and was consistent with the 
Ninth Five-Year Plan (1995–2000), other national policies, and agreement for multilateral 
funding agencies such as ADB to provide support directly to state governments. The Program 
built on the recommendations of GSG’s own analysis of solutions for its fiscal condition as 
embodied in the 1994 GSFC report. This resulted in strong state ownership of the reform 
program supported by the GPSRMP; ownership that was to survive three changes of ruling 
party and nine changes of chief minister from 1995 to 2001. The Program was consistent with 
ADB’s institutional development objectives of supporting economic growth and the India country 
strategy, in particular on reducing infrastructure constraints by supporting the development of an 
effective policy, regulatory, and institutional environment, and improving infrastructure 
availability and quality of service. 
 
45. The GPSRMP was designed over a very short period, and the overall program logic was 
sound with respect to the three components—fiscal reform, SOE reform, and creation of an 
enabling environment—but the logical framework was not well constructed. Little documentary 
evidence is available on consideration of alternative fiscal policy options, particularly on the 
expenditure side (for example, addressing subsidies, state pension liabilities, or instituting 
expenditure performance measurement and reporting systems). A 2-year time frame was overly 
ambitious given the scope of the reform process, in particular the time required to effectively 
implement SOE restructuring and closure. As this was the first state policy-based loan 
supporting fiscal reform, India had little experience to draw on. However, considerable 
international experience with SOE reform38 was available internationally, but was not referred to 
in the design. Despite that, a range of SOE reform options were assessed and implemented, 

                                                 
36  Overall performance is based on four criteria, relevance, effectiveness, efficiency, and sustainability. Each criterion 

was scored on a four-point scale, from 0 to 3, for example: irrelevant (0), less relevant (1), relevant (2), and highly 
relevant (3). The weighted scores are then computed for the overall assessment with highly successful > 2.7, 
successful 2.7 < S < 1.6, partly successful 1.6 < PS < 0.8, and unsuccessful< 0.8. ADB. 2006. Guidelines for 
Preparing Program Performance Evaluation Reports for Public Sector Operations. Manila. 

37 As outlined in Appendix 5, the World Bank supported reforms in Uttar Pradesh (2000), Karnataka (2001), and 
Andhra Pradesh (2002). ADB supported programs in Madhya Pradesh (1999), Kerala (2003), and Assam (2004). 
Revisions to the eleventh and twelfth finance commission awards and the Fiscal Responsibility Act drew on 
GPSRMP experiences. 

38  For example, the 1989 issue of World Development 17 (5) was entitled Privatization and included eight articles on 
public enterprise reform focusing primarily on issues relating to privatization in the developing world. Although the 
experiences being discussed were for national SOEs, many of the lessons were equally applicable to state SOEs. 
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consistent with some of the key lessons from that experience. Institutional limitations were 
recognized, and the TA39 that proposed to build capacity was relevant. 
 
C. Effectiveness  

46. The GPSRMP is rated as effective.40 The nominal fiscal deficit targets were negatively 
affected by exogenous political economy and natural disaster factors—pay commission awards, 
decreased national Government transfers, an earthquake, and communal disturbances. After 
adjustments for these factors, the deficit figures were achieved. However, as recognized by 
ADB staff in their presentation to the ADB Board for the final tranche release, perhaps 
specifying targets in this manner was not wise. It was not the only measure for achievement of 
the outcome of strengthening the state’s public finances and their prudent management, but it 
received the most attention. The effect of reforms is not merely direct and immediate, but may 
strengthen over time and these estimates do not capture the indirect and long-term effects. In 
Gujarat, the reform process helped the state to gear up to the requirements of the national 
Government’s fiscal adjustment plan, based on the recommendations of the eleventh and 
twelfth finance commissions. Compared to the situation immediately after the earthquake and 
communal disturbances in 2001 and 2002, the situation of both revenue collections and 
expenditures improved so that compared to the situation before the pay revision in FY1997, in 
FY2005 the ratio of revenue to NSDP was higher by 0.7 points and the expenditure ratio lower 
by 0.9 points. 
 
47. GSG largely succeeded in implementing SOE reform, particularly for the enterprises 
identified for full divestment and merger. With regard to SOEs identified for closure, operating 
closure was achieved, with financial and legal closure awaiting completion of the liquidation 
process. This is to be expected given the time required. GSG was relatively less successful in 
carrying out reforms of enterprises identified for partial divestment, in part because the naming 
of SOEs in tranche release conditions made GSG’s negotiations for a reasonable price difficult 
when investors knew that the pressure of time was on their side. A broad political consensus 
remains on the need for SOE reforms to more effectively utilize resources and make the public 
sector more responsive. Phase II of SOE reforms continues with an independent expert 
committee making recommendations to GSG. 
 
48. Promulgation of the Gujarat Infrastructure Development Act, formalizing GIDB’s 
mandate as the preeminent infrastructure development agency in the state, and establishing a 
legal framework for private sector participation in infrastructure development, was a significant 
achievement in creating an enabling environment. Developing port, road, and power policies; 
establishing an electricity regulatory authority; and unbundling Gujarat Maritime Board all led to 
increased investment in their respective sectors. 
 
49. In a study of the counterfactual, the econometric analysis of structural adjustment loans 
on individual states, after controlling for other exogenous factors, found in the short term the 
loans did not lead to any significant improvement in the overall fiscal situation in any of the six 
states receiving them (Appendix 5).41 The study notes the response to fiscal stress is influenced 

                                                 
39  ADB. 1996. Technical Assistance to India for Capacity Building of Public Sector Restructuring. Manila (TA 2530-

IND, for $100,000, approved on 6 February). 
40  Based on a four-point scale, from 0 to 3, as follows: ineffective (0), less effective (1), effective (2), and highly 

effective (3). 
41  The states of Gujarat, Madhya Pradesh, and Kerala—ADB, and Uttar Pradesh, Karnataka, and Andhra Pradesh—

World Bank, were compared with the balance of the 15 major states in India, which did not receive such state 
multilateral loan support. 
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by the structure of incentives faced by states and political economy factors. The analysis of 
revenue and fiscal deficits shows significant interstate variations with the fiscal deficit 
consistently deteriorating when off-budget deficits due to power sector losses are correctly 
included. However, the study did not find a significant relationship between the amount of 
development expenditure and the size of state revenue or fiscal deficits. In Gujarat, an attempt 
at expenditure compression was not significant. Tax performance did not show any significant 
improvement, and the reforms did not result in enhancing nontax revenues from user charges 
and returns from state enterprises. However, as the period of analysis for the study was limited, 
the results could change over the medium term when the reform measures impact fully on the 
state’s revenues and expenditures. 
 
D. Efficiency 

50. The Program is rated as efficient.42 The loan was provided to help GSG finance the 
adjustment costs of reform—lost tax revenue, SOE reform liabilities, cost of VRS and SSN for 
retrenched employees, and budget support for GIDB—estimated to be $740 million. Although 
GSG and the national Government requested $300 million, ADB agreed to $250 million. The 
actual adjustment costs were covered by GSG, and were close to the ex ante estimates 
(footnote 7, p. 49). Tax revenues began to increase in FY2000, even though the VAT was not 
implemented until 2006. SOE reform saved GSG more than $110 million in SOE employee 
wages. However, some $173 million in outstanding GSG investments in equity and loans 
remain blocked in the four SOEs undergoing closure. More than 22,000 employees received 
VRS costing around $116 million with VRS valued at between Rs100,000 and Rs590,000 per 
employee ($2,272–$13,409). Contrary to GPSRMP design, the SSN to retrain and counsel 
retrenched employees did not proceed as GSG considered the VRS package sufficient to 
enable employees to adopt alternative employment. With one TA rated as highly successful 
(footnote 32), two as successful (footnotes 29 and 39), one as partly successful (footnote 28), 
and one as unsuccessful (footnote 30), overall these resources were efficiently used (paras. 67–
71). In terms of process efficiency, the Finance Department and respective policy and technical 
committees provided appropriate oversight.  
 
E. Sustainability 

51. The Program is rated as sustainable.43 Gujarat stands out among Indian states for its 
strong reform attitude. All political parties in the state are agreed on the broad thrust of reforms, 
and the national Government continues to maintain a policy environment encouraging state 
fiscal responsibility. Gujarat historically had a greater promarket orientation that other states, 
and many of the reform initiatives under the Program were formulated by the state, 
underpinning commitment for their continuation. The cyclone, earthquake, and communal 
disturbances through FY2000–2002 distracted the state from the reform process. However, 
from FY2003 the reform process was put back on track. In FY2001, Gujarat, at 7% of NSDP, 
had the highest revenue deficit and, at 8.9% of NSDP had the highest fiscal deficit among the 
states. By FY2005, the revenue deficit was phased out, and fiscal deficit was reduced to 3.5% in 
conformity with the target recommended by the SPFRC. The finances of all states in India have 
shown significant improvement with more than 57% of improvement due to higher transfers and 
implementation of the TFC debt-restructuring plan, and 43% due to states’ own efforts. In 
Gujarat the situation is similar with more than 50% of the improvement due to higher central 
                                                 
42  Based on a four-point scale, from 0 to 3, as follows: inefficient (0), less efficient (1), efficient (2), and highly efficient 

(3). 
43  Based on a four-point scale, from 0 to 3, as follows: unlikely sustainable (0), less likely sustainable (1), sustainable 

(2), and most likely sustainable (3). 
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transfers and debt-restructuring benefits contributing another 11%. Thus, almost two thirds of 
the improvement in the state finances since FY2003 was due to TFC recommendations, and 
only one third improvement was due to the state’s own effort. Capacity building to introduce the 
VAT is likely to significantly enhance revenue productivity of the tax system. The effort will be 
particularly rewarding if the state takes up the challenge of building a systematic management 
information system from the VAT returns. Although this improvement took place after GPSRMP 
completion, the Program gave a boost to a reform culture, which has been sustained. 
 
52. All political parties in Gujarat agree that state enterprises should exist only in cases of 
market failure ensuring that adequate safeguards against state failure are in place, and that 
state ownership is not a substitute for regulation. GSG has initiated a second phase of SOE 
reform under the guidance of a body of independent experts. The responsibility to provide an 
SSN, at least in terms of adequate severance pay to start a new livelihood, has been 
successfully handed over to the SOEs, and the confidence their adherence to this system 
creates to those potentially affected is expected to assist in furthering these reforms. 
   
53. The third component of reform—creation of an enabling environment for the participation 
of the private sector in infrastructure provision—has gone beyond that envisaged in the Program. 
GIDB has worked with zeal to create an enabling environment. With limited follow-on assistance 
from the World Bank, the capacity of GIDB to develop legal, regulatory, and implementation 
frameworks was strengthened. The progress in attracting private capital across a range of 
sectors including water supply, gas transmission and distribution, information technology, power, 
ports, and roads has been impressive (paras. 32–34). 
 

IV. OTHER ASSESSMENTS 

A. Impact 

1. Impact on Institutions 

54. The Program helped to create institutional capacity to undertake fiscal reforms. For 
example, the SPFRC was established in 1996 to advise the Finance Department on fiscal 
reform implementation. In addition to its interim recommendations in October 1998 on matters 
relating to introduction of the VAT, property tax, and octroi, the SPFRC deliberated on prudent 
expenditure management and strengthening the control process. It submitted its final report in 
December 2000, reworking the sustainable level of the fiscal deficit to 3% of GSDP or 3.5% of 
NSDP. To achieve the task by FY2005, the SPFRC developed the medium-term fiscal 
framework, which is updated annually. Thus the medium-term fiscal plan was initiated in Gujarat 
much before other states, but limited progress has been made in introducing the medium-term 
fiscal plan at the department level. The Finance Department faces a challenge to turn this 
exercise from a mechanical and revenue and fiscal deficit reduction focus, to one of output-
focused performance budgeting effectively prioritizing expenditures. This is linked to building 
capacity in budget formulation, implementation, monitoring and control systems, and institutions; 
and strengthening treasury management. The Program had a positive impact on Finance 
Department capacity to manage tax reforms, particularly for SOE restructuring, and preparing 
for the recent introduction of the VAT. 
 
55. In November 1998, GSG appointed a senior review committee for employment 
restructuring. The committee undertook the review of all departments, boards, corporations, and 
grants-in-aid institutions to identify surplus and redundant positions. The review of the actual 
implementation showed that only about 50% of the positions identified as surplus were 
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abolished. Similarly, another committee appointed in 1999 to identify schemes that have 
outlived their utility submitted its report in March 2000; the SPFRC endorsed its 
recommendations. However, little progress has been made in abolishing such schemes. 
 
56. A cabinet subcommittee to restructure SOEs chaired by the chief minister and assisted 
by an independent secretariat was established along with the State Renewal Fund and VRS to 
provide an SSN for employees in SOEs undergoing privatization. These have helped create 
policy and institutional frameworks for public sector restructuring. In the second phase of SOE 
restructuring, the subcommittee is assisted by an independent expert committee chaired by a 
respected entrepreneur that recommends restructuring options for the remaining 30 SOEs in the 
state. 
 
57. GIDB continues to play an important role in maintaining an enabling environment for 
private sector participation in infrastructure development, providing strategic advice as well as 
effectively forging public-private partnerships in infrastructure projects. Gujarat continues to lead 
other Indian states in this area and GIDB has played an important role in this. In the power 
sector, the establishment of an autonomous regulating authority, GERC, was a significant step 
in a long and politically fraught reform process, which by the mid-2000s was beginning to show 
positive results. 
 

2. Socioeconomic Impact  

58. Poverty reduction was not an explicit objective of the Program. However, successful 
fiscal consolidation measures were expected to generate fiscal space for improved allocation for 
social services. While the fiscal deficit projections were not met during the program period, 
social services expenditure was not sacrificed to meet deficit shortfalls (Appendix 3 includes an 
assessment of the impact of fiscal reforms on key human development ratios). The incidence of 
poverty in Gujarat is lower than the national average with the percentage of Gujarat’s population 
living below the poverty line reduced during the 1990s from 22% to 13% in rural areas, and 28% 
to 16% in urban areas. 44  Approximately 4.2 million rural and 1.5 million urban poor are 
estimated to have moved above the poverty line during the same period. The high economic 
growth and relatively strong employment figures have contributed to the relatively low incidence 
of poverty in the state. Migration is a major coping strategy of people living in environmentally 
degraded regions with poor nonfarm employment opportunities. With Gujarat’s growth strategy, 
it has become a magnet for migration from tribal regions, poor agricultural and fishing areas, as 
well as small urban centers. This migration seems to enable migrant households to survive in 
the lean season, which has helped reduce the incidence of poverty in the state. 
 
59. The GPSRMP-supported fiscal management reform explicitly focused on the 
compression of fiscal deficits and ignored the reprioritization of expenditures to achieve human 
development goals. Although separate program components dealt with tax and expenditure 
reforms, and to some extent capital expenditures, the Program did not have any provision to 
protect spending on social sectors when expenditure compression had to be made. Social 
expenditures are easy to reduce when expenditure compression as a part of fiscal adjustment is 
implemented.  
 
60. The public expenditure ratio, measuring the percentage of state income that goes into 
public expenditure, increased over the long term with a marked increase during FY1996–2000 

                                                 
44  Datta. K. L. and S. Sharma. 2000. Level of Living in India. Planning Commission. New Delhi. GOG’s Blueprint for 

Infrastructure in Gujarat 2020 cites a state-wide figure of 14% living below the poverty line in 2003. 
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from 19.6% to 33%, although the FY2000 and FY2001 figures were boosted by the response to 
the early 2001 earthquake. Since FY1999, this figure has been maintained around the UNDP 
norm of 25%. The social sector ratio measuring the percentage of total expenditure allocated to 
social services is marginally higher in FY2004 than in FY1991, but has remained between 5 and 
8 points below the UNDP norm of 40%. However, it showed slight upward movement during the 
first 3 years of the Program and of course in FY2000 and FY2001. Of some concern though is 
the trend of the social priority ratio, which measures the percentage of social expenditure 
devoted to human priority concerns (education, health, water, and sanitation). Although well 
above the UNDP norm of 50% since FY1991, being around the mid-70% range until FY1996, it 
fluctuated through the program period dropping 10% over 4 years as a result of a succession of 
natural disasters, and a further 18% in FY2001 as a result of the large-scale communal 
disturbances in early 2002, before settling at around 60% after FY2002. The human 
development ratio, the product of these three ratios, measuring the percentage of state income 
devoted to human priority concerns, has shown long-term improvement with a rapid rise during 
the program period. 
 
61. The socioeconomic impact of SOE reforms was mitigated by VRS measures, in 
particular the provision of severance pay to retrenched employees. Although included in the 
design, activities such as retraining and counseling were not implemented. All employees were 
left to their own devices to deal with the experience of being retrenched and finding alternative 
employment. The financial effect of the closure of a number of SOEs on the people and small 
business owners living and working close to these SOEs was not addressed. Again although 
planned in the Program, a study was not undertaken to assess the socioeconomic impact of 
SOE reforms on employees. 
 
62. As part of the preparation of policy-based program loans, ADB introduced a poverty 
impact assessment (PIA) tool in 1995 to assess the direct short- and long-term impact of policy 
measures on the poor in terms of demand for labor, net public transfers, and prices of and 
access to goods and services. The PIA identifies a series of assumptions and associated 
mitigation measures in defining potential impact. The GPSRMP was one of the first loans to 
include a PIA as a supplementary appendix. Its PIA was constructed as a final step in the 
formulation process, rather than as a design tool linked directly to the DMF. The PIA notes that 
with the exception of SOE divestment, and revision of power and water tariffs, most policy 
actions will have a neutral short-term effect on the poor, with all having positive medium- to 
long-term effects. The State Renewal Fund-funded SSN will mitigate the negative divestment 
effects. The PIA argues that the Program’s targeting of increased outlays for social and 
economic services will contribute to poverty reduction by providing a basis for sustained 
economic growth and development. The GSPRMP focused on economic growth in productive 
sectors; improvement of public resource allocations to social sectors was not mentioned as an 
indicator in the DMF (para. 58). At best, the allocation to social services was not cut as a result 
of reform measures (para. 59 and Appendix 5). 
 

3. Impact on the Environment 

63. The Program, categorized as environmental category B, had no direct environmental 
impact. While this is strictly correct, as a result of successfully creating an enabling environment 
for public-private partnerships in developing the state’s infrastructure and industrial base, a 
number of large projects have been implemented. Today Gujarat does not have an environment 
or a resettlement policy to govern these aspects of the state’s development. 
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4. Impact on Anticorruption 

64. In the late 1990s, the profile of the impact of corruption on the public sector was rising as 
evidenced by the reaction in the development community to formulate policy positions and 
provide assistance to developing member countries directly supporting anticorruption initiatives. 
ADB’s governance policy, 45  approved in 1995, recognized that corruption needed to be 
addressed through a governance framework. ADB’s anticorruption policy was not approved until 
1998.46 Although the GPSRMP did not specifically identify how policy actions might support 
GSG’s anticorruption endeavors, in retrospect the Program included a number of measures that 
would contribute to reducing the incidence of corrupt practice by government officials. Some 
examples include (i) implementing a range of measures to simplify the taxation system and 
computerize its administration; (ii) upgrading budget policy formulation, planning, management, 
and control systems; and computerizing the various revenue, expenditure, treasury, and debt 
accounts; (iii) introducing contentious measures to raise electricity tariffs, and creating an 
independent regulatory authority to address subsidy abuse; and (iv) closing loss-making SOEs 
and improving corporate governance aspects of those remaining in operation. 
 
B. Asian Development Bank Performance 

65. ADB’s performance is rated as satisfactory.47 After the commendable effort from ADB 
staff and GSG counterparts to design the Program, without the assistance of preparatory TA, 
ADB’s monitoring through headquarter missions was variable over the first 3 years of 
implementation. The first review mission fielded after loan approval in December 1996 was in 
May 1997, followed by a second in September 1997, a third in September 1998, and another in 
March 1999. This was a time of political change in the state, and the role of India Resident 
Mission staff in monitoring throughout the Program was essential. However, in 2000 the 
intensity of ADB monitoring missions increased significantly to reach agreement on what 
constituted sufficient compliance for the final tranche release. This was partly in response to 
GSG’s assessment of progress in a report submitted to ADB in December 1999 with a request 
to extend the loan closing date by 3 months to March 2000. GSG proposed that the necessary 
conditions had been satisfied, and where this was not the case proposed amendments to 
conditions to avoid the significant additional costs full compliance would entail. Agreement was 
eventually reached that the loan closing date would be extended to 31 December 2000 with a 
minimum set of conditions to meet ADB Board requirements. During this period ADB Board 
members undertook a mission to India, including a visit to Gujarat, during which Board members 
emphasized the importance of meeting agreed conditions. Once conditions were met, 
disbursements were made in a timely fashion.  
 
C. Borrower Performance 

66.  The performance of GSG, including the Finance Department as Executing Agency, was 
rated as satisfactory (footnote 47). The Finance Department met loan administration 
requirements. The various institutional mechanisms were established and performed their 
functions, although the delay in establishing the SPFRC was considerable. The decision for 
GIDB, rather than its administrative department, to be the Executing Agency for TA to 
strengthen GIDB (footnote 34), was unusual. Government officials were proactive, supportive of 
the program reforms, and available for discussion, including with the OEM some 5 years after 

                                                 
45  ADB. 1995. Governance: Sound Development Management. Manila. 
46  ADB. 1998. Anticorruption Policy. Manila. 
47  Based on a four-point scale of unsatisfactory, less than satisfactory, satisfactory, or highly satisfactory. 
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program closure. In late 1999, GSG submitted a detailed progress report outlining the reform 
achievements. After program completion, at the national Government’s request, ADB conducted 
an independent review of the GPSRMP in 2001 to provide lessons for other states (footnote 7). 
This was a sound initiative, and reportedly informed reform options being considered by the 
Government at the time.   
 
D. Technical Assistance 

67. ADB provided $2.73 million for four stand-alone TA projects and an attached TA to the 
loan designed to build institutional capacity to implement the reforms. All four stand-alone TA 
projects were approved in 1996 in relatively quick succession prior to loan approval. After the 
first small-scale TA, the following three were advisory rather than project preparatory, providing 
limited input to the program design. The OEM conducted in-depth analysis of the three TA 
projects supporting SOE reform (Appendixes 6, 7, and 8), and an earlier TA performance 
evaluation report analyzed the TA supporting finance reforms (footnote 5). This section includes 
a summary of the five TA projects approved to support the GPSRMP drawing on these 
assessments. 
 
68. Capacity Building of Public Sector Restructuring (footnote 39). This small-scale TA 
was to develop the capacity of GSG officials in designing and implementing the SOE reforms 
exposing policy makers, implementers, and other concerned groups to institutional frameworks 
for privatization. Two senior officials attended a 10-day course on options, techniques, and 
financing of privatization, at the Asian Center for Development Studies in Malaysia; and another 
attended a 1-month course on privatization and regulatory reforms at Harvard University. A 3-
day workshop on SOE restructuring and privatization for 40 mid-level officials was conducted by 
the Indian Institute of Management in Gujarat. This small-scale TA was rated as successful in 
exposing key officials to issues pertaining to SOE reforms. While most officials were involved in 
the reform process during the Program, they have since been transferred or left government 
service. 
 
69. Restructuring of State-Owned Enterprises of Gujarat (footnote 29). This TA was to 
strengthen the Technical Secretariat responsible for managing SOE reforms. The OEM rates 
the TA overall as successful. It was consistent with the GSG Public Sector Restructuring 
Program and ADB’s India country strategy. A successful mix of experienced international and 
national consultants and the use of appropriate training methods enabled GSG to implement 
SOE reforms. Manuals and training materials prepared under the TA continue to be updated 
and used in the subsequent phases of SOE reform (Appendix 6). 
 
70.  Capacity Enhancement of the Gujarat Industrial Investment Corporation (footnote 
30). The TA aimed to enhance GIIC’s capacity to develop and finance infrastructure projects in 
Gujarat. Although the TCR rated the TA generally successful, 48  the OEM rated it as 
unsuccessful. Ensuring that audits of SOEs’ finances were up-to-date was not conducted 
systematically under the Program. In the case of GIIC, this was particularly unfortunate. When 
the TA was completed, GIIC was found to be in dire financial straits. As a consequence, all 
lending was suspended, staffing was reduced, and the focus was on debt recovery. The TA 
consultants conducted training, and prepared manuals and procedures for GIIC’s prior role. 
However, given the shift in focus, these were unused. Although GIIC has been able to reduce its 
debt burden over the past 5 years, the GSG phase II SOE reform task force has recommended 
the corporation be closed. No action had been taken at the time of the OEM (Appendix 7). 

                                                 
48  This is the equivalent of “successful” on the current 4-point scale. 
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71. Support of Gujarat Public Finance Reforms (footnote 28). The TA aimed to build 
institutional capacity of the Finance Department; improve budget policy, planning, management, 
and control systems; and modernize and computerize the tax and expenditure divisions. The TA, 
rated generally successful in the TCR, delivered important inputs to GSG’s effort to reform 
revenue and expenditure management. The TCR indicates that the TA reports and workshops 
provided important inputs to Gujarat’s public finance reform process, although they came late, 
due to implementation delays and lack of government support—the 2.5-year delay in 
operationalizing the SPFRC meant the TA consultants did not have an appropriate counterpart 
to receive feedback on policy recommendations.49 The postprogram assessment (footnote 7) 
indicates that the TA enhanced the technical capacity of Finance Department officers to deal 
with the complexities of budget management; however it notes that ADB overlooked the large 
sales tax exemptions given by GSG as an incentive to investors during the program period, the 
impact of which weakened overall fiscal performance. The TA performance evaluation report 
rated the TA as partly successful, recognizing it delivered a few good although not particularly 
innovative outputs, but as the consultants operated in isolation from GSG, the TA failed to 
significantly build capacity within the Finance Department.  
 
72. Capacity Building of GIDB (footnote 32). This TA was attached to the loan to build 
GIDB capacity to play a strategic and nodal agency role in formulating infrastructure policies 
and promote private sector participation in infrastructure development. The OEM rated the TA 
as highly successful. GSG prioritized the establishment of a sound policy and regulatory 
framework, and administrative mechanisms to stimulate private sector investment in public 
infrastructure. The TA was consistent with ADB’s India strategy and in particular the GPSRMP 
outcome. GIDB was able to utilize the experience and lessons identified during the TA to put in 
place a legal framework for public-private partnerships. Sector policies, procedures, and 
manuals contributed to ensuring order, transparency, and equal access in developing such 
partnerships. A sound mix of consultant inputs and training methods ensured outputs were put 
to good use. GIDB continues to provide quality services leading infrastructure planning and 
development in the state (Appendix 8). 
 

V. ISSUES, LESSONS, AND FOLLOW-UP ACTIONS 

A. Issues 

73. Strategic Support to Reform. As suggested by the ADB Board, the timing and 
sequencing of reforms are issues. The original 2-year time frame was extended to 4 years, and 
a number of reforms continue some 10 years after the design phase. While the duration of a 
specific intervention is an issue, and clearly a 2-year design frame is insufficient for such 
complex reforms, a broader strategic issue relates to ADB’s support for reform. After completion 
of the GPSRMP, ADB did not provide any follow-up support.50 The observation of one Board 
member was that the amendments to the final tranche conditions appeared to be to close the 
Program rather than meet reform objectives. This raises the question of whether ADB was more 
committed to the reform process or the Program that was supporting those processes. The lack 
of additional TA resources to respond to changing needs during implementation or after closure 
suggests that the commitment was to the latter. By the time the GPSRMP had closed, a similar 
program loan had been approved in a second state, and another was in the early stages of 
preparation in a third state. From a country partnership strategy perspective, ADB and the 

                                                 
49  The consultants finished their fieldwork in January 1999 as the SPFRC held its first meeting. 
50  For example, the World Bank provided assistance to GIDB after conclusion of the ADB TA. 
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national and respective state governments should assess the degree to which ADB can be a 
strategic partner in public resource management reform over the long term, recognizing that the 
nature and scope of support will change over time. 
 
74. Design. The logic of three outcomes—fiscal consolidation, SOE reform, and creation of 
an enabling environment for private sector participation—to contribute to the impact was sound. 
However, the descriptions of the GPSRMP in the RRP text, DMF, and policy matrix were 
inconsistent. 51  The RRP text states one objective, three components, and three outputs; 
whereas the DMF details six component statements and no output statements, and the 57 
activities are a mix of rephrased conditions and covenants. The GPSRMP was designed as 
ADB introduced the DMF as a mandatory requirement. As may be expected with a policy-based 
loan, the policy matrix appears to be the key design tool, with the DMF completed as a 
documentation requirement. However, a policy matrix is not constructed using the DMF logic 
that each level (from activities to outcomes) must contain sufficient conditions to achieve the 
next level. Rather, the policy matrix defines a set of necessary, but not always sufficient, policy 
actions to produce a desired reform within a policy area.52 The policy actions, many of which 
become tranche conditions or covenants, were a mix of measurable outcomes, outputs, and 
processes. While some of the monitoring indicators are appropriate, a number are ‘activities’ 
and some are outside the control of GSG. Generic assumptions and risks are identified, but are 
not clearly distinguished to enable mitigation measures to be developed to address risks.  
 
75. Quantitative Fiscal Targets. In designing a fiscal reform program, should fiscal targets 
with monitorable indicators be tranche conditions, or should conditions be limited to the reform 
processes to achieve fiscal consolidation? This question was raised in ADB’s postprogram 
assessment (footnote 7) and the PCR (footnote 8). In the GSMRP, both quantitative fiscal deficit 
targets and processes such as tax and expenditure reform and restructuring of public 
enterprises were tranche conditions. Indeed, a case can be made for including both the nominal 
outcomes and processes as conditions because the degree to which the reform processes are 
implemented determines the desired outcomes. However, recognizing that such outcomes can 
be influenced by a variety of factors that may be within or beyond the control of the states is 
important. In the case of Gujarat for example, the target variable was the fiscal deficit and the 
size of fiscal deficit can be varied by the state government by not paying out the subsidies or 
other dues to state enterprises including GEB, or collecting tax revenues in advance, or 
delaying contractors’ payments. Furthermore, insufficient provision was made in the design to 
take account of national Government policy shifts.  
 
76. Setting Fiscal Targets. The targeted fiscal deficit of 3.5% of SDP in FY1998 and 2.7% 
in FY1999 appeared to be derived on the basis of a broad judgment rather than from the 
application of any model. It is also not clear that the targeted reforms in tax, expenditure, SOE, 
and other policies were sufficient conditions to enable the state to reduce its fiscal deficit to the 
targeted level. The target seems to be too restrictive and setting a restrictive target could 
constrain resources for public spending on investment in much-needed infrastructure. In fact, 
when no control is placed on the over-revenue deficit and only the fiscal deficit target is fixed, 

                                                 
51  Unfortunately based on OED evaluation findings and review of the draft RRPs for proposed programs, this issue 

remains today. For example the 2005 Panel Report to Management on the Quality-at-Entry of ADB Projects and 
Country Strategies Approved 2004–2005 recently completed by OED, which finds “the criterion of development 
objectives, evaluability and sustainability [in projects] was one of the weaker areas with only two-thirds of the 
projects assessed rated as satisfactory or better” (p. 14). 

52  For example, policy actions to achieve a reform outcome may need to be sequenced over a period longer than a 
loan’s agreed duration. The policy actions to prioritize and rationalize expenditure were not sufficient to achieve this 
output. 
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the constraint on infrastructure spending could be even more binding. The state could not 
comply with the target mainly due to exogenous shocks, and the SPFRC reworked the target 
based on its sustainability model at 3.5% for FY2005. Even the TFC’s target was that the states 
taken together should phase out their revenue deficits and limit the fiscal deficit to 3% of GDP 
by FY2008. 
 
77. Conditions at Variance with Policy. When a nominal fiscal deficit target is fixed in a 
condition that later is at variance with the target set by the national Government in its fiscal 
restructuring plan for the states, resolution is required. When the program conditions were 
designed, the Government had no set targets for the states. However, based on the 
recommendation of the Eleventh Finance Commission, the Government initiated incentive-
linked grants requiring each of the major states to reduce its ratio of revenue deficit to total 
revenues by 5% every year for the 5 years beginning FY1999. In Gujarat, the GPSRMP was 
seen as an additional target that had to be reworked, first to adjust for the effect of natural 
calamities, and later based on the recommendation of the SPFRC to conform to its sustainability 
conditions.  
 
78. SOE Reform. The most difficult area of reforms for the Indian states is restructuring of 
SOEs. GSFC had done considerable work and identified the units for privatization, restructuring, 
or closure. However, the audited statement of accounts of SOEs were in arrears by an average 
of 8 years, so judgments on the most appropriate reform for each SOE were made in the 
absence of complete knowledge of financial status. Where closure was proposed, its meaning 
was not clearly defined. Within a 2-year program time frame, the best that could be achieved 
would be operating closure. Financial closure would be expected to take at least 3 years and 
legal closure 5 years. Operating closure was achieved with as expected financial and legal 
closure awaiting the completion of the liquidation process, which in some cases has yet to be 
settled.  
 
79. Naming of SOEs. Identifying SOEs for privatization or partial divestment in tranche 
release conditions negatively affected GSG’s negotiating position with investors submitting bid 
prices well below enterprise valuation in the knowledge that GSG was under pressure to come 
to an agreement for ADB to release a loan tranche. The adoption of a two-stage process of 
divestment with an interval of 1–2 years between each stage assumed that the second stage 
would produce higher value realization. However, the risks included GSG changing its position 
to divest the balance due to policy changes or the transfer of key officials, and change in the 
investor’s interests due to internal policies or market forces. In the cases of GTCL and GMDC, 
these risks appeared to be realized, questioning the value of adopting this approach. 
 
80. Expenditure Reform. Where the ultimate objective of fiscal reforms is to accelerate 
growth and reduce poverty in a sustainable manner, a balance between revenue and 
expenditure reforms is required. For example, sales tax exemption incentives estimated to 
aggregate to 50% of the fiscal deficit were overlooked, and addressing power sector subsidies, 
which rose sharply during the Program, were deemed to be too politically difficult to address. 
Subsidies have a significant impact on a state’s fiscal condition but are politically difficult to 
address. Future programs need to look carefully at subsidies during design, and formulate a 
strategy including a proactive public awareness campaign. The Program’s fiscal management 
reform focused unduly on the compression of fiscal deficits, and paid insufficient attention to 
reprioritization of expenditures to achieve human development goals. Preparing a medium-term 
fiscal plan that is not linked to the budget limits the ability to affect program budgeting and exert 
more control over expenditure compression interventions. The Program did not have any 
provision to protect spending on social sectors when expenditure compression had to be made. 
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Social expenditures are often the first to be reduced when expenditure compression is 
implemented as a part of fiscal adjustment. In Gujarat, the allocation to social priority areas 
decreased from FY1999 to FY2001, with the reduction being particularly severe in FY2001, 
partly due to the earthquake in January 2001, but more importantly due to large-scale 
communal disturbances in February 2002. Given the systems introduced under the Program to 
prioritize spending, considerable effort at restructuring expenditures is expected in the coming 
years. 
 
81. Continuing Reform. The iterative nature of reform creates opportunities to deepen and 
broaden aspects of reform including: (i) continuing the reform of stamp duties and property 
taxes; (ii) finding an alternative to phasing out octroi; (iii) taking advantage of the opportunity to 
extend the medium-term fiscal plan to all departments, to prioritize expenditures, and more 
importantly insulate socially productive expenditures on human development and physical 
infrastructure from ad hoc expenditure compression measures; and (iv) implementing 
performance-based budgeting, making departments accountable for their expenditure against 
measurable outcomes.  
 
82. ADB Board. A correlation exists between the lessons reported in the PCR, the 
postprogram assessment, this OEM, and some of the issues raised by the ADB Board in 
approving the GPSRMP. A review of the minutes of Board meetings discussing progress reports 
does not refer to concerns raised in the meeting approving the loan. This raises the question of 
how Management responds to ensuring that the Board’s concerns are addressed during 
implementation, and how the Board monitors that its concerns are being addressed when 
progress reports are discussed.  
 
B. Lessons 

83. Strategic Commitment to Reform. Public sector reforms are an iterative process over 
5–10 years. While the OEM rated the GPSRMP successful, the 2-year design provided 
insufficient time to achieve the reform agenda, and did not adequately anticipate the complexity 
of implementation or the impact of exogenous factors. This is equally applicable to SOE 
reforms, where neither the technical complexity nor the time required to implement different 
SOE reform options, was adequately recognized in the design. At the time of the OEM, about 10 
years after the Program was designed, SOE reforms continued. Reforms require a long-term 
commitment combining loan and adequate grant resources in different configurations in 
response to the progress of reforms. Ideally, an indicative allocation of additional resources 
should be programmed at the design stage. 
 
84. Quantitative Targets are important to focus reform and its inherent processes. However, 
if quantitative targets must be used as loan conditions or targets in national-state reform 
agreements, the assumptions and limitations of such targets, along with transparent 
mechanisms to address the impact of exogenous influences, need to be clearly defined in the 
design. This applies equally to process conditions focusing on developing systems and 
institutional capacity, where the magnitude, sequencing, and pace to achieve the outcome may 
also require renegotiation during implementation. Institutional mechanisms are required to 
adequately respond to changes during implementation that materially affect loan conditions. 
This may include Management having the flexibility to make adjustments to ensure achievement 
of outcomes without having to revert to the ADB Board. An alternative is to focus loan conditions 
at a broader level of balanced budget over the cycle and use quantitative targets as indicators 
over a longer period. 
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85. Exogenous Factors. Central Government policy change or natural calamities are 
exogenous factors that are not highly improbable risks, but rather events that are reasonably 
likely to occur in the medium term. Perhaps they should be treated more like assumptions than 
risks. Irrespective, policy actions, tranche conditions, and covenants should be individually 
assessed in terms of the effect exogenous factors could have on them and mitigation measures 
designed accordingly. However, as the impact of natural disasters is particularly difficult to 
estimate and mitigate, mechanisms to review conditions and covenants either negatively or 
positively impacted by such factors need to be clearly specified in the design. 
 
86. Align Reform Targets. A state lending program by multilateral institutions, 
constitutionally must involve the national Government, which is the Borrower, onlending to the 
states. Mechanisms need to be in place to align reform targets between ADB, the state, and 
central Government. This also requires flexibility within ADB for Management to make 
adjustments required to achieve outcomes. 
 
87. Anticorruption. Public resource management programs provide an opportunity to 
explicitly target revenue and expenditure reforms to support GSG’s anticorruption agenda. 
 
C. Follow-Up Actions 

88. By the fourth quarter of 2007, in formulating the India 2007–2010 country partnership 
strategy, the OEM recommends that ADB’s state support strategy as revised in the 2003–2006 
country strategy and program53 should be reviewed to assess opportunities to support priority 
aspects of ongoing state public resource management reforms, and the most appropriate 
funding modalities to achieve jointly agreed outcomes.  
 
 
 

                                                 
53  ADB. 2003. Country Strategy and Program (2003–2006): India. Manila. 
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ANALYSIS OF THE PROGRAM AND POLICY FRAMEWORKS OF THE GUJARAT PUBLIC 
SECTOR RESOURCE MANAGEMENT PROGRAM 

 
Table A1.1: Design and Monitoring Framework 

 

Design Summary Measurable Indicators 
Monitoring 
Mechanism Assumptions or Risks 

1. Goal 
 
Improve public sector 
mobilization and 
allocation, and enhance 
efficiency of its use to 
promote industrialization. 

 
 
Reduced deficit and 
improved domestic resource 
mobilization 

 
 
Finance Department 
to prepare reports on 
the Medium-Term 
Fiscal Policy 
Framework (MTFPF) 
and tax reforms that 
will mobilize additional 
resources 
 

 
 
Political acceptability of fiscal 
stringency and tax reforms 
being taken to mobilize 
domestic resources 

 Public expenditures 
reoriented to high priority 
productive sectors 

Expenditure Priorities 
Committee will 
monitor reorientation 
of public expenditures 

Sector ministries/ 
constituencies acceptance of 
the reorientation of public 
expenditures 

 Enabling environment 
created that promotes private 
investment 

Gujarat Infrastructure 
Development Board 
(GIDB) to coordinate 
with sector ministries 
to monitor 
development of policy 
environment 
 

Timely operation of GIDB and 
its ability to effectively 
coordinate rather than 
encroach upon domain of 
sector ministries 

 Increased savings and 
investment to assist in 
raising the state domestic 
product (SDP), which is likely 
to grow by more than 6% 
annually 

Gujarat Bureau of 
Statistics generates 
statistics that will 
facilitate monitoring 
trends in investment, 
savings, fiscal 
accounts, SDP, and 
infrastructure 
indicators 

Success of the MTFPF is 
contingent on stable political 
and external environment to 
allow for steady economic 
growth. Exogenous shocks 
such as adverse weather and 
national policies, which are 
outside the ambit of the state, 
could have an adverse 
impact on growth and fiscal 
stability and environment for 
the private sector. 
 

2. Program Objectives 
 
Restore and sustain 
fiscal stability, and 
improve fiscal 
capabilities and 
management. 
 
 
 
 

 
 
Gujarat’s fiscal deficit to be 
reduced to 2.0% of SDP by 
1999/2000 through increase 
in current revenues by about 
0.4% of SDP and a 
proportionate decrease in 
current expenditure/SDP 
ratio annually 

 
 
Finance Department 
to provide budget 
documents and 
undertake regular 
monitoring of the 
MTFPF to indicate 
compliance with the 
associated policy 
simulations 

 
 
Achievement of desired 
reduction in fiscal deficit while 
undertaking key structural 
reforms of taxes and other 
areas that entail high 
adjustment costs that have to 
be financed by the budget  
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Design Summary Measurable Indicators 
Monitoring 
Mechanism Assumptions or Risks 

Reduce the size of the 
public sector in 
commercial activities, 
and introduce more 
competition and 
efficiency in state-owned 
enterprises (SOEs). 

Public Sector Restructuring 
Program (PSRP) adopted, 
which includes privatization 
or divestment and 
restructuring of 23 of the 54 
SOEs 
 

The Technical 
Secretariat for 
Privatization to 
oversee and advise 
on implementation of 
the PSRP and provide 
progress report on 
SOE reforms 
cabinet subcommittee 
to approve reform 
recommendations 

No political and labor 
resistance of SOE reforms 
and timely development of 
capabilities across concerned 
agencies to implement SOE 
reforms 
 
Conductive capital market 
conditions to allow for 
success of the SOE public 
issues at the scheduled 
timetable 

Create a conductive 
environment to augment 
private sector 
participation in critical 
infrastructure projects. 

Sector policy, and regulatory 
and institutional framework 
introduced for three key 
infrastructure subsectors, 
including power, ports, and 
roads 

Each sector 
ministry/parastatal 
involved in 
development of 
power, roads and 
bridges, and ports to 
provide the respective 
sector policies and 
proposals to the Asian 
Development Bank 
(ADB), Finance 
Department , and 
GIDB 

Development and resolution 
of national outstanding issues 
of the private sector policy 
framework that supports 
evolution and direction of the 
state policy 
 
Appropriate and timely 
capacity building at sector 
ministries and parastatals to 
allow for the development 
and implementation of 
policies 

3. Program 
Components 

 
To achieve desired 
reduction in fiscal deficit, 
agree to  
 
(i) reform state and 
municipal taxes, 
 
(ii) enhance cost 
recovery, and 
 
(iii) reorient public 
expenditures. 

 
 
 
Finance Department to 
introduce tax reform 
proposals and tariffs for 
power and irrigation, agreed 
upon with ADB in 1997/98 
budget, on expenditure side, 
Finance Department to adopt 
stringent controls on current 
expenditures to raise capital 
expenditures to 2.6% of SDP 
and protect these outlays by 
introducing a core 
investment program (CIP) 
 

 
 
 
Finance Department 
to provide finance bill 
with details on new 
tax measures and 
notification for tariff 
revisions, while 
Expenditure Wing to 
provide CIP report 
 
 

 
 
 
Weakness in fiscal 
management and delays in 
strengthening of expenditure 
and tax wings 
 
Revenue growth could be 
adversely affected by the loss 
of revenue stemming from 
tax reforms, and lower than 
envisaged industrial growth 
 

Develop capabilities for 
improving fiscal 
discipline and 
management: 
 
(i) budget formulation 
and implementation, 
 
(ii) restructuring taxes, 
and 
 
(iii) implementation of 
public expenditure 

Finance Department will 
strengthen budgetary policy 
simulation capabilities, and 
expenditure monitoring. A 
directorate of taxation will be 
established by consolidating 
tax wings under it. In 
addition, a state public 
finance reform committee 
(SPFRC) is set up to support 
the Finance Department to 
advise on and implement 
various components of public 

Working groups on 
tax, expenditure, and 
computerization of the 
Finance Department 
will provide reports on 
strengthening of 
budgetary practices 
and development of 
in-house capabilities 
 
 
 
 

Difficulties in maneuvering 
expenditures in the short 
term because of pressures to 
implement the National 
Commission Pay award and 
other exogenous factors 
 
Sector ministries to resist 
reorientation of the 
development outlays and 
their lack of ability to prioritize 
development program 
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Design Summary Measurable Indicators 
Monitoring 
Mechanism Assumptions or Risks 

reforms. 
 
Undertake a substantial 
reform of SOEs, with the 
objective of opening 
these corporations to 
enhanced competition 
and improved corporate 
governance with better 
accountability. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Focus on development of 
key infrastructure 
sectors: 
 
(i )power, 
 
(ii) ports, and 
 
(iii) roads. 
 
 
 
 
 
Develop regulatory and 
institutional mechanisms 
for private sector 
participation. 
 
 
 
 

finance reforms 
 
Reforms of SOEs to include 
privatization of 7 SOEs, 
partial divestment/ 
restructuring of 3 SOEs, 
merger of 6 SOEs, and 
closure of 4 SOEs. The 
companies targeted for 
reform include strategic 
companies involved in 
diverse activities such as 
product/mineral 
development, industrial 
development, and financial 
institutions. 
 
 
 
 
 
 
 
 
Introduction of sector policies 
and development of legal 
regulatory guidelines and 
procedures to introduce 
equal opportunities for 
infrastructure projects 
 
 
 
 
Address pricing issues 
 
 
 
Introduction of appropriate 
build-own-operate (BOO)/ 
build-own-transfer (BOT) 
arrangements; 
subcontracting, privatization, 
and joint ventures; and 
regulatory framework/bodies 
for these sectors 
 

 
 
The Technical, 
Secretariat, with 
support of Price 
Waterhouse 
(International 
Privatization group) 
will provide a 
progress report on the 
implementation of 
SOE reforms. 
 
 
 
 
 
 
 
 
 
 
 
 
Government of 
Gujarat (GOG) to 
announce power, 
roads, and ports 
sector policies and 
introduce legal and 
regulatory guidelines 
by specific sector 
ministries 
 
Upward adjustment in 
tariffs of these 
services 
 
BOO/BOT policy 
framework and action 
plan for regulatory 
framework 
 
 
 
 

 
 
Political resistance to selling 
SOEs 
 
SOE management and labor 
resistance 
 
Inability to sell the SOE within 
the stipulated time frame 
because of weak trends in 
capital market 
 
Uncertainty regarding 
response of buyers to the 
price at which the 
government may be 
interested in selling 
 
Lack of public sector 
capability to undertake 
restructuring and privatization 
of SOEs 
 
Effective implementation of 
policy and regulatory 
frameworks 
 
 
 
 
 
 
 
Public acceptability of the 
increase in power tariffs, port 
charges, and tolls on roads 
 
Timely and effective adoption 
and development of 
capacities for implementing 
BOO/BOT associated 
regulatory framework 
 
 
  

Initiate restructuring of 
two key public utilities, 
Gujarat Maritime Board 
(GMB), which handles 
development and 
provision of port and 
associated services and 
Gujarat Electricity Board 
(GEB), which oversees 
power. 

Initial steps to restructure 
GEB involve transfer of GEB 
generation to new entity 
while improving GEB’s 
distribution centers and 
developing an autonomous 
or separate regulatory 
authority. GMB is also to 
restructure itself by 
separating the port 
development and dredging 
functions from regulatory 

Finance Department 
to coordinate with 
these agencies to 
provide adequate 
reports to ADB on 
restructuring of GEB 
and GMB, and status 
of new companies 
created 
 
 
 

Acceptability of the 
unbundling GMB and GEB by 
its staff and timely 
operationalization of the new 
companies to provide 
continuity to development of 
services concerned 
 
Resistance of both 
management and labor of 
GEB and GMB to unbundling 
of these parastatals 
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Design Summary Measurable Indicators 
Monitoring 
Mechanism Assumptions or Risks 

functions. 
 
 
 

 

4. Activities 
 
Adopt and implement 
adherence to the MTFPF 
for 1997/98 to 
1999/2000. 
 

 
 
Fiscal deficit to be reduced to 
3.5% of SDP in 1997/98 and 
to 2.7% by 1998/99, on the 
basis of the average 
increase in current 
revenue/SDP ratio annually 
of about 0.4 and a 
proportionate reduction in 
current expenditures/SDP 
ratio 
 
 

 
 
Finance Department 
to submit annual and 
year-end reviews to 
ADB of the MTFPF 
along the lines agreed 
upon. In addition, 
GOG to provide 
annual budget 
documents and other 
related tables to allow 
staff to assess and 
monitor the budget 

 
 
Reduction of fiscal deficit is 
attainable if no adverse 
exogenous developments 
such as natural disasters and 
need to implement the 
National Pay Commission 
award 
 

Implement sales tax 
reforms. 

Sales tax rates reduced from 
23% to 7% and the 
prohibited list from the 
current 63 to 20 items to 
increase items eligible for 
sales tax, adopt a single-tier 
system to simplify tax 
assessment, and merge 
turnover tax with the sales 
tax 
 
 
 
Sales tax administration 
upgraded and modernized 
staff trained in administration 
of value-added tax (VAT), 
and public information 
campaign introduced 
 

Tax policy division of 
Finance Department 
to provide new sales 
tax rates schedule 
and amended Sales 
Tax Act 
 
Consultants of ADB 
technical assistance 
(TA) to finalize and 
discuss action plan of 
the VAT 
 
Training of staff of 
sales tax 
administration (both 
local and 
international) to 
develop familiarity 
with the VAT and its 
implementation 
 

Minimum resistance from the 
business communities with 
regard to the sales tax 
reforms and the eventual 
move toward the VAT, which, 
will include withdrawal of 
industrial concessions and 
exemptions under sales tax 
reforms 
 
 
 
 
Inadequacy of funds to train 
the required number of staff 
 

Reform other state taxes: 
 
(i) stamp duty, 
 
 
 
 
(ii) profession tax, 

 
 
(i) Rate schedule rationalized 
and valuation system for 
stamp duty strengthened 
 
 
(ii) Rationalization of tax 
abolished by developing a 
new rate structure that 
exempts low-income groups 
while raising income from 
higher income groups 

 
 
ADB will be provided 
with new rate 
schedule and 
amended legislation 
for this taxes 
 

 
 
Introduction of more stringent 
valuation system for property 
tax and stamp duty, and 
proper enforcement of tax 
administration 
 

(iii) tax on goods and 
passengers, and 
 
(iv) motor vehicle tax. 
 

(iii) Rate schedule simplified 
and consolidated  
 
(iv) Shift from the weight-
based to a composite ad 
valorem tax 
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Design Summary Measurable Indicators 
Monitoring 
Mechanism Assumptions or Risks 

Reform key municipal 
taxes. 
 
 
 
 
 
 
Improve cost recovery. 
 
 
Rationalize and prioritize 
public expenditures. 
 
 
 
 
 
 
Upgrade fiscal policy and 
management 
capabilities. 
 
 
 
 
 
 
 
Develop reform plan for 
SOEs and associated 
institutional mechanism. 
 
 
 
 
 
 
 
Privatize SOEs by selling 
them to a strategic 
partner with 
management control. 
 

Review of property of tax and 
octroi, GOG to hold 
consultations with local 
governments, which will 
adopt feasible 
recommendations of these 
studies 
 
Power tariffs and irrigation 
charges increased 
 
CIP introduced in 1997/98 
budget in the context of the 
Ninth Five-Year Plan 
 
Capital expenditures 
increased from 2.1% of SDP 
in 1996/97 to 2.6% in 
1998/99 
 
The SPFRC is set up 
 
 
Budget policy formulation, 
planning, management, and 
control systems, and 
expenditure administration 
upgraded and computerized 
 
State Cabinet’s approval for 
divestment and restructuring 
of 23 SOEs, and setting up 
of a technical secretariat and 
Cabinet. 
 
Subcommittee to approve 
reforms for SOEs 
 
 
Sale of Gujarat 
Communications and 
Electronic Ltd. and Gujarat 
Tractor Corporation Ltd., two 
of Gujarat Agro Industries 
Corporation Ltd. (GAIC) 
subsidiaries, and Gujarat 
State Electricity Company 
Limited (GSECL). 
 
51% divestment of Gujarat 
Industrial Investment 
Corporation and Gujarat 
Mineral Development 
Corporation. 
 

Reports on property 
tax and octroi reforms 
to be provided by 
ADB, and adoption of 
agreed upon 
recommendation 
 
 
 
 
ADB will be provided 
with CIP, and EPC 
will regularly monitor 
the implementation of 
CIP and other public 
expenditures 
 
 
 
SPFRC to submit a 
progress report on 
public finance reforms 
as submitted by the 
SPFRC 
 
 
 
 
 
Technical Secretariat, 
with assistance from 
the Price Warehouse 
consultants, to report 
progress on SOE 
reforms 
 
 
 
 
Technical Secretariat 
to provide bidding 
document, 
prequalification status 

Municipalities resist adoption 
of more stringent assessment 
of properties and local 
governments’ opposition of 
withdrawal of octroi  
 
 
 
 
 
Capabilities of sector 
ministries to develop sector 
CIPs, and their timely 
integration into an overall CIP 
 
 
 
 
 
Resistance of bureaucracy to 
adopt better fiscal 
management and 
computerization 
 
 
 
 
 
 
Political and labor union 
resistance against the 
privatization and restructuring 
of SOEs 
 
 
Appropriate management 
and administrative 
capabilities to undertake 
reforms of SOEs 
 
Availability/interest of suitable 
strategic partners that bid 
inline with authorities’ 
expectations 
 

Partially divest of SOEs. 
 
 
 

(i) 51% investment of Gujarat 
State Financial Corporation 
 
(ii) 49% divestment of GAIC 

Technical Secretariat 
provides status report 
on transfer of these 
SOEs to strategic 
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Design Summary Measurable Indicators 
Monitoring 
Mechanism Assumptions or Risks 

 
 
 
 
 
 
 
Merge SOEs. 
 
 
 
 
 
 
 
 
Restructure SOEs. 
 
 
 
 
 
 
 
 
 
Close SOEs. 
 

 
(iii) 26% divestment of 
Gujarat Industrial 
Development Corporation 
(GIDC) 
 
 
Gujarat State Leather 
Industry Development 
Corporation with Gujarat 
Rural Industries Marketing 
Corporation, and Gujarat 
State Handicraft Corporation 
with Gujarat Handloom 
Corporation 
 
Gujarat Housing Board and 
Gujarat Slum Clearance 
Board 
 
 
Lease or sell 30 properties of 
the Tourism Corporation of 
Gujarat Ltd.  
 
 
Board for Industrial and 
Financial Reconstruction 
(BIFR) approval for the 
closure of 11 mills of Gujarat 
State Textile Corporation 
 
 

partner 
 
SOEs’ regular reports 
to Technical 
Secretariat on 
progress made 
 
Company Law Board 
to approve merger 
proposals of these 
SOEs, and Technical 
Secretariat to provide 
ADB with report on 
the final execution of 
merger 
 
Technical Secretariat 
to provide a final 
report on restructuring 
of these SOEs. 
 
Tourism Corporation 
of Gujarat Ltd to 
provide a report to 
Technical Secretariat 
 
BIFR notification and 
settlement and dues 
of workers and 
auditor’s report 
submitted to ADB 
along with plan with 
closure of these 
SOEs and BIFR 
approval for such 
closure if required 
 

 
 
Bearish capital market 
conditions in India. 
 
 
 
(i) Timely acceptability of 
central Government and 
states to amended State 
Financial Corporation Act, 
1951 
 
(ii) Divestment of GIDC 
depends on its 
corporatization and 
satisfactory resolution of its 
land acquisition powers 
 
Synergies from merger and 
adequate settlement of labor 
and debt in the process of 
merger 
 
 
 
Adequate settlement of 
losses of Gujarat Slum 
Clearance Board and its role 
in development of low-
income housing 
 
Political and labor 
acceptability of closure of 
SOEs 
 

Develop a social safety 
net mechanism. 
 
 
 
Develop a regulatory and 
institutional mechanism 
for key infrastructure 
sectors. 
 
 
 
 
 
 
 
 
 
 
Reform power sector. 
 

State Renewal Fund (SRF) 
set up. 
 
 
 
ADB and GOG agree on 
roles and functions of GIDB. 
 
GIDB operating with 
adequate staffing and 
budgetary allocation for 
project development and 
feasibility studies for key 
infrastructure sectors. GIDB 
expertise developed in the 
above areas to build 
capacities of sector 
ministries 
 
Power sector policy 
introduced and a letter of 
intent encourages private 

Notification for its 
budgetary 
operationalization and 
allocation for SRF 
 
Department of 
industries follow-up 
and progress report 
on GIDB, and ADB 
TA helps develop 
capacities of GIDB 
upon which sector 
ministries can draw 
 
 
 
 
 
 
Energy Department 
report to ADB on 
progress of power 

Availability of budgetary 
resources 
 
 
 
Timely and effective 
operationalization of GIDB 
and development of its 
capacities to play a strategic 
and advisory role in 
infrastructure development 
without encroaching on 
domain of ministries 
 
 
 
 
 
 
Effective implementation of 
power sector policy 
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Design Summary Measurable Indicators 
Monitoring 
Mechanism Assumptions or Risks 

sector participation in the 
field of power generation, 
transmission, and 
distribution, and restructuring 
of GEB 
 
Power tariffs raised to 
achieve at least 3% rate of 
return on GEB’s fixed assets 
 
Power System Master Plan 
for Gujarat developed 
 
 
 
GSECL created and about 
135 megawatts transferred 
from GEB to GSECL 
 
Restructuring of power 
sector legislation and 
regulation reviewed 
 
  
A time-bound action plan for 
development of a regulatory 
framework for the power 
sector developed in 
consultation with ADB 
 
GEB to convert, on a pilot 
basis, two of its distribution 
districts/circles into 
independent profit centers 
 

sector reforms 
 
 
 
 
 
GEB to provide 
notification for the 
new tariff schedule 
 
ADB will assist and 
oversee the 
development of this 
plan 
 
Notification provided 
to ADB for GSECL. 
 
 
ADB will assist and 
oversee the 
development of a 
regulatory framework 
 
 
 
 
 
 
 
ADB TA provided to 
support reforms of 
these distribution 
centers 
 

 
 
 
 
 
Public and industry 
resistance to increased 
power tariffs 
 
 
Adequate capabilities to 
assist in developing the CIP 
 
 
Effective management of 
GSECL and its success in 
mobilizing resources to 
expand generation capacity 
 
 
 
 
 
 
Timely approvals of state and 
central sector ministries and 
legislation for setting up this 
regulatory board 
 
 

Reform ports sector. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Port development policy 
introduced 
 
Tenders floated and awarded 
to 15 port locations to 
privatize incomplete works of 
wharf/jetty, and install 
modern mechanical handling 
equipment in the existing 
wharves/jetties for private 
investment 
 
A policy and regulatory 
framework for private sector 
development of ports and 
associated facilities 
announced 
 
 
 
 
GMB restructured to make it 
more efficient and provide a 
better public/private interface 

GMB report on 
progress on port 
sector reforms 
 
 
 
 
 
 
 
 
 
GMB has engaged 
Credit Rating 
Information Services 
in India, Ltd. To 
develop BOT policy 
framework and assist 
in regulatory 
framework 
 
GMB report on the 
process of its 
restructuring 

 
 
 
 
 
 
 
 
 
 
 
 
Lack of familiarity of GMB to 
promote and regulate private 
ports 
 
 
 
 
 
 
Resistance of both 
management and labor of 
GMB to change, in particular, 
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Design Summary Measurable Indicators 
Monitoring 
Mechanism Assumptions or Risks 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Reform the road sector. 
 
 

in the port sector 
 
 
 
New Gujarat Port 
Development Company 
(GPDC) developed to handle 
the construction of 
intermediate ports and to 
assist GMB in marketing, 
shipping, and project 
financing 
 
Port service development 
corporation set up to handle 
dredging and other related 
port services 
 
Ports sector CIP 
 
 
State road sector policy 
announced 
 
Bombay motor vehicle tax 
introduced 
 
 

 
 
 
 
GMB report to ADB 
on operationalization 
of GPDC  
 
 
 
 
 
 
 
 
 
 
 
Finance Department 
will integrate this 
sector CIP in overall 
state CIP 
 
 
Roads and Building 
Department (R&BD) 
prepared this policy 
and is soliciting 
private sector 
comments 
 
R&BD to provide 
notification of these 
new tolls 
 

privatization of the ports if 
this is accompanied by 
permission to sponsors to 
recruit new labor 
 
Success of these new 
companies will be dependent 
on provision of managerial, 
administrative, and financial 
autonomy to adopt 
commercial practices 
 
 
 
 
 
 
 
Adequate capabilities in 
sector ministry and GMB to 
formulate CIP 
 

 
 
 
 
 
 
 

Tolls levied on at least two 
designated state roads and 
bridges project under 
construction 
 
Roads sector CIP 
 
Private sector projects cell 
established within R&BD and 
plan approved for mobilizing 
staff needed to manage the 
processing of BOT state 
roads projects scheduled for 
award of concession 
contracts during 1996–1998 
 
List of at least six state 
bridge and road projects 
targeted for processing on a 
BOT basis approved 
 
 
 
 

 
 
 
 
 
Finance Department 
to integrate roads 
sector CIP in the 
overall state CIP 
 
 
 
 
 
 
 
 
 
 
 
 
R&BD to provide 
GIDB with a report on 
experience gained 

 
 
 
 
 
Adequate capabilities in 
R&BD to formulate sector 
CIP 
 
 
Lack of national consensus 
for BOT framework 
 
Lack of experience of R&BD 
in handling and processing 
BOT and projects of their 
financing 
 
Lack of agreement with 
sponsors on the terms and 
conditions of BOT projects 
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Monitoring 
Mechanism Assumptions or Risks 

 
 
 
R&BD submits to GIDB 
recommendations for 
changes, if any, to policy and 
regulatory frameworks for 
roads development by the 
public and private sector 

from negotiations of at 
least two private 
sector roads/bridges 
projects targeted for 
processing on a BOT 
basis during 1997-
1998 
 
GIDB to play an 
important role in 
finalizing the policy a 
regulatory framework 
for road development 
in private sector 
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Table A1.2: Comparison of the Gujarat Public Sector Resource Management Program Structure in the Policy Framework, 
Logical Framework, Policy Matrix, and Loan Agreement 

 

Policy Framework 

(RRP Section IV.C.2) 

Logical Framework 

(RRP Appendix 4) 

Policy Matrix 

(RRP Appendix 3) 

Loan Agreement 

(Schedule 5) 

 Goal/Objectives Components   

The objective is to assist GOG in 
augmenting domestic resource 
mobilization, improving allocation 
and efficiency of the public sector, 
and reducing GOG’s role in 
commercial activities while 
promoting market-oriented 
policies to enhance private sector 
participation in the commercial 
and infrastructure sectors. This 
objective will be achieved by the 
following: 

The goal is to improve 
public sector resource 
mobilization and 
allocation, and enhance 
efficiency of its use to 
promote industrialization 
through three objectives: 

   

1. Strengthen the state’s public 
finances and their prudent 
management. 
 

1. Restore and sustain 
fiscal stability, and 
improve fiscal 
capabilities and 
management. 

1. To achieve desired 
reduction in fiscal deficit, 
agree to 
(i) undertake state and 
municipal tax reforms, 
(ii) enhance cost recovery, 
and 
(iii) reorient public 
expenditures. 

I. Strengthen the 
state’s public 
finances and their 
prudent 
management. 

A. Strengthen state 
public finances and their 
prudent management. 

  2. Develop capabilities for 
improving fiscal discipline 
and management for 
(i) budget formulation and 
implementation, 
(ii) restructuring taxes, and 
(iii) implementation of 
public expenditure reforms. 
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Policy Framework 

(RRP Section IV.C.2) 

Logical Framework 

(RRP Appendix 4) 

Policy Matrix 

(RRP Appendix 3) 

Loan Agreement 

(Schedule 5) 

 Goal/Objectives Components   

2. Privatize or divest and 
restructure SOEs to reduce the 
financial burden they impose on 
the budget and economy, while 
allowing the private sector to take 
the lead in commercial activities. 
 

2. Reduce the size of the 
public sector in 
commercial activities, 
and introduce more 
competition and 
efficiency in SOEs. 
 

3. Undertake substantial 
reform of SOEs, with the 
objective of opening these 
corporations to enhanced 
competition and improved 
corporate governance with 
better accountability. 
 

II. Launch public 
sector restructuring 
program to 
privatize or divest 
and restructure the 
SOEs with the 
objective of 
maximizing 
efficiency and 
reducing GOG’s 
role in commercial 
activities. 

B. Reform SOEs. 

3. Enable private sector 
participation by strengthening the 
policy, regulatory, and institutional 
frameworks in critical 
infrastructure sectors. 

3. Create a conducive 
environment to augment 
private sector 
participation in critical 
infrastructure projects. 
 
 

4. Focus on development 
of key infrastructure 
sectors: power, ports, and 
roads. 

III. Evolve an 
enabling 
environment for 
private sector 
involvement in 
infrastructure 
sectors. 

C. Evolve an enabling 
environment for private 
sector involvement in 
infrastructure sectors. 

  5. Develop regulatory and 
institutional mechanisms 
for private sector 
participation. 

  

  6. Initiate restructuring of 
two key public utilities, 
Gujarat Maritime Board 
and Gujarat Electricity 
Board, which handle 
development and provision 
of port and associated 
services and power. 
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Program Framework (RRP Appendix 1) Policy Matrix (RRP Appendix 3) 

Components Objectives Policy Areas 

I.1. Formulate and implement the medium-term fiscal 
policy framework. 
I. 2. Raise user charges to improve cost recovery. 
I.3. Prioritize and rationalize expenditure. 
I.4. Develop fiscal policy management capabilities 
and strengthen tax administration. 

1. To achieve desired reduction in fiscal deficit, agree to 
undertake 
(i) state and municipal tax reforms, 
(ii) enhanced cost recovery; and 
(iii) reoriented public expenditures. 
2. Develop capabilities for improving fiscal discipline and 
management: 
(i) budget formulation and implementation, 
(ii) restructuring taxes, and 
(iii) implementation of public expenditure reforms. 

I. Strengthen the state’s 
public finances and their 
prudent management. 

 

II. 1. Develop SOE reform plan and associated 
institutional mechanism. 
II. 2. Privatize and transfer controlling interest of 
three SOEs: GCEL, GTCL, and GSEC. 
II. 3. Privatize two SOEs: GIIC and GMDC by 
offering 51% of GOG’s shareholding. 
II. 4. Partially divest and restructure three SOEs: 
GSFC, GIDC, GAIC. 
II. 5 Merge SOEs and lease selected services of one 
SOE. 
II.6. Close SOE. 

3. Undertake a substantial reform of SOEs with the 
objective of opening these corporations to enhanced 
competition and improved corporate governance with 
better accountability. 
 

II. Launch public sector 
restructuring program to 
privatize or divest and 
restructure the SOEs with 
the objective of maximizing 
efficiency and reducing 
GOG’s role in commercial 
activities. 

II.7. Develop social safety net for restructuring of 
SOEs. 
III.1. Develop overall supportive policy and 
regulatory and institutional mechanism for key 
infrastructure sectors 
III. 2. Take initial steps to start power sector reforms 
III. 3. Develop policy and regulatory framework for 
promoting private sector development of ports 
III. 4. Road sector reforms to attract private 
investment in road infrastructure 

4. Focus on development of key infrastructure sectors: 
power, ports, and roads. 
5. Develop regulatory and institutional mechanisms for 
private sector participation. 
6. Initiate restructuring of two key public utilities, Gujarat 
Maritime Board and Gujarat Electricity Board, which 
handle development and provision of port and 
associated services and power, respectively 

III. Evolve and enabling 
environment for private 
sector involvement in 
infrastructure sectors 

 
GAIC = Gujarat Agro Industries Corporation, GCEL = Gujarat Communication and Electric Limited, GIDC = Gujarat Industrial Development Corporation,  
GMDC = Gujarat Mineral Development Corporation, GOG = Government of Gujarat, GSEC = Gujarat State Export Corporation, GSFC = Gujarat State Finance 
Corporation, GTCL = Gujarat Tractor Corporation Limited, RRP = report and recommendation of the President, SOE = state-owned enterprise. 
Source:  Operations Evaluation Mission. 
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Table A1.3: Reconstruction of the Design and Monitoring Framework of the Gujarat 
Public Sector Resource Management Program  

 

Impact/Outcomes  Outputs 

Impact. Improved public sector resource 
mobilization and allocations efficiently 
promoting industrialization 
 

 

Outcome 1.  The state’s public finances and 
their prudent management strengthened 

1.1 Medium-term fiscal policy framework 
implemented with strengthening of fiscal 
policy management 

 1.2 Improved revenue generation 
 1.3 Prioritized and rationalized expenditure 
  
Outcome 2. Reformed state-owned 
enterprises (SOEs) contributing to the state 
economy 

2.1 Institutional mechanisms in place to 
implement the public sector restructuring 
program 

 2.2 Selected SOEs privatized 
 2.3 Selected SOEs restructured 
 2.4 Selected SOEs closed 
 2.5 Affected SOE employees provided a 

social safety net 
  
Outcome 3. Private sector participating in 
infrastructure development in the state 

3.1 An enabling policy and regulatory 
framework and institutional mechanisms in 
place 

 3.2 Key power, port, and road sector reforms 
initiated 

  
Note:  The reconstruction was completed by the Operations Evaluation Mission. 
Source:  Operations Evaluation Mission. 
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STATUS OF PROGRAM COMPLIANCE WITH TRANCHE RELEASE CONDITIONS AND COVENANTS 
 

Table A2.1: Tranche Release Conditions 
 

Condition Status at Tranche Release Status at PCR Status at OEM 

A. Strengthening of State Public Finances and its Prudent Management 
IT: 1. Reduce the 
fiscal deficit to 
3.5% of SDP in the 
state’s budget for 
FY1997. 

Fully met. The actual unadjusted 
indicator was 4.2% of the NSDP. 
Adjusted fiscal deficit to NSDP was 
2.8% after exclusion of the fiscal cost of 
unforeseen expenditures on civil 
service wage increase resulting from 
the central Government’s Fifth Pay 
Commission recommendations and 
natural calamities in the state.  

The fiscal deficit to NSDP deteriorated 
after the 2001 earthquake. The actual 
unadjusted indicators were 7.3%, 
8.6%, and 6.1% of NSDP for FY2000, 
FY2001, and FY2002. GOG, however, 
started launching the second phase of 
fiscal consolidation to contain the fiscal 
deficit. GOG recently submitted a draft 
MOU to the central Government under 
the states’ fiscal reforms facility. The 
monitoring indicator used in the MOU 
is the revenue deficit as a percentage 
of revenue received. 
 

FT: 1. Reduce the 
fiscal deficit to 
2.7% in the 
FY1998 state 
budget. This is to 
be achieved by 
raising current 
revenues annually 
by about 0.5% of 
SDP and a 
proportionate 
reduction in the 
current expenditure 
to SDP ratio. 
 

The condition was amended to 
establish a fiscal process based on a 
sound fiscal framework agreeable to 
ADB. Taking exogenous factors and 
slow progress in power sector reforms 
into consideration, the fiscal deficit 
would have been 2.5% of the NSDP, 
with the mandated wage bill increase 
accounting for 2.0%, recurring natural 
calamities for 0.2%, decreased central 
transfers for 0.4%, and high power 
subsidies due to delay in power sector 
reforms for 1.6%. 

See I. A.1. 

Fiscal deficit was contained at 3.5% 
of NSDP. Similarly revenue deficit 
was reduced to 0.2% of NSDP. The 
state has already achieved the 
targets set by the Twelfth Finance 
Commission for 2008/09 for the 
fiscal deficit. It is expected to 
generate a substantial revenue 
surplus from 2006/07 onward.  

IT: 2. Introduce the 
following tax 
reforms including 
the merger of 
turnover tax with 

Fully met.  
(i) Rate structure of sales tax was 

consolidated to six categories with 
four special rates in 1997. 

(ii) Item numbers were reduced from 

Status of (i), (iii), and (iv) remains the 
same as reported for the final tranche, 
which was released in December 2000. 
As for (ii), this has been further 
reduced and currently 16 items are on 

The state switched to the VAT 
system from 1 April 2006. The 
structure of the tax conforms to that 
agreed to by the Empowered 
Committee of State Finance 
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Condition Status at Tranche Release Status at PCR Status at OEM 
the sales tax:  
(i) Reduce the 
number of sales 
tax rates from 23 
items to about a 
third thereof.  
(ii) Reduce the 
number of items on 
the prohibited list 
from 63 to about a 
third thereof.  
(iii) Introduce 
simplified tax 
assessment 
through a single 
tier system.  
(iv) Merge turnover 
tax with sales tax. 
 

63 to 33 in the FY1998 budget and 
to 24 in the FY1999 budget.  

(iii) Assessment systems were 
simplified by introducing a single-
tier system of assessment from 
April 1998. 

(iv) Turnover tax was merged with 
sales tax in April 1997. 

the prohibited list. Ministers. The switch to the VAT 
has led to significant improvement 
in revenue productivity and the first 
5 months collections show more 
than 30% growth over the 
corresponding period in the 
previous year.   

IT: 3. Introduce a 
rationalized stamp 
duty schedule 
based on ad 
valorem rates and 
initiate steps to 
improve the 
valuation system 
for the stamp duty. 
 

Fully met. The rate schedule was 
adjusted. Rates for some items were 
reduced or converted to ad valorem 
rates. For improvement of the valuation 
system, the automatic reckoning 
mechanisms for valuation of immovable 
properties were updated in June 1998 
and again in 1999 for the purpose of 
stamp duty assessment. 

 No change. 

IT: 4. Rationalize 
the profession tax. 

Fully met. The rate schedule was 
adjusted. Rates for some items were 
reduced or converted to ad valorem 
rates. For improvement of the valuation 
system, the automatic reckoning 
mechanisms for valuation of immovable 
properties were updated in June 1998 
and again in 1999 for the purpose of 
stamp duty assessment. 
 
 
 

 No change. 
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Condition Status at Tranche Release Status at PCR Status at OEM 
IT: 5. Introduce a 
new rate schedule 
for tax on goods 
and passengers 
that reduces the 
number of rate 
categories from 15 
to about a third 
thereof.  
 

Fully met. The rate schedules of tax on 
goods and passengers and MVT were 
merged on goods and passenger 
vehicles to simplify the schedule from 
April 1997. The number of rate 
categories for goods vehicles was 
reduced from 15 to 7. 

 No change. 

IT: 6. Shift from the 
weight-based MVT 
to a composite ad 
valorem MVT. 
Also, replace the 
existing sales tax 
and lifetime tax on 
private cars with a 
single one-time 
composite and ad 
valorem tax.  
 

Fully met. An ad valorem MVT on 
private cars was introduced from 
August 1998. The new rate structure 
was simplified carrying a single rate of 
4%.  

GOG further restructured the MVT 
structure and rates to mobilize tax 
revenue. Tax rates for omnibuses were 
increased in FY2001. Sleeper bus 
coaches were subjected to MVT 
starting in FY2004. Stamp duty 
exemptions for tractors used for 
agriculture purposes were withdrawn 
from 1 April 2003.  

No change. 

FT: 2. Revise 
power tariffs to 
maintain a 3% rate 
of return on GEB’s 
fixed assets by 
FY1998. 

In view of changed circumstances, 
the Government requested an 
amendment of this policy condition. 

GEB met the 3% rate of return on its 
net fixed assets with subsidies of 
$214 million in FY1997, although 
GEB made a net loss of $199 million. 
Delays in power sector restructuring 
increased GEB’s net losses, and in 
FY1998 GOG was no longer able to 
subsidize power sector operations to 
the extent of meeting the 3% return. 
GEB’s return on fixed assets fell to 
negative 5% with subsidies and 
negative 26% without subsidies in 
FY1998, and to negative 5% with 
subsidies and negative 38% without 
subsidies in FY1999.  

Raising the agriculture sector tariff 
remains politically challenging. GOG 
informed the program completion 
review mission that it continues to be 
committed to raising power tariffs for 
farmers despite political pressure. GEB 
has also been implementing an 
intensive meter installation program to 
replace old meters with sealed, 
tamper-proof meters in the agriculture 
sector where the majority of users 
were unmetered. GOG also enacted 
the Gujarat Electricity and Regulation 
Act in 2003, which followed the central 
Government’s enactment of the 
Electricity Act in 2003. A target tariff 
rate was set to be at least two thirds of 
total supply cost by 2006. The 
remaining one third will be financed by 

Power sector reform remains a 
challenge and the finances of GEB 
continue to adversely impact the 
budget. Tariffs and structures have 
been adequate to sustain cash flow. 
The regulator granted increases in 
FY2000, including a 300% increase 
for agricultural consumers. The next 
increase was in June 2004, when 
rates rose by about 1%, and a 
further application is being 
processed. Overall a profit should 
be made across the group in 
FY2005. 
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Condition Status at Tranche Release Status at PCR Status at OEM 

GOG established the Gujarat 
Electricity Regulatory Commission 
(GERC), an independent regulatory 
authority for awarding power tariffs, in 
November 1998, but GERC was 
unable to revise power tariffs due to 
political and social considerations. Its 
revision came on 10 October 2000. 
GERC reviewed all relevant operating 
data submitted by GEB and other 
independent power corporations and 
undertook public hearings during 
March to October 2000 on the revised 
electricity tariffs. The revisions 
including substantial upward revision 
for agricultural tariffs were announced 
and made effective immediately. This 
will reduce power sector subsidies to 
the capped level of Rs11 billion for 
FY2001. 
The revised power tariffs will not enable 
GEB to make 3% returns on its fixed 
assets for a few more years. This target 
must be met in combination with GEB’s 
own efforts in undertaking rigorous 
financial and operational restructuring. 
The then-proposed Power Sector 
Development Program Loan scheduled 
to be discussed by ADB’s Board in 
December 2000 was expected to 
address some of GEB’s problems 
inherent to all state electricity boards in 
India in the context of comprehensive 
restructuring of the power sector 
industry in Gujarat. 
 

a cross-subsidy from the industry to 
the agriculture sector.  
GEB’s return on fixed assets 
deteriorated greatly in FY2000 to 
negative 24% and in FY2001 negative 
25%, but improved in FY2002 to 6% 
and FY2003 to 4%.  
GEB continues to be a loss-making 
SOE despite the restructuring and 
reorganizing efforts. GEB was divided 
functionally into generation, 
transmission, and distribution 
companies. GEB transferred its 
generating units to its existing 
subsidiary company for generation. A 
transmission company (Gujarat 
Electricity Company Ltd.) was also 
created to take over the transmission 
business. Four distribution companies 
were created to look after distribution 
functions in four regions of the state. 
GEB remains the holding entity to 
oversee the remaining functions such 
as bulk power purchase and bulk 
supply functions.  
GEB has implemented several 
measures to control cost and 
expenditure including reduction in fixed 
cost of independent power producers 
through renegotiation, optimization of 
fuel mix to reduce high-cost fuel 
consumption, renegotiation with 
creditors to restructure high-cost loans, 
and attrition with no replacement 
combined with 20% cut in staffing and 
other measures. These measures 
resulted in a substantial reduction in 
the cost of power purchase and net 
cash loss. GEB also received an 
incentive grant of Rs5,360 million 
under the central Government’s 



 
 

 

Appendix 2 
45 

Condition Status at Tranche Release Status at PCR Status at OEM 
Accelerated Power Development and 
Reforms Program scheme. 

IT: 3. Increase 
irrigation charges 
to levels agreed 
with ADB. 

Fully met. During loan negotiations, a 
50% increase in irrigation charge was 
agreed as the acceptable rate of 
increase. On 25 October 2000, Gujarat 
issued an order to raise irrigation 
charges from the existing rates by 3.0 
times on rice, 2.5 times on sugarcane, 
and 2.0 times on other crops starting 
February 2001.  
 

Condition satisfied. No change, although GOG is 
reportedly considering establishing 
a water regulatory authority. 

FT: 4. Introduce 
the CIP in the 
context of the Ninth 
Five-Year Plan and 
institute 
arrangements to 
institutionalize and 
roll over the CIP 
annually, while 
protecting it from 
ad hoc budgetary 
cuts. 

Fully met. The CIP was introduced in 
the context of the Ninth Five-Year Plan 
from 1996 to 1997. A system that 
prioritizes sectors, projects, and 
schemes was institutionalized and 
implemented. The system was properly 
established and is updated by the state 
on an annual basis. 

Condition satisfied. To prioritize expenditures, GOG 
initiated the CIP in April 1998 along 
with institutional arrangements to 
roll over the CIP annually. The 
objective of the CIP is to insulate 
expenditures with high social rates 
of return and is therefore 
considered as a priority for ad hoc 
expenditure cuts. The program also 
envisaged raising the ratio of capital 
expenditure to NSDP from 2.1% in 
1996/97 to 2.6% in 1998/99. 
However, this was not implemented 
seriously and the exercise largely 
remained on paper. 
 

FT: 5. Raise 
capital 
expenditures from 
2.1% of SDP in 
FY1997 to about 
2.6% of SDP by 
FY1999 in line with 
the MTFPF. 
 
 
 
 

Fully met. Capital expenditure rose to 
3.2% of NSDP in FY1999 and was 
3.1% in FY2000.  

Capital expenditures were protected. Capital expenditure is estimated at 
3.4% of NSDP in 2005/06. The 
expenditure continues to be 
adequately protected. 
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B. Reform of State-Owned Enterprises  

IT: 7. Privatize 
GCEL and GTCL 
by selling off 51% 
of the state’s 
shares in each, 
through a 
transparent 
procedure. 

Partially complied with. GOG adopted a 
properly designed and transparent 
bidding procedure that was acceptable 
to all parties.  
GCEL: While GOG followed an 
identical bidding procedure for GTCL, it 
could not find a suitable buyer. A GOG 
cabinet subcommittee decided to 
reinvite bids while restructuring GCEL. 
GOG successfully reduced the 
workforce from 1,390 to 740 and 
retendered the sale offer in January 
1999. 
 

GCEL: Upon the decision to close, 
GOG provided the voluntary retirement 
scheme (VRS) to all employees. On 18 
February 2002, the Gujarat High Court 
passed the order to close the company 
and appoint an official liquidator. 
 
 
 
 
 
 
 

GCEL was originally in the full 
privatization category of the policy 
matrix. It was moved to the closure 
list, with ADB concurrence. 
GOG offered VRS to all employees 
and the Gujarat High Court passed 
orders in February 2002 to wind up 
GCEL and appoint an official 
liquidator, marking the beginning of 
the liquidation process. 
The windup formalities are ongoing. 
 

 GTCL: In August 1998, GOG and 
Mahindra & Mahindra Ltd., a leading 
tractor manufacturing company in India, 
agreed on all details including the 
settlement price, for Mahindra & 
Mahindra to acquire 51% of GOG’s 
shares. However, Mahindra & Mahindra 
is reconsidering its offer. 
 

GTCL: No progress was made in 
privatizing GTCL. 

 

FT: 6. Fully 
privatize GCEL 
and GTCL by 
selling all of the 
state’s shares in 
GCEL and GTCL. 

Condition amended to fully privatize 
GTCL and approve closure of GCEL.  
 
GCEL: GOG has decided to close 
GCEL. GOG failed to reach an 
agreement with GCEL’s final bidder on 
payment of wages in arrears resulting 
from the Fifth Pay Commission’s wage 
increases. GOG discontinued its 
attempt to divest GCEL and decided to 
close the enterprise. On 9 October 
2000, GCEL’s closure was approved by 
a cabinet subcommittee.  
 
GTCL: GOG’s 60% shareholding of 
GTCL was divested. GOG’s 51% 

See I.B.7. GTCL: 51% of GOG's shares were 
transferred to Mahindra & Mahindra 
in December 1999 along with 
management control; another 9% 
was subsequently transferred. 
Share price achieved was Rs12 per 
share higher than the original offer, 
successfully negotiated by GOG in 
spite of pressure to achieve the 
condition to enable the release of 
the incentive tranche. The option to 
purchase the remaining 40% is yet 
to be exercised. 
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shareholding of GTCL was sold to 
Mahindra & Mahindra Ltd. on 18 
December 1999. An additional 9% of 
GTCL was transferred to Mahindra & 
Mahindra Ltd. on 30 May 2000. Under 
the sale-and-shareholders agreement, 
Mahindra & Mahindra Ltd. has an 
irrevocable option to purchase the 
remaining 40% share at a 
predetermined price, binding the state 
to sell the remaining stake in GTCL on 
request by Mahindra & Mahindra Ltd. 
 

IT: 8. Offer up to 
25% of GSFC 
equity for public 
issue, as 
permissible under 
existing law.  

Complied with. Public issue of Rs235 
million of GSFC equity, which was 
equivalent to 25% of pro-forma shares, 
was floated in February 1997. The price 
of the issue was fixed at Rs20 per 
share (premium of Rs10). The issue 
was oversubscribed and over 60% was 
acquired at the retail level. The 
allotment of shares was completed in 
May 1997. Allowing for the Industrial 
Development Bank of India’s 
shareholding, GOG’s holdings in GSFC 
were reduced to about 49% (which is a 
condition of the second tranche). GSFC 
substantially reduced its nonperforming 
portfolio. Financial restructuring has 
also improved GSFC’s capital 
adequacy ratio from 8.4% in March 
1996 to about 13% in March 1997. 
 

  

FT: 8. Reduce 
GOG’s 
shareholding in 
GSFC to not more 
than 49% and 
implement financial 
and organizational 
restructuring of 

Partially complied with. GOG selected 
ICICI, IL&FS, and HDFC for divesting 
26% of its shareholding in GIIC and 
completed valuation of GIIC’s assets 
through an independent consultant 
after finalizing the accounts for 
1997/98. A cabinet subcommittee on 
SOE reforms approved the sale and 

See I.B.9.  GOG equity stake brought down to 
49%. Recommendations of the task 
force, appointed by GOG, waited 
before taking final decision on the 
GSFC. 
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GSFC along with 
the plan for 
upgrading its 
information and 
technology. 

constituted a committee to negotiate a 
purchase price for the issuance of fresh 
equity to buyers. However, the offered 
price by ICICI after their due diligence 
was not acceptable to GOG. GOG is 
seeking the possibility of entering into a 
technical collaboration agreement with 
IL&FS. Organizational restructuring has 
been implemented based on various 
studies by outside consultants. GOG 
took steps for financial restructuring.  
 

IT: 9. Reduce by 
26% the state’s 
shareholding in 
GIIC and GMDC 
and cause GIIC to 
(i) enter into an 
agreement with a 
technical 
collaborator for 
enhancing its 
capacity, and  
(ii) initiate 
implementation of 
its organizational 
and financial 
restructuring. 

GIIC: Partially complied with. GOG 
selected ICICI, IL&FS, and HDFC for 
divesting 26% of its shareholding in 
GIIC and completed valuation of GIIC’s 
assets through an independent 
consultant after finalizing the accounts 
for 1997/98. A cabinet subcommittee 
on SOE reforms approved the sale and 
constituted a committee to negotiate a 
purchase price for issue of fresh equity 
to the buyers. However, the offered 
price by ICICI after their due diligence 
was not acceptable to GOG. GOG is 
seeking the possibility of entering into a 
technical collaboration agreement with 
IL&FS. Organizational restructuring 
was implemented based on various 
studies by outside consultants. GOG 
took steps for financial restructuring.  
 
GMDC: Complied with. In October 
1997, GOG successfully divested 26% 
of its equity in GMDC to the general 
public by offering for sale 8,268,000 
shares of Rs10 each with a premium of 
Rs120 per share, totaling Rs1.07 
billion. The offer has met with 
resounding success despite sluggish 
market conditions. The offer was 

GOG converted outstanding loans 
amounting to Rs992.2 million into 
equity capital during FY2001. GIIC has 
also mobilized Rs1,499.6 million 
through issuance of long-term bonds 
guaranteed by GOG. GIIC carried out 
internal restructuring during this period. 

GIIC: All lending activities of GIIC 
have been discontinued and the 
focus has shifted to recovery of old 
dues. 
The final decision regarding the 
future of GIIC would depend on the 
recommendations of the task force 
appointed by GOG to recommend a 
strategy. 
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oversubscribed by more than two 
times. 

FT: 9. Reduce 
GOG’s 
shareholding in 
GMDC to not more 
than 49% and 
GMDC to enter into 
an agreement with 
a technical 
collaborator for 
enhancing 
capacity. GMDC to 
sell its inefficient 
and unprofitable 
units. 
 

Complied with. In October 1997, GOG 
successfully divested 26% of its equity 
in GMDC to the general public by 
offering for sale 8,268,000 shares of 
Rs10 each with a premium of Rs120 
per share, totaling Rs1.07 billion. The 
offer has met with resounding success 
despite sluggish market conditions. The 
offer was oversubscribed by more than 
2 times. 

Condition satisfied. Legally GOG is not able to divest 
more than 49%; 26% has been 
divested; and a further 23% stake is 
proposed to be divested in phase II 
of SOE restructuring. Consultants 
recommended that outside experts 
be appointed to assist in further 
restructuring measures. This 
recommendation was confirmed by 
the Phase II Experts Committee 

FT: 7. Reduce the 
state’s 56% 
shareholding in 
GSEC to 26% or 
less by transferring 
the same along 
with management 
control to a 
strategic partner. 

Partially met. Gujarat is reducing its 
56.6% of GSEC shareholding to 11.0%. 
The divestment process was prolonged 
due to GSEC’s possession of an air 
cargo complex, which required 
approval from the central Government 
for transfer of ownership at the time of 
divestment. Central Government 
approval was given. On 9 October 
2000, a cabinet subcommittee 
confirmed the sale, for which final bids 
were received on 23 June 2000. The 
selected corporation’s quote price was 
Rs1,500 per share, against the 
underwriter’s estimated share price of 
Rs5,000. While the difference is 
substantial, the investment amount is 
not significant. Gujarat is confident that 
an agreement on the price will be 
reached since the number of shares is 
limited (6,840 shares) and the company 
is profitable. Furthermore, no labor 
disputes exist. 
 

GOG now possesses 26% 
shareholding in GSEC. The bid from 
Ms Adani Exports Ltd. for acquiring 
45.6% equity, thereby reducing GOG 
shareholding to 11% had not 
materialized. 

The ADB Board approved a waiver 
of full compliance as the divestment 
was delayed by negotiations on the 
sale price and by the need to obtain 
central Government approval for 
transfer of GSEC's air cargo 
complex at Ahmedabad Airport.  
The entire GOG stake was 
transferred to Adani Co. Ltd., in 
February 2004. 
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FT: 11. Adopt, as 
agreed with ADB, 
the recommend-
ations of the study 
and (i) corporatize 
GIDC and divest 
26% of GOG 
shareholding, (ii) 
offer leaseholders 
an option to convert 
leaseholds to 
freeholds in state-
owned industrial 
estates if legally 
feasible, and (iii) 
strengthen the 
regulatory and 
planning framework 
for existing and new 
industrial estates. 

Fully met. As recommended by ADB, 
GIDC will retain its regulatory, planning, 
and land acquisition functions; and 
divest those pertaining to estate 
management and estate development. 
GIDC, accepting ADB’s 
recommendation, approved GIDC’s 
restructuring plan on 12 June 2000. 
GOG has, however, opted not to 
corporatize and to retain its statutory 
position and to continue its regulatory 
role.  

To proceed with its restructuring plan, 
GIDC offered VRS to its staff 
members and 615 employees (22% of 
the total staff) were retrenched as of 
28 February 2000. On its divestment 
of estate management, GIDC faced 
reluctance from industries to take 
over because of low returns from 
these estates. However, GIDC has 
transferred water supply schemes of 
15 estates; and in accordance with 
GOG’s decision, GIDC will transfer 21 
estates that will be managed by an 
independent agency, and divest 51 
estates situated in municipal limits to 
municipalities and local bodies. 
For all new investments, GIDC will put 
up 26% of the capital and the remaining 
74% will be provided from the private 
sector. GIDC invited tender offers for 
two projects for the development of a 
residential township in Atali, Dahej, and 
Ankrleshwar on a build-own-maintain 
basis. Private sector interests, 
however, have not been encouraging. 
The proposals are currently being 
reviewed for restructuring to attract 
higher private sector interest. 

Condition satisfied. GIDC referred to the Expert 
Committee, which has made 
recommendations similar to those 
of the consultants during the 
program design phase. 
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FT: 12. Divest 49% 
of GOG’s shares in 
GAIC and close 
uneconomic units 
and/or divisions of 
GAIC. 

Substantially met. GAIC sold its two 
subsidiaries and closed down all 
commercial activities, including 
uneconomic units and/or divisions, with 
the exception of pesticides and its 
distribution network. Voluntary 
retirement schemes will be offered to all 
employees of the closed units in 
accordance with GOG order of 12 April 
1999. 

GOG will maintain GAIC’s distribution 
network, used mainly to provide price-
controlled fertilizer (urea) and offer 
agricultural inputs and technical 
advice to the remote areas of the 
state. The distribution network was 
streamlined by disengaging 400 
independent members of the network 
out of 800 and adding 150 new 
members on the basis of a minimum 
performance target set by GAIC. 
However, due in part to the recurrent 
droughts, selling off the pesticide 
operation and distribution network 
was possible, as these operations 
remain commercially nonviable. 
The uneconomic units undergoing 
liquidation account for approximately 
60% of GAIC’s net fixed assets and 
50% of employees. In view of the fact 
that private sector interest is likely to be 
low for servicing remote areas of the 
state, GOG opts to retain 100% of 
GAIC, and dedicate GAIC as a 
development and/or promotional 
agency for the state’s agriculture. 
 

Status remains. (See also Appendix 3.) Only manufacturing units closed. 
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C. Evolve an Enabling Environment for Private Sector Involvement in Infrastructure Sectors 
10. Announce a 
state roads sector 
policy. 

Complied with. A road policy was 
announced in January 1997 to 
encourage private sector participation 
in construction and maintenance of 
roads. The roads sector policy aims to 
provide an efficient roads network 
across the state and includes specific 
guidelines for private sector 
participation in this sector.  
 

Condition satisfied. State roads policy being updated by 
PWD 

11. Announce a 
policy for private 
sector participation 
in the state’s ports 
sector and 
associated facilities 
including the policy 
for creating a 
regulatory 
framework. 

Complied with. GOG approved and 
announced its BOOT policy for the 
ports sector in July 1997, which 
includes a package of BOOT principles 
serving as a framework for the 
involvement of the private sector in the 
construction and operation of these 
new ports. The scope of BOOT policy 
guidelines includes issues such as the 
rights and responsibilities of developer 
and government regulatory control. 
 

Condition satisfied. Policy forms the basis for 
infrastructure development in the 
state through GIDB. The Gujarat 
Vision 2020 provides details of how 
public-private participation in all 
sectors including ports will be 
implemented. 

FT: 13. Develop a 
time-bound action 
plan for the 
development of a 
regulatory 
framework for the 
power sector in 
consultation with 
ADB. 

Fully met. A plan for developing a 
power sector regulatory framework was 
developed and substantially 
implemented. GERC was established in 
November 1998 under the Electricity 
Commission Act of 1998 as an 
independent organization empowered 
to determine the power tariffs for 
wholesale, bulk, grid, and retail 
electricity. Under the new regulation, 
GEB and other licensees are requested 
to submit their proposals for tariff 
revisions to GERC based on actual 
data of operation. Upon receipt of such 
proposals, GERC assesses the 
proposals together with the operating 

GERC has continued to operate. It 
prepared the Gujarat Electricity and 
Regulatory Act, which was in harmony 
with the central Government’s 
Electricity Act 2003. The Gujarat 
Electricity and Regulatory Act became 
effective in 2003 and set a target of 
two thirds of the supply cost to be 
financed by tariffs by 2006.  

The support to develop a regulatory 
framework for the power sector was 
followed with ADB lending and 
technical assistance including 
preparation of a reorganization plan 
for GEB, consumer awareness and 
support to providing comprehensive 
incentives to implement a reform 
program. Ownership of reforms in 
the successor entities that have 
replaced GEB is now very high. 
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data and conducts public hearings, 
subsequently revising the power tariffs. 
The process may be undertaken on an 
annual basis if required. 
 

FT: 14. Set tariff 
objectives based 
on economic and 
financial principles 
by September 
1997. Following 
this, revise and 
raise the port 
charges based on 
specific objectives, 
including, in 
particular, the cost 
of services 
rendered. 
 

Fully met. The Ports and Fisheries 
Department revised port charges based 
on economic and financial principles 
including costs incurred, pursuant to 
notifications issued on 12 May 1998. 
The new charges became effective as 
of 14 May 1998. 

Condition satisfied.  

15. Develop an 
implementation 
plan for a suitable 
regulatory 
framework for 
public and private 
ports development. 

Fully met. GOG approved and 
announced BOOT policy for the ports 
sector in July 1997, which included a 
package of BOOT principles serving as 
a framework for involving the private 
sector for construction and operation of 
new ports. The scope of BOOT policy 
guidelines covered such matters as 
rights and responsibilities of developers 
and government regulatory control. 
 

Condition satisfied.  

FT: 16. Levy tolls 
on at least two 
designated state 
road and bridge 
projects under 
construction that 
are sufficient to 
recover at least 
50% of annualized 

Fully met. Tolls determined on the 
basis of construction, maintenance, 
and financial costs were levied for 
Magdalla Bridge on Magdalla Ichhapor 
road from 1 September 1998 and 
Roads over Brides at Gujarat Narmada 
Valley Fertilizer Company Ltd. on 
Bharuch bypass joining Bharuch and 
Dehej State Highway to National 

In addition, two toll roads were 
completed in 2003 (Ahmedabad-
Rajkot) and 2004 (Bagodra-Vasad). 
Four tolled bridges were also built and 
operated, namely Mahi, Watrak, 
Narmada, and Mahi bypass.  
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construction, 
maintenance, and 
financial costs. 
 

Highway No. 8 from 7 February 1999.  

FT: 17. Cause 
R&BD to provide 
GIDB with a report 
on experience 
gained from 
negotiations of at 
least two private 
sector roads or 
bridge projects, 
together with 
recommendations 
for changes, if any, 
to the policy and 
regulatory 
framework for 
private sector road 
development.  

Fully met. R&BD submitted to GIDB its 
report based on experience in handling 
build-operate-transfer (BOT) projects, 
although relatively small in size, and 
the same was provided to ADB on 24 
December 1999. Subsequent to 
completion of a large-scale BOT project 
in November 1999, a report containing 
recommendations for changes in policy 
and the regulatory framework for road 
development by private sector was 
provided. 

Condition satisfied.  

ADB, Asian Development Bank, BOOT = build-own-operate-transfer, CIP = core investment program, FY = fiscal year, GCEL = Gujarat Communications and 
Electronic Ltd., GEB = Gujarat Electricity Board, GERC = Gujarat Electricity Regulatory Commission, GIDB = Gujarat Infrastructure Development Board,  
GIDC = Gujarat Industrial Development Corporation, GIIC = Gujarat Industrial Investment Corporation, GMDC = Gujarat Mineral Development Corporation,  
GOG = government of Gujarat, GSFC = Gujarat State Financial Corporation, GTCL = Gujarat Tractor Corporation Ltd., HDFC = Housing Development 
Finance Corporation, ICICC = Industrial Credit and Investment Corporation Ltd., IL&FS = Infrastructure Leasing and Financial Services, MOU = memorandum 
of understanding, MTFPF = medium-term fiscal policy framework, MVT = motor vehicle tax, NSDP = net state domestic product, OEM = operations evaluation 
mission, PCR = project completion report, PWD = Public Works Department, R&BD = Roads and Bridges Department, SDP = state domestic product,  
SOE = state-owned enterprise, VAT = value added tax, VRS = voluntary retirement scheme. 
Source:  Operations Evaluation Mission. 
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Table A2.2: Approval of Release Covenants Unrelated to the Tranche 
 

Covenant Status at Tranche Release Status at PCR Status at OEM 

A. Covenants to be Achieved by the Release of the Incentive Tranche 
1. Provide a report on the 
review of property tax and 
octroi to ADB. 

Complied with.  
Property Tax: The analysis of the various 
aspects of an area-based assessment and 
rationalization of property tax rates was 
entrusted to experts. The expert team carried 
out a study and submitted detailed reports to 
GOG for all six municipalities of the state. The 
reports were submitted in October 1998 to 
ADB. GOG initiated action to extend a new 
system. 
 
Octroi Tax: GOG established a committee 
chaired by the principal secretary of the Urban 
Development Department to examine 
measures to rationalize structural reform and 
procedural rationalization. GOG constituted a 
high-level committee chaired by the finance 
minister comprising representatives from all 
fields to study octroi alternatives. 
 

Condition satisfied. Property tax reform has 
been carried out.  
 
Octroi in all local bodies 
except municipal 
corporations has been 
abolished. Abolition of the 
tax in municipal corporations 
was not carried out due to 
inability to find a viable 
alternative. 

2. Initiate implementation of 
the CIP. 

Complied with. Expenditure prioritization was 
implemented under the system of earmarking 
selected sectors, projects, and schemes. This 
system was established in the state and GOG 
is regularly and successfully following it. 
  

Condition satisfied. CIP not institutionalized 
beyond the program life. 

3. Initiate steps to (i) design 
and implement tax and 
expenditure restructuring; 
(ii) upgrade budget policy 
formulation, planning, 
management, and control 
systems; (iii) computerize 

Complied with. 
(i) GOG established and made operational 

the SPFRC as well as appointed a 
renowned economist as head of the 
SPFRC. 

(ii) Three working groups on expenditure 
management and control, tax reforms, and 

Condition satisfied. No change. 
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the various revenue, 
expenditure, treasury, and 
debt accounts; and (iv) 
improve tax administration 
for enhancing tax 
compliance and 
enforcement. 
 

computerization and training were 
constituted based on the resolution of July 
1998. 

(iii) GOG made funds available for 
computerization of the Sales Tax 
Department. 

4. Reorganize and establish 
a full-fledged directorate of 
taxation with separate 
wings for major taxes, and 
strengthen the research 
and analytical capability of 
this directorate. 

Complied with. GOG established the 
directorate in April 1998. The directorate’s 
functions were under overall supervision of the 
additional chief secretary (finance). A joint 
secretary (tax) was appointed as director of 
taxation. Suitable personnel are being 
identified for strengthening research and 
analytical capabilities.  

Condition satisfied. No change. 

5. The Technical 
Secretariat is to submit a 
progress report for SOEs 
divested or restructured.  
 

Complied with. Condition satisfied.
                                 
 
 

 

6. Make appropriate 
allocation for the SRF in the 
FY1998 state budget. 

Complied with. The necessary budgetary 
allocation was made. Rs150 million was asked 
as a budgetary allocation for the SRF in 
FY1999 in addition to the remaining balance of 
Rs101 million. The SRF has therefore sufficient 
balance to meet the expenditure likely to be 
incurred for the VRS by the SOEs.  
 

Condition satisfied.  

7. Make GIDB operational 
with adequate staffing and 
budgetary allocation for 
project development and 
feasibility studies for key 
infrastructure sectors, and 
develop its technical 
expertise in these areas to 
build capacities of sector 
ministries.  

Complied with. GIDB was made operational 
through a form of society in July 1997, and a 
full-time chief executive officer and sector 
specialists and professionals were appointed 
for day-to-day administration. All policy 
decisions to be taken in respect of objectives of 
the board are handled by the Executive 
Committee and full meetings of the board. 
Budgetary allocation was made for 
identification and feasibility of infrastructure 
projects.  
 

Condition satisfied.  



 
 

 

Appendix 2 
57 

Covenant Status at Tranche Release Status at PCR Status at OEM 

B.  Covenants to be Achieved by the Release of the Final Tranche 

1. Implement the MTFPF, 
regularly assess its 
progress, and prepare 
projections annually in line 
with revised base-year data 
starting from FY1998.  
 
 

Fully met. An MTFPF was formulated in 
FY1997 and thereafter its progress has been 
assessed regularly and projections revised in 
line with base-year data. The SPFRC prepared 
a medium-term fiscal consolidation plan in 
December 2000 for adoption starting FY2002. 

The MTFPF was submitted to 
the Cabinet for adoption 
starting FY2002. A draft MOU 
between GOG and the central 
Government for the MTFPF 
was prepared based on this 
plan. The SPFRC was 
dissolved after completion of 
medium-term fiscal 
consolidation plan. 
 

The MTFPF is updated 
annually. 

2. Finance Department to 
take into account the 
recommendations of ADB-
financed technical 
assistance to 
(i) develop a VAT 
blueprint plan, model 
legislation, and a credit 
system for input taxation; 
(ii) initiate upgrading and 
modernizing of sales tax 
administration and training 
of staff members in tax 
administration including 
VAT; 
(iii) launch a public 
information campaign; and 
(iv) examine options for 
eliminating industrial 
concessions and 
exemptions and tax relief 
for bankrupt industries in 
line with the 
recommendations of the 
Committee of State Finance 
Ministers along with the 
implementation of similar 
actions by neighboring 

Fully met. Gujarat adopted the blueprint 
prepared by the Committee of Chief Ministers 
for implementing the VAT nationwide by 1 April 
2002. In preparation for the switch, a 
committee was appointed to design a VAT for 
Gujarat, based on the model VAT legislation 
prepared by the National Institute of Public 
Finance and Policy. The national model 
envisages gradual reduction in the central 
sales tax rate from 4% to 1% in 3 years and a 
three-tier VAT tariff structure effective from 1 
April 2002.  
(i) GOG is implementing a $3.4 million 
computerization program to modernize sales 
tax administration, which was to be completed 
by 2002. 
(ii) GOG constituted a committee for 
supervising VAT implementation. The 
committee will launch a broad-based public 
information campaign once the scope of the 
VAT is finalized. 
(iv) GOG has implemented the 
recommendations of the Committee of State 
Finance Ministers to eliminate all sales tax 
incentives to the industry (exception to those 
already in the pipeline) from 1 January 2000, 
and agreed on uniform floor rates of sales 
taxation to avoid tax competition, effective 1 

VAT preparation including 
legislation, computerization 
system, training and 
workshop, and public 
awareness campaign, was 
completed. The VAT bill was 
passed by the State 
Assembly and submitted to 
the central Government for 
approval. The Government 
still has not approved the 
submitted bill. Nationwide, the 
central Government decided 
to postpone the original plan 
of VAT introduction (1 April 
2002) indefinitely. Note that 
the proposed three rates are 
4%, 8%, and 12%.  
 
In 1999, about 13,000 
companies had industrial 
exemptions for sales tax. 
Currently, about 3,000 
companies enjoy such 
exemption. About 500 
companies lose their 
exemptions each year. By 
2009, no companies will enjoy 

The VAT was implemented 
from 1 April 2006. The 
progress in revenue 
collections has been 
extremely good. Revenue 
increased by over 30% in 
the first 5 months in 2006/07 
relative to the corresponding 
period in 2005/06.  



 

 

58 
Appendix 2 

Covenant Status at Tranche Release Status at PCR Status at OEM 
states. January 2000. The floor rate regime is 

expected to bring additional revenue of Rs3 
billion to Rs5 billion. Removal of incentives will 
increase tax buoyancy after 2 years and 
increase the tax revenue base by 
approximately 20% in 5–6 years. 
 

any such privilege. 

3. Improve the valuation 
system for stamp duty.  

Fully met. To strengthen the valuation system, 
tax tables were updated in June 1998. In 
consultation with the Revenue Department, 
regular updating of tax tables is being 
institutionalized. 

Another survey was carried 
out in 1999. A survey will be 
carried out to revise the 
valuation of land by zone. The 
revision should be completed 
in 2 years. 
 

No further development. 

4. The SPFRC, with ADB 
technical assistance 
support, is to prepare 
proposals for improvement 
in tax administration of a 
profession tax, tax on 
goods and passengers, and 
MVT, to support effective 
implementation of state tax 
reforms.  
 

Fully met. Based on recommendations of the 
Support for Gujarat Public Finance Reforms 
technical assistance, the profession tax, tax on 
goods and passengers, and MVT structures 
were improved, effective April 1997. 

GOG continues to improve 
tax administration for effective 
and efficient tax 
administration of profession 
tax, and other small taxes. 
GOG is reviewing 
consolidation of profession 
and entertainment taxes.  

Reforms in implementation 
continue. 

5. Develop, in consultation 
with the municipal 
corporations and 
municipalities, a time-bound 
action plan for property tax 
reforms, including a tax 
table (as an automatic 
reckoning mechanism) for 
valuation of properties to 
support tax assessment.  
 

Fully met. GOG is implementing an action plan 
for property tax reform while the study for 
reforms in valuation systems was completed 
and the tax table prepared.  

GOG continues implementing 
the reforms in valuation 
systems. 

Reforms in implementation 
continue. 

6. Implement, in 
consultation with the 
municipal corporations and 
municipalities, 
recommendations of study 

Substantially met. The Bombay Municipal 
Corporation Act was amended to permit levy of 
property tax under the new matrix-based 
system in six municipal corporations in Gujarat. 
Ahmedabad City took the initiative to introduce 

No further progress.  No change. 
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on the property tax, 
including introduction of a 
criteria-based valuation 
system for property tax.  

the system and has surveyed three of four 
zones in the city to collect information on tax 
base (area of properties, number, and 
characteristics) to design revenue neutral tax 
rates for implementation from FY2002. GOG 
conducted workshops to educate other 
municipal corporations and smaller 
municipalities on the system and GOG plans to 
amend the Gujarat Municipal Act to facilitate 
introduction of the new system of property tax 
in all municipal areas.  
 

7. Implement, in 
consultation with municipal 
corporations and 
municipalities, 
recommendations of 
studies on octroi designed 
to develop uniformity in the 
octroi system across these 
bodies, and to streamline 
octroi administration and 
procedures.  

Substantially met. The decision to abolish 
octroi was taken by the state. A draft entry tax 
law was prepared to replace octroi and sent to 
the central Government for approval. The law 
will be enacted and implemented upon 
receiving federal approval. GOG 
recommended that local bodies rationalize 
octroi, and take measures, including 
implementation of uniform rates. Local bodies 
expressed concerns that the new impost, 
which will be collected by GOG and passed on 
to them, may not be as buoyant and liquid as 
octroi. GOG incorporated safeguards in the 
draft legislation to ensure high buoyancy and 
automatic transfer of revenues to local bodies. 
 

The decision to abolish octroi 
was reversed. Seven 
municipal corporations are 
exempted from the octroi 
abolition. Revenue from octroi 
is buoyant and liquid in these 
seven exempted local bodies. 

Search for a viable 
alternative revenue source 
continues. 

8. Finance Department is to 
take into account the 
recommendations of ADB-
financed technical 
assistance for enhancing 
cost recovery for key 
socioeconomic services, 
such as those for the 
transport and social 
sectors.  

Continued progress. The SPFRC formulated 
overall guidelines for cost recovery for key 
socioeconomic services and made specific 
recommendations. GOG has accepted several 
SPFRC recommendations and took action to 
increase cost recovery in transport, technical 
education, and irrigation. GOG considers 
enhancing cost recovery as an ongoing 
process and is focusing on its improvement as 
part of the medium-term fiscal consolidation 
framework. 

GOG implemented several 
measures to increase nontax 
revenue and reduce subsidy 
expenditure. In January 2004, 
water charges were 
increased. The fee in 
secondary and higher 
secondary schools, colleges, 
and technical institutes were 
revised in June 2003. The 
electricity charges for the 
agriculture sector were also 
increased. 

No change. 
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9. Introduce improvements 
in budget plan, 
management, and control 
systems; and computerize 
tax and expenditure 
systems, as well as 
treasury and debt 
management systems.  

Fully met. The entire Finance Department 
operation and the budget divisions of various 
departments were computerized. The office of 
Directorate of Accounts and Treasuries was 
also fully computerized. Software was 
developed for compiling the state’s budget and 
is currently being tested. Budgetary 
management was substantially computerized. 
Software was being developed for the sales 
tax.  
 

GOG commissioned the 
National Informatics Center to 
establish the Gujarat wide 
area network, which connects 
all departments. By FY2006, 
all departments will be 
computerized. At the moment, 
the Treasury Department has 
its own computerized system 
that is used to monitor and 
manage cash on a daily 
basis. However, the system 
used has not yet been linked 
with other units within the 
Finance Department. 
 

No change. 

10. Submit to the SPFRC a 
progress report on public 
finance reforms for review 
by GOG and ADB by 
December 1997. This 
report, among others, 
includes reform proposals 
for (i) VAT, property tax, 
and octroi; and (ii) 
improvements in 
expenditure management 
and control. The 
recommendations of the 
SPFRC report, as agreed 
by ADB and GOG, will be 
adopted by April 1998. 
 

Fully met. The SPFRC was formed in 
November 1996 and submitted proposals for 
reform for VAT, property tax, and octroi; and 
improvements in expenditure management and 
control to the state in October 1998. It 
undertook additional studies on improving 
strategic management of public resources and 
containment of the fiscal deficit. A fiscal 
consolidation plan is to be completed in 
December 2000. The relevant state 
departments are deliberating on the 
implementation procedures.  

The fiscal consolidated plan, 
completed in December 2000, 
was submitted to the state 
Cabinet. Data and analysis in 
the plan was used as a 
foundation for preparing the 
draft MOU between GOG and 
the central Government for 
the state to avail of the States 
Fiscal Reforms Facility. The 
draft MOU was submitted to 
the central Government on 20 
November 2003 for approval. 

No change. 
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11. The Technical 
Secretariat is to submit a 
progress report for SOEs 
that have been divested or 
restructured, and prepare 
strategies for restructuring 
eight other SOEs.  

Fully met. The progress report on the status of 
SOE divestment and restructuring together 
with strategies for restructuring eight SOEs 
was submitted to ADB in September 1999.  

GOG through the Technical 
Secretariat carried forward 
the SOE restructuring agenda 
in the second phase of the 
Public Sector Resource 
Management Program, 
initiated by GOG. GOG is 
contemplating a new target of 
SOE restructuring for 
FY2005. However, no specific 
time-bound and targeted 
restructure plan was adopted.  
 

 

12. Approve the proposed 
reform of eight SOEs.  
 

Fully met. Approval for restructuring eight 
SOEs was given by the Cabinet subcommittee. 

  

13. Finalize the study on 
technical and restructuring 
options for GIDC.  

Fully met. The study was finalized on 10 
November 1997. The study proposed to 
restructure GIDC by unbundling its 
operations. Estate development, estate 
management, and lease and/or financing 
would be divested while maintaining planning 
and regulation, land acquisition, and land 
ownership under GIDC. 
 

Condition satisfied. GIDC referred to the Expert 
Committee, which has made 
recommendations similar to 
those of the consultants 
during the program design 
phase. 

14. Merge (i) Gujarat State 
Leather Industry 
Development Corporation 
with Gujarat Rural 
Industries Marketing 
Corporation, and (ii) Gujarat 
State Handicraft 
Corporation with Gujarat 
State Handloom 
Corporation.  

(i) Substantially met. The Company Law 
Board, of the national Department of Company 
Affairs, approved the merger, and an 
announcement of the merger was made on 22 
January 2000. No objections on the merger 
were received, and the formal notification of 
the merger was published in the official 
gazette. 
(ii) Substantially met. The Company Law 
Board, Department of Company Affairs, 
Government of India, approved the merger. 
Objections were received from the employee 
union and cooperative bodies. Negotiations 
with the objecting parties are ongoing and 
settlement was expected by the end of 

The necessary procedure for 
registering the merger with 
the Registrar of Companies 
has been completed and the 
merger became effective from 
9 January 2001. 
 
Settlement has still not 
reached a conclusion. GOG 
assigned the Institute of Rural 
Management, Anand, to study 
the proposed merger, and 
examine the human resource, 
financial, and operating terms 
of the merged corporation. A 

(i) All formalities for merger 
of Gujarat State Leather 
Industry Development 
Corporation with Gujarat 
Rural Industries Marketing 
Corporation are complete.  
(ii) The merger of Gujarat 
State Handloom 
Development Corporation 
Ltd. with Gujarat State 
Handicraft Development 
Corporation Ltd. was 
operationalized, with a single 
development corporation 
being established. The 
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December 2000. preliminary report was 

submitted and examined by 
the department. 

corporation discharges the 
functions of a social 
development organization 
for purchase of handicraft 
and handloom products from 
artisans and weavers, with 
commercial considerations 
not being in focus. 
 

15. Lease or sell another 20 
properties of Tourism 
Corporation of Gujarat Ltd.  

Partially met. Of the 20 properties, 10 
properties were leased or sold. For 7 leased 
properties, litigations were filed and court 
judgments from the High Court of Gujarat are 
pending. Problems arose due mainly to the 
inadequately prepared lease deeds. Having 
learned from this lesson, consultants were 
hired to assess the lease value and prepare 
the lease deeds for the remaining 10 
properties. These properties will be either 
leased or sold. 
 

The leasing or selling 
processes were held up, due 
to litigation.  

Sale/lease of remaining 
properties is still in abeyance 
due to legal issues arising 
from inadequately prepared 
lease deeds. 

16. Restructure GHB and 
GSCB by transferring all 
construction of low-income 
housing from GSCB and 
rationalizing GSCB 
activities.  

Fully met. A cabinet subcommittee suspended 
the activities of GSCB by transferring slum 
clearance activities to local bodies and/or 
nongovernment organizations and the assets 
to Gujarat Housing Board. GSBC employees 
will be offered VRS. The closure of GSCB is 
being implemented by the Urban Development 
Department. 

The Urban Development and 
Urban and Housing 
Development Department 
initiated action according to 
the cabinet subcommittee’s 
decision. Activities of GSCB 
were closed down. Almost all 
employees were paid through 
VRS.  
 
The Urban Development and 
Urban and Housing 
Development Department has 
not yet initiated actions to 
restructure GHB. 
 

All operations of GSCB have 
been discontinued. For 
administrative convenience, 
GSCB’s employees were 
offered VRS and then 
redeployed in a separate cell 
of Gujarat Housing Board, 
with their focus only on 
recovery of old dues. During 
the next 3–4 years the 
collection of all recoverable 
dues is expected to be 
completed; the funds are to 
be deposited in an escrow 
account to be made 
available for GOG use. 
 

17. Report on settlement of 
creditors' dues from the 

Fully met. A report on settlement of creditors’ 
dues was submitted in October 2000. GSTC 

Condition satisfied. The 
liquidation process is 

All 17 mills of the company 
remain closed. 
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closed textile mills in cases 
where closure was 
approved by the relevant 
statutory authorities, and 
downsize GSTC.  

was ordered to be liquidated by the Gujarat 
High Court on 6 February 1998 and the High 
Court appointed an official liquidator in 
accordance with the provision of the Company 
Act. A sales committee consisting of 
commercial banks and GOG representatives 
was formed to facilitate the liquidation process. 
However, its completion is expected to take a 
few more years. The 17 textile mills under 
GSTC at the time of liquidation were valued 
and workers were given VRS.  
 

ongoing. 

18. Review, with ADB, the 
status of the preparation of 
closure of three SOEs.  

Fully met. GOG approved closure of the three 
SOEs, namely Gujarat State Construction 
Corporation, GSTC, and Gujarat Film 
Development Corporation. 

GOG closed five SOEs. Apart 
from the three identified 
SOEs, GOG closed two 
additional SOEs, namely 
Gujarat Small Industries 
Corporation (GSIC) and 
GDDC.  
 

 

19. Take necessary steps 
for closure of three SOEs 
and where required seek 
Board for Industrial and 
Financial Reconstruction 
(BIFR) approval for such 
closure.  

Fully met. Three SOEs, Gujarat State Fisheries 
Corporation, Gujarat Small Industries 
Corporation, and Gujarat State Construction 
Corporation were closed. The liquidation 
process is under way, and employees will be 
given VRS. 

For the closure of GDDC, 
GOG sought BIFR approval. 
The BIFR case was 
registered. GOG directed the 
Agriculture Department to 
close GDDC activities. Almost 
all employees were given 
VRS.  
 

The GDDC has been closed. 
Only land belonging to 
GDDC has not yet been sold 
but is likely to be transferred 
to GOG. VRS for the 
remaining five employees is 
to be paid from GDDC 
resources as per phase III of 
the VRS. 

20. The Technical 
Secretariat is to review 
implementation of the SRF 
and submit a progress 
report on the SRF to the 
state and ADB.  

Fully met. The report was submitted to ADB in 
September 1999. According to the report, 
Personal Ledger Account of SRF, as part of 
the social safety net under the program of SOE 
restructuring, was made operational with 
disbursements totaling Rs2,770 million 
covering 17,143 SOE employees as of 
September 1999. 

The SRF is still in operation 
and is under the purview of 
the Technical Secretariat that 
has a mandate for SOE 
restructuring. So far 17,800 
employees have been given 
VRS at the cost of Rs3,280 
million. When the latest VRS 
package for 3,040 employees 
becomes effective, a total of 
20,840 employees will have 
been given VRS at a cost of 
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Rs4,240 million. 
 

21. Provide a report to ADB 
on progress made by GIDB 
in performing its role and 
function.  

Fully met. The progress report was submitted 
to ADB in September 1999. The report 
outlines the progress achieved by GIDB, 
including the adoption of the Gujarat 
Infrastructure Development Act, 1999 (also 
called the Build-Operate-Transfer Act) and 
the preparation of Vision 2010, identifying off 
the shelf projects in each of the infrastructure 
sectors for this decade. 
 

The road map, Vision 2010, 
was completed and is 
accessible through GIDB’s 
website. The document 
incorporates 10 infrastructure 
sectors, including ports, 
roads, power, water, gas, 
urban infrastructure, and 
industrial parks.  

On behalf of GOG, GIDB 
prepared Vision 2010, the 
updated Blueprint for 
Infrastructure in Gujarat 
2020, as the statutory 
authority responsible for 
coordinating infrastructure 
development in the state. 

22. Prepare the CIP for the 
power sector for 1997–2012 
on the basis of a least-cost 
expansion plan.  

Fully met. The progress report was submitted 
to ADB in September 1999. The report 
forecasts the power demand of the state to 
2010 under different scenarios. The line-up of 
projects to meet the demand was prioritized, in 
accordance with preestablished parameters. 
The CIP for the power sector on the basis of 
this report was included in the state’s overall 
CIP. 
 

Condition satisfied.   Vision 2010  prepared, 
including prioritized power 
sector plan, updated in the 
Vision 2020 

23. GEB to convert, on a 
pilot basis, two of its 
distribution districts or 
circles into independent 
profit centers, to increase 
cost efficiencies of these 
circles through greater 
commercialization of their 
operations.  
 

Fully met. The distribution circles of Rajkot and 
Kheda began operation as profit centers with 
the aim of increasing cost efficiencies and 
achieving greater commercialization of their 
operations. 

Condition satisfied.  

24. Provide a progress 
report to ADB on the 
restructuring of GMB and 
make GDPC operational.  

Fully met. The progress report on GMB 
restructuring was provided to ADB in 
December 1999. Under the plan, GMB 
proposes to maintain its commercial operations 
while establishing a separate independent 
regulatory body for the ports sector and 
downsizing its workforce.  

Condition satisfied. The expert committee 
recommended the creation 
of GMA under the Maritime 
Authority Act, with GMA 
having regulatory 
responsibilities including 
tariffs, with port development 
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GDPC is in operation as a joint venture with 
Adani Port Ltd., a private sector corporation 
and will be developing Mundar Port. 

activities retained by GMB. 
The draft legislation is being 
considered by a 
parliamentary committee, 
and is expected to be 
passed within a year. 
 

25. Finalize the proposed 
ports sector CIP for 
inclusion by GOG in the 
overall state CIP.  
 

Fully met. The CIP was prepared in late 1998 
and a report was provided to ADB in December 
1998. The CIP for the subsector was included 
in the state’s overall CIP.  

GOG no longer prepares the 
CIP. The capital expenditure 
was planned under the state’s 
5-year plans.  

GOG prepared Vision 2010 
including prioritized port 
sector plan, updated in the 
BIG 2020. 

26. In the second phase, 
establish a port service 
development corporation to 
handle dredging and related 
port services.  
 

Fully met. GMB outsourced loss-making 
operations such as dredging, rather than 
maintain them under a port service 
development corporation.  
 

Condition satisfied. No change. 

27. Finalize the proposed 
roads sector CIP based on 
the R&BD strategic options 
study for inclusion by GOG 
in the overall state CIP.  

Fully met. The CIP was provided to ADB in 
December 1998. Of the roads examined under 
the strategic option study, which covered 3,000 
kilometers of roads in Gujarat, a World Bank 
project supported a study of 2,000 kilometers. 
The CIP for the roads sector was finalized on 
the basis of this study and included in the 
state’s CIP. 
 

Condition satisfied.  GOG prepared Vision 2010 
including prioritized road 
sector plan, updated in the 
Vision 2020. 

ADB = Asian Development Bank, BOOT = build-own-operate-transfer, BOT = build-operate-transfer, CIP = core investment program, GAIC = Gujarat Agro 
Industries Corporation Ltd., GCEL = Gujarat Communications and Electronic Ltd., GDDC = Gujarat Dairy Development Corporation, GDPC = Gujarat Port 
Development Company, GEB = Gujarat Electricity Board, GIDB = Gujarat Infrastructure Development Board, GIDC = Gujarat Industrial Development 
Corporation, GIIC = Gujarat Industrial Investment Corporation, GERC = Gujarat Electricity Regulatory Commission, GHB = Gujarat Housing Board,  
GMA = Gujarat Maritime Authority, GMB = Gujarat Maritime Board, GMDC = Gujarat Mineral Development Corporation, GOG = government of Gujarat,  
GSCB = Gujarat Slum Clearance Board, GSEC = Gujarat State Export Corporation, GSFC = Gujarat State Financial Corporation, GSTC = Gujarat State Textile 
Corporation, GTCL = Gujarat Tractor Corporation Ltd., HDFC = Housing Development Finance Corporation, ICICI = Industrial Credit and Investment 
Corporation Ltd., IL&FS = Infrastructure Leasing and Financial Services, MOU = memorandum of understanding, MTFPF = medium-term fiscal policy framework, 
MVT = motor vehicle tax, NSDP = net state domestic product, R&BD = Roads and Bridges Department, SDP = state domestic product, SOE = state-owned 
enterprise, SPFRC = State Public Finance Reforms Committee, SRF = State Renewal Fund, TFC = twelfth finance commission, VAT = value-added tax,  
VRS = voluntary retirement scheme. 
Source: Operations Evaluation Mission data and ADB. 2004. Program Completion Report on the Gujarat Public Sector Resource Management Program in India. 
Manila. 
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OVERVIEW OF THE POLITICAL ECONOMY OF FISCAL REFORM IN GUJARAT 
 
A. Background 
 
1. The policy shift allowing the states to borrow from multilateral agencies came about 
in response to the severe fiscal imbalance and balance of payments problem. After three 
and a half decades of low gross domestic product (GDP) growth at 3.5% per year, the Indian 
economy accelerated to over 5% in the latter half of the 1980s. While the initial impetus to 
growth acceleration came from economic liberalization, this is mainly attributed to the 
expansionist fiscal stance of the central Government, partly contributed to by the increase in 
public sector wages in FY1987. The gross fiscal deficit of the central and state governments 
steadily increased from 5.9% in FY1982 to 9.4% in FY1990, and outstanding liabilities 
relative to GDP rose from 46.4% in FY1980 to 61.4% in FY1990. The fiscal expansion-led 
growth was inherently unsustainable. The fiscal imbalance spilled over into balance of 
payments and the sharp increase in oil prices caused by the Gulf crisis triggered economic 
crisis in the country.  
 
2. The stabilization and structural adjustment reforms initiated in 1991 required 
containment of central and state fiscal deficits. State reforms also had to address the issue 
of enhancing allocative and technical efficiency in public spending, and creating an enabling 
environment for private sector participation in accelerating economic growth. Economic 
liberalization required creation of a competitive environment for domestic manufacturers. 
The hardening central finances reduced resource transfers to states; one measure adopted 
was to allow the reform-oriented states to negotiate loans from multilateral institutions. Given 
that fiscal reform was as inherent part of the loan negotiations, allowing the states to borrow 
from multilateral institutions could achieve the objectives of (i) improving their finances, (ii) 
augmenting outlay on social and physical infrastructure and restructure of public enterprises, 
and (iii) creating an enabling environment for private sector functioning.  
 
3. Notably, until the mid-1990s, the states were not allowed to directly negotiate loans 
with multilateral agencies. Gujarat was the first state to avail of the liberalized regime. In 
1996 the Asian Development Bank (ADB) revised its operating strategy to advance a portion 
of assistance to states in India. Although the loan agreement for ADB was with the central 
Government, which retained the repayment liability, negotiations were with the state 
government of Gujarat (GOG), which agreed to the ADB conditions. Prudent and efficient 
use of the resources provided under the loan, therefore, was as important for the central 
Government as it was to ADB. The fact that this was the first loan for public sector resource 
management, no precedence and experience was available to assist with designing and 
managing the loan, including setting specific conditions and covenants, modifying them to 
take account of exogenous shocks, instituting a monitoring system, and providing technical 
assistance and building capacity.  
 
4. The choice of Gujarat state by ADB was appropriate. Gujarat has been a progressive 
and reform-oriented state. Of all the states, Gujarat has had a culture of market orientation, 
and has significant private entrepreneurship and political leadership with a tradition of good 
administration and governance. The state has had a proactive reform agenda and already 
had the report of the Gujarat State Finance Commission (GSFC) ready to be implemented. 
Taking the GSFC recommendations as conditions resulted in GOG having complete 
ownership of the reforms. The strategy also helped with the acceptance of reforms by the 
general public. Thus, even with several changes in governments and chief ministers in office 
during the period, the reforms adopted in the ADB program never looked in danger and all 
the parties were equally committed to implementing them.   
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B. Key Developments and Constraints during Implementation 
 
5. The loan to Gujarat for public sector resource management was followed by similar 
loans to Madhya Pradesh, Kerala, and Assam by ADB; and to Uttar Pradesh, Karnataka, 
and Andhra Pradesh by the World Bank. Over time, considerable experience has been 
gained in designing and implementing such loans and in monitoring them to ensure 
compliance with the conditions and overall achievement of the objectives. A major lesson 
from the Gujarat program has been the need to accommodate exigencies arising from 
unforeseen factors while specifying the loan conditions. 
 
6. An important unforeseen factor that adversely affected Gujarat state finances was 
the sharp increase in public sector wages following implementation of the Fifth Pay 
Commission’s national recommendations in FY1997. As in other states, this contributed to 
the sharp deterioration in the fiscal health of Gujarat and required revising the deficit target. 
In addition, unforeseen factors such as the severe drought in FY1999, cyclone in FY2000, 
and massive earthquake in January 2001 completely destabilized Gujarat’s finances. The 
loan conditions had to be revised to take account of the adverse impacts. The communal 
violence in February 2002 took a significant tool on economic activity and with it, the fiscal 
consolidation program. 
 
7. Because the original design did not account for the influence of exogenous factors on 
the set targets, the fiscal deficit targets had to be revised from time to time. Thus, the fiscal 
deficit target was originally set to be reduced from 4% of NSDP in FY1996 to 2% in FY1999, 
but the actual deficit in the year was 8.9% due to the cumulative effect of the drought, 
cyclone, and earthquake. The State Public Finance Reform Committee (SPFRC), at the 
behest of the state finance minister, reworked the sustainable level of fiscal deficit to 3.5% of 
gross state domestic product (GSDP) in FY2005. 
 
8. Indeed, the finances of all state governments sharply deteriorated following the pay 
increases in FY1998. Stagnancy in tax revenues and decline in the central transfers relative 
to the state domestic product (SDP) aggravated the situation. The problem was 
compounded by increasing deficits and debt, and rising interest rates. Following the 
recommendation of the Eleventh Finance Commission, the Ministry of Finance designed the 
medium-term fiscal reforms program requiring the states to reduce the ratio of revenue 
deficits to total revenues by 5 percentage points every year to gain eligibility for grants. The 
design of this performance-linked grants program had problems. 1  The Twelfth Finance 
Commission (TFC) recommended replacing it with an incentive-based debt-restructuring 
program. To be eligible to qualify, the states are required to pass a fiscal responsibility act. 
This would entitle them to get the benefit of restructuring and consolidation of market loans, 
and loans from the central Government with a substantially reduced rate of interest. A state 
could also avail of the benefits of waiver of loan repayment due for the next 5 years 
beginning FY2005, directly linked to the reduction in its revenue deficit.  
 
9. Whether or not the incentive system fiscal performance to loan waiver designed by 
the TFC is effective, the fiscal management monitoring system has come a long way from 
what existed in FY1996 when the Gujarat Public Sector Resource Management Program 
(GPSRMP) was designed. Indeed, the Program and those that followed it in other states, 
initiated by ADB and the World Bank, have helped to evolve design, implementation, and 
monitoring of the conditions to improve states’ fiscal performances. Although considerable 
work remains, future programs should ensure harmony between the fiscal performance 

                                                 
1  For a critique of the recommendations of the Eleventh Finance Commission and Medium-term Fiscal Reform 

Committee see Rao. M.D. 2004. Linking Central Transfers to Fiscal Performance of States. Economic and 
Political Weekly. XXXIX (18):1820–1825. 
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targets set by the central Government and those designed by ADB as conditions for loans to 
states. 
 
C. Current Trends in State Finances 
 
10. The aggregate fiscal trends for the states show significant improvement since 
FY2003. The aggregate revenue and fiscal deficits of the states have declined significantly. 
The revised estimate of revenue deficit in FY2005 is about 0.5% of GDP; this is about 2 
percentage points lower than in FY2001 (Table A3.1 and Figure A3.1) and only 0.5 
percentage point more than the restructuring target set by the TFC for FY2008. Similarly, the 
revised estimate of fiscal deficit for FY2005 at 3.2% of GDP is marginally higher than the 
adjustment target set for FY2008. Even if the final figures of revenue and fiscal deficits for 
the year turn out to be marginally higher, the trend indicates that the states’ fiscal health has 
clearly shown a significant improvement. 
 
11. The analysis of the sources of improvements in state finances shows a 2.1 
percentage point improvement, increase in revenues contributed to 1.5 points or 72% and 
the remaining 0.6 point or 28% was due to compression of expenditures. Within the former, 
the bulk of the contribution, about 1 percentage point, was due to increased devolution 
recommended by the TFC, higher buoyancy central taxes since FY2002, and increased 
grants for various central schemes. Similarly, for expenditures, reduced interest payments 
following the debt swap scheme and later due to the adoption of the TFC’s scheme of debt 
restructuring and write-off contributed to 0.24 point improvement in the revenue deficit. 
 

Table A3.1: Fiscal Trends in All Indian States 2001–2007 
(Percent of GDP) 

 
Description FY2001 FY2002 FY2003 FY2004 FY2005 FY2006

Revenue Deficit 2.59 2.25 2.22 1.17 0.49 0.05 
Gross Fiscal Deficit 4.21 4.17 4.46 3.50 3.20 2.71 
Primary Deficit 1.47 1.31 1.50 0.68 0.70 0.16 
Revenue Receipts 11.21 11.44 11.47 11.92 12.74 13.12 
Current Transfers  4.18 4.18 4.29 4.34 5.13 5.31 
Revenue Expenditure 13.80 13.69 13.68 13.09 13.22 13.16 
Interest Payments 2.74 2.86 2.96 2.82 2.50 2.54 
Capital Outlay 1.41 1.49 1.90 1.97 2.39 2.43 
Development Expenditurea 9.50 9.32 10.15 9.40 10.16 9.81 
Nondevelopment 
Expenditurea 6.05 6.20 6.12 6.03 5.70 5.83 
Social Sector Expenditurea 5.78 5.60 5.42 5.39 5.95 5.82 
Social Servicesa 5.13 5.00 4.82 4.71 5.19 5.13 
of which       
(i) Education, Sports, Art, and 
Culture 2.66 2.57 2.40 2.31 2.33 2.91 
(ii) Medical, Public Health, 
and Family Welfare 0.73 0.70 0.66 0.63 0.72 0.73 
FY = fiscal year, GDP = gross domestic product. 
a  Indicates GDP for 2006/07 was estimated from Budget at a Glance 2006/07. 
Source:  Reserve Bank of India. 

12. In keeping with the general trend in state finances, the finances of Gujarat state have 
shown appreciable improvement. Both revenue and fiscal deficit have improved significantly 
since FY2000 (Table A3.2, Figure A3.2). The revenue deficit, which was high at 7% of NSDP 
in FY2001, is estimated to have been virtually phased out in FY2005. Similarly, the fiscal 
deficit was reduced from 8.9% of NSDP in FY2000 and to 3.5% in FY2005. In other words, 
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the state has achieved the medium-term target set for FY2005 by the SPFRC. In fact, it has 
already achieved the fiscal restructuring target set by the TFC for FY2008.  

Figure A3.1: Trends in Fiscal Imbalances in States
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Source:  Reserve Bank of India. 

 
Table A3.2: Fiscal Trends in Gujarat 

 

Financial Year 
Revenue 

Deficit 
Fiscal 
Deficit 

Capital 
Expenditure 

Development 
Expenditure 

1995/96 (0.4) (2.8) 2.0 11.9 
1996/97 (0.8) (3.2) 2.0 11.3 
1997/98 (1.3) (4.1) 2.4 13.3 
1998/99 (3.2) (6.3) 2.5 14.5 
1999/2000 (3.8) (7.3) 2.9 15.6 
2000/01 (7.0) (8.9) 3.3 20.9 
2001/02 (6.7) (6.4) 1.7 17.0 
2002/03 (3.0) (5.2) 2.0 13.1 
2003/04 (2.6) (6.5) 2.3 11.2 
2004/05 (2.6) (5.7) 2.7 11.9 
2005/06 (0.2) (3.5) 3.4 11.6 

Note: Figures in parenthesis are negative. 
Source:  Government of Gujarat Annual Budget Papers. 

 
 

Fiscal Trends in Gujarat

-10.0

-8.0

-6.0

-4.0

-2.0

0.0

2.0

4.0

6.0

1993-94
1994-95

1995-96
1996-97

1997-98
1998-99

1999-00
2000-01

2001-02
2002-03

2003-04
2004-05

2005-06
2006-07

Years

Pe
r C

en
t o

f N
SD

P

Rev. Def
Fis.Def
Cap. Exp

 
Source: Government of Gujarat annual budget papers. 
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D. Human Development Progress in Gujarat 
 
13. The GPSRMP-supported fiscal management reform explicitly focused on the 
compression of fiscal deficits and ignored the reprioritization of expenditures to achieve 
human development goals. Although separate components of the Program dealt with tax 
and expenditure reforms, and to some extent capital expenditures, the GPSRMP did not 
have any provision to protect spending on social sectors when expenditure compression had 
to be made. Social expenditures are easy to reduce when expenditure compression as a 
part of fiscal adjustment is implemented. While successive natural calamities in 1999, 2000, 
and 2001, and a human-made tragedy in 2002 caused sharp increases in expenditures, the 
GPSRMP actually provided some cushion to social sector spending. As illustrated in Table 
A3.3, within the social sector, however, the allocation of social priority areas actually suffered 
in these years and the reduction in the allocation was particularly severe in 2001/02, partly 
due to the earthquake in January 2001 and more importantly due to large-scale communal 
disturbances in February 2002. 
 
14. The public expenditure ratio, measuring the percentage of state income that goes 
into public expenditure, is increasing over the long term with a marked increase over the 
years FY1996–FY2000 from 19.6% to 33%, although the FY2000 and FY2001 figures were 
boosted by the response to the early 2001 earthquake. Since FY1999, this figure has been 
maintained around the norm of the United Nations Development Programme (UNDP) of 25%. 
The social sector ratio measuring the percentage of total expenditure allocated to social 
services was marginally higher in FY2004 than in FY1991, but has remained between 5 and 
8 points below the UNDP norm of 40%. However, it showed slight upward movement during 
the first 3 years of the GPSRMP and of course in FY2000 and FY2001. Of some concern 
though is the trend of the social priority ratio, which measures the percentage of social 
expenditure devoted to human priority concerns (education, health, water, and sanitation). 
Although well above the UNDP norm of 50% since FY1991, being around the mid-70% 
range until FY1996, it fluctuates through the program period dropping 10% over 4 years as a 
result of a succession of natural disasters, and a further 18% in FY2001 as a result of the 
large-scale communal disturbances in early 2002, before settling at around 60% after 
FY2002. The human development ratio, the product of the above three ratios, measuring the 
percentage of state income devoted to human priority concerns, has shown a long-term 
improvement with a rapid rise during the program period.  
 

Table A3.3: Human Development Ratios in Gujarat 
 

Financial Year 

Public 
Expenditure 

Ratio 
Social Sector 

Ratio 
Social Priority 

Ratio 
Human Development 

Ratio 
1991/92 15.9 32.2 74.3 3.8 
1992/93 14.0 30.2 75.8 3.2 
1993/94 15.4 32.8 74.5 3.7 
1994/95 14.7 33.3 74.2 3.6 
1995/96 16.4 32.2 72.3 3.8 
1996/97 16.8 30.4 73.4 3.7 
1997/98 19.6 31.8 70.0 4.4 
1998/99 23.4 32.9 73.6 5.7 
1999/2000 26.1 33.9 66.5 5.9 
2000/01 33.0 35.0 61.9 7.1 
2001/02 29.9 35.1 43.1 4.5 
2002/03 26.4 31.8 61.0 5.1 
2003/04 24.2 32.7 60.2 4.8 
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2004/05 25.7 32.7 65.2 5.5 
Source: Government of Gujarat annual budget papers. 
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STATE-OWNED ENTERPRISE REFORM IN GUJARAT 
 
A. Background 
 
1. India’s states have replicated the central Government’s model of using state-owned 
enterprises (SOEs) to spur industrial and socioeconomic development. Currently, state SOEs 
contribute around 5% of gross domestic product (GDP) in terms of aggregate revenues, as 
compared to 10% in the case of central SOEs. The total investment in state SOEs is estimated 
to have been Rs360,058 crore1 in 2003. Among the states, Andhra Pradesh had the largest 
investment in SOEs, accounting for 8% of the country’s total investment, followed by Jammu 
and Kashmir (7%), and Delhi and Maharashtra (5% each).  
 
2. Most state governments emulated the central Government in setting up manufacturing 
enterprises to increase industrialization in their respective states. State SOEs have also been 
used to achieve objectives ranging from employment creation to supply of subsidized services 
like power and transport. Of 1,068 state SOEs, more than 50% were engaged in manufacturing 
activities. Other categories in which state SOEs operate include promotional and development 
activities (16% of all state SOEs), utilities primarily comprising power utilities and road transport 
corporations (12%), welfare enterprises providing economic support to the poor (8%), financial 
enterprises (7%), and trade and services.  
 
3. Kerala has the largest number of state SOEs at 109, with 77 engaged in manufacturing. 
Uttar Pradesh with 104 SOEs had the second largest concentration, but accounts for the largest 
number of enterprises engaged in promotional and welfare activities. In FY2003, the total 
revenues earned by all state SOEs was Rs86,284 crore with net losses of Rs6,997 crore 
recorded. Most state SOEs continue to depend on annual budgetary support from their 
respective state governments. Given the budgetary constraints being faced by most states, 
many initiated SOE reforms to reduce the recurring budgetary support required to sustain the 
SOEs and allocate additional resources to infrastructure, health, and education. 
 
4. States like Gujarat, Andhra Pradesh, and Karnataka have been the pioneers in SOE 
reform in India. Gujarat’s total investments in 54 SOEs were estimated at Rs13,000 crore in 
FY1994. These enterprises employed 160,000 people, accounting for around 10% of the state’s 
workforce in the organized sector. Like other states, Gujarat too had to provide recurring 
budgetary support to sustain its underperforming SOEs. In FY1994, the year in which the SOE 
reform program was initiated, SOEs received budgetary support of more than Rs1,900 crore in 
the form of equity infusion, grants, loans, and subsidies. 
 
5. In 1992, the first attempt to reform Gujarat’s SOEs was made when a review undertaken 
by the State Finance Commission (SFC) recommended closure of 11 SOEs and divestment in 
another 21, with only enterprises engaged in socially relevant activities in the state being 
retained under government ownership. SFC proposed establishment of a senior committee 
under the chief minister for pursuing divestment in a transparent and professional manner. 
However, in the absence of political will and an effective institutional and policy framework for 
implementing these measures, SFC’s recommendations could not be adopted. Moreover, SOE 
reforms were hampered by the prevalent restrictive land and labor legislation, which acted as 
barriers to restructuring. 
 

                                                 
1  1 Crore is equal to 10 million Rs. 



 Appendix 4 73 

 

6. The Bureau of Public Enterprises was established in 1979 under administrative control 
of the Finance Department, to serve as a central coordinating agency for state SOEs. Its 
mandate was to monitor performance and provide broad guidelines for efficient performance of 
enterprises owned by the government of Gujarat (GOG) including2 (i) being involved in matters 
relating to wage policies and service conditions of SOEs; (ii) undertaking financial analyses and 
evaluation of feasibility studies and investment proposals; (iii) carrying out periodic performance 
appraisals of functioning of SOEs; (iv) preparing annual reports on the performance of state 
SOEs; (v) promoting management training in critical areas such as financial control, accounts 
and audit, material management, personnel, industrial relations, and marketing; (vi) serving as a 
repository of information on various aspects of management and performance in the public 
sector; and (vii) providing consulting services to line departments in establishing new 
enterprises, and offering legal assistance in respect of statutory corporations. However, GOG 
did not give the Bureau of Public Enterprises the mandate to implement SOE reforms, a task 
assigned to the high-level cabinet committee.  
 
B. Program Design 
 

1. Rationale for the SOE Component of the Program  

7. The long-term development strategy of GOG, as detailed in its Eighth Five-Year Plan 
(1992–1997), was to reduce poverty and unemployment. This was to be achieved by ensuring 
universal literacy, developing villages, improving reproductive and child health, developing 
small-scale industry, and providing skills training. The state set specific social targets to be 
achieved by 2001, including maternal and prenatal care, with a reduction of the birth and infant 
mortality rates to 21 per 1,000 and 60 per 1,000, expansion of immunization, safe drinking water 
to all villages, and provision of pucca roads in 2,403 villages. While GOG had ambitious 
development plans, like other states at the time, resource constraints led to severe cuts in public 
investments. Given its fiscal constraints, the state was expected to realize investment outlays of 
around Rs105 billion during the plan, but had a shortfall of Rs10 billion.  
 
8. To achieve higher economic growth, GOG announced a new industrial policy in 1995 to 
(i) promote private domestic and foreign direct investment in infrastructure development and 
technology, (ii) accelerate employment generation and development of less developed regions, 
and (iii) divest and restructure SOEs. By March 1995, GOG’s total investment in SOEs 
(including loans and equity capital) was Rs130 billion, almost at the same level as the state’s 
Eighth Five-Year Plan. With profit after taxes from SOEs at less than Rs0.9 billion and dividends 
of around Rs0.5 billion, compared to an annual subsidy to SOEs of Rs10 billion, the drain on the 
state’s budget was unsustainable. However, SOEs employed more than 160,000 workers and 
accounted for around 10% of the formal employment in the state, which had potentially difficult 
political implications. GOG recognized that the adverse impact of SOEs on government finances 
needed to be reduced to free up resources for investment in infrastructure and social sectors, 
and to encourage the private sector to participate in infrastructure development. It also 
acknowledged the need for divestment of its stake in selected SOEs to reduce its role in 
commercial activities, as per the 1995 industrial policy. 
 
9. The Gujarat Public Sector Resource Management Program (GPSRMP) was designed to 
support these reforms by (i) strengthening state public finances and their prudent management; 
(ii) divesting and restructuring SOEs; and (iii) strengthening the policy, regulatory, legal, and 
institutional frameworks for private sector participation in critical infrastructure sectors like power, 

                                                 
2  Annual Report on Public Sector Enterprises of GOG compiled by BPE. 
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ports, and roads. The Program targeted 23 SOEs having a work force of 75,000 (47% of total 
SOE employment in the state) and outstanding debt liabilities of Rs76 billion or 80% of total 
outstanding SOE debt. 
 
C. Policy Measures for SOE Reforms under the GPSRMP 
 
10. Framework to Categorize SOEs. Based on the SFC report recommendations, four 
reform strategies were adopted for the 23 SOEs under the Program: 
 

(i) Full divestment. SOEs whose operations could be made sustainable by handing 
over management control to a private sector partner selected by competitive 
bidding were to be privatized. Privatization was to be done in 2 stages; first 51% 
of GOG’s shares were to be sold to the selected private sector partner, followed 
by the balance of shares to be sold after 1 year. 
 

(ii) Partial divestment. Two approaches were proposed. (a) SOEs such as the state 
financial intermediary and the mineral development agency requiring additional 
capital to meet emerging requirements in the industry were to be partially 
divested, with GOG retaining only a 49% stake postdivestment. The partial 
divestment was to be made through an offer of GOG shareholding to the public. 
(b) For the other four enterprises, which were involved in export promotion, 
extending loans, planning, developing, and regulating industrial estates, and 
distribution of agricultural inputs, GOG proposed divesting part of its 
shareholding ranging between 26% and 74%.  
 

(iii) Merger. SOEs fulfilling GOG’s socioeconomic development responsibilities were 
to be restructured through merger with like enterprises to ensure operating 
efficiencies with associated personnel and financial restructuring. 
 

(iv) Closure. SOEs consistently reporting losses and whose net worth had been 
eroded due to unviable operations were to be closed down through a process of 
liquidation after offering the voluntary retirement scheme (VRS) to all employees. 
 

(v) Restructuring through sale/lease of assets or unbundling of activities. 
Sale/lease of properties was proposed for the Tourism Corporation as part of the 
overall focus on reducing GOG participation in commercial activities, where 
adequate private sector activity was already prevalent. With respect to the 
Gujarat Electricity Board, functional restructuring involving, among other 
measures, the conversion of two of its distribution circles into an independent 
profit center was proposed. The unbundling of diverse activities was also 
intended to be undertaken by the Gujarat Maritime Board to improve 
sustainability of its operations.  

 
11. Institutional Framework to Support SOE Reforms. Two bodies were responsible for 
implementing, reviewing, and monitoring the SOE reform process. A policy-level cabinet 
subcommittee, chaired by the chief minister with the ministers of finance and industries and the 
chief secretary, was established to review and approve the (i) extent of shareholding to be 
divested in enterprises identified for divestment, (ii) acceptance of a successful bidder’s offer, (iii) 
price at which shares would be offered to the public, (iv) restructuring plans to be adopted for 
enterprises, and (v) enterprises to be closed. 
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12. A technical secretariat for privatization headed by a full time ex-chief secretary with four 
technical staff was established with logistic and technical support from Gujarat State Investment 
Company, which is the apex holding company for all GOG equity investments in SOEs. The 
secretariat, which was administratively responsible to the Finance Department, was mandated 
as an advisory body to the Finance Department and the line ministries having administrative 
control of SOEs, to develop proposals for SOE reforms, value SOEs, and provide negotiation 
and contracting support during the privatization process. External consultants with specialized 
SOE reform and privatization skills were engaged to support the Technical Secretariat. 
 
13. State Renewal Fund for Voluntary Retirement Scheme and Social Safety Net for 
Displaced Workers. GOG instituted a VRS policy in 1997, as part of the GPSRMP, covering 
displaced employees of SOEs identified for restructuring, closure, and privatization. In line with 
the Program, in September 1996 the State Renewal Fund (SRF) was established under the 
administrative control of the Finance Department to finance VRS payments, cost of 
redeployment of surplus human resources, financial restructuring plans of SOEs, and other 
associated activities. The SRF was to be financed through (i) contributions from GOG, (ii) the 
central Government’s National Renewal Fund, (iii) proceeds from the sale of GOG shareholding 
in SOEs, and (iv) sale of assets of closed SOEs. A social safety net (SSN) scheme was 
intended to provide training to reskill displaced employees enabling them to seek alternate 
employment opportunities. 
 
14. The following institutional mechanism was adopted for VRS disbursement from the SRF 
to employees displaced during SOE restructuring: 
 

(i) Open a personal ledger account under the SRF for each SOE identified for 
human resource reform. 

 
(ii) Formulate clearly defined rules and regulations for bringing the SRF into 

operation, including provisions relating to sanctioning of VRS proposals to be 
funded by the SRF as well as proper accounting and audit of all disbursements 
from the SRF. 

 
(iii) Constitute a high-level committee to administer the SRF, chaired by the chief 

secretary, with the principal secretaries of the departments of finance, industries, 
and labor and employment as members, in addition to representation of the 
additional secretary (institutional finance and Bureau of Public Enterprises) as 
the member secretary. 

 
(iv) Move funds through the state’s budget to the personal ledger account under the 

SRF, based on requirements, to facilitate speedy disbursal of VRS compensation 
to displaced employees of SOEs identified for restructuring. 

 
15. The VRS compensation for individual employees was computed based on the lower of 
1.5 months salary for every completed year of service or the total salary expected to be earned 
by the employee for the remaining period of service, whichever is lower, and 35 days salary for 
every completed year of service plus 25 days salary for the remaining years of service.3 
 
 
 
                                                 
3  Interview with social safety net program expert. 
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D. Assessment of Policy Measures  
 
16. The proposed policy measures were based on two key risks identified during the design: 
(i) political and labor union resistance to the retrenchment of SOE employees proposed to be 
undertaken under the Program, and (ii) lack of experience of GOG and the respective 
enterprises with SOE reforms. While the first risk was proposed to be addressed through regular 
consultations with key stakeholders together with a liberal VRS package funded by the SRF, or 
alternative employment to displaced employees; the second risk was intended to be mitigated 
by leveraging the expertise of the Technical Secretariat, supported by external consultants.  
 
17. Given the fast pace of reforms undertaken as part of the Program, the process of 
managing political and trade union expectations was quite effective. While around 18,000 
employees of identified SOEs were offered the VRS aggregating Rs364.5 crore, financed by the 
SRF, no instances of labor resistance to the human resource restructuring undertaken as part of 
the SOE reforms are recorded, reflecting the relative success of the VRS policy. The Technical 
Secretariat was also fairly successful in guiding individual departments and SOEs in the reform 
process. However, slight fine-tuning of the program design for a few areas may have increased 
its effectiveness: 
 

(i) While the categorization of SOEs covered by the Program appears to have been 
based on an analysis of the respective mandates for individual SOEs, the reform 
and restructuring strategy for each category could be improved. For example, 
offering a majority stake (with management control) to prospective private 
partners for enterprises with limited socioeconomic obligations like Gujarat Agro 
Industries Corporation Ltd. (GAIC) may have increased chances of successful 
divestment.  
 

(ii) As indicated in the program completion report, selling or leasing properties of 
Tourism Corporation of Gujarat Ltd. (TCGL) was held up on account of litigation. 
It may have been possible to avoid some of these complications by availing of 
expert external advice at the time of implementing the divestment exercise, a 
practice that was subsequently adopted. 
 

(iii) Some SOEs, having specific divestment targets as tranche conditions, were 
reportedly adversely impacted by the implementation exercise in terms of bidders 
quoting abnormally low prices, as potential buyers were aware of the 
Government’s constraints on this front. 
 

(iv) The SSN scheme including counseling and retraining of displaced employees 
was not implemented due to the perceived high support costs and the view that 
the VRS was sufficient to enable displaced workers to proactively adopt 
alternative livelihoods.  

 
E. Effectiveness of SOE Reforms  
 
18. The relevant loan conditions, covenants, and the current status of the individual 
enterprises identified for reform are presented in Appendix 1. 
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1. SOE Restructuring—Full Divestment  
 

19. Initially four SOEs were to be fully divested. Divestment of two subsidiaries of GAIC—
Agrocel Pesticides Ltd., and Gujarat Insecticides Ltd.—was completed even before the release 
of the first tranche of the Asian Development Bank (ADB) loan in December 2006. Of the other 
two enterprises, a 60% equity stake in Gujarat Tractors Corporation Ltd. was transferred to 
Mahindra and Mahindra Ltd. After two failed attempts at privatizing Gujarat Communication and 
Electronics Ltd. (GCEL), GOG decided to close the company.  
 
20. Gujarat Tractors Corporation Ltd. (GTCL). Four bidders were determined to be 
eligible for bidding, however only one, Mahindra and Mahindra Ltd., placed a financial bid at 
only 60% of the reserve price fixed for divestment. Following negotiations, GOG transferred 
60% of its shareholding in two tranches (51% initially and then 9%) to the bidder at the reserve 
price, with the first tranche being transferred in December 1999 and the second in May 2000. 
The remaining GOG stake in GTCL, to be transferred to Mahindra and Mahindra Ltd. in line with 
the sale and shareholder agreements, has not yet been transferred. In September 2004, the 
company was referred to the Board of Industrial and Financial Reconstruction (BIFR), which 
declared GTCL a “sick” company, its net worth having been completely eroded due to 
accumulated losses.4 
 
21. Gujarat Communication and Electronics Ltd. The first attempt at privatization was 
made in late 1996; two technical bids were received by October 1997. However, the consultants 
to the divestment recommended that the bidders be asked to resubmit after being provided 
details of the VRS scheme proposed by GOG; a new deadline of February 1998 was fixed. Only 
one bid was submitted within the stipulated time. A new government then assumed power and 
decided to retender after personnel restructuring, with a revised deadline of March 1999 being 
fixed for receipt of bids. Two bids were received, both after the deadline. The cabinet 
subcommittee decided to stop the privatization process and asked the GCEL board to initiate 
suitable measures to cease business activities. The board approached the labor commissioner 
for approval to close. All but 16 employees opted for the VRS and were relieved by December 
2000, with 11 of the 16 approaching courts for alternative employment. Some of these cases 
are still pending with the court. GCEL’s operations were suspended from February 2001. An 
official liquidator was appointed in February 2002, with the process of disposal of fixed assets of 
the company in progress. Secured creditors including banks and financial institutions have 
initiated legal steps to recover their dues. These have yet to be settled.  
 

2. SOE Restructuring—Partial Divestment (51% stake) 
 
22. GOG proposed divestment of management control of Gujarat Industrial Investment 
Corporation Ltd. (GIIC) and Gujarat Mineral Development Corporation Ltd. (GMDC). GOG, 
which held 100% equity stake in both these enterprises, proposed to initially offer 26% to the 
public by mid-1997, followed by an additional 25% by June 1998. These enterprises were 
expected to concurrently seek technical collaboration with private sector companies with 
relevant expertise and experience, while implementing organizational restructuring to improve 
their performance. While national laws precluded GOG divesting management control in an 
SOE in the mineral sector, it did succeed in divesting a 26% stake in GMDC through a public 
offer of shares in October 1997. However, GOG has not been able to offload its shareholding in 
GIIC. 
 
                                                 
4  The Hindu Business Line, 2 September 2004. 
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23. Gujarat Industrial Investment Corporation Ltd. Valuation of GIIC’s assets was 
undertaken through an independent consultant during 1997–1998. However, the divestment of 
26% stake in favor of a consortium of Industrial Credit and Investment Corporation Ltd., 
Infrastructure Leasing and Financial Services, and Housing Development Finance Corporation, 
proposed in August 1998, did not materialize as the share price offered by Industrial Credit and 
Investment Corporation Ltd. was not acceptable to GOG. Specific restructuring measures 
including conversion of outstanding GOG loans of Rs99 crore to equity, infusion of additional 
equity of around Rs89 crore, and extending government guarantees for long-term bonds of 
Rs1.5 billion floated by GIIC have been implemented. Two VRS schemes, covering 180 of the 
324 employees, were implemented. 
 
24. Gujarat Mineral Development Corporation Ltd. GOG divested its 26% stake in GMDC 
in October 1997 through an offer to the public at a premium of Rs120 per share, realizing Rs107 
crores in the process. However, it has not made any additional divestments, with the prevalent 
Mining Regulation Act confining mining activities to the government sector and the expected 
legislation allowing private sector participation in coal mining not materializing during the 
Program’s tenure. Though the company entered into a memorandum of understanding with 
Rheinbraum Engineering Germany in 2000, a full-fledged collaboration for streamlining GMDC’s 
lignite projects did not materialize, as the company perceived limited value in the arrangement. 
Limited progress has been made in improving operating efficiencies by divesting an 
underperforming cement plant acquired earlier through BIFR or outsourcing bauxite-mining 
operations. In FY2003, 297 of a total of 2,766 employees availed of the VRS. 
 
25. Highlights of the financial performance of both the enterprises pre- and postrestructuring 
are presented in Table A4.1. As is observed, GIIC’s operating performance has deteriorated 
significantly with the enterprise posting a net loss of Rs67.02 crore during FY2003, compared to 
a profit of Rs44.26 crore in FY1998. The primary reason for this downturn in performance was 
an increase in nonperforming assets coupled with cessation of lending activities. Despite 
conversion of Rs99 crore of GOG loans to equity together with an infusion of additional equity of 
Rs89 crore, GIIC’s debt equity was 2.05:1 as of 31 March 2004. Much of the additional 
borrowing was guaranteed by GOG, resulting in outstanding government guarantees increasing 
by Rs137 crore during the period. For GMDC, while the stock market performance of the 
enterprise has been encouraging (market capitalization of Rs1,100 crore as against net worth of 
Rs682 crore as of 31 March 2003), the enterprise has availed of GOG guarantees of Rs600 
crore postrestructuring to raise external borrowings for its new initiatives. 
 

Table A4.1: Financial Performance of Enterprises Identified for Partial Divestment  
(51% stake) 

State Department
(in Rs Crore) Loans Equity Guarantee Loans Equity Guarantee PAT Accumulated 

profit / loss
PAT Accumulated 

profit / loss

GIIC 353.36 69.16 23.54 25.00 256.98 160.10 44.26 61.41 (67.02) (178.82)
GMDC 23.53 23.53 600.00 141.39 21.41 120.46 650.77 

Govt investment - pre reforms Govt investment - post reforms Performance before Performance after

GICC = Gujarat Industrial Investment Corporation, GMDC = Gujarat Mineral and Development Corporation,  
Govt = Government, PAT = profit after tax. 
Source:  Reports of the Comptroller and Auditor General of India. 
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3. SOE Restructuring—Partial Divestment (26%–74% stake) 
 
26. GOG proposed to divest between 26% and 74% of its stake in four SOEs. While it 
succeeded in divesting its entire equity stake in Gujarat State Export Corporation Ltd. (GSEC) to 
Adani Exports Ltd. by February 2004 and reducing its stake in Gujarat State Finance 
Corporation Ltd. (GSFC) to 49.9% following a public offer, it has been unable to offload its 
shareholding in Gujarat Industrial Development Corporation Ltd. (GIDC) and Gujarat Agro 
Industries Corporation Ltd. (GAIC). 
 
27. Gujarat State Export Corporation Ltd. With a 57% equity stake in GSEC, GOG 
proposed to induct a strategic partner and transfer management control by reducing its 
shareholding to 26% or less by June 1998. The divestment process was delayed by the process 
of obtaining necessary central Government clearances to transfer ownership of an air cargo 
complex to GSEC. Following advertisements in January 1999 seeking expressions of interest 
for acquiring a 45.6% equity stake, only one investor responded within the deadline for 
submission. The investor was deemed to be qualified to proceed through the subsequent stages 
of the divestment process. However, the bid submitted was significantly lower than the reserve 
price. GOG offered to negotiate with the investor who initially expressed inability to offer a 
higher price. However, following 23 of GSEC’s 71 employees availing of a VRS package, GOG 
successfully negotiated with the investor to sell the 30% stake in early 2001,5 and eventually 
succeeded in offloading its entire equity stake in February 2004.   
 
28. Gujarat State Finance Corporation Ltd. GSFC was a statutory corporation, in which 
GOG proposed to reduce its equity stake from the 68% held prior to the Program. The reduction 
was intended to be achieved by means of a public offer for 25% of GSFC’s equity (as per the 
threshold under the State Financial Corporation [SFC] Act, 1951) followed by the subsequent 
divestment of 26% shareholding by June 1998 so that the GOG equity stake in GSFC was 
reduced to not more than 49%. The subsequent divestment was subject to the central 
Government allowing an amendment to the SFC Act to increase the limit of private shareholding 
in a state finance corporation from the maximum limit of 25%. The public issue for a 25% equity 
stake floated in February 1997 was oversubscribed. After the public offer, GOG’s stake was 
reduced to 49.9%, and the composition of the GSFC board changed with the chair being 
appointed by Small Industries Development Bank of India. However, GSFC’s management 
continued to be governed by the provisions of the SFC Act. GSFC implemented restructuring 
measures strengthening its adherence to prudential and exposure norms, organizational 
restructuring with increased decentralization and empowerment of regional offices, and 
upgrading of its systems and processes through automation as per recommendations of the 
consultant engaged to assess its systems and processes. Of its 670 employees, 176 availed of 
the VRS during FY2004. 
 
29. Gujarat Industrial Development Corporation Ltd. GIDC was to be corporatized under 
the Companies Act (1956) with GOG’s equity stake reduced by 26% by June 1998. Existing 
leaseholders of GIDC industrial estates were required to be provided an option to convert their 
lease to freehold within this time frame with the objective of repositioning GIDC as a regulatory 
body to ensure systematic and planned growth of industrial estates in the state as compared to 
its role as a developer and manager of industrial estates. GIDC began implementing a 
restructuring plan in November 1997; segregating its estate development and management, 
financing, and leasing operations; and seeking private sector participation in these activities. 

                                                 
5  The conclusion of this deal was relayed to the ADB Board when it was considering release of the final tranche as a 

waiver of the condition relating to GSEC was being sought and this information made the waiver unnecessary. 
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This was to lead to GIDC focusing on regulatory, planning, and land acquisition activities. 
However, given the strategic nature of GIDC’s operations in ensuring industrial development in 
the state, GOG decided not to proceed with divestment. The unbundling of operations was 
delayed because of employee resistance coupled with limited interest shown by private sector 
investors in operating industrial estates. Eventually, operation and maintenance of 16 estates 
was offered to private sector investors with another 19 estates considered for private sector 
participation. GOG has adopted a resolution giving in principal approval for conversion of 
leasehold land in industrial estates to freehold with the final orders for implementing the 
resolution yet to be issued. Of GIDC’s employees, 710—about 20% of GIDC’s employee 
strength—have availed of the VRS.  
 
30. Gujarat Agro Industries Corporation Ltd. GOG, which held 51% equity stake, was 
first to acquire the central Government’s 49% equity stake in the company and then restructure 
it, including closing uneconomic units/divisions. GOG would then divest a 49% equity stake in 
the company through a public offer by June 1998. Additionally, GAIC was to adopt commercial 
practices in marketing of fertilizers and pesticides, preparatory to divestiture. As GAIC’s role in 
implementing agriculture sector government subsidy programs had a social and development 
objective, GOG decided not to divest. However, restructuring measures were implemented with 
all manufacturing units except Gondal being closed by April 2000. The Gondal unit was closed 
subsequently, with GAIC currently retaining only its fertilizer distribution activities. All 202 
employees belonging to the closed units have availed of the VRS. Following measures adopted 
to strengthen the fertilizer distribution network another 239 employees were given the VRS with 
150 technicians with requisite skills were appointed.      
 
31. Highlights of the financial performance of these four enterprises pre- and post 
restructuring are presented in Table A4.2. GSFC’s operating performance has deteriorated 
significantly with the enterprise posting a net loss of Rs158 crore during FY2003, as compared 
to a profit of Rs162 crore in FY1998. The primary reason for this downturn in performance has 
been an increase in nonperforming assets from 24% of FY1998 outstanding lending to 59% of 
FY2002 outstanding lending. This has resulted in an erosion of accumulated profits by Rs749 
crore and resulted in its share prices being quoted at below face value—Rs8.70 against face 
value of Rs10 in December 2006. Annual support from GOG to GSFC increased by around 
Rs16 crore postreform. GIDC’s operating performance after the restructuring has reduced 
significantly with profits decreasing by more than Rs30 crore resulting in GOG providing Rs35 
crore in the form of subsidies to the enterprise. GAIC’s operating performance has improved 
postrestructuring and consequently GOG’s annual financial support to the enterprise has 
decreased. 

Table A4.2: Financial Performance of Enterprises Identified for Partial Divestment  
(26%–74% stake)  

State Department

(in Rs Crore) Loans Equity Guarantee Loans Equity Guarantee PAT Accumulated 
profit / loss

PAT Accumulated 
profit / loss

GSEC 0.08 1.65 0.13 2.78 0.22 3.68 
GSFC 26.28 684.33 41.02 49.09 465.53 16.20 14.15 (158.47) (734.58)
GIDC 5.29 26.98 2.53 14.22 31.59 43.86 1.01 144.12
GAIC 6.99 7.00 7.04 (0.73) 10.50 0.69 (16.26)

Govt investment - pre reforms Govt investment - post reforms Performance before Performance after

GAIC = Gujarat Agro Industries Corporation Ltd, GIDC = Gujarat Industrial Development Corporation Ltd.,  
Govt = Government, GSEC = Gujarat State Export Corporation Ltd., GSFC = Gujarat State Finance Corporation Ltd., PAT = profit 
after tax. 
Source: Reports of the Comptroller and Auditor General of India. 



 Appendix 4 81 

 

4. SOE Restructuring—Merger 
 

32. Six SOEs were identified for merger: Gujarat Industries Marketing Corporation Ltd., 
Gujarat Leather Industries Corporation Ltd., Gujarat State Handloom Development Corporation 
Ltd., Gujarat State Handicrafts Development Corporation Ltd., Gujarat Housing Board (GHB), 
and Gujarat Slum Clearance Board (GSCB). Given the synergies and overlapping operations of 
the enterprises, in September 1996 GOG submitted a merger scheme with the 
amalgamation/merger schemes to be completed by December 1997. 
 
33. GOG proposed to amalgamate Gujarat Industries Marketing Corporation Ltd. and 
Gujarat Leather Industries Corporation Ltd., as both were involved in marketing leather and 
footwear goods produced by rural artisans. The approval for merger from the Company Law 
Board was received in January 2000 and the merger was effective by January 2001 on 
completion of registration with the Registrar of Companies. 
 
34. GOG proposed to merge the Gujarat State Handloom Development Corporation Ltd. 
with Gujarat State Handicrafts Development Corporation Ltd. to form Gujarat State Handloom 
and Handicrafts Development Corporation Ltd. (GSHHDCL) to take advantage of the synergies 
of their marketing network and avoid overlapping functions and adverse competition between 
these two enterprises. The merger was based on a study by the Institute of Rural Management, 
Anand, commissioned by GOG, which recommended merger of the two corporations along with 
extensive operating, financial, and personnel restructuring measures. With GOG accepting the 
recommendation, necessary applications were submitted to the Company Law Board. After 
settling objections of employee unions and cooperative bodies, the merger came into effect in 
FY2002. GSHHDCL’s current mandate includes development of the handicraft and handloom 
sector in the state by providing marketing support to the artisans and weavers. Sixty-eight 
employees availed of the VRS as part of the restructuring process. 
 
35. GOG proposed to restructure GSCB by transferring its functions of constructing low-
income housing to GHB. This activity was required to be completed by December 1997. The 
cabinet subcommittee initially proposed closing GSCB and transferring its assets and liabilities 
to GHB; nongovernment organizations and local bodies were to be given the responsibility of 
continuing GSCB’s slum clearance activities. However, given GSCB’s huge bad loan portfolio 
because of nonrecovery of loans from the low-cost houses constructed by it, the decision to 
transfer GSCB’s assets and liabilities to GHB could not be implemented. All GSCB operations 
have been discontinued and all its employees discharged. The employees were redeployed to 
an independent cell of GHB with responsibility for recovering overdue GSCB loans. These 
redeployed employees have been appointed on contract with remuneration at 50% of their 
GSCB salary. The amount recovered by the cell will be deposited in an escrow account after 
meeting the administrative expenses of the cell, and used to settle the outstanding GOG loans 
received by GSCB. 
 
36. Highlights of the financial performance of the merged/amalgamated enterprises pre- and 
postrestructuring are presented in Table A4.3. Following the amalgamation of Gujarat Leather 
Industries Corporation Ltd. with Gujarat Industries Marketing Corporation Ltd., the operating 
performance has improved marginally with net profits of the merged entity increasing by Rs0.23 
crore. Postmerger annual subsidies received from the Government have decreased. The 
operating performance of the newly merged GSHHDCL has not changed significantly. It 
recorded a marginally higher loss in FY2003 as compared to the premerger period. GSHHDCL 
continues to receive subsidies from GOG, although the amount received in FY2004 of Rs1 crore 
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was lower than the Rs3 crore received prior to merger. Financial information for GSCB and 
GHB was not available to the Operations Evaluation Mission (OEM). 
 

Table A4.3: Financial Performance of Enterprises Identified for Merger/Amalgamation  
 

State Department
(in Rs Crore) Loans Equity Guarantee Loans Equity Guarantee PAT Accumulated 

profit / loss
PAT Accumulated 

profit / loss
Gujarat Rural Industries Marketing Corporation 2.10 6.59 9.17 0.40 0.02 0.35 (0.81)

Gujarat State Leather Industry Dev. Corporation 1.90 (0.28) (0.69)
Merged entity 2.10 8.49 9.17 0.12 (0.68) 0.35 (0.81)
Gujarat State Handloom Dev. Corporation 3.75 5.48 1.75 9.17 10.23 (1.53) (4.24) (3.62) (22.14)
Gujarat State Handicrafts Dev. Corporation 1.80 2.61 (1.93) (7.15)
Merged entity 5.56 8.09 1.75 9.17 10.23 (3.46) (11.38) (3.62) (22.14)

Govt investment - pre reforms Govt investment - post reforms Performance before Performance after

 
Govt = Government, PAT = profit after tax. 
Source: Reports of the Comptroller and Auditor General of India. 
 

5. SOE Restructuring—Closure 
 
37. Four SOEs were identified to be closed: Gujarat State Textile Corporation Ltd. (GSTC), 
Gujarat Dairy Development Corporation Ltd. (GDDC), Gujarat Fisheries Development 
Corporation Ltd. (GFDC), and Gujarat State Construction Corporation Ltd. (GSCCL). Although 
closure was not defined in the design, it was inferred that at least operating closure would be 
achieved and steps toward financial closure would be initiated. 
 
38. Gujarat State Textile Corporation. With the performance of GSTC’s mills deteriorating 
in the 1990s—all mills recorded losses resulting in erosion of their net worth—GOG sought 
BIFR approval to close the mills. BIFR approved closure in June 1996, and GSTC closed 11 of 
its 17 mills by November 1996. All 13,900 textile workers received the VRS. The Gujarat High 
Court issued closure orders in February 1997, with an official liquidator being appointed to 
oversee the process as per the provisions of the Companies Act (1956). Though valuation for 
sale of assets of all 17 mills was undertaken, only the plant and machinery of 4 mills and 
buildings of 3 mills could be disposed of with Rs22 crore being realized. The assets of another 
mill were auctioned for Rs14 crore, but the sale is delayed by a challenge pending in the Gujarat 
High Court. The proceeds from the sale of assets will be available if any balance remains after 
settling all GSTC liabilities. Around Rs634 crore of GOG investments in terms of equity and 
loans remained blocked in GSTC as of FY2004. Part of these investments may be unblocked 
only after conclusion of the windup proceedings following the settlement of all GSTC’s liabilities 
and dues. 
 
39. Gujarat Dairy Development Corporation Ltd. GDDC was closed in 1999 after 
receiving BIFR approval. All but five employees were given the VRS in FY1999, with the VRS 
being partly funded by the SRF and partly by utilizing intercorporate deposit amounts placed by 
other SOEs with GDDC. The GDDC land is likely to be transferred to GOG, with the plant and 
machinery having already been disposed of. Around Rs114 crore of GOG investments in terms 
of equity and loans remained blocked in GDDC as of FY2004. Part of these investments may be 
released only after conclusion of the windup proceedings following the settlement of all GDDC’s 
liabilities and dues. 
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40. Gujarat Fisheries Development Corporation Ltd. GFDL was closed in 1997 after its 
operations were suspended, and all assets and liabilities transferred to Gujarat Fisheries 
Corporation Association. All employees were given the VRS and subsequently redeployed in 
Gujarat Fisheries Corporation Association. The windup process of GFDC is currently in 
progress. Around Rs4 crore of GOG investments in terms of equity and loans given were 
blocked in GFDC as of FY2004. 
 
41. Gujarat State Construction Corporation Ltd. GSCCL was closed in 1997 following 
suspension of its business operations. All but 14 employees were given the VRS. The windup 
process of GSCCL is still in progress. Around Rs11 crore of GOG investments in terms of equity 
and loans given remained blocked in GSCCL as of FY2004. Part of these investments may be 
released only after conclusion of the windup proceedings following the settlement of all 
GSCCL’s liabilities and dues. 
 
42. Table A4.4 summarizes key parameters pertaining to these four enterprises, which were 
subject to closure. About Rs444 crore was blocked in the enterprises in the form of GOG 
investments in equity and loans at the time of closure (Rs764 crore in FY2004).VRS payments 
totaling Rs291.2 crore have been disbursed to 15,874 employees of SOEs subject to closure, 
from the SRF. Moreover, the VRS payback period for GFDC was 1 year, considering the VRS 
payout vis-à-vis the reduction in annual recurring GOG support, post closure. Since the extent 
of Government support to GDDC and GSCCL actually increased after operations were 
completed, the computation of payback period for these enterprises is not relevant. Financial 
information on GSTC, post closure, was not available to the OEM.  

 
Table A4.4: Key Parameters for GOG Enterprises Subject to Closure 

 

State Department
VRS payout 
(Rs Crore)

No.of employees 
for VRS

Capital blocked 
at the time of 
closure (Rs 

Crore)
Payback 
(Years)

GSTC 225.00 140.00 386.59
GDDC 60.00 15.00 44.99
GFDC 1.23 1.21 4.22 1.0
GSCCL 4.96 2.53 7.99  
GDDC = Gujarat Dairy Development Corporation Ltd., GFDC = Gujarat Fisheries Development Corporation 
Ltd., GOG = government of Gujarat, GSCCL = Gujarat State Construction Corporation Ltd., GSTC = Gujarat 
State Textile Corporation, VRS = voluntary retirement scheme. 
Sources: Note on VRS by Bureau of Public Enterprises, Department of Finance, Government of 
Gujarat and Reports of the Comptroller and Auditor General of India. 

 
6. SOE Restructuring—Sale/Lease of Assets or Unbundling of 

Activities. 
 

43. Three SOEs were to be restructured with the focus in one, TCGL on the sale and/or 
lease of assets, and in the other two—Gujarat Maritime Board (GMB) and the Gujarat Electricity 
Board (GEB) on significant restructuring and unbundling of activities.  
 
44. Tourism Corporation of Gujarat Ltd. GOG proposed selling or leasing a number of 
TCGL assets. The final subtranche covenant of the Program required GOG to sell or lease 20 
properties in addition to the 10 properties disposed off prior to release of the first tranche. 
However, the sale or lease of 10 of the 20 remaining properties could not be concluded due to 
litigation arising out of the inadequate drafting of the lease agreements, leading to the process 
being discontinued. Fifty-two employees were given the VRS. As per the report of the 
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Comptroller and Auditor General of India for FY2004, a decision has been taken to close all 
unviable units of TCGL with all employees attached to these units being offered the VRS. GOG 
provided Rs9.5 crore as subsidies to TCGL during FY2004. 
 
45. Gujarat Electricity Board. Initiating power sector reforms was one of the final 
subtranche conditions for the Program that required GOG to develop a time-bound action plan 
for designing a regulatory framework for the power sector in consultation with ADB. The final 
tranche covenants required GEB to convert, on a pilot basis, two of its distribution districts into 
independent profit centers with the objective of increasing cost efficiencies by commercializing 
the operations. The Gujarat Electricity Regulatory Commission was established in November 
1998, and approved the tariff revision proposal of GEB in 2000. GEB has already established 
two profit centers at the Anand and Rajkot distribution circles. Table A4.5 outlines some key 
features of GEB’s financial performance before and after restructuring. 
 
46. In accordance with program requirements, a progress report on the proposed power 
sector projects in the state, prioritized in accordance with preestablished parameters, was 
submitted to ADB in 1999. Additionally, the core investment program for the power sector based 
on this report was included in the state’s overall core investment program. GEB’s performance 
has deteriorated postrestructuring with net losses of Rs475.81 crore recorded in FY2003. In 
FY2004, GOG had to support the operations of GEB by providing loans of Rs2,034 crore and 
subsidy of Rs1,056 crore. In addition, the Government provided guarantees of Rs700 crore 
during the year. 

 
Table A4.5. Highlights of Financial Performance of GEB 

 
State 
Department
(in Rs Crore) Loans Equity Guarantee Loans Equity Guarantee PAT Accumulated 

profit / loss
PAT Accumulated 

profit / loss
GEB 2,705.92 3,007.00 2,754.33 6,648.86 119.48 771.62 (475.81) (5,427.22)

Govt investment - pre reforms Govt investment - post reforms Performance before Performance after

 
GEB = Gujarat Electricity Board, PAT = profit after tax. 
Source: Reports of the Comptroller and Auditor General of India. 
 
47. Gujarat Maritime Board. Under a restructuring plan for GMB, submitted by GOG to 
ADB in December 1999, the SOE intended to retain its commercial operations as a port 
management enterprise, while establishing a separate independent regulatory body for the port 
sector. The downsizing of GMB’s workforce was also proposed. The expert committee 
appointed as part of phase II of SOE reforms recommended the creation of Gujarat Maritime 
Authority (GMA) under the Maritime Authority Act, with GMA having regulatory responsibilities 
including tariff fixation, with port development activities being retained by GMB. Legislation for 
implementing these reforms was drafted and is being considered by a parliamentary committee, 
it is expected to be passed within a year.  
 
48. In the meantime, the Gujarat Port Development Company (GPDC) was instituted as the 
investing arm of GMB for directing equity into new ports to be developed in the joint sector. The 
Port Service Development Corporation was established to handle dredging and related port 
services. Eventually GMB decided to outsource loss-making operations like dredging rather 
than maintain them under the Port Service Development Corporation. In line with the program 
prescription, GOG approved and announced a build-own-operate-transfer (BOOT) policy for the 
ports sector in July 1997, which included a package of BOOT principles serving as a framework 
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for the involvement of the private sector in the construction and operation of new ports. 
Financial information in respect of GMB was not available to the OEM. 
 
F. Social Safety Net Mechanism 
 
49. The status of VRS disbursements from the SRF as of 31 March 2002 is presented in the 
Table A4.6. 

 
Table A4.6: Details of VRS Disbursement in GOG Enterprises 

 

Item 

Number of 
Displaced 

Employees 

Employees 
Availing of 

the VRS 

VRS 
Disbursed 
(Rs Crore) 

VRS per 
Employee 
(Rs Lakh) 

Gujarat State Textile Corporation Ltd. 14,000 14,000 225.0 1.6 
Gujarat Fisheries Development Corporation 
Ltd. 

121 121 1.2 1.0 

Gujarat State Construction Corporation Ltd. 266 253 5.0 2.0 
Gujarat Communications and Electronics Ltd.  1,365 1,365 46.0 3.4 
Gujarat Tractors Corporation Ltd. 260 215 7.5 3.5 
Gujarat Dairy Development Corporation Ltd. 1,505 1,500 60.0 4.0 
Gujarat Small Industries Corporation Ltd.*   339 323 11.1 3.4 
Gujarat Agro Industries Corporation Ltd. 202 202 7.0 3.5 
Gujarat State Export Corporation Ltd. 42 29 1.7 5.9 
Total 18,100 18,008 364.5 2.0 
GOG = Government of Gujarat, VRS = voluntary retirement scheme. 
Note: 1 Lakh is equal to Rs100,000 and 1 Crore is equal to Rs10,000,000. 
Source: Bureau of Public Enterprises, Department of Finance, Government of Gujarat. 

 
50. The average VRS payout ranged between Rs1 lakh and Rs5.9 lakh per employee, 
computed in line with the VRS formula delineated in para. 21. In addition, about Rs158 crore 
were spent by individual SOEs on VRS programs implemented after April 1999, based on a 
separate scheme announced by GOG, encompassing 4,080 employees. All together, almost 
22,100 employees received the VRS aggregating around Rs522 crore.6 The 14,000 employees 
displaced from the units of GSTC were also provided retraining support through the Gandhi 
Labour Institute of the central National Renewal Fund. However, none of the other employees 
availing of the VRS was provided this facility, although the program design incorporated the 
component of training retrenched human resources.  
 
51. Interactions with representatives of the Finance Department indicated that the VRS 
package for displaced employees was designed to ensure that the returns from the investment 
of VRS compensation would protect the entire remuneration previously earned by the 
employees. However, discussions with SSN program experts, associated with the closure of 
GSTC and similar programs in other states, revealed that the VRS compensation disbursed for 
GOG SOEs, together with the earnings from alternative employment in the informal sector, are 
estimated to have protected only around 65% of the earnings of displaced employees.  
 
G. Sustainability of SOE Reforms 

 
52. The analysis of the SOE program indicates that GOG largely succeeded in implementing 
SOE reform, particularly for enterprises identified for full divestment besides those earmarked 
                                                 
6  As noted in para. 50 of the report, a detailed postprogram assessment found the ex ante estimates were very close 

to the design estimates. 
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for merger. With regard to SOEs identified for closure, operating closure was achieved, with 
financial and legal closure awaiting the completion of the liquidation process. Though GOG was 
relatively less successful in carrying out reforms for enterprises identified for partial divestment, 
GOG’s commitment to SOE reforms appeared strong. This was essentially due to the apparent 
broad political consensus on the need for SOE reforms to more effectively utilize resources as 
well as make the public sector more responsive. This was evident during implementation, where 
despite changes in the state’s political leadership, the direction and pace of reforms were 
maintained.  
 
53. The initiation of Phase II of SOE reforms after Program completion, with the constitution 
of an independent Expert Committee for examining 13 select SOEs, in addition to those 
identified under the Program, for recommendations on their restructuring and divestment, 
besides approval of a list of another thirty SOEs for submission to the committee, is suggestive 
of GoG’s continued commitment to SOE reforms. While a leading industrialist from the state 
chairs the Expert Committee, the other members include prominent academicians and 
businesspersons, indicating the opportunity to leverage their expertise and experience in 
undertaking further SOE reforms. 
 
54. Interactions with key GOG officials associated with SOE reforms indicated a 
commitment on the part of the government to pursue SOE reform initiatives postimplementation 
of the GSPRMP. The OEM was informed that to save budgetary resources, enterprises that do 
not have a social purpose and are not performing would be closed.  
 
H. Issues 
 
55. Financial sector SOEs such as GIIC and GSFC continue to be a major source of 
concern, with their continued dependence on GOG resources and inadequate operating 
processes, controls, and professional capabilities, which have led to high levels of 
nonperforming assets. Enterprises in this sector accounted for around 7.3% of aggregate GOG 
investment in SOEs as of 31 March 2004. Experiences in other states also suggest that SOEs 
involved in extending loans and making investments often suffer because of politically motivated 
and populist financing combined with a lack of government accountability. These enterprises are 
often used to circumvent budgetary restrictions through off-budget resource mobilization, 
thereby leading to fiscal indiscipline and adversely impacting government finances. 
Consequently, financial sector enterprises owned by GOG must be prioritized for restructuring 
and divestment. 
 
56. While some SOEs may need to be retained under government ownership because of 
their socioeconomic mandate, which may be dischargeable only by government, existing 
government practices suffer from inherent limitations in specific areas like inducting qualified 
and experienced professionals, enforcing adequate accountability, and motivating superior 
performance while discouraging underperformance. Consequently, for any SOE reform initiative 
to be sustainable, appropriate frameworks and mechanisms must be put in place to provide 
SOEs with the requisite flexibility to incorporate/follow contemporary practices in the areas of 
corporate governance, human resource management, operations, etc. For example, some state 
governments are exploring options including hiring expert resources for key SOE positions at 
market-linked salaries, implementing formal performance management systems in SOEs as in 
private sector companies, and maintaining an arms-length relationship between the government 
and the SOE. 
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57. Experience suggests that a nodal agency is needed for SOE reforms to ensure proper 
implementation, as the administrative departments lack requisite expertise and time for this. In 
case of the GSPRMP, the Technical Secretariat played this role. However, with the secretariat 
now disbanded, requisite capacity needs to be developed in the Bureau of Public Enterprises, 
operationalized in 1979 to serve as the coordinating agency for state SOEs, or any other nodal 
body for managing the SOE reform initiative. In addition to acting as a central repository of 
knowledge and experience, the nodal agency usually plays a key role in identifying relevant best 
practices; standardizing processes, practices, and documentation; and acting as a secretariat to 
the forum empowered to take key decisions on the SOE reform initiative. 
 
58. Outcomes may be further optimized in some cases by adopting alternate SOE reform 
strategies. Thus, while a public listing may provide additional avenue for mobilizing capital and 
improve corporate governance through compliance with listing guidelines, induction of a 
strategic partner may be a better way of achieving fundamental improvements to SOE 
management and operating styles. Consequently, both GSFC and GMDC continue to be 
controlled by GOG and managed by bureaucrats, thereby limiting opportunities for radical 
performance improvement. Similarly, around Rs764 crore of outstanding GOG investments in 
equity and loans were blocked in FY2004 in the four SOEs undergoing closure through 
liquidation, a process that inevitably takes between 1 and 5 years. Possible options that could 
have been explored for freeing up capital invested by GOG earlier include 100% equity stake 
sale to potential private sector investors with GOG underwriting all existing liabilities until the 
date of the transaction.  
 
59. As has been indicated in the program completion report, selling or leasing TCGL 
properties was held up because of litigation. Some of these complications may have been 
avoided by availing of expert external advice at the time of implementing the divestment 
exercise, a practice that was adopted subsequently. 
 
60. The operating performance of a number of enterprises like GIIC, GSFC, and GIDC seem 
to have deteriorated after restructuring, with an increase in GOG support. Experience in similar 
situations suggests that unless some of the fundamental issues associated with government 
ownership including inadequate accountability and managerial responsibility, and excessive 
interference are effectively addressed, a one-time exercise involving financial, operating, and 
personnel restructuring may not be adequate for bringing in sustainable viability. 
 
61. Discussions with key GOG officials suggest that having the divestment of a specific SOE 
as a tranche condition had an adverse impact on the divestment process, with some of the 
prospective bidders trying to take advantage of the situation by quoting lower prices, given the 
pressures on GOG to complete the process within a stipulated time.  
 
62. For many of the enterprises undergoing 100% as well as partial divestment, a two-stage 
process of divestment was adopted, with GOG initially selling a part of its stake, followed by a 
second tranche of divestment after an interval of 1–2 years. While a two-phase divestment may 
enable higher value realization, it also has associated risks like (i) potential lack of interest of 
government to divest the balance stake because of change in policies, transfer of key officials, 
etc.; and (ii) possible change in interests and prerogatives of the private sector investor/partner 
owing to internal policies, market forces, etc. For enterprises like GTCL and GMDC, one of the 
primary reasons for the second tranche of divestment not materializing seems to have been 
adoption of this phased approach for divestment. 
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63. The SOE component of the Program appeared to have placed limited emphasis on 
assessing the socioeconomic impact of large-scale human resource displacement. No evidence 
is available of tracer studies to assess the impact of SOE reforms on displaced workers. While 
the Program initially included a separate component for retraining displaced workers for 
adopting alternate livelihoods, this was not implemented owing to the high support costs 
perceived and a view that the displaced workers would proactively adopt alternate livelihoods. 
However, the experience with other similar programs in states like West Bengal suggests that a 
formal program for counseling and retraining of displaced workers usually goes a long way to 
mitigating associated trauma and adverse socioeconomic impact of retrenchment. 
 
64. The Program did not unambiguously define “closure,” resulting in agencies associated 
with implementation interpreting the term to mean operating closure, rather than financial and 
legal closure of the identified enterprises. This ambiguity could create a situation where 
operationally closed SOEs are revived, defeating the spirit of the program measures. However, 
given the cumbersome process involved in the legal closure of enterprises and the fact that the 
Program only had a 2-year tenure, while legal closure could not possibly have been identified as 
an outcome, financial closure should have probably been mandated to prevent revival of 
operationally closed SOEs. 
 
I. Recommendations 
 
65. Decisions on the most appropriate type of reform for a SOE must include an audit to 
ensure that financial records are in order, and involve outside experts in SOE reform to ensure 
the most appropriate options are considered. 
 
66. Using budgetary impact parameters as tranche release conditions in lieu of divestment 
milestones for specific SOEs is likely to provide greater flexibility to the government in 
implementing SOE reform. If milestones are necessary then recognizing the time and resources 
required to close a SOE and to ensure that at least financial closure is achieved is important. 
 
67. Conducting periodic studies to assess the socioeconomic impact of retrenchment on 
displaced workers will provide valuable inputs to revise appropriate SSN interventions such as 
providing insurance and training support for mitigating adverse socioeconomic impacts. 
 
68. Extensive policy dialogue with government officials is required to ensure that they 
understand that a formal mechanism for counseling and training of displaced workers and their 
dependents will mitigate adverse socioeconomic outcomes and be positively received by all 
stakeholders including political parties and trade unions. 
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FISCAL CONSEQUENCES OF MULTILATERAL ADJUSTMENT LENDING  
TO STATES IN INDIA1 

 
A.  Introduction  
 
1. Large and increasing fiscal imbalances at the state level, had adverse consequences for 
macroeconomic stability, and raised major concerns about growth and equity by impacting on 
efficiency in resource allocation, technological progress, and the intergenerational distribution of 
tax burden. Wide differences in the fiscal health of the states, failure of the fiscal transfer system 
to offset states’ genuine fiscal disadvantages, and significant interstate differences in standards 
of governance and delivery systems have led to increasing inequalities in the provision of social 
services and physical infrastructure. Moreover, the transition from a planned to a market 
economy has created unequal opportunities for different states, as states with greater market 
development, access, and good infrastructure facilities are better able to take advantage of the 
opportunities. At the same time, coalition governments supported by parties with varied 
ideological persuasions and the emergence of regional parties in states aligned to the 
Government of India have put tremendous strain on the institutions of federal governance. The 
problem was exacerbated by the short electoral cycle governing the political parties and 
politicians.   
 
2. Uncontrolled subnational deficits and contingent liabilities have made the task of 
macroeconomic stabilization 2  much more difficult and complex. The pro-cyclical pattern of 
spending when the subnational deficits are uncontrolled is even more concerning. When an 
attempt is made to control the borrowing through the budget, states resort to borrowing through 
special purpose vehicles and accumulate liabilities in public sector enterprises, particularly 
power utilities. Some states control their deficits by compressing outlays on essential public 
services. Finally, the involvement of many actors in subnational fiscal consolidation, particularly 
bilateral and multilateral agencies besides the central Government, makes the incentive 
structure unclear and complex.  
 
3. The consequences of states’ fiscal stress are not confined to the deficit measures alone; 
there are significant repercussions on revenues and expenditures as well. When states are 
unable to soften the budget constraints, the fiscal stress shows itself in compressed expenditure 
allocation to basic public services. In fact, the sociology of fiscal politics is such that the fiscal 
stress in a state invariably results in compressing productive spending on maintenance and 
creation of physical infrastructure, with significant adverse impacts on economic growth in the 
state.     
 
4. For the same reason, fiscal adjustment focusing on any measure of deficit reduction is 
inadequate, as it ignores the possibility of keeping deficits low by cutting down spending on 
essential public services. Many quantitative and qualitative aspects of a fiscal imbalance need 
to be taken into account in calibrating fiscal adjustment to prevent inappropriate policy 
responses. Second, the ability of states to achieve fiscal correction depends on economic and 
political constraints. Third, it is important to understand whether the stringent conditions of 
structural adjustment lending by the World Bank and Asian Development Bank (ADB) have 
succeeded in hastening the process of subnational fiscal consolidation, or resulted in softening 
                                                 
1  Prepared by M.G. Rao Operations Evaluation Mission consultant, and P. Chakraborty, Senior Economist, National 

Institute of Public Finance and Policy, New Delhi. 
2  Macroeconomic stabilization is a central government function as macro policy instruments have countrywide 

spillover Oates, W. E. 1999. An Essay on Fiscal Federalism. Journal of Economic Literature. Vol. XXXVII (3), pp. 
1120–1149.   
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the recipient states’ budget constraints. This study undertakes econometric analysis to unravel 
the effects of adjustment lending on states’ finances in the medium term. The results of the 
paper are preliminary and tentative, as adjustment lending is a relatively recent phenomenon. 
 
5. Evaluating fiscal adjustment by states is difficult because fiscal policy consists of a long 
vector of components including public investment, consumption, transfers to households, and 
the structure of the tax system.3 It becomes even more complex as fiscal adjustment measures 
have both quantitative and qualitative dimensions.4  The problem is compounded as states 
conceal their actual fiscal positions through various off-budget borrowings.  
 
B. Fiscal Imbalances in States: Quantitative and Qualitative Dimensions 
 
 1. State level Fiscal Imbalance: Recent Developments 
 
6. Table A5.1 presents the trends in revenue and fiscal deficits of the states taken together. 
The analysis shows that, despite severe pressures on their finances, the states tried to contain 
their revenue and fiscal deficits until FY1997. However, the pressure of salary and pension 
revision increased both revenue and fiscal deficits sharply from FY1997. The problem was not 
helped by the steadily declining tax devolution from the center, of over 1% to gross domestic 
product (GDP) over the period from FY1990 to FY2001. Similarly, a sharp increase in 
indebtedness and the rising cost of borrowing led to a significant increase in interest payments. 
The period since the late 1990s has also seen a sharp increase in contingent liabilities incurred 
through public enterprises and special purpose vehicles. These are well recorded and 
analyzed.5 
 

Table A5.1: Fiscal Trends in States  
FY2001–FY2006 

 

 Description FY2001 FY2002 FY2003 FY2004 FY2005 FY2006 

1. Revenue Deficit 2.59 2.25 2.22 1.17 0.49 0.05
2. Gross Fiscal Deficit 4.21 4.17 4.46 3.50 3.20 2.71
3. Primary Deficit 1.47 1.31 1.50 0.68 0.70 0.16
4. Revenue Receipts 11.21 11.44 11.47 11.92 12.74 13.12
5. Current Transfers  4.18 4.18 4.29 4.34 5.13 5.31
6. Revenue Expenditure 13.80 13.69 13.68 13.09 13.22 13.16
7. Interest Payments 2.74 2.86 2.96 2.82 2.50 2.54
8. Capital Outlay 1.41 1.49 1.90 1.97 2.39 2.43
9. Development Expenditurea 9.50 9.32 10.15 9.40 10.16 9.81

10. Non-Development Expenditure a 6.05 6.20 6.12 6.03 5.70 5.83
11. Social Sector Expenditure a 5.78 5.60 5.42 5.39 5.95 5.82
12. Social Servicesa   5.13 5.00 4.82 4.71 5.19 5.13

 of which:   

                                                 
3  de Castro. A. S., I. Goldin and L. A. P. da Silva. 2002. Relative Returns to Policy Reform: Evidence from Controlled 

Cross-Country Regression. World Bank Policy Research Working Paper No. 2898. The World Bank. Washington. 
4  See, Alam, A. and M. Sundberg 2002. A Decade of Fiscal Transition. World Bank Policy Research Working Paper 

No. 2835. The World Bank. Washington D.C.; and Rao, G. M. and M. W. Sundberg. 2003. The Quality of Fiscal 
Adjustment and Subnational Fiscal Reform. Mimeo. 

5  See Rao, G. M. 2002. State Finances in India. Economic and Political Weekly Vol. XXXVII (31) August 3–9, and 
World Bank. 2005. State Fiscal Reforms in India: Progress and Prospects, A World Bank Report. Macmillan India 
Ltd. New Delhi. 
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 Description FY2001 FY2002 FY2003 FY2004 FY2005 FY2006 

 
a.  Education, Sports, Art, and 

Culture 2.66 2.57 2.40 2.31 2.33 2.91

 
b.  Medical, Public Health, and 

Family Welfare 0.73 0.70 0.66 0.63 0.72 0.73
Note:  Figures are percentage of gross domestic product (GDP). 
a  GDP for FY2006 has been estimated from Government of India. 2006. Budget at a Glance 2006–07, New Dehli.      
Source:  Reserve Bank of India. 
  
7. Even if deficits are taken to measure the fiscal health of the states, considering the 
deficits in the consolidated accounts alone could be misleading. This is because, while some 
states provide for the losses in power utilities through subsidies, others do not. The fiscal deficit 
in the states, reworked to include the losses in power utilities, is shown alongside the fiscal 
deficits in the consolidated accounts in Figure A5.1. It shows that the deficits on account of 
power utilities are high and increasing; in FY2001, while the combined fiscal deficits of the 
states as a ratio of GDP was about 5.1%, the fiscal deficits (including the power sector deficit) 
was 6.45%. It also illustrates that the power sector deficits have shown a steady increase over 
the years. In the mid-1990s, deficits on account of the power sector—not included in the state 
budgets—was virtually zero. However, by FY2001, it was about 1.4% of GDP. This implies that 
any attempt to infer the severity of fiscal stress in the states, only on the basis of budgetary 
measures of deficits, may not be appropriate.   
 

Figure 1
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8. Concerned with the steadily deteriorating fiscal health of the states, the Eleventh 
Finance Commission (EFC) was required to “…draw a monitorable fiscal reforms programme 
aimed at reduction in revenue deficits of the states….”6 However, the monitorable program of 
linking grants to fiscal performance indicators, recommended by the EFC, had serious 
shortcomings in the way it was designed and did not help to improve the situation much. 
Therefore, the Twelfth Finance Commission (TFC) was required to “…review the state of the 
                                                 
6  Public Finance. 2000. Report of the Eleventh Finance Commission. June. Available:  
 http://www.tn.gov.in/tsfc/11threport.pdf. 

Figure A5.1: Fiscal Deficit with and without Power Sector Deficit 
(A Comparison) 
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finances of the Union and the States and suggest a plan by which the governments, collectively 
and severally, may bring about a restructuring of the public finances restoring budgetary 
balance, achieving macro-economic stability and debt reduction along with equitable growth.”7   
 
9. The fiscal restructuring plan recommended by the TFC requires that combined revenue 
deficits of the center and states should be eliminated by FY2008, and aggregate fiscal deficit 
should be contained at 6% of GDP. The state governments on their part would have to 
restructure their finances to eliminate the revenue deficit and contain the fiscal deficit at 3% of 
GDP by FY2008. While the revenue deficits would have to be phased out—not only in the 
aggregate but in each of the states—fiscal deficit targets for individual states would have to be 
set on the basis of the sustainability conditions of each state (based on the ratio of interest 
payments to revenue receipts).  
 
10. The TFC made detailed recommendations on the measures to accelerate the growth of 
revenues and decelerate the growth of expenditures in states to achieve fiscal consolidation. It 
also recommended that the states should enact state fiscal responsibility acts (FRA), and work 
out medium-term fiscal plans to achieve revenue and fiscal deficit targets. This would entitle 
them to avail of the benefits of debt restructuring, involving consolidation of debt for a fresh term 
of 20 years at a reduced interest rate of 7.5%. The states have acted swiftly to join the fiscal 
restructuring program and 23 states have passed FRAs. Another incentive component—writing 
off the repayments of central loans due from FY2005 to FY2009—was linked to progress in the 
reduction in revenue deficits.  
  
 2.  Recent Trends in State Finances 
 
11. The aggregate fiscal trend in state finances shows significant improvement, particularly 
since FY2003 (Figure A5.2). The aggregate revenue and fiscal deficits of the states have shown 
a sharp decline. The revenue deficit in FY2005 is estimated at just about 0.5% of GDP, about 
2% lower than in FY2001 (Table A5.1). Similarly, the fiscal deficit for FY2005, estimated at 3.2% 
of GDP, is marginally higher than the target set for FY2008. The states’ capital expenditure 
relative to GDP has also increased from 1.5% in FY2002 to 2.4% in FY2005. Even if the final 
accounts of revenue and fiscal deficits for FY2006 are marginally higher, it is clear that the fiscal 
health of the states has shown a significant improvement and they are well on their way to 
achieving the targets set by the TFC. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

                                                 
7  Public Finance. 2002. Report of the Twelfth Finance Commission. November. Available:  
 http://indiabudget.nic.in/es2004-05/chapt2005/chap25.pdf. 
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Figure 2:
Trends in Fiscal Imbalances in States
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Source: Reserve Bank of India.  

 
12. Is the improvement in state finances caused by states’ own efforts or is it due to 
exogenous factors? The states’ own efforts include measures to improve revenue productivity 
from tax and non-tax sources assigned to them, and those initiated to compress expenditures. 
The exogenous factors with favorable impact on state finances include the introduction of debt 
swap scheme, larger tax devolution from increased buoyancy of central taxes, larger transfers 
for various central schemes, and those arising from the TFC’s recommendations.   
 
13. The disaggregated analysis of the sources of improvements in state finances presented 
in Table A5.2 shows that of the 2.1% improvement, increase in revenues contributed to 1.5% 
and the remaining 0.6% was due to compression of expenditures. About 1% of the improvement 
was due to increased devolution recommended by the TFC, higher buoyancy of central taxes 
since FY2002, and increased grants for various central schemes. On the expenditure side, 
reduction in interest payments following the debt swap scheme and later caused by adoption of 
the TFC’s scheme of debt restructuring and write-off, contributed to a 0.24% improvement in 
revenue deficit. The interest payment as a ratio of GDP declined from 2.96% in FY2003 to 
2.82% in FY2004 and is estimated at 2.5% in FY2005.   
 

Table A5.2: Fiscal Consolidation: Contribution of Different Factors 
 

Description 

Percentage point changes in  
the fiscal variables as a ratio of  
SDP over the previous year in  

Cumulative 
Improvement 

in FY2005 
over  

FY2001 

Contribution 
to the 

improvement 
in revenue 
deficit (%) 

Fiscal Variables FY2002 FY2003 FY2004 FY2005   
Revenue Deficit (0.34) (0.03) (1.05) (0.68) (2.1)  
Fiscal Deficit (0.04) 0.29 (0.96) (0.3) (1.01)  
Primary Deficit (0.16) 0.19 (0.82) 0.02 (0.77)  
Revenue Receipts 0.23 0.03 0.45 0.82 1.53 (72.9) 
Own revenues 0.23 (0.08) 0.4 0.03 0.58 (27.6) 
Current Transfers  0 0.11 0.05 0.79 0.95 (45.2) 

Figure A5.2: Trend in Fiscal Imbalances in States 
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Description 

Percentage point changes in  
the fiscal variables as a ratio of  
SDP over the previous year in  

Cumulative 
Improvement 

in FY2005 
over  

FY2001 

Contribution 
to the 

improvement 
in revenue 
deficit (%) 

Revenue Expenditure (0.11) (0.01) (0.59) 0.13 (0.58) 27.6 
Interest Payments 0.12 0.1 (0.14) (0.32) (0.24) 11.4 
Capital Outlay 0.08 0.41 0.07 0.42 0.98  
Developmental Expenditure (0.18) 0.83 (0.75) 0.76 0.66  

SDP = gross state domestic product. 
Note:  Figures in parenthesis are negative. 
Source:  Reserve Bank of India.   
 
14. In contrast, cumulative improvement in revenue deficit in FY2005 over FY2001, resulting 
from increase in states’ own revenues was about 0.6% and compression of noninterest 
expenditures was 0.34%. Thus, states’ own effort contributed 43% to the reduction in revenue 
deficit and 57% of the reduction is attributable to exogenous factors. While this is lower than the 
reduction caused by central transfers and savings because of debt swap, it is still important. 
Higher transfers are likely to continue and, more importantly, higher buoyancy of central taxes is 
also likely to show buoyancy in tax devolution. The benefits of debt restructuring implemented 
on the basis of the TFC’s recommendations will continue in the future. Thus, in the medium 
term, the improvement in the fiscal situation is likely to continue. 
 
15. The reduction in the revenue deficit has had a favorable effect—not only in reducing 
fiscal and primary deficits but also in increasing capital outlay in the states. Of the 2% reduction 
in revenue deficit-gross state domestic product (SDP) ratio, 1% was used to reduce fiscal 
deficits and the remainder was used to increase capital outlay in the states. Despite this, the 
increase in development expenditure, which includes social services with a large revenue 
expenditure component, has been lower than the capital outlay (0.66%). In other words, there 
was no increase in states’ developmental expenditure as a ratio of SDP in FY2005 over that of 
FY2002. In some social sectors such as education, the expenditure-SDP ratio was actually 
lower in 2005–2006 than in 2002–2003. This may be partly because some central transfers, 
such as that for the national primary education scheme (SSA), do not pass through state 
budgets and are given directly to districts or spending agencies. Nevertheless, it is important 
that the focus on reducing deficits should not cause compression of social sector expenditures.  
 
16. While the improvement in the fiscal health of the states is noteworthy, some recent 
developments threaten to reverse the trend. The first is the risk of pay revision. Some state 
governments have already appointed pay commissions (Karnataka and Punjab), and the 
Government’s decision to appoint a pay commission would cause ripple effects. Revision in pay 
and pensions contributed to an increase of over 2% in revenue expenditures in states from 
FY1997 to FY2000. A similar increase could destabilize the finances of the states again. 
Second, the era of low interest rates seems to be over. Although the average rate of interest 
has fallen significantly because of the TFC debt restructuring plan, new loans by states will have 
higher interest rates. Third, some states have not shown any inclination to adopt the path of 
fiscal discipline recommended by the TFC. The recent assembly election in Tamil Nadu showed 
political parties’ inclination to resort to competitive populism to come to power, which is a sure 
route to fiscal profligacy. Finally, the pressure to generate larger resources for the 11th Five Year 
Plan has led to the idea that the deficits do not matter. Combined with the recent experience of 
a fast-growing economy, despite persisting deficits, this has led to the belief that it is not 
necessary to adhere to the fiscal adjustment path recommended by the TFC. 



 Appendix 5 95 

 

 
17. The introduction of value-added tax (VAT) in place of a cascading type sales tax is an 
important positive development at the state level and it is expected to improve the buoyancy of 
the state tax system significantly. In general, the VAT revenue registered over 15% growth in 
FY2005 over the previous year. It was feared that the introduction of VAT could result in 
substantial loss of revenue in the initial years, and a provision of Rs60.5 billion was made to 
compensate states in the budget for FY2005. However, the actual compensation was 
significantly lower. Despite having revenue reducing the VAT rate structure, the revenue 
increase in VAT states in the first year was similar to those in states that did not switch to VAT.   
 
18. The increase in revenue productivity from the introduction of VAT is shown more clearly 
when the revenue collections from VAT are observed during April–August 2006. By April 2006, 
all the states except Uttar Pradesh and Tamil Nadu had switched to the VAT regime and the 
collections during the first 5 months show a revenue increase of 28% over the same period the 
previous year. All states, except Arunachal Pradesh, have registered significant increases in 
revenues. In Andhra Pradesh, Chhattisgarh, Gujarat, and Jharkhand, growth or revenues from 
VAT during the first 5 months of FY2006 were more than 30% compared with the same period 
in FY2005. Although the increase in FY2005 was lower than the trend growth in states such as 
Andhra Pradesh, Karnataka, and Kerala, the growth rate accelerated significantly in FY2006, 
and the first 5 months of FY2006 have seen growth of over 30% in Andhra Pradesh, 18% in 
Karnataka, and 24% in Kerala. Thus, VAT reform is likely to increase the revenue productivity of 
the tax system significantly in the medium term. 
 
19. There is no room for complacency, however. The available evidence shows that traders 
are slowly adjusting to the new tax system and discovering ways to evade the tax, as the 
information system required for effective administration and enforcement has not proceeded 
alongside structural reform. Evasion is done by keeping the entire chain of transactions outside 
the tax net. The chain is also circumvented by showing resales to registered dealers as sales to 
final consumers. The success in the implementation of VAT will depend on taking immediate 
measures to strengthen the information system. The success of the tax information network in 
garnering significant additional revenues from income taxes at the central level should be the 
eye-opener for the states.        
  
20. Overall improvement in state finances should not obscure serious fiscal problems in 
individual states. Table A5.3 shows that fiscal problems in West Bengal, Kerala, Jharkhand, and 
even Punjab are worrisome. In Kerala, there was hardly any improvement in revenue deficits 
since FY2003, and revenue deficit continues to be as high as 4% of SDP. The fiscal deficit 
relative to SDP declined from 6.2% in FY2003 to 4.4% in FY2004, but increased the next year 
to 5.2%. In West Bengal, despite improvement by 1.2%, the revenue deficit was 3.7% of SDP. 
The fiscal deficit declined from 6.8% to 4.6% during the period. Yet, with almost 3.5% going to 
bridge revenue deficit, the capital outlay was just about 1.1% of SDP. In Jharkhand, a state with 
very high revenue and fiscal deficits, the revenue deficit is budgeted to decline to 1.4% in 
FY2006 from 3.3% in the previous year.   
 
21. Implementation of the TFC’s debt restructuring scheme has substantially reduced states’ 
outstanding liabilities. Besides, reduction in the effective interest rates on states’ borrowings, 
combined with high growth rate of SDP in most states, has ensured a reduction, albeit marginal, 
in debt-SDP ratio in recent years. Some 23 states have passed FRAs, as recommended by the 
TFC, and are eligible for benefits under the debt restructuring plan; others are likely to pass the 
legislation within the next few months. West Bengal is a notable exception—despite its severe 
imbalance, it has not passed the FRA. Kerala passed the act but, with the change in the party in 
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power, the new government has not shown any inclination to adhere to the set targets of fiscal 
and revenue deficit reduction.   
 

Table A5.3: Fiscal Health of Individual States 
 

 Percentage of Fiscal Deficit to SDP Percentage of Revenue Deficit to SDP 

2003–
2004 

2004–
2005 

2005–
2006 

2006–
2007 

2003–
2004 

2004–
2005 

2005–
2006 

2006–
2007 

Item  Actual Actual RE BE Actual Actual RE BE 

General Category States 
Andhra Pradesh (4.04) (4.04) (3.61) (3.21) (1.61) (1.26) (0.49) (0.39) 

Bihar  (8.34) (2.17) (8.05) (5.19) (0.49) (1.88) 0.24 (0.86) 

Chhattisgarh (5.72) (2.92) (2.84) (2.84) (1.66) 0.35 1.69 2.37 

Goa  (4.61) (4.86) (5.32) (5.04) (1.45) (1.1) (0.54) (0.23) 

Gujarat  (5.53) (0.35) (3) (3.12) (2.24) 2.25 0.17 0 

Haryana (3.97) (1.45) (2.01) (1.76) (0.37) (0.31) (0.65) (0.3) 

Jharkhand (4.17) 0.57 (10.33) (9.37) 0.36 1.33 (3.26) (1.37) 

Karnataka (3.46) (2.42) (2.86) (2.79) (0.4) 1.1 0.71 0.82 

Kerala (6.19) (4.43) (5.2) (5.38) (4.11) (3.65) (3.98) (3.73) 

Madhya Pradesh (7.46) (6.3) (4.23) (3.95) (4.56) 1.67 (0.02) 0.79 

Maharashtra  (5.47) (5.01) (4.01) (1.85) (2.53) (2.7) (0.35) 0.07 

Orissa (6.57) (8.54) (5.33) (5.32) (2.61) (0.88) (0.88) (0.66) 

Punjab  (6.01) (4.66) (3.75) (3.32) (4.39) (3.84) (1.75) (1.29) 

Rajasthan (7.02) (5.56) (4.96) (3.79) (3.26) (1.25) 0.18 0.51 

Tamil Nadu (3.32) (2.95) (2.59) (2.39) (0.93) (0.37) (0.17) (0.09) 
Uttar Pradesh (7.74) (5.51) (5.09) (4.47) (8.64) (2.97) (1.21) 0.4 

West Bengal  (6.9) (5.15) (4.79) (4.47) (4.91) (3.98) (3.67) (3.08) 

Special Category States  
Arunachal Pradesh (10.31) (15.23) 0.33 (3.93) 7.59 (0.31) 20.62 6.19 

Assam  (3.46) (0.43) (0.580 (0.51) (1.7) 0.39 0.41 0.47 

Himachal Pradesh (13.2) (9.01) (4.09) (3.82) (8.9) (5.77) (0.41) (0.97) 

Jammu & Kashmir 0.09 (4.83) (5.41) 0 9.96 7.55 9.04 0 

Manipur (7.8) (11.14) (7.090 (2.15) (1.19) 2.27 10.7 15.88 

Meghalaya (4.19) (5.95) (3.640 (1.28) 1.77 (0.95) 2.2 5.09 

Mizoram (12.15) (7.91) (10.23) (3.91) 3.34 3.76 5.57 3.71 

Nagaland 2.9 8.51 16.98 15 10.07 2.5 6.5 6.49 

Sikkim  (3.61) (12.12) (16.09) (13.74) 11.54 11.03 11.47 12.61 

Tripura (4.76) (2.89) (5.7) (5.58)0 1.48 4.74 4.92 3.75 

Uttaranchal (8.1) (10.75) (10.87) (11.43) (4.38) (4.7) (1.89) (0.63) 

BE = budget estimate, SDP = state domestic product, RE = revised estimate. 
Note:  Figures in parenthesis are negative. 
Source: Budget documents of state governments. 
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22. Interestingly, fiscal stress as measured by revenue and fiscal deficits is not related to the 
level of development of the states as measured by their per capita SDP. The analysis shows 
that, in FY2003, the correlation between revenue deficit and per capita SDP was –0.07 and 
between fiscal deficit and per capita SDP, it was 0.236. However, this does not mean that fiscal 
stress in poorer states is any less or that their fiscal discipline is any better. The simple fact is 
that their spending on social and economic services is extremely low. For example, Bihar shows 
a revenue surplus of 0.24% in FY2005, Rajasthan shows a revenue surplus, and the revenue 
deficits in Orissa and Madhya Pradesh are small. However, per capita expenditure on social 
and economic services in all these states was well below average. In Bihar, it was Rs1,075, 
which was only 48% of the non-special category average (Rs 2,035). In Uttar Pradesh, revenue 
deficit was reduced from 2.98% of SDP in FY2000 to 1.21% in FY2005, but per capita 
expenditure on social and economic services (Rs1,187) was 42% lower than the all-state 
average.   
 
C.  Explaining Fiscal Stress: Economic and Political Factors 
 
23. The finances of every single state deteriorated during the latter half of the 1990s, 
although they have improved in the last couple of years because of higher transfers from the 
center. The reasons for the deterioration were (i) sharp increases in wages, salaries, and 
pensions following the implementation of the Fifth Pay Commission’s recommendations at the 
central level; (ii) an increase in the debt servicing burden, with the increase in their cost of 
borrowing; (iii) an increase in explicit and implicit subsidies and transfers because of inadequate 
cost recoveries in the provision of quasi-public services; (iv) declining buoyancy in state taxes in 
the 1990s over the previous decade; (v) a decline in the transfers from the center following 
deceleration in tax devolution; and (vi) a sharp deterioration in power sector finances.   
 
24. The fiscal stress was partly because the states did not undertake systematic tax reforms 
after the economy was liberalized in 1991 (footnote 6). The changes in their tax policy and 
administration have been largely ad hoc. Of course, the major reform—the introduction of state 
level VAT—was implemented only from April 2005.8   
 
25. The revenue from states’ own taxes grew substantially more slowly, and there was a 
sharp decline in the tax buoyancy in every state except Bihar in the 1990s compared with the 
previous decade (Table A5.5). The buoyancy of tax revenue, which was more than one in every 
state during the 1980s, declined in the 1990s to less than one in all the states except Assam, 
Bihar, Madhya Pradesh, and Uttar Pradesh. This is not surprising since over 70% of the growth 
in GDP during the latter half of the 1990s was attributable to growth in the services sector,9 a 
large proportion of the production and consumption of which is not taxed by states. The case of 
West Bengal is striking as it had the lowest buoyancy in the 1990s (0.76).  

 
 
 
 
 
 

                                                 
8  Rao, G. M. and R. K. Rao. 2005. Trends and Issues in Tax Policy and Reform in India. Paper presented at the 

Conference on India Policy Forum 2005, July 25–26, 2005. 
9  Acharya, S. 2001. India’s Macroeconomic Management in the Nineties. Indian Council of Research in International 

Economic Relations. New Dehli. 
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Table A5.5: Growth and Buoyancy of States’ Own Tax Revenues 
 

 Compound Growth Rate Buoyancy Coefficients 
State 1980–1990 1991–2002 1980–1990 1991–2002 

Andhra Pradesh 16.16 14.36 1.13 0.93 
Assam 19.41 13.16 1.32 1.14 
Bihar 14.75 12.90 1.01 1.12 
Gujarat 14.45 14.68 1.07 0.91 
Haryana 14.70 13.63 1.06 0.89 
Karnataka 15.62 14.54 1.13 0.90 
Kerala 15.10 15.30 1.20 0.89 
Madhya Pradesh 15.45 13.71 1.12 1.24 
Maharashtra 14.84 13.89 1.06 0.90 
Orissa 15.71 12.56 1.22 0.84 
Punjab 13.52 12.47 0.98 0.94 
Rajasthan 16.06 14.66 1.12 0.89 
Tamil Nadu 14.19 14.36 0.99 0.86 
Uttar Pradesh 15.72 13.57 1.19 1.04 
West Bengal 15.20 11.64 1.16 0.76 

Source: (Basic Data) State Finance Accounts. 
  
26. Reforms on the expenditure side were difficult in the latter part of the 1990s, an era of 
coalition politics and competitive populism. While the effect of pay revision was felt in all the 
states, some states (such as Karnataka) tried to contain the damage by not entirely adhering to 
central pay scales and not filling vacancies created by natural attrition. On the other hand, pay 
revision in Punjab was even more liberal than the revision of the Government’s pay scales. The 
effect of savings on debt servicing as a result of the debt swap scheme is yet to unfold fully. 
This will benefit more states with a large stock of small saving loans at high interest rates.   
 
27. Variations in the intensity of the stress among the states depend on the structure of 
expenditures. The burden of salary revision varied depended on the share of salaries in total 
government expenditures and the extent of pay revision granted by the state government. 
Similarly, the interest burden depended on the stock of debt, its composition, time profile, and 
average interest rate payable. There were also exogenous shocks such as earthquakes in 
states like Maharashtra and Gujarat. Most of the states responded to the fiscal stress by 
compressing expenditures, and compressed most maintenance expenditure and creation of 
infrastructure, as support in the states on these is relatively weak. The ability to compress 
expenditures depends on the political strength and complexion of the state government. Recent 
developments, such as the emergence of coalition governments at the center and in some of 
the states, which increases the dependence of the main ruling party at the center on other 
political parties, and the short electoral cycle of political parties affects the prospects for fiscal 
consolidation. The emergence of regional parties and their “pivotal” role in the central coalition 
results in the adoption of asymmetric and discretionary fiscal arrangements. A pro-labor 
government as in West Bengal or coalition governments in the states could not implement 
policies to compress wages, salaries, and pensions. In contrast, some states such as Haryana, 
Karnataka, and Tamil Nadu did well to both increase revenues from own sources and manage 
expenditures to contain the size of revenue and fiscal deficits.   
 
28. The important fiscal implications of these political developments may be summarized. In 
general, lowering of the time horizon has resulted in (i) greater competitive populism with 
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reluctance to raise revenue from taxes and user charges, and (ii) an increase in expenditures 
with short-term political gains rather than long-term benefits for development. Second, coalition 
governments at the center with several parties including left wing parties has made it extremely 
difficult to undertake any rationalization of employment and wages, salaries, and pensions. At 
the same time, the common minimum wage program adopted by the United Progressive 
Alliance government has the potential to increase expenditures substantially. As many of the 
programs are within states’ control, this has serious consequences for states’ fiscal health. 
Third, bipolarization of the polity at the center has divided the ruling parties in the states as 
friendly and unfriendly to the center. States with strong central support could allow their fiscal 
situation to drift and have high deficits, and use the levers of their bargaining power to get larger 
transfers and bailouts. Even a rule-based system of intergovernmental finance has considerable 
scope for asymmetry and discretion.10  
 
D. Structural Adjustment Loans and Fiscal Consolidation 
 
29. This section analyses the impact of structural adjustment lending on states’ finances. 
The experience with subnational adjustment lending from multilateral institutions is relatively 
recent. According to Article 293 of the Constitution, states cannot contract exogenous loans and 
even in the case of domestic loans, they have to seek permission  from the central Government 
as long as they are indebted to it. Thus, even though detailed loan negotiations are conducted 
by multilateral institutions with state governments, the final contract is with the central 
Government, which onlends to the states. This creates an incentive problem, as the ultimate 
borrower has no repayment liability to the lender, and the enforcement of the contract will be the 
responsibility of the central Government despite the level of detail of the conditions imposed by 
the lending institutions.      
 
30. Wide-ranging international experiences of structural adjustment loans (SAL) have 
produced mixed outcomes. A World Bank review11 conducted in 1992 observed that adjustment 
lending was associated with fiscal deficit reduction and increase in revenue, but the general 
spending cuts were often at the expense of critically important operation and maintenance 
(O&M) and overspending on salary relative to non-salary inputs. While analyzing the effect of 
development assistance on public sector behavior, Mavrotas and Quattara12  observed that 
official development assistance reduced revenues in the short run but raised them in the long 
run. The study by Gupta, Clements, Pivovarsky, and Tiongson13 of foreign aid in 107 countries 
during 1970–2000 found that, while concessional loans were associated with higher domestic 
revenue mobilization, grants had the opposite effect.  
 
31. The states in India that have availed of the SAL facility and the year of introduction of the 
SAL-induced fiscal reform program in those states are in Table A5.6. To date, Gujarat, Madhya 
Pradesh, and Kerala have availed of SAL assistance from ADB;14 and the World Bank has 

                                                 
10 Rao, G. M. and N. Singh. 2005. Political Economy of Indian Federalism, Oxford University Press, New Delhi. 
11 Cited in World Bank. 2005. State Fiscal Reforms in India: Progress and Prospects, A World Bank Report. New 

Delhi: Macmillan India Ltd. 
12 Mavrotas G. and B. Quattara. 2004. Public Sector Revenue Response to Development Assistance, Time Series 

Evidence from Costarica, Cote D Ivorie, The Philippines. Available: http://hkkk.fi/~haaparan/NNDE/Ouattara.pdf. 
13 Gupta, S., B. Clements, A. Pivovarsky, and E.R. Tiongson. 2003. Foreign Aid and Revenue Response: Does the 

Composition of Aid Matter? International Monetary Fund Working Paper No. 3176. New York. 
14 ADB also approved an SAL in Assam in 2004.  
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assisted Andhra Pradesh, Karnataka, Uttar Pradesh, and Orissa. The relative fiscal 
performance of these states vis-à-vis states that did not avail of an SAL is now examined.15  

 
Table A5.6: Year of Fiscal Intervention through SAL 

 

State 
Year of Fiscal 
Intervention 

SAL Facility 
Provided by 

Andhra Pradesh 2002 World Bank 
Gujarat 1996 ADB 
Karnataka 2001 World Bank 
Kerala 2002 ADB 
Madhya Pradesh 1999 ADB 
Uttar Pradesh 2000 World Bank 
ADB = Asian Development Bank, SAL = structural adjustment loan.  
Sources: ADB and World Bank documents. 

 
32. The combined fiscal deficits to SDP ratio became marginally lower in SAL states than 
the rest of the states from FY2000 onward (Figure A5.3), and tended to decline. However, as far 
as revenue deficits are concerned, there was not much difference between SAL and non-SAL 
states.16 The ratio of fiscal deficit to SDP ratio remained stagnant during FY2000 to FY2002 for 
the non-SAL states. By 2001, all five states had introduced fiscal reform except Andhra 
Pradesh, which followed in 2002. A similar trend is observed concerning revenue and primary 
deficits to SDP ratio of both categories of states (Figures A5.4 and A5.5). However, unlike fiscal 
and revenue deficits, the primary deficit to SDP ratio declined for both categories of states from 
the late 1990s—the fall is sharper in the case of states with SAL. The World Bank study 
(footnote 5) also noted that there has been a sustained reduction in the revenue deficits of 
states that availed of SAL-induced fiscal reform. 

 

Figure A5.3: Fiscal Deficit to SDP Ratio
A Comparison of States with and without SAL
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FD = fiscal deficit, non-SAL = non-structural adjustment loan, SAL = structural adjustment loan,  
SDP = gross state domestic product.  
Source: Reserve Bank of India. 
 

                                                 
15 The analysis is confined to the 15 major states in India, leaving aside the special category states excluding Assam. 

These 15 major states comprise all of the non-special category states, excluding Goa, and one special category 
state, i. e., Assam. 

16 There was a decline in the SAL states in FY2002, the last year for which date is available.   
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Figure A5.4: Revenue Deficit to SDP Ratio
A Comparison of States with and without SAL
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non-SAL = non-structural adjustment loan, RD = revenue deficit, SAL = structural adjustment loan, 
SDP = gross state domestic product.  
Source: Reserve Bank of India. 

Figure A5.5: Primary Deficit to SDP Ratio
A Comparison of States with and without SAL
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non-SAL = non-structural adjustment loan, PD = primary deficit, SAL = structural adjustment loan, 
SDP = gross state domestic product.  
Source: Reserve Bank of India 

 
33. Overall, the upward movement of revenue, fiscal, and primary deficits have been on hold 
or there has been a marginal improvement in these deficits in SAL states subsequent to 
structural adjustment lending. However, it would be misleading to conclude that there are clear 
trends as the analysis period is not long enough and the reduction in the deficits is not clear and 
decisive.   
 
34. It is important to find out whether and to what extent fiscal intervention through SAL 
resulted in the expected improvement of revenues and rationalization of expenditures.17 Before 
model specification and estimation, an exploratory analysis of state level fiscal variables was 
undertaken in the pre- and post-reform period in these six SAL states. The period chosen was 
from FY1987 to FY2002.    
 
35. There are a spectrum of indicators to judge fiscal reform. To start with, the pre- and post-
reform tax buoyancy is compared. In all states, except Madhya Pradesh and Uttar Pradesh, own 

                                                 
17 Orissa is excluded from the analysis, as the SAL-induced fiscal reform has just been introduced in the last fiscal 

year. 
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tax buoyancy was higher in the post-fiscal intervention year than the pre-fiscal intervention year 
(Table A5.6). However, there are sharp interstate differences in the pre- and post-reform 
buoyancies. The revenue buoyancy was highest in Karnataka, followed by Kerala, Andhra 
Pradesh, and Gujarat.  
 

Table A5.6: Buoyancy of Own Tax Revenues: Comparison of  
Pre- and Post-Fiscal Intervention Years 

 

State 

Pre Fiscal 
Intervention 

Year 
Buoyancy 

Post Fiscal 
Intervention 

Year 
Buoyancy 

Difference of 
post and pre 

reform 
buoyancies 

Buoyancy of 
the combined 

period 

Andhra 
Pradesh 

0.910 1.617 
0.707 

0.938 

Gujarat 0.921 0.976 0.055 0.932 
Karnataka 0.964 4.397 3.433 0.984 
Kerala 1.007 1.980 0.973 1.015 
Madhya 
Pradesh 

1.027 0.978 
(0.049) 

1.075 

Uttar Pradesh 0.997 0.792 (0.204) 1.078 
Note:  Figures in parenthesis are negative. 
Source:  (Basic Data) State Finance Accounts. 

 
36. However, when the buoyancy of non-tax revenues of the state is analyzed, higher 
buoyancy is observed in the post-reform period in the states, except in Andhra Pradesh where it 
declined and in Uttar Pradesh where it was negative (Table A5.7). 
 

Table A5.7: Buoyancy of Own Non-Tax Revenues: Comparison of  
Pre- and Post-Fiscal Intervention Years 

 

State 

Pre-Fiscal 
Intervention Year 

Buoyancy 

Post-Fiscal 
Intervention 

Year 
Buoyancy 

Difference of 
Post- and Pre- 

Reform 
Buoyancies 

Buoyancy of 
the Combined 

Period 

Andhra Pradesh 0.799 0.027 (0.772) 0.781 
Gujarat 1.005 1.879 0.874 0.934 
Karnataka 0.733 0.763 0.03 0.689 
Kerala 0.736 2.111 1.375 0.728 
Madhya Pradesh 0.818 3.405 2.587 0.813 
Uttar Pradesh 0.679 (0287) (0.966) 0.626 

Note:  Figures in parenthesis are negative. 
Source:  (Basic Data) State Finance Accounts. 

 
37. To assess the performance on the expenditure side, the non-interest expenditure 
elasticity was estimated in pre- and post-reform periods.18 Inclusion of interest payment in the 
expenditure model may give spurious results, as it is sticky upwards and committed in nature. 
Interest payment in the states also increased because of the increase in the average cost of 
debt caused by financial liberalization during the 1990s. The expenditure elasticity declined 

                                                 
18 Interest payment being a committed expenditure, will not vary by whether a debt state undertakes fiscal reform 

unless reform is accompanied by aggressive debt restructuring. Furthermore, the benefits from a softening of 
interest rates would accrue to all the states. 
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significantly in Andhra Pradesh and Uttar Pradesh (Table A5.8), while it increased in Karnataka, 
followed by Kerala and Gujarat. These increases reflect softening of the budget constraint 
because of the fresh infusion of resources via SAL.  
 

Table A5.8: Elasticity of Non-Interest Expenditure: Comparison of  
Pre- and Post-Fiscal Intervention Years 

 

State 

Pre-Fiscal 
Intervention 

Year Elasticity 

Post-Fiscal 
Intervention 

Year Elasticity 

Difference Of 
Post- and Pre- 

Reform 
Elasticity 

Buoyancy of 
the Combined 

Period 

Andhra Pradesh 0.947 (0.007) (0.954) 0.932 
Gujarat 0.701 1.186 0.485 0.910 
Karnataka 0.948 6.523 5.575 0.982 
Kerala 0.948 2.46 1.512 0.955 
Madhya Pradesh 0.925 0.986 0.061 0.972 
Uttar Pradesh 0.934 0.674 -0.26 0.943 
Note:  Figures in parenthesis are negative. 
Source: (Basic Data) State Finance Accounts. 

  
1. Model Specification and Estimation 

 
38. The econometric analysis of the impact follows a modeling strategy that controls for 
state-specific factors, including unanticipated shocks other than the fiscal intervention through 
SAL. In the present context, unanticipated shocks were the Gujarat earthquake and the 
bifurcation of the states of Madhya Pradesh and Uttar Pradesh.19 In addition, the specification 
includes the effects of pay revision caused by implementation of the Fifth Pay Commission’s 
award, the earthquake in Gujarat, and the bifurcation of Madhya Pradesh and Uttar Pradesh. 
The period chosen for the analysis was FY1987 to FY2004. 
 
39. The following expenditure model has been specified for Andhra Pradesh, Karnataka, 
and Kerala:  

 
 
 

For Gujarat, the expenditure model shocks is specified as: 
 

 
 

For Madhya Pradesh and Uttar Pradesh, the specification is:  
   
 
 

Where,  productdomesticstategrossofsdp loglg =  
dummyerventionfiscalf du int=  

dummyrevisionSalarySdu =  
dummyEarthquakeEdu =  

                                                 
19 The states of Madhya Pradesh and Uttar Pradesh were carved to form two other states—Chhattisgarh and 

Uttaranchal respectively.  

tdudut USfixsdpiex +++++= − εδχβα 1lnlgln

tdududut UESfixsdpiex ++++++= − γεδχβα 1lnlgln

tdududut UbSfixsdpiex ++++++= − µεδχβα 1lnlgln
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dummynbifurcatioStatebdu =  
40. According to the expenditure models specified above, the primary government 
expenditure is expected to be positively related to the SDP and the lag of its own expenditure. 
The sign of fiscal intervention dummy would primarily depend on the nature of fiscal 
intervention. If the intervention focused more on expenditure restructuring rather than 
expenditure contraction, a positive coefficient may be produced, implying enhancement of 
primary expenditure. The sign of the dummy for salary revision is expected to be positive, as 
well as the earthquake dummy for Gujarat. It is difficult to predict the sign of the state bifurcation 
dummy used for Madhya Pradesh and Uttar Pradesh, as it would depend primarily on whether 
the bifurcation of the state leads to a fiscal loss or gain. 
 
41. The results of the state-specific expenditure models presented in Table A5.9 reveal that 
the coefficient of lagged expenditure variable was positive and significant in Andhra Pradesh, 
Gujarat, Madhya Pradesh, and Uttar Pradesh. In other words, past expenditure determined the 
level of the current fiscal year expenditure. The fiscal intervention dummy shows a negative sign 
for Andhra Pradesh, Gujarat, and Madhya Pradesh, implying that fiscal intervention induced 
contraction of expenditure, although the coefficients are not statistically significant. In Uttar 
Pradesh, however, the sign of the fiscal intervention dummy is positive but not significant. In 
Gujarat, the earthquake dummy is positive but not statistically significant. 
 
42. The coefficient of the fiscal intervention dummy is positive and statistically significant in 
only in Kerala. This implies that fiscal intervention has helped increase the share of non-interest 
or the primary expenditure in Kerala, and the coefficient is 0.097. Exploratory analysis for Kerala 
showed that the dummy used to capture the Fifth Pay Commission recommendation induced 
salary revision.  
 

Table A5.9: Results of the State-Specific Expenditure Models  
1987–2005 

 

States         C          LSDP LNIEX(-1)     Fdu     Sdu      Edu     bdu 

Andhra Pradesh (0.427) 0.167 0.858a (0.043) (0.018) 
  0.619 2.936  

Gujarat (0.335) 0.331 0.640a (0.004) (0.004) 0.082 
  1.751 3.449  

Karnataka (1.338)a 0.723a 0.281 0.030 (0.062) 
 (2.426) 3.154 1.222  

Kerala (1.262)a 1.076a (0.167) 0.097b 0.118a 
 (2.143) 4.097 (0.634) 1.836 2.613 

Madhya Pradesh (0.551) 0.266 0.750a 0.022 (0.030) (0.189)b

  0.985 2.946  (2.013) 
Uttar Pradesh (0.581) 0.332 0.670a 0.056 (0.035) (0.080) 

  1.159 2.509  
bdu = state bifurcation dummy, C = control, Edu = earthquake dummy, Fdu = fiscal intervention dummy,  
LSDP = lagged gross state domestic product, LNIEX = expenditure model, Sdu = salary revision dummy. 
Note:  Figures in parenthesis are negative and figures italicized are the t-statistics. 
a  Indicates significance of the variable. 
b  Indicates significance at 10%. 
Source:  (Basic Data) State Finance Accounts. 
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43. The state-specific revenue side models were then estimated separately for own tax 
revenues and own non-tax revenues. The following model was specified for Andhra Pradesh, 
Gujarat, Karnataka, and Kerala:   

tdu ufgsdplotr +++= βα  

tdu ufgsdplontr +++= βα  
 
44. In the case of Madhya Pradesh and Uttar Pradesh, the state bifurcation dummy was also 
incorporated: 

tdudu ubfgsdplotr ++++= βα  

tdudu ubfgsdplontr ++++= βα  
Where, revenuestaxownotr =  

revenuestaxnonownontr =  
 
45. The results of state-specific revenue models are presented in Tables A5.10 (own tax 
revenues) and A5.12 (non-tax revenues). Own tax revenues are a positive function of state 
income, and statistically significant for all the states, unlike in the expenditure model. The fiscal 
intervention dummy has a negative sign for Gujarat, but not significant. This could be partly due 
to the natural calamities and communal problems. It is significant with a positive sign for all 
other states. This implies that the intervention and associated reforms did not bring about 
significant improvement in the revenues in Gujarat.     
 
46. In the case of non-tax revenues, the fiscal intervention dummy is significant with a 
negative sign in Gujarat (Table A5.11), indicating that the non-tax revenues showed a decline 
after the structural adjustment reforms were introduced. It is positive and significant in Andhra 
Pradesh and Uttar Pradesh, and is not significant in the remaining states. The state bifurcation 
dummy, though negative, remained statistically insignificant in both Madhya Pradesh and Uttar 
Pradesh. 

 
Table A5.10: States’ Own Tax revenues 

 

State     C      LSDP      FD BD 

Andhra Pradesh (1.544)a 0.898a 0.274a  
(2.542) 16.283 3.071  

Gujarat (1.898)a 0.940a (0.024)  
(3.733) 19.298  

Karnataka (2.340)a 0.992a 0.157a  
(5.829) 26.427 2.592  

Kerala (2.534)a 1.006a 0.044b  
(16.253) 66.811 1.707  

Madhya Pradesh (3.433)a 1.047a 0.242a (0.204)b 
(5.086) 16.680 3.556 (1.866) 

Uttar Pradesh (3.387)a 1.032a 0.271a (0.026)b 
(4.953) 17.096 3.602 (0.247) 

BD = budget deficit, C = control, FD = fiscal deficit, LSDP = lagged 
gross state domestic product.  
Note:  Figures in parenthesis are negative and figures italicized are 

the t-statistics. 
a  Indicates significance of the variable. 
b  Indicates significance at 10%. 
Source:  (Basic Data) Finance Accounts. 
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Table A5.11: Own Non-Tax Revenue Model 
 

State    C       LSDP     FD BD 

Andhra Pradesh (2.236) 0.814 a 0.581a  
9.815 4.331  

Gujarat (6.234)a 1.211a (2.451)a  
(5.334) 10.819 (2.451)  

Karnataka (1.536)b 0.744a 0.002  
(1.709) 8.847  

Kerala (1.779)a 0.740a (0.014)  
(3.675) 15.825  

Madhya Pradesh (1.752) 0.827a (0.094) (0.205) 
5.810  

Uttar Pradesh (2.870)a 0.822a 0.479a 0.048 
(2.962) 9.613 4.496  

BD = budget deficit, C = control, FD = fiscal deficit, LSDP = lagged gross 
state domestic product.  
Note:  Figures in parenthesis are negative and figures italicized are 

the t-statistics. 
a  Indicates significance of the variable. 
b  Indicates significance at 10%. 
Source:  (Basic Data) Finance Accounts. 

 
E. Concluding Remarks  
 
47. This study has analyzed the nature and causes of fiscal stress in state governments in 
India, and has examined the impact of fiscal reform initiated through structural adjustment 
lending to selected state governments. The study shows that there has been a steady 
deterioration in the deficit indicators of the states during the 1990s, with a turnaround in recent 
years. However, the deficits shown in the budgets do not reveal a complete picture, since off-
budget deficits are not included because of the power sector and other utilities. The study noted 
that off-budget deficits caused by power sector loss have increased steadily in recent years to 
constitute about 1.4% of GDP, and should be added to the deficits measures derived from the 
budget to get a realistic picture of the deficits. Thus, the deterioration in state finances is worse 
than what the deficit figures derived from the budgets reveal. 
 
48. The analysis of revenue and fiscal deficits show significant interstate variations. The 
performance of West Bengal, in terms of both the size of deficits and their change over time, is 
worrisome. Other badly performing states include Punjab and Gujarat, the latter mainly because 
of adverse fiscal fallout from the earthquake in 2001. At the other end of the spectrum, Haryana 
and Tamil Nadu have performed well in terms of containing their deficits. Curiously, some of the 
low-income states such as Bihar and Uttar Pradesh have also contained their deficits—raising 
serious doubts on the appropriateness of taking only these measures to understand fiscal stress 
in the states. Given the structure of incentives, many of the poorer states have preferred to 
reduce their expenditures, particularly on social and economic services, with adverse growth 
implications for the future, as a route to contain the deficit. There is no significant relationship 
between the level of development expenditure and the size of revenue or fiscal deficits in states.   
 
49. The study shows that the response to fiscal stress could differ, depending on the 
structure of incentives faced by states and their political environment and alignments. States 
that cannot easily soften their budget constraints by increasing the off-budget liabilities or 
bargain and secure larger grants from the center, have to increase revenues, cut expenditures, 
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or incur larger deficits. States such as Haryana, Karnataka, Tamil Nadu, and Andhra Pradesh 
have tried to contain their deficits, partly by containing expenditures and partly by raising 
revenues. In contrast, states such as Bihar and Uttar Pradesh have cut developmental 
expenditures, given the weak constituency for these expenditures. States such as West Bengal 
and Punjab did not increase revenues but continued to incur expenditures, so they incurred 
large deficits.   
 
50. The emergence of coalition governments at the center, and regional parties in the states 
that became “pivotal” partners in the central Government, can have important implications for 
the fiscal health of the states but the state response to fiscal stresses. The bipolarization of the 
polity and asymmetric treatment of various states by the center also influences the fiscal 
response of the states. Above all, lowering of the time horizon of the political parties has 
imparted competitive populism to the policy environment. All these factors have adversely 
affected fiscal discipline in the states.   
 
51. The state-specific effect of SAL has been mixed in terms of fiscal consolidation. The 
exploratory data analysis of key fiscal variables across states revealed some improvement in 
the expenditure structure and revenue effort for a subset of states that have introduced SAL-
induced fiscal reform. The econometric analysis shows that, while fiscal intervention had a 
positive and statistically significant impact on own tax revenues in Karnataka and Kerala, the 
impact on the expenditure side was insignificant. Although there was evidence of softening of 
the budget constraints in some states in terms of non-interest expenditure, overall, there seems 
to have been some fiscal gain in terms of reduction in revenue and fiscal deficits of SAL states 
vis-à-vis non-SAL states. This remains true even when the consolidated fiscal deficits, including 
power sector deficits, of non-SAL and SAL induced states is compared. Many of the gains seem 
to have occurred in terms of improved revenue productivity of the tax system and not through 
expenditure compression.    
 
52. These results are tentative. The impact of interventions on revenue productivity and 
expenditure economy cannot be immediate, but must take place in the medium term. More 
analytical work is necessary before conclusions are drawn. Nevertheless, initial results are not 
very encouraging since adjustment lending did not result in expenditure economy in any of the 
states. However, in two of the four states analyzed, the revenue productivity of the tax system 
improved following adjustment lending. 
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TECHNICAL ASSISTANCE FOR RESTRUCTURING  
STATE-OWNED ENTERPRISES OF GUJARAT 

 
A. Background 

1. Basic Data1 
 

Cost ($) Estimated Actual 

Foreign Exchange 440,000.00 435,340.13 
Local Currency  160,000.00 155,550.00 
Total 600,00

0.00 
590,890.13 

   
Number of Person-Months (consultants) 34.00 30.43 
Executing Agency: Finance Department of the Government of Gujarat 
   
Milestones  Date 
President's/Board Approval  2 April 1996 
Signing of TA Agreement  7 July 1996 
Fielding of Consultants  4 November 1996 
TA Completion: Expected  30 December 1997 
  Actual  30 April 1998 
TCR Circulation  5 March 1999 
   
Mission Type Number Date 
Fact-Finding 1 3–5 February 1997 
Inception  1 12–23 May 1997 
Operations Evaluation 1 2–28 October 2006 

TA = technical assistance, TCR = technical assistance completion report. 
Source: OED Mission. 

 
2. Rationale 
 

1. India’s economic liberalization efforts in the 1980s and 1990s put a focus on the 
rationale and role of public enterprises in a changing economic environment. The 1980 
industrial policy resolution of the central Government clearly acknowledged the potential role 
that the private sector could play in future industrial growth. Accordingly, this policy statement 
focused attention on the need to promote competition in the domestic market. This was also 
evident in the Sixth Five-Year Plan (1980–1985), where the Government revised its original 
policy of maintaining a direct presence in the industry sector. It also identified reasons why 
public enterprises were underperforming, including (i) inadequate productivity; (ii) poor 
managerial capacity and limited accountability; (iii) overstaffing; (iv) lack of continuous 
technological improvement; (v) inadequate attention to research and development, and human 
resource development; and (vi) increasing competition from the private sector.2 
 
2. The Government’s 1991 statement on industrial policy, reaffirmed the earlier analysis of 
public enterprises underperformance, and outlined a new policy to address this including (i) 
reviewing the portfolio of public enterprises focusing on strategic, high technology, and essential 

                                                 
1  Asian Development Bank. 1996. Technical Assistance to India for Restructuring State-Owned Enterprises of 

Gujarat. Manila. (TA 2552-IND for $600,000, approved on 2 April 1996). 
2  http://siadipp.nic.in/publicat/nip0791.htm 
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infrastructure; and providing an enabling environment for private investors to enter these sectors; 
(ii) closing financially unviable public enterprises and establishing a social security mechanism 
to protect affected workers; (iii) divesting part of the government’s shareholding to private 
investors, financial institutions, the public, and workers; (iv) instituting corporate governance 
reforms focusing on improving the professionalism and powers of public enterprise boards, and 
(iv) increasing management autonomy and accountability through performance-based 
memoranda of understanding that would be placed before Parliament. Almost every 
Government budget speech since 1992 has contained statements reaffirming the Government’s 
commitment to reforming public enterprises. In 1993, the Government established a divestment 
commission.3  
 
3. Recognizing its dire fiscal situation, and taking a lead from the Government’s revised 
public enterprise policy, the Gujarat state government (GSG) was the first state government to 
initiate an in-depth review of its finances including its state public enterprises, referred to as 
state-owned enterprises (SOEs). In October 1992, the Gujarat State Finance Commission was 
constituted to undertake a comprehensive review of state finances; examine alternative and 
new sources of revenue, and the potential for privatization of state SOEs; analyze government 
expenditure trends; and recommend steps to reduce such expenditure. The finance 
commission’s report, released in April 1994, proposed that GSG substantially reduce the growth 
of current expenditure by (i) improving planning of executive and investment outlays, (ii) 
rationalizing the tax structure including better cost recovery with particular attention to the 
Gujarat Electricity Board, (iii) delegating some government activities to the private sector, and 
(iv) disinvesting and privatizing its SOEs on an extensive scale.4 The report formed the basis of 
the first state program loan of the Asian Development Bank (ADB), the Gujarat Public Sector 
Resource Management Program (GPSRMP).5 This technical assistance (TA) (footnote 1) was 
designed and approved during the GPSRMP design phase. 
 

3. Objectives and Scope  
 

4. The TA’s outcome (objective) was to strengthen the Technical Secretariat to ensure 
effective, smooth, and transparent restructuring of SOEs. 6 The outputs (scope) of the TA were 
(i) proposals prepared for divestiture or restructuring at least 12 SOEs identified under GSG’s 
public sector reform program (PSRP); (ii) technical advice provided on divestment and 
privatization matters including valuation; corporate and financial restructuring; corporate 
management; legal, taxation, and regulatory frameworks; and associated labor issues and 
strategies; and (iii) an overall approach and strategies developed for the restructuring and 
eventual divestment of other SOEs over the medium term. 
        

4. TA Completion Report 
 

5. The TA completion report (TCR) rated the TA as generally successful noting that the 
outcome and outputs were substantially met, and the continued strong ownership by the Gujarat 
Finance Department, the Executing Agency. The consultant was rated satisfactory, being 

                                                 
3  A detailed history and updated status of Government of India and state government SOEs is provided on the 

Government’s Divestment Department’s Web site: www.divest.nic.in, accessed 20 January 2007. 
4  Government of Gujarat. 1994. Report of the Gujarat State Finance Commission. Gandhinagar.  
5  ADB. 1996. Report and Recommendation of the President to the Board of Directors on a Proposed Loan to India 

for the Gujarat Public Sector Resource Management Program. Manila (Loan 1506-IND, for $250 million, approved 
on 18 December). 

6  The requirement that TA papers included a TA framework was introduced 3 months after the approval of this TA. 
Consequently the design describes the objective and outputs with no reference to indicators, risks, or assumptions. 
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adaptable and innovative in addressing changes in implementation, and the Finance 
Department was satisfied with the consultant’s professional advice. The TCR notes the 
implementation arrangements were effective, and the Finance Department, consultants, and 
ADB worked as a team. The TCR recommended that GSG continue its SOE reform efforts and 
policy dialogue to enhance the restructuring process through the GPSRMP. 
 
B. Assessment of Implementation Performance 

1. Design  
 

6. The outcome and outputs in the TA design (footnote 6) reflect an appropriate level of 
ambition. However, the proposed time frame of 16 months is quite ambitious, given that this is 
the first TA extended to a state for restructuring complex SOEs, which requires time to change 
the attitudes of government officials. 
 

2. Engagement of Consultants 
 

7. Six firms were short-listed, and five proposals submitted. The five proposals were 
evaluated, and on 8 July 1996 the consultant selection committee invited Price Waterhouse 
International Privatization Group, U.S. to negotiate the contract. A contract for a maximum of 
$595,000 was signed on 18 October 1996, for implementation over 16 months. Consultants 
were fielded on 4 November 1996, the fieldwork was to be completed by February 1998. Price 
Waterhouse provided five consultants: an international team leader, and privatization and 
corporate restructuring policy expert (7.2 person-months); accountant and valuation expert (7.67 
person-months); valuation expert (6.93 person-months); and two national specialists, including 
an investment banker and a corporate lawyer (totaling 13.8 person-months). Two contract 
variations were made to accommodate GSG’s request to hold a workshop, and discuss the 
SOE studies at the final stage of the TA. 

 
3. Organization and Management 
 

8. The GSG Finance Department was the Executing Agency. A cabinet subcommittee was 
established, to be supported by the Technical Secretariat, to undertake the preparatory and 
technical analysis of the SOEs, and prepare proposals for their restructuring and divestment. 
The Technical Secretariat was overseen by the Finance Department. 
 

4. Implementation Schedule and Financing Arrangements 
 

9. The TA was approved on 2 April 1996 and signed on 17 July 1996, with a planned 
completion date in December 1997. However, the consultants were not fielded until 4 November 
1996, and the completion date was extended to 30 April 1998. The TA was closed on 31 March 
1999. ADB approved $600,000 financed by the Japan Special Fund; $590,890, or 98.5% of the 
total estimated budget, was utilized. 
 

5. Supervision 
 

10. The TA was supervised from ADB headquarters with monitoring also provided by India 
Resident Mission staff. The project officer assigned to the TA was promoted, and replaced by 
another staff, who retained responsibility until TA completion and wrote the TCR. The GPSRMP 
review missions also reviewed TA progress. 
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C. Evaluation of Outputs 

1. Outputs 
 

a. Proposal for Divestiture or Restructuring of at Least 12 SOEs 
Identified under the PSRP  

11. An inception mission in February 1997 approved the consultant’s inception report 
including the work program, confirming that both the consultant and GSG had a mutual 
understanding of the objectives and scope. They agreed to develop restructuring proposals for 
10 SOEs instead of 12; and within that subset, prepare a valuation report for one SOE that was 
supposed to be a conduit for the proposed lending facility. 7  The consultants assisted the 
Technical Secretariat to prepare the required studies, which provided the basis for specific SOE 
reform measures. A final tripartite review mission was fielded in November 1997, and the 
consultants organized a workshop to present study findings. 

 
b. Technical Advice on Divestment and Privatization of SOEs  

12. The workshops, on-the job training, and proposals provided under the TA were useful in 
giving knowledge and information necessary for the process of SOE restructuring. During TA 
implementation, a significant number of Technical Secretariat and SOE staff were trained and 
advised on the restructuring process. GSG officials acquired a better understanding of the 
issues and strategies for restructuring SOEs. The TA succeeded in providing a support to the 
GPSRMP, and laid the foundation for a restructuring program. 

 
c. Overall Approach and Strategies for Restructuring and Eventually 

Divesting other SOEs over the Medium Term  

13. As a result of the on-the-job training of Technical Secretariat staff, the phase II of 
divestment and restructuring is now in progress. The Technical Secretariat, headed by ex-
additional chief secretary and four professional staff, now meets on an as-needed basis. The 
secretariat serves as an advisory body to Cabinet and also to the Finance Department and 
other line ministries in developing divestment proposals for SOEs. As a result of this TA, an 
institutional mechanism for the public sector restructuring program has been institutionalized. 
GSG has created a subcommittee of the Cabinet, chaired by the chief minister with the 
ministers of finance and industries as members, to review and approve the details of modality, 
extent of privatization or divestment, and pricing and restructuring of SOEs. Proposals for SOE 
reforms, prepared by the Technical Secretariat are submitted through the Finance Department 
to this subcommittee for consideration. The TA also helped set up an effective social safety net 
mechanism to simplify budgetary procedures for the voluntary retirement scheme, by 
constituting a state renewal fund under the direct control of the Finance Department. GSG 
introduced three sets of policy resolutions regarding the voluntary retirement scheme, with the 
last resolution shifting responsibility for scheme payment from the government to the concerned 
SOE. 
 
 
                                                 
7  This is also known as the Gujarat Private Sector Infrastructure Facility, which was envisaged to provide assistance 

for the development of key infrastructure subsectors in the private sector. This assistance is subject to the 
development of a satisfactory regulatory environment in the infrastructure subsector being targeted and the 
availability of viable project pipeline. The facility was never developed. 
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2. Performance of Consultants 
 

14. Both GSG and ADB found the performance of consultants to be generally satisfactory 
and commended their high degree of professionalism. The consultants understood the needs of 
GSG and the Technical Secretariat. The consulting team worked well together and with senior 
government officials. Delay during implementation resulted from (i) some SOEs providing limited 
support; (ii) GSG’s request to update valuation analysis to reflect latest audited figures; and (iii) 
difficulty in subcontracting the legal study of an SOE. The final report was submitted almost 4 
months after the tripartite meeting because the consultant had to wait to incorporate the 
comments of GSG and the SOEs. The quality of the reports on SOEs was considered good by 
the users, with excellent analytical treatment of issues and valuation. The consultant’s 
recommendations were generally well accepted by GSG, and served as guidelines for 
privatization and restructuring by the technical secretariat. 

 
3. Outcomes and Impacts  
 

15. The TA assisted GSG to improve the efficiency and productivity of the SOEs, and 
lessened their financial burden on the government. The SOE restructuring studies were 
implemented through the GPSRMP. Of the 24 SOEs identified for restructuring and closing, 7 
were closed, 2 were privatized, 3 were partially disinvested, and 8 were in an advanced stage of 
restructuring. More than 22,000 employees availed of the voluntary retirement scheme, resulting 
in annual recurring savings of Rs11 billion from the state budget. In continuing the PSRP, GSG 
has constituted an outside independent expert committee to study all SOEs and joint sector 
companies. The committee has made recommendations on 6 of 13 SOEs reviewed to date. 
 
D. Overall Assessment 

16. The Operations Evaluation Mission rates the TA overall as successful.8 The TA was 
highly relevant (footnote 9). The TA was consistent with the GSG PSRP and ADB’s India 
strategy, in particular the GPSRMP outcome. The TA is rated as effective.9 The TA succeeded 
in providing a supportive role to the GPSRMP and laid the foundation for the restructuring 
program; the three outputs and outcome were met. However, the time frame for implementation 
of 16 months was too ambitious taking into consideration that it was linked to a 2-year program 
loan, which was extended. A successful mix of international and national consultants, and the 
use of appropriate training methods, leads to the TA being rated as efficient.10 The continued 
use of manuals, updating of training materials, and the reported phase II of the PRSP, results in 
the TA being rated as most likely sustainable.11 
 

 

                                                 
8  Overall performance is based on four criteria: relevance, effectiveness, efficiency, and sustainability. Each criterion 

was scored on a four-point scale, from 0 to 3, for example: irrelevant (0), less relevant (1), relevant (2), and highly 
relevant (3). The weighted scores are then computed for the overall assessment with highly successful > 2.7, 
successful 2.7 < S < 1.6, partly successful 1.6 < PS < 0.8, and unsuccessful< 0.8. ADB. 2006. Guidelines for 
Preparing Program Performance Evaluation Reports for Public Sector Operations. Manila. 

9  Based on a four-point scale, from 0 to 3, as follows: ineffective (0), less effective (1), effective (2), and highly 
effective (3). 

10  Based on a four-point scale, from 0 to 3, as follows: inefficient (0), less efficient (1), efficient (2), and highly efficient 
(3). 

11  Based on a four-point scale, from 0 to 3, as follows: unlikely sustainable (0), less likely sustainable (1), sustainable 
(2), and most likely sustainable (3). 
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E. Conclusions 

1. Key Issues and Lessons 
 

17. Given the complex and time-consuming nature of SOE reform, provision of sufficient TA 
resources to assist GSG to see through the reforms agreed is important. In this case, a 16-
month TA was designed to start 6 months before approval of a 2-year program loan. The 
program loan took 4 years to complete, and even then a number of specific SOE reforms had 
not been completed. Consideration needs to be given during design to the realistic time and 
therefore resource requirements of this kind of TA. 
 

2. Follow-Up Actions and Recommendations 
 

18. In designing TA to support future reform programs, mission leaders should ensure that 
sufficient resources are allocated to address requirements that arise through implementation. 
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TECHNICAL ASSISTANCE FOR CAPACITY ENHANCEMENT OF GUJARAT INDUSTRIAL  
INVESTMENT CORPORATION 

 
A. Background 

1. Basic Data1 
 

Cost ($) Estimated Actual 

Foreign Exchange 385,000.00 345,068.30 
Local Currency  115,000.00 72,585.00 
Total 500,000.00 417,653.26 
   
Number of Person-Months (consultants) 24.00 24.13 
Executing Agency: Gujarat Industrial Investment Corporation 
   
Milestones  Date 
President's/Board Approval  30 May 1996 
Signing of TA Agreement  18 November 1996 
Fielding of Consultants  24 February 1997 
TA Completion: Expected  September 1997 
  Actual  31 March 1998 
TCR Circulation  8 December 1998 
   
Mission Type Number Date 
Fact-Finding 1 January 1996 
Inception 1 3–7 March 1997 
Operations Evaluation 1 2–28 October 2006 

TA = technical assistance, TCR = technical assistance completion report. 
Source: OED Mission. 

 
2. Rationale 
 

1. The state and central governments in India have long recognized the need to upgrade 
and expand infrastructure to accelerate economic growth, and in particular, that significant 
private sector investment would be required to improve infrastructure facilities and services. 
Moreover, they recognize that empowering the private sector to be partners in development 
would not only mobilize additional resources, but also improve the efficiency of public service 
management practices. Gujarat has long been one of India’s more progressive states, and in 
1994, the Gujarat State Finance Commission produced a report with recommendations to 
reform the state’s finances, including rationalizing the many government agencies responsible 
for developing infrastructure. This report formed the basis of the first state program loan of the 
Asian Development Bank (ADB), the Gujarat Public Sector Resource Management Program 
(GPSRMP).2  
 
2. The Gujarat Industrial Investment Corporation (GIIC) was established by the Gujarat 
state government (GSG) in 1968, to catalyze industrial growth and development in the state. It 

                                                 
1  Asian Development Bank. 1996. Technical Assistance to India for Capacity Enhancement of Gujarat Industrial 

Investment Corporation. Manila (TA 2579-IND, for $500,000, approved on 30 May). 
2  ADB. 1996. Report and Recommendation of the President to the Board of Directors on a Proposed Loan to India 

for the Gujarat Public Sector Resource Management Program. Manila (Loan 1506-IND, for $250 million, approved 
on 18 December). 
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adopted a two-pronged strategy of being a development banker providing term loans to 
establish small, medium-sized, and large industrial units; and an entrepreneur promoting 
medium-sized and large projects in joint partnership or association with leading industrial private 
sector companies. By 1995, GIIC had expanded its financial services to include leasing, bill 
discounting, infrastructure development, and investment banking; with infrastructure project 
development being a relatively new area of operations. At the time of technical assistance (TA) 
design, GIIC was implementing a chemical port terminal project and processing four projects in 
the port and transport subsectors, and had several projects under preparation. GIIC was 
expected to be able to build on its appraisal skills for industrial projects to develop, with proper 
guidance and training, expertise in infrastructure development and financing. A fact-finding 
mission visited Ahmedabad in January 1996 to discuss the scope and objectives, cost, 
implementation arrangements, and terms of reference of the TA. The TA (footnote 1) was 
approved by the President on 2 April 1996, during the GPSRMP design phase. 
 

3. Objectives and Scope  
 

3. The TA’s outcome (objective) was to enhance GIIC’s capacity to promote infrastructure 
development, mobilize financing, and supervise the implementation of infrastructure projects 
sponsored by the private sector, especially in the roads, transport, ports, and power 
infrastructure sectors in Gujarat.3 The TA had five outputs: (i) Strengthen the capability of GIIC 
to design and develop proposals for private infrastructure projects using build-own-operate and 
build-operate-transfer arrangements. This included undertaking full project appraisal—technical 
feasibility, financial and economic appraisal, environmental and social analysis, risk 
assessments, and review of legal agreements and other documentation—and monitoring and 
supervising project implementation. (ii) Develop GIIC’s ability to finance infrastructure projects, 
including suitable financing mechanisms such as build-own-operate, build-operate-transfer, and 
their variants; and to access the domestic capital market through appropriate financial 
instruments and schemes. (iii) Build GIIC’s risk management capacity with emphasis on 
management of foreign exchange risk to effectively channel foreign funding for infrastructure 
projects, including hedging against foreign exchange risks. (iv) Enhance the sustainability of 
GIIC’s capacity to support private infrastructure projects. (v) Identify GIIC’s future training needs, 
and the potential scope of possible partners, and operating arrangements for technical 
collaboration of GIIC with other domestic or international organizations. 
 

4. TA Completion Report 
 
4. The TA completion report (TCR) rates the TA as successful. GIIC’s capacity was 
considered to have been enhanced through the training and provision of manuals. The TCR 
notes that, at the time of TA completion, follow-up actions and recommendations for the 
divestment of GSG’s 26% share in GIIC and GIIC’s restructuring under the GPSRMP had been 
delayed significantly. The TCR recommends that GIIC should fulfill the commitment and 
continue its efforts to enhance its capability in infrastructure. It also mentions that the proposed 
lending facility4 pipelined in ADB’s 1999 country strategy and program, considered that GIIC 
could be one of the channeling financial institutions.   
 
 

                                                 
3  The requirement that TA papers include a TA framework was introduced 2 months after approval of this TA. 

Consequently the design describes the objective and outputs with no reference to indicators, risks, or assumptions. 
4  The Gujarat private sector infrastructure facility was proposed to provide resources to attract private sector 

investment to develop key infrastructure sectors. 



116 Appendix 7 

 

B. Assessment of Implementation Performance  

1. Design  
 

5. The TA was designed assuming that GIIC was in a healthy financial position that would 
continue through the life of both the TA and the GPSRMP. The design of the outputs is overly 
complex and could be simplified to three outputs. Three of the five outputs involve building staff 
capacity in three different areas of expertise—designing projects for private sector participation, 
financing infrastructure projects, and risk management. The fourth output deals with the 
institutional structure, and the fifth involves preparing a training program for the future. This final 
output was not included in the terms of reference of the TA consultants. 
 

2. Engagement of Consultants 
 

6. A contract was signed with the Hagler Bailly Consulting, Inc. U.S., in association with 
Price Waterhouse LLP, U.S., and Dalal Consultants & Engineers Pvt., India, on 14 February 
1997. The TA proposed 11.5 person-months international consulting services and 12.5 person-
months national. The actual person-months provided totaled 24.13 person-months. The 
international consultants included a power expert/team leader, port expert, road and surface 
transport expert, and investment banking expert. The national consultants included an 
infrastructure expert, investment banking expert, environment and social expert, and economist. 
Consultants were fielded on 24 February 1997, and proposed to complete the fieldwork by 
September 1997. No major contract variations were made, except for the reallocation of some 
person-days. The total expenditure was within the TA budget. 
 

3. Organization and Management 
 

7. GIIC’s support to the TA as Executing Agency was satisfactory. It made the necessary 
arrangements to provide consultants with necessary office accommodation and support. 
However, GIIC’s administrative department was not assigned executing agency responsibilities, 
which is considered unusual. 
 

4. Implementation Schedule and Financing Arrangements 
 

8. The TA was approved on 30 May 1996 with funds from the Japan Special Fund. The TA 
letter was signed after 5.5 months, on 18 November 1996. The TA was originally scheduled to 
be implemented over 9 months, commencing September 1996, and to be completed by May 
1997. Actual implementation started on 24 February 1997, and actual training ended September 
1997. Although the required training materials were given to GIIC staff on time, a final report 
and manuals acceptable to ADB were submitted in March 1998. The total cost of the TA was 
estimated at $550,000, with GSG contributing the equivalent of $50,000 in the form of office 
accommodation, transport, remuneration and per diem of counterpart staff, and other support 
services. The actual disbursement was $417,653.26, or 83.5% of the estimated cost. 
  

5. Supervision 
 

9. The TA was supervised from ADB headquarters. At the time of the Operations 
Evaluation Mission (OEM), GIIC staff were unable to recall seeing an ADB review mission, 
although they recalled the name of the ADB project officer. ADB documents show that an 
inception mission was undertaken in May 1997, along with a TA review during the 
Reconnaissance Mission for the proposed facility lending. By this time the main training 
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program had been successfully concluded. The consultants and the ADB project officer had 
frequent e-mail exchanges. Why ADB accepted the consultants’ final report is unclear, as the 
report presented the proposed investment facility as a reality, when ADB had responded that 
this facility was not approved, and sent correspondence to the consultant and GIIC accordingly. 
 
C. Evaluation of Outputs  

 
1. Outputs 
 

10. The first three outputs involved building GIIC staff capacity through intensive training, 
based on manuals prepared by the consultants, focusing on the project cycle; mobilization of 
funds for financing infrastructure projects; and risk management with emphasis on management 
of foreign exchange risk. Training was provided in a 2-day orientation workshop, 3-week 
intensive training, and 3-day wrap-up meeting. GIIC staff used these manuals for some case 
studies developed from actual projects, and in processing some infrastructure projects valued at 
over Rs10 billion in 1998 and 1999. Of the 24 GICC staff who underwent training, only four 
remain with GIIC. The fourth output on enhancing sustainability of GIIC’s support for private 
sector infrastructure projects required restructuring GIIC; the initiation of this was slow. The fifth 
output was not included in the consultant’s terms of reference and was not achieved. 
 

2. Performance of Consultants 
 

11. GIIC found the performance of the consultants to be satisfactory. They felt that the 
consultants understood completely the needs of GIIC, and helped them do the required work. 
However, in the TCR, ADB found the performance of consultants as less than satisfactory. 
Although the consultants provided various training manuals, their initial assumption that ADB 
would provide additional funds was inappropriate. The draft manuals sent the wrong signals to 
GIIC staff and GSG officials regarding ADB’s position on the proposed infrastructure financing 
facility. This confusion continued throughout the TA despite ADB’s efforts to correct it.5 ADB had 
not committed to make any loan to GIIC, nor had it identified potential terms and conditions. The 
minutes of the GIIC board meeting on 12 September 1997 indicate that in principle ADB had 
agreed to extend a credit line to GIIC. Unfortunately the contents of the consultants’ final report 
was not revised with only a note before the contents page inserted stating “the Revolving Line of 
Credit mentioned in this Final Report has not been approved by the ADB Board, and the 
provision of this TA does not commit the ADB to provide a loan to the GIIC. All of the terms and 
conditions related to the ADB loan mentioned in this report and manuals are indicative only of 
those typically found in these types of loan agreements and not bind either ADB or GIIC.” 
  

3. Outcomes and Impacts 
 
12. The TA was designed to enhance GIIC’s capacity to develop and finance infrastructure 
projects in Gujarat. Twenty-four GIIC officers in sector teams (roads, ports, and power), were 
trained under the TA to implement the seven manuals defining standards for appraisal and 
financing of infrastructure projects developed by the TA. However, GIIC's financial position 
deteriorated from 1996, when new accounting rules imposed by the Reserve Bank of India 
forced the recognition of interest reversals and provisioning for nonperforming loans, and the 
company simultaneously began to suffer a steep loss in the market value of its investment 

                                                 
5  Gujarat Industrial Investment Corporation staff were still raising these questions in TA wrap-up meeting of 

September 1997.  
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holdings.6 A 1997 valuation report of GIIC’s financial status, quality of investment portfolio, and 
size of its operations7 indicated that gauging the depth of the company’s problems with its 
nonperforming loans is difficult because no systematic effort has historically been made to 
assess the recovery scenarios and to estimate losses on a loan-by-loan basis. In 2001, GSG 
engaged consultants to conduct a due diligence assessment of GIIC operations. They 
recommended GIIC suspend lending activities, focus on recoveries of old dues arising from past 
loans in addition to creditors' settlement, and restructure GIIC finances to clean up its balance 
sheet. This was done, however it undermined achievement of the TA objective, and as the 
training had been conducted prior to the valuation and due diligence procedure, meant that the 
scope of training was inappropriate for the immediate tasks facing GIIC. 
  
13. Since 2001, GIIC has undertaken a number of measures as part of an operating and 
financial restructuring plan, including halving its staff numbers through the introduction of two 
voluntary retirement schemes. In financial year 2006, GIIC had a total market capitalization of 
Rs490 billion. Of the 59 companies GIIC has invested in, 31 were making a profit, while 28 
continued to make a loss.  
 
D. Overall Assessment 

14. The Operations Evaluation Mission rates the TA overall as unsuccessful.8 The TA is 
rated as less relevant (footnote 7). Although GSG prioritized the capacity development of GIIC, 
and ADB endorsed institutional capacity building of GIIC, the GIIC financial status and quality of 
portfolio did not enable it to act as an investment vehicle for GSG. The TA is rated as 
ineffective.9 Prior to the conduct of an audit of GIIC’s financial status, training materials were 
prepared and GIIC staff trained. The skills acquired were not applicable once GIIC refocused its 
activities solely on loan recovery. Procedures and manuals remain with GIIC, and have been 
referred to since, but the timing and sequencing of training was inappropriate. The TA is rated 
as inefficient10 as GIIC was not in a position to effectively utilize the TA resources. The TA is 
rated as unsustainable11  as although GIIC has been relatively successful in recovering its 
financial position, GSG’s phase II SOE reform independent advisory committee has 
recommended that GIIC be closed. 

                                                 
6  Nonperforming assets as a percentage of total assets increased to 31% in 2000 and 38% in 2001. With financial 

liberalization, access to traditional sources of concessionary finance to institutions such as GIIC have diminished in 
importance, leading to greater reliance on funds generated at market rates of interest. 

7  The consultant engaged by ADB under the TA, prepared a report, Valuation of the Common Stock of Gujarat 
Industrial Investment Corporation Ltd. as of March 31, 1997. 

8  Overall performance is based on four criteria: relevance, effectiveness, efficiency, and sustainability. Each criterion 
was scored on a four-point scale, from 0 to 3, for example: irrelevant (0), less relevant (1), relevant (2), and highly 
relevant (3). The weighted scores are then computed for the overall assessment with highly successful > 2.7, 
successful 2.7 < S < 1.6, partly successful 1.6 < PS < 0.8, and unsuccessful< 0.8. ADB. 2006. Guidelines for 
Preparing Program Performance Evaluation Reports for Public Sector Operations. Manila. 

9  Based on a four-point scale, from 0 to 3, as follows: ineffective (0), less effective (1), effective (2), and highly 
effective (3). 

10  Based on a four-point scale, from 0 to 3, as follows: inefficient (0), less efficient (1), efficient (2), and highly efficient 
(3). 

11  Based on a four-point scale, from 0 to 3, as follows: unlikely sustainable (0), less likely sustainable (1), sustainable 
(2), and most likely sustainable (3). 
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E. Conclusions 

1. Key Issues and Lessons 
 
15. The value of the TA was undermined when an independent assessment of GIIC’s 
financial status found that it was incapable of performing its existing functions. It would be in no 
position to act as a conduit for a large financing facility. Had GSG’s audit of GIIC been updated, 
and an in-depth assessment conducted during TA design, the TA would not likely have been 
approved.  
 

2. Follow-Up Actions and Recommendations 
 

16. No follow up actions. 
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TECHNICAL ASSISTANCE FOR INSTITUTIONAL STRENGTHENING OF GUJARAT 
INFRASTRUCTURE DEVELOPMENT BOARD 

 
A. Background 

1. Basic Data1 
 

Cost ($) Estimated Actual 

Foreign Exchange 816,000.00 702,525.44 
Local Currency  34,000.00 9,546.66 
Total 850,000.00 712,072.10 
   
Number of Person-Months (consultants) 32.00 35.87 
Executing Agency: Industry and Mines Department of the Government of Gujarat 
   
Milestones  Date 
President's/Board Approval  18 December 1996 
Signing of TA Agreement  23 December 1996 
Fielding of Consultants  1 June 1997 
TA Completion: Expected  23 December 1998 
  Actual  1 October 1999 
TCR Circulation  28 December 2004 
   
Mission Type Number Date 
Inception 1 August 1997 
Operations Evaluation 1 2-28 October 2006 

TA = technical assistance, TCR = technical assistance completion report. 
Source: OED Mission. 

 
2. Rationale 
 

1. State and central governments in India acknowledge the need to upgrade and expand 
infrastructure to accelerate economic growth, and in particular, that a significant level of private 
sector investment is required to improve infrastructure facilities and services. Moreover, they 
recognize that empowering the private sector to be partners in development would not only 
mobilize additional resources, but also improve the efficiency of public service management 
practices. Gujarat has been one of India’s more progressive states, and in 1994, the Gujarat 
State Finance Commission produced a report with recommendations to reform the state’s 
finances, including rationalizing the many government agencies responsible for developing 
infrastructure. This report formed the basis of the first state program loan of the Asian 
Development Bank (ADB), the Gujarat Public Sector Resource Management Program 
(GPSRMP).2  
 

2. The government of Gujarat (GSG) recognized the need to effect structural changes 
including policy and regulatory frameworks, and a mechanism to coordinate private sector 
investment in public infrastructure. In 1995 the Gujarat Infrastructure Development Board (GIDB) 

                                                 
1  Asian Development Bank. 2001. Technical Assistance to India for Institutional Strengthening of the Gujarat 

Infrastructure Development Board. Manila (TA 2716 for $930,000, approved 18 December).  
2  ADB. 1996. Report and Recommendation of the President to the Board of Directors on a Proposed Loan to India 

for the Gujarat Public Sector Resource Management Program. Manila (Loan 1506-IND, for $250 million, approved 
on 18 December). 
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was established,3 chaired by the chief minister of Gujarat, as the highest policy-making body on 
infrastructure development, and the overall coordinating body for the state’s infrastructure 
program. GIDB 4 was established to (i) formulate policies for infrastructure development 
particularly through privatization modes, (ii) coordinate individual infrastructure sector 
development plans to ensure a cohesive and integrated development plan, and (iii) facilitate the 
mobilization of private investment. GSG and ADB agreed during GPSRMP design to attach a 
technical assistance (TA) to the program loan to strengthen GIDB capacity. The TA was 
approved with the program loan in December 1996 (footnote 1). 
 

3. Objectives and Scope5 
 

3. The outcome (objective) of the TA was to build GIDB capacity to take a strategic and 
nodal role in the formulation of infrastructure policies, and promote private sector participation in 
infrastructure development. The TA output statements were (i) strengthening GIDB to take a 
role in advising on policy, legal, and regulatory frameworks of key infrastructure sectors; (ii) 
developing in-house expertise of GIDB in specialized areas, for example, project development, 
finance, promotion, and marketing; and (iii) preparing documentation for build-own-operate 
(BOO) and/or build-operate-transfer (BOT) projects, and designing and conducting a related 
training program. The TA was to contribute to the effective implementation of infrastructure 
sector policy reforms envisaged under the GPSRMP loan, which had three main outcomes: (i) 
strengthening the state’s public finances and their prudent management; (ii) reducing the role of 
the public sector in commercial activities; and (iii) evolving enabling policy, regulatory, legal, and 
institutional frameworks for private sector participation in critical infrastructure sectors, namely 
power, ports, and roads. The TA was designed to support the GPSRMP’s third outcome. 
 

4. TA Completion Report 
 
4. The TA completion report (TCR) rates the TA as successful as it facilitated compliance 
with all the GPSRMP tranche and nontranche covenants for the third outcome. The TCR 
confirms that GIDB, an apex body created to develop integrated master plans with intersector 
coordination and synchronization, was still in operation and formulating high-level infrastructure 
policies. Through the October 1999 enactment of the Gujarat Infrastructure Development Act,6 a 
clear framework for private sector participation in terms of financing, constructing, operating, 
and maintaining infrastructure projects was provided, mitigating the risks to private sector 
participation in infrastructure projects. Since TA completion, GIDB expanded its responsibility to 
cover as many as 11 sectors including ports, power, roads, railways, airports, urban 
infrastructure, water, information technology, industry, gas, and tourism. The TCR points out 
that the success of GIDB’s mission depends greatly on quality communications bilaterally 
(between GIDB and each implementing agency) and among all GIDB members. The 
responsibility to implement the plans, however, rests mostly within the agencies. It also points 
out the importance of political support for GIDB’s mission to ensure agency cooperation. A local 
area network that links data and information of infrastructure projects of different infrastructure 
sectors for gathering information for policy development, implementation, and monitoring was a 
recommendation for follow-up action in the TCR. 

                                                 
3  The Gujarat Infrastructure Development Board was created on 19 June 1995 through administrative resolution No. 

1095-867-1, and given statutory status with the promulgation of the Gujarat Infrastructure Development Act (1999). 
4  General information about the Gujarat Infrastructure Development Board can be accessed on its website 

www.gidb.org.  
5  A TA framework was not included in the TA paper, although the TA was approved 5 months after a framework was 

required. 
6  Also known as the BOT Law. 



122 Appendix 8 

 

 
B. Assessment of Implementation Performance  

1. Design  
 

5. The TA design and the consultant’s terms of reference were appropriate and adequate 
to achieve the outcome. The design included many components covering advice on legal and 
regulatory guidelines, procedures, and documentation; training and development of in-house 
expertise of GIDB staff and officials of implementing agencies in specialized areas and 
BOO/BOT, and project development and evaluation; and facilitation of BOT project development 
and implementation. The three output statements can actually be just two output statements 
since the first output refers to the formation of a legal framework for public and private 
partnership, and the second and the third output statements are capacity-building outputs. The 
TA specifically proposed to establish a project development cell within all government 
departments dealing with infrastructure. Instead, the state implementing agencies established 
privatization cells that seek and follow advice from GIDB. 
 

2. Engagement of Consultants 
 

6. A contract was signed with Pricewaterhouse Management Consultants USA and Price 
Waterhouse (India) on 7 May 1997 for $790,000. The TA proposed 28 person-months of 
international and 14 person-months of national consulting services, and utilized 28.6 person-
months pf international and 7.3 person-months of national consultants. The international 
consultants included an investment adviser and team leader, a BOT expert, four sector experts, 
and a financial expert. The national consultants included two sector technical experts, two 
financial analysts, and two lawyers. Consultants were fielded on 1 June 1997, and proposed to 
complete the fieldwork by 31 May 1998. However, 10 contract variations were required. The 
major setback was the premature departure of the team leader 3 months after commencement, 
due to a personal emergency. Recruiting a replacement took 5 months and resulted in contract 
variations affecting other consultants’ time schedules. This delayed project implementation 
extending the final completion date to 9 months after scheduled completion. Other contract 
variations included additional technical training courses; minor adjustments in time inputs of 
individual team members; and replacement of certain positions, such as the lawyer and financial 
adviser. 
.  

3. Organization and Management 
 

7. GIDB’s administrative department, the Industry and Mines Department, was the 
Executing Agency. Its performance is rated as satisfactory. Counterpart staff were made 
available, although they did not work full time for the TA at the initial stage of implementation. 
With the help of consultants, a technical secretariat was created to support GIDB, and oversee 
TA implementation including (i) reviewing agency plans and coordinating the overall 
infrastructure development plan; (ii) appraising projects proposed for public-private partnership 
(PPP); (iii) monitoring policy implementation to address policy issues, policy gaps, and 
impediments of implementation guidelines; and (iv) promoting Gujarat’s BOT program. In 
addition, nodal agency group meetings were organized with participation from both government 
and private sector representatives from the power, road, and ports sectors to review sector-
specific policy and implementation issues. The implementation issues discussed and gathered 
became inputs in the creation of an infrastructure master plan. These group meetings also 
became a feedback mechanism while the TA was being implemented. Office space, 
transportation, communication, and equipment provided were adequate. The TA provided 
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budgetary allocation for the procurement of a set of computer hardware and software, printers, 
and a photocopying machine to support project implementation. This equipment was transferred 
to GIDB after TA completion. 
 

4. Implementation Schedule and Financing Arrangements 
 

8. The TA was approved on 18 December 1996, with the TA letter signed 5 days later, on 
23 December 1996. The TA was originally scheduled to be implemented over 12 months, but 
actual implementation required an additional 22 months before the project was completed. The 
original schedule was ambitious as it took 7 months to field consultants. Finalization of the 
report and manuals were much delayed (para. 6), with the TA being closed in January 2004. 
The total cost of the TA was estimated at $850,000, with GSG contributing the equivalent of 
$80,000 in kind for space, counterpart staff, local transportation, and other services. The actual 
disbursement by ADB was $712,072, or 83.7% of the estimated cost. 
  

5. Supervision 
 

9. The TA was supervised from ADB headquarters. ADB review missions concluded that 
the key objectives of the TA were adequately met. However, a review mission in January 2000, 
after physical completion of the TA, indicated that GIDB required further assistance in new 
infrastructure sectors to strengthen and fully establish the role of GIDB as the prime mover of 
Gujarat’s BOT program. This assistance was to be provided under a $4.5 million World Bank TA 
project to help (i) GIDB undertake prefeasibility studies for private infrastructure projects to be 
bid out to the private sector, (ii) GIDB access capacity building by way of training within India 
and internationally to provide exposure to international best practice, and (iii) develop 
information and marketing systems. The project was in the form of a 70% loan and 30% grant. 
However, GSG was only prepared to utilize the grant portion, which provided GIDB staff training 
within India, after which the project was canceled. 
  
C. Evaluation of Outputs  

1. Outputs 
 

a. Strengthen GIDB to Advise on Policy, Legal, and Regulatory 
Frameworks of Key Infrastructure Sectors 

 
10. Legal Framework for Public and Private Partnership. The TA proposed to develop a 
general policy framework and standard procedures for competitive bid evaluation, technical and 
financial analysis, contract terms and conditions, and procedures for BOO/BOT policies. 
Permanency of policy guidelines as compared to administrative orders provides transparency 
and consistency in the rules applied, and provides a broad policy framework for implementing 
private sector participation. An enabling legislation was required to implement PPP in Gujarat. 
The TA supported the drafting of a bill, which was enacted as the Gujarat Infrastructure 
Development Act, providing a regulatory framework for private sector participation in financing, 
construction, maintenance, and operation of infrastructure projects. It provides a fair and 
transparent mechanism for competitive selection of developers, including through international 
competitive bidding. Model concession agreements across sectors were also established. A 
model concession agreement is required for projects in all infrastructure sectors because the 
model document translates sector policies into a contractual framework, stipulating conditions 
on which a concession is being granted. It addresses issues of jurisdiction, and governing law. It 
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also addresses contractual allocation of risk between government and the private sector 
developer, establishing the respective roles and responsibilities. 

 
11. Policy Reforms. The TA assisted GSG through GIDB to frame three key sector policies: 
power (1995), roads (1996), and ports (1997). These policy reforms address sector-specific 
issues with respect to PPP. They define the structure for the sector; and prescribe the roles, 
responsibilities, and rights of the government and the private sector partner during project 
implementation including termination and transfer issues. 
 
12. Gujarat Infrastructure Master Plan—Vision 2010. The TA was designed to help with 
strategic planning. In 1999, GIDB developed a 10-year vision for infrastructure development in 
the state. Vision 2010 is based on integrated planning across infrastructure sectors identifying 
the strategic priorities, drivers (sectors that are prime movers and are the demand generators 
for other sectors), and linkages (sectors that have strong backward linkages) across sectors for 
coordinated development. It also detailed a list of projects for implementation over the first 5 
years.  

 
b. Develop In-house Expertise of GIDB in Project Development, 

Finance, Promotion, and Marketing; and Preparing Documentation 
for BOO and BOT Projects and a Training Program  

 
13. Capacity Building Programs for GIDB Staff and Government Officials. Eight officials 
from GIDB and 120 staff of key implementing agencies directly involved in implementing BOT 
projects participated in a BOT training program. The training program included (i) briefing and 
roundtable discussion of the policy framework of the draft BOT Law and evaluation guidelines 
on BOT concession agreements, (ii) BOT project development and evaluation, and (iii) financial 
analysis and application of a computer-based model. Although GIDB staff considered the 
training too short, staff performance improved markedly over the long term. Of the eight GIDB 
staff who attended, only two remained with GIDB at the time of the Operations Evaluation 
Mission. The OEM learned that materials from these trainings continue to be utilized during in-
house training of new staff creating a ripple effect within GIDB and other implementing agencies. 
 

2. Performance of Consultants 
 

14. Both GSG and ADB rate consultant performance generally satisfactory. The consultants 
understood the needs of GIDB, and communicated effectively with GIDB staff and implementing 
agency officials, building a very productive working relationship. The consultant reports were 
considered to be very helpful by GIDB staff, enabling them to frame the policies and regulatory 
reforms across different sectors. The consultant submitted an inception report in July 1997 and 
a midterm report in July 1998. The draft final report was submitted in September 1998. A 
tripartite meeting was held in October 1998 to present the seven-volume draft final report. 
Manuals for four infrastructure sectors were generally comprehensive and well prepared. The 
final report comprehensively discussed overall progress and achievement of the TA. After 
reviews by ADB and GSG, the consultant made the suggested revisions and the final report was 
accepted in October 1999. 
. 

3. Outcomes and Impacts 
 
15. The Gujarat Infrastructure Development Act was a landmark law in India, where for the 
first time a state laid out a clear legal and institutional framework for private sector participation. 
Drawing on PPP experiences since its promulgation, the act was amended in 2006 to allow 
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projects of special nature7 to be directly negotiated, instead of going through the bid process. 
Vision 2010 was being prepared at the time of the TA completion. Vision 2010 identifies 383 
need-based projects covering various sectors. GIDB coordinates with the sector-specific 
agencies to implement the proposed agenda. In March 2005, GIDB conducted a midterm review 
of Vision 2010 and produced an updated vision and strategy until 2020—the Blueprint for 
Infrastructure in Gujarat 2020. 8  The blueprint moves beyond infrastructure including an 
assessment of social sector requirements and sets quantifiable targets for education, health, 
social safety, environment, governance, and gender equality. Interestingly, upper middle income 
countries as defined by United Nations Development Programme—Hungary, Malaysia, Mexico, 
South Africa, and Thailand—are considered as providing good benchmarks for social sector 
development in the state.  

 
16. GIDB continues to frame sector policies including an information technology policy 
(1999), a gas distribution policy (2002), and a special economic zone policy (2004). GIDB has 
also drafted a water act that is currently under consideration by the state parliament 

 
17. Continuous training in GIDB and other agencies is now in place. GIDB currently has 12 
sector infrastructure experts and 6 interns covering power, ports, urban transport, urban water 
and sanitation, urban solid waste management, roads, gas grid, information infrastructure, 
railways, airports, and industrial parks. Sector experts are trained on the job to cover more than 
one sector as alternates. Because GIDB staff are highly qualified, they are attractive to the 
private sector resulting in frequent staff turnover. A local area network for GIDB was also set up 
for monitoring projects of different implementing agencies to enhance GIDB operating efficiency. 
 
18. Although the TA suggested a promotional marketing plan during its implementation, it 
was only 3 years ago that GIDB as GSG’s BOT coordinator put in place a strategic promotion 
and marketing plan for the state’s BOT program. The approach to the marketing and business 
development activities of GIDB concentrates on both traditional and state-of-the-art 
mechanisms ensuring that potential investors come to know about the infrastructure offerings of 
the state as well as GIDB’s role. It has published brochures, distributes compact discs to 
interested individuals, and regularly maintains its web site.  
 
19. GIDB is now perceived as a think tank by the private sector and implementing agencies, 
where the relationship can be considered as a warm and fruitful partnership. 
 
D. Overall Assessment 

20. The OEM rates the TA overall as highly successful.9 The TA is rated as highly relevant 
(footnote 9). GSG prioritized the establishment of a sound policy and regulatory framework, and 
established GIDB as its nodal agency for infrastructure development including coordination of 
private sector investment in public infrastructure. The TA met GIDB’s priorities, and continues to 
                                                 
7  These projects include (i) a project that is innovative or involves proprietary technology or franchise that is 

exclusively available with an individual globally; (ii) a project wherein competitive bidding as provided has failed to 
select a developer; (iii) a project to provide social services to the people including community services and public 
utilities; and (iv) an infrastructure project that is an essential link for another bigger infrastructure project owned or 
operated by the same person. 

8  The Blueprint for Infrastructure in Gujarat 2020 is available at www.gidb.org/BIG2020.htm. 
9  Overall performance is based on four criteria: relevance, effectiveness, efficiency, and sustainability. Each criterion 

was scored on a four-point scale, from 0 to 3, for example: irrelevant (0), less relevant (1), relevant (2), and highly 
relevant (3). The weighted scores are then computed for the overall assessment with highly successful > 2.7, 
successful 1.6 < S < 2.7, partly successful 0.8 < PS < 1.6, and unsuccessful < 0.8. ADB. 2006. Guidelines for 
Preparing Program Performance Evaluation Reports for Public Sector Operations. Manila. 



126 Appendix 8 

 

be relevant to GSG’s development strategy. The TA was consistent with ADB’s India strategy, 
and in particular the GPSRMP outcome. The TA is rated as highly effective.10 GIDB was able to 
utilize the experience and lessons identified during TA implementation by putting in place a legal 
framework for PPP in a timely manner. Sector policies, procedures, and manuals contributed to 
ensuring order, transparency, and equal opportunities in developing PPP. The TA is rated as 
efficient.11 The design was in general appropriate, but implementation time specifically for initial 
fielding consultants delayed the TA. Consultants prepared their expected outputs, which were 
put to good use by GIDB. TA resources were efficiently utilized with a sound mix of consultant 
inputs and training methods. GIDB continues to provide quality services under its mandate 
including (i) amendment of the Gujarat Infrastructure Development Act; (ii) new sector policies; 
(iii) preparation of the Blueprint for Infrastructure in Gujarat 2020; (iv) continuous training; (v) 
strong promotional and marketing plans including a web site, distribution of brochures, compact 
discs, and initiating forums; and (vi) support for changing government officials’ attitudes toward 
private sector participation, leads to a rating of most likely sustainable.12 
 
E. Conclusions 

1. Key Issues and Lessons 
 
21. The TA supported an institution that GSG was fully committed to. The quality of technical 
advice contributed to TA success. As noted in the TCR, GIDB has moved into new areas and 
would benefit from technical advice focused on new knowledge areas. This raises a challenge 
for ADB, with its limited TA funds, as to how it can support future needs of institutions it has 
previously successfully assisted. 
 

2. Follow-Up Actions and Recommendations 
 

22. No follow up actions. 
 
 
 
 

                                                 
10  Based on a four-point scale, from 0 to 3, as follows: ineffective (0), less effective (1), effective (2), and highly 

effective (3). 
11  Based on a four-point scale, from 0 to 3, as follows: inefficient (0), less efficient (1), efficient (2), and highly efficient 

(3). 
12  Based on a four-point scale, from 0 to 3, as follows: unlikely sustainable (0), less likely sustainable (1), sustainable 

(2), and most likely sustainable (3). 
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