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Executive Summary 
This Case Country Report Somalia is part of an evaluation of five core competencies of the 
Norwegian Refugee Council (NRC) and NORCAP (Norwegian Capacity) commissioned by 
Norad. Its prime purpose is to generate evidence and field-based data regarding NRC 
operations. Such evidence will then be used as the basis for findings, conclusions and 
recommendations in the overall synthesis report. Recommendations presented below are 
therefore primarily country specific. Recommendations of a more systemic nature will be 
presented in the synthesis report. 

The overall objective guiding NRC’s work is: “to enhance protection and promote the rights of 
the displaced people in humanitarian need by improving living conditions and seeking 
durable solutions”. NRC has responded to this principle in Somalia as follows.  

Shelter 

NRC’s emergency shelter response has been relevant, effective and efficient, providing 
needed protection against the elements and violence. Shelter intervention modalities are 
evolving flexibly to meet Internally Displaced Persons' needs. Implementation is area and 
context specific and aims toward durable solutions. Programming is well coordinated with 
other service providers, seeks to involve beneficiaries and adapts to needs, including 
examples of exit. 

NRC’s Shelter activities in Somalia can be seen as a ‘best practice’ model, highly appropriate 
to the local context. While the same interventions may not be appropriate in other contexts 
the overall approach and high level of beneficiary participation should be replicable.  

The NRC South Central team has two beneficiary feedback mechanisms that cover all 
projects and activities: one has yielded effective results; the other is not effective due to lack 
of registration and follow-up.  

Water, Sanitation and Hygiene 

Water, Sanitation and Hygiene has been introduced as a new Core Competence relatively 
recently but it has been an integral part of Shelter programming in Somalia since 2011. 
Throughout Somalia the construction of latrines and showers has been incorporated in 
Internally Displaced Persons’ sites where NRC is active in Shelter provision. Latrines in 
South Central were observed to be insufficient in number to meet Sphere standards, 
although the scarcity of available land to construct latrines in tightly-packed Internally 
Displaced Persons’ sites is a mitigating factor. In Bossaso, the number of latrines 
constructed does not conform to Sphere standards, mainly due to lack of adequate funding. 
For the same reason, NRC has not provided washing facilities. More of both facilities are 
planned in 2013 if funding becomes available.  

A key challenge in all regions is how to de-sludge the latrines when they become full. While 
project documents refer to community maintenance of latrines and de-sludgable latrines 
have been constructed in South Central Somalia, NRC has encountered reluctance from 
communities to perform crucial maintenance such as de-sludging.   

Emergency Food Security and Distribution 

In response to the 2011 famine in South Central Somalia, NRC undertook an emergency 
food distribution operation project that was partially funded by the Norwegian Ministry of 
Foreign Affairs. The evaluation confirms the effectiveness of the food voucher approach: 
beneficiaries used the vouchers for the intended purpose while the food items covered by the 
voucher were in line with people’s preferences.  

NRC chose an intervention modality (food vouchers) to respond to beneficiary needs after 
conducting an exhaustive and well-documented analysis to identify the most appropriate 



Evaluation of the Norwegian Refugee Council -  Case Country Report Somalia  6 

 

approach. This has protected NRC assets, staff, partners and beneficiaries. Beneficiaries 
were highly appreciative of the food they received, saying and said the voucher system gave 
them greater dignity than the cash transfers or food hand-outs used by other non-
government organisations.  

We identified two weaknesses in this operation: firstly, the intervention was not sufficiently 
timely. NRC’s decision to engage in a large-scale food security programme in response to 
the famine came late – when the famine was full under way - although the agency scaled up 
a response plan relatively quickly once the decision had been taken. Secondly, the 
intervention did not have a clearly-defined adaptation strategy after the initial emergency. A 
more timely re-assessment of needs would have revealed people’s evolving coping 
mechanisms, prompting NRC to modify its intervention activities. 

Camp Management and ICLA 

There were no Camp Management activities in Somalia during 2010-2012. ICLA activities 
have started in Puntland and Somaliland under the Shelter programme. These have focused 
on the resolution of land tenure issues and have been partially successful. However, the 
issue of durable solutions for the great majority of internally displaced persons remains 
outstanding and of concern to the humanitarian community. The introduction of ICLA as a 
separate core competence programme is being studied by NRC. 

Gender, Age and Diversity 

In relation to gender, the relevance and effectiveness of NRC’s programmes can be partly 
attributed to its efforts to ensure that women’s voices are heard in needs assessments and 
targeting. However, the lack of any female enumerators in formal and informal monitoring 
systems in South Central increases the risk that NRC will not get a complete picture of 
women’s real or potential protection concerns, given that they are commonly not able to talk 
about them with male monitors. By failing to hear the concerns of a majority of the 
beneficiary caseload, programmes run the risk of not reaching their full potential.  

Efforts are being made in Puntland to adapt shelters for people using wheelchairs: another 
agency makes access ramps where needs are identified. Sick and disabled people are also 
accommodated in the South Central food project whereby NRC has procedures for them to 
receive their food.  

Corruption  

NRC’s internal mechanisms to prevent corruption appear to be effective with multiple checks 
at different levels. Procurement procedures and transactions emanating from field offices are 
reviewed and authorised by the Regional Office in Nairobi. However, while competitive 
bidding is held annually for procurement of non-food items, the same suppliers are selected 
every year for consistently producing higher quality bids. This is producing disaffection with 
other bidders who are not successful. 

In the context of Somalia, beneficiaries of humanitarian aid in general have to pay ‘taxes’ in 
different forms (cash, food and non-food items) to community leaders (‘gatekeepers’) and 
sometimes, militia. Working with and through gatekeepers has become a modus operandi 
accepted by many aid agencies and donors as the only way of ’doing business’ in Somalia - 
despite knowledge of serious human rights abuses committed by gatekeepers. While 
beneficiaries accept these payments as their contribution to ‘community services’, they 
represent a leakage in donor funds. Amounts cannot be verified quantitatively. Interviews 
with key informants suggest that the benefits – saving and protecting lives and livelihoods of 
up to half of the population – outweigh the risks of trying to prevent this form of ’taxation’ 
altogether.   
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Relevance 

NRC’s Shelter, Food, Non Food Items distributions and Water Sanitation and Hygiene 
interventions were relevant and have supported beneficiaries’ survival strategies. NRC 
clearly helped beneficiaries to cope with their daily challenges with greater dignity, 
strengthening their coping mechanisms and preventing further depletion of their assets, but 
there is little documented evidence of concrete outcomes.  

NRC uses participatory approaches, including dialogue with local implementing partners and 
the cluster system to ensure that its programmes are appropriate to the needs and priorities 
of the beneficiaries. Programming is re-assessed for relevance through annual planning and 
bi-annual review sessions, discussions in Cluster meetings, informal discussions with other 
partners and post-distribution monitoring, ensuring adjustments to beneficiary priorities at 
regular intervals. Staff is aware of and seeks to adhere to Sphere standards in Shelter. The 
number of latrines constructed does not conform to Sphere and washing facilities have not 
yet been constructed in Bossaso. The tightly-packed conditions in Mogadishu, unavailability 
of local engineers and the recent entry into Water, Sanitation and Hygiene programming in 
Bossaso, as well as inadequate funding, are constraining factors. NRC indicates that 
improvements to the programme will be implemented in 2013. 

Local partners assessed the training and capacity-building they received as relevant to their 
partnership with NRC: compliance on NRC requirements, financial procedures, procurement 
and reporting. Furthermore, on-the-job training resulting from practical interaction with NRC 
has significantly contributed to building capacity. 

NRC is responsive to beneficiary needs and adapts over time. The Public Expenditure 
Tracking Survey in Burao revealed a pattern of stepwise changes in shelter design based on 
experience gained and feedback from beneficiaries. In Bossaso, post-distribution monitoring 
revealed perceived flaws in shelter design. Based on this finding, NRC adapted its design to 
beneficiary preferences.  

However project documents (narratives, logframes and reports) do not place enough 
emphasis on tracking outcomes, and are more geared to documenting outputs. This mirrors 
programming which is output, not outcome focused. Due to this output focus and a lack of 
baselines, documentation and monitoring, there is very little data on how output changes 
living conditions of the target population. NRC staff is institutionally aware of the need for 
conflict-sensitive programming, highly relevant to the Somalia context. Meanwhile, staff 
knowledge of assumptions underlying programming choices and the drivers for and against 
change are not documented systematically, reducing learning and programme quality. 
Baseline data is lacking for all projects reviewed. 

Effectiveness 

NRC interventions have been effective in providing beneficiaries with the means to survive 
with dignity, achieving the results sought in the projects. For example, although analysis 
shows that cash vouchers would have been a cheaper option from an administrative 
perspective, the food voucher system has borne out assumptions of greater security and 
dignity to beneficiaries. UN Consolidated Appeals regard emergency food, shelter and 
WASH (water, sanitation and hygiene) as life-saving interventions and NRC has 
implemented projects in all three.   

Shelter materials used are effective in providing safe and protective homes. The different 
choices (plastic sheets, tents or corrugated iron based) made in disparate areas and 
contexts were rational and effective.  

WASH interventions in the form of latrines provision and hygiene awareness training have 
been effective in improving protection and reducing open defecation and disease hazards. 
However, the effectiveness of WASH interventions needs to be assessed according to their 
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ability to reduce or mitigate hygiene-related illnesses and none of the three NRC offices were 
able to produce baseline or periodic mortality and morbidity data to prove this.    

NRC has not produced hard evidence that its projects achieve the results intended. For 
example, the objectives of the food voucher project included: “to save lives” but no mortality 
or nutritional status data, before or after the project, was reported by NRC in the course of 
their activities, reducing the possibility to mark progress in project implementation.  

Efficiency 

NRC has systems in place to efficiently manage its operational activities and human 
resources, control mechanisms track progress. The system provides overall guidance via the 
annual strategy process as well as detailed work planning, including standardised logframes, 
at project level. However, it lacks planning at the intermediate, programme level, making it 
very difficult to get a grasp of overall operations at country level by core competence. These 
structural issues will be further discussed in the synthesis report.  

At the operational level, the evaluation found that NRC has developed a network of systems 
that indicate a concern for tracking costs at all levels of management and programme 
implementation. The systems generate the data they need to assess and follow costs and to 
prevent diversion of funds. Although an abundance of data is available, this data is used for 
cost analysis to a very limited extent. If data is to contribute to proactive cost analysis, 
managers will need further training. Nevertheless, there is significant evidence of individual 
managers paying attention to cost and basing managerial decisions on such considerations. 

The systems examined generate clear and transparent project documents, Standard 
Operating Procedures for every aspect of work (procurement, finance, distribution etc.) and 
pre-set templates to allow comparison across projects and sectors. Cost-tracking at field 
office level is done by project managers working closely with finance managers, but focus is 
on deviation from the implementation plan rather than on achieving efficiency gains. 

All procurement gets reviewed by Regional Office (RO) Nairobi. NRC’s rapid expansion over 
the past few years has made it difficult for staff at the Regional Office Nairobi to effectively 
implement procurement oversight of the Field offices. Despite, at times severe, strain on staff 
the organisation appears to be coping. However, the volume of financial data generated by 
NRC field offices has at times been too much for the RO staff to handle efficiently resulting in 
”spot-check” based financial oversight. 

NRC staff is well-trained, through mandatory induction courses on recruitment and periodic 
training or refresher courses that meet the demands of their work. Programmes within each 
geographical area are closely integrated with each other, promoting cost-effectiveness and 
coherence across sectors. 

There are also challenges to efficiency: implementing an emergency food voucher project 
over a prolonged period is not an efficient approach (South Central) and mistakes were 
made in beneficiary targeting, including small families with two shelters (Bossaso). Retention 
of international staff was a problem cited by staff in all NRC offices visited. Frequent staff 
turnover means the need for renewed recruitment, training, loss of institutional memory and 
lower efficiency – but the evaluation recognises that retaining international staff for long 
periods in hardship duty stations is a general problem in international agencies and not 
specific to NRC.  

Main recommendations   

 The Emergency Food Security and Distribution programme in South Central should be 
reviewed in more depth and amended as soon as possible.  

 WASH programmes should be scaled up and funding sought to meet Sphere standards. 

 Female monitoring staff should be prioritised in recruitment. 
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 Exit strategies should be part of project design.  

 Accountability to Beneficiaries: Feedback should be documented and followed up. 

 Accountability to Donors: Given that corruption by powerful groups operating in Somalia 
is a general problem, not specific to NRC, coordinated efforts need to be taken jointly 
between agencies and donors to yield ideas on how to tackle it. 

 Outcomes: Outputs are currently the basis of planning and reporting. NRC would benefit 
from making outcomes the focus of planning and follow-up. 
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1 Introduction and Background 
This Case Country Report Somalia is part of an evaluation of five core competencies of the 
Norwegian Refugee Council (NRC) and NORCAP (Norwegian Capacity) commissioned by 
Norad1. Its prime purpose is to generate evidence and field-based data regarding NRC 
operations. Such evidence will then be used as the basis for findings, conclusions and 
recommendations in the overall synthesis report. In this report, we focus on findings, and 
only present recommendations that are country specific. Recommendations of a more 
systemic nature will be presented in the main evaluation report. 

The report presents the findings of the evaluation team from its field visits to Somalia 
between 25 September and 5 October 2012. The reader should be aware that the 
challenging security situation puts limitations on both NRC's activities and the way the 
evaluation has been carried out. The broad scope of the Terms of Reference and the 
restricted time available for field research also contribute to limiting the evaluation’s depth. 
We have, for example, not been able to interact with the target population to the extent that 
would be normal in an evaluation. Similarly, we have not been able to select projects for 
detailed scrutiny at random, decreasing the extent to which the results can be generalised. 
We have also had to rely to a large extent on NRC, the organisation being evaluated, for 
arranging meetings, providing transportation and security details and in a few cases 
translators. This risks affecting the reliability of results but has not been possible to avoid. 

1.1 Purpose and Scope 
The purpose of the evaluation of which this Country Case Study is a part is to ’contribute to 
the improvement of NRC (Norwegian Refugee Council) and NORCAP (Norwegian Capacity) 
activities’.2 It aims to provide knowledge about the present and past situation and to facilitate 
integration of knowledge within NRC and NORCAP through learning.  

The evaluation has five objectives: to i) assess the relevance, effectiveness and efficiency of 
five of NRC’s core activities in three countries; ii) assess the quality of NORCAP responses 
(relevance and efficiency); iii) assess the existence of synergies between NRC and NORCAP 
activities; iv) provide scope for learning at different levels and; v) make recommendations 
regarding a) making WASH (Water, Sanitation and Hygiene) a new core competence; b) 
improvements in design and implementation of NRC core activities and; c) improvements in 
NORCAP’s competencies. 

This report addresses mainly the first objective for one of the selected case countries; i.e. to 
assess the relevance, effectiveness and efficiency of five of NRC’s core activities in Somalia. 
The remaining objectives will be addressed in the main evaluation report, including findings 
based on interviews with NORCAP secondees, which will be presented together with findings 
from interviews with NORCAP secondees in other case countries, via Skype and through an 
online survey.  

The scope of the part of the evaluation covered in this case country report is thus NRC 
activities within its core competencies Shelter, Camp Management, ICLA (Information, 
Counselling and Legal Advice), Emergency Food Security and Distribution (EFSD)3 and 
WASH (Water, Sanitation and Hygiene). In Somalia, although planned for, NRC is not 
implementing any ICLA programme although some ICLA activities are being conducted 
under the Shelter programme. Similarly, there are no refugee camps and no Camp 
Management activities in Somalia. Hence three core competencies remain. The period to be 
covered is 2010 to 2012. The aim of the evaluation is to provide insight into programme 

                                                           
1
 Norwegian Agency for Development Cooperation. 

2
 Terms of Reference for the study. 

3
 EFSD has recently been re-named by NRC as Food Security (FS), We have chosen to keep the old name in the 

report, as this is the name used in the Terms of Reference and in a majority of NRC documents. 
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design, planning, implementation, monitoring and evaluation during this period and to assess 
the relevance, effectiveness and efficiency of overall programmes and individual projects. 
The evaluation team has sought to examine not just what outputs have been achieved in 
country programmes but the wider outcomes. All three countries that were selected as 
country case studies (Somalia, South Sudan and Pakistan) are countries where political and 
humanitarian situations are highly dynamic and where security challenges can affect NRC 
programmes as well as evaluation methods. This, together with the nature of NRC's 
activities, has affected the extent to which it has been possible to examine outcomes. 

The main intended users of this report on Somalia are Norad, Norwegian Ministry of Foreign 
Affairs (NMFA), Sida4, NORCAP, NRC Head Office (HO), Regional Office (RO) Nairobi and 
the staff of NRC’s field offices in Somalia.   

1.2 Country and regional context5 
Somalia has been without a central government for nearly two decades. In 1991-1992 the 
country was impacted by state collapse, inter-clan warfare, banditry and widespread famine, 
claiming the lives of thousands of Somalis. A Transitional Federal Government was 
established in 2004 as the 14th peace initiative for Somalia since 1991. The Transitional 
Federal Government was assisted by outside forces, most recently by the African Union 
under the African Union Mission in Somalia (AMISOM). It was replaced by elections in 
September 2012 by what is widely considered by Somalis to be a more representative 
government headed by Hassan Sheikh Mohamud.  

Somalia is divided in three quite dissimilar and separate main areas, South Central Somalia, 
Somaliland and Puntland. During the time of the Transitional Federal Government, most of 
South Central Somalia was taken over and controlled by Islamic opposition groups with al-
Shabaab as the main power in all regions. 

While the situation in South Central was characterised by constant warfare over the past two 
decades, Somaliland has remained stable since the early 1990s and was able to conduct 
peaceful presidential elections in 2012, where power transition took place relatively smoothly.  

In Puntland the current government continues to struggle to achieve a broad degree of 
support while piracy has become a major challenge, extending over the past two years to all 
regions in Somalia. Al-Shabaab joined forces with al-Qaeda in early 2012 and, now ousted 
from control in South Central, is trying to set up operations in Puntland. The authorities in 
Bossaso have found and confiscated weapons they believe originate from al-Shabaab. In 
October 2012 an al-Shabaab website, Amiirnuur, said the militants were expanding their 
activities into Puntland, ‘intending to show its residents the true path of Islam’6 (the group 
follows the Saudi-inspired Wahhabi version of Islam, while most Somalis are Sufis). 

The humanitarian situation in Somalia deteriorated still further over the past three years, 
bringing increasing hardship to the population. A combination of inflation, food prices, 
devaluation, drought, insecurity and, in mid-2011, a widespread famine that affected the 
three main agricultural areas in South Central Somalia, has further depleted people’s 
resources and increased their vulnerability. Of the approximately 1.5 million people 
countrywide that humanitarian organisations7 estimated in 2011 to be in need of critical 
assistance, 1.2 million were in South Central, while Puntland hosts around 150.000 Internally 

                                                           
4
 Swedish International Development Cooperation Agency. 

5
 The information in this section is based on the NRC 2011 – 2013 Country Strategy for Somalia and Kenya and 

internet research on Somalia, Yemen, Kenya and Ethiopia. 
6
 BBC News Africa, 19 October 2012: http://www.bbc.co.uk/news/world-africa-20003253.  

7
 Information provided by Norad, based on information from Food Security and Nutrition Analysis Unit (FSNAU), 

UN-OCHA and the Humanitarian Country Team (HCT). 
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Displaced Persons (IDPs) and Somaliland, 67.000 IDPs – mainly people who had fled the 
conflict in South Central.  

Somalia’s instability has also had a regional impact, with people fleeing to other countries in 
the region – and beyond. The refugee camps in Dadaab hold in excess of 450,000 Somalis – 
the highest concentration of refugees in the world. Somalis have also fled to Ethiopia and 
Yemen.   

Somalia is one of the most challenging and dangerous countries in the world for 
humanitarian aid workers and partners, who operate in a limited humanitarian space.  
Security constraints continue to hamper humanitarian operations across much of Somalia. 
Since September 2008, 18 aid agencies have been expelled by al-Shabaab from the regions 
of South and Central Somalia under their control. In 2011 al-Shabaab declared a ban on 
humanitarian agencies operating in Lower Shebelle and Bay regions, obliging NRC to re-
orient its on-going famine-relief operations to Mogadishu. 

1.3 NRC in Somalia8  
NRC commenced operations in Somaliland in 2004 and has since expanded to Puntland in 
2006 and South Central in 2007. NRC's current plans include five core competencies in 
Somalia: Shelter, Emergency Food Security and Distribution, Education, Information 
Counselling and Legal Advice (ICLA) and WASH (but not Camp Management). At the time of 
the evaluation NRC had 30 on-going projects funded by 9 different donors.9 The budgeted 
forecast for 2012 is over 150 million NOK (about US$ 26.8 million10), making Somalia NRC´s 
biggest country programme in the organisation´s history.11 

 South Central: This is NRC´s largest operational area in Somalia in terms of number of 
projects and funding. Shelter, WASH, Emergency Food Security and Distribution and 
Education are mainly implemented in Banadir (Mogadishu). In 2011 Emergency Food 
Security and Distribution projects were implemented in Lower Shabelle, Bay and Banadir 
regions but funds and activities had to be relocated in November 2011 due to access 
restrictions imposed by al-Shabaab. Some Shelter, WASH and Education activities are 
also taking place in South Galkayo. The budget value of projects in South Central is NOK 
94 m (US$16.7m). 

 Puntland: NRC implements Shelter, WASH, Emergency Food Security and Distribution 
and Education projects in Bossaso, as well as Shelter, WASH and Education projects in 
Garowe and North Galkayo. Projects are valued at a total of NOK 38.3m (US$ 6.8m).  

 Somaliland: Shelter, WASH and Education projects are being implemented in Hargeisa 
and Burao. Some of the operations in Western Hargeisa have been phased out as needs 
are seen to be adequately met. Organisational hopes to begin ICLA programming have 
not received adequate funding.  NRC recently conducted an assessment in the Sanaag 
region of Somaliland, which revealed severe needs in terms of shelter, sanitation, 
education and food security of the displaced population. NRC hopes to expand to 
Sanaag before the end of 2012. A more detailed assessment has had to be postponed 
due to security concerns. Projects are valued at NOK 44m (US$ 7.8m). 

The UN Consolidated Appeals for the years 2010, 2011 and 2012 (OCHA12 2010, 2011, 
2012) shows the evolution of the humanitarian crises in Somalia over the evaluation period 
and NRC’s relevance in responding to these. NRC's contributions can be seen in the context 

                                                           
8
 Information in this section, including budget data, is drawn from the NRC Somalia Project Portfolio, NRC 

Nairobi, 17 September 2012. 
9
 The donors are: CHF, DFID, EC, ECHO, Norad, NMFA, Sida, UNHCR and NRC Private Donations. 

10
 The exchange rate used throughout this report is: US$1/NOK 5.6. We use m to indicate million. 

11
 Somalia Project Portfolio from RO Nairobi, op.cit. 

12
 Office for the Coordination of Humanitarian Affairs. 
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of the 2012 Consolidated Appeal for Somalia13 for US$ 1.5 billion, giving a rough estimate of 
NRC’s contribution as 1.7% of the country's total humanitarian needs. 

NRC is well-represented in the Horn of Africa region, having programmes in Ethiopia, 
Yemen, Kenya and Somalia. The recent addition of the Regional Office in Nairobi brings 
decision-making, support and control closer to the Field offices, with local staff understanding 
of the local and regional contexts and surge capacity available should one office need rapid 
support during an emergency. Its presence in Nairobi also means that it can attend 
coordination meetings, high level discussions and intervene at diplomatic levels since most 
Embassies and UN offices, as well as the Humanitarian Coordinator covering Somalia, are 
situated there. Part of the motivation for investing in the Regional Office has been the Somali 
origins of humanitarian needs in the five countries covered by the office. 

1.4 Document review14 
A large number of documents describing and analysing the general situation in Somalia or 
thematically were reviewed prior to the field work, and confirm the need for the type of 
activities that NRC are undertaking in Somalia. See e.g. the UN Consolidated Appeals for the 
years 2010, 2011 and 2012 (UN 2010, 2011 and 2012) and the International Crisis Group 
report on Somalia from February 2012 (International Crisis Group 2012). The Somalia Food 
Insecurity Integrated Phase Classification from August – December 2012, by the Food 
Security and Nutrition Analysis Unit (FSNAU 2012) showed improvement in the famine 
situation but cautioned that the crisis was still not over. The OCHA ”Somalia: Humanitarian 
Dashboard” report (OCHA September 2012) and the ”Gender-Sensitive Response and 
Recovery” report by Oxfam (Oxfam 2012) both provide valuable background information for 
the evaluation.  

Background information on NRC's operations in Somalia was drawn from various NRC 
documents, e.g. the NRC Somalia Fact Sheet, 2011 and the NRC Somalia Programme 
Overview, June 2012. Multi-year and annual strategy proposals and annual progress reports 
covering the years under review gave additional information about activities planned and 
implemented. The NRC website www.nrc.no, gives an overview on NRC’s mission, 
standards and policies.  

The team also reviewed a number of relevant evaluations on Somalia, including the Norad 
synthesis evaluation on Gender (Norad 2006), the IASC15 Evaluation of the Humanitarian 
Response in South-Central Somalia 2005 – 2010 (Polastro, undated), the evaluation of 
temporary shelter and hygiene promotion in Galkayo, Puntland by Fisher and Quanjer 
(Fisher and Quanjer 2011) and Guillemois evaluation of famine response, which covers the 
areas of Banadir, Bay and Lower Shabelle (Guillemois 2012).  

These documents set the context and provided a basis on which the evaluators could see 
what NRC and other humanitarian actors had achieved (or failed to achieve) in the past with 
which to compare activities over the period covered. 

A large number of project documents were made available by NRC Oslo, Nairobi, 
Mogadishu, Bossaso and Somaliland. A sample of these include: concept papers, 
assessment reports, logframes, consolidated project portfolio, power-point presentation of 
area strategy, as well as internal checklists to follow funding, reporting and financial data 
inputs. Annex 2 provides a description of a selection of these documents. A full list of 
documents that the evaluation team has had access to is available in Annex 3. Please note 
that this list is using the internal NRC names for documents, and that the list contains over 
300 documents. 

                                                           
13

 OCHA 2012: Somalia Consolidated Appeal 2012: http://www.humanitarianappeal.net.  
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 Please note that we refer to the majority of NRC documents by internal names.  
15

 Inter-Agency Standing Committee. 
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The internal documents reviewed are mainly project specific and provided the team with 
insights into how NRC staff use guidelines, policies, activities, reports and monitoring for 
project activities. There was a lack of baseline documents. We did not find evidence of 
before - after comparisons to measure outcomes of interventions. .  

2 Research Strategy and Methodology 
In this section we briefly describe the research strategy and methods used, and comment on 
reliability and validity of the results. Our task has been to examine NRC's activities at field, 
country and regional level. The terms of reference focus on relevance, effectiveness and 
efficiency, and cross-cutting issues. We have aimed at collecting data in a way that fulfils the 
DAC16 criteria, despite the difficulties in making first-hand observations and interviewing 
beneficiaries. 

In line with DAC criteria, interpreted through the ALNAP Guide for evaluating humanitarian 
action (Beck 2006), the team’s overall evaluation strategy was to conduct a systematic and 
impartial examination of NRC’s humanitarian action intended to draw lessons to improve 
policy and practice and enhance accountability. 

As suggested in the ALNAP Guide, the DAC criteria were used as complementary to each 
other. This meant that, for example, in evaluating effectiveness the team not only sought to 
determine if objectives had been met but whether they were appropriate to the context and 
beneficiary caseload in question, whether they were met efficiently, were sustainable and 
complementary to other interventions – both NRC’s and other actors’ activities. In order to 
promote lesson learning, the team examined what activities took place and why they were 
designed and implemented in that way. 

The evaluation looked at relevance to determine the extent to which NRC’s interventions 
were priority activities according to the needs of beneficiaries and in line with NRC’s core 
competencies. For appropriateness, the team looked mainly at context, seeking to determine 
if the kind of activity implemented was right for particular events or phases of the 
humanitarian emergency, opportunities and constraints present at the time, if project 
interventions were designed with the participation of beneficiaries and were culturally and 
conflict sensitive.  

Within the scope of the relevance and appropriateness aspect of the evaluation the team 
looked also at connectedness and coverage. These are issues that complement the 
Relevance question and the team considered it necessary, given the context of NRC 
programming, to examine them. The analysis of connectedness was mainly concerned with 
NRC’s internal connectedness to its own programmes and with the activities of other 
partners (also a coordination aspect). For coverage, the team examined the extent to which 
NRC had addressed the needs of major population groups in life-threatening situations and 
the efforts it had made to identify, reach out and assist them. This entailed an assessment of 
conflict-sensitivity: the extent to which NRC sought to reach the maximum number of people 
in need within a conflict environment that could have placed them, their implementing 
partners and beneficiaries at risk. 

The team examined effectiveness, i.e. the extent to which NRC projects had achieved their 
objectives, through a variety of techniques. Given the famine emergency which had affected 
much of South Central Somalia during the evaluation timeframe, it was crucial to examine 
the timeliness aspect given the pressing needs of affected population groups. The team 
focused questions of efficiency mainly on the tools that NRC used to ensure that inputs were 
used and/or procured and the system of checks and balances. 

In addition the team triangulated information from NRC’s documents and statements 
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concerning sustainability and exit strategies in interviews with various stakeholders. Cross-
cutting issues were included to assess how they contributed to meeting the DAC criteria: 
Gender, Age, Diversity and Corruption were specified in the Terms of Reference, and 
Disaster Risk Reduction, Linking Relief with Rehabilitation and Development and Capacity-
building were added by the team as relevant issues. 

2.1 Focus on Systems and Processes 
We have described and assessed what NRC has accomplished. Evaluation field access has 
been severely limited. In order to partially compensate for this we have examined NRC 
systems and processes, assessing whether NRC has the organisational capacity to 
accomplish their objectives and whether they can show that such capacity is being used.  

Exploring relevance we have assessed if a certain activity is or was relevant to the intended 
beneficiaries by interviewing different stakeholders and by comparing the selected outputs 
with e.g. Sphere standards. We have also looked at the systems in place for assessing 
relevance, such as baseline studies, needs analyses, interaction with stakeholders. Finally, 
we have looked at documented evidence of the use of such methods and asked in interviews 
with various stakeholders if they have been used. 

The question of whether a certain activity has achieved the intended results (effectiveness) 
has been approached at three different levels: we started by looking at plans and reports, 
making observations and interviewing different stakeholders to find out if the results have in 
fact been achieved. Secondly, we examined if NRC has the necessary "tools" for 
implementing and measuring the intended results, such as a system for reporting and follow-
up, necessary staffing and skills etc. Thirdly, we compared reports, internal evaluations, 
interviews with staff, other organisations, implementing partners and beneficiaries to find out 
if they have knowledge of these tools and if they are actually being used. 

For efficiency, a similar approach was adopted, assessing if activities have been 
implemented and results achieved in an efficient way (i.e. relating the achieved results to the 
resources spent). The evaluation context has limited the extent of this analysis – partly 
because the evaluation team has not been able to e.g. visit market places to cross-check 
local prices for goods supplied, but also because context has limited implementation 
alternatives available to NRC, reducing management choice to do it this way or not at all. We 
have paid attention to the systems that enable an organisation to make choices that 
encourage efficiency, such as methods for monitoring and evaluation, the way financial and 
activities data are used in project management, etc. We have also analysed whether reports 
are used and acted upon, by looking at the reports, budgets and budget revisions, monitoring 
efforts actually implemented etc. and by interviewing relevant staff and stakeholders. 

Other evaluation topics, i.e. cross-cutting issues, conflict sensitivity, sustainability etc., have 
been approached in a similar way.  

2.2 Impartiality vs. participation 
Our initial intent was to add to the learning component by using elements of participatory 
evaluation, specifically by involving NRC staff (from non-evaluated projects) as research 
assistants. There is always a balance between learning and impartiality, and at the request of 
Norad, this strategy was changed. One of the research assistants, Mr Liban Hassan, a 
former NRC staff member in Somaliland, was kept on to support the team in South Central 
and Puntland, as his insight in the local context was considered highly valuable. A few days 
before the field work was about to begin, our Local Consultant for Somalia, Mr Abdishakur 
Othowai, had to resign from the team due to a family health emergency. We then sought, 
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and received, Norad's approval to expand Mr Liban Hassan's involvement in the evaluation. 
The team has been aware of the risk of bias due to his prior engagement with NRC, and for 
this reason he has not been involved in drawing conclusions or making recommendations. 
He has however contributed greatly to the understanding of the local context. To ensure non-
bias, Mr Othowai was re-engaged to perform additional quality control of draft country report. 

In two interviews made by Björn Ternström (local authority representatives), and eight 
interviews with female beneficiaries by Anne Davies it was not possible to find non-NRC 
translators. In all cases, the translators translated both positive and negative comments 
about NRC and we found no reason to doubt the correctness of their translations. 

Although this has not been a participatory evaluation, NRC has been heavily involved in the 
planning, preparation and implementation stages. As part of the learning component, we 
have sought to involve them in the analysis of data collected by having data sharing and 
analysis meetings prior to departure from areas visited.  

2.3 Attribution of results 
Attribution of results becomes more difficult the further along the chain from output to 
outcome to impact you move. The nature of NRC's planning, reporting and follow-up systems 
is such that there is little documented information that enables a comparison of "before” and 
“after" the intervention. Documented baseline studies and needs assessments are rare and 
reports show that planned efforts to assess results implemented are often delayed or made 
simpler. Planned and reported results are output focussed. 

In several areas, attribution of output is simple as NRC is the only organisation supplying a 
certain good or service - or supply goods that are easily identifiable. To address attribution of 
output in other cases, as well as outcome, the team has used a simplified version of the most 
significant change method. We asked interviewees what important changes have occurred in 
their lives. Based on responses we refocused the question on a certain theme, e.g. shelter, 
and then used backwards tracing to ask for the reasons for this change in order to find out if 
the interviewee attributes the change to an activity undertaken by NRC. We have also asked 
for the effects of NRC activities. This gives information about both unintended effects and if 
the interviewee perceives that intended effects have been achieved.  

The ideal target group for this kind of questioning is beneficiaries, and whenever possible 
such questions have been asked in interviews with beneficiaries. However, as the team has 
had limited access to beneficiaries, and limited ability to speak at length to them, we have 
mostly asked such questions in interviews with staff and other stakeholders. 

A third way to approach attribution is to study the counterfactual, i.e. to ask what would have 
happened if the activity had not been implemented, or to compare the situation with a similar 
setting where the activity has not been implemented. The first way of approaching the 
counterfactual has the same limitations as the method described above, and in our view 
gives a more biased answer in that the activity is introduced to the respondent at the outset. 
The second approach is even less feasible given the security and logistical constraints, as it 
requires visits to more locations.  

2.4 Data Collection 
The following sources and methods were used to extract and triangulate17 information: 

                                                           
17

 We understand the term ‘triangulation’ according to the OECD/DAC definition: ‘the use of three or more 
theories, sources of information or types of analysis to verify and substantiate an assessment’. 
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Method Source Nature of Source Reason for selection 

Document 
review 

Documents 
from internet 
research 

General policy papers, 
humanitarian evaluations, 
humanitarian issues 

To verify the general and sectorial 
conditions in Somalia according to 
reports and issues papers (Common 
Appeals, food and nutrition data) 
To learn from humanitarian evaluations 
concerning Somalia or specific issues 
(e.g. Gender, ICLA) providing insights 
for questions needing to be asked 

Documents 
from NRC Oslo 

Policy Papers, Financial 
Handbook, Guidance notes, 
country programs 

To assess the tools that guide field 
staff in their activities and triangulate 
the degree of their usefulness in the 
field 

Documents 
from NRC Field 
Offices 

Project documents Detailed review of project proposals, 
reports, logframes etc. to assess and 
triangulate in stakeholder interviews  

Interviews NRC staff at 
HO and 
regional office, 
Nairobi  

Individual staff interviews To learn how NRC works: 
programming, project design, 
procurement, monitoring and 
evaluation, administration, human 
resources, interaction with staff in 
country offices; to triangulate 

NRC staff in 
each Area 
Office 

Individual staff interviews, 
sometimes with other 
(national) staff in project 
area: Area Coordinators, 
project, admin, finance/ 
procurement, human 
resources, monitoring and 
evaluation 

To learn how NRC works at field office 
level as above, plus 
relations/interaction with Regional 
Office (RO) Nairobi and capacity-
building; triangulate findings in projects 
with questions on baseline 
documentation; triangulate 
HO/regional perspectives  

External 
partners 

Senior representatives of 
UN agencies, NGOs

18
 and 

local authorities  

To assess NRC’s coordination, 
contribution to Clusters, information-
sharing, pro-activity (e.g. WASH, 
returns, durable solutions), 
cooperation, and to triangulate 

Beneficiaries Representatives of 
beneficiaries 

To triangulate; assess results,  levels 
of satisfaction, capacity-building 

NORCAP 
secondees 

NORCAP secondees to 
various organisations 

To examine the experiences of 
NORCAP secondees. 

Group 
Interviews/ 
Focus group 
discussions 

Implementing 
Partners  

Representatives of 
Implementing Partners 

What they did, how they did it, inter-
action with NRC and capacity-building 

Community 
leaders 

Beneficiary representatives To triangulate, assess satisfaction 
results, feedback, training 

Beneficiaries  
 

Beneficiaries in different 
projects 

To triangulate, assess results, 
satisfaction, capacity-building 

Observations Visits to project 
sites 

To verify physical 
components of outputs. 

To triangulate information collected 
from other sources 

Data sharing 
and joint 
analysis 
sessions 

NRC staff NRC staff at different 
locations and levels 

To triangulate data collected at 
respective site and discuss findings 

Figure 1: Data collection methods. 
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We obtained information regarding NRC’s performance on its core competencies from a 
variety of sources, triangulating as we went along. For example, a question concerning 
‘effectiveness’ (e.g. Outcomes) in an Emergency Food Distribution core competence would 
be picked up from a project report, then we would question the relevant NRC staff member 
about it (sometimes more than one staff, e.g. Project manager and Monitoring and 
Evaluation staff) and triangulate it with community leaders, beneficiaries, peer groups and 
local partners as possible. The evaluation placed substantial emphasis on interviews with 
beneficiaries to assess their views against NRC reports, although this method was often 
difficult to implement given security constraints. 

Before the field work began, the team developed a list of people or functions that we wished 
to interview, and asked for NRC's help in identifying these and setting up interviews. During 
field work, additional stakeholders were identified and interviewed. Semi structured 
interviews were conducted based on interview guidelines or checklists. These were extracted 
from the Evaluation Questions Matrix developed during the inception phase of the evaluation 
along with stakeholder adapted sets of methods and questions. Pre-field work team meetings 
allowed contextualisation. Responses and evidence were compiled and shared in the team, 
mainly through the matrix mentioned. Throughout the study a total of over 90 people were 
interviewed. Please see Annex 1 for a list of interviews and Annex 2 for a list of documents. 

2.5 Selection of projects for study 
A total of 85 projects have been implemented in Somalia by NRC during the period 2010 – 
2012. After reviewing a broad range project documents (proposals, periodic reports, 
logframes) a sample of 11 projects was selected. The selection criteria were as follows: 

 Projects that were possible to visit, given the security and logistical limitations. 

 Projects that appeared highest in priority for NRC within each core competence, 
irrespective of donor19 

 Projects that could have been implemented over the three-year period in review 

 Special attention was given to projects within the HAPPDA20 framework agreement 

The selected projects are listed in the table below. The project code is NRC's internal project 
reference numbering, where the first two letters refer to country (SO), the second two to the 
type of activity (food = FK, shelter = FS), the first two digits indicate year and the last two 
refer to the individual project number. MNOK refers to million Norwegian Kroner. 

Project Code, 
Location 

Amount 
MNOK 

Dates Sector Donor 

SOFS1003 
South Central 

15.7 1 Jan – 31 Dec 2010 Shelter, hygiene, sanitation, 
non-food items (NFIs) 

NMFA 
(HAPPDA) 

SOFS1011 
Somaliland 

3.2 1 Dec 2010 – 31 Dec 2011 Emergency shelter, Burao NMFA 
(HAPPDA) 

SOFK1103 
South Central 

5 1 Jan – 31 Dec 2011 NFIs NMFA 
(HAPPDA) 

SOFK1109 
South Central 

24 1 Oct 2011 – 31 Dec 2012 EFSD - voucher NMFA 
(HAPPDA) 

SOFK1110 
South Central 

17.5 1 Aug 2011 – 31 Mar 2012 EFSD (voucher program) Sida 

SOFS1203 
South Central 

11.9 1 Jan – 31 Dec 2012 Shelter NMFA 
(HAPPDA) 
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 WASH only became a core competency in mid-2011 and has been implemented within Shelter projects to date. 
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SOFK1203 
South Central 

2.6 1 Jan – 31 Dec 2012 NFIs NMFA 
(HAPPDA) 

SOFS1104 
Puntland 

2.6 1 Jan - 31 Dec 2011 Temporary Shelter Sida 

SOFS1204 
Puntland 

2.6 1 Jan – 31 Dec 2012 Shelter Sida 

SOFK1205 
Puntland 

3.4 1 Jan – 31 Dec 2012 Shelter/Protection UNHCR
21

 

SOFK1206 
Puntland 

2.1 1 Jan – 31 Dec 2012 Shelter/Protection UNHCR 

Figure 2: List of projects for evaluation. 

In South Central Somalia, the evaluation made an in-depth examination of project 
SOFK1109: “Access to food and support to resumption of productive activities in Somalia”. This 
project was selected because it covered NRC’s food response to the 2011-2012 famine, 
reflecting the activities that have mostly preoccupied the Mogadishu staff over the past 
eighteen months, complemented by Shelter and WASH interventions over the same period. 

2.6 Organisation of the field visit 
The evaluation was conducted by Ternstrom Consulting AB in association with Channel 
Research Ltd. The field visits were conducted by a team of four consultants; Björn Ternström 
(Team Leader and Lead Consultant Somalia), Anne Davies (International Consultant), 
Japhet Makongo (PETS22 consultant) and Liban Hassan (Local Consultant). The planning of 
the field work was done in dialogue with NRC, which provided logistics and security during 
field visits. This was unavoidable given the security situation, the limited availability of 
transportation, and a concern for possible negative effects on NRC's activities from the 
presence of the evaluation team. The evaluation team split up in order to be able to cover all 
three regions of Somalia. The following locations were visited: 

Where When Who 

Regional Office Nairobi Sept 25–28th, Oct 13–15th  Björn Ternström 

Mogadishu (South Central) Sept 25–28th Anne Davies, Liban Hassan 

Bossaso (Puntland) Sept 30th-Oct 4th  Bjorn Ternstrom (until 2nd Oct) 
Anne Davies, Liban Hassan 

Hargeisa (Somaliland) Sept 30th Japhet Makongo 

Burao (Somaliland) Oct 1–5th Bjorn Ternstrom (arrived 2nd Oct) 
Japhet Makongo 

Figure 3: Field visit details. 
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2.7 Limitations  

2.7.1 Security 

The highly insecure situation in Somalia affected the selection of areas and projects that 
were visited, the extent of direct observation that could be made, the way interviews were 
conducted and the amount of information that could be collected from the target population. 

During the inception phase of the evaluation, a security meeting was arranged with NRC, 
Norad and the evaluation team leader to discuss logistics and planning of the field work. It 
was agreed that the team should spend as little time as possible in the field; that NRC should 
recommend and have the final say in the areas and projects to visit; that detailed field visit 
plans should be shared with as few individuals and organisations as possible; and that NRC 
should arrange local transport, security and help in preparations for interviews.  

The organisation being evaluated has thus been involved in designing the field work to a 
larger extent than would be the case in an evaluation in an area where an evaluation team 
can move and interact with people freely. The security situation in South Central Somalia and 
Bossaso allowed very little time to conduct the evaluation and only a sample of key 
informants could be interviewed. The team communicated to NRC in advance of the 
evaluation who they would like to see and NRC arranged the interview schedule accordingly. 
At no time did NRC try to influence the interview selection process but, given the shortage of 
time, it was not possible to interview all those requested in the team’s list and some were not 
available, so NRC made the prioritisation. In each area we sought to reach beneficiaries and 
their representatives, local authorities or their equivalent, the international agencies (UN and 
NGOs) which had most inter-action with NRC or who were working in the same contexts.  

In South Central, interviews with beneficiaries were extremely limited due to the exposure 
risk (targeted shooting or kidnap) outside the relative safety of the NRC compound. The 
International Consultant could stay only ten minutes in an IDP site - far too short a time to 
conduct reasonable interviews. These visits were limited to interviewing community leaders 
and asking for their permission to interview beneficiaries. The Local Consultant was able to 
conduct some interviews with individual beneficiaries but even his movements had to be 
limited to half an hour in each site. Despite cultural norms, female beneficiaries agreed to 
speak to him outside their homes. These were selected at random, without the presence of 
NRC.  

In Bossaso the security situation was somewhat less restrictive and the consultants were 
able to conduct in-depth interviews with more beneficiaries than in South Central. However, 
site visits were still limited in duration for security reasons. To reduce exposure while 
expanding evaluation coverage, some interviews took place at NRC offices. While this gave 
the team opportunity to talk to more stakeholders (not including beneficiaries), information 
collected in these interviews relies on too few sources and may not represent the full picture.  

Constraints notwithstanding, NRC provided full support in all areas visited.  

Security constraints meant that the team could not simply ‘walk out the door and go to an 
interview’. It took time to organise security related to the visits meaning that fewer interviews 
could take place than hoped for. This is not unusual in conflict-affected contexts. The highly 
conflictual nature of the Somali context can make identifying individuals potentially life-
threatening and the team was cautious about sharing advance plans of visits and locations. 
Visits were accompanied by an armed security detail in both Mogadishu and Bossaso, and a 
dusk to dawn curfew in Bossaso restricted the time available for interviews. The armed 
security guards kept a discreet presence in the IDP sites and IDP interviewees did not 
appear to be perturbed by – or even notice – their presence. In Burao, Somaliland, the 
security situation was more stable and a full (albeit “emergency adapted”) PETS was 
possible to implement. 
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In a non-conflict context, or a less dangerous one, evaluators would normally mingle in 
society, conduct spot-check interviews in a market or other public place to assess the level 
and degree of recovery and the conditions of people in general. This would provide a point of 
comparison to those whom the client is assisting – in this case, IDPs who have lost nearly 
everything in their flight. The situation in Somalia did not allow us to do this and NRC security 
would certainly not have permitted it. Thus we do not have such a point of comparison. This 
said, observing people in the streets while driving through town, it was evident that such 
people were not distinguishable to those in the settlements. The reason may be that several 
decades of conflict have rendered the Somali people so vulnerable and depleted that almost 
the entire population is ‘in need’ - of basic living conditions, health and education services 
and above all, peace. 

2.7.2 Scope and content 

The Terms of Reference for the evaluation were to assess NRC’s core competencies of 
Camp Management, Emergency Food Security and Distribution, Shelter, ICLA and WASH. In 
Somalia there have been no stand-alone ICLA or Camp Management activities in 2010-12.23 
Our hopes of field data from neighbouring Kenya were dashed as NRC does not implement 
Camp Management in Dadaab either. 

The Terms of Reference instruct the team to interview NORCAP personnel on assignments 
in case countries wherever relevant. During the field visit, we conducted interviews with 
NORCAP secondees when and where it was possible. NORCAP data will be presented in 
the main evaluation report.  

The evaluation also includes a public expenditure tracking survey (PETS) of one project in 
Somalia. The findings of the PETS will be presented in a joint report for the three case 
countries. The joint report will include a description of PETS specific methodology. 

2.8 Reliability and Validity 
The way this field visit was implemented affects reliability and validity of the results of the 
evaluation. Neither country nor projects or areas were selected randomly, hence results 
cannot be generalised to other activities, areas or countries. Similarly, the involvement of 
NRC in the selection of projects and location is a potential cause for bias in the selection of 
projects, and hence evaluation results. In the dialogue concerning selection of project areas 
to visit we have asked for motivations regarding proposals. We have found them to be 
balanced between evaluation team criteria24 and logistical/security realities.  

The selection of beneficiaries to interview has not been directly affected by NRC. However, 
interviews and focus group discussions with beneficiaries have been more scarce than ideal, 
and several of the interviews have taken place in the presence of armed guards. 
Furthermore, according to documented accounts25, beneficiaries are usually very 
circumspect in their interviews with external visitors, seeing them all as donors or journalists. 
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 In comments to the draft report NRC has noted that some ICLA activities were implemented under the Shelter 
programme. 
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 Criteria varied between evaluation tasks e.g. PETS required relative stability to at all be possible, a project site 
with more than one core competency represented was given priority, a mix of activities completed in past six 
months and ongoing was sought.  
25

 Letter dated 27 June 2012 from the members of the United Nations Monitoring Group on Somalia and Eritrea 
addressed to the Security Council, (United Nations 2012) p 314 onwards: 
 http://www.somaliareport.com/downloads/UN_REPORT_2012.pdf. 
The Enough Project, http://www.enoughproject.org/publications/somalia-famine-relief-view-mogadishu. 
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They are under great pressure exerted by ‘gatekeepers26’ to answer according to the script 
set by the latter27. Given this limitation the team realises that beneficiary answers may not be 
accurate. Thus the reliability of the answers received from beneficiaries cannot be 
guaranteed. 

3 Findings
28

 on Core Competencies 
In this section we present findings on core competencies. The next chapter present findings 
on an overall level. 

3.1 Shelter 

Shelter Finding 1: NRC’s Shelter programmes are designed with the principle of 
‘putting people first’ 

Evaluation observations show that NRC’s programmes are providing people with more than 
just physical structures. Despite operating in very challenging space limitations, NRC 
shelters have had the effect of promoting hygienic environments, helping to protect families 
against disease and violence, according to interviews with beneficiaries in Bossaso. The new 
hard Corrugated Galvanised Iron (CGI) shelters protect IDPs from fire, theft and gender-
based violence (GBV) more effectively than plastic sheets or tents: “Our new house is bigger 
than our buuls and protects us from the cold so our children do not get sick. Also, it protects 
us against people trying to get in to steal things” (beneficiary statement in Bossaso).  

Shelter Finding 2: NRC has adapted the type of shelter provided over time to adjust to 
the changing situation of IDPs.  

Projects in 2010 and up to mid-2011 responded mainly to displacement related to drought, 
famine and conflict crises in South Central through provision of plastic sheeting and poles29. 
This intervention modality is a relevant response to a crisis where there is a rapidly 
expanding IDP population crowding into increasingly tightly-packed sites. Observing that the 
materials lasted only one year30, NRC moved to the provision of tents. A protection analysis 
that NRC conducted in June 201231 concluded that provision of corrugated galvanized iron 
(CGI) structures would be cheaper and more durable than tents and these are now starting 
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 “The term refers to individuals who serve as representatives or ’community leaders’ of IDPs, who often assert 
their influence through connections with the neighbourhood militia. In some cases the gatekeeper is one of the 
displaced, but the position is typically claimed by someone from the “host community” or neighbourhood where 
the camp has sprung up. The gatekeeper serves as a point of contact for the aid organisations working in the 
camp and a liaison to the local community, and thus exerts influence over the displaced by wielding power to 
determine who receives assistance and when. Camp residents pay the gatekeeper, typically in food aid, to use 
the land (which may or may not actually belong to the gatekeeper) or stay in their good graces”. From: Field 
Report: Somalia Famine Relief: A view from Mogadishu, (The Enough Project 2012). 
 http://www.enoughproject.org/publications/somalia-famine-relief-view-mogadishu. 
“The presence of gatekeepers is endemic in Mogadishu, and enables the large scale misappropriation or 
diversion of lifesaving assistance” UN Monitoring Group letter, op.cit., p. 315. 
27

 “IDPs interviewed routinely provided false information, fearful that anyone who presents complaints to outsiders 
- especially when the cameras are rolling -- risks physical abuse and possibly even death”. UN Monitoring Group 
letter, op.cit. p. 315. 
28

 The evaluation interprets the term ‘Finding’ according to the DAC glossary: “A finding uses evidence from one 
or more evaluations to allow for a factual statement.” In certain cases we have added our own assessments to the 
factual and triangulated findings, following the Terms of Reference request for ‘assessment’ as well as 
‘description’. 
29

 HAPPDA (Humanitarian Assistance and Protection to People Displaced in Africa) Framework Agreement 
Annual Progress Report, 2010. 
30

 Interview with NRC Shelter Project Manager, South Central. 
31

 Protection and Other Concerns for the New Shelter Typology in Zona K Settlement (South Central), NRC, June 
2012. 
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to be provided instead of tents, where space allows. In Burao the PETS revealed a pattern of 
gradual improvement in CGI shelter design based on feedback from beneficiaries. Some 
remaining quality problems were also identified. Based on evidence gathered, the evaluation 
considers that the different approaches were relevant for each time and context. 

 

Figure 3: A crowded IDP settlement in central Mogadishu where NRC plastic sheets 
complement traditional buuls. Photo by A. Davies. 

Shelter Finding 3: NRC has endeavoured to implement settlement and site planning 
according to international standards - where feasible  

The few IDP settlements visited in all areas of Somalia demonstrated that while, in some 
cases, NRC was able to give careful attention to site planning and implementation, in others 
it did not have control over the process. For instance, in most areas of Mogadishu, IDP 
settlements were self-selected by IDPs. Most are located in urban settings and are extremely 
crowded. Spaces between individual buuls – as seen in the above photo – are not in 
accordance with any acceptable standard but NRC could only react to facts on the ground 
and endeavour to make conditions safer by providing fire-retardant tents. In a new settlement 
provided by the Mogadishu authorities, NRC has ensured safer spacing but project staff 
indicated that it was faced with a choice of either providing more shelters and therefore 
assisting more IDP families or adhering strictly to Sphere standards of spacing and assisting 
less families. Thus, a compromise solution was chosen. 

In Bossaso the situation is mixed. Some sites are crowded because of land owners’ 
reluctance to provide sufficient land for the number of IDPs present. In two sites visited 
(Buulo Minggis and Bariga Bossaso) NRC had – with other partners – negotiated for more 
land with private owners and a larger space was allocated. Here, NRC in conjunction with 
other agencies was able to plan the sites according to acceptable standards of spacing 
between shelters, wide fire breaks, space for communal latrines and an open play area. The 
space provided has allowed for the construction of the more durable ‘CGI’ shelters made of 
fire-resistant materials. 
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Figure 4: The above diagram is an example of site planning, the distribution of shelters by 
donor, allowing efficient cost-tracking.UN-HABITAT confirmed that the fire breaks are 
sufficiently wide to be effective against fire hazards. 

In Somaliland sites were provided by the authorities for the construction of durable shelters 
and these have been spaced according to Sphere standards, also with space for communal 
latrines. NRC has conducted sustained advocacy with other agencies to secure land tenure 
for both permanent settlement areas and transitional ones, and has had some successes in 
Puntland and Somaliland. 

Shelter Finding 4: Beneficiaries do not always agree with NRC choices 

The new hybrid CGI shelters are not popular with beneficiaries in Mogadishu because, 
according to a protection study32, they fear not looking sufficiently vulnerable to attract aid. 
NRC considers this to be a defeatist perception that it will need to overcome with sustained 
advocacy to persuade people to move to the sites.33 Conversely, beneficiaries interviewed in 
Bossaso were highly appreciative of the 2011 model of ‘contractor-built’ CGI shelters and 
less satisfied with the 2012 model of ‘community development-built’ structures. This is 
because NRC does not provide all shelter materials and leaves part of the structure for the 
beneficiary to complete, which they say does not give them enough shelter from the 
elements. However, given that beneficiaries are mostly able to work and earn sufficient 
money to provide for modest additional materials themselves, the new approach is rational 
and an efficient use of project funds. Asked in evaluation interviews if they would prefer tents, 
all respondents replied in the negative.  
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 Protection and Other Concerns op.cit. 
33

 The attitude could be attributable to United Nations findings that tents are high-value items coveted by 
‘gatekeepers’ for re-sale. According to the report, IDP beneficiaries are instructed to keep them clean and in good 
condition so that they can be retrieved at the gatekeepers’ will, punishable by beatings. By this logic, gatekeepers 
would prefer to retain the lucrative tents – which, to keep beneficiaries looking poor, are covered by scraps of 
material to make them look like buuls - rather than have beneficiaries provided with the less easy to sell CGI 
shelters. See: Letter dated 27 June 2012 from the members of the United Nations Monitoring Group on Somalia 
and Eritrea addressed to the Security Council, p 316;  
 http://www.somaliareport.com/downloads/UN_REPORT_2012.pdf  
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Shelter Finding 5: Beneficiaries’ perceptions of shelter are contextual  

Since 2011, new modalities were introduced in Bossaso to address a protracted IDP 
situation that has left people vulnerable to evictions. The construction of CGI shelters has 
replaced tents in sites where space is available and with relatively secure land tenure, 
responding to periodic crises where tents and buuls are burnt down in fires. Beneficiaries 
appreciate the CGIs as they are less prone to fire hazards and to intruders – to the extent 
that it is suspected34 (but not confirmed) that individuals started fires in a bid to be eligible for 
a CGI shelter. According to the Monitoring and Evaluation Manager in the Regional Office 
(RO) Nairobi, NRC’s policy, in line with other agencies, has been to respond to fires with 
limited shelter kits in order not to encourage fire. No household affected by fire has been 
provided with a CGI structure.  

In Burao, on the other hand, beneficiaries expressed concern regarding the safety of the 
shelters, citing collapses and personal injury from flying CGI sheets in connection with high 
winds frequent in the area.35 

Shelter Finding 6: New NRC ‘community development’ shelters are proving to be 
efficient 

NRC started in 2012 to pilot a system of providing shelter materials and training community 
members to construct shelters in Bossaso (‘community development’ approach). The 
moveable design of the structures is relevant to a context where IDPs risk eviction, as they 
would be able to transport their shelters to a new site. Involving the community through 
construction training and erecting the structures is efficient, providing beneficiaries with 
livelihoods and new skills, and is cheaper than the contractor-led approach.  

Shelter Finding 7: NRC coordinates well with other agencies and local authorities 

Evidence gathered from humanitarian agencies interviewed36 shows that NRC activities are 
well-coordinated with other actors who provide different inputs in the same sites e.g. water, 
and designs are commensurate with Shelter Cluster decisions.37 NRC, in conjunction with 
other agencies, is actively seeking more durable solutions to the protracted displacement 
situation in Bossaso: negotiations have been taking place for several years with the 
authorities to provide land and more secure tenure for permanent housing. However, this is 
extremely challenging with the current political stalemate. While NRC’s shelter interventions 
to date (i.e. tents, plastic sheets and hard shelters) are appropriate for a situation where 
there is no durable solution, only secure land tenure will allow those IDPs who wish to settle 
locally to do so – and bring to an end the ‘emergency’ status in Puntland.   

In Burao, Somaliland, beneficiaries and local authorities objected to the design of proposed 
durable shelters. Local authorities requested that such shelters be built with a larger floor 
area in order to enable a subdivision of the space allowing parents and female children 
separate living spaces (based on the assumption that boys would stay outdoors). NRC noted 
the additional costs and managed to negotiate with the local authorities a cost sharing 
arrangement with local authorities providing in-kind support in the form of water and sand 
deliveries with an estimated value of US$150 per unit. The local authorities were then able to 
use this cost sharing arrangement to generate further funding from other donors as these 
were impressed by the commitment showed by the arrangement.38 
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 Interviews with NRC staff in Bossaso. 
35

 In comments to the draft report, NRC states that it is aware of only one such incident and reports that no one 
was injured and that NRC has taken all measures (including design, foundation, nails etc.) to ensure it does not 
happen again. 
36

 UNHCR, Danish Refugee Council interviews. 
37

 Interview with UNHCR, 2 October 2012. 
38

 Interview with Mr Mohamud Hasan, Major of Burao Town, triangulated with NRC staff. 
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Shelter Finding 8: Beneficiaries are included in NRC surveys and monitoring 

Beneficiaries interviewed were satisfied that their community leaders were involved in needs 
assessments. Community leaders confirmed in interviews that they were involved in all 
phases of assessment, planning and monitoring of shelter interventions. Such participation 
allows NRC to consider beneficiary preferences and furthermore, community involvement in 
shelter construction helps beneficiary empowerment, capacity building and a chance to earn 
some income. Importantly, such participation is a security guarantee for NRC staff given that 
beneficiaries work closely with them, building mutual trust. 

Trust in community leaders was not universal however. One group interview with community 
leaders in connection with the PETS in Burao was delayed by a large group of women 
insisting on being part of the interview as they did not trust community leaders to pass 
information on to community members following interaction with the NRC. 

3.2 WASH 

WASH Finding 1: NRC’s decision to intervene in the WASH sector was rational and 
appropriate, responding to assessed needs 

NRC introduced WASH as a new Core Competence in 2012. However it has been an 
integral part of Shelter programming in Somalia since 2011, prior to which NRC advocated 
for it as a core activity. The NRC WASH Programme Manager in Nairobi indicated that NRC 
had tried unsuccessfully to encourage others to intervene in WASH in sites where NRC was 
implementing Shelter activities. Given the lack of complementarity, NRC saw no choice but 
to intervene. The situation demonstrates that this was a logical approach, both from the 
perspective of trying to involve others and, when this failed, creating synergies with the 
Shelter activities. Indeed, it would have been irresponsible not to ensure including safe and 
hygienic facilities in areas where NRC is either the sole implementer or where WASH 
activities carried out by other actors cannot be guaranteed. It is still a small component 
compared to Shelter, comprising only 15% of the Somalia budget, but is growing in 
importance and scope.  

WASH Finding 2: Beneficiaries use NRC latrines where available 

In a Knowledge, Attitude and Practice (KAP) survey conducted in November 2011 by the 
Horn of Africa Medical Doctors Initiative, at the request of NRC, in 24 IDP settlements 6,898 
households) in  Mogadishu,  access to latrines was found at 80% of those sampled, while 
latrine use was found to be at 64%.39 This data points towards the need for further hygiene 
awareness campaigns to raise usage and promote healthy practices. 

WASH Finding 3: NRC’s WASH activities in Somalia combine hygiene promotion with 
material inputs 

NRC conducts periodic hygiene awareness training at the time it delivers NFI inputs, such as 
soap, jerry cans and sanitation kits. The approach is relevant to cover the spectrum of 
beneficiary requirements for safe and healthy hygiene, from food preparation to general 
hygienic living practice. However it takes time to inculcate safe and hygienic practices into 
beneficiary mind-sets, especially since, in many locations, water is a scarce commodity that 
they must pay for. In South Central, Bossaso and Burao the construction of latrines and 
showers has been incorporated in IDP sites where NRC is active in Shelter. In Bossaso, 
NRC changed the positioning of its latrines according to beneficiary requests to have them in 
family clusters around shelters. Beneficiaries were observed by the evaluation to be 
maintaining the latrines independently, with the help of hygiene materials provided by NRC. 
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 HAPPDA revision report, 26.2.11, SOFS1103 and SOFS1113: 1.1.11 – 31.12.11. 
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Those inspected were locked, the key held by a responsible member of the families involved, 
to ensure their proper use and cleanliness.  

WASH Finding 4: Latrines are an effective protection measure 

Beneficiaries appreciate the latrines, citing that women are no longer in danger of facing the 
bush at night and children are protected from open defecation sites (including the risks posed 
by packs of wild dogs)40. Women and children are now able to access latrines close to their 
homes, considerably improving their protection in comparison to previous practice. 

WASH Finding 5: The quality of NRC’s WASH interventions varies between projects 
and locations: latrines are not always commensurate with Sphere standards 

Latrines in South Central were observed from evaluation site visits to be insufficient in 
number to meet Sphere standards (1 latrine to 20 persons).The scarcity of available land to 
construct latrines in the crowded settlements is a mitigating factor here and NRC has done 
its best to build latrines where possible. In Bossaso, the number of latrines does not conform 
to Sphere. NRC staff report that this is due to insufficient funding and the still early stages of 
the WASH programme. Furthermore, NRC staff report that the ratio of 1 latrine to 30 persons 
has been endorsed by the WASH Cluster as a ‘good enough’ standard. The team visited two 
sites in Bossaso and checked with beneficiaries who the exact users were, finding the 
latrines to be clean and well-maintained by users. However, this finding reflects only limited 
observations given the time constraints of visiting all the sites. In comments to the draft 
report, Sida notes that during a visit to Bossaso in October 2012 it was revealed that there 
were no washing facilities in the settlements, while the current evaluation was informed that 
people use the latrines to wash and shower in. Many beneficiaries attested to their use of 
ash to wash their hands before preparing meals. NRC plans to install wash facilities outside 
the latrines in 2013, funds permitting. 

WASH Finding 6: NRC’s reports on WASH effectiveness lack evidence 

NRC claims in its 2011 revised report to HAPPDA41 that its WASH interventions met the 
basic needs of beneficiaries by providing, among other inputs, 1,700 latrines. However, it 
does not mention how many beneficiaries these inputs were designed to reach, negating any 
possibility of confirming adherence to Sphere standards. The report further claims that its 
interventions ”reduced morbidity by increasing sanitation and protection from the elements”. 
However, NRC could not provide the evaluation with any baseline study indicating morbidity 
rates before the intervention or after it. It is therefore not possible to independently verify the 
effectiveness of its intervention. Data verification and better quality control of reports are 
areas that NRC needs to work on. 

WASH Finding 7: Inefficient NRC planning risks jeopardising WASH successes to date 

A key challenge in all three regions is how to de-sludge the latrines when they become full. 
According to on-site observations and confirmation from NRC project personnel, latrines are 
filling up faster than anticipated due to new arrivals. This has not been factored into project 
narratives or budgets, and should have been from the outset. While project documents refer 
to community maintenance of latrines and de-sludgable latrines have been constructed in 
South Central Somalia, NRC has encountered reluctance from communities to perform 
crucial maintenance such as de-sludging. NRC urgently needs to consider how to protect its 
WASH inputs to date, its beneficiaries’ health and well-being and accountability to its donors, 
by identifying and implementing a de-sludging plan. 
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 Interviews with beneficiaries in Bossaso. 
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 HAPPDA revision report op.cit. 
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Figure 3 and 4: Non-NRC unmaintained latrines in Bossaso (left) and NRC well-maintained 
latrines in Mogadishu (right). Photo by A. Davies. 

WASH Finding 8: NRC’s future efficiency threatened by a lack of qualified staff 

According to NRC project management and human resources staff interviewed, access to 
appropriately-trained engineers is problematic. NRC has advertised many times to find local, 
competent engineers, without success. The Bossaso office is assessing improvements to 
latrines construction, including provision of parts that cannot be stolen, such as doors, and 
these improvements can be performed with existing staff. However the extension of latrines 
construction may be compromised by the lack of locally qualified engineers. 

WASH Finding 9: Latrines were not gender separated nor designed for disabled 

According to the WASH Programme Manager in RO Nairobi, a key future aim is to build 
separate latrines for male and female users and to design them as disabled-accessible. 
Given the pilot-project nature of the intervention and limited funding, this has not been 
possible up to now and would have meant fewer latrines built had it been implemented, 
according to the WASH project manager in Bossaso. Having well-built latrines close to their 
homes is appreciated by female beneficiaries who, according to interviews, were previously 
limited to the unsafe practice of defecating in the bush. They have not complained about the 
non-separation of the latrines into male and female facilities because they have found 
greater protection of the latrines being built in family clusters where individual families have 
responsibility for access and maintenance. This is a good example of how NRC has adapted 
to the context and beneficiary preferences. On the other hand, having the even greater 
safety and accessibility of separate latrines adapted to disabled users would be a rational 
next step for NRC and would also adhere more closely to Sphere standards.  Due to space 
limitations in Mogadishu for adequate latrines, NRC is planning to experiment with different 
urban designs.  

WASH Finding 10: Garbage removal is not being conducted appropriately 

Land owners in Bossaso expressed the concern that agencies in general (including NRC) 
have not paid sufficient attention to garbage removal and that this is decreasing the value of 
their land. Indeed, evaluation observations confirmed the enormous volume of garbage in the 
IDP sites visited that not only detracts from the land but also poses a health risk to site 
residents, especially children. While NRC WASH interventions in the sites visited are efficient 
and effective, they are not complete without better attention to waste removal and this needs 
further discussion and resolution in conjunction with other agencies.    
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Figure 5: Garbage is not controlled in an IDP settlement in Bossaso. Photo by A. Davies. 

3.3 Emergency Food Security and Distribution (EFSD) 
NRC has conducted emergency food distributions through a voucher system to displaced 
populations in South Central Somalia. This was not done in Somaliland and Puntland, where 
only limited food security programmes were implemented.. In 2011 and 2012, NRC’s 
overwhelming attention was addressed to the 2011 famine, although it had previously 
engaged in providing agricultural inputs in both South Central and Somaliland.42  

EFSD Finding 1: NRC’s emergency food response was relevant to the context 

NRC’s approach of working through local suppliers and alongside local NGOs to secure 
access to communities that no other NGO was able to reach, while keeping direct control 
over the implementation of the project, was found to be particularly relevant, according to 
interviews with staff and a recent evaluation report (Guillemois, 2012). However, the late 
delivery of food vouchers – while not a point raised by beneficiaries in interviews - detracts 
from the effectiveness, and possibly the relevance, of the emergency food intervention (see 
F5 below). 

EFSD Finding 2: The intervention was effective in responding to beneficiary needs 

NRC’s quarterly post-distribution monitoring system, which surveys beneficiaries according 
to various indicators, confirms the effectiveness of the food vouchers; beneficiaries used 
these for the intended purpose and food items covered by the voucher were in line with 
people’s preferences. The post-distribution monitoring tool also shows that beneficiaries 
purchased these items with the vouchers and did not attempt to trade them for other food 
inputs – although this situation was starting to change by early 2012. Beneficiaries 
interviewed by the team were satisfied with the food although some said the quantity was not 
sufficient, not adapted to infants and some items were of bad quality. Asked what input most 
responded to their needs during the emergency, beneficiaries stated that it was food. Asked 
what had been the most significant change to their lives since they came to the sites, they 
responded that being able to eat more and more often, as well as better nutrition of their 
children. This conforms to information provided in the Post-Distribution monitoring reports. 
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 Source: Project documents and interviews with NRC staff. 
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EFSD Finding 3: NRC’s emergency food programming was conflict-sensitive 

NRC adapted rapidly to the al-Shabaab ban43 to two of the areas where NRC and its 
partners were conducting distribution, re-directing resources to newly arriving IDPs in 
Mogadishu. Blanket targeting of all new arrivals in specific sites reduced potential conflict, 
although this is difficult to verify: given the widespread needs and overall famine status of 
newly-arriving IDPs, it would have been extremely contentious, not to mention time-
consuming, to have conducted a beneficiary targeting exercise.44 Re-orientation of 
emergency food-voucher delivery to only those who could reach Mogadishu was a 
responsible action to protect project funds, given that NRC would not have been able to 
monitor activities outside Mogadishu. By selecting suppliers from different clans and from 
different areas of Mogadishu, NRC not only ensures fair and transparent allocation of 
resources but also helps to allow access to beneficiaries and maintain security, since 
suppliers are from within the communities and want to ensure their safety.45 

EFSD Finding 4: NRC’s selected mode of intervention was efficient in reducing 
leakages 

According to interviews with staff and project documents reviewed, the NRC emergency food 
distribution team went to great lengths to prevent leakage in the programme. By selecting the 
voucher system, corruption and leakage have been minimised: vouchers are printed on 
paper that would be difficult to forge, according to the staff interviewed, and distributions are 
announced only two days in advance to minimise the risk of theft of food items when 
beneficiaries go to distribution points to collect them. However, NRC has been unable to 
detect the extent to which beneficiaries have to hand over part of their food and non-food 
package to ‘gatekeepers’ or other authority, this being a contentious and potentially 
dangerous line of inquiry. 

Two weaknesses stand out from interviews with food project staff in Mogadishu: 

EFSD Finding 5: The food intervention was not sufficiently timely 

NRC’s decision to engage in a large-scale food security programme in response to the 
famine was not taken in a timely manner – the delay due to expectations that other agencies 
would meet the needs. NRC only began its response when it became clear that other 
agencies were not able to address the overwhelming needs.  

Once NRC took the decision to intervene, it took six weeks to deliver food vouchers to 
beneficiaries through the chosen procurement arrangement. While the time lag may be 
explained by NRC’s having to scale up its capacities in terms of funding, staff and 
implementation modalities, this is still too long for an emergency response, forcing 
beneficiaries to deplete their already meagre assets in the search for survival. Given NRC’s 
knowledge of the impending famine, it should have planned for a more timely intervention 
and put in place contingency plans. 

EFSD Finding 6: The intervention has not been reviewed in a timely manner  

Despite being initially intended as a six-month project, the NMFA-funded food voucher 
project was extended for a further nine months, due to end in December 2012. Without a 
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 Interviews with project management staff explained that, at the time NRC was delivering food to people in their 
home areas to prevent them from displacing, Al Shabaab decided to ban the activities of all humanitarian 
agencies in those sites. NRC decided that it would not be responsible to deliver the food vouchers to Al Shabaab, 
as the latter requested, and preferred to re-orient its activities to assisting those who were able to reach 
Mogadishu. This is also explained in document: EFSD Activity Overview, NMFA, Sida, NRC South Central 
Somalia, 2011- 2012, P.16. 
44

 Project Strategy document for SOFK1110 (the Sida food intervention that complements NMFA’s) states in its 
intervention rationale: “This is a targeting system NRC has used for NFI distributions in Mogadishu and the 
Afgooye Corridor for the past two years.  The system reduces the risk to NRC staff in tense urban environments 
and recognizes the needs of host communities”. 
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 See: NRC South Central experience-based methodology: dry food kit distribution. 
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clearly-defined, timely reassessment of needs, the project has been allowed to drift. The 
‘famine evaluation’ (Guillemois, 2012), conducted in early 2012, found that an earlier re-
assessment of needs could have revealed the IDPs’ evolving coping mechanisms, allowing 
NRC to adapt intervention modalities earlier. Yet, several months after these findings (the 
report was only finalised in late August 2012) – NRC has not been proactive in redressing 
the situation. The current evaluation found that NRC is considering conducting a beneficiary 
intentions survey at a later unspecified date, but given that the UN declared the famine to be 
over in February 2012, a re-assessment should have been conducted much earlier.  

3.4 ICLA 
There are no ICLA programmes in South Central Somalia and conditions are not yet ripe for 
an ICLA intervention. ICLA is currently being assessed as a possible new programme in 
Puntland and conclusions have not yet been drawn, according to evaluation interviews with 
the ICLA Project Manager in Bossaso. NRC has however been active in resolving land 
tenure issues, in conjunction with other agencies, securing land usage rights for some 
permanent and some temporary IDP settlements. 

ICLA Finding 1: It may not yet be timely to introduce ICLA in Bossaso 

While not wishing to pre-empt the outcome of the ongoing ICLA assessment, the evaluation 
team considers, based on evidence to date, that a stand alone ICLA programme may not yet 
be justified (at least, in Bossaso) in the classic NRC sense of providing the target population 
with actionable counselling and legal advice – although information to beneficiaries on land 
tenure issues would be useful. Key challenges revolve around the lack of land tenure for 
permanent settlement in Puntland, as a durable solution for those IDPs not willing or able to 
return to their home areas.46 According to interviews with several agencies, this will only be 
solved with a concerted initiative from all agencies operating in Bossaso in conjunction with a 
more pro-active government involvement, something which is constrained by inter-clan 
rivalry and disputes. . An ICLA programme could become relevant – and the additional costs 
that would be incurred, justifiable - once land tenure and property rights have been secured 
for IDPs and where legal interventions become possible. An NRC ICLA Project Manager has 
written a draft analysis outlining details of the challenges faced and initiatives undertaken to 
date by the international community in Puntland overall.47  

4 Overall findings  

4.1 Relevance 

Relevance Finding 1: NRC uses participatory approaches and the cluster system to 
ensure that its programmes are appropriate to the needs and priorities of the 
beneficiaries  

A sample of needs assessments undertaken with the participation of beneficiaries was 
reviewed by the evaluation team. The information in the assessments was found to be 
appropriate to guide NRC in its intervention strategies and ensure that approaches and 
inputs were relevant to beneficiaries’ most pressing needs. According to NRC staff 
interviewed, re-assessment of the relevance of inputs and approaches is conducted through 
annual planning and bi-annual review sessions, discussions in Cluster meetings, informal 
discussions with other partners and post-distribution monitoring, ensuring adjustments to 
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beneficiary priorities at regular intervals. Adjustments made within the shelter programme 
both in terms of shelter provided and design of shelter provided confirmed the staff narrative. 
On the other hand, these mechanisms appear to have failed to detect the need to conduct 
periodic needs assessments and beneficiary verification reviews in the EFSD programme. 

Relevance Finding 2: NRC used participation of its local partners to ensure relevance 

The participation of local partners in the 2011 famine response programme design, needs 
assessments and baseline surveys was a highly relevant strategic approach: local partners’ 
closeness to communities meant that all aspects of community needs were considered.48 
The assessments they conducted provide data on culturally appropriate food needs. For 
instance, although sugar is not high in nutrition, it is a priority item in the food voucher 
package because people are culturally used to it in their diet and would have found ways to 
(ab)use their food vouchers to procure it, had it not been included. The cost-sharing 
arrangements with the local authorities in Somaliland also confirm this finding49. 

Relevance Finding 3: NRC’s shelter, Food, NFI distributions and WASH interventions 
are relevant and effective 

According to local and international partners interviewed, people were already using other 
coping strategies to survive before NRC and other agencies could intervene. On the other 
hand, the same respondents admitted that more people would probably have died if NRC 
had not intervened when and where it did. While it may be difficult to prove that NRC’s 
programmes saved lives, they did help beneficiaries to cope with their daily challenges with 
greater dignity, strengthening their coping mechanisms and preventing further depletion of 
their assets50. At the height of the famine, people had to leave their homes or die, according 
to the local partners. During situational and needs assessments, where access was possible, 
these partners were able to witness the extent of the crisis and the degree of suffering. 
Although they emphasised that there is no hard evidence, they believe a lot of people died 
on their way to Mogadishu because the agencies had no access to them. From the evidence 
the partners obtained during the assessments, of people selling off assets at very low prices, 
NRC devised an intervention strategy to provide food closest to where people needed it in an 
attempt to prevent them from leaving, aiming at coverage of population groups in isolated 
areas where other agencies were not working. This is a very relevant approach but was 
unfortunately halted when al-Shabaab prohibited humanitarian agencies from accessing 
these more isolated communities.  

Relevance Finding 4: NRC builds the capacity of its local partners 

Partners also assessed the training and capacity-building they received as relevant to their 
partnership with NRC: compliance on NRC requirements, financial procedures, procurement 
and reporting. While their work with UNDP51 and FAO52 helps them get access to training on 
technical issues, in interviews with the evaluation team they expressed the need for more 
knowledge in the development of concepts and thinking at senior levels. They have 
discussed their needs with NRC. Representatives of local authorities in Somaliland indicated 
that on-the-job training resulting from practical interaction with NRC had significantly 
contributed to building capacity, this was particularly true for registration and distribution 
related systems. 

Relevance Finding 5: NRC is responsive to beneficiary needs 

The PETS in Burao revealed a pattern of stepwise changes in shelter design based on 
experience gained and feedback from beneficiaries. In Bossaso, post-distribution monitoring 
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revealed that beneficiaries did not appreciate the NRC design of ventilation openings 
between the walls and roofs of their CGI shelters and used recycled materials to block them 
up. Based on this finding, NRC adapted its design to beneficiary preferences, demonstrating 
its responsiveness to their opinions.  

It was through monitoring the use of the CGI shelters that NRC got the idea of providing 
shelters through a community development approach. Advantages include: 

 Adherence to Sphere standards in terms of space. 

 Movability: if IDPs are evicted they can move the materials to another site and rebuild 
them there; 

 Adaptability to climate: NRC has compared the measurements in buuls with plastic 
sheeting, tents and CGIs. The CGIs are marginally cooler in the hot climate. They are 
also more impervious to the high summer winds. 

 Community capacity-building: NRC trains community members on the construction of the 
hybrids and pays them incentives to erect them. This results not only in cost-efficiencies 
but also provides livelihoods opportunities to otherwise unemployed men.  

 Self-sufficiency: This encourages people to improve their shelters independently, 
reinforcing their sense of dignity. It is widely accepted that IDPs find work in Bossaso on 
construction sites and at the port, and are not without means to support themselves 
minimally. Roofing materials observed by the evaluation team showed that beneficiaries 
are recycling materials picked up from around the site. 

 Acceptance by beneficiaries, communities and authorities. People interviewed attested to 
their appropriateness to cultural norms. 

 

        

 

Figure 6, 7 and 8: Different typologies of ‘Community Development’ Shelter, selected 
according to beneficiary preferences. Photo from Puntland Shelter Strategy. 
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Relevance Finding 6: NRC project documents do not include outcome measurements 

The relevance of inputs and approaches is clear from stakeholder interviews, post-
distribution monitoring and evaluation observations on the ground. However, NRC project 
documents lack descriptions of how they intend to measure outcomes. The inclusion of such 
measurements in logframes, along with commensurate reporting, would focus NRC staff on 
identifying evidence of outcomes in relation to inputs. Logframes used follow a set template, 
providing information on the intervention logic, objectively verifiable indicators, sources of 
verification, outputs and activities, as well as some risks and preconditions - but no 
measurement indicators for outcomes either before or during a project. This is a common 
finding in all the logframes reviewed. From information provided in them currently, most 
outcomes are impossible to measure. It is therefore also difficult to point to specific and 
verifiable project achievements, beyond outputs. As this is a common feature to NRC 
logframes in other countries reviewed, the evaluation will discuss this issue at greater length 
in the synthesis report. 

Relevance Finding 7: NRC documents do not reflect underlying Theories of Change 

Project documents and interviews with staff show that NRC staff is not yet familiar with the 
concept of theories of change. While they design projects in a logical and rational way, the 
team did not find documentation of assumptions or drivers of change.53 RO Nairobi is aware 
of this and plans to include it in future training. The evaluation will discuss this issue at 
greater length in the synthesis report.  

Relevance Finding 8: Conflict-sensitive programming improves relevance and 
effectiveness of NRC’s projects 

NRC staff is institutionally aware of the need for conflict-sensitive programming, highly 
relevant to the Somalia context. An example of this is NRC’s nimble readjustment of its food 
voucher project in South Central Somalia when the al-Shabaab prohibition edict forced it to 
abandon its food security intervention in famine-affected areas. Seeing that vulnerability 
targeting would not be appropriate, NRC decided to provide blanket targeting in sites where 
no other agencies were working. This prevented conflict between those registered and those 
filtered out. Distribution modalities were also conflict-sensitive with elaborate procedures 
drawn up to minimise risks to project assets, partners, NRC staff and beneficiaries54. 

4.2 Effectiveness 
Effectiveness Finding 1: Interventions have been effective in providing beneficiaries 
with the means to survive with dignity, achieving the results sought in the projects 

NRC considered the food voucher approach in Mogadishu to be more effective than cash 
vouchers: in the early phase of the famine food was not available on the local market55 and a 
cash or cash voucher approach would have strained supply and caused inflation56, while the 
voucher approach put the burden of higher food prices on NRC. NRC conducted a 
comprehensive internal analysis of what would be the most relevant, efficient and cost-
effective approach in the famine context. While the analysis shows that cash vouchers would 
have been a cheaper option from an administrative perspective, the food voucher system 
has borne out assumptions of greater security and dignity to beneficiaries – confirmed by the 
beneficiaries themselves in post-distribution monitoring and in interviews by the evaluation 
team.  
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It is clear from information provided in successive UN Consolidated Appeals that emergency 
food, shelter and WASH are considered as life-saving interventions, and NRC has 
implemented projects in all three of these sectors. NRC’s interventions in these sectors 
responded effectively to people’s most pressing needs during the emergency.   

Effectiveness Finding 2: NRC has not produced hard evidence that its projects 
achieve the results intended 

The objectives of the food voucher project were: “to save lives and enable drought and 
famine affected households to recover by providing a predictable source of food and inputs 
to support the resumption of productive activities”.57 It is difficult to assess how many lives 
were saved through the project since no data had been collected before or after the project 
to measure it.  The evaluation team fully understand and empathise with the difficulties of 
measuring outcomes in terms of saving lives through project interventions. However, if this is 
stated as a specific objective, it needs to be measured. Outcome indicators would point to 
how the agency intends to measure it.58  

The recovery of drought and famine-affected households was successfully achieved 
according to NRC post-distribution monitoring data, assessed according to the number of 
meals per day before and after the project as well as the evolution of other coping strategies. 
The food voucher project was accompanied by a Non Food Items (NFI) intervention 
providing 3,000 households NFI kits and plastic sheets. Hence the overall recovery of the 
beneficiaries could be attributed to these and other agency inputs such as water and health 
provision. NRC stated that ‘undoubtedly the [food voucher] project saved lives59’ but has not 
produced hard evidence to this effect. 

Effectiveness Finding 3: Shelter materials are effective in providing safe and 
protective homes 

Plastic sheets and poles in the early stages of the IDP influx to Mogadishu were effective in 
providing a minimum of shelter for people with none at all, but not sustainable due to their 
rapid deterioration, according to evaluation interviews. It took several months for NRC to 
procure tents, which can be seen as inefficient, but to stockpile the numbers required months 
in advance would have required funds that were not available at the time. Hard (CGI) 
shelters are cost-effective compared with tents due to their longer duration (four years for 
CGI shelters, one year for tents), in addition providing improved protection against intruders 
and fires. Given that the authorities are anxious to move IDPs out of public buildings and are 
willing to provide land for the construction of the CGIs, these will be the most likely NRC 
shelter options in the future. While the political situation remains in flux and return areas are 
not yet safe for return, NRC considers it will be difficult to gauge beneficiary intentions in 
order to plan durable solutions. Meanwhile the emergency stockpiling of tents and plastic 
sheeting is a rational emergency preparedness measure for potential new arrivals. 
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 NRC-172729-SOFK1109-Narrative Project Proposal to the NFMA. 
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 In comments to the draft report, NRC requested a reflection on the coherence of the stated objective and the 
feasibility of achieving it. We propose the following: If an objective is ‘to save lives’, project managers need to 
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Effectiveness Finding 4: WASH interventions in the form of latrines provision and 
hygiene awareness training have been effective but documented measurement of 
outcomes is needed 

The combination of these two activities has reduced open defecation and disease hazards, 
according to community leaders interviewed. This statement was triangulated with 
beneficiaries interviewed who elaborated that the interventions have helped them become 
more aware of the importance of good hygiene awareness and have provided protection for 
women venturing out at night, due to the close proximity of the latrines to shelters. However, 
the effectiveness of WASH interventions needs to be assessed according to their ability to 
reduce hygiene-related illnesses60, but none of the three NRC offices were able to produce 
baseline or periodic health data to prove this61. To assess results of WASH interventions a 
more focussed approach is needed to obtain this data from the outset of a programme and to 
monitor it regularly. Objectives described in the NRC 2011 – 2013 Strategy ‘displaced 
households obtain enhanced resistance to ill health, sustained family social life and reduced 
incidences of communicable diseases’ will not be able to be measured objectively because 
NRC has not collected the data.   

Effectiveness Finding 5: Shelter interventions have been effective in protecting people 
from exposure, but documented measurement of outcomes is not available 

Beneficiaries uniformly attested to the effectiveness of the CGI shelters in Bossaso in 
increasing their protection. However, while NRC in comments to the draft report has stated 
that no CGI settlement has burned and that approximately 850 non-CGI shelters have 
burned in Puntland between January and October 2012, there is no hard data to support this. 
NRC or the Shelter Cluster could have conducted studies to measure the extent to which 
transitional shelters have lowered the incidence of intrusions and fire hazards, providing hard 
evidence that they are a more relevant modality than tents. This would constitute a simple 
exercise involving a baseline survey at the beginning of a project to assess the numbers of 
tent and plastic sheeting shelters destroyed by fire, and another survey at the end of the 
project period to measure the incidence of fires in transitional shelter (CGI) homes. Since 
Shelter projects are continuing in all three locations it is not too late to put in place such a 
measurement tool. 

4.3 Efficiency 

Efficiency Finding 1: NRC has systems in place to efficiently manage its operational 
activities and human resources, control mechanisms track progress  

During the field phase the consultants received much support from NRC staff who provided 
requested documents of a technical and programmatic nature, and furthermore allowed them 
to examine e-mail communications between offices. This ability to retrieve documents attests 
to NRC’s detailed filing system and to its retention of key documents such as needs 
assessments, the Core Activities Database (CAD), post-distribution monitoring reports, 
internal communications etc. The NRC Programme Policy Paper and Start-up Handbook 
were tools particularly cited by staff interviewed as useful guides for helping to make their 
interventions efficient. 
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 See Sphere standards: http://www.spherehandbook.org/en/hygiene-promotion/: “Hygiene promotion is a 
planned, systematic approach to enable people to take action to prevent and/or mitigate water, sanitation and 
hygiene-related diseases”. 
61

 “A thorough baseline data survey is necessary which identifies different groups in the community, their views 
about water, sanitation, health and their perceptions of the proposed project”. From: Water, Sanitation and 
Hygiene in Emergencies, Chapter 8 of the Handbook ‘Public Health Guide for Emergencies, pp 382- 441, The 

Johns Hopkins and the International Federation of Red Cross and Red Crescent Societies 
 http://www.jhsph.edu/sebin/u/j/Chapter_8_Water_Sanitation_and_Hygiene_in_Emergencies.pdf 



Evaluation of the Norwegian Refugee Council -  Case Country Report Somalia  37 

 

However, despite the best efforts of staff, the team encountered difficulties in getting a clear 
overall picture of the different programmes in Somalia. This is important due to the volume of 
activities and in part due to the structure of the NRC planning and budgeting system. The 
system provides overall guidance via the annual strategy process as well as detailed work 
planning, including standardised logframes, at project level. However, it lacks planning at the 
intermediate, programme level, making it very difficult to get a grasp of overall operations at 
country level by core competence. These structural issues will be further discussed in the 
synthesis report.  

At the operational level, the evaluation found that NRC has developed a network of systems 
that indicate a concern for tracking costs at all levels of management and programme 
implementation. According to staff interviewed, the systems generate the data they need to 
assess and follow costs. This data is mainly used for progress checking through expenditure 
follow-up of budgets (i.e. checking under- and overspending in relation to budgets). Although 
an abundance of data is available, it is used for cost analysis to a very limited extent. 

The systems examined generate clear and transparent project documents, Standard 
Operating Procedures for every aspect of work (procurement, finance, distribution etc.) and 
pre-set templates to allow comparison across projects and sectors. Cost-tracking at field 
office level is done by project managers working closely with finance managers, but focus is 
on deviation from the implementation plan rather than achieving efficiency gains. Fortnightly 
meetings are held between these two departments to review expenditure tracking and detect 
possible deviations from plans. The new Agresso system should allow Project Managers to 
have more timely access to their own project costs in order to check ongoing expenditure 
individually and to plan ahead. If data is to contribute to proactive cost analysis, managers 
will need further training. 

Meanwhile, these mechanisms seem to have missed a timely reappraisal of the food voucher 
programme, addressed at length in other paragraphs. 

Efficiency Finding 2: The volume of data generated by NRC field offices is too much 
for the RO staff to handle efficiently 

NRC field offices review and approve financial transactions according to the organisation's 
established process, then transmit financial data generated by the Agresso system to NRC 
RO in Nairobi. Here, the high number of projects and financial data generated are multiplying 
strains on the staff to monitor and control them efficiently. For example, financial oversight 
has to rely on spot-checks rather than systematic analysis. NRC Field staff say that if RO 
Nairobi finds anomalies in financial data, they query it to the field office and request a 
satisfactory response before approving the report – but this is only if RO Nairobi ‘catches’ the 
anomaly in a spot check. 

Efficiency Finding 3: The Core Activities Database is not fulfilling its potential as an 
analytical tool, limiting its efficiency 

Indicators in the Core Activities Database require project staff to produce and analyse data 
emerging from project implementation: numbers of beneficiaries, inputs, costs etc. According 
to interviews, the Core Activities Database appears to be an underused tool by project 
managers due to time constraints for a full analysis of the data. Some managers use it more 
than others. For example, the Core Activities Database for project SOFK1109 gives very little 
data even though the project has been running for a year. NRC reported after the 
evaluation’s field phase took place that the CAD has not met the needs of NRC globally and 
has been discontinued in 2013. According to NRC management, the system will be replaced 
with a more efficient reporting tool. 

Efficiency Finding 4: There is significant evidence of attention paid to cost and 
managerial decisions made based on such considerations 

According to food voucher project SOFK1109, funded by MFA for initially six months, the 
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project planned to cover 106,800 beneficiaries at a total cost of NOK 40 m62 (approximately 
US$ 7.2 m), bringing costs per beneficiary to US$ 67.4 overall. Calculated per month this 
comes to US$ 11.2, and annually, US$ 135 per beneficiary. This is a low cost, considering 
the benefits that accrued to beneficiaries of the project and its wide coverage. Although it 
was not possible to compare costs with other agencies, NRC itself notes that it is not the 
cheapest agency but can achieve cost efficiencies with economies of scale. 

Some examples of efficiency across projects are as follows:  

 NRC monthly market monitoring63 showed a steady decline in food prices over the 
SOFK1109 project implementation period, allowing NRC to achieve cost efficiencies 
of up to 15% against the budget. The reason for this, given in the report, was that 
suppliers became progressively more efficient at importing food. 

 For Shelter in Mogadishu, project staff estimates that it will take up to four years 
before the newly planned transitional shelters become as cost-effective as plastic 
sheets and poles. This is in part due to economies of scale and in part because the 
shelters do not need replacing every year, as do plastic sheets and tents. However, 
their cost is becoming more competitive with the price of tents (tents: US$380, 
shelters: $270 per unit) whereas in Bossaso the tents remain more competitive (US$ 
400 vs. US$ 420 for CGI shelters, but the CGI shelters are expected to last four years 
while tents only last one year. 

 Although tents in Mogadishu are somewhat more expensive than those of other 
agencies the higher cost can be justified for environmental reasons. Rather than 
using locally sourced wooden poles for tent construction, NRC uses metal poles – 
imported but available on the local market - which are less onerous on the 
environment. This is a cost consideration that is also more efficient in the longer term 
since the metal poles last longer than wooden ones and can be recycled by 
beneficiaries for other uses.  

 Part of budget monitoring is in identifying new ways to reduce costs. In Bossaso the 
community-development shelter idea came about in the search to find more efficient 
shelter modalities. Project monitoring found that beneficiaries often sold the cement 
that NRC provided to anchor the shelters, finding ways themselves to perform this 
more efficiently. Consequently NRC decided to divert the cement to latrines 
construction instead, decreasing the unit price of the shelter and achieving cost 
efficiencies for latrines. 

 Following this finding, NRC consulted with beneficiaries on various options for 
completing their ‘community development’ based CGI housing (a pilot project) to cut 
costs further. Project monitoring found that beneficiaries were able to source roof 
materials by recycling what was left over from burnt shelters (tent fragments, plastic 
sheeting), complementing these with whatever they could find from previous buuls. A 
lesson drawn from these experiments was that, over time, beneficiaries contribute 
independently to housing improvements and require only a minimum of materials for 
essential shelter protection from the outset (confirmed by UN-HABITAT64). This is of 
course not the case for everyone so NRC detects where people are demonstrably 
unable to do things for themselves (Especially Vulnerable Individuals – EVIs) and 
provides them with additional assistance. 

 Tents are imported from China through NRC direct procurement and do not benefit 
the local economy. CGI materials are procured locally (though they are also imported) 
by the implementing partner. Using the implementing partner to do transitional shelter 
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aids local markets and labour, since partners are part of the community and earnings 
they accrue are ploughed back into the local economy. According to NRC field staff, 
selecting suppliers from the community, balanced between different clan structures, 
ensures an effective and efficient security mechanism.65 

Efficiency Finding 5: Inter-office synergies promote efficiency in NRC procurement 
policies, procedures and training for staff 

These activities take up a significant portion of daily work in the field and all departments of 
NRC’s structure: programme, finance, monitoring and evaluation, admin and logistics. The 
respective departments at Regional and Field level work closely together to ensure a smooth 
procurement process from tender to delivery. The systems, while relevant and necessary to 
ensure accountability, are also time-consuming and can lead to delays in getting emergency 
inputs to beneficiaries (as well as other delay factors such as changes in needs or 
documentation). For example, project staff stated that the procedures delayed timely 
procurement of food for the famine response.   

Efficiency Finding 6: NRC staff is well-trained and motivated 

NRC staff is well-trained, through mandatory induction courses on recruitment and periodic 
training or refresher courses that meet the demands of their work. Project, Finance and 
Procurement staff in field offices and RO Nairobi attested to having been trained on the new 
Agresso system and report on the achievement of efficiencies through this system. 
Interviews with several international and national staff in all three areas revealed that staff 
consider NRC to be a ’good employer’, providing career advancement possibilities and re-
training on new competencies. An example of this is the promotion of the Cook in the 
Mogadishu Office to Logistics Assistant and now recently promoted to Logistics Officer. A 
Guard was able to advance to Administrative Assistant. National staff is also particularly 
satisfied with the policy to deploy those who wish to rotate to other offices in the region, citing 
this as an important part of learning new skills and experiences for their career advancement. 
The policy of deploying staff as ’surge capacity’ for new emergencies in the region ensures a 
rapid response to emergencies. Efficiencies can be gained from deploying staff who know 
the system and the particular competencies required of them so they can become 
immediately effective. 

Efficiency Finding 7: Programmes within each geographical area are closely 
integrated with each other, promoting cost-effectiveness and coherence across 
sectors 

Although the Education component of NRC’s core competencies does not fall under the 
scope of this evaluation, it is nevertheless clear from evaluation observations and project 
documents reviewed that synergies between it and the Food, Shelter and WASH sectors not 
only improve overall efficiency but also constitute the sectors of most relevance to 
beneficiaries in responding to their most pressing needs.   

Efficiency Finding 8: The Food Voucher project over a prolonged period is not an 
efficient approach 

It has been clear for several months from post-distribution monitoring reports that 
beneficiaries are increasingly resorting to selling their food items and using the money to buy 
other items that meet their nutritional or other needs. This is because the food voucher only 
covers basic food items and, over time, beneficiaries need other food items to supplement 
their diet. The September 2011 – March 2012 post-distribution monitoring report indicates 
that beneficiaries tend to under-report the fact that they sell or swap their vouchers or food 
items for fear of losing their eligibility for a voucher. An earlier re-assessment of beneficiary 
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coping strategies and evolving needs would have pointed to the need for adjusting to a more 
relevant and efficient approach.  

Efficiency Finding 9: Beneficiary Targeting in Bossaso has showed up some defects 

In Bossaso, beneficiary targeting for the CGI shelters has been less efficient than it could 
have been since some beneficiaries interviewed admitted to having two shelters, even 
though their families were small. The interviews covered ten families, out of which one 
admitted having two shelters and another stated they knew of other beneficiaries who had 
more than one shelter. However, this finding represents only a small proportion of the overall 
number of beneficiaries in the Shelter project and, absent a wider monitoring sample, it is not 
possible to tell if the problem is either minimal or more widespread. 

 

Figure 9: Beneficiary’s second shelter used for business. Photo by A. Davies. 

Efficiency Finding 10: Frequent staff turnover is a challenge that risks compromising 
efficiency 

Staff retention was a problem cited by staff in all NRC offices visited. Frequent staff turnover 
means the need for renewed recruitment and training and loss of institutional memory. 
International staff interviewed believed that more frequent rest and recuperation breaks 
would help mitigate rapid turnover pointing out that if they get more breaks, they will be more 
energised and positive about staying longer. They are aware that the policy is being 
reviewed at RO and Oslo levels. However, the problem is not just with international staff but 
national staff also has a high turnover. NRC human resources staff indicated that often 
national staff join the organisation, build their skills through training courses offered by NRC, 
and then find a better-paying job in another organisation.66 Although the evaluation collected 
no hard evidence to this effect, the costs to NRC of recruiting and training new staff, only for 
them to leave and have to repeat the process, must be considerable. On the other hand it 
can justifiably be considered as ‘national capacity-building’ and experience from other 
evaluations shows that this is a common problem to international NGOs worldwide. 
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4.4 Sustainability 

Sustainability Finding 1: NRC has several weaknesses when it comes to sustainability 

 Emergency interventions aim to save lives and livelihoods, then move into an early 
recovery modality. Sustainability of emergency distributions is not a necessary 
element since the intervention itself is one-off and time-specific. Under project 
SOFK1109, the sustainability chapter indicates that the project ‘will provide space 
and support for affected households to rebuild their livelihoods and resilience to future 
droughts. NRC will re-evaluate beneficiaries at harvest time to see which 
communities can be phased out of the food assistance part of the programme 
because they have successfully resumed their productive strategies’. These are 
rational activities but project reports do not provide any evidence that either is 
happening.  

 Projects of a more protracted emergency nature, such as agricultural inputs to 
farmers in South Central and shelter interventions in Bossaso, need an in-built 
sustainability element to indicate how the project is likely to evolve and how NRC 
foresees its response evolving in tandem. The evaluation did not find any evidence 
that these issues had been taken into consideration.  

 Latrine de-sludging in IDP sites in South Central and Bossaso is becoming 
increasingly urgent given that they are filling up rapidly. In order to cement the gains 
achieved by constructing latrines, maintenance is a key sustainability element and 
needs to be planned in any WASH project. Even if it is performed by the municipality 
or another actor, it still needs to be planned. Garbage collection is another area 
where NRC needs to intervene in order to sustain WASH effectiveness. 

Sustainability Finding 2: Shelter programmes demonstrate sustainability and 
adaptation to evolving contexts 

NRC adopted a sustainable approach to evolving shelter needs: moving from plastic 
sheeting and tents (not sustainable inputs for protracted displacement) to transitional CGI 
shelter which is more durable67. In conjunction with other agencies, NRC has made efforts 
over several years to seek durable solutions for IDPs in Bossaso, with a view to providing 
permanent housing, but so far these have yielded limited results due to government paralysis 
on the issue, according to interviews with international partners. 

In Burao, the close collaboration with local authorities has yielded increasing capacity on 
their part. The partnership has also been successful in demonstrating to both local authorities 
and their potential future funding partners that these authorities are capable of generating 
counterpart resources in response to needs.  

4.5 Cross-cutting issues 

4.5.3 Environment 

Cross-cutting Issues Finding 1: NRC staff is aware that its programmes should 
respect the environment 

NRC’s commitment to protecting the environment can be evidenced from its efforts to move 
away from providing plastic sheets and poles, calculating that the number of poles needed 
would contribute to serious depletion of Somalia’s already sparsely-forested land. The move 
to use CGI shelters in Mogadishu also reflects an attempt to save the environment by using 
sustainable materials. 
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Cross-cutting Issues Finding 2:  NRC finds itself constrained by the environment in 
implementing projects efficiently 

The environment is itself a constraining factor in constructing sufficient latrines and providing 
sufficient water for IDPs, especially evident in Bossaso, according to NRC shelter project 
staff in Puntland. The rocky ground is not suited for digging latrine trenches or in absorbing 
waste. Water is scarce and the only way to find enough of it to meet minimum standards is 
for agencies or IDPs to buy it from local providers who have invested in drilling wells.  

4.5.4 Gender, Age and Disability 

Cross-cutting Issues Finding 3: NRC projects and institutional policies aim to achieve 
greater gender balance 

The evaluation found that, Somalia-wide, NRC is making great efforts to overcome the 
cultural sensitivities surrounding women in work and education. The NRC global policy on 
Gender is used by field staff as a guiding document, according to interviews with staff, and 
efficient procedures are in place to include women where necessary and possible: the 2010 
and 2011 reports for emergency food distribution and the beneficiary tracking sheets show 
attention to beneficiary breakdown by gender and age. Female beneficiaries are included in 
assessments and monitoring: the RO Director maintains that it is the women who speak up 
the most in individual households and NRC can be sure to get their views, essential to 
getting inputs and activities right. However, while the South Central market research team is 
all-female, women are not employed to do post-distribution or regular field monitoring, 
according to monitoring and evaluation staff interviewed. This risks compromising the 
effectiveness of interventions: beneficiary women’s views and specific problems may go 
unnoticed since they cannot be raised with male monitors.  

Cross-cutting Issues Finding 4: On the other hand, NRC still has a long way to go 
before it achieves gender balance in South Central and Puntland offices  

In the case of South Central, this should be seen as relative to how the situation was two 
years ago when al-Shabaab forbade women to work in humanitarian agencies. Now the 
recruitment of female staff is only inhibited by a general lack of literacy among women in the 
general population.  NRC is looking at innovative ways to address gender imbalance in its 
staff such as by recruiting local female staff who may not be fully literate but, through training 
and mentoring, have the potential to become efficient. NRC offers generous training 
programmes to staff to improve their skills and on the job mentoring. 

Cross-cutting Issues Finding 5: Human Rights violations are particularly serious with 
regard to IDPs, especially Gender-based violence (GBV)  

A United Nations report68 states that it is IDPs who are at greatest risk of sexual violence 
throughout Somalia, the threat being greatest at the time of aid distribution: IDP women and 
girls report that security guards and government soldiers at distribution points often demand 
access to aid in exchange for sex, according to the report. Furthermore, the report mentions 
that IDP settlements are frequently raided at nights after distribution has occurred. Incidents 
of sexual violence in IDP camps are especially high, with rape described as “endemic” by 
human rights activists and aid workers alike. In Mogadishu, women routinely report being 
assaulted by “men in uniforms”, whom they identify as “soldiers” or “police”69. In Puntland and 
Somaliland, displaced women report being gang-raped by members of the host community 
(this was confirmed by beneficiaries during our visit to the Bossaso IDP settlements). Despite 
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 Letter dated 27 June 2012 from the members of the United Nations Monitoring Group on Somalia and Eritrea 
addressed to the Security Council, pp 326-327; http://www.somaliareport.com/downloads/UN_REPORT_2012.pdf  
69

 The same report (p 326) indicates that sources are interviews with UN, INGOs and Somali NGOs heads of 
agencies, Nairobi and Mogadishu, December, 2011- March 2012,. 
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its best efforts to protect women and girls, but given the prevalence of GBV noted in the UN 
report, some of this is likely to be happening in settlements covered by NRC. The situation 
suggests the worrying conclusion that foreign aid promotes greater human rights abuse 
towards the most vulnerable. It also reinforces the need for greater urgency in NRC setting 
up and appropriately staffing an emergency hotline for beneficiaries to lodge complaints, 
although the abuse goes largely under-reported, according to the report.   

Cross-cutting Issues Finding 6: WASH programming (latrine design and placement) 
has been changed due to gender and disability based feedback  

NRC has demonstrated sensitivity to beneficiary feedback in its WASH programme: it has 
changed latrine design by including stools and better handles for those with difficulties 
squatting. Latrine doors should now open inwards allowing the occupant to block intruders as 
well as avoid the door being opened "as a joke". Geographical placement of latrines has 
changed at the request of women who felt that previous placement was too open70. 

Cross-cutting Issues Finding 7: NRC is careful to ensure that project benefits and jobs 
are spread among different clans and that targeting includes host communities 

Project documents and interviews with staff demonstrate a commitment to ensuring cross-
clan benefits and jobs, ensuring security and minimising grievances. The Mogadishu 
Emergency Food Distribution concept document states in its selection criteria for suppliers: 
‘Suppliers to be identified from different tribes in the city on the basis on geographical 
location, fair and transparent allocation of resources in the society’. The Distribution Steps 
document indicates that selection criteria of beneficiaries shall include ‘Vulnerable members 
of the local host community living within the periphery of the IDP settlements’, the aim being 
to minimise resentment of the host community to the IDPs. 

Cross-cutting Issues Finding 8: Efforts have been made to include the disabled, 
elderly and women 

NRC is in discussions with another agency to make access ramps to latrines and shelters 
where needs are identified. NRC has special procedures for sick and disabled people to 
receive their food in South Central: for instance, a logframe for local partners shows that food 
voucher and NFI distribution points must be ’away from conflict, in areas that are safe for 
women and elderly’.71 A concept paper from another partner indicates that women, elders 
and youth took part in assessments, finding that pregnant women were the most 
vulnerable.72   

Young people are not significantly singled out for special attention in Food, Shelter and 
WASH programs but the Education Sector, not included in this evaluation, specifically 
focuses on them. 

4.5.5 Corruption73 

Cross-cutting Issues Finding 9: NRC staff are sensitive to potential diversion of funds 
or assets, whether project or administration-related, given that they work in 
environments where corruption is endemic  

Each staff member interviewed described the elaborate system of checks and balances in 
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  interview with NRC regional WASH adviser. 
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 Annex 7 of Agreement with Gedo, Workplan, September 2011. 
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 Concept paper from HINNA (Women Pioneers for Peace and Life), 2010. 
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 The Terms of Reference specifies ‘corruption’ as a cross-cutting issue. NRC uses the terms ‘gatekeepers’ and 
‘diversion of funds’. The term ‘taxation’ is used in this report to denote various amounts of money, goods or 
services that power groups, including gatekeepers, extract from beneficiaries of humanitarian programs. 
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NRC procedures, especially procurement74, to prevent corruption. Staff are guided by NRC’s 
logistics, procurement and ethics guidelines, both at the Regional and Field levels. The tight 
procedures and system of checks and balances between Field and Regional offices reduces 
the risk of corruption, according to project and finance staff interviewed, but it cannot be 
completely ruled out. Likely sources are suppliers and ’gatekeepers’ (community leaders), 
according to finance, logistics, procurement and admin staff, who are all involved to a degree 
in tracking payments. Suppliers receive training and regular awareness talks that sensitise 
them to NRC’s zero tolerance policy on corruption. They know that any deviation from 
procedures, or breaches in the rules could lead to that supplier being blacklisted. As they all 
want the business with NRC, they are careful to respect the rules. Only one example of mal-
practice was registered by the Mogadishu office in the past two years where the supplier was 
unable to respect delivery commitments, citing inflation as his inability to purchase the goods. 
Although not strictly a question of corruption, his subsequent blacklisting by NRC served as 
an example to others of NRC’s commitment to its principles, and the consequences of not 
following them.75 

NRC’s procurement procedures conform to agency principles but risk disaffecting 
unsuccessful bidders, creating grievances. Interviews with NRC field staff in South Central 
indicate that unsuccessful bidders for procurement of NFIs have become disenchanted with 
the repeated use of the same suppliers – to the extent of offering staff a bribe in order to be 
considered. NRC tries to avoid disenchantment among unsuccessful bidders by publishing 
the successful bidders along with the reasons for their selection. Other innovative methods 
may need to be devised to avoid unnecessary grievances building up.  

Cross-cutting issues Finding 10: Humanitarian agencies in Somalia struggle with 
probable diversion of project inputs but this is notoriously challenging to redress  

Corruption is a delicate issue to detect, measure and redress in the case of beneficiary 
’taxes’ (Guillemois, 2012). Diversion of project inputs by ’gatekeepers’ and other figures of 
authority is a known but unquantifiable risk to NRC along with other international 
humanitarian organisations working in Somalia. The United Nations Security Council 
Monitoring Group refers to the practice as ’organised racketeering that exploits the plight of 
internally displaced persons for financial gain’, sanctioned by the authorities76. Amounts 
cannot be verified quantitatively (one report claims that up to half of food aid delivered to 
South Central Somalia in 2011 was diverted to various militia and ’gatekeepers’ working on 
their behalf, while another states that ’only’ 1% is being diverted77) but it can be taken as a 
given that a percentage of Norwegian Government (and other donor) funds, through these 
‘taxes’, find their way to militia coffers. Questions that agencies, including NRC, ask 
themselves is how much is too much, and are the risks of trying to redress the situation likely 
to cause greater operational insecurity: monitoring of ’taxing’ practices have resulted in death 
and injury to INGO78 and LNGO79 staff in the past. Interviews with key informants suggest 
that the benefits – saving and protecting lives and livelihoods of up to half of the population – 
outweigh the risks of trying to prevent this form of ’taxation’ altogether.  

NRC undertakes a number of measures to reduce the risk of diversion of funds such as 
having in place complaints mechanisms, community sensitisation, a presence in the field and 
repeated reminders to all stakeholders of its ‘zero tolerance’ policy on corruption, which may 
minimise it (though this is difficult to prove). There are few other tools available to combat the 
generalised level of corruption that does not put staff and beneficiaries at risk.  
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 NRC South Central Experience-based methodology. 
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 Corruption risks related to NRC overall procedures will be discussed in greater detail in the synthesis report. 
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 Letter dated 27 June 2012 from the members of the United Nations Monitoring Group on Somalia and Eritrea 
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Cross-cutting Issues Finding 11: NRC’s rapid expansion risks leaving gaps in effective 
project monitoring 

A key challenge has been NRC’s rapid expansion over the past few years, which has made it 
challenging for staff at RO Nairobi to effectively follow and respond to procurement oversight 
of the Field offices. Some policy breaches have been discovered e.g. pre-payment of 
suppliers when they are only supposed to be paid on delivery of goods/services. These are 
addressed when found.   

4.6 Additional Issues 

4.6.6 Accountability 

Accountability is assessed here as both accountability to beneficiaries and to donors. 

Additional Issues Finding 1: NRC instils institutional awareness in its staff to ensure 
accountability to beneficiaries 

Several examples demonstrate NRC’s transparency and openness towards beneficiaries. 
Evidence of this can be seen from documents showing:  

 participation of beneficiaries in assessments and monitoring, including the views of 
women, youth, elderly and disabled80;  

 easy-to-understand drawings handed out to beneficiaries showing items they should 
receive in each distribution package81;  

 sensitisation campaigns informing beneficiaries what the project can and cannot 
deliver82.  

 In Mogadishu a hotline phone number is written on the back of each food voucher for 
beneficiaries to call and register complaints83. However there is no registration of 
complaints and no documented evidence of follow-up action. Therefore the team 
could not assess the effectiveness of the beneficiary feedback mechanism. Post-
distribution monitoring reports show that beneficiaries are consulted on a wide range 
of indicators, including number and composition of meals taken in a day, use of food 
vouchers, use of food, selling habits of vouchers or food, ’taxing’ practices of third 
parties, etc. The innovative beneficiary feedback mechanism of the NRC office in 
Mogadishu, inviting beneficiaries to the office one day a week to discuss their 
complaints, has – according to NRC staff interviewed - resulted in greater trust 
between the parties and a kind of ’band of protection’ for NRC workers, protecting 
them from violence and facilitating their access to sites.  

Additional Issues Finding 2: Accountability to donors is demonstrated 

Staff are aware of cost-drivers and, according to interviews, have sought cost-efficiency in 
project inputs (e.g. provision of cost-efficient shelters, emergency food distribution, 
competitive bidding for procurement). No corruption allegations have been made in the 
period under review according to RO Nairobi financial staff. The evaluation’s overall 
synthesis report will address the issue of corruption based on data from the three country 
case studies and the public expenditure tracking surveys made. 
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 Post-distribution monitoring report: September 2011 – March 2012; Household Food Access Fair draft baseline 
report. 
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 NFI Kit Composition document; EFSD Activity Overview (NMFA, Sida) presentation. 
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 Idem; monitoring and evaluation staff interviews. 
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 Beneficiary interviews;  Post-Distribution Monitoring report (op.cit); Famine Response evaluation, Guillemois 
2012, op.cit. 
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Additional Issues Finding 3: "Beneficiary taxation" remains an issue  

Full accountability to donors is compromised by a lack of quantification and qualification of 
the leakage of project inputs through ‘beneficiary taxation’. While the evaluation team could 
not find specific evidence of corruption in the form of beneficiary taxation during the field 
phase it has been sufficiently documented (e.g. Guillemois, United Nations Monitoring 
Group), for it to be of concern – not only to NRC but all agencies and donors involved in the 
country. This is a contextual issue that NRC cannot be expected to tackle on its own. The 
organisation seeks to limit its impact through a series of measures based primarily on 
communication with the beneficiaries. We lack data to assess the effectiveness of this 
approach. 

Additional Issues Finding 4: All agencies in Somalia experience challenges in meeting 
Sphere standards regarding Shelter and WASH 

The influx of IDPs in both South Central Somalia and Puntland has created massive over-
crowding. Finding sufficient land to decongest current sites, allowing for bigger shelter 
structures and sufficient WASH facilities, is a particular challenge. According to UNHCR, 
agencies have agreed that the term ’appropriate standards’ should be used in these 
contexts. NRC in both Mogadishu and Bossaso is making efforts towards securing additional 
land to space out shelters to adhere more closely to Sphere standard WASH facilities. 

4.6.7 Linking relief rehabilitation and development (LRRD) 

LRRD is linked to sustainability and is examined here as the NRC’s record of looking ahead, 
planning for the future and liaising with development agencies and Clusters to plan joint 
efforts for moving into different phases of humanitarian action.   

Additional Issues Finding 5: NRC could have been better prepared for the famine 
crisis in mid-2011 

A growing body of evidence for months prior to the official famine declaration should have 
been a sufficient trigger for NRC to pre-position emergency stocks and to urgently seek 
standby funding and prepare standby agreements with partners.84  

Additional Issues Finding 6: Even while it was preoccupied with responding to the 
famine crisis, NRC should have been preparing for a recovery-oriented intervention in 
Mogadishu 

The evaluation found no evidence of such planning for EFSD, which is only now, after one 
year, beginning to emerge. On the other hand, the recent ’CGI Lite’ design, piloted by NRC in 
Zona K Mogadishu, demonstrates planning to evolve towards a recovery phase with bigger, 
more durable and dignified shelters. These should help alleviate the cramped conditions of 
the IDP sites and provide more opportunities for improved WASH interventions in anticipation 
of a likely protracted IDP situation (despite beneficiary resistance to the idea).  

Additional Issues Finding 7: NRC Puntland and Somaliland are aware of the need for 
LRRD but face limitations 

NRC, in conjunction with other partners, has been focussing for some years on seeking 
durable solutions for protracted IDPs who are likely to remain in the more northern urban 
areas, according to interviews with NRC, UNHCR, and UN-Habitat. The many challenges of 
securing land tenure are well-documented in the recent ICLA draft assessment.85 The move 
to CGI transitional shelter, including the new community developed shelters, is partly a 
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  Land Negotiations and Allocation Procedures for IDPs Lessons Learned (Puntland), NRC 2012.  
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reflection of recovery planning. 

NRC has done extensive work in conjunction with other agencies to secure stable land 
tenure for IDPs. The Bariga Bossaso site visited by the team in Bossaso is an example of 
where joint advocacy to the Puntland authorities has resulted in an extended (five year) land 
tenure agreement to afford IDPs a measure of stability while longer-term solutions are 
sought. Land tenure for other sites not visited by the team has also been successfully 
negotiated, including for durable solutions (e.g. Galkayo). 

In Somaliland, significant investments have been made in good relations with local 
authorities, including building the capacity of such authorities. In Western Hargeisa, NRC is 
phasing out its support based on its opinion that needs to a high extent have been met. 
Interventions, for example in shelter and schools, have gradually been adapted to changing 
circumstances and adaptation that has taken place in close collaboration with both the 
cluster system and local authorities.   

5 Conclusions and Recommendations 

5.1 Conclusions 

Overall Conclusion  

The key objective guiding NRC’s work is: ”To enhance protection and promote the rights of 
the displaced people in humanitarian need by improving living conditions and seeking 
durable solutions”. Within this framework, and considering the humanitarian operational 
context in Somalia, NRC has been able to implement programmes efficiently and effectively, 
using a wide array of strategies and tools to maintain access to beneficiaries to deliver 
relevant goods and services – with some shortcomings. 

Systemic issues related to the rapid expansion of NRC operations in the region have strained 
support systems but appear to have been managed during the period studied. In the opinion 
of the evaluation team the existence of the regional office has played a major role in allowing 
NRC to address such challenges. The role of the regional office will be further discussed in 
the synthesis report. 

EFSD Conclusion: NRC chose an effective intervention modality (food vouchers) to respond 
to beneficiary needs after conducting an exhaustive analysis to identify the most appropriate 
approach. This approach was effective in protecting NRC assets, staff, partners and 
beneficiaries. However, while NRC’s intervention strategy was relevant to the context, the 
time it took to decide whether to intervene or not and, once the decision had been taken, to 
scale up its emergency food voucher programme to implementation was not efficient. NRC 
had ample warning of the impending crisis and could have taken earlier measures to prepare 
for a rapid intervention by setting up contingency response systems. Similarly, NRC has not 
been timely in adapting the EFSD intervention in Mogadishu to the evolving context. 

Shelter Conclusion: The shelter interventions in Somalia have been relevant, efficient and 
effective, well-coordinated with other actors according to evaluation sites visited and 
interviews with community leaders and beneficiaries, partners and local authorities. NRC has 
given careful consideration to evolving beneficiary needs, especially improved protection, 
has displayed creativity in designing new pilot interventions and has adapted designs based 
on feedback received. NRC can consider its Shelter activities in Somalia as a ‘best practice’ 
model, highly appropriate to the local context. For this reason the interventions may not be 
appropriate in other contexts but the decision-making, beneficiary participation and 
coordination processes definitely are. Evidence of outcomes is lacking for the Shelter sector: 
in Bossaso this could be planned using measurement of fire outbreaks in the different kinds 
of shelter to determine the degree of higher protection afforded by CGI shelters.  
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WASH Conclusion: This has been a relevant intervention in the areas evaluated. It is not 
yet scaled up to full efficiency or effectiveness but, in conjunction with hygiene awareness 
and outreach training, it is at least maintaining a minimum of hygiene in IDP sites. However, 
the sustainability of these inputs in all locations visited is in jeopardy if NRC does not plan for 
an appropriate intervention to deal with the latrines when they are full and unusable, and 
such planning should have taken place from the project design stage.  As in the Shelter 
sector, evidence of outcomes is lacking for the WASH sector. Outcomes could be measured 
from health indicators before and after the intervention, but this has not been planned in 
project documents.  

Gender Conclusion: The relevance and effectiveness of NRC’s programmes can be partly 
attributed to its efforts to ensure that women’s voices are heard in needs assessments and 
targeting. However, while the head of monitoring and evaluation in South Central is a 
woman, the lack of female enumerators in formal and informal monitoring systems in South 
Central runs the risk of leaving an unfinished picture on women’s real or potential protection 
concerns, given that they would not be able to talk about them with male monitors. For 
example, it would be interesting to hear women’s views on the specific uses of the solar 
lamps that NRC provides with each shelter kit in South Central. 

Exit Strategies Conclusion: NRC has not sufficiently explored potential exit strategies at 
the programme design phase in any of its projects, according to documents reviewed. In the 
food voucher project, post distribution monitoring documents show that beneficiaries are now 
selling part of their voucher-prescribed food items to buy other food items that respond to 
their nutritional needs, as well as other NFIs. This project could have evolved faster towards 
an exit strategy, or at the very least, evolved towards a modification of its intervention 
modalities, which have not been done for over one year. Shelter projects reflect an evolution 
of the IDP context and are becoming more sustainable. It is not possible to discount the need 
for shelter projects while these protracted crises remain. Indeed, retaining emergency items 
in stock is a relevant preparedness strategy for future crises. In comments to the draft report, 
NRC notes that it struggles to maintain a minimum of contingency stocks due to donor 
regulations and its annual grant cycle.  

Accountability to Beneficiaries Conclusion: The NRC South Central team has excellent 
beneficiary feedback mechanisms that cover all projects and activities. However, while the 
hotline set up to receive beneficiary complaints is being monitored, calls are not logged and 
there is no evidence of follow-up of complaints. NRC Bossaso does not have any formal 
complaints mechanism and could usefully follow the example set by Mogadishu. Activities in 
Burao capture beneficiaries' views about NRC both through direct interaction and through 
close cooperation with local authorities. 

Accountability to Donors Conclusion: NRC has effective strategies to minimise corruption 
in its corporate dealings with partners and internally with staff and partner training. It has 
sensible and relevant mechanisms to discourage corruption in its programmes. The issue of 
‘taxation’ of beneficiaries – of which the team did not find first hand evidence in the field, only 
in other reports - is a general challenge for humanitarian agencies in South Central and as 
such would need to be addressed in a coordinated fashion. 

Outcomes Conclusion: Project documents (narratives, logframes and reports) do not place 
enough emphasis on tracking outcomes, requirements being more geared to outputs. Shelter 
outcomes may be complex to assess, given the variety of factors that might attribute 
improvement or deterioration, but at the very least it would be possible to document the 
decrease in the numbers of fires, attributable to the adjustment of transitional shelters to 
tents and plastic sheeting, and thus to improved protection. EFSD and WASH projects 
should also include outcomes measurement indicators. It is not acceptable evidence of the 
impact of donor funding to report ‘NRC’s interventions undoubtedly contributed to saving 
lives and reducing mortality’. In addition, there is a lack of baseline data for all projects – or if 
this exists, NRC was unable to provide documentary proof. Baseline data should be available 
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by which to measure project progress, such as, in the case of EFSD, nutrition and health 
data and in the case of WASH, the health situation of beneficiaries (incidence of diarrhoea, 
cholera and other water and sanitation-related diseases), before and after the intervention. 

Procurement Conclusion: The current emergency procurement system is effective but it 
may generate grievances from unsuccessful bidders.  

Monitoring and Evaluation Conclusion: Recent efforts to introduce monitoring and 
evaluation in programming are commendable and appropriate. The previous absence of a 
systematic monitoring and evaluation function reflects a serious organisational gap. 

5.2 Recommendations 

EFSD Recommendation: The EFSD emergency food voucher programme in South 
Central should be reviewed as soon as possible.  

NRC should rapidly start focussing on assessing new intervention modalities to respond to 
evolving beneficiary activities and capacities. Despite the uncertainty of the IDP intentions in 
Mogadishu, there are possibilities to move into recovery activities that can easily be adapted 
as the political and security situations evolve. Beneficiary verification and re-targeting needs 
to be urgently undertaken to reduce the risks of beneficiary dependency. 

WASH Recommendation:  WASH programmes should be scaled up  

In all NRC country programmes where there is a NRC Shelter component and where other 
actors are not available or willing to undertake them. De-sludging in both regions should now 
be an integral component of future projects. Failure to do so risks compromising inputs to 
date as well as beneficiary health. Longer-term maintenance of latrines should be a key 
planning feature in new WASH projects as well as improved garbage management. The 
evaluation agrees with NRC’s stated intention to separate men’s and women’s showers and 
latrines in future. Additional funding is needed to scale up to international standards and 
NRC should advocate strongly for sufficient funds to meet its obligations. 

Gender Recommendation: Female monitoring staff should be prioritised in 
recruitment 

NRC Mogadishu could consider female monitors/enumerators to work in teams to ensure 
that women’s protection or other concerns can be raised in confidence and appropriate 
measures taken to redress them. By failing to hear the concerns of a majority of the 
beneficiary caseload, programmes run the risk of not reaching their full effectiveness 
potential. Generally in Somalia, NRC could consider recruiting women who are not fully 
literate but who demonstrate a potential to contribute to programmes - with additional 
capacity-building initiatives.  

Exit Strategies Recommendation: Exit strategies should be part of project design 

NRC should always build in to project design the possible ways in which the project could 
evolve or be phased out. Needs assessments in emergencies should be conducted at 
regular intervals, such as every six months, to re-assess evolving capacities, needs and 
targeting. Baseline studies are necessary for all programming, even in emergencies.  

Accountability to Beneficiaries Recommendation: Feedback should be documented 
and followed up 

The South Central team should ensure permanent staffing of the telephone hotline (this 
could be done on a roster basis drawn from existing local staff) to log complaints and ensure 
that these are followed up appropriately. Otherwise beneficiaries could reasonably become 
disaffected and claim that ‘NRC does not listen’, undoing the good work on other feedback 
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mechanisms. The hotline is especially necessary in South Central to log human rights 
abuses such as GBV, not just for food distribution irregularities. The Bossaso team should 
consider putting in place either or both of the beneficiary feedback mechanisms used in 
South Central Somalia, which could provide greater insights and responsiveness to 
beneficiary concerns.  

Outcomes Recommendation: Outcomes should become the focus of planning and 
follow-up  

NRC should place more emphasis on results-based programming by focussing more on 
outcomes in project proposal narratives, logframes and reports. Outputs and activities are 
documented and need to continue to be so. A greater effort is needed to obtain baseline data 
against which to measure outcomes through monitoring. Care should be taken to formulate 
logframes in such a way that they provide SMART86 objectives, with outcome indicators and 
results clearly linked to objectives. If an objective is to ‘save lives’ then NRC must produce 
evidence in its reports on the extent to which it has done so. 

Preparedness Recommendation: In future, NRC could set up emergency response 
systems by pre-positioning suppliers, preparing contracts, procurement procedures and other 
essential activities so that when a crisis breaks, it would be in a position to respond rapidly.  

 

                                                           
86

 Defined as: specific, measurable, achievable, results-based and trackable. 



Evaluation of the Norwegian Refugee Council -  Case Country Report Somalia  51 

 

Annex 1: List of Interviews 
M = Male, F = Female 

No Sex Name Organisation Title Location 

1 M Hassan Khaire NRC  Regional Director,  
Interviewed in both Nairobi 
and Mogadishu 

Mogadishu 
 

2 M  Timothy Mutunga NRC Shelter and WASH Project 
Manager 

3 M Peter Opio NRC EFSD Project Manager 

4 M Sayid Ali Abdi Siyad NRC EFSD Project Officer 

5 M Hassan Mohamed NRC Senior Finance Officer 

6 M Abdul Hassak NRC Finance Officer 

7 M Mohamed Adam NRC Logistics and Procurement 
Officer 

8 M Ibrahim Ambar Concern 
Worldwide 

Assistant Country Director 

9 F Gwendolyne Mensah UNHCR Head of Office 

10 F Rose de Jong UNHCR Associate Protection 
Officer 

11 M Jose Antonio Leon 
Barrera 

UNHCR Associate Programme 
Officer  

12 M Dur Ali UNHCR Protection Cluster 
Coordinator 

13 M Marco Broccantini UNHCR GIS Officer (NORCAP 
Roster candidate) 

14 F Halimo Dahir NRC Monitoring and Evaluation 
Officer 

15 M Garane Yousuf Hassan  
 
 
 
Camp Bosnia 
IDP camp 

Chairperson – Community 
Committee 

16 M Nur Ali Abdulle Deputy Chair – Community 
Committee 

17 F Halimo Ali Ahmed Member – Community 
Member 

18 F Salado Hassan Ahmed Member 

19 F Maimuna Adam Isaq Member 

20 M Ahmed Mohamed Adam Member 

21 F Medina Adam Saney Camp Bosnia  Beneficiary 

22 M Daud Abdirahman NRC APSC 

23 M Mohamed Mohud Nur  
LNGO – 
GREDO

87
 

Admin 

24 M Bashir Moalim Hassan Operations 

25 M Ali Mohamed Ali Program Manager 

26 M Said Ali Abokor LNGO- Bani 
Adam 

Program Manager, WASH 

27 M Ahmed Omar Ibrahim Programme Coordinator 
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28 M Abdulkadir Mohamed 
Mohamoud 

 
LNGO –
VARDO

88
 

Director 

29 M Abdi Taxobow Mohamed Project Officer 

30 M  Frantz Mesidor NRC Area Manager Bossaso 
 

31 M Miguel Angel Gomez NRC Shelter/WASH Project 
Manager 

32 M Ariel Solari NRC Education Project 
Manager 

33 M Abdulla Musa Adam NRC Education Project 
Coordinator 

34 M Daoud Abdi Rahman NRC Admin, Security, Logistics, 
Procurement, IT, Human 
Resources Officer 

35 M Saeed Djibril IDP – Ajuraan 
IDP Site 

Senior Community 
Mobiliser 

36 F No name Ajuraan IDP 
site 

Beneficiary 

37 F No name Ajuraan IDP 
site 

Beneficiary 

38 M  Victor Lahar OCHA Humanitarian Affairs 
Officer 

39 M Saeed Gayon Bossaso Office Mayor of Bossaso 

40 M Abdilatif Jama Hassan Haji Yasin 
Primary School 

Principal 

41 M Abdillahi Deputy Principal 

42 M Dahir CEC (title not explained) 

43 F Fagaad Abdi Ali Bariga Bossaso 
IDP site 

Beneficiary 

44 F Laila Sadiq Las Qoray 
Concern LNGO 

Executive Director 

45 F Hana Ibrahim Adam Monitor 

46 M Mohamed Ahmed 
Mohamoud 

Ministry of 
Interior  

Regional Coordinator - IDP 
focal point 

47 M  Said Siyad Ali Private Sector Agent- Landlord Bossaso, 
Puntland 
 

48 M Abdirahman Mohamed 
Yousuf 

Landlord 

49 F Charlotte Ridung UNHCR Head of Office 

50 M Barnabas Asora Danish 
Refugee 
Council 

Area Manager 

51 M Mohamed Ugahz Ministry of 
Interior 

Regional Coordinator and 
IDP Focal Point 

52 M Juan Jose Tejada UN-HABITAT Head of Office 

53 M  Sveinung Kipelsund UNICEF GBV Officer, NORCAP 
Secondee 

54 F No name Buulo Mingis 
IDP Site 

Beneficiary 

55 F No name Barriga 
Bossaso 

Beneficiary 
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 Voluntary Action for Relief and Development Organisation. 
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56  F No name Bariga Bossaso  

57 F Amina Moalim Yousuf  
Buulo Mingis 
IDP site 

Beneficiary 

58 F Khadija Adam Hassan Beneficiary 

59 F Farhia Nur Mo’alim Beneficiary and a member 
of the IDP committee 

60 M Mustafa Abdillahi Idow  
 
 
 
Ajuraan IDP 
site  

Chairperson 

61 M Abdilatif Abdow Abdalla Member 

62 M Abdillahi Mualim Harun Member 

63 M Mahad Hashi Duale Member 

64 M Hassan Shaahi Isaaq Member 

65 M Ainab Ali Mohamoud Member 

66 M Mohamed Adam Hassan Member 

67 M Isaaq Yarow Isaaq Member 

68 M Abdiqadir Guhaad Adam Member 

69 F Maryam Ibrahim Ali Member 

70 F Kadijo Isaaq Buule Member 

71 F Qurat Sadozai NRC Deputy Regional Director 
HOA

89
 region/ Country 

Director Somalia/Kenya 

Nairobi 

72 M Geir A. Schei Norwegian 
Embassy 
Nairobi 

First Secretary Nairobi, 
Kenya 
 

73 M  Ayaki Ito UNHCR Deputy Representative  

74 
75 
76 

M 
M 
F 

Pierre Bry 
Colleague 
Colleague 

UNOCHA 
Somalia, CHF

90
  

Head of Funding Unit, 
Head of Unit 
Internal Auditor 

77 F  Christine Nilsson NRC  
 

NRC Oslo based 
Controller, HOA region 

78 F  Marine Gevorgyan  NRC Finance Administration 
Manager, HOA region 

79 M  Leith Baker NRC Regional Monitoring and 
Evaluation manager, HOA 
region 

80 M  Erik Demers  NRC Programme Director, HOA 
region 

81 M  Richard Evans OCHA Shelter Cluster 
Coordinator 

82 F  Karoline Eckroth NRC Grants 
Coordinator/Programme 
Suport, Somalia/Kenya 

83 F  Hafsa Hassan  NRC Finance Coordinator, 
Somalia/Kenya 

84 F  Prudence Achirokop  NRC  ICLA Coordinator, 
Puntland 

Bossasso, 
Puntland 
 

85 M  Jillo Katelo Molu NRC  Finance Coordinator, 
Puntland 
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 Horn of Africa 
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 Common Humanitarian Fund 
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86 M  Mohammad Omar NRC  Admin HR Officer, 
Puntland 

87 M Abdiaziz Bashir Yusuf NRC  Monitoring and Evaluation 
Officer, Puntland 

88 M  Said Abdirahman 
Mohammed 

Local 
Government 

Deputy Mayor, Bossasso 

89 M Mohamud Hasan Local 
Government 

Mayor, Burao Burao, 
Somaliland 
 

90 M  Osman Abdi Haid Ministry of 
Relief, 
Rehabilitation 
and 
Reconstruction 
(MRR) 

Regional Director 

91 M Jama Hassan Roble NRC Assistant 

92 M  Boisy Williams NRC  Area Manager, Puntland 
region 

93 M  Ibrahim Osman Ismail  NRC  Head of Sub-Office, Burao 
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Annex 2: Document review 

Prior to the field phase: 

The country case study started with a review of internet resources, both NRC and external, 
describing and analysing the general situation in Somalia or thematically. A cross-section of 
these includes:  

 UN Consolidated Appeals for the years 2010, 2011 and 2012 (OCHA), showing the 
evolution of the humanitarian crises in Somalia over the evaluation period and NRC’s 
relevance in responding to these;  

 International Crisis Group report on Somalia, February 2012 (a political review);  

 ”Somalia Food Insecurity Integrated Phase Classification: August – December 2012” 
by the Food Security and Nutrition Analysis Unit (FSNAU), showing improvement in 
the famine situation but cautioning that the crisis was still not over;  

 ”Somalia: Humanitarian Dashboard”, OCHA, September 2012;  

 ”Gender-Sensitive Response and Recovery”, Oxfam, 2012;  

 NRC Somalia Fact Sheet, 2011;  

 NRC Somalia Programme Overview, June 2012;   

 Multi-year/ annual strategy proposals and annual progress reports covering the years 
under review, 

 The NRC website www.nrc.no - for an overview on NRC’s mission, standards and 
policies.  

Several evaluations on Somalia were also reviewed, including:  

 ”Norad synthesis evaluation on Gender, 2006”;  

 ”IASC Evaluation of the Humanitarian Response in South-Central Somalia 2005 – 
2010”, Dara,  

 ”Evaluation of Temporary Shelter and Hygiene Promotion in Galkayo, Puntland”, 
Fisher and Quanjer, 2011,  

 ”Evaluation of Famine Response – Banadir, Bay and Lower Shabelle”, Guillemois, 
2012.  

These documents set the context and provided a basis on which the evaluators could see 
what NRC and other humanitarian actors had achieved (or failed to achieve) in the past with 
which to compare activities over the period covered. 

During the evaluation 

A large number of project documents were made available by NRC Oslo, Nairobi, 
Mogadishu, Bossaso and Somaliland. A sample of these include: concept papers, 
assessment reports, logframes, consolidated project portfolio, power-point presentation of 
area strategy, as well as internal checklists to follow funding, reporting and financial data 
inputs.  

 Narrative project proposal to the NMFA for project SOFK1109 for an amount of NOK 
40m (approximately US$ 7.2m): “Access to food and support to resumption of 
productive activities in Somalia”. This document provides a sound rationale for 
beneficiary targeting, explaining the need to target 100% of communities when these 
were either displaced or hosting IDPs in famine-affected areas and quoting reliable 
sources of information to show how such communities would be identified. 

 Logframe of SOFK1109, annex to the project; 

 Narrative project proposal to the NMFA for project SOFS1103:  

 “Improving living conditions for IDPs in South Central Somalia through provision of 



Evaluation of the Norwegian Refugee Council -  Case Country Report Somalia  56 

 

NFIs, Temporary Shelter, Hygiene and Sanitation and Education”, NMFA 2011. 

 Logframe of NRC Project SOFS1103, annex to the project.  

 The “SC SOM Food Access Distribution and Registration Summary database”, which 
tracks the locations where beneficiaries are receiving food, broken down by specific 
site, month, gender of heads of households, quantities of each food item distributed 
per month, donations to the project by donor and amount, numbers of beneficiaries 
planned and those actually receiving food, by location. This is an excellent tracking 
tool allowing NRC to keep abreast of essential project data – as long as it is kept up 
to date (manual inputting to excel spreadsheet) – to use for reporting. 

 Core Activity Database (CAD) - excerpt relating to project SOFK1109 (see synthesis 
evaluation report for further details on the overall Core Activities Database system). 

 Agreements with local partners implementing various projects clearly set out NRC’s 
conditions, reporting requirements and penalties for partner non-compliance. 
Workplans and logframes are annexed to the Agreements. 

 “Emergency Food Distribution guidelines”, laying out step by step modalities of 
procuring and distributing food vouchers, beneficiary registration, distribution points 
etc. This paper shows NRC’s attention to making distribution safe and accessible to 
the most vulnerable (elderly people, disabled, pregnant women, women with young 
children and other vulnerable persons). It also explains NRC’s policy of selecting 
suppliers identified from different tribes in the city on the basis of geographical 
location, fair and transparent allocation of resources in society, access to 
beneficiaries and security. 

 ”Emergency Food Security (EFS) Minimum Standard Training” presentation, NRC, 
April 2015. This presentation shows how NRC trained its partners and staff on the 
subject. 

 Food Voucher Programme Post Distribution Monitoring (PDM) Report, Sept.2011 – 
March 2012. 

Sample of other documents reviewed: 

 Somalia Project Portfolio – provided by Regional Office Nairobi (PDU), a useful 
overview of projects implemented in each area, by donor. 

 HAPPDA report revision (Feb. 2012) 
 HAPPDA annual progress reports, 2010 and 2012. 
 Norad annual progress report (global funding) 2010 
 NRC Country Strategy Somalia-Kenya 2011 – 2013 
 South Central implementing partners’ assessment reports covering 2009, 10 and 

11 but not 2012.  The assessments provide a good chronological overview of how 
the conflict dynamics contributed to the famine, obliging the affected population to 
move from previously safe places in Mogadishu to outlying districts and back 
again as the famine evolved. They also provide a solid rationale for NRC 
intervention, describing appalling living conditions in IDP sites set up 
spontaneously in government buildings and small, packed sites. 

 NFI Distribution Methodology (specific to South-Central projects) – a useful guide 
to implementing partners on beneficiary selection criteria, how NRC procures 
NFIs (Non-Food Items), packages them and ensures their cultural relevance; the 
contents of an NFI kit. The design of the NRC standard kits was jointly done with 
the beneficiaries, especially women, who utilise most of the components of the kit. 
The quantities of cooking items are informed by cultural practices such as those 
requiring separate cooking arrangements for different family groups within a 
household or the separation of particular foods during preparation. 

 Documents showing drawings of items included in distribution packages to inform 
beneficiaries on their contents (Food, NFI, carpentry tools etc.) (South Central). 

 Beneficiary selection criteria to receive NFIs (South Central). 
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 “Protection and Other Concerns for the New Shelter Typology in Zone K 
Settlement” (South Central). 

 Distribution databases for Shelter and WASH interventions, South Central. These 
monitoring tools give a detailed breakdown of every site, number of beneficiaries 
by gender and age, activities conducted, numbers of items in each site, donor. 

 Post-distribution monitoring report for 2012 WASH project, Bossaso. 
 The Puntland Corruption Risk Mapping, 2012, demonstrates NRC’s awareness of 

risks inherent in recruitment of staff and maps out mitigation strategies for each 
risk identified with weighting of risks to the organisation.  

 Communications between RO Nairobi and FO Bossaso reviewing the design of 
latrines – August and September 2012. 

The above documents are mainly project specific and provided the team with insights into 
how NRC staff use guidelines, policies, activities, reports and monitoring for project activities. 
However, it would have been useful to review specific baseline documents, such as surveys 
or studies on nutritional and health status in South Central, which could have enabled an 
assessment of project outcomes, but NRC either did not have these or did not make them 
available, despite requests. Communications with RO Nairobi indicate the nature of queries 
the field offices send to RO Nairobi and the support provided by the latter. A list of the 
documents the team has had access to is included at the end of the report.  



Evaluation of the Norwegian Refugee Council -  Case Country Report Somalia  58 

 

Annex 3: List of Documents, Somalia Updated 20121124 
(The list may contain duplicates) 
Published documents and external sources 

Aasen, B., 2006, Lessons from Evaluations of Women and Gender Equality in Development 
Cooperation, Norad Synthesis reports 1/2006 

Associated Press: “Somalia famine aid stolen, UN investigating”, 16 August 2012 

BBC, 2012, BBC News Africa, 19 October 2012, http://www.bbc.co.uk/news/world-africa-
20003253 

Beck, T., 2006, Evaluating Humanitarian Action using the OECD-DAC Criteria, ALNAP 

CHF Review Evaluation TORs 16 November 2011 (file does not open) 

Darcy, J. et.al., 2012, IASC Real-time evaluation of the humanitarian response to the Horn of 
Africa drought crisis, Somalia 2011–2012, the Inter Agency Standing Committee. 

Davies, R. and J. Dart, 2005, The Most Significant Change Technique – A Guide to its use, 

Emergency shelter NFI cluster: Transitional Shelter Workshop Report 2012 

Fisher M. and J. Quanjer, 2011, Temporary Shelter and Hygiene Promotion Project in 
Galkaiyo, Puntland 2011, NRC Evaluation Report 

FSNAU, 2012, Food Security and Nutrition Analysis Unit Somalia and Famine Early Warning 
Systems Network, 2012, Somalia acute food insecurity situation overview. 

Guillemois, 2012, Post-Distribution Monitoring report (op.cit); Famine Response evaluation. 

Humanitarian Country Team (Somalia) Protection Cluster, 2012, Guidance Note on The 
impact of armed conflict on civilian protection in Somalia 

IASC, 2011, Evaluation of the Humanitarian Response in South-Central Somalia 2005 – 
2010 

Land Negotiations and Allocation Procedures for IDPS - Lessons Learned (Puntland), 
unpublished document 

Macdonald, I. and A. Velenza, 2012, Tools for the Job: Supporting Principled Humanitarian 
Action, HPG paper 

Moen, H.L. and C. Wiik, 2009. A Review of Norwegian Humanitarian Organisations’ 
awareness and practical implementation of gender and the Inter-Agency Standing 
Committee’s (IASC) Gender Handbook in Humanitarian Action. Norad Report 4/2010 
Discussion 

Norton G., undated, Land, Property, and Housing in Somalia. NRC, UN Habitat and UNHCR 

OCHA 2012, Somalia Consolidated Appeal 2012, OCHA: http://www.humanitarianappeal.net 

OCHA, September 2012, Somalia: Humanitarian Dashboard report 

Oxfam, 2012, Gender Equality in Emergencies: Gender-Sensitive Response and Recovery – 
An overview, Oxfam, October 2012 

Polastro, R. et.al., undated, IASC Evaluation of the Humanitarian Response in South Central 
Somalia 2005-2010, Inter-Agency Standing Committee. 

Republic of Kenya, 2011, Office of the Prime Minister, Summit on the Horn of Africa Crisis – 
briefing session to the Ambassadors and Heads of Missions Wednesday 24th August, 2011 

The Enough Project, 2012, Field Report: Somalia Famine Relief: A view from Mogadishu, 
April 2012, http://www.enoughproject.org/publications/somalia-famine-relief-view-mogadishu 

The Guardian, 2011, Somalia famine aid stolen, UN investigating, Associated Press, 16 
August 2011, http://www.guardian.co.uk/world/ feedarticle/9798947 

Transparency International Kenya, 2012, Food Assistance Integrity Study – Analysis of the 
2011 drought response in Kenya, Transparency International-Kenya 

United Nations, 2012, Letter dated 27 June 2012 from the members of the United Nations 
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Monitoring Group on Somalia and Eritrea addressed to the Chairman of the Security Council 
Committee pursuant to resolutions 751 (1992) and 1907 (2009) concerning Somalia and 
Eritrea: http://www.somaliareport.com/downloads/UN_REPORT_2012.pdf 

United Nations, 2011, United Nations Emergency Relief Coordinator's Key Messages Horn of 
Africa Issue No 7, 18 November 2011 

United Nations, 2010, Somalia 2010 Consolidated Appeal 

United Nations, 2011, Somalia 2011 Consolidated Appeal 

United Nations, 2012, Somalia 2012 Consolidated Appeal  

Various Embassy/NMFA emails relating to the Somali humanitarian situation 

 

Somalia Documents Received from NRC, Oslo 

Assessments 

NRC 2011 Somalia Food Security Context Report 

NRC 2012 Programmatic Assessment Report Sanaag Region Somaliland 19 to 22 June 2012 

Background 

WASH Cluster 2012 Strategic Operational Framework 2012 Somalia  

NRC 2012 Program Overview Somalia August 2012 

NRC 2012 Shelter Presentation Puntland 

NRC 2012 Project Tracker Somalia Updated June 2012 

Return Consortium 2012 Standard Operating Procedures for Voluntary Return in Somalia 

NRC 2012 Somalia Fact Sheet Updated March 2012 

NRC 2012 Program Overview Somalia presentation 12 Aug 

NRC 2012 NRC Puntland 2007 2012 Shelter Presentation Puntland PoA 2012 

NRC Africa and HO Contact List as at May 2012 

Country Strategies 

NRC 2008 Country Strategy Somalia - Kenya 2009 – 2010 

NRC 2010 Kenya-Somalia Strategy Map 2010 - 2012 

NRC 2010 Country Strategy Somalia - Kenya 2011 - 13 Final Draft 

NRC 2011 Strategy Horn of Africa 2012 - 2014 

Monitoring and Evaluation 

NRC 2011 Management response - Shelter evaluation in Puntland  

NRC 2011 South Central Food Access Program Operational Plan 15 August 2011 

NRC 2011 Planning, Monitoring and Evaluation Framework, NRC Horn of Africa 

NRC 2012 Monitoring and Evaluation Implementation Plan Format Draft 12-01-2012 

NRC 2012 Monitoring and Evaluation Framework v10 Annex 2 Standard Methods and Tools Draft 12-
01-2012 

NRC 2012 Monitoring and Evaluation Framework v10 Annex 3 NRC Logical Framework Format 12-
01-2012 

Plans and Reports 

NRC 2011 Horn of Africa Annual Report 2011  

NRC 2011 Somalia Kenya Country Program 2009 - 2010 Report 

NRC 2011 Annual Report Somalia Kenya 2010 

NRC 2011 Somalia Kenya Strategic Map and Annual Plan of Action 2011-13 - Final draft 

NRC 2012 Budget Proposal Overview 2012 Somalia 

NRC 2012 Horn of Africa Plan of Action 2012 – 2014 

NRC 2012 Horn of Africa Annual report 2011 
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Quarterly Reports to HO 

NRC 2010 Somalia Kenya Quarterly Report Q3 2010 

NRC 2010 Somalia Kenya Quarterly Report Q1 2010 

NRC 2010 Somalia Kenya Quarterly Report Q2 2010 

NRC 2010 Somalia Kenya Quarterly Report 2 Q3 2010 

NRC 2011 Somaliland Quarterly Report Q3 2011 

NRC 2011 Combined Horn of Africa Quarterly Report Q2 2011 

NRC 2011 Somalia Kenya Quarterly Report Q4 2010 

NRC 2012 Combined Horn of Africa Quarterly Report Q1 2012 

NRC 2012 Combined Horn of Africa Quarterly Report Q4 2011  

NRC 2012 Combined Horn of Africa Quarterly Report Q2 2012 

NRC 2012 Somalia Quarterly Report Q2 2012 

General Projects 

NRC 2009 NRC Sida SOMALIA Budget 2010 

NRC 2011 Accelerated Primary Education Support Program in Somalia 3rd Interim Narrative Report + 
Final 

NRC 2011 Results report for 2009-2010 SOFK1002 Sida 06 06 2011 Final Report 

NRC 2011 Results report for 2009-2010 SOFK1002 Sida Final Report 13 June 2011 

NRC 2011 Education and School Construction Support in Somaliland SOFM0901 NMFA Final Report 
16May2011 

NRC 2011 Annual Progress Report Somalia Kenya 2010 NMFA-NRC Framework Agreement 
Humanitarian Assistance and Protection to People Displaced in Africa 

NRC 2011 Results Report Somalia 2009-2010 to Sida SOFM1004 Sida - SOFT1004 SOFS1004 

NRC 2011 Final Report to ECHO Provision of Shelter and NFI Kits in Burco Region of Somalia 
SOFS1006 Final Report 20110127 

NRC 2011 Final Report to OCHA Support to IDP alt basic education and transition to formal school 
Puntland Bulo Elay Bossaso SOFS1114 

NRC 2012 NMFA-NRC Framework Agreement Humanitarian Assistance and Protection to People 
Displaced in Africa SOFM1203 

NRC 2012 Final Report IDPs Somalia UNHCR 2011 

NRC 2012 Final Report to ECHO Emergency Assistance to Displaced people in Somalia SC, Puntland 
& Somaliland 31jan12 NBO Response 

NRC 2012 Final Report to ECHO Emergency Assistance to Displaced people in Somalia South 
Central, Puntland & Somaliland SOFM1006 

NRC 2012 Final Report to OCHA Support to drought affected displaced populations through  improved 
access to food Banadir SOFK1104 

Specific Project Documents for Possible Focus Projects (names and order as received) 

General agreements for focus projects 

6XFM1003 HAPPDA Annual Plan 2012 - Sent to Donor 

6XFM1003 HAPPDA Annual Progress Report 2011 - Sent to Donor 

6XFM1102 SOFM1104 Somalia  Annual Plan 2011 (234548) 

20111026 MG IFTI C-152763 - PUNTLAND SHELTER 6XFM1102_Framework Agreement 
Sida_Annual plan template 2012 and 2013 

NRC-126859 - 6XFM1003 - Framework Agreement NMFA 2010-2012_REVISED Annual Plan 
2010_20 05 2010 

NRC-128380 - 6XFM1003 - Signed Framework Agreement NMFA 2010-2012 + annexe 1 

NRC-150738 - 6XFM1003 SOFM1003 Somalia Annual Progress Report HAPPDA.pdf 

NRC-150739 - SOFM1103 Annual Plan to NMFA pdf 

NRC-155989 - 6XFM1003 Submitted revised Annual Plan 2011 HAPPDA 
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NRC-175135 - 6XFM1202 Sida Annual Plan 2012 proposal to donor 

NRC-175277 - 6XFM1202 SOFM1204 Sida Annual Plan 2012 Somalia 

NRC-184564 - 6XFM1003 HAPPDA Annual Plan 2012 Final 

NRC-184566 - 6XFM1003 HAPPDA Annual Progress Report 2011 Final 

SOFM1104 Sida - Annual Progress Report 20Mar2012 

Food Secrity and Distribution 

SOFK1104 CHF Food Vouchers Mogadishu 

SOFK1104 CHF - Final Report Submitted to Donor 13.03.2012 (269828) 

SOFK1104 Proposal OCHA CHF Submitted (253787) 

SOFK1105 UNHCR Food Vouchers Lower Shebelle 

SOFK1105 Application UNHCR (253782) 

SOFK1105 Budget UNHCR (253781) 

SOFK1105 UNHCR - Final Financial Report 

SOFK1105 UNHCR - Final Report Narative 

SOFK1107 CHF Food Vouchers Lower Shebelle 

SOFK1107 - CHF final report (272978) 

SOFK1107 CHF Voucher Lower Shabelle 827k 11 August2011.pdf (250839) 

SOFK1107 Proposal CHF OCHA Submitted (253766) 

SOFK1108  ECHO Food Vouchers 

ECHO SOFK1108 - PDM Report.pdf (284279) 

NRC-166518 - SOFK1108 Grant Agreement with ECHO 

SOFK1108 Amendment ECHO - Signed (267508) 

SOFK1108 ECHO Intermediate report (261044) 

SOFK1108 Final Narrative Report. 7th August 2012.doc (284269) 

SOFK1108 Map of the Action Location (249295) 

SOFK1108 Revised work plan 30.12.2011 (263114) 

SOFK1108 Single Form ECHO (249292) 

SOFK1108 Single Form Interim Report (260814) 

SOFK1109  NMFA Food distributionlivelihood 

6XFM1003 SOFK1109 SC LFA Revision 07Mar12 (269298) 

SOFK1109 ETFS1101 Cover Letter Countersigned Addendum (258258) 

SOFK1109 NMFA proposal Food Access SO SC (249271) 

SOFM1106 HAPPDA EFSD SOFK1109 -15 -16 Pinfo 2011-2012 

SOFK1110 Sida Food vouchers L Shebelle 

6XFM1102 SOFK1110 Emergency Food Assistance SC Sida REVIS 27Feb2012 

SOFK1110 Answer on questions Proposal Sida drought Somalia (251606) 

SOFK1110 Cover Letter Project Proposal to Sida (250710) 

SOFK1110 Emergency Food Assistance to South Central Somalia Sida (250604) 

SOFK1115 NMFA Food Vouchers 

6XFM1003 SOFK1115 SL LFA Revision 07Mar12 (269299) 

SOFK1115-01 P-info SOFM1106.xlsx (270573) 

SOFM1106 HAPPDA EFSD SOFK1109 SOFK1115 SOFK1116 P-info 2011-2012 split (269350) 

SOFK1116 NMFA Food Voucher 

6XFM1003 SOFK1116 PL LFA Revision 07Mar12 (269300) 

SOFM1106 HAPPDA EFSD SOFK1109 SOFK1115 SOFK1116 P-info 2011-2012 split (269350) 
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Puntland shelter and school construction 

SOFS1002 NMFA GAP 

Copy of SOFM102_Variance explanation+MB_SOFT - zedek 24-11-10 

Final Approved Jan 2011 NRC-145659 - SOFM1002 Approval of Budget Revision 

NRC-160104 - SOFM1002 Final report Education and School Construction in Puntlland 

SOFM1002-00_Puntland_20100831 (REVISION -from field) 

SOFS1002- NRC PL LFA  school construction Annex 2 2010831 (REVISION) 

SOFS1002_School construction_20101023 

SOFT1002 - NRC PL  LFA_Education  Annex 1 20100515 

SOFT1002_ABE_20101023 

SOFZ1002_Admin_20101022 

SOFS1004 Sida 

NRC-76770 SOFM1004- 2010 PL-SL_20100919 (REVISION) 

SOFM1004 Sida - SOFT1004  SOFS1004 Final Report 

SOFM1004 Sida - SOFT1004  SOFS1004 

SOFS1004 NRC  2010 Sida_ PL Shelter _LFA_Annex 1_20100831 (REVISION) 

SOFS1004- Sida temparory shelter_PL_20100828 (REVISION) 

SOFS1005 UNHCR 

SOFM1005 UNHCR Final Report 

SOFM1005 UNHCR Cover Letter 

SOFM1005 UNHCR Final Report 

SOFM1005 UNHCR IPFMR 

UNHCR SOFM1005  IPFMR 

UNHCR SOFM1005 Inventory Report 

UNHCR SOFM1005 Revised budget Vs initial budget 

UNHCR SOFM1005 Staffing List 

Final SOFM1005 SOFS1005 Puntland Interim Report 20100707 (2) 

NRC-114810 - SOFM1005 SOFS1005 Puntland Sub-Project Description  20101217 

SOFM1005-01_UNHCR S_20101217 

SOFS1005_Shelter Workplan PL  20101217 

SOFS1009 ECHO 

Annex 1- NFI's, Sanitation  and Hygiene kits 

Annex 2 - Revised Latrines BoQs 

NRC-135452 - SOFM1006 SOFS1009 PL 20100920 

SOFK1108 2011_01040_MR_01_02_26-Jan-12 revision request 

SOFM1006 ECHO Progress Report 9 March 2011 

SOFS1009_PL ECHO 20100902 

Summary Sheet ECHO- 20100902 

110428  ECHO SOFM1006  Final Report Annexes v2 

Single Form SOFM1006 - final report 

SOFM1006 Payment request 

090122+Latrine,+WB,+Garbage 

ECHO Technical documents 

ina igare-Model- Semi permanent Shelter 

ina igare-Model.pdf1 - Semi permanent Shelter 

ina igare-Model.pdf3 -Semi permanent Shelter 

Latrine drawing-Model 

NRC-165183 - SOFM1006 Single Form to ECHO - intermediate report (final) 
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Slab Designs samples 

SOFM1006 ECHO Reponse to Donor Questions 17.09.2011 

 

SOFS1017 UNHCR 

SOFM1005 UNHCR Final Report 

NRC-114810 - SOFM1005 SOFS1005 Puntland Sub-Project Description  20101217.doc 

NRC-114811+-+SOFM1005+SOFS1014+SL+Sub-
Project+Description+FINAL+now+with+Hargeisaco+revision 20101217.docx 

NRC-114813 - SOFM1005 SOFK1001 SC Sub-Project Description  20101217.docx 

SOFK1001_Protection  Workplan SC_ 20101217.doc 

SOFK1001_Workplan Log & Emergency_SC_ 20101217.docx 

SOFM1005-01_UNHCR S_20101217.xlsx 

SOFS1005_Shelter Workplan PL  20101217.docx 

SOFS10014_Workplan UNHCR SL 20101217.docx 

SOFS1102 NMFA 

20120827 SOFM1102 NMFA GAP - Final Report 

ABE learrner drop out assessment in Galkaiyo-Mudug region 

ABE Level 2 drop out assessment report 

ABE NMFA AND APES SUPPORTED SCHOOLS 

Annex 3 NRC TRAINING REPORT governance training 

Annex 4 architectural drawings 

Annex 5 summary of targets and accomplishments 

Giribe school assessment report 

Girls Education Campaigns posters 

NMFA GAP Assessments Puntland 2011 

School construction assessments and other documents 

School needs assessment for NMFA project for classroom extensions 

Workplan for curricular MoE and Agencies 

NRC-177134 - SOFM1102 SOFT1102  LFA Education Puntland rev 30.11.2011 

NRC-177148 - SOFM1102 SOFS1102 School Const Budget Revision 

NRC-177149 - SOFM1102 SOFS1115 Shelter Budget Revision 

NRC-177150 - SOFM1102 SOFT1102 Education Budget Revision 

NRC-177151 - SOFM1102 SOFZ1102 Admin Budget Revision 

NRC-177153 - SOFM1102 Puntland GAP Narrative Application rev. 02.12.2011 

NRC-177167 - SOFM1102, SOFS1102 LFA GAP Puntland School Construction rev. 02.12.2011 

NRC-177205 - SOFM1102, SOFS1115 LFA GAP Puntland Shelter and Construction rev. 02.12.2011 

NRC-177428 - SOFM1101 GAP Addendum 3MNOK Somaliland Signed 

SOFS1104 Sida 

NRC-173590 - 6XFM1102 Annual Progress Report Sida YEP COMPONENT- ed 

nrc-187365 - 6XFM1102 SOFM1104 Final Financial Report_20120325 

NRC-187366 - 6XFM1102 KEFT1103 Final Financial Report (2) 

SOFM1104 Sida - Annual Progress Report 20Mar2012 (Autosaved) 

NRC-143664 - SOFM1104 LFA SC PL SL DDB 

NRC-149966 - 6XFM1102 SOFM1104 Somalia  Annual Plan 2011 

SOFS1105 UNHCR 

SOFM1105 UNHCR Final Narrative Report 

SOFM1105 UNHCR Final Report 

SOFM1105 UNHCR Interim Narrative Report  - V1 15 July 
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SOFM1105 UNHCR IPFMR - July V1 

SOFM1105_ IPFMR 1_20110101-20110331 

20110928 SOFM1105_EXTRA BUDGET FINAL 

20111011 SOFS1105 Puntland Sub-Project Description 

OPTION I PERMANENT SHELTER-Model 

SOFM1105_110216 Final Approved Budget Monitoring PL SOFS1105 

SOFS1105  Puntland Sub-Project Description  20110210 

SOFS1105_Shelter+Protection Workplan PL  20110210 

Staffing table UNHCR-staff cost comparison  20110110 

UNHCR_Permanent_shelters[1] 

SOFS1110 CHF 

SOFS1110 Agreement OCHA (257935) 

SOFS1110 CHF PL Bulo Eelay Agreement (240344) 

SOFS1110 CHF PL Shelter Submitted (247613) 

SOFS1110 - Interim Report CHF - Submitted (255899) 

SOFS1202 NMFA GAP 

SOFM1202 SOFS1202 School Construction Puntland GAP Proposal (285391) 

SOFM1202, SOFS1202 LFA NMFA GAP PL School Construction (260499) 

SOFS1204 Sida 

6XFM1202 SOFM1204 SOFS1204 PL Sida P-info (259178) 

SOFS1205 UNHCR 

SOFM1205 UNHCR - Agreement.pdf, 14.06.12.pdf (278907) 

Somaliland School Construction 

SOFM1201 NMFA 

SOFM1201 Narrative proposal NMFA GAP SL Education and School Construction (260356) 

SOFM1201 SOFS1201 Shelter Somaliland GAP Proposal (285372) 

SOFM1201 SOFT1201 Education Somaliland GAP Proposal (285370) 

SOFM1201 SOFZ1201 Support Somaliland GAP Proposal (285367) 

SOFM1201, SOFS1201 LFA NMFA GAP SL School Construction (260362) 

SOFM1201, SOFT1201 LFA NMFA GAP SL Eduction (260357) 

SOFS1001 NMFA 

SOFM0901- Annex 4 SOFS1001 LFA Temp+shelter20081217 (169303) 

SOFM0901 SOFS1001 Annex 4 LFA School Construction 20091209 (199749) 

SOFM0901 SOFS1001 School Construction SL 29112009 (Revised).xls (199789) 

SOFM0901 SOFS1001 SL Budget revised 22.11.2010 (229443) 

SOFS1101 NMFA 

SOFM1101 SOFS1101 2011 LFA School Construction (226740) 

SOFM1101 SOFS1101 2012 LFA School Construction (226744) 

SOFM1101 SOFS1101 2013 LFA School Construction (226746) 

SOFM1101 SOFS1101 LFA School Construction Revised 30.211.2011 (260902) 

SOFM1101 SOFS1101 School Construction Budget (226752) 

SOFS1101 - Norad Addendum, Education and School Construction 01.12.2011 (268273) 

SOFS1101 SOFM1101 Somaliland School Construction Revised (260875) 

WASH 

SOFM1006 ECHO 

SOFM1006- final report to ECHO (267219) 

SOFM1006 Single Form to ECHO - intermediate report (final) (249297) 
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SOFM1006 Single Form to ECHO (220287) 

SOFS1008 ECHO Somaliland: SOFM1006 SOFS1008 ECHO SL 20100920 (220292) 

SOFS1009 ECHO Puntland: SOFM1006 SOFS1009 PL 20100920 (220294) 

SOFS1010 ECHO South Central: SOFM1006 SOFS1010 SC 20100920 (220297) 

SOFS0903 NMFA 

SOFM0903 SOFS0903 Annex 2 LFA Shelter 23.04.2010 (210787) 

SOFM0903 SOFS0903 LFA (166272) 

SOFM0903 SOFS0903 Revised 2010 School Construction SC LFA (209118) 

SOFM0903 SOFS0903 revised LFA (184384) 

SOFM0903 SOFS0903 Revision 2010 SC School Construction 07.04.2010 (209134) 

SOFM0903 SOFS0903 Shelter Budget (166278) 

SOFS0903 revised SC_Shelter_20090604 (184432) 

SOFS1003 NMFA 

SOFM1003 SOFS1003 Annex 2 SC LFA Shelter.doc (199228) 

SOFM1003 SOFS1003 SC Shelter 20100218 (199358) 

SOFS1007 CHF 

CHF SOFS1007 Final Report Draft 

SOFS1007 CHF Final Report Submitted (255455) 

SOFS1007 CHF project sheet SC 20100625 (216865) 

SOFS1007 Interim Report  110324. (250117) 

SOFS1007 SC WASH Emergency Interim Report with Responses to OCHA 110324 (241010) 

SOFS1103 NMFA 

SOFM1103 SOFS1103 LFA Shelter SC Annex 2 (229535) 

SOFM1103 SOFS1103 P-Info Shelter SC (229544) 

SOFS1107 CHF 

SOFM1101 SOFS1107 LFA Shelter Revised 30.211.2011 (260906) 

SOFS1107 SOFM1101 Somaliland Shelter Budget (260872) 

SOFS1108 CHF  

NRC-155690 - SOFS1108 CHF Agreement 

SOFS1108 CHF Interim Report Submitted (245606) 

SOFS1108 CHF Proposal to Donor (235036) 

SOFS1108 Final Report CHF (258262) 

SOFS1111 NMFA 

SOFM1103 SOFS1111 P-Info Water Points Rehab (235790) 

SOFS1111 South Central MFA Drought Concept Note NMFA (233729) 

SOFS1208 ECHO 

SOFM1206 Revised Proposal (278958) 

SOFM1206 SOFS1208 P-info ECHO 13.01.2012 (271993) 

SOFM1206 SOFS1209 P-info ECHO 13.01.2012 (271994) 

 

Somalia Documents Received During Field Visit  
NRC Somali - Kenya Fact sheet 2011  

NRC 2012, Somalia Project Portfolio - Current Projects Implemented by NRC, PDU Nairobi, NRC 
Horn of Africa, Last Updated 17 September 2012. 

NRC, 2012, Corruption Risk Mapping 2012 for PUNTLAND 

NRC Horn of Africa, 2011, Job Description Area Manager Puntland 

HCT-Somalia_Evaluation_2005-2010_DARA_Report 

NRC Somalia Project Tracker, Last updated: 28 September 2012 
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NRC South and Central Somalia, Food security and livelihoods projects from 2010 to date 
Annexure I, 2012 Memorandum Of Agreement between the Municipality and IDPs relating to 
settlement. 

Annexure J, Memorandum Of Agreement For Land Use Donation Between Landowner/Representative 
of Landowner and The Municipality and theIDP community 

NRC, AYAH III Profiling Data analysis 

NRC, 2012, EFS Minimum Standard Training Presentation Apr 2012 

NRC, 2012, FSL 2012 Mid Year Review Presentation –Burao 

NRC, ICLA assessment report Somaliland Final 

NRC, ICLA Somalia - Guide for Needs Assessment (1) 

NRC Draft M and E framework v10 12-01-2012 

NRC, 2012, Report: Post Distribution Monitoring of Ayah III 

SOFS1107 Shelter PDM Jan-12 

Somaliland Shelter School Construction Grants Since 2010 

Shelter Permdaily Monitoring Form SL Sept 2012 

Updated  Somaliland Organogram - Sept. 2012 

Financial Project Report Norwegian Refugee Council: Emergency Shelter Burco, Togdheer, SL, 
SOFS1011 

SOFS1011 First  P-Info Budget (227458) 

Annex 3 Procurement_Plan 2010)  SOFS101- NMFA 

NRC-139007 - SOFS1011 LFA 

SOFM1103 SOFS1011 Proposal to Donor (223881) 

SOFS1011 Cover Letter Proposal submission (223879) 

Qurat Sadozai - NRC Somalia (document does not open) 

Somaliland grant since 2010 24 Sept 2012 

Presentation NRC PUNTLAND March 2012.pptx (284682) 

Protection and Other Concerns for the New Shelter Typology in Zona K Settlement (South Central), 
NRC, June 2012 

WASH Cluster Construction Materials Price Guide, Updated January 2010 

Somalia WASH Cluster Guidelines, Last updated May 2010 

WASH Cluster Somalia - regional and zonal focal points, September 2011 

WASH Somalia, 2011, WASH Strategic Operational Framework – 2011 

NRC Bosaso KAP survey FINAL Nov 2011 

Malile, Z., 2011, Knowledge, Attitude and Practise Survey, Galkaio Settlements, NRC 

Malile, Z. and A. Muhamud, 2011, Knowledge, Attitude and Practise Survey, Bosasso Idp Settlements 
- Investigating Knowledge, Attitudes And Practice Of Displaced Persons On Water, Sanitation and 
Hygiene 

WASH Baseline Survey Questionnaire GAROWE 

Puntland Land tenture negotiations 

Temporary shelter 11 07 25 Puntland 

Puntland Corruption Risk Mapping Excercise - Final Draft 

TS Workshop Report 2012 Puntland 

CAP 2012 Somalia 

HCT-Somalia Evaluation 2005-2010 DARA Report 

EFS Minimum Standard Training Presentation Apr2012 

FSL 2012 Mid Year Review Presentation –Burao 

NRC 2012 Program Overview Somalia August 2012 

SO ET KE - NRC Horn of Africa Regiona Strategy 2012-2014 - Final draft to SMG 15-03-2012 
(L)(269621) 
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SO-KEN Country Strategy 2011-13 Final Draft (230816) 

Mogadishu program documents 

FSL Assessment report, 2012  revised 

6XFM1003 HAPPDA Annual Progress Report 2011 Final (268195) 

SOFK1109 ETFS1101 6XFM1003 Addendum to HAPPDA (L)(258256) 

12-09-25 GREDO Note For File (PO1006073) 

CAD Report (SOFK1109) 

EFSD Activity overview, (NMFA , Sida) 

HH Food Access Fair draft baseline report 

NRC-172727 - SOFK1109 LFA Access to food and support to resumption of agricultural activities 

Post Distribution Monitoring report, Food Voucher Program (Trends). 

Report ProjectInfo v1 (NMFA, SOFK1109) 

Weekly output tracker (Template) 

Assessment reports 

Assessment Report May 

Assessment Sample 

May Assessment 

080520 OCHA Baidoa City Map A2 

Baidoa Assessment- Updates 

Baidoa Assessment- Updates1 

Baidoa Mission TOR 

Baidoa Needs Assessment Final 

Assessment report (2) 

Selection Criteria 

Beneficiary Registration form 

SC Beneficiary Selection Criteria (3) 

Co_Implementation 

GREDO-Baidoa May 09 

Copy of The list of  NFI Distributed IDPs camps 

Distribution report 

GREDO IDP Project Proposal  Final 

MOU with GREDO  Distribution of NFIs May 2009 

NRC-GREDO Project Report 

GREDO-Baidoa 2011 

GREDO Agreement-Baidoa 

GREDO budget for Distribution of 4,000 Food Kits 

GREDO logical framework 

GREDO Project Proposal for Food Distribution for 4000 Baidoa 

GREDO Workplan 

GREDO Agreement 

GREDO logical framework 

GREDO Workplan 

GREDO Agreement Walanweyn and A.corridor 3600HHs 

Gredo NFI distribution Baidoa 

Agreement 

GREDO logical framework 

GREDO Project Proposal for 3,056 NFI kits Distribution 

GREDO Workplan 



Evaluation of the Norwegian Refugee Council -  Case Country Report Somalia  68 

 

HINNA Ceel Ma'an 

Concept Paper 

Memorandum of Understanding 

NFI Distribution Narrative  Report 

Payment Certficate 

HINNA Mogadishu 

Concept paper for NFI_Hygiene kit Distribution in Waberi district 

Final certificate of completion NFI kits 

Memorandum of Understanding for HINNA 

NFI Distribution Report in WABERI and Wadajir districts of Benadir region 

Daynile 

16052011 MOU with HINA - NRC SC-Daynile 

Data capture form daynile 

Final certificate of completion NFI kits 

Hinna financial report for emergency response project in daynile 

Hinna project proposal for nrc_distribution of 5000 nfi in daynile 

Hinna report on emergency response  in daynile 

Hinna workplan 

Logical frame work 

Project budget 

Food 

Final certificate of completion 1175 Food in HwadaHjajab and Waberi 

HINNA FV Daynile IDPs Nov 2011 

Agreement 1500 Food voucher-Daynile 

HINNA project proposal for distribution - Daynile 

HINNA workplan for NRC for Food voucher Nov 2011 

Project budget for NRC Oct 2011 

Logical Framework for NRC Nov 2011 

HINNA FV 

Agreement (3) 

HINNA project proposal for aid distribution 

HINNA workplan 

Logical Framework for NRC Nov 2011 

Project Budget 

Tailoring 

6. Annex 2 a- implementing organisation budget template 

Agreement (3) 

Tailoring training Materials 

Hinna skills training proposal 

Annex 1 Project proposal template – NRC Somalia-Kenya 

Annex 2a – implementing organisation budget template 

Annex 6 Logframe NRC Som-Ken 

Annex 7 Workplan NRC Som-Ken 

Somali Youth for Peace & Development (SYPD) 

2009 folder: 23 documents  

2010 folder: 27 documents 

2011 folder: 21 documents 
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VARDO 

2010 folder: 18 documents 

2011 folder: 44 documents 

Distribution Methodologies 

Distribution (Food) - NRC Steps 

Distribution - NRC Steps[1] 

Emergency Food distribution 

NFI distribution Methodology 

NFI distribution Checklist B 

Wadajir distribution site 

Food Voucher Projects 

NMFA SOFK1109: 3 documents 

Sida SOFK1110: 3 documents  

12-04-08 PDM, Food Voucher Program (Trends). 

12-09-25 SC SOM Food Access Distribution and Registration Summary database 

PDM Questionnaire (Food Voucher) 

Price Monitoring Questionnaire 

Framework agreements 

NMFA: 3 documents 

Sida: 2 documents 

12-09-25 Carpentry and Masonry tool kit 

NFIs Distribution reports 

Annual Program figures 2010 and 2011: 8 documents 

Distribution Methodologies: 5 documents 

Monthly Distribution reports: 28 documents 

Standard NFI kit content: 3 documents 

2007 and 2008 NRC NFI distributions 

2009 NFI + Plastic sheets distributions 

2010 NFI dsitribution 

NRC site planning and maps 

Ajuran sims 

Bula Minguis town IDP settlement 

General Bariga Bossaso 2 

General Bossaso NRC 

Plot 1 shelters planned by donors 

Somalia - General Geographic Map 

Mogadishu programme docs 2 

Annex 2 SOFS1103 SC LFA Shelter 20101216 - rev TM 24.10.2011 

Annex 3 SOFS1103 SC LFA School Construction 20101216 - rev TM 24.10.2011 

Copy of SCZ Shelter + WASH Output and Beneficiary data _ Jan to Sept 2012 ( 20120925) 

Copy of SCZ Shelter +WASH Output & Beneficiaries Data 2011 

HAPPDA report - revision 1030 -Sun 26 Feb - 16 00 (ED) + TM  26.02.2011 (SOFS1103 + 
SOFS1113) 

Protection & Other concerns in Zone K  Shelter Typology-  Draft 20120907 (TM) 
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