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 Executive summary

“Public-Private Partnership for 
Development and Institutional 
Strengthening and Capacity 
Building in the Acobamba 
province”

The “Public Private Partnership for Development 
(APPD) and Institutional Strengthening and Capacity 
Building in the Acobamba Province” project, focus of 
this evaluation, is of territorial nature and has been 
established in the Huancavelica Region since 2011. 
The general objective of the APPD is “to contribute 
to the development and the inclusion of the popula-
tion of the Acobamba Province”. Six strategic axes 
were designed for this objective: Territory Manage-
ment, Education, Production, Information Technolo-
gies, Gender and Governance. The Partnership is 
built of a number of different entities, both public and 
private, represented through three organizations: The 
APPD Committee, the International Labour Organi-
zation (ILO) in Peru and The Management Unit.  

The APPD Committee consists of the following 
members: the Spanish Agency for International 
Development Cooperation (AECID), the Telefonica 
Foundation and Telefonica Mobiles, Santillana, the 
Microfinanzas BBVA Foundation, the Ecología y 
Desarrollo Foundation (ECODES), the Ayuda en 
Acción (AeA) Foundation, Alianza por la Solidaridad, 
the Entreculturas - Fe y Alegría Foundation, and the 
Mancomunidad Qapaq Ñan (local governments of 
Acobamba, Marcas, Caja Espíritu and Pomacocha). 
The Technical Cooperation Office (OTC) in Peru acts 
as the supporting body for the implementation and 

monitoring of AECID funding. Finally, the Manage-
ment Unit is the executive actor of the activities 
programmed and counts on a technical team for the 
implementation of such activities. 

Objectives of the evaluation

The Declaración de Intenciones para la consti-
tución de la Alianza Público Privada para el Desar-
rollo (APPD) para el Fortalecimiento Institucional 
y Desarrollo de Capacidades de la Provincia de 
Acobamba en Huacavelica (Perú)1, signed in July 
2010, foresaw the mid-term evaluation of the Part-
nership prior to the end of the intervention. In 2013, 
the members of the APPD agreed to carry out the 
mid-term evaluation for the period 2010-2013 which 
was conducted between September 2013 and Janu-
ary 2014. 

The Overall Objective of this mid-term evaluation is a 
assessment of the design of the APPD management 
model and the results achieved to date, as well as an 
analysis of the public local institutional structures with 
the aim of providing for specific recommendations for 
the remaining implementation period that will allow for 
improvement of the quality of the intervention. 

Main findings 

In general, some partners explain that the Partner-
ship has been designed and implemented through 
different activities in different sectors or axes within 

1 Declaration of intent for the constitution of the Public-Private Partnership for Development (APPD) for Institutional Strengthening and Capacity 
Building in the Acobamba Province in Huancavelica (Peru)



4

a particular area. However, insufficient articulation 
and coordination among the different axes form-
ing the Partnership prevented an understanding 
of the Partnership from a more comprehensive 
point of view. Regarding the partners, the operators 
stated that the Mancomunidad Qapaq Ñan (MMQÑ), 
despite being a counterpart to the Partnership, was 
not a full member. This has engendered a situation 
where  the relationship among different actors of the 
programme and public institutions has not differed 
fromany other cooperation project. However, the 
MMQÑ has indicated that the APPD “is part” of it, 
meaning that the Partnership is included in its struc-
tures and, therefore, its management is its responsi-
bility. These different visions, according to the opin-
ions voiced during the closing workshop of the field 
work, generated difficulties of understanding on the 
composition and functioning of the APPD. 

The organizational structure foreseen in the PRO-
DOC did not establish leaderships in the APPD, 
where the AECID-OTC in Peru assumed leadership. 
The rest of the partners of the APPD requested 
and accepted implicitly and explicitly- its leadership. 
However, this situation led the AECID-OTC in Peru, 
on some occasions, and with the aim of promoting 
ownership and empowerment of the Mancomunidad 
and the Local Governments in the implementation, 
to make commitments and support without prior 
consultation of the rest of the partners of the Part-
nership (especially operators), something which gen-
erated certain inconveniences in the management 
of the intervention. Moreover, other difficulties were 
identified in the implementation effectiveness of the 
programme, especially regarding the coordination 
between the MMQÑ, the Management Unit and the 
Governance axis. Despite the fact that the Manage-
ment Unit represents all strategic partners, it is the 
MMQÑ who –implicitly but not formally– assumed a 
key role in decision-making. 

It is to be noted that, despite the efforts made by 
the different institutions, the municipalities and the 
stakeholders (target group) of the Partnership still 
have a limited knowledge of the axes and activities 
implemented by the APPD. This situation is con-
sidered to be caused by the fact that no structure, 
partner or operator has been entrusted with com-
munication tasks. In addition to this, there is no 
common accountability for the partners nor an 
aggregated accounting of the expenditure for each 

Appropriation line in the monitoring reports. In this 
sense, and regarding the participation of authorities, 
three situations can be observed place: a) axes with 
a close level of coordination with district authorities, 
such as the Productive one; b) axes with a proximity 
based mainly in the necessity of elaborating PIP and 
obtaining matching funds, such as Territory Manage-
ment; and c) axes with low levels of coordination 
and ownership, such as Gender, IT, Governance and 
Education.

Most of the axes have over-ambitious objectives. 
In some cases these objectives exceed human 
resource capacities regarding either the amount of 
activities to implement –Gender and Governance– 
or the large number of targeted communities and 
institutions –Productive and Education–. In the Pro-
ductive axis, the kind of activities planned render its 
sustainability difficult, limited by the duration of the 
intervention, as it is the case of association-related 
work. Finally, in the Territory Management axe, the 
foreseen objective on reforestation exceeds the 
possible number of hectares to reforest in the Man-
comunidad. All the operators pointed out that, taking 
into account the expected results, real possibilities, 
their own operational capacities and the implemen-
tation time, it is difficult and in some cases even 
impossible to reach the initially established objec-
tives. This situation lead the operators to focus on 
reaching the objectives, something that prevents 
them to work for a better coordination. Another fac-
tor that hampered the coordination among the axes 
were the timelines. ach axis had different strategies 
(and difficulties) at the start. 

During the analysis of the planning documents of 
the programme some deficiencies were found in 
the design of some indicators or the lack of others 
that would have been useful in the monitoring the 
progress in the attainment of the results. Addition-
ally, from the analysis and comparison of monitor-
ing reports one can deduce that the presentation 
of progress is neither standardised nor conform 
the planning matrix. This could generate confusion 
regarding the presentation of the results achieved. 
Monitoring reports do not mention the progress in 
the achievement of specific objectives. In general 
terms, the lecture of monitoring reports is difficult 
and impractical, complicating the comparison of indi-
cators in the Annual Operational Plans (POA) and 
the degree of achievement of the results. 
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Finally, budget implications of incorporating the 
APPD into the already functioning mechanisms of 
the municipalities were not included in the design 

Main conclusions 

Among the strategic partners and the operators 
different types of understanding the APPD its func-
tioning and its organization, exist. There are also 
differences of understanding on the comprehensive 
approach of the Partnership, something that led 
the programme to be characterized by a sum of 
projects. 

The creation of trust among partners is one of the 
most visible results of the APPD, where the partners 
are willing to continue with the initiative and encour-
age agreements to change actions if necessary. 

The financing structure conditions the operability 
in justifying expenditure. In other words, each stra-
tegic partner reports to its donor on the expendi-
ture incurred according to its POA,  rendering the 
knowledge and analysis of aggregated data on the 
programme impossible. 

The programme matrix has some weaknesses, espe-
cially regarding impact indicators. On some occa-
sions the means and ends are mixed up, qualitative 
indicators are not registered nor are the indicators 
related to crosscutting axes. 

During the first two years the implementation has 
been slow, due to unforeseen variables and external 
factors in which the programme has limited (or no) 
margin of action. Additionally, risks exist associated 
to the limited use of products/services by the target 
groups, as is the case of the familiar reservoirs in 
the Productive axis or the IT material in the Telecom-
munications axis. The main delays in the Governance 
axis are caused –as mentioned- by an overload of 
tasks of the responsible, having to execute the axis 
and also to coordinate the Management Unit. 

Responsibilities related to monitoring are not allo-
cated and there is no system developed to know 
whether the activities are being implemented cor-
rectly and whether the expected impacts are being 
accomplished. Despite this, it has been observed that 
the achievement of the results of the programme is 

moderately satisfactory. The Productive and Gender 
axes are the ones showing the most progress; mod-
erate progress is observed in the Education axis; 
the Territory Management, Telecommunications and 
Governance ones show a lower level of implementa-
tion. 

Some of the objectives established in the different 
axes are overambitious, either because they do not 
correspond to the available capacities and human 
resources, or because the implementation periods 
were not adequately estimated, or because some of 
the activities leading to the achievement of objec-
tives are technically impossible to implement. 

The programme lacks a communication strategy for 
the APPD that would allow to informthe institutions  
with which it articulates and coordinates, the benefi-
ciary communities and the beneficiaries themselves. 

The degree of ownership is different for each axis, 
and the programme does not consider formal spaces 
where beneficiary populations could express their 
opinions about the implementation 

Main Recommendations

1. To generate the spaces necessary to discuss 
and elaborate documents that bring a common 
and shared idea on the APPD. A Management 
Manual –at least- is expected to be published 
covering the following topics: mission and vision; 
organisational chart; roles and responsibilities of 
the Peru Committee and the Management Unit; 
commitments, roles and responsibilities of each 
partner: sector in which they work, contribution 
to rights holders and to the development, roles, 
responsibilities and breaches.

2. To include the MNQÑ in the meetings of the 
Peru Committee as a full member. In addition, we 
recommend the creation of a “department” in the 
Peru Committee, formed by three to four repre-
sentatives – preferably one of the private sector, 
one of an NGO and one of the MNQÑ, and/or 
AECID –that would be responsible for convoking 
quarterly meetings, present the agenda, make 
arrangements with different actors, resolve unfo-
reseen situations, etc. It is important than these 
decisions adopted by the partners of the APPD 
also have the support of the operators. 
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3. Decisions made regarding the Management Unit, 
or other issues that could affect all the operative 
partners, should be made by the Comité Perú. 
We also recommend to explore the possibility of 
moving the Management Unit to an entity diffe-
rent than the partners and operators. Although 
it may seem that this recommendation limits the 
leadership that public entities must have in the 
development of their communities, we understand 
that the key role of these entities implies establis-
hing priorities, participating on the identification, 
design and monitoring of the strategies, and crea-
ting the mechanisms to jointly implement activities 
to benefit the population.

4. Regarding communication mechanisms of the 
programme, we recommend to implement a visi-
bility and communication strategy. Additionally, 
with the aim of improving the knowledge of the 
activities, it would be suitable to include the 
District Mayor’s offices in the meetings of the 
Management Unit. 

5. In regard to the oversizing of the programme 
objectives, we recommend to reformulate the 
objectives focusing on the real and achievable 
ones, considering sustainability of the benefits/
services obtained, and the possibility for the axes 
to free up time to coordinate themselves in order 
to make a better efficiency and impact possible. 

6. We recommend to explore the possibility of esta-
blishing “sectoral committees”, to operationally 
coordinate specific activities. This would allow 
for the maximization of impact and efficiency 
in the management of resources. In these axes 
we would expect the presence of the rest of the 
stakeholders of the province.

7. We recommend to jointly elaborate the POA of 
each axis, opening the participation up to the rest 
of the partners and/or operators, identifying the 
activities in which they could work together.

8. We consider it important that the Management 
Unit establishes monitoring mechanisms that 
would allow not only to know whether the acti-
vities are being implemented but also whether 
these activities are achieving the results and 
impacts expected for the holders of rights, res-
ponsibilities, and obligations. 

9. We recommend to improve the quality of the indi-
cators as well as the unification of the monitoring 
reports of the axes, standardizing and organizing 
the information according to the planning matrix. 

10. It is convenient –and in accordance with the Paris 
Declaration– to work on mechanisms of accoun-
tability for the population in the form of “public 
hearings”, where the different axes explain the work 
done and the achievements made, while allowing 
for the collection of opinions of the civil society.





Informe sintético

Informe completo y otros  
documentos relacionados  
se pueden encontrar en:
 
http://www.cooperacionespañola.es/es/publicaciones

Evaluación
Conjunta2




