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EXECUTIVE SUMMARY 

Introduction 

The Global Poverty Action Fund (GPAF) is a challenge fund that supports projects focusing on 
poverty reduction in pursuit of the Millennium Development Goals (MDGs) by delivering tangible 
changes to poor people’s lives. GPAF grantees currently deliver 141 projects with a total budget of 
approximately £95 million that aim to directly benefit 11 million people across 31 countries in Sub-
Saharan Africa and Asia. The GPAF programme started in 2011 and the last projects are planned to 
end in 2017. 

GPAF projects address all seven of the core MDGs and target a wide spectrum of areas including: 
environmental conservation, disability, gender empowerment, infant and child nutrition, violence 
prevention, child rights and protection, education, fishing and forestry, HIV/AIDS, livestock production, 
reproductive health and female genital mutilation (FGM), water and sanitation, community-based 
microfinance, social enterprise promotion, food security, income generation activities, maternal and 
child health and rural livelihoods. 

DFID commissioned Coffey International Development to conduct a Mid-Term Evaluation to assess 
the GPAF’s progress to date and to consider the extent to which the GPAF aligns with DFID’s 
objectives of poverty reduction and the achievement of the MDGs. 

Evaluation approach and methods 

This Mid-Term Evaluation has adopted a process evaluation approach to focus on how the Fund 
Mechanism is working. The evaluation did not examine the broader impacts of GPAF projects since 
many of these projects have been in their respective implementation phases for a relatively limited 
period of time and would likely not be able to provide evidence of impact. All GPAF projects that 
completed at least 12 months of implementation by the start of the evaluation period in May 2013 
were selected for inclusion in the evaluation sample. A total of 33 projects were included in the 
evaluation sample. This sample was deemed large enough sample to evaluate the progress of the 
Fund and to identify areas for improvement to enhance the performance of the Fund in its later 
stages.  

The design of the Mid-Term Evaluation was structured by the OECD-DAC evaluation criteria. The key 
evaluation questions were focused on conducting an assessment of the performance of the Fund 
rather than an assessment of the performance of individual projects. The design of the evaluation and 
reporting requirements was intended to be proportionate to the size of the grantee organisations and 
to not be overly burdensome. The evaluation drew evidence from a range of primary and secondary 
data sources and concentrated on the following five key sources:  

1. Documents provided to the Evaluation Team by DFID and by the Fund Manager including 
project logframes, project proposals and other programme management information; 

2. GPAF project Annual Reports submitted in May 2013; 

3. An online survey of all 33 grantees included in the evaluation sample;  

4. Semi-structured interviews with key stakeholders from DFID, the Fund Manager 
(TripleLine and Crown Agents) and KPMG (responsible for due diligence); and 
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5. Field verification visits to four GPAF projects, both to check the extent to which the 
Evaluation Manager’s assessment of the Annual Reports was fair and representative of 
the project’s performance, and to corroborate this with feedback from beneficiaries.  

Key findings and conclusions 

Overall performance of the Fund against its objectives: DFID’s strategic intention was to establish 
a Fund that supported a diversity of projects delivered across a range of sectors that reduced poverty 
and had the greatest impact on the poor and marginalised. In terms of the design and delivery of 
projects to date, this strategy has proved successful. 

GPAF projects in both the Impact and Innovation Windows are well aligned with the Fund’s 
overarching objectives of poverty reduction and addressing off-track MDGs. While it is too early to 
assess the performance of the Fund at the outcome level, evidence from the Annual Reports and 
from verification visits confirms that projects are already delivering results effectively. This success 
has been facilitated by a combination of fund management processes and associated support 
provided by DFID, the Fund Manager and KPMG (responsible for due diligence) during the selection 
and inception phases and on an on-going basis during implementation.  

The Impact Window has realised its primary objective of delivering projects that are able to provide 
benefits at scale for poor and marginalised people. Projects across this window are also able to 
demonstrate examples of innovation that could potentially be replicated and scaled up. However, it is 
evident that the full scale and range of different types of innovation and learning that is occurring is 
not being fully captured through current reporting processes. This finding is also true for those 
projects being delivered in the Innovation Window. Unlike the Impact Window, the Innovation Window 
has been less successful in fostering innovation. The Innovation Window was succeeded in 2013 by 
the Community Partnerships Window, which has less of an innovation focus and continues to promote 
access to funding for a wide range of Civil Society Organisations (CSOs). 

Relevance: GPAF projects have been successful in targeting off-track MDGs at the local level of 
project operations, even when MDGs are on-track at the national level. The capacity of grantees to 
identify the relative level of poverty and marginalisation among their target groups has been 
constrained by a lack of socio-economic baseline research and analysis. Instead, target groups are 
often assumed as being poor or marginalised because of where they live. Smaller grantees in 
particular have less internal capacity and budget to undertake resource-intensive and detailed 
baseline analysis at the application and inception phase. It should be possible in most cases to find a 
method for analysis of target populations that is proportionate and cost effective and that does not 
disadvantage small organisations, especially since smaller projects tend to work with smaller groups 
of beneficiaries. Gender mainstreaming has been effectively encouraged through the application 
process, yet this has not been integrated into gender-specific activities part of the delivery process. 
Projects are not currently capturing unintended outcomes or more qualitative outcomes largely 
because these are often difficult to identify and to measure, and are not a focus of project reporting 
requirements beyond updating project risk matrices. 

Effectiveness: the Fund has been effective in reaching its target beneficiaries. At the mid-term stage, 
the 33 projects that were included in the evaluation sample reported benefiting 1,827,728 people, a 
figure representing 48% of the total lifetime targets for these projects.  The capacity of GPAF projects 
to reach their target populations has been enhanced by the range of different actors and partners with 
which they work. The diversity of these partnerships is a key characteristic of how CSOs work. It is 
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particularly true of projects that collaborate with partners to implement activities and those that work 
with or through other CSOs.  

Most of the sampled projects have under-performed in meeting their output and outcomes milestones. 
However, projects reported that they would be on track to reach their milestones for the next reporting 
year. It is reasonable to assume that this will be the case since the reported delays included securing 
start-up inputs, developing networks with service providers and completing baseline research, all 
common constraints at the beginning project implementation phase. 

Although the Impact Window has been most effective in generating innovative approaches, it is likely 
that the reporting processes across both funding windows are not capturing the scale and range of 
innovation and associated learning that is evident on the ground. More specific guidance on how to 
capture and report different types of innovations and learning would help address this potential under-
reporting. 

Sustainability: sustainability strategies appear to be well-developed in project proposals and are 
being operationalised. Ten of the grantees have been particularly effective in leveraging both in-kind 
and financial contributions that represent an additional 12% (£2,713,383) above the total budget for 
the respective projects. A key risk to sustainability that was identified concerned those strategies that 
were dependent on the assumption that Government or other CSOs would take responsibility for 
continuing activities beyond the life of the project. It was not clear from field visits that grantees had 
tested these assumptions to ensure that they were still valid and that sustainability strategies had not 
been compromised by changes in the project context since the start of their implementation. 

Impact: the process focus of this evaluation meant that the evaluation did not seek to gather 
evidence of impact at this stage. The evaluation focused on how projects have established systems 
and processes to deliver evidence and report on the wide range of effects they are having. Project 
logframes were of a good quality and M&E systems were assessed as strong. These strengths could 
largely be attributed to the support of the Fund Manager from the start and throughout the 
implementation process. They may also reflect improvements in the capacity of grantees to 
understand how to update their logframes and M&E systems, as it was evident that many grantees 
were remedying weaknesses in their baseline data.  

There also appeared to be more beneficiary-led monitoring being undertaken than was evident in the 
Annual Reports. A recommendation related to this finding was the need for projects to consider the 
balance between the value of beneficiary-led monitoring, especially in relation to empowerment 
effects and sustainability strategies, and the level of investment of staff time and financial resources 
needed to ensure the accuracy and reliability of the data collected. Similarly, projects investing in 
quasi-experimental impact evaluation techniques should consider the degree of rigour required to 
ensure that the results from this type of research are sufficiently reliable to justify their use and 
associated costs. 

Efficiency: the Mid-Term Evaluation found that the Fund is delivering reasonably cost-effective 
activities. This is partly as the result of the Fund Manager’s efforts to identify the cost per beneficiary 
at the application phase. Examination of similar projects working in similar contexts enabled 
reasonable like-for-like comparisons of the cost per beneficiary. It appears that the cost-effectiveness 
of project delivery is driven by economies of scale rather than other factors. Projects within the Impact 
Window, which are expected to deliver at scale, were found more cost-effective per beneficiary than 
those in the Innovation Window. This finding was considered reasonable since the sample of 
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Innovation Window projects often delivered activities in remote areas or were targeting especially 
challenging groups of people (e.g. disabled children) which incurred higher costs. The selection 
process helped ensure that smaller organisations were awarded grants, many of whom had not 
received funding before from DFID. The selection process also helped drive value for money by 
benchmarking different project activities, facilitating improvements in the quality of the proposals, 
ensuring alignment with the Fund’s objectives and developing risk mitigation strategies. 

The selection process was less successful in attracting proposals with a focus on conflict, security 
and justice. This result is partly explained by the Fund’s emphasis on the MDGs and also by DFID’s 
more recent inclusion of conflict, security and justice projects as fitting within a broader approach to 
addressing poverty. The portfolio was particularly weak in measuring and reporting value for money 
beyond demonstrating economy savings. Linking costs to the efficiency and effectiveness of project 
activities is a relatively new concept for many DFID grantees which partly explains this weakness. 

Key recommendations 

Recommendations for grantee organisations 

Recommendation 1 – Mitigating risks to project sustainability: grantees should report on the 
extent to which risks to sustainability are being mitigated on an annual basis; particularly those 
strategies that are dependent on handing over responsibility for delivery to other agencies or that are 
reliant on some form of commitment by beneficiary groups themselves. Grantees should also explain 
during the application process how they intend to involve local government (where appropriate), and 
to monitor the extent to which this is occurring through annual reporting. 

Recommendations for fund management 

Recommendation 2 – Promoting cost effectiveness: grantees should be required to rigorously 
justify their proposed methods for achieving their objectives by comparing them with the cost-
effectiveness of alternative methods. This step could be implemented as part of the Fund Manager’s 
grant “set-up” process. 

Recommendations for M&E 

Recommendation 3 – Improving the socio-economic analysis of targets and beneficiaries: 
DFID and the Fund Manager should support GPAF grantees to improve the socio-economic analysis 
of target beneficiary groups to ensure that the needs of the poor and marginalised are being 
effectively targeted and addressed. This support could include providing best practice guidance on 
how to conduct baseline research and how to commission external research that is proportionate and 
cost-effective.  

Recommendation 4 – Improving project reporting: the Fund Manager, together with DFID and the 
Evaluation Manager, should improve guidance on how grantees report innovation and learning. This 
guidance should include sharing specific examples of good practice and explaining why these 
examples are innovative and relevant, and what the potential is for approaches to be replicated or 
scaled up. A methodological annex should be included as part of the Annual Report template to allow 
reviewers to assess the quality of the standard tools that are used for collecting and reporting 
evidence of project results.  

Recommendation 5 – Building the capacity of grantees to measure and report Value for Money 
(VFM): the VFM section of the Annual Report template should be amended to address the separation 
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of reporting requirements against economy, efficiency and effectiveness criteria (equity is addressed  
more broadly throughout the reporting template). This practice would facilitate analysis that better 
relates costs to performance. Improved guidance on how to make these links would also be valuable 
and should be provided by the Fund Manager together with the Evaluation Manager. This guidance 
could be supplemented by VFM surgeries providing individual grantees with support that is tailored to 
the type of projects being delivered. 

Recommendation 6 – Promoting beneficiary-led monitoring: the Fund Manager, together with 
DFID, should continue to encourage and develop the practice of beneficiary-led monitoring. However, 
the development of beneficiary-led monitoring strategies should consider the level of investment and 
capacity required to produce data that is sufficiently accurate and reliable for the different ways in 
which the data is to be used. Requiring applicants to explain how they will ensure that data collected 
by beneficiaries will be valid and reliable may help ensure there is sufficient planning and resources 
devoted to this task. 

Recommendation 7 – Monitoring unintended and qualitative outcomes: the Fund Manager, 
together with the Evaluation Manager, should consider the development of additional guidance to 
advise grantees on how best to identify measure and report unintended outcomes and less tangible 
qualitative outcomes. 

Recommendations for the Fund 

Recommendation 8 – Managing a civil society fund: the Fund Manager, together with DFID, may 
want to consider the under-representation of projects with a focus on governance, justice and conflict 
if it wants to promote a broader approach to addressing poverty and marginalisation. This could be 
achieved by specifically inviting or attracting applications from these sectors.  

Recommendation 9 – Encouraging gender mainstreaming: the Fund Manager, together with 
DFID, could promote greater attention to other aspects of gender mainstreaming such as those 
identified in the 2013 “Gender and the Global Poverty Action Fund” guidance note1. This could be 
achieved by making gender mainstreaming a key objective of the GPAF. Through the due diligence 
process, organisations could be required to demonstrate that they are using analytical tools to identify 
the different needs and priorities of women and men, boys and girls, as well as promoting gender 
skills and competences among staff and partners of funded organisations. This approach would 
encourage projects to appropriately budget and resource gender mainstreaming from the outset and 
facilitate better reporting in their Annual Reports. 

                                                      
1 This is guidance note is also consistent with the “International Development (Gender Equality) Act 
2014” 
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1. INTRODUCTION 

1.1 GPAF overview and evaluation objectives  

The Global Poverty Action Fund (GPAF) is a challenge fund supporting projects focused on poverty 
reduction in pursuit of the Millennium Development Goals (MDGs) through tangible changes to poor 
people’s lives. GPAF grantees are currently delivering 141 projects worth approximately £95 million 
across 31 countries throughout Sub-Saharan Africa and Asia with an aim to directly benefit 11 million 
people.2 The Fund started awarding two and three year grants to projects in 2011 and has multiple 
funding rounds. The fund’s last round of projects will be completed in 2017.  

Coffey International Development was appointed by DFID as the independent Evaluation Manager for 
the GPAF and for another of DFID’s principal funding schemes of civil society, the Programme 
Partnership Arrangements (PPA)3. The Evaluation Manager’s key purpose is to “ensure that robust 
and independent evaluation is applied across the GPAF and PPA portfolios” and to assess the impact 
of each Fund in meetings its objectives4. The key audiences for this evaluation are primarily DFID and 
the Fund Manager. However, the findings of the Mid-Term Evaluation Report will be disseminated 
more broadly to GPAF grantees and will be used to inform future capacity building support and 
guidance that grantees will receive between this evaluation and the final evaluation of the GPAF5. 

DFID requested a Mid-Term Evaluation of the GPAF at this stage of the Fund, even though the 
majority of projects were not yet half way through their implementation.  A process evaluation, rather 
than an impact evaluation approach, was adopted since most projects were not expected to be able 
to demonstrate observable impact from their activities at this stage6. The purpose of the process 
evaluation was to assess the strengths and weaknesses of the Fund mechanism, the progress 
achieved to date and the extent to which the GPAF aligns with DFID’s objective of poverty alleviation 
and achievement of the Millennium Development Goals. 

The evaluation of the GPAF is based on DFID’s strategic rationale for supporting civil society7. This 
rationale is captured in a Theory of Change which involved intensive stakeholder consultation that 
explains why DFID should support civil society (Annex A). A number of assumptions and hypotheses 
included in the Theory of Change relate to the contribution of civil society to poverty alleviation and 
DFID’s funding policy. As the GPAF Mid-Term Evaluation was process focused, it did not test these 
hypotheses, but instead provides a preliminary assessment on the effectiveness of the funding 
mechanism to date.  

1.2 GPAF background 

DFID provides a substantial amount of funding for civil society organisations (CSOs) in line with its 
overall strategy to alleviate poverty and promote peace, stability and good governance. The GPAF is 
one of DFID’s primary CSO funding mechanisms that was established to contribute to DFID’s 
priorities from the October 2010 Structural Reform Plan by providing funding to CSOs that are “best 

                                                      
2 Fund Manager Presentation to the GPAF Board (26/11/2013). 
3 Together these Funds will provide £480 million to approximately 230 CSOs between 2011 and 2015. 
4 2010 GPAF and PPA Evaluation Manager Terms of Reference. 
5 Please see Annex K for details on the evaluation team. 
6 Annex E presents a specification of the goals and timeframes of the evaluation that represents the Terms of 
Reference. 
7 This Theory of Change was also developed in 2011 for the purpose of evaluating the PPA and was published in 
the PPA and GPAF Evaluation Strategy in 2012.  
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able to demonstrate real and practical impact on poverty reduction, significant capability across their 
systems and have a clear fit with DFID’s values and priorities”8. 

Funding through the GPAF is also consistent with former Secretary of State for International 
Development Andrew Mitchell’s wish to fund smaller UK and non-UK organisations that could deliver 
at scale or be highly innovative, and to reach people that do not necessarily live in DFID priority 
countries (e.g. Central African Republic). Recognising the different capacity needs of organisations, a 
Fund Manager (Triple Line and Crown Agents) and KMPG (responsible for conducting the due 
diligence of the Fund) were also contracted to manage this large portfolio and provide more support 
than normally afforded to DFID’s larger grant partners.   

GPAF grantees are delivering projects across a wide-spectrum of areas including: environmental 
conservation, disability, gender empowerment, infant and child nutrition, violence prevention, child 
rights and protection, education, fishing and forestry, HIV/AIDS, livestock production, reproductive 
health and female genital mutilation (FGM), water and sanitation, community-based microfinance, 
social enterprise promotion, food security, income generation activities, maternal and child health, and 
rural livelihoods.9 

Funding through the GPAF is delivered through two different funding windows whose original 
objectives from 2011 are described in Table 1. 

Table 1: Overview of assessed funding windows  

Impact 
Window 

Impact grants fund poverty reduction initiatives which are directly linked to the 
Millennium Development Goals (MDGs) and those projects which are focused 
on off-track MDGs were given priority. Impact grants should be awarded to lower 
risk projects delivering activities at scale that achieve real benefits for men, 
women, boys and girls. 

Innovation 
Window 

Innovation grants fund poverty reduction initiatives that encourage innovation 
and deliver benefits for men, women, boys and girls. These may be small scale 
service delivery projects and should emphasise learning to facilitate scaling up. 
Innovation grants should potentially deliver higher rewards from ground-breaking 
work10. 

The objectives of the Fund have evolved for both windows over time.  Most notably, the second round 
of applications was broadened in 2012 to include initiatives previously covered by the Civil Society 
Challenge Fund (CSCF), which has now been closed for new applications. Specifically, GPAF grants 
now support projects that focus on service delivery, empowerment and accountability initiatives and 
work in the areas of conflict, security and justice. While the Innovation Window was originally 
conceived to allow DFID to support higher risk pilot projects, management reports revealed that the 
assumption that smaller organisations were more likely to be innovative was not evident and as a 

                                                      
8 Extract from original GPAF ‘Frequently Asked Questions’ for Innovation 01 and Impact 01 (October 2010) on 
DFID’s Website. https://www.gov.uk/government/uploads/system/uploads/attachment_data/file/88397/glob-pov-
act-fnd-impact-gnt-guide-appls-merged.pdf 
9 TripleLine excel document: GPAF IMP & INN projects main info (January 2013). 
10 Extract from original GPAF ‘Frequently Asked Questions’ for Innovation 01 and Impact 01 (October 2010) on 
DFID’s Website. https://www.gov.uk/government/uploads/system/uploads/attachment_data/file/88397/glob-pov-
act-fnd-impact-gnt-guide-appls-merged.pdf 
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result this window was subsequently discontinued and replaced with the Community Partnerships 
Window in 201311. 

2. EVALUATION APPROACH AND METHODS 
The GPAF Mid-Term Evaluation was conducted as a process evaluation that focused on assessing 
the performance of the Fund mechanism – how projects are delivering, the way that the grant 
application process has affected project delivery, and the way in which the Fund has performed as a 
result. The evaluation involved an assessment of a sample of grantees whose projects have been 
operational for at least a year by 1 May 2013. A total of 33 grantees met this selection requirement12.   

The Mid-Term Evaluation was conducted at the Fund level. The purpose of the data collection 
strategy was not to assess the individual performance of grantees. Instead, the data from individual 
projects was aggregated and compared to other data sources to provide an overall view of the 
performance of the Fund as a whole against the different evaluation criteria.  

The Mid-Term Evaluation was informed by a mixture of primary and secondary data, with a focus on 
five different types of sources:  

1. Assessment of 33 GPAF grantee Annual Reports submitted in May 2013 against the 
Evaluation Framework indicators (see Section 2.2); 

2. Analysis of data collected from the 33 grantees through an online survey;  

3. Field verification visits undertaken to four of the sampled GPAF projects to understand:  

• the extent to which the Evaluation Manager’s assessment of the Annual Reports was fair 
and representative of the project’s performance; and  

• the extent to which information reported in the Annual Reports was corroborated by 
evidence from beneficiary feedback. These visits included interviews with project staff, 
focus group discussions with project beneficiaries and analysis of project secondary data 
and information13; 

4. Semi-structured interviews with key stakeholders from DFID, the Fund Manager and KPMG; 
and 

5. Desk-top analysis of documents provided to the Evaluation Manager by key stakeholders 
such as DFID and the Fund Manager. This analysis included project logframes, project 
proposals and other programme management information.  

2.1 The Evaluation Sample 

GPAF grantees were awarded funding and commenced project implementation at different times as a 
result of the different timescales of the funding rounds. Therefore, the GPAF Mid-Term Evaluation 
evaluated only those grantees who have been delivering project activities for 12 months or more by 1 
May 2013. This approach was intended to recognise the amount of time required before projects 
could begin to demonstrate tangible progress against their objectives. There were 33 grantees from 
                                                      
11Although Innovation is no longer a requirement of the smaller window DFID continues its objective to make 
funding accessible to smaller organisations is still reflected in the GPAF Community Partnerships window. 
12 Annex C presents a summary of the Fund’s progress as of end of April 2013. 
13  The projects could not be representative of the 33 as a whole, but were used to assess the degree to which 
reported data could be verified. 
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both the Impact and Innovation Windows that met this profile14. The inclusion of the 33 grantees 
provided a representative overview of the Fund’s progress up to May 201315. 

2.2 The Evaluation Framework 

The Evaluation Team prepared a Mid-Term Evaluation Framework that was structured by the OECD-
DAC evaluation criteria16 to objectively, systematically, and transparently respond to the key 
Evaluation Questions as agreed with DFID (Annex B). Both the Fund Manager and DFID were 
consulted and contributed to the design of the Evaluation Framework. 

The Evaluation Questions were originally developed as part of the March 2012 Evaluation Manager 
PPA and GPAF Evaluation Strategy. These questions were then reviewed and refined in collaboration 
with DFID in February 2013 to capture the specific objectives of the GPAF at this stage in its 
implementation. The revised evaluation questions and corresponding indicators reflect the process 
focus on evaluating the performance of the funding mechanism. As such, the Mid-Term Evaluation 
was not designed to directly answer summative questions on the performance of the Fund against its 
Theory of Change. It is anticipated that these types of questions will be addressed in the final 
evaluation that is planned for 2016. 

The six key overarching evaluation questions for the Mid-Term Evaluation were: 

1. Does the GPAF portfolio fit with DFID's overarching objective of poverty alleviation? 

2. To what extent has the GPAF achieved its objectives? 

3. What were the key drivers and barriers (factors) affecting the ability of grantees to achieve 
DFID's overarching objective of poverty alleviation? 

4. How sustainable were the activities funded by GPAF and was the programme successful in 
leveraging additional interest and investment? 

5. What has GPAF funding achieved that would not have been achieved without DFID funding? 

6. To what extent does DFID's investment in the GPAF represent good value for money (VFM)? 

Each of the six evaluation questions was operationalised through the design of corresponding 
evidence criteria. The criteria are detailed in the Evaluation Framework, which includes evaluation 
sub-questions and indicators.  

2.3 Assessing Annual Reports 

Assessing the Annual Reports considered two aspects: firstly, reviewing grantees’ self-reported data 
against the Evaluation Framework; and secondly, assessing the quality of evidence provided by the 
grantees to support their reported claims. The Annual Reports were then assessed against the 
Evaluation Framework on a scale between 1 and 5, where 5 indicated the criterion was strongly met, 
and 1 indicated the criterion was not met at all. The purpose of this assessment was to identify 
patterns of relative strengths and weaknesses in the evaluation sample against the Evaluation 
Framework which could then be further examined against the evidence from other data sources, such 
                                                      
14 Those grantees that have not been implementing projects for 12 months were still required to complete an 
Annual Report; however, these assessments were not used for the purpose of this Mid-Term Evaluation. 
15 Further details on characteristics of the evaluation sample are included in Annex D. 
16 The OECD-DAC evaluation criteria are widely recognised across the sector as an important approach to 
ensuring the transparency, rigour and comparability of evaluation processes. 
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as the online survey or verification visits. It is important to note that the assessments of the Annual 
Reports should not be regarded as a measure of the performance of individual projects or of the 
Fund, as the Evaluation Framework examines themes much broader than performance against output 
or outcome targets.  

2.4 Rating the Evaluation Framework criteria 

Once all of the Annual Reports were assessed on a 1-5 scale against the Evaluation Framework, 
these assessments were then aggregated and converted into a simple “traffic light” rating system 
format based on the approach used by the Independent Commission on Aid Impact (ICAI). The 
ratings of the aggregated Annual Reports assessments provided a baseline of Fund performance 
against the Evaluation Framework that was then tested against the evidence from the evaluation’s 
other data sources, most notably the online survey, key informant interviews and verification visits. 
Annex D provides further details on the traffic light system, including explaining how the Annual 
Reports were moderated and analysed using a coding framework through Atlas.ti. An explanation of 
the traffic light ratings is presented in Table 2. 

Table 2: “Traffic light” system overview 

Rating 
Symbol 

Rating Description 

 

• Green – the Fund rates well against the criteria in the Evaluation Framework.  
Limited improvements could be made to strengthen the ratings against these 
criteria. 

 

• Green-Amber – the Fund rates relatively well against the criteria in the 
Evaluation Framework. Some improvements could be made to strengthen the 
ratings against these criteria. 

 

•  Amber-Red – the Fund rates relatively poorly against the criteria in the 
Evaluation Framework. Significant improvements could be made to strengthen 
the ratings against these criteria. 

 

• Red – the Fund rates poorly overall against the criteria in the Evaluation 
Framework. Immediate and major changes need to be made to strengthen the 
ratings against these criteria. 

2.5 Online survey 

All 33 grantees included in the sample were asked to complete an online survey to supplement key 
research areas that were not adequately addressed by the Annual Report template. The survey 
research instrument is provided in Annex F. Response rates to the online survey were high among 
the 33 sampled GPAF grantees with 32 grantees completing the survey. 
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2.6 Verification visits 

Field verification visits provided a key source of data for the purpose of verifying the evidence 
reported by grantees.  Although the sample of visits was not representative of the sample of 33 
assessed grantees, these visits were used to verify the data presented in four of the grantees’ Annual 
Reports. The visits were guided by two key questions: 

• Are the Annual Reports fair and representative of the projects’ performance? 
• Is what is reported in the Annual Reports corroborated by evidence from a range of 

stakeholders, including beneficiaries? 

Characteristics of the selected verification visit grantees and additional information on the Evaluation 
Team’s consultative approach for each visit are included in Annex D. 

2.7 Stakeholder interviews 

Interviews were held with staff from DFID, the Fund Manager (represented by Triple Line and Crown 
Agents), and KPMG, who are responsible for due diligence in order to assess the grantee selection 
process, including the extent to which the selection of grantees was equitable and represented value 
for money17.  

2.8 Secondary document review 

The Evaluation Team reviewed a number of key documents as part of the Mid-Term Evaluation18.  

2.9 Strengths and limitations on data collection and research methods 

The evaluation was delivered according to the Evaluation Specification agreed with DFID apart from a 
change in the number of verification visits. There were, however, inherent limitations in the evaluation 
design that should be taken into account with regards to the findings. 

An unexpected research problem that was encountered was the lack of explanatory narrative to 
accompany data presented in the Annual Reports. Assessing the quality of evidence of these reports 
was particularly difficult.  The research design did not permit the Evaluation Team to then probe 
further with the reporting grantees to understand the data, apart from those organisations included in 
verification field visits.  

Overall, the Evaluation Team does not consider that these limitations severely undermined the 
evaluation’s findings. The Evaluation Team had ample access and cooperation to verification visit 
grantees and key stakeholders throughout the evaluation process. Potential bias from different 
stakeholders was mitigated to the extent possible through the use of other sources of data for 
triangulation purposes.  

2.9.1 Annual Reports 

The primary data source for the GPAF Mid-Term Evaluation Report was the 2013 Annual reports from 
the 33 sampled grantees. These reports captured a wide range of information that was subject to 
assessment and multiple rounds of moderation against the Evaluation Framework. The Annual Report 

                                                      
17 For a list of the key stakeholders interviewed part of the Mid-Term Evaluation process, please see Annex I. 
18 A list of these documents is included in Annex J. 
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template was adapted through consultation with the Fund Manager to respond to a number of the key 
evaluation questions.   

The review of the Annual Reports had limitations. Annual Reports typically provided little contextual 
information and the reliability of the data that was presented was often difficult to assess through a 
desk-based review process.  A further weakness of the Annual Reports as a data source was that 
their primary purpose was to respond to DFID’s and the Fund Manager’s reporting requirements, 
rather than the broader requirements of the Evaluation Framework. The 2013 reporting period was 
the first time that the sampled grantees from the Impact Window (27 grantees in total) used the 
reporting template, which may partly explain why the Evaluation Team observed such a wide range in 
the quality of responses to the template’s questions.   

Assessing the quality of evidence provided in the Annual Reports also proved difficult. Grantees were 
not asked to attach to their reports examples of monitoring systems or tools beyond the logframe. 
This omission meant that, in many cases, the data could not be verified but only assessed for its 
plausibility. The fixed length of the Annual Reports meant that it was not always possible for grantees 
to provide the amount of narrative required to describe and explain their performance to date.  

Finally, as with any self-reporting exercise, the Annual Reports were subject to inherent response 
bias.  More observations on the Annual Report template are included in the Lessons Learned section. 
Future assessments would be strengthened by asking grantees to attach examples of some of their 
key M&E tools where possible. The inclusion and presentation of the Evaluation Framework to 
grantees so that they are aware of the scope and focus of the evaluation in addition to their primary 
reporting requirements could also improve this process19.  

The analysis of the Annual Reports was supported by an Excel compiler that was used to upload the 
individual assessments of each grantee against each evaluation question and sub-question within the 
Evaluation Framework. This tool allowed the Evaluation Team to then compare assessments by 
funding window, intervention sector, organisational size, grant size and type of intervention (indirect 
and direct). This tool allowed the Evaluation Team to determine if there were any strong patterns on 
how grantees were performing against the Evaluation Framework across a range of different 
variables.  

2.9.2 Online survey  

The second key information source for the Mid-Term Evaluation was an online survey. The online 
survey has a number of noteworthy benefits, including its low cost, its ability to capture comparable 
responses and its relative convenience for respondents to complete. The Evaluation Team undertook 
several steps to ensure that the survey was easy to use and was fit for purpose. This included piloting 
the survey both internally with the Evaluation Team and externally with a GPAF grantee for feedback. 
The high overall response rate of 32 out of 33 grantees completing the survey suggests these efforts 
were successful.  

Despite the survey’s benefits, is important to note its limitations. Online surveys are inflexible by 
nature and it is difficult to encourage open responses to possibly contentious issues (e.g. exploring 
possible negative unintended outcomes). It is also likely that inconsistent interpretation of questions 
by respondents affected the data. Finally, the Evaluation Team is aware that the individuals who 

                                                      
19 Sharing the Evaluation Framework could not have been done in the present case because Annual Reports 
were already in preparation by the time the Evaluation Framework was agreed. 
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wrote the Annual Reports were not necessarily the same individuals who responded to the online 
survey, which may explain some of the subtle differences between the two data sources, such as the 
identification and prioritisation of different key barriers and success factors for project delivery. 

2.9.3 Verification field visits 

The verification field visits, the final major source of data for the GPAF Mid-Term Evaluation, allowed 
the Evaluation Team to verify areas that required more in-depth probing than possible through the 
assessment of the Annual Reports or analysis of data collected through the online survey. The visits 
enabled the Evaluation Team to lessen the extractive nature of evaluation by engaging with 
beneficiaries and capturing their voices in the report. The visits also allowed the Evaluation Team to 
work with grantees to provide feedback on their projects and address areas where they wished to 
improve their capacity, such as reporting on value for money. 

The verification visits, like the other data sources, similarly presented their own set of limitations. Due 
to time and budgetary restrictions, the overall number of projects visited (four) was too small to be 
considered representative of the 33 sampled grantees. Therefore, lessons learned from these visits 
cannot be generalised directly across the sample of projects, but instead serve to provide illustrative 
examples of how the Fund is working. 

The verification visits were used to test the reliability of the Annual Reports of the four sample 
projects. The findings from these visits are limited to the key areas of interest, as opposed to verifying 
what was reported in the Annual Reports in their entirety. The findings are also affected by the 
subjective nature of the qualitative data. While some elements of each visit involved an assessment of 
quantitative data, the majority of the research was conducted through semi-structured interviews and 
focus group discussions. The extent to which focus group beneficiaries felt comfortable and free to 
respond to questions invariably depended on a range of factors, only some of which were mitigated 
through careful sampling, language translation and the gender composition of the research team.20  

All of the verification visits sought to be sensitive to local contexts and involved consultation with 
grantees to agree appropriate research approaches. For example, at the request of one grantee, a 
verification visit was conducted by an entirely female Evaluation Team. Focus group discussions also 
endeavoured to follow good practice and always involved at least one independent translator. All 
focus group participants were informed that their involvement was voluntary and confidential, and 
verification visit grantees were encouraged to share the findings of the verification visit reports with 
beneficiaries.  Finally, to promote free discussion, the Evaluation Team spoke with beneficiaries 
independently of grantee field staff and spoke with grantee field staff independently of DFID or the 
Fund Manager.  

Detailed notes were taken following the focus group discussions and semi structured interviews. The 
Evaluation Team later reviewed the notes and read other observational notes taken during the 
collection. The data collected on the verification visits was later compared to other sources of 
information such as the grantee’s original project proposal, the most recent Annual Report and 
responses to the GPAF online survey.  

 

                                                      
20 For example, in one instance the Evaluation Team wanted to hold discussions with poor female farmers, 
however, the selection of participants may have inadvertently included women who were relatively wealthy within 
this community. 
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3. FINDINGS 
The findings of the Mid-Term Evaluation report are presented under the OECD/DAC headings which 
structured the Evaluation Framework. Each section includes a traffic light symbol, which rates the 
strength of each OECD-DAC heading against the criteria included in the Evaluation Framework. The 
ratings were first developed through analysis of the Annual Reports and then moderated based on 
other sources of evidence. 

Table 3: Summary of main findings 

OECD-DAC criteria Main Findings 

Relevance 

 
The Fund  rates 
relatively well against  
the relevance criteria 

• The Fund shows considerable strengths in addressing the MDGs, in 
capacity building of beneficiaries and the quality of the project logic, 
especially logframes. The Fund was successful in responding to 
MDGs that are off-track at the local level, even when they may be on-
track at the national level.  

• The Fund is performing less well in terms of conducting strong gender 
and socio-economic baseline research and analysis of the needs and 
priorities of project target groups. It appears that the design, 
implementation and reporting of gender responsive activities was 
largely driven by a focus on gender through logframe indicators rather 
than through a more granular understanding of broader gender 
mainstreaming. 

Effectiveness 

 
The Fund rates well 
against the 
effectiveness criteria 

• The performance assessment of the sample against the effectiveness 
criteria was relatively high. This is particularly evident in relation to 
cost effectiveness per beneficiary, and the identification of drivers and 
barriers. There is sufficient evidence that the distinct organisational 
characteristics of CSOs contributed to the Fund’s achievements. 

• The Fund is performing less well in relation to the GPAF’s objectives 
of meeting its milestones. Many of the causes of projects delays are 
typical during the inception phase and will not necessarily delay 
project delivery in the long-term.  

• There is a considerable amount of learning being documented, 
although much of it is generic good practice (e.g. consulting with 
project beneficiaries). Given the finding from the verification visits that 
there may be more learning than is being reported in the Annual 
Reports, grantees may require further guidance on how to complete 
the learning sections of the Annual Report template and what 
constitutes useful examples of learning.  

• The verification visits suggest that there may be more examples of 
innovation than is currently being reported in the Annual Reports. 

• The sampled projects have reportedly benefited 1,392,987 people. 
This represents 48% of the total target number presented in the 33 
project proposals which appears reasonable for projects at the midline 
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stage of their implementation despite some inconsistences in the 
numbers being reported21. 

• Beneficiaries and other stakeholders corroborated the achievements 
that projects reported in the Annual Reports for all four of the 
verification visits. 

Sustainability 

 

 
The Fund rates 
relatively well against  
the sustainability 
criteria 

 

• Sustainability strategies are well-developed across the portfolio and 
are being operationalised. This finding is particularly evident with 
grantees that reported that they build capacity of other groups, which 
is a key characteristic of how CSOs deliver results.  

• The verification visits noted some risks to sustainability strategies that 
were only partly being mitigated. There is a concern that many of 
sustainability strategies depend on another service provider being 
willing and able to assume responsibilities. The extent to which other 
service providers are willing and able to assume such a role was not 
evident in the visits.  

• The sample provided inconsistent information concerning the extent to 
which projects are leveraging additional resources in support of their 
work. While there are only limited examples of additional leverage 
mentioned in the Annual Reports, ten of the grantees who responded 
to the on-line survey indicated that they have leveraged both 
additional funds and in-kind contributions. This discrepancy may partly 
be due to the format of the Annual Report template which does not 
include in kind contributions.  

Impact 

 
The Fund rates well 
against the impact 
criteria 

• The Fund’s performance against the different impact assessment 
criteria was strong. This strength largely reflects the support and 
guidance from the Fund Manager to assist applicants to achieve 
acceptable standards in their logframes and approaches to M&E. 
However, the verification visits indicated that some grantees are still in 
the process of remedying weaknesses in their M&E systems which 
shows there remains room for improvement. 

• Beneficiary involvement in monitoring was frequently evident across 
the sampled project and was seen to have important empowerment 
effects and implications for sustainability strategies. However, the 
verification visits revealed a number of challenges in using beneficiary 
monitoring such as the time and cost associated with verifying data 
that is sometimes collected by illiterate or innumerate people. 

Efficiency 

 
The Fund rates 

• The Fund demonstrates reasonable value for money through its 
performance to date and through the design and implementation of 
the selection process. Currently, the portfolio is broadly delivering its 
project activities on budget as set out in the financial reports submitted 
with the Annual Reports.  

• The selection process for awarding grants demonstrated equity by 

                                                      
21 The Evaluation Manager has not been able to account for discrepancies in the reported beneficiary numbers. 
The analysis of the Annual Reports revealed broad interpretations as to what constituted direct versus indirect 
beneficiaries, with number of reported indirect beneficiaries appearing particularly inflated. The total number of 
direct beneficiaries from Annex A of the Annual Reports should match the total number of direct beneficiaries 
reported in Annex B of the Annual Reports, however these numbers often varied.   
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Key findings: Overall, the Fund is performing well against the delivery of the MDGs and in 
targeting the poor and marginalised. The Fund was relatively weaker in demonstrating that 
projects were responsive to beneficiary needs, the broader elements of gender mainstreaming 
beyond project design and reporting and capturing unintended outcomes. 

 

relatively well against  
the efficiency criteria 

making funding available to smaller organisations. The application 
process enhanced the potential value for money of projects by 
improving the quality of proposals, achieving coherence with DFID’s 
objectives and mitigating potential risks. 

• The Fund has been largely unsuccessful in funding projects that work 
in the areas of governance, justice or conflict. While these types of 
projects do not naturally align with the MDGs, it is accepted that they 
can also address poverty and marginalisation. 

• Measuring value for money remains a challenge for most GPAF 
grantees and this was deemed a relative weakness of the Fund as a 
whole. However, there appear to be relatively simple ways this can be 
improved, especially by providing guidance to grantees to link their 
performance to costs. 

3.1 Relevance 

Evaluation question: Does the GPAF portfolio fit with DFID's overarching objective of poverty 
alleviation? 

The Evaluation Framework assessed evidence of relevance against achievements towards MDGs; 
targeting and reaching the poor and marginalised; gender mainstreaming; ensuring activities respond 
to needs of beneficiaries; and evidence of how projects affected people in unintended ways.  

 

 

 

 

Table 4 shows the Evaluation Manager’s overall assessment for the Fund against the five Relevance 
criterion as rating relatively well. The Fund rated particularly well for its contributions towards 
addressing the MDGs and relatively well for targetting poor and marginalised populations. The Fund 
rated relatively poorly for demonstrating on-gong responsiveness to beneficairy needs and promoting 
broader gender mainstreaming acitvities. The Fund rated poorly for its monitoring and reporting of 
unintended outcomes which requires major changes to strengthen this rating.  

Table 4: Relevance Assessment  

The Fund rates relatively well for Relevance  

 

Ratings against the relevance evaluation framework criterion 

MDGs 
 

Gender mainstreaming 
 

Focus on poor & 
marginalised  

Unintended outcomes 
 

Responsiveness to 
beneficiary needs  
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Key findings: The Fund has been effective to date in targeting off-track MDGs in the locations of 
its operation. Projects are targeting the poor and marginalised, yet the identification of target 
groups has in most cases not been supported by in-depth socio-economic baseline research and 
analysis. 

 

3.1.1 MDGs and focus on the poor and marginalised 

 

 

 

 

 

The sampled grantees are delivering projects that align with the MDGs and are relevant to the needs 
of poor and marginalised communities. This reflects the effectiveness of the application and selection 
process undertaken by the Fund Manager and by DFID. However, while all project proposals included 
information on the target profiles of groups, few projects undertook detailed socio-economic baseline 
research and analysis. In most cases, grantees inferred the characteristics of the population as a 
whole rather than ascertaining the degree to which target groups and beneficiaries were poor and 
marginalised.  

Developing a deeper understanding of the relative degrees of poverty and marginalisation of target 
populations at the baseline stage should help projects target these populations more effectively. This 
would also make it easier for projects to design monitoring and evaluation strategies that are able to 
measure the impact of their activities on their beneficiaries. However, the expertise and resources 
required to undertake or commission socio-economic research will vary considerably across the range 
of organisations that apply for GPAF funding. The Fund has been designed to allow smaller 
organisations to access funding for the first time, yet, these organisations may lack the capacity to 
conduct this type of research. By contrast, larger organisations, such as those described in Box 1, 
may have more experience and resources to devote to such a task. It should be possible, however, to 
provide grantees of all sizes with proportionate guidance and support to enable them to collect at 
least basic primary data about their target populations.  

Box 1: Good practice in target group identification 

BRAC Tanzania (IMP014), one of the grantees visited by the Evaluation Team, provides an 
exception to the general lack of socio-economic analysis observed across the portfolio. In this 
project, household visits were conducted, identifying the target population against a range of criteria 
including land ownership, income and education.  

Oxfam India (IMP027), another grantee visited by the Evaluation Team, conducted an extensive 
baseline study in the six project states and identified the project target population as those who 
belong to families of the lower socio-economic status with limited access to health services. Prayas, 
an Oxfam India partner, was also able to demonstrate how they had effectively identified and 
benefited populations that are geographically isolated. 

The Fund is effectively targeting off-track MDGs in the locations where projects are being delivered, 
even when the MDG is on-track at the national level. The vast majority of respondents (81%)22 to the 
online survey reported that the primary MDG targeted by the project is on track at the national level 
which at first contradicts the Fund’s intention. However, 88% of grantees reported that their target 
MDGs were off-track at the local level which matched their project proposals. This inconsistency is 
explained by the emphasis of the application process on describing the conditions of target groups 
                                                      
22 26 grantees reported that the MDGs their projects are contributing to are on-track at the national level.   
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Key findings: There is a lack of evidence of gender skills within project teams and a lack of 
tools being used specifically for the purpose of mainstreaming gender across project activities. 
It appears that the design, implementation and reporting of gender responsive activities is 
largely driven by a focus on gender through the definition and measurement of indicators in the 
logframe, rather than broader gender mainstreaming activities. This finding was supported by 
the observations from the verification visits.  

 

Recommendation: DFID and the Fund Manager should encourage GPAF grantees to use 
proportionate and cost effective techniques for conducting at least basic socio-economic 
baseline research and analysis of their target groups. This will ensure that the needs of the 
poor and marginalised are being accurately identified and targeted ensuring that projects are 
addressing relevant needs and priorities in the most effective ways. 

 

 

where applicants propose to intervene rather than the status of MDGs at the national level. From a 
project impact perspective, it is arguably more important that project designs are targeting the needs 
and priorities of local communities rather than being driven by national indicators of poverty that may 
not be as relevant at the local level. Targeting MDGs at the local level remains in line with DFID’s 
objectives for the Fund.   

 

 

 

 

 

3.1.2 Gender mainstreaming 

 

 

  

 

 

 

Although the portfolio’s performance against gender-based indicators in the Evaluation Framework 
appeared to be relatively weaker compared to other Relevance sub-criteria, this does not reflect an 
absence of gender awareness among grantees. The Fund performed relatively well against 
Evaluation Framework indicators that relate directly to project design. These indicators included: 

• Evidence that the different needs and priorities of women, men, boys and girls have been 
identified and are being addressed; and 

• The quality and number of specific gender outcome and output indicators, and gender and age 
disaggregation of data, defined in the project log frame. 

The focus on the inclusion of gender in project programming and the use of gender-based indicators 
is attributable both to the large number of projects that have a gender focus and to the application 
process managed by the Fund Manager that stresses the importance of gender mainstreaming and 
consideration of gender within target populations. The support provided by the Fund Manager to help 
grantees develop their logframes similarly has a cross-cutting gender theme. 

The Annual Report template does not ask about gender mainstreaming or gender skills among staff, 
so these characteristics were queried through the online survey. Respondents reported high levels of 
inclusion of women in activities, and ensured women were being monitored through the use of 
gender-based indicators as illustrated in Box 2. These findings are consistent with the Evaluation 
Team’s assessment of the Annual Reports and project logframes. 
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Box 2: Good practice of contributing to equity and inclusion through project design 

Camfed (IMP029) has developed a District Education Committee (DEC) Constitution that requires 
each DEC to aim for 50% representation of women among their members. Camfed reported that 
across its programme, 42% of committee members are women. 

The Methodist Relief Development Fund (MRDF, IMP011) and its implementing partner, Voluntary 
Action for Development (VAD), demonstrate a commitment to inclusion by requiring that three posts 
on its water user committees are specifically reserved for women. The policies for its other 
community groups also emphasises the importance of involving girls and boys, men and women so 
that the needs of different beneficiaries target groups are identified and addressed through fair 
representation. 

Evidence from the online survey suggests that broader gender mainstreaming activities and gender 
skills among staff is weaker. These aspects of gender are reflected in the following evaluation 
framework indicators: 

• Gender competence in staff resources; and 

• Extent to which grantees use up-to-date measures such as toolkits, guidelines or checklists to 
support gender mainstreaming. 

Responses to the online survey show that the GPAF’s focus on gender mainstreaming does not 
appear to have translated into meaningful budgetary commitments either to promote gender skills 
among staff or among beneficiaries, as can be seen in Graph 1. Evidence of gender specific 
competences among staff was most evident during the Oxfam verification visit, but less so during the 
other three visits. 

Information from the online survey also shows that projects tend to focus on equal employment 
opportunities rather than specifically hiring people with gender-specific competencies or funding 
gender capacity building for staff. The majority of respondents (75%) report equal opportunity policies 
and nearly all project report designing activities that ensure the inclusion of women.  

Graph 1: Measures for mainstreaming gender 

Source: June 2013 GPAF online survey (n=31) 
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Key findings: It appears that many unintended outcomes may be going unnoticed, or at least 
are not being reported. While the scale of this finding is not known, the verification visits also 
confirmed the presence of either unknown or under-reported unintended outcomes. 

Recommendation: The Fund Manager, together with DFID, should promote greater attention to 
aspects of gender mainstreaming beyond the logframe indicators. Promoting broader gender 
mainstreaming could include the use of analytical tools that are able to identify the different 
needs of women and men, boys and girls, as well as promoting gender skills and competences 
among staff and partners of funded organisations. These initiatives should be consistent with 
2013 “Gender and the Global Poverty Action Fund” guidance note. 
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The survey reveals considerably less investment in gender skills and training. Gender competence 
among staff is not queried in the Annual Report template, though grantees are asked to present their 
staff details as part of their grant proposals which occasionally alludes to gender specific roles. The 
online survey also shows that staff tend to have skills in facilitating women’s empowerment and 
designing gender-sensitive activities and programmes. However, almost 20% of respondents 
indicated that staff had no gender related skills at all as seen in Graph 2. 

Graph 2: Gender skills and training 

Source: June 2013 GPAF online survey (n=31) 

There is a lack of evidence of gender mainstreaming in the design and use of project management 
and delivery tools and systems. Although over half of respondents stated that they use some form of 
gender-based guidelines, a quarter reported that they did not use gender mainstreaming tools, and 
fewer than 10% reported using gender-focused toolkits. This appears to reflect a relative lack of 
familiarity with gender-sensitive project methodologies or at least a lack of investment in them. All of 
these findings suggest that the GPAF needs to encourage a wider diversity of gender mainstreaming 
activities through the design, budgeting, staffing and delivery of activities.   

 

 

 

 

 

 

3.1.3 Unintended outcomes 
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It is good practice for monitoring and reporting to include the measurement of unintended (positive or 
negative) outcomes, to learn from these effects and to adjust project design accordingly. Annex B of 
the 2013 Annual Report template asked grantees to identify the number of beneficiaries that were 
unintended and to explain how they became beneficiaries. However, there were only a few instances 
across all of the Annual Reports that were reviewed where grantees appeared to be systematically 
monitoring more broadly for either positive or negative unintended outcomes.  

Grantees are expected to develop and maintain project risk matrices as part of the logframe 
refinement process and are asked in the Annual Report template to identify new or emerging risks. 
However, the review of Annual Reports generally showed generic risks were usually identified with 
only rare instances of changes to the risk register as a consequence of monitoring unintended 
outcomes. Unintended outcomes are probably not being monitored more broadly because they do not 
reflect logframe reporting requirements, nor has monitoring unintended outcomes been stressed as 
part of project learning objectives. One verification visit also illustrated the technical challenge for a 
project to monitor unintended empowerment effects. Some examples of good monitoring of possible 
negative effects should be noted, including that conducted by African Initiatives in Box 3. 

Box 3:  Good practice monitoring to avoid a negative unintended outcome 

African Initiatives (INN001) seeks to support women and girls’ rights to education in pastoral 
communities in Tanzania, including promoting attitudinal change among communities. Through its 
work, African Initiatives has identified a broader change in social relationships, which traditional 
Maasai families are going through, which the project is promoting. Specifically, some Maasai 
parents are no longer allowing their daughters to undergo female genital mutilation (FGM). 
However, this transition is being undertaken in secret, without the awareness of the wider 
community. As girls reach the age of marriage these parents are increasingly concerned that their 
daughters may be rejected by their new husbands for not having undergone FGM. The extent to 
which women are being rejected by potential husbands is being monitored by project field staff. 

Source: June 2013 GPAF online survey  

Grantees alluded to a number of positive unintended outcomes in their Annual Reports. However, 
these examples were not accompanied by explanatory text and appeared to be anecdotal rather than 
reflecting findings from systematic monitoring. Tearfund (IMP 030), for example, noted that its water 
supply activities unexpectedly mitigated ethnic tensions.  Prayas, a partner of Oxfam India (IMP 027) 
that promotes women’s health among communities, noted in the verification visit an unintended 
outcome in the form of increased confidence among government health workers. 

“As a worker, we don’t have the confidence, but Prayas helps give the confidence. It has helped us to 
answer difficult questions [from the community] about the government’s health programme, they 
support us like no one else.” 

Source: Government health worker, Rajasthan, India, verification visit (August 2013) 

Examples of grantees reporting negative unintended consequences were rare. Several of the projects 
selected for the verification visits did, however, reveal that staff are often aware of such unintended 
effects, but do not monitor them because they were not included in the logframe. Unintended gender 
outcomes also appear to have been unmonitored. This was evident in two of the verification visits. 

 



GLOBAL POVERTY ACTION FUND MID-TERM EVALUATION REPORT 
 

17 
Coffey International Development | May 2014  

Box 4: Gender tensions following women’s economic empowerment 

Two of the verification visits projects (TAO and BRAC Tanzania) involved the participation of 
women in agriculture. It had not occurred to either grantee to track the anticipatable unintended 
outcome of tensions between men and women as a result of women’s enhanced economic power. 
Probing by the Evaluation Team during the visits indicated that there was strong evidence of such 
tensions in the TAO project and some evidence in the BRAC project.  The TAO project in Northern 
Uganda, implemented by its partner Kulika, was redesigned in the face of gender tensions, which 
included some husbands beating their wives. In the redesigned project, men were introduced as 
beneficiaries to dispel suspicions regarding the nature of Kulika’s assistance and to also share in its 
benefits. Discussions with project staff and beneficiaries suggest that the problem has been 
mitigated.  

“Kulika has transformed my life. [In the past] the money I had just used for drinking. Kulika taught us 
to save money and use the money for other activities. Some of what I earn I use for the children at 
home. It is good. It has brought friendship between me and my woman. We now plan together.” 

Male group member, TAO project, Chegere, Uganda 

In the BRAC project, discussions with beneficiaries alluded to some tensions: 

“My husband dominates and takes the money out of the house” 

Female agricultural farmer, BRAC project, Kambera, Tanzania 

The online survey similarly indicates that few grantees are aware of negative unintended outcomes. 
Chart 1 shows that only 19% of grantees noted negative unintended outcomes, while Chart 2 
illustrates that all respondents to this question noted positive unintended outcomes. The discrepancy 
between unintended positive outcomes and unintended negative outcomes similarly suggests that 
some unintended negative outcomes are going unrecorded, as observed in the verification visits.  

Chart 1: Negative unintended outcomes 

 

Source: June 2013 GPAF online survey (n=21) 
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Recommendation: The Fund Manager, together with DFID and the Evaluation Manager, should 
work with grantees to improve the extent to which unintended outcomes are monitored and 
interpreted. In particular, efforts should be made to identify and monitor foreseeable outcomes. 

 

The online survey further corroborates findings from the Annual Reports that show that projects are 
reaching unintended populations. While only two respondents to the survey cited reaching unintended 
populations as a negative outcome, the majority of respondents explained that it was a positive 
unintended outcome. The Annual Reports and three of the verification visits suggested two primary 
explanations for the presence of unintended beneficiaries: first) the inclusion of unintended 
beneficiaries resulted from nearby populations observing the value of projects and wanting to similarly 
benefit; and second) including additional stakeholder groups was an adaptive mechanisms to make 
projects more effective.  

Chart 4: Positive unintended outcomes 

 
Source: June 2013 GPAF online survey (n=21) 

 

 

 

 

The capacity of grantees to monitor unintended outcomes may in some cases be related to the 
methodological challenges in monitoring “hard to measure” effects. The TAO visit provided an 
example of this methodological problem. There was a likely positive unintended outcome that all the 
project staff had observed but which had not been documented because of a lack of an objective way 
of measuring it as elaborated in Box 5. 
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Key findings: Beneficiaries and other stakeholders interviewed in the verification visits confirmed 
the relevance of the projects and corroborated the achievements presented in the Annual 
Reports. 

Recommendation: The Fund Manager together with DFID and the Evaluation Manager should 
encourage and support grantees to develop objective means of measuring hard-to-measure 
qualitative outcomes such as project effects on well-being, using tools such as the batteries tool 
developed by CAFOD. 

Box 5: Recording the” hard to measure” the dancing women of TAO, implemented by Kulika 

The Kulika project, supported by Trust for 
Africa’s Orphans (INN 005), works with 1,800 
beneficiaries, mainly women, in Northern 
Uganda to improve agricultural yield and 
marketing through organising producer groups. 
Several people made the observation that 
group members were happier and livelier as a 
result of the groups. Beneficiary group 
members interviewed by the Evaluation Team 
about the benefits of the project mentioned not 
only increases in their incomes, but also 
improvements in community solidarity and 
friendship.  One noteworthy observation was 
the positive effect group membership 
appeared to have had on elderly women, who 
appear rejuvenated.  

This observation from Kulika is an anecdote, rather than evidence, however, it was compelling in 
that it suggests possible empowerment and health effects that are related to the success of the 
project. The Evaluation Team suggested to Kulika that they experiment with tools through which 
beneficiaries can record their own sense of well-being so that these empowerment effects can be 
monitored systematically. An example of such a tool is the “batteries tool” 23 developed by CAFOD 
for its HIV/AIDS programming which asks to beneficiaries to assign a score for health, emotional 
happiness, human rights and livelihood security. 

 

 

 

 

 

3.1.4 Responsiveness to beneficiary needs 

 

 

 

 

The Annual Reports provided little indication of the extent to which feedback from beneficiaries shape 
projects which is why the rating is relatively weaker. The section on beneficiary feedback in the 
Annual Reports tended to largely describe routine processes of consultation, but rarely provided 

                                                      
23 Details of the tool can be found at 
http://www.cafod.org.uk/content/download/7224/59964/file/Batteries%20Methodology_A%20Participatory%20Too
l%20for%20QoL%20Assessment_HIV_2011.pdf  

http://www.cafod.org.uk/content/download/7224/59964/file/Batteries%20Methodology_A%20Participatory%20Tool%20for%20QoL%20Assessment_HIV_2011.pdf
http://www.cafod.org.uk/content/download/7224/59964/file/Batteries%20Methodology_A%20Participatory%20Tool%20for%20QoL%20Assessment_HIV_2011.pdf
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evidence for the key Evaluation Framework indicator on the “Extent to which beneficiaries consider 
activities provided as relevant to their needs and priorities”. The Evaluation Team’s discussions with 
beneficiaries during all four verification visits provided unreserved corroboration of the value 
beneficiaries placed on the projects and their achievement, which was not necessarily reflected in the 
beneficiary feedback section of the Annual Reports (see Box 6). Since the visits were not 
representative of the sample as a whole, it was not possible to set the rating higher. Beneficiary 
involvement in monitoring and evaluation is discussed further in Section 3.4.1. 

Box 6: Project relevance to beneficiary needs 

The verification visits provided the Evaluation Manager with an opportunity to probe the question of 
project relevance more fully with beneficiaries, including asking them to explain in their own words if 
the types of activities being delivered by projects met the needs of their respective communities.  
Testimonies from project beneficiaries are provided below that were captured during verification 
visits. 

“Jabulon had three companions: poverty, drinking and violence. He invited them into his home. 
Poverty took his possessions. Drinking took his goats. Violence burned his children. Then Kulika 
came and chased these companions from his home. They went away from the farm. Jabulon began 
to do better. His children started going to school, his property returned, those who were burned 
were healed. Kulika helps people escape from poverty.” 

Story told by a female farmer, Chegere, Kulika project. 

“Previously, whatever poultry I was trying raise were dying. After training, I am able to keep more 
poultry than before. I want to continue so I don’t depend on anyone to run my life.”  

Male livestock farmer, Usa River. BRAC Tanzania project. 

‘Before VAD came in we were really badly off. Ever since VAD came in we can say we are better 
off. We didn’t have toilets, we didn’t have clean water. Our kids could get sick often because of 
drinking dirty water. They could just poop anywhere. We could spend a lot of money getting our kids 
to hospital.’ 

Group member, Kava, MRDF project. 

‘Earlier a mother and baby would die, but now they are in the hospital and they are safer.’ 

Female beneficiary, Rajasthan, Oxfam India project. 

3.2 Effectiveness 

Evaluation question: To what extent has the GPAF achieved its objectives? 

The Evaluation Framework sought effectiveness evidence concerning value for money and cost 
effectiveness; learning; identifying drivers and barriers of results, organisational characteristics; 
working with others; and alignment with portfolio objectives.  
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Key findings: Overall, the Fund was assessed as performing relatively well across all of the 
Evaluation Framework criteria measuring its effectiveness. This is particularly evident in relation 
to cost effectiveness and the identification of drivers and barriers. It was evident that the distinct 
organisational characteristics of CSOs contributed to the Fund’s achievements. While projects 
reported high levels of learning in their Annual Reports, analysis of the reported learning 
showed it tended to be generic and was rarely generalisable for the sector as a whole. 
Examples of innovation that could be scalable, particularly among Impact Window projects, 
were also evident.  

Key findings: The costs per beneficiary were deemed reasonable in light of the different types of 
projects being delivered, and their magnitude appeared to be driven by economies of scale, 
rather than any other factors. This became apparent in the VFM sections of the Annual Reports. 

        

 

 

 

 

 

 

Table 5 shows the Evaluation Manager’s overall assessment for the Fund against the six 
Effectiveness criterion as rating relatively well. The Fund rated espeically well for its work to deliver 
activities and results with other actors. The Fund rated relatively well for the remaining  criteria, with 
some improvements that could be made to strenghten their respective ratings.  

Table 5: Effectiveness Assessment 

The Fund rates relatively well for Effectiveness.  

 

Ratings against the effectiveness evaluation framework criterion  

Cost effectiveness 
 

Drivers and barriers of 
project success  

Learning & innovation 
 

Organisational 
characteristics  

Working with others 
 

Alignment with Fund 
objectives  

3.2.1 Cost effectiveness 

 

 

 

 

The sample of projects that were assessed were reasonably cost effective as measured initially by 
their cost per beneficiary and then contextualised further by considering the project’s range of 
activities, working locations and types of target populations. For the purposes of this evaluation, a 
threshold benchmark of £40 per beneficiary was set by the Evaluation Team for the impact projects24. 

This benchmark was derived by calculating the cost per beneficiary from the proposals of the sampled 
Impact Window grantees as this represented a figure below which most proposals planned to fall 
below.  

Impact projects whose cost per beneficiary was higher than the £40 benchmark did not necessarily 
result in a lower rating. Where this was the case, the project design and location were examined for 
factors that might legitimately result in high costs (such as high cost of inputs or remoteness of target 
                                                      
24 This benchmark, though arbitrary, reflects the experience of the Evaluation Team in assessing unit costs for 
impact projects. 
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Key findings: When the quality and utility of the reported learning is taken into consideration, 
the Fund is reporting less new learning than was initially apparent. Given the finding from the 
verification visits that projects may be learning more than is being reported, it is possible that 
grantees had insufficient guidance on how to complete the learning sections of the Annual 
Report and on what might constitute useful learning.  

The evaluation revealed more compelling examples of innovation rather than learning. Impact 
Window grantees in particular showed evidence of using incremental innovation to improve 
project delivery. As with the Impact Window, the Innovation Window similarly demonstrated 
examples of tried and test approaches in new contexts. However, the Evaluation Team found 
no examples of radical innovation from either window in the Annual Reports or from the 
verification visits. 

 

 

groups). The Fund Manager conducted a more rigorous benchmarking exercise as part of the 
application process (see Section 3.5.3) to help ensure that costs were reasonable. The Evaluation 
Manager’s finding that the majority of Impact projects fell below the £40 per beneficiary threshold 
(Table 6) shows that projects were generally successful in delivering in line with their proposals.   

Costs also varied depending on organisational size. Within the Impact Window, medium sized 
organisations had higher unit costs than larger organisations. This suggests that economies of scale, 
rather than any other factor, are driving unit costs since larger sampled GPAF organisations were 
likely to draw on more established procurement systems and networks, and also could save on input 
costs since they tended to target larger populations. The average costs by organisational size and by 
grant window are shown in Table 6. 

Table 6: Unit costs 

Grant window £ Average cost per beneficiary 

Innovation window £107.61 

Impact window (average) £39.27 

Medium size Impact organisations £63.49 

Large size  Impact organisations £13.19 

Source: April 2013 GPAF Annual Reports 

No threshold was set for the Innovation Window projects, which, by their nature, were expected to be 
more exploratory. The higher unit cost for the Innovation grants is not considered unreasonable 
considering that the sample included smaller organisations that were often working in more remote 
locations or with particularly marginalised target groups (even if the projects themselves were not 
particularly innovative).  

3.2.2 Learning and innovation 

 

 

 

 

 

 

 

 

 

 

Although projects reported high levels of learning, this does not reflect the deeper observation that 
much of the learning that was reported tended to repeat well-known lessons relating to good 
development practice. For example, many grantees reported the importance of consulting widely with 
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stakeholders as a key learning point. Only a minority of grantees reported learning that was more 
noteworthy in that it represented contextual or technical understanding that was not known before and 
could affect project delivery (see Box 7). The extent to which grantees integrated learning into 
programme improvement processes, as well as the extent to which other actors (including civil 
society, governmental and international organisations) made use of this learning to alter policy and 
practice was also not as evident from the Annual Reports.  

It is possible that grantees reporting well-known development lessons may reflect that for a number of 
less well-established organisations, these factors are in fact still being learned. However, the 
verification visits suggested that the relatively poor reflection of what was learned by grantees was 
probably due to a number of other factors. Specifically, the overarching problem may have been a 
poor understanding of what constitutes interesting learning for inclusion in Annual Reports, rather 
than a general lack of examples to share. Another cause may have been related to the fact that most 
projects were only one year into implementation and are focused on delivering and scaling up their 
activities rather than generating learning.  

The verification visits illustrated that learning was occurring that was not being reported. Specifically, 
the TAO Annual Report did not report the innovative nature of its market-led project nor its experience 
of gender-based tensions. Similarly, the MRDF Annual Report did not share its learning on the 
challenges and costs of beneficiary-led monitoring (discussed in Section 3.4.1). 

Box 7: Good practice examples of learning  

While much of the learning reported in the Annual Reports was limited to well-known factors that 
typically contribute to successful projects, some Annual Reports illustrated how new learning was 
being used to enhance project delivery.   

Aga Khan (IMP006) learned that communication to change breast feeding behaviour is often not 
effective because interactions with beneficiaries are too infrequent or come at the wrong time. Aga 
Khan subsequently designed a new strategy to engage with the mothers. These cohorts are 
organised according to months (based on month of delivery) starting from the last trimester of the 
pregnancy until the child is two years old and combines multiple direct visits and indirect repetitive 
messaging such as through the celebration of breastfeeding week, nutrition week, and through 
mass media, such as airing of radio messages. This cohort approach enabled the project to better 
reach its target beneficiaries and may constitute substantial learning for other projects targeting 
pregnant and new mothers. 

Samaritan’s Purse (IMP 023) learned that during the implementation of its maternal health project 
that to change behaviour in highly integrated communities it needed to focus its outreach on those 
groups who hold power over household decision making, especially as women of reproductive age 
typically hold little power. Their strategy evolved to engage “Leader Grandmothers” since they hold 
much of the power in the household. This ensured that the project messages were transmitted to 
this crucial part of the population. This was a simple example of how learning more about the power 
structures in the local context enabled the project to adapt its activities to become more effective. 

Source: April 2013 GPAF Annual Reports 

The Evaluation did not seek to answer why Impact Window grantees appeared to be innovating more 
successfully than Innovation Windows, however, the Annual Reports revealed some interesting 
examples of innovation. The Evaluation Framework defines innovation in two ways: 
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Recommendation: The Fund Manager, together with DFID and the Evaluation Manager, should 
improve guidance about what constitutes helpful learning and new innovation. This guidance 
should include illustrative examples. 

• Incremental innovation – the application of existing knowledge to new contexts; and 

• Radical innovation – the development or application of radically new knowledge. 

While the analysis of the Annual Reports revealed no instances of radical innovation, Impact Window 
grantees showed a relatively high number of examples of incremental innovation across eleven 
projects. Discussions with DFID and other stakeholders suggested that larger organisations, such as 
those found in the Impact Window, may be more effective in pursuing innovation since their budgets 
afforded them the possibility to take more risks than smaller organisations. Similarly, their networks 
drew on a greater range of regional and international sources. It may also be the case that larger 
organisations are more experienced and better at reporting innovation.  

Examples of incremental innovation among Innovation Window grantees include the introduction of 
motorbike ambulances by PONT as a regional emergency response service in rural Uganda; 
HealthProm introducing a low-cost “Dark Sensory Room” to provide a range of different sensory 
experiences in Tajikistan for children with visual problems; and African Initiatives trialling evening 
classes to address the issue of children unable to attend due to pastoral responsibilities. All of these 
examples illustrate how Innovation Window grantees used incremental innovation to try to deliver 
services more effectively to target beneficiaries. 

Box 8: Good practice examples of incremental innovation  

Kulika, implementing the TAO project (INN 005), initially reported group formation as an innovation. 
However, the Evaluation Team observed that its more noteworthy innovation was developing a 
market-oriented development project. As a result, beneficiaries enjoyed an income close to the 
Ugandan national average. The project successfully found a coincidence of interests between 
poverty-focused development, and a profit oriented private sector market. 

The South African Catholic Bishops’ Conference (IMP 004) deployed volunteers in house-to-house 
TB and HIV testing. This simple intervention, which eliminated the stigma of going to a clinic, is said 
to have significantly boosted the rates of testing, although the necessary data is not provided to 
verify this claim. The model developed by the project could, if the results are as claimed, provide a 
cost-effective method for increasing TB and HIV testing. 

Both Mercy Corps in Nepal (IMP 002) and Oxfam India (IMP 027) have been able to develop a 
means of facilitating the inclusion of illiterate beneficiaries. Oxfam developed an interactive voice 
recording (IVR) technique. At this stage of delivery, there was limited evidence to demonstrate the 
outcomes of this initiative. However, project reports note that the software was designed to help 
illiterate populations to report verbally rather than in writing. Mercy Corps introduced flip chart 
materials with pictorials to raise awareness of formal and informal protection measures, which can 
be used by barely literate facilitators. 

Source: April 2013 GPAF Annual Reports and September 2013 verification visits 
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Key findings: Key drivers and barriers to project success show considerable commonality 
across the Fund, with community engagement being noted as a driver by 90% of respondents in 
the online survey, and staff turnover and cultural resistance identified as barriers by 50% of 
respondents. 

3.2.3 Drivers and barriers of project success 
 

 

 

 

Drivers and barriers relating to the success of projects were relatively well identified in the Annual 
Reports and were largely corroborated in the online survey. The Annual Report template specifically 
asks grantees to state progress against timescales and includes a summary of key positive and 
negative factors affecting progress.  

Analysis of the Annual Reports revealed that the most significant driver of success was community 
engagement, which mirrors the findings of the online survey. The most significant barriers identified 
from the Annual Reports relate to: 

• Funding delays: Annual Reports reveal that delays in funding particularly disrupted those 
projects sensitive to seasonal variation, such as agriculture projects or grantees working in severe 
climates; 

• Acquiring inputs: several projects reported that they could not source adequate seeds or 
fertilisers, or could not find suppliers with the quality of required inputs, forcing projects to wait or 
secure inputs from other sources; 

• Establishing satisfactory baseline and M&E systems: review of the Annual Reports revealed 
that three projects were not able to substantiate their claims or had to delay project 
implementation because their data was incomplete or because data collection had to be repeated; 
and 

• Issues with implementing partners: high staff turnover among implementing partners in 
particular forced projects to either find new implementing partners or wait until additional staff 
could be hired.  

There is considerable commonality in the drivers and barriers identified in the Annual Reports with 
those identified in the online survey as shown in Graphs 3 and 4. Respondents were asked to rank in 
order the three most significant factors contributing to success. Community engagement was noted by 
90% (28 respondents) of the respondents as a key factor, with 61% (19) of them rating it as the most 
significant factor. Experience in the region, government cooperation and partner capacity were also 
viewed as especially significant factors contributing to success.  

The commonality of these success factors illustrate that CSOs can often deliver services in ways that 
other delivery actors do not. Specifically, the relationships that CSOs are able to build with 
communities and local government over time provides them with the trust and political support that 
are needed for projects to succeed. This common characteristic is particularly important given the 
vulnerable nature of many of the groups that GPAF projects are targeting.  
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Graph 3: Drivers of success 

 

Source: June 2013 GPAF online survey (n=31) 

Graph 4 shows that the most commonly identified barriers were project staff turnover, cultural or 
social barriers, and environmental barriers. There was no strong relationship between these barriers 
and poor performance in the Annual Reports as assessed by the Fund Manager. There would be 
some value in the grantees organisations and Fund Manager including these categories as part of 
their risk matrices to ensure that they are reviewed and managed on a regular basis. Samaritan’s 
Purse provides a good example of identifying key barriers in Box 9. 

Graph 4: Barriers to success 

 

Source: June 2013 GPAF online survey (n=30) 
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Key findings: Though the evidence is not available to relate the distinctive organisational 
characteristics of civil society organisations to their achievements, there are plausible reasons to 
believe that such a relationship exists, particularly in respect of trust by communities and a focus 
on empowerment. The verification visits corroborated this argument. 

Box 9:  Good practice identifying key cultural barriers  

Cultural barriers were noted by half the respondents in the online survey. The Samaritan’s Purse in 
Northern Uganda (IMP 023) project provides an example of an attempt to respond to such barriers. 
The project strives to empower women by addressing the deep fears that keep them from pursuing 
healthy behaviour. The project conducted barrier analysis to uncover social and psychological 
factors which are inhibiting healthy behaviours, and worked to address these issues. For example, it 
is a common belief in districts where the project worked that a woman who does not get enough to 
eat cannot produce breast milk. In a food insecure context, this belief has a substantial impact on 
breastfeeding. The project works to explain how the body is actually able to make enough milk, 
even in difficult circumstances and so empowers women to believe in their capacity to practise a 
key healthy behaviour. 

3.2.4 Organisational characteristics 

 

 

 

 

 

A hypothesis considered in this evaluation was that there are distinct characteristics of civil society 
organisations which facilitate their effectiveness in achieving their objectives. This hypothesis 
suggests that CSOs and their partners are often unique in their local knowledge, enjoy legitimacy and 
trust from the communities they work with (especially among the poorest and most marginalised) and 
have an ability to deliver in areas where government or donors cannot. No direct evidence is provided 
in the Annual Reports on the relationship between organisational characteristics and effectiveness, as 
this was not a question that was asked in the reporting format. However, the sample of reports 
illustrates that CSOs are successfully working in partnerships to benefit poor and marginalised 
populations. 

The verification visits provided further validation of the thesis that the characteristics of CSOs 
contribute to their effectiveness. Projects were able to demonstrate the importance of values such as 
responding to under-served populations, and of intensive capacity building to support beneficiary 
groups to sustain benefits beyond the lifetime of the project. The capacity building activities provided 
by CSOs were observed as being particularly empowering and also effective in building trust with the 
community. Communities that were visited also explained that CSOs were delivering services that 
government and the private sector did not, and they expressed scepticism that government would be 
able to deliver similar types services in the near future. 

Box 10: Organisational characteristics and their contributions to change 

Organisational commitments to empowerment, sustainability and to reaching inaccessible 
populations appear to reflect the distinctive characteristics of civil society organisations as illustrated 
by the following examples: 

The TAO verification visit provides an example of empowerment through capacity building. The 
project connects farmers with the market provided by the large commercial seed millers. One of 
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Key findings: All grantees collaborated with partners, giving grantees access to local 
knowledge and increasing their geographic capabilities. Across the Fund, organisations working 
with implementing partners performed better against the effectiveness criteria than those 
working on their own. Those working with CSOs performed better than those working with other 
types of implementing partners. The importance of partnership to the success of projects, 
including collaboration with local government, was confirmed during the verification visits. 

 

 

these millers also engages in agricultural extension work, trying to form farmers into groups to 
improve the quality and predictability of the supply chain. The beneficiaries that were interviewed 
were in no doubt about the superiority of the service provided by TAO’s implementing partner, 
Kulika.  The farmers’ groups promoted by Kulika were characterised by high levels of solidarity, 
pride and confidence among the participants, which reflected the NGO’s work on organisation-
building and accountability.  

Similarly, the MRDF verification visit indicated the importance of a commitment to reaching under-
served populations. VAD, MRDF’s implementing partner, has established water and sanitation 
facilities, serving fishing communities on inaccessible islands in Lake Victoria. Prior to VAD’s 
engagement, these communities enjoyed little in the way of basic services, and suffered a large 
burden of water-borne disease. Although the local government has a statutory responsibility to 
provide such services, the requisite resources were not available and it appears that VAD achieved 
what others have failed to do. VAD believe, with some justification, that their work has opened up 
Bussi Island to other service providers, including the government. Like Kulika, VAD have invested 
heavily in building the capacity of community groups to monitor and maintain their water and 
sanitation facilities, contributing to the sustainability of the intervention. 

3.2.5 Working with others 

 

 

 

 

 

 

One feature of what supposedly makes CSOs adept at poverty reduction is that they can achieve 
more through their partnerships than individual actors can on their own. There were a range of 
findings in this respect. Some organisations, such as BRAC, work almost essentially on their own, 
while others, such as Oxfam India, work exclusively through partners. Most projects included in the 
evaluation fall somewhere in the middle of this spectrum. Graph 5 illustrates the types of partners that 
grantees work with, which distinguishes implementation partners (i.e. those who receive, manage and 
deliver activities with GPAF funds) from collaboration partners (i.e. those who do not) to further 
understand the effects of working in different types of partnerships. 
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Graph 5: Working with others 

 

Source: June 2013 GPAF online survey (n=31)  

Overall, implementation partners tend to be other CSOs, 67% of reported instances (21 out of the 31 
cases), which is consistent with how the Fund is envisioned to function. Government is the largest 
collaboration group, however they do not receive GPAF funds; 94% of reported instances (29 
cases)25. This latter finding might appear to contradict the argument in Section 3.2.4 that civil society 
organisations are especially effective at delivering development outcomes, however, there is 
insufficient detail on the precise nature of the collaboration partnerships with government to make this 
argument. Furthermore, the verification visits suggested that the work with government is largely a 
matter of protocol rather than an operational partnership such as in the case of the project led by 
MRDF or TAO in Uganda.  

Graph 6 shows the responses to the survey questions about the benefits of working with others. 
Increased reach (39%) and local knowledge (36%) are the most commonly cited benefits. Access to 
complementary skills was noted by 26% of respondents. These findings are consistent with the 
hypothesis that CSOs who work through partnerships are able to access local knowledge and deliver 
services more effectively than other providers could on their own. 

Graph 6: Benefits of working with others 

 

Source: June 2013 GPAF online survey (n=31) 

                                                      
25 Graph 5 shows that five projects identified “Government” as an implementing partner which is not usually 
acceptable under the conditions of the GPAF. As this data is based on survey responses, it may reflect 
respondents’ misunderstanding of the partner-type terminology.  

5 

21 

4 

29 

13 

10 

5 

0 10 20 30 40

Government

Civil society groups

Private sector

Other

Implementation partners

Collaboration partners

12 11 
8 8 

0

2

4

6

8

10

12

14

Increased reach of
operation / number of

people reached

Local contact and
knowledge of local

conditions

Access to
complementary skills

Other



GLOBAL POVERTY ACTION FUND MID-TERM EVALUATION REPORT 
 

30 
Coffey International Development | May 2014  

There was some evidence of a link between partnership working and performance against the 
effectiveness criteria of the Evaluation Framework. Organisations working with implementing 
partners26 rated on average higher against the effectiveness criteria, while organisations working 
without implementing partners rated lower. This suggests that the impact of partnership on 
effectiveness is tangible. The profiles of the implementing partners also significantly influenced the 
ratings. Table 7 shows that organisations working with other CSOs as implementing partners rated on 
average higher against the effectiveness evaluation criteria, while those working with government and 
the private sector rated relatively weaker.  

Table 7: The relationship between implementing partner and project effectiveness  

 

 

 

 

Partnerships provided different benefits depending on the operating context.  Partnerships that 
included implementing CSOs were found to be particular adept at providing access to local 
knowledge and serving as the primary capacity builder of local civil society organisations. This was 
illustrated by the verification visit to Oxfam India where each partner brought different competences to 
bear on the project, enabling it to support larger numbers of people more effectively than Oxfam India 
otherwise would have been able to on its own (Box 11). 

All data sources indicate that the inclusion of government as a collaboration partner has important 
implications for achieving results and ensuring some level of project sustainability.  Verification visits 
to TAO and its partner Kulika, and to a lesser extent BRAC Tanzania, showed that even informal 
partnerships or involvement of local government can provide important political support to enable 
projects to access people and work in politically sensitive regions. Almost all online survey 
respondents (97%) stated that they at least collaborate with government, and feedback from projects 
shows that government cooperation is a key success factor. 

The Annual Reports and verification visits similarly illustrated that local government often plays a 
primary role in assuming key roles and responsibilities as part of sustainability strategies. Based on 
the apparent importance of engaging government to at least some extent in project delivery, DFID 
and the Fund Manager may want to consider asking CSOs at the application phase how they intend 
to involve local government (where appropriate), and to monitor the extent to which this is occurring 
through annual reporting. 

Box 11:  Good practice partnership model: Oxfam India 

The partnership between Oxfam (IMP 027) and Prayas (the lead implementation partner) spans 
over 30 years and was seen to be crucial in both accessing beneficiary populations and catalysing 
government support.  

The partnership model led by Oxfam India was seen to allow partners to maintain independence in 
project delivery; for instance each state has its own logframe and decides in collaboration with an 

                                                      
26 Implementing partners are those who received and delivered projects through GPAF funding. 

Implementing 
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Sector Government 
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Key findings:  The Fund is performing well against its objectives of poverty reduction and 
responsiveness to off-track MDGs. It performs less well in terms of meeting other Fund 
objectives of innovation within the Innovation Window and learning, possibly because projects 
did not fully understand what constituted relevant learning for the purposes of the Annual 
Report. Projects have also experienced delays in achieving logframe milestones that were 
often due to delays that are typical at the beginning of projects, such as difficulties in 
establishing baseline information and sourcing inputs. Despite these delays, the sampled 
projects are performing reasonably well, with only two projects included in the sample found to 
be performing poorly by the Fund Manager. 

Oxfam India regional representative what activities would be appropriate for the operating context. 
As a result, each state essentially develops its own individual project in response to the overarching 
project outcomes. The partner is then supported by Oxfam India through capacity building initiatives 
and formal training to ensure all partners are reporting at the same level. 

This approach is especially effective in the Indian context where heath indicators, culture and 
capacity vary between states. Both Oxfam India and Prayas reiterated that one project delivery 
model would not be as effective if adopted wholesale by another partner. This type of partnership 
model is clearly appropriate to a large and diverse country such as India. 

3.2.6 Alignment with Fund’s objectives 
 

 

 

 

 

 

 

 

 

The assessment of the sample’s alignment with the Fund’s objectives is viewed as relatively weaker 
compared to the other effectiveness categories. The Fund was reviewed for: 

• Evidence relating to innovation, particularly:  evidence to demonstrate that innovative approaches 
resulted in improvements in impact, outcomes, efficiency, effectiveness or quality; 

• Evidence that interventions focused on conflict, security and justice; and 

• Number and percentage of output milestones met by March 2013. 

The limitations of Grantee reporting have already been referred to in Section 3.2.2 under “Learning 
and Innovation”. The lack of projects working in the conflict, security and justice sectors in not a 
function of the Fund’s performance as such, instead, it is likely that there are fewer of these projects 
represented in the Fund as they relate less directly to the Fund’s focus on contributing to the MDGs 
and poverty reduction as discussed in Section 3.5.3 27. By contrast, 60% of the portfolio was found to 
be strongly aligned with other DFID priorities, specifically with regards to “evidence that interventions 
were focused on empowerment and accountability”.  

The challenge for many grantees in achieving their project milestones merits some comment. Only 
12% of grantees met all of their logframe milestones. Various reasons are noted in Annual Reports to 
account for not achieving all of the milestones. These include delays in the project start-up phase, 
external factors such as natural disasters and conflict, and delays in measuring baselines.  

                                                      
27 Only 16 proposals were submitted with a focus on these sectors and only three were awarded grants (see 
section 3.5.3) 



GLOBAL POVERTY ACTION FUND MID-TERM EVALUATION REPORT 
 

32 
Coffey International Development | May 2014  

Key findings: There is considerable work by grantees with other actors and evidence of 
reasonable development and implementation of sustainability strategies. The sustainability of 
interventions is of considerable importance for the overall value for money of DFID’s investment 
in the Fund. 

 

High target beneficiary numbers may also contribute to an underachievement in reaching milestones. 
The Fund Manager worked with projects as part of the grant “set-up” process to refine target 
numbers, some of which were viewed by the Fund Manager as overambitious. The Fund Manager 
explained that some applicants may have perceived that setting high target numbers would contribute 
to a more favourable outcome for their application.  

The relatively poor assessment against project milestones does not necessarily indicate that projects 
are irrevocably off-track; many projects state that they expect to be on-track to achieve their 
milestones by the next Annual Report. The assessment of progress by the Fund Manager, which 
considered the output milestones alone, rather than the outcome milestones, supports this argument. 
Of the 33 projects, one was assessed as over-performing, 17 were assessed as performing 
satisfactorily, and 13 were assessed as under-performing. Only two were considered to be performing 
poorly.   

3.3 Sustainability 

Evaluation question: How sustainable were the activities funded by GPAF and was the 
programme successful in leveraging additional interest and investment? 

The Evaluation Framework assessed evidence of sustainability under three categories: leverage of 
additional funds; working with others; and the development and implementation of a sustainability 
strategy. 

 

 

 

 

Table 8 shows the Evaluation Manager’s overall assessment for the Fund against the three 
Sustainability criterion as rating relatively well. The Fund rated esspecially well for its capacity building 
work with other actors and releatively well for operationalising sustainability strategies. The Fund 
rated less well for its success in leveraging additonal funds, however, this finding is not surprising as 
many of the sampled projects were in the early stages of their implementaion and have not yet been 
able to demonstrate their effectiveness to broader audiences.  

Table 8: Sustainability Assessment 

 
The Fund rates relatively well for Sustainability. 

 

Ratings against the sustainabilit evaluation framework criterion  

Leverage additional funds 
 

Operationalisation of 
sustainability strategies   

Working with others 
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Key findings: GPAF grantees, contrary to indications from the Annual Reports, appear to have 
been successful in leveraging additional funds as reported in the GPAF online survey. 

3.3.1 Leverage of additional funds 
 

 

 

 

The sampled projects are successfully leveraging additional funding, despite a discrepancy between 
what was reported as leveraged funding in the Annual Reports compared to the feedback captured 
through the online survey. This is important because it indicates commitment by both other donors 
and local communities in project approaches and the results that are being achieved. Examples of 
two projects that are successfully leveraging their results to attract the interest of new donors are 
presented in Box 12.   

Box 12: Good practice in leveraging results with new potential donors 

PONT (INN003) has used the successful implementation of its emergency transport village health 
worker model and shared it with its networks which led to a successful consortium bid with links to 
three other regions in Uganda. A UK Midlands Rotary group, having seen the initial motorbike 
ambulances, have progressed with their fundraising and bid to Rotary International for match 
funding of close to £150,000. If successful, this bid will provide over 30 motorbike ambulances to 
other regions of Uganda. This example illustrates opportunistic sharing of good practice with other 
potential partners and networks to attract additional funding.  

SURF (IMP026) has received funding from the Big Lottery Fund for the Genocide Widowed 
Survivors Project (GWEP), to replicate its model of supporting widowed survivors in the five districts 
of Western Region of Rwanda not currently being targeted by the projects. This amounts to 
£496,632, and will allow SURF to scale up and replicate the successful support model throughout 
2015. 

The combined monetary value of leverage reported by respondents to the online survey was 
£2,713,383 representing 12% of the aggregated budget of the sampled projects. This sum constitutes 
both financial contributions and in-kind donations. By contrast, the sum of leveraged funds presented 
in the Annual Reports appears to amount to approximately £1.9 million28. The discrepancy between 
the online survey and Annual Reports is due mainly to the fact that the Annual Reports and the 
Evaluation Framework ask about the additional funds raised, whereas the survey allowed 
respondents to note contributions that were “in-kind”. The Evaluation Team found that organisations 
often did not monetise in-kind contributions, however a strong example monetising in-kind 
contributions is presented in Box 13. 

 Box 13: Good practice in monetising in-kind contributions  

SOS Sahel (IMP040) is working to reverse degraded ecosystems, which have been exacerbated by 
a number of factors including population pressure and undeveloped farming systems. SOS Sahel 
recorded that there have been 177,749 community labour person-days on physical conservation in 
its project, of which 69,815 came from women (i.e. 39.3%). Based on the average cost for a day 

                                                      
28 It was not always clear from Section 1 of the Annual Reports the extent to which some funding was additional 
to what had already been secured at the application proposal stage, hence the approximation.  
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Key findings: Sustainability strategies are well-developed across the portfolio and are being 
operationalised. However, the verification visits noted some risks to these strategies that are 
only partly being mitigated, specifically a lack of capacity of other actors to assume responsibility 
for key activities after projects are completed. This risk appears likely to apply to other projects 
within the portfolio. 

labourer in the region, the contribution in financial terms is estimated at 2,740,459 Ethiopian Birr (c. 
£100,000). This shows a significant indication that the community perceives the SOS’s work as 
highly relevant to their needs and that the SOS has successfully mobilised the community to invest 
their physical time and energy in environmental conservation work. 

3.3.2 Working with others 

This has already been discussed under effectiveness in Section 3.2.5. All sampled grantees report 
some form of collaboration with others. Their sustainability strategies often include the intention to 
build the capacities of local counterparts and the handover of supervision and support to partners, 
particularly government. 

3.3.3 Operationalisation of sustainability strategies 

 

 

 

 

 

The desk-based review of Annual Reports revealed that sustainability strategies were being 
reasonably well operationalised. Almost 70% of grantees have clear sustainability strategies and over 
60% are operationalising them. The verification visits, however, suggested grounds for caution in 
relation to unacknowledged risks within the sustainability strategies. In the case of the two projects 
illustrated in Box 14, the Evaluation Team noted important risks to sustainability strategies where 
projects were dependent on handing over responsibility for delivery to other agencies or to beneficiary 
groups themselves. The assumption that other agencies or groups will be able to assume 
responsibility for activities appears to be an under examined risk that applies to other projects in the 
sample too.   

Box 14: Risks to sustainability strategies 

VAD is implementing a water and sanitation project in Uganda on behalf of MRDF (IMP 011). While 
much of the project’s sustainability strategy depends on the capacity building of community 
monitors, VAD’s intention is that its activities are taken over by government at the end of the project. 
Testimony from beneficiaries and project staff indicated that the government may not have the 
resources to assume VAD’s role. Additionally, the communities served by the project are itinerant 
fishing communities, leading to the risk that trained community monitors may move on. VAD 
acknowledge the risk of transience, but have attempted to mitigate this risk by selecting stable 
residents as committee members. Experience elsewhere leads them to estimate that at least 42% 
of committee members will still be there after three years. A longer-term sustainability strategy 
though might require provision for some form of refresher capacity building training. 

Similar risks affect the sustainability strategy of the BRAC Tanzania project (IMP 014), which 
supports the improvement of agricultural and livestock production. The project’s sustainability 
strategy depends on government extension services and the commitment of trained community 
service providers for agriculture and livestock. Again, there are reasons from the testimony of 
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Recommendation: Grantees should report on the extent to which risks to their sustainability 
strategies are being mitigated on an annual basis; particularly those strategies that are 
dependent on handing over responsibility for delivery to other agencies or that are reliant on 
some form of commitment by beneficiary groups themselves. 

Key findings: The Fund was rated highly against the evaluation criteria relating to how 
M&E is being implemented. What was initially rated as poor inclusion of beneficiary-led 
monitoring may be a function of under-reporting, which was evident during the verification 
visits. There is significant evidence of how grantees are building the capacity of 
organisations to manage and implement project activities. The verification visits confirmed 
the presence and underlying importance of this activity. Across the Fund, grantees have 
reportedly reached 1,827,728 people, including an additional number of unplanned 
beneficiaries. This represents 48% of the total target figures for the 33 project proposals 
which represents reasonable progress at the midline stage. 

 

 

beneficiaries to doubt the capacity of government to continue to provide extension services. The 
community service providers have a material self-interest in continuing their work in the agricultural 
sector, since they derive an income from it. However, this is the case for only some of the 
agricultural service providers. BRAC acknowledges the risk and is trying to ensure that all service 
providers will be able to derive an income from their activities. Similar risks are likely to apply to 
other projects in the Fund. 

 

 

 

 

 

3.4 Impact 

Evaluation question: What has GPAF funding achieved that would not have been achieved 
without DFID funding? 

The impact criteria reflect the fact that this is a mid-term process evaluation that focuses on the 
performance of the Fund mechanism to achieve its goals.  Therefore, this evaluation considered the 
scale and quality of capacity building activities and evidence of suitable monitoring and evaluation 
systems to measure the Fund’s impact. The criteria also included reviewing the systems that projects 
have in place to capture the additionality of project activities, and to identify beneficiaries who would 
not have been reached without GPAF funding. 

 

 

 

 

 

 

 

 

Table 9 shows the Evaluation Manager’s overall assessment for the Fund against the four Impact 
criterion as rating well. The Fund rated espeically well for its capacity building work with different 
types of beneficiaries and the additionality effects of GPAF funding. The Fund rated relatively well for 
establishing suitable systems for M&E systems and reporting the numbers and types of beneficiaries. 
However, some improvements could be made to strenghten the ratings for these latter two criterion.  

 

 

 



GLOBAL POVERTY ACTION FUND MID-TERM EVALUATION REPORT 
 

36 
Coffey International Development | May 2014  

Key findings: The Fund’s performance against the M&E criteria was strong: logframes were 
robust and had what appeared to be plausibly appropriate M&E systems based on the limited 
information that was available. This finding most likely reflects the work of the Fund Manager in 
assisting applicants to meet acceptable standards in their logframes and M&E systems. 
However, there is still room for improvement as verification visits illustrated on-going work to 
remedy weaknesses in project M&E systems. The verification visits also suggest that there 
may more experimentation with beneficiary-led monitoring than is apparent from feedback in 
the Annual Reports. This has empowerment effects and can contribute to sustainability 
strategies, yet it also has planning and budgetary implications. 

 

Table 9: Impact rating 

The Fund rates well for Impact.  

 

Ratings against the effectiveness evaluation framework criterion  

M&E 
 

Capacity building  

 

Reporting beneficiaries 
 

Additionality 

 

3.4.1 Monitoring and evaluation 

 

 

 

 

 

 

 

 

The Fund is performing very well in terms of the quality of monitoring and evaluation systems and of 
the logic of project designs. This reflects the quality of the Fund Manager’s careful selection and 
dedicated work between the concept note and proposal stages to ensure that logframes and 
approaches to M&E were suitable. Discussions with the Fund Manager confirmed that the refinement 
of the intervention logic of projects and the development of the M&E logframes proved to be one of 
their most resource-intensive tasks. Although the Fund Manager has clearly contributed to the design 
of suitable M&E systems, the verification visits indicated that some projects may be challenged in 
operationalizing and managing their M&E systems as illustrated in Box 15. 

Box 15:  Weaknesses in M&E systems that are still being remedied 

The system used by BRAC Tanzania combines extensive checking by programme staff of the 
quality of data gathered from farmers, with an in-house research and learning team, who conducted 
the baseline and midline surveys. The Evaluation Team felt there was a disconnect between the 
field staff and the in-house research and learning team, which appeared to disrupt the learning 
cycle. Specifically, there was no mechanism for the survey findings to feed back into programme 
decisions, and the monitoring system used by operational staff was not used by the research team. 

Both VAD, the implementing partner of MRDF, and Kulika, the implementing partner of TAO, are 
making substantial investments to improve the monitoring and evaluation of their activities. The 
improvements involved all levels of the organisation including programme staff and managers. Of 
particular importance in VAD is their tracking of the error rate in beneficiary-led monitoring. The 
legacy of past weakness in VAD’s M&E systems is still evident in the recent revision of the baseline 
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and continued multiple versions of indicator definitions, which results in some confusion about what 
is being measured and discrepancies in the figures that are reported. The Evaluation Team was 
confident that these weaknesses are in the process of being remedied.   

Kulika maintains extensive data, generated by beneficiaries, on production by farmer beneficiaries. 
The strength of this data is that it allows Kulika to measure its impact on poverty and its return on 
investment. Quality assurance of this data, however, is only partial, and the design of the M&E 
system has been outsourced to an external company, reducing the ease with which it can be 
restructured, although changes are possible in discussion with the contractor. 

These latter examples suggest that GPAF grantees may still be engaged in a process of improving 
and refining their M&E systems which shows good monitoring and recognition of these issues. 

The assessment against the M&E criteria in the Evaluation Framework found an apparent lack of   
reported beneficiary involvement in M&E. Despite this initial finding from the Annual Reports, all four 
of the projects that were subject to verification visits contained elements of beneficiary-led monitoring. 
These elements created important empowerment effects for beneficiaries (see Box 16). The 
verification visits also illustrated how community-based monitoring can be central to the sustainability 
strategies of the projects. The implications of community-based monitoring to project sustainability for 
the visited projects included: increasing the ability of communities to operate and maintain clean water 
supplies; enabling families to understand and choose from a range of good maternal-health practices; 
and supporting farmers to better track costs and profits as part of building longer term resilience.   

Box 16:  Good practice empowerment effects of beneficiary-led monitoring 

CAMFED (IMP029) reported in its Annual Report that mobile based monitoring training has been 
both motivating and enriching for those beneficiaries participating in training. The report explains 
that a high level of commitment has consistently been displayed by beneficiary participants who 
were excited and felt empowered not only to be part of the training but also to be seen and 
recognised as experts on mobile technology in their schools and communities. 

Despite the strengths of beneficiary-led monitoring, the Evaluation Team also found a number of 
important issues that should be considered by applicants who wish to adopt such approaches, 
particularly at the planning and budgeting period. Quality assurance and back-checking of beneficiary 
data can be a highly time consuming task, especially among beneficiary groups that have poor 
reading, writing or numeric literacy. The challenges and relatively high costs of beneficiary–led 
monitoring were evident during the verification visits.  

Box 17:  Challenges and costs of beneficiary-led monitoring 

Both VAD (IMP 011) and BRAC (IMP 014) provide data on the challenges and costs of beneficiary-
led monitoring. This suggests that such monitoring can be extremely expensive, despite its other 
advantages. 

VAD, which runs a water and sanitation project in Uganda, involves community groups in measuring 
a series of indicators concerning their water and sanitation supply, and the incidence and costs of 
water-borne diseases. As part of a process of upgrading to its M&E systems, VAD has measured 
the error rate in record keeping by these groups, and the amount of staff time involved in error 
monitoring and quality assurance. The error rate in April 2013 was 50%. This is unsurprising in 
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Recommendation: The Fund Manager, together with DFID, should encourage the practice of 
beneficiary-led monitoring where appropriate in light of its empowerment and sustainability 
effects. Encouragement of beneficiary-led monitoring should also emphasise the importance of 
careful planning and budgeting to ensure that the data collected is sufficiently accurate, reliable 
and fit for its intended purpose. 

communities where literacy and numeracy are low. VAD also estimates that it is devoting two-thirds 
of field staff time and half of the M&E officer’s time to error correction. VAD has engaged in further 
training and clarification of the indicators with community monitors, and as a result the error rate had 
been reduced to around 5% by October 2012. 

BRAC runs a rural livelihoods project in Tanzania. It has not measured the error rate of data on 
production, costs and profits kept by the farmers it supports, or the staff time devoted to quality 
assurance. However, an inspection of farmers’ record books by the Evaluation Team suggested that 
agricultural farmers may have a comparable error rate to that experienced by VAD – between a 
third and 50% - although livestock farmers’ books indicated a lower error rate of 27%. BRAC puts 
the data through a three-stage checking process, and field staff at the Usa River branch confirmed 
that they spent between 50% and 70% of their time on data quality assurance. 

While these two examples are not necessarily representative of the whole Fund, they indicate that 
beneficiary-led monitoring may incur substantial costs. It would be worthwhile for any project using 
beneficiary-led monitoring to keep track of error rates, and to log staff time devoted to quality 
assurance. 

 

 

 

 

 

The evaluation of the GPAF also provided insights into what is commonly viewed as more rigorous 
M&E approaches. Within the international development sector there are on-going discussions about 
the strengths and weaknesses of quasi-scientific methods, such as randomised control trials, for 
measuring and attributing outcomes to project activities. Experimental or quasi-experimental methods, 
when carefully executed under appropriate conditions, promises significantly greater rigour in 
assessing the impact of a project over methods that typically compare achievements against a 
baseline.  

BRAC’s most innovative approach (at least within the sampled GPAF projects) is the use of quasi-
experimental comparisons between treatment and control groups. BRAC’s expertise in these methods 
carries relevant learning for other GPAF grantees given the current interest in the sector, therefore, 
the opportunity to examine its application was one of the reasons for selecting BRAC Tanzania for a 
verification visit. The Evaluation Team’s conclusion from the BRAC visit was that quasi-experimental 
methods can offer robust evidence, however, they do not automatically constitute a gold standard in 
M&E and can be affected by a number of constraints, some of which are discussed in Box 18. 

Box 18:  Quasi-experimental evaluation by BRAC Tanzania 

BRAC Tanzania’s quasi-experimental methods involved the branch staff identifying a population of 
farmers who were then randomly assigned to intervention or control groups by a research team.  
There were systematic efforts to check that the two groups matched according to variables such as 
age, household composition and size, level of education, income, acreage, and participation in any 
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Key findings: There is significant evidence of capacity building that is enabling civil society 
organisations to manage and implement their initiatives. The verification visits confirmed the 
existence and importance of these capacity building activities. 

farming programme and type of farming. 

Following the delivery of BRAC Tanzania’s extension services, the monitoring data contained the 
aberrant finding that BRAC livestock farmers had a lower increase in income than the non-BRAC 
control group.  The BRAC research team attribute this finding to possible delays in providing starter 
animals.  

There is, however, an alternative interpretation of these findings. It is theoretically possible that 
these findings reflect sampling errors, rather than real effects. The intervention group comprised 
813 farmers and the control group 336 farmers across five sampled branches of the targeted 
regions. However, the very large populations in these diverse regions combined with a relatively 
small sample create the inadvertent risk of sampling “outliers” who do not represent a “normal 
change” for beneficiary families. It remains a distinct possibility that such a sampling error may 
account for the findings. 

3.4.2 Capacity building 

 

 

 

 

The future impact of activities delivered by CSOs is often dependent on building the capacity of 
partners and beneficiary groups to undertake certain tasks and to apply certain skills. It follows that 
capacity building then becomes a key objective if projects are to be successful. There is considerable 
evidence of capacity building in the Fund, particularly with other civil society groups, which is 
consistent with earlier findings on the benefits of working in partnership. The types of target groups 
that have received capacity building support through the Fund are shown in Graph 7. 

 Graph 7: Capacity building recipients 

 

Source: June 2013 GPAF online survey (n=31) 

28 
24 

19 
12 

0

5

10

15

20

25

30

Informal local
organisations (e.g.
Self-help groups,
parent-teacher

groups).

Capacity building with
the government

authorities.

Formal civil society
organisations (e.g.

Farmers Union,
Membership body).

National Civil Society
organisations

(National NGOs,
lobbying groups).



GLOBAL POVERTY ACTION FUND MID-TERM EVALUATION REPORT 
 

40 
Coffey International Development | May 2014  

Key findings: The sampled projects reportedly benefited 1,827,728 people. These beneficiary 
figures were almost always disaggregated by gender, and usually also by age. The reporting 
also captured 31,641 people who did not belong to the original target groups. The verification 
visits confirmed the existence of these additional beneficiaries. Overall, these figures suggest 
that projects are successfully reaching their target populations and that they have the systems in 
place to report on the type of people who are benefiting from GPAF funding. 

The importance of capacity building as it relates to project effectiveness was evident in the verification 
visits. Beneficiaries explained that the capacity building support that was provided by implementing 
CSOs promoted levels of trust and legitimacy in host communities. Implementing CSOs also 
benefited from the capacity building support from their larger partners as was evident in the 
relationship between Oxfam India and their implementing partner, Prayas (Box 19). Interviews with 
Prayas revealed that the support they received from Oxfam heavily contributed to the projects’ 
objective of encouraging women to advocate for health services from for the state. 

Box 19: Capacity-building implementing partners in India 

Strengthening of civil society (both implementing partners and community structures) is the 
strongest component of the Oxfam India project. Community-based monitoring inherently builds the 
capacity of the community to demand improved health services, and at the partner level, the 
rigorous verification processes led by Oxfam India and its partners visibly strengthen the ability of 
project staff to collect and learn from information. Capacity has been built in the development and 
implementation of Oxfam India’s Management Information System, from the barefoot auditor at 
village level, through implementing partners, to Oxfam regional offices, and finally Oxfam 
headquarters staff. 

3.4.3 Reporting beneficiaries 

 

 

 

 

 

   

The Annual Report template asks grantees to report the number of planned and unplanned 
beneficiaries, which enabled the Evaluation Team to aggregate the total number of beneficiaries as 
seen in Table 10. 

Table 10: Comparison of the total beneficiaries between Impact and Innovation windows 

Source: 2013 GPAF Annual Reports (n=33) 

The sampled GPAF projects are mostly successful in meeting their target numbers of beneficiaries. 
The total number of beneficiaries according to calculations from Annex B from all the Annual Reports 
came to 1,827,728 people. This figure represents 48% of the total number of target beneficiaries that 

Funding window 
Total number of 
beneficiaries reached by 
the sample 

Percentage of total 
beneficiaries reached by 
the sample 

Impact 1,808,046 98.6% 

Innovation 19,682 1.4% 
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Key findings: It was a key objective of the GPAF Impact Window to achieve change at scale 
for poor and marginalised people. Respondents in the online survey described such effects. As 
noted in Section 3.4.3, the 33 projects includes in the sample reached a reported 1,827,728 
beneficiaries. The average cost per beneficiary and supporting rationale for these costs 
suggests that a significant scale of change has been achieved. However, there is no further 
evidence to suggest that these effects could not have been achieved through the use of other 
resources. These types of effects are more likely to be evidenced through in-depth research 
such as during project-level final evaluations. 

the sampled projects listed in their applications. Providing services to 1,827,728 people appears to be 
a reasonable level of achievement at this stage in the implementation cycle29.  

There were a limited number of projects (eight) that reported beneficiaries additional to those that had 
been targeted. These unintended beneficiaries amounted to fewer than 3% of the total number of 
people reportedly reached. The quality of explanation as to why these people benefited from projects 
varies in the Annual Reports. However, the verification visits illustrated that in at least two instances, 
unintended people were seeking the services being provided to target groups. This indicates the 
relevance of these projects not only to target groups, but also to surrounding communities as well.   

Despite these encouraging beneficiary numbers, the Evaluation Manager has not been able to 
account for discrepancies in the total of beneficiary numbers being stated in the Annual Reports. The 
analysis of the Annual Reports revealed broad interpretations as to what constituted direct versus 
indirect beneficiaries, with the latter numbers appearing particularly inflated. The sum of direct 
beneficiaries described in the Outputs from Annual Reports should match the sum of direct 
beneficiaries reported in Annex B of the Annual Report, yet, these numbers also often varied. 

3.4.4 Additionality 

 

 

  

 

 

 

 

 

Grantees indicated that having a GPAF grant has allowed them to develop new skills and 
competences which are in line with the Fund’s objectives. Respondents to the online survey rated the 
development of technical skills as the most important factor for the successful delivery of projects, 
followed closely by monitoring and evaluation skills. It is not clear which part of the funding 
mechanism has had this effect, but it appears likely the dialogue with the Fund Manager during the 
selection process and subsequent reporting processes has contributed to the development of new 
skills.  

The high additionality rating for the Fund that is illustrated in Graph 8 specifically relates to the 
indicator “evidence of additionality effects attributable to DFID's funding, in terms of scale - larger 
volume of results achieved than would otherwise have been achieved”. This is not additionality in the 
strictest sense, as it naturally follows that the results reported by grantees could only have been 
achieved through GPAF funding. The Evaluation Team included both closed and open questions in 
the online survey to capture potential additionality effects, and respondents identified effects of scale 
as the primary effect of DFID funding. There was little evidence for the two other additionality 

                                                      
29In principle, the total of beneficiaries should be expressed as a proportion of those targeted at this stage in the 
grants. However, it proved impractical to make this aggregation from logframe milestones because of 
inconsistencies between logframes. .  



GLOBAL POVERTY ACTION FUND MID-TERM EVALUATION REPORT 
 

42 
Coffey International Development | May 2014  

Recommendation: The Fund Manager and Evaluation Manager should provide grantees with 
guidance to develop a greater understanding of how to report additionality. This should include 
adding a section for the demonstration of additionality in the Annual Report template. 

 

indicators relating to “timing” and “quality” from the Evaluation Framework and the nature of the 
responses to the survey did not lend themselves to further critical analysis.  

Rigorously evidencing additionality often requires research that extends beyond basic monitoring 
data. Therefore, a key source of evidence for the final GPAF fund-level evaluation will be independent 
final projects evaluations. Grantees can start contributing to this evidence base and developing their 
own M&E systems in preparation for these final evaluations by reporting on additionality through their 
annual reporting. 

Graph 8: Reported most significant effects of GPAF funding by grantees 

 

Source: June 2013 GPAF online survey (n=31)  

 

 

 

3.5 Efficiency 

Evaluation question: To what extent does DFID's investment in the GPAF represent good value 
for money? 

The assessment of efficiency examined how the selection and implementation of projects compared 
to how the Fund was supposed to function. The specific criteria examined in this section are the 
extent to which projects are delivering on time and on budget; the ways in which grantees 
demonstrate good value for money; and how the selection process ensured that projects funded 
represent good value for money. 
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Key findings: The GPAF provides reasonably good value for money. The assessment of the 
Annual Reports against the evaluation criteria indicates that the Fund is performing well in 
terms of delivering activities that are cost-effective and within budget. The Fund Managers’ 
assessment further indicates that 91% (30 out of 33) of the grants were rated adequate or 
better for value for money. The capacity of individual projects to capture and measure the 
broader elements of value for money was weaker across the Fund, however, the application 
process was considered good value for money by supporting the Fund to achieve its objectives. 

 

Key findings: To date, the Fund has broadly achieved its objectives in accordance with forecast 
budgets; however, there is an under-performance in relation to projects meeting their output 
milestones. The delays in projects achieving their output targets does not indicate that the Fund 
will underperform in the long term, as it appears that many of the delays appear can be 
addressed in time for subsequent reporting periods. 

 

 

 

 

 

 

 

 

Table 11 shows the Evaluation Manager’s overall assessment for the Fund against the two Efficiency 
criterion as rating relatively well. The Fund rated relatively well delivering on time and within budget 
with some improvements that could be made to strenghten this rating. The Fund rated relatively 
poorly on reporting value for money, and the Evaluation Manager has made a number of suggestions 
to strengthen the ratings against this criterion. 

Table 11: Efficiency rating 

The Fund rates relatively well for Efficiency. 

 

Ratings against the efficiency evaluation framework criterion 

Delivering on time and within 
budget  

VFM 

 

Source: April 2013 GPAF Annual Report assessments (n=33) 

3.5.1 Delivering on time and within budget 

 

 

 

 

 

The Evaluation Manager’s ratings against this criterion were developed by comparing forecast 
expenditure with actual expenditure and the achievement rate of milestones.  Projects across the 
sample show reasonable variance30 between actuals and budget as shown in Table 12. The 
Evaluation Manager’s finding is consistent with the value for money assessments conducted by the 
Fund Manager of individual projects. The Fund Manager’s more comprehensive assessment of value 
for money for each project indicates that 15% (5 of the 33 projects) were very good, 27% (9) were 
good, 48% (16) were adequate, and only 9% (3) were poor.  

                                                      
30 “Reasonable” is defined here as between + or – 5% of planned expenditure.  
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Key findings: The capacity of projects to measure value for money is a weakness across the 
Fund. This was confirmed in the verification visits, although these visits also found that project 
staff grasped the concept of cost drivers, were able to identify their own cost drivers and 
express steps they had taken to manage them. This suggests that the weakness could be 
remedied by clearer guidance for monitoring and reporting value for money. In one of the 
verification visits, project data was encountered that would allow the development of value for 
money metrics. 

The ability of grantees to achieve their spending forecasts is partly attributable to the due diligence 
work conducted by KPMG. Specifically, KMPG’s assessment of the extent to which applicants have 
the structural capacity to deliver what was proposed in their applications, including managing and 
disbursing funds, has contributed to the efficiency of the Fund even if milestones are somewhat 
behind schedule as noted in Section 3.2.6. 

Table 12: Average budget variance 

Organisation size Average budget 
variance 

Variance Range 

Innovation (small organisations) 4.99% -8% to 2.6% 

Impact -2.39%  

Medium size  organisations                                                                                               -11.71% -51% to 6% 

 Large size organisations 7.66% -21% to 25% 

Source: April 2013 GPAF Annual Report assessments (n=33) 

3.5.2 Value for money measurement 

 

 

 

 

 

 

 

The weaker rating for the value for money measurement category largely results from the lack of 
identification of cost drivers and tools for assessing value for money as reported in the Annual 
Reports. In part, this may reflect a weakness in the Annual Report template, which separates 
economy, efficiency and effectiveness rather than encouraging a more holistic approach value for 
money analysis. A lack of familiarity in the sector with value for money reporting beyond stating 
economy savings also likely contributes to poorer reporting in this area.  

The Annual Reports of sampled projects rarely relate effectiveness to costs and the successful 
management of cost drivers. There are nonetheless some interesting examples of good practice in 
relating costs to performance: 

• Mercy Corps (IMP 018) relates cost to performance by identifying training as a high cost item 
which is essential to performance; 

• BRAC (IMP 028) measures and benchmarks the cost per child; 

• Tearfund (IMP 030) provides evidence of unit cost analysis that is used to compare costs for 
WASH activities;  
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• Traidcraft Exchange (IMP022) referenced developing a mathematical model to develop a better 
understanding of costs, income and profits from its livelihoods activities; and  

• PONT (INN003) weighed the cost and benefits of purchasing pushbike ambulances and 
mountain rescue stretchers rather than manufacturing locally. They calculated that the latter was 
more cost effective and allowed disabled members of the community to also benefit from 
employment. 

The examination of the Annual Reports provides some evidence of efficiency in expenditure methods, 
particularly in the form of procedures for tendering. These procedures do not usually relate to 
industry-standard benchmarking, however, they appear to have helped manage costs. A broader 
sectoral benchmarking exercise is conducted by the Fund Manager as part of the application review 
process that compares different types of activities, to different types of target groups to different 
geographic locations (see Section 3.5.3).  

The four visits that the Evaluation Manager conducted did not provide evidence of the use of cost-
benefit analysis, however, they illustrated that it would be relatively simple in some cases to improve 
value for money assessments and reporting. All the projects were able to grasp the concept of cost 
drivers, identify them and describe means for managing them in ways that did not compromise 
performance. Most dramatically, Kulika (see Box 20), the implementing partner of TAO (INN 005), 
whose outcomes are already provided in monetary terms, has the data to construct a gross return on 
investment (ROI) calculation, with results that show that the project is raising the incomes of its 
beneficiaries. BRAC Tanzania (IMP 014) staff were also able to describe their target outcome in ROI 
terms.  

Even where the outcome does not lend itself to being directly monetised, it should be relatively 
straightforward for more projects to develop monetary proxies. This is the case in health and water 
projects where there are relatively well-developed methods for this. The MRDF project has some of 
the data necessary to construct financial proxies of the outcome of improved water and sanitation as 
the project already collects data on the costs of water-related disease. The Evaluation Team 
suggested that other proxies, particularly for income lost through illness and water collection, should 
be measured, allowing costs to be related to outcomes.  

Box 20: A return on investment calculation 

Kulika’s market-led project in Uganda aims to increase farmers’ incomes. Since the outcome is 
already in monetary terms, it should be possible to perform a Return on Investment (ROI) 
calculation, dividing the value of the outcome by the cost. Kulika have not presented such a 
calculation, but it has the data to do so. The Evaluation Team performed a gross ROI calculation to 
illustrate this. 

The data indicate that Kulika has achieved an average income for its beneficiaries of 95.3% of the 
national average, and that it has achieved a gross ROI of 1.84. It should be noted that the income 
data on which it is based are beneficiaries’ own data and have not been subject to the same level of 
quality control as that noted for VAD and BRAC in Section 3.4 above. 

Illustration of possible value for money metrics for the Kulika project for all three districts in the two 
growing seasons of 2012 
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Key findings: The selection process for awarding grants demonstrates equity in making 
funding available to smaller organisations and enhances value for money by improving the 
quality of proposals, managing the process to achieve coherence between project aims and 
DFID’s objectives and by mitigating risk. The data from the Fund Manager also shows that the 
application process encouraged a wide range of organisations to apply for funding. The 
selection process has not, however, been successful in awarding grants to organisations who 
work in governance, justice and conflict sectors. 

Recommendation: The Fund Manager, together with DFID and the Evaluation Manager, should 
remedy the apparent poor performance on reporting cost drivers and the use of appropriate 
metrics for measuring value for money, by providing improved guidance on identifying cost 
drivers and on developing value for money metrics. 

Average profit per beneficiary USD $ 361 

Average cash equivalent per beneficiary of own product 
consumed 

USD $ 105 

Total value per beneficiary USD $ 468 

Average income per person in Uganda USD $ 49031 

Percentage of an average income achieved by the project 95.3% 

Cost per beneficiary £127.55 

Return on investment 1.84 

 

 

 

 

 

3.5.3 VFM of the GPAF selection process 

 

 

 

 

 

 

 

At DFID’s request, the evaluation examined the value for money and equity of the grantee selection 
process. The evidence suggests that the selection process delivers value for money in three distinct 
ways as follows:  

• Ensuring that proposals meet value for money criteria and are benchmarked against relevant 
sectoral examples; 

• Minimising risk to DFID; and  

• Providing equitable access to DFID funds. 

Value for money of the selection process 

Evidence shows that the GPAF application and selection process embeds cross-cutting VFM 
considerations. Specifically the Fund Manager: 

                                                      
31 World Development Report: Uganda 2012 (10 November 2013).http://www.worldbank.org/en/country/uganda  
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• Allocated judgement points to concept notes and proposals against a number of criteria, 
including the extent to which VFM has been considered in the project design, impact on 
poverty, and sustainability of interventions; and 

• Devised benchmarking tools and unit costs for different types of activities across different 
sectors in different countries allowing the Fund Manager to examine costs to outcomes, which 
provides a more systematic way of comparing cost per beneficiary across the portfolio.32  

Promoting equity within the selection process 

In recognition that smaller organisations may have less reporting experience or capacity to respond to 
DFID’s due diligence demands, the Fund Manager and KPMG provided additional support to ensure 
that new organisations could meet the requirements for funding and capture their results.   

The application and selection process led by the Fund Manager provided considerable support to 
applicants through activities such as: 

• Workshops to better inform the development of concept notes (including sub-topics on cross 
cutting themes like gender and value for money);33 and 

• Developing a “queried recommendation” for those applications that may be able to be 
approved following the provision of more information or clarifications34. 

Value for money of the due diligence process 

In addition to the selection process overseen by the Fund Manager, recommended proposals were 
subject to a due diligence assessment by KPMG. This added value and mitigated risk to DFID. KPMG 
was not part of the initial selection process, but assessed the capacity of recommended organisations 
to achieve the results specified in their proposals suggest. Specifically, KPMG reviewed the: 

• Programmatic capacity of each organisation to deliver the grant;  

• Financial management of the grant (including procurement procedures and management of 
sub-grants); and 

• Capacity of organisations to record results and to measure impact.  

The potential existed for overlap between the assessments carried out by the Fund Manager and 
those undertaken during the due diligence process. Both KPMG and the Fund Manager 
acknowledged that there were overlaps of their roles in the initial rounds, but all stakeholders, 
including DFID, indicated that these issues have now been resolved.  

KPMG also noted weaknesses in the ability of grantees to compare alternative methods of achieving 
their objectives which is an important aspect of assessing value for money. KPMG perceives that the 
justification grantees provide for their methods appears more formalistic than analytical. Improving the 
rigour of this comparison exercise may further strengthen the value for money of the Fund. 

                                                      
32 DFID Civil Society Department (CSD) corroborated that that Fund Manager’s benchmarking enabled the Fund 
Manager and DFID CSD to identify outliers and question why costs might be higher in some instances rather 
than others and why these higher costs might be justified (e.g. working with the disabled in remote locations). 
33 Applicants who were unable to meet these criteria to withdraw at concept note stage without incurring the costs 
of developing full proposals. 
34 This was originally introduced for Innovation Window applications who may be applying to DFID funding for the 
first time. However, it was then extended to the Impact Window, because it was proving be a tool to promote 
equity in applications, especially those with lower proposal writing capacity 
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Key findings: There were few overall patterns in the data. There is no pattern between ratings 
against the evaluation criteria and the size of the organization, the size of the grant or the 
approach to work. The only evident correlation concerned the sector of work, with technically-
based sectors, such as water and health, rating strongly against the Evaluation Framework and 
income generation projects rating weakly.  

Recommendation: Grantees should be asked to rigorously justify their proposed methods for 
achieving their objectives by comparing them with the cost-effectiveness of alternative methods. 
It appears that the timing of this exercise should occur as part of the Fund Manager’s “set-up” 
process with grantees. 

Recommendation: The Fund Manager, together with DFID, may want to remedy under-
representation of the governance, justice and conflict focus by specifically encouraging 
applications from projects of this nature. 

 

  

 

 

Success rates of the selection process 

The selection process for GPAF grantees reflects DFID’s objectives to fund UK and non-UK 
organisations that can deliver at scale even if they are not particularly innovative. DFID’s other 
primary objective for the GPAF was to enable funding to be accessible to smaller organisations and to 
those organisations that had not previously qualified for DFID funding.  In both instances, the 
selection process successfully contributed to fulfilling these objectives with the qualification that 
smaller grantees in fact were not especially successful at innovation.  

Data provided by the Fund Manager indicated that the GPAF was successful, in both the Impact and 
Innovation Windows, in awarding grants to organisations of different sizes, including those that are 
new to DFID funding35. Within the smaller window, 45 grants have been awarded to 42 organisations. 
Of these, a total of 36 organisations (86%) are new to DFID funding.36 

The two areas of work where the most grants have been awarded are similar across both windows; 
Health/Nutrition (28% of all awarded grants) and Agriculture/Food Security (21% of all awarded 
grants).37 By contrast, few governance, justice and conflict proposals have been submitted or 
awarded grants across both windows. This may be partly explained by the inclusion of governance, 
justice and conflict projects only more recently as one of the accepted approaches to achieving 
MDGs. 

 

   

 

3.6 Patterns in the data 

 

 

 

 

 

                                                      
35 Impact grants were significantly more likely to be awarded grants if their organisational size was over £1 
million; however, there is not a significant difference in the rate of grants awarded to organisations above this 
size. Nearly half of all Innovation Window concept note submissions were from very small organisations with an 
annual turnover less than £50,000. Applicants of this size were only rarely successful in being awarded a grant 
(less than 2% of those organisations who submitted concept notes were eventually awarded grants).   
36 DFID identified reaching new organisations as a key achievement. DFID also noted other achievements, 
including the fact that the Fund is supporting organisations beyond the UK and is helping to raise standards in the 
sector by requiring all GPAF grantees to be compliant with the Independent Aid Transparency Initiative (IATI) 
requirements. 
37 The ratios of grants submitted to grants awarded across both of these areas are similar. 
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The data from the assessments of the Annual Reports was examined to identify any consistent 
patterns of performance against the Evaluation Framework. Overall, there was no significant 
correlation between the size of organisation and the overall rating shown in Table 13. However, Table 
13 shows that larger organisations rated relatively higher than other organisations against the 
Evaluation Framework criteria under Relevance and in the quality of evidence that was submitted. 
These findings are likely explained by the ability of larger organisations to draw on greater pools of 
resources for research and more established systems and processes for reporting evidence.38 

Table 13: Effect of organisational size on evaluation ratings 

Source: April 2013 GPAF Annual Report assessments 

The delivery approach used by the grantees was also examined to see whether this linked with the 
ratings (see Table 14). A project’s delivery approach was identified by examining its outputs. Where 
the outputs predominantly described capacity building beneficiaries at the community level, provision 
of materials or of services, the approach was categorised as “Direct”. Where the outputs 
predominantly described facilitating access, advocacy, awareness raising, community engagement, 
empowerment, governance, learning, or livelihood support/ income generation, the approach was 
categorised as “Indirect”. There was no noteworthy difference between the ratings for organisations 
working directly and those working indirectly. 

Table 14: Effect of approach to work on evaluation ratings 

Source: April 2013 GPAF Annual Report assessments 

                                                      
38 As noted in Section 2.3, generally it was difficult to assess the extent to which the statements in the Annual 
Reports were supported by evidence owing to the limitations of the reporting template. 

Organisation 
size 

Relevance Effectiveness Sustainability Impact Efficiency Overall 
Evidence  

quality 

Small 

       

Medium 

       

Large 

       

Approach Relevance Effectiveness Sustainability Impact Efficiency Overall 
Evidence 

quality 

Direct 
 

       

Indirect 
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Key findings: the verification visits found that the Annual Reports of the selected field visit 
projects are a fair representation of achievement. The Evaluation Team also observed other 
noteworthy activities and effects that are not being reported, including examples of unintended 
consequences, additional learning, innovation and beneficiary-led monitoring. 

The only discernible pattern in the data was in relation to the sector in which an organisation works. 
Technical projects such as health and water projects achieved higher ratings than those for income 
generation or rural livelihoods, as shown in Table 15. With so few projects falling into each category, 
this pattern may not prove to be robust and should not be used as a basis for biasing future selection 
towards such projects, particularly given the importance of other sectors of work and the priority given 
to achieving a balanced response to poverty. 

Table 15: Effect of sector of work on evaluation ratings 

Source: April 2013 GPAF Annual Report assessments 

The ratings for the sectors childcare and disability have been excluded from the analysis in Table 15, 
since there was a single project in each category. 

The data was also examined for correlations within the categories. In particular, whether there was 
any correlation between the ratings for effectiveness and those for working with others, monitoring 
and evaluation, and for efficiency. No such correlations were found.  

3.7 Accuracy of reporting 

 

 

 

 

 

The overarching purpose behind the verification visits was twofold: to verify whether the Annual 
Reports were a fair representation of achievements of the selected projects; and to determine if the 
achievements described in the reports are corroborated by stakeholders and beneficiaries. 

Approach Relevance Effectiveness Sustainability Impact Efficiency Overall 
Evidence 

quality 

Income 
generation 

       

Education 

       

Rural 
livelihood 

       

Health 

       

Water 
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In all four visits, the Annual Report was found to be a fair representation of achievements, but in three 
of them, the Evaluation Team found much that was not being reported. All four visits to project 
partners and beneficiaries similarly confirmed the achievements being reported (refer to Beneficiary 
appraisals in Section 3.1.4). The verification visits also highlighted how much more grantees are 
achieving and learning than is being reported.  

The verification visits confirmed the pattern evident in the data from the Annual Reports that the Fund 
was performing very well with regards to its responsiveness to the MDGs, monitoring and evaluation, 
and capacity building, while weaker on gender mainstreaming activities and measuring value for 
money. The Evaluation Team noted that the necessary evidence was not always fully available in the 
Annual Reports, and that estimations had to be made as to how plausible some conclusions were. 
This is not necessarily a reflection of the quality of the evidence provided by grantees as it may also 
reflect the constraints of a short reporting format and the need for more guidance. While it would not 
be effective to increase the length of the format, it would be worth appending standard tools and 
methods to the proposal, which would allow independent reviewers to assess the quality of evidence 
being provided.  

3.7.1 Reporting on unintended outcomes 

Some unintended outcomes are potentially foreseeable, such as the gender friction that accompanied 
the early stages of the TAO project. Kulika, TAO’s implementing partner, was aware of the problem, 
and adjusted the project accordingly, although it was not reported. But unintended outcomes that may 
be anticipated are not systematically monitored, and some projects were not aware of the possibility 
of doing this. Another example is the potential for children’s school attendance or performance to 
suffer in income generation projects as a result of increased requirements for children’s labour. 

Other unintended outcomes are less foreseeable, but nonetheless visible to project staff who are in 
regular contact with beneficiaries. Again, the TAO project provides an example, in the unintended 
impact on beneficiary welfare. This was not reflected in the report, and no indicator was developed to 
provide objective confirmation of this effect.  

3.7.2 Reporting on beneficiary voices 

The Annual Report section on beneficiary feedback is not being used to best effect. In most reports, 
procedures are described rather than evidence provided from beneficiaries. In all the verification 
visits, discussions with beneficiaries fully confirmed both the projects’ achievements and, in some 
cases, provided evidence of unintended outcomes being delivered. 

In the cases of all four verification visits, projects were involving beneficiaries in monitoring project 
outputs and outcomes, which was not evident from their reports. 

3.7.3 Reporting on learning and innovation 

The potential of the Annual Report section on learning is also not being used to best effect. The 
reported learning is not, in general, specific or innovative. However, the verification visits revealed 
considerably more learning than was initially apparent. One example is the ability of VAD, the 
implementing partner of MRDF to measure the efficacy of beneficiary-led monitoring through data 
collection on the error rate and staff time spent in quality assurance. VAD’s data, suggesting an error 
rate of 50% and staff time between 50% and 66% in quality assurance, is of major consequence to 
other organizations involving beneficiaries in this way. Although BRAC Tanzania did not 
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systematically measure error rates or staff costs relating to quality assurance and inspection, 
discussions with the Evaluation Team suggested similar issues to those experienced by VAD. Both 
BRAC and Oxfam India have invested heavily in multi-step data verification systems.  

The poor quality of the learning reporting would seem to reflect, at least in part, grantees being 
unaware of what constituted “relevant” learning. The TAO project reported as innovation the formation 
of farmer groups rather than their linkage to the market, the latter of which has brought its farmer 
beneficiaries up to nearly the average Ugandan average. This suggests that more guidance on this 
aspect would be helpful to grantees 

3.7.4 Reporting on value for money and use of data 

The verification visits suggested that existing data was not being used to best effect, particularly with 
respect to measuring value for money. In part, this reflects a weakness in the reporting template. The 
template has separate sections for reporting economy, efficiency and effectiveness. This discourages 
analysis of value for money, which should demonstrate links between costs and effectiveness.  

Perhaps reflecting a lack of guidance on this point, the verification visits suggested that better 
evidence of value for money was possible than that presented. At present, only unit costs are 
available, and few organisations are benchmarking their costs. The Evaluation Manager found that 
calculating the cost per beneficiary is a notoriously misleading statistic unless it also accompanied by 
details of the rationale for the costs used to build the unit of analysis. 

Respondents in the online survey were asked, as an optional question, whether there was anything 
they felt was not adequately covered by the reporting template.  Sixteen organisations responded, as 
shown in Table 16.  

Table 16: What is not adequately covered in the Annual Report template 

 

 

 

 

 

 

 

 

 

Source: June 2013 GPAF online survey 

Grantees suggested few additions to the template. The Evaluation Team found this surprising given 
the high level of unreported effects observed during the verification visits. The two main additions that 
grantees suggest for inclusion in the template is additional space for case studies and reporting 
against unintended outcomes. Grantee-led case studies are generally of unknown representativeness 
and objectivity, however the inclusion of space to allow grantees to explain a “typical” change as 
result of their projects could add useful qualitative evidence. 

Response Response rate 

Template is adequate 5 

Does not allow for case studies or success stories 3 

Unintended outcomes such as women’s empowerment 2 

Complaint - reporting burden on small organisations 2 

Complaint – the template is not friendly and cannot be adjusted 1 

Information noted that could have been reported in the template 3 
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 Recommendations for revisions to the Annual Report template:  

• Include a methodological annex to allow reviewers to assess the quality of standard tools 
used; 

• Include a section for grantees to demonstrate the additionality of funding and provide 
guidance for how this can be approached; 

• Include space for grantees to describe a “typical change” to help illustrate the effects they 
produce for beneficiaries, although the Evaluation Manager recognises that the 
Programme Partnership Arrangement (PPA) agencies have previously found this difficult; 

• Re-work the value for money section, removing the separation of reporting against 
economy, efficiency and effectiveness, to facilitate a connected analysis relating costs to 
performance, while still allowing reporting against the “3Es”; and 

• Encourage grantees to consider methods for objectively measuring subjective and 
qualitative data such as well-being.  

 

 

 

 

 

 

 

 

 

 

 

 

4. CONCLUSIONS 

4.1 Fund performance against objectives 

The GPAF’s Impact and Innovation Windows are both successfully contributing to the Fund’s 
overarching objective of poverty reduction and addressing off-track MDGs. While it is too early to 
assess outcome level performance across the entire Fund, the sampled projects are already 
delivering results effectively at outcome level, as was evident in the Annual Reports and corroborated 
through other data sources, in particular the verification visits.  

DFID’s strategy to encourage diversity within the GPAF and fund the best projects in the sector has 
been successful. This success was enabled primarily through the Fund Manager’s extensive 
oversight during the application process, followed by further support to grantees after they had been 
awarded projects. The due diligence screening and organisational strengthening efforts undertaken 
by KPMG have similarly contributed to the Fund’s success. Together these management processes 
have ensured that: 

• Project selection was equitable and funded a wide range of organisations working in different 
sectors, including those that had not received DFID funding before; 

• Project selection included numerous value for money criteria and unit cost benchmarking to 
ensure the cost-effectiveness of projects;  

• Project approaches were consistent with DFID’s objectives relating to the MDGs;  

• Project logframes were sound and captured the intervention’s logic; and 

• Projects had the systems and capacity to deliver what was presented in their proposals. 

Beyond addressing MDG’s, the GPAF has specific goals for both the Impact and Innovation Windows. 
The Impact Window’s primary objective to deliver at scale to benefit poor and marginalised people 
has been realised. This was evident in the Annual Reports and corroborated by a range of 
stakeholders, including beneficiaries. Following the first round of funding, learning and innovation 
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objectives were also included as goals for the Impact Window. The Impact Window is generally not 
reporting learning of consequence to be shared with the sector as a whole, although it was evident in 
the verification visits that more learning is occurring than is being reported. Impact Window projects 
did, however, demonstrate examples of innovation that could be successfully scaled up and applied to 
other projects.  

The Innovation Window’s primary objective of benefiting poor and marginalised people has similarly 
been achieved. The Innovation Window has not generally been as successful in fostering innovation 
and generating learning that can be scaled up as had been envisioned. This inability of the GPAF to 
fund innovative projects through the Innovation Window led to the development of the Community 
Partnerships Window, which succeeded the Innovation Window in 2013.  

4.2 Relevance - Evaluation question: Does the GPAF portfolio fit with DFID's 
overarching objective of poverty alleviation? 

The Fund has been effective to date in targeting off-track MDGs in line with DFID’s overarching 
objectives for the GPAF. This goal has been accomplished through an application process managed 
by the Fund Manager that requires applicants to link their projects to the MDGs. The Fund similarly 
appears to be targeting the poor and marginalised. However, the identification of target groups often 
lacked in-depth socio-economic baseline research and analysis. This lack of analysis raises the risk 
that some projects may not be targeting the needs of the poorest and most marginalised as well as 
they could be.  

Gender mainstreaming in projects is weak across both funding windows. The evaluation found that 
the design, implementation and reporting of gender responsive activities is largely driven by a focus 
on gender through the definition and measurement of indicators in the logframe, rather than on 
broader gender mainstreaming approaches relating to change in power relationships. The online 
survey showed that project teams often lacked tools and trained staff for mainstreaming gender 
across project activities. This finding was supported by the findings from the verification visits.  

Neither Impact nor Innovation Window grantees are effectively monitoring and reporting unintended 
outcomes. Risks related to negative unintended outcomes are identified as part of the logframe 
development phase, but these are generally not monitored beyond an update of the risk matrices as 
part of the annual reporting requirements. This shortcoming prohibits projects from learning about 
unintended outcomes and adjusting their project designs and delivery as needed. Despite an absence 
of unintended outcome reporting, the verification visits confirmed the presence of either unknown or 
under-reported unintended effects. The verification visits also illustrated the difficulty that some 
projects faced in rigorously reporting “hard to measure” qualitative effects, such as changes in 
people’s sense of well-being.  

4.3 Effectiveness - Evaluation question: To what extent has the GPAF achieved its 
objectives? 

The GPAF Impact Window in particular is reaching and benefiting people in line with the Fund’s 
objectives. The assessed portfolio of 33 projects has benefited 1,827,728 people according to the 
Annual Reports. This number represents 48% of the total beneficiary targets from the sampled project 
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proposals (3,776,452), a reasonable percentage at the mid-term stage, and is mostly attributable to 
Impact Window projects that are successfully delivering activities at scale39. 

GPAF projects are working with a range of different partners, a practice that provides them with 
greater access to local knowledge and increases their geographic access and trust among target 
populations. The evaluation found that the type of partnership relationships put in place also had had 
an effect on project delivery. Across the Fund, projects acting with implementing partners were rated 
as performing better against the effectiveness evaluation criteria than those that worked on their own. 
Similarly, projects that worked with CSOs tended to perform better than those projects that 
collaborated with other types of implementing partners (e.g. private sector or government partners). 
Such findings support the hypothesis that particular characteristics of the ways in which CSOs work 
enable them to deliver the type of activities required to reach and benefit poor and marginalised 
groups.  

The projects being funded tend to under-perform in relation to meeting their targeted milestones. 
However, the current underperformance does not necessarily indicate that the Fund is off-track in the 
longer term. Delays in start-up activities, such as conducting baselines and external factors relating to 
natural disasters and conflict are among the different reasons cited in the Annual Reports and the 
online survey. Despite these issues, most projects reported that they would be on-track to meet 
milestones within the next year and the Fund Manager, whose performance scoring of projects is 
primarily based on the achievements of milestones, identified only two projects that it considered to 
be performing poorly overall.    

The smaller organisations targeted through the Innovation Window failed to be particularly innovative 
despite the Window’s stated purpose. By contrast, larger organisations in the Impact Window tended 
to report more compelling examples of innovation. This may be because larger organisations have 
budgets that afford them the possibility to take more risks than smaller organisations and to 
disseminate information to broader networks. Larger organisations may also be more experienced 
and better at reporting innovation. DFID recognised the Innovation Window’s weakness in relation to 
innovation and replaced it with the Community Partnership Window which seeks to disburse grants to 
a wide range of organisations in terms of size and experience of DFID funding.  

Neither the Impact nor the Innovation Windows are generally capturing or sharing learning of 
particular consequence for the sector as per the Fund’s objectives. Although all projects were asked 
to report on learning in their Annual Reports, analysis of the quality and utility of the learning, 
indicates that projects are generally providing mostly generic lessons. However, the verification visits 
illustrated that projects may be learning more than is being reported. It is possible that grantees are 
unfamiliar with what might constitute useful learning and have insufficient guidance on how to 
describe their learning in the Annual Report template. 

 

                                                      
39 Despite the high number of reported beneficiaries, the Evaluation Manager has not been able to account for 
some discrepancies in the reported beneficiary numbers. The analysis of the Annual Reports revealed broad 
interpretations as to what constituted direct versus indirect beneficiaries, with number of reported indirect 
beneficiaries appearing particularly inflated. The total number of direct beneficiaries from Annex A of the Annual 
Reports should match the total number of direct beneficiaries reported in Annex B of the Annual Reports, 
however these numbers often varied. 
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4.4 Sustainability - Evaluation question: how sustainable were the activities funded 
by GPAF and was the programme successful in leveraging additional interest and 
investment? 

Sustainability strategies were well-developed in project proposals and were evidently being 
operationalised in the four verification visits. This is of considerable importance to the overall value for 
money of DFID’s investment. Capacity building of beneficiaries and local partners is the primary 
method by which sustainability is being built across the Fund which is consistent with good practice. 

Roughly a third of the sampled Impact and Innovation Window projects are contributing to the 
sustainability of their projects by successfully leveraging additional resources. The mix of leveraging 
additional financial resources from other donors and in-kind contributions from target communities 
provides an indication of the level of interest and popular support many of these projects are 
receiving. The extent to which the GPAF could have leveraged more resources was not a focus of this 
evaluation. However, it is likely the amount of leveraged in-kind and financial resources will continue 
to rise as projects demonstrate more results in the latter half of their implementation phase. 

Despite the sample’s strengths with regards to its sustainability, risks to the application of 
sustainability strategies remain, particularly in relation to the role of partners who, it is anticipated, will 
assume responsibility for continuing activities after the end of the project. In two instances, verification 
visits highlighted an unacknowledged assumption by projects that local government would assume 
key responsibilities once the project was completed. In neither of the two instances was it evident that 
local government had either the capacity or were willing to take on these additional responsibilities. 
This finding is relevant to other projects in the Fund that have not fully assessed the extent to which 
other actors can or will assume additional responsibilities when projects have completed their 
activities.  

4.5 Impact - Evaluation question: What has GPAF funding achieved that would not 
have been achieved without DFID funding? 

The evaluation did not seek evidence of impact, but rather sought to understand how projects are 
establishing the systems and processes that will enable them to monitor and measure the impact of 
their projects. In this regard, the portfolio’s performance against the evaluation criteria for monitoring 
and evaluation was strong, particularly in relation to the quality of logframes and developing systems 
for capturing data. 

The high quality of project logframes is largely attributable to the support of the Fund Manager in 
assisting successful applicants to meet acceptable standards and supporting them to consider how to 
capture their results using different M&E systems. The Annual Reports and verification visits did, 
however, show that there is still considerable room for improvement in developing M&E systems 
across the Fund as many grantees are still in the process of remedying weaknesses in their baseline 
and monitoring data. 

All four verification visits suggest that there may be more experimentation with beneficiary-led 
monitoring across the Fund than was initially apparent from the Annual Reports. Beneficiary-led 
monitoring is consistent with good practice as it both empowers beneficiaries to take ownership of 
their projects and builds capacity of grantees to sustain monitoring activities when the project ends 
(crucial, for example, for recording crop yields in agricultural production projects). The visits also 
illustrated the challenges in relying on beneficiary-led monitoring data, particularly in relation to the 
high investment of staff time and resources required to verify what is being reported.   
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4.6 Efficiency - Evaluation question: to what extent does DFID's investment in the 
GPAF represent good value for money? 

Overall, the sample demonstrated reasonably good value for money predominantly by proactively 
managing unit costs and through the selection process. The selection process for awarding grants 
showed equity in making funding available to smaller organisations. This process also provided good 
value for money in improving the quality of proposals, managing coherence between project aims and 
DFID’s objectives and developing effective risk mitigation strategies. The selection process has not 
been successful in attracting concept notes or awarding proposals to projects that focus on conflict, 
security or justice. The reason for this may partly be explained by the Fund’s emphasis on 
contributing to the MDGs which do not lend themselves to including projects working in humanitarian 
or conflict related areas.  

The sample showed weak capacity with regards to measuring value for money in both the Annual 
Reports and verification visits. What was reported tended to focus on economy savings rather than 
evidence of how costs were linked to the effectiveness and efficiency of project activities. The Annual 
Review format compounds this issue by divorcing economy, efficiency and effectiveness into separate 
sections, rather than encouraging a connected analysis that relates cost to performance. 

4.7 Patterns in the data - Evaluation question: Were there any identifiable correlations 
underlying patterns of performance against the evaluation framework? 

There were few overall patterns in the data and no correlation between performance against the 
evaluation criteria and the size of the organization or the size of the grant, or the approach to work. 
The only apparent factor that links to performance was the sector of work. Technically-based projects 
performed better overall than less technical projects. However, with so few projects falling into each 
category, the pattern may not prove to be robust and should not be used as a basis for biasing future 
selection towards such projects, particularly given the importance of other sectors of work and the 
priority given to achieving a balanced response to poverty. 

4.8 Accuracy of reporting - Research question: Did the Annual Reports provide a fair 
representation of achievement? 

The verification visits found that the Annual Reports were a fair representation of achievement, but 
there were significant activities and effects not being reported, including unintended consequences, 
additional learning, cost management, innovation and beneficiary-led monitoring. Respondents in the 
online survey suggested that hard to measure outcomes such as empowerment were difficult to report 
and recommended the inclusion of case studies. The fact that the Annual Reports do not fully reflect 
achievements suggests that some revisions to the report format and guidance may be useful. 
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5. LESSONS LEARNED 
The evaluation of the sampled projects, and in particular the verification visits, identified some lessons 
that would be of generalisable consequence across the Fund and the sector as a whole. This section 
highlights key lessons learned, although others are included in the findings section. 

5.1 Fund management lessons 

5.1.1 Managing a civil society fund 

The level of scrutiny in the selection and due diligence assessment for the GPAF and subsequent 
support provided afterwards indicates the type of management and investment necessary for a 
successful civil society challenge fund. The Fund Manager’s approach to providing a capacity building 
function, from the application process through to project implementation, is effective because 
grantees must respond to feedback in order to progress their projects and they are able to establish 
relationships with their respective Fund Manager. Without these management processes in place, it is 
probable that the risk to DFID would have been substantially higher, potentially resulting in less 
measurable results, less coherence between projects’ aims and the Fund’s objectives, and potentially 
excluding smaller organisations from accessing funds 

5.1.2 Mitigating risks to project sustainability 

The sustainability of the Fund’s benefits appears to largely depend on the extent to which there are 
actors capable of assuming responsibility for delivering or maintaining key activities once projects 
have completed. Much of this competency is being developed through the capacity building activities 
being delivered by projects as reported in the Annual Reports. The verification visits, however, found 
unacknowledged risks within the sustainability strategies of projects specifically related to the issue of 
a lack of willingness or capacity of actors to fulfil these functions. Grantees should be required to 
report on risks associated with their sustainability strategies, in particular those relating to the capacity 
of the actors that they anticipate will assume responsibility for key activities after projects are 
completed. Engaging government to at least some extent in project delivery was widely reported as a 
key success factor and as such, DFID and the Fund Manager may want to ask CSOs at the 
application phase to state how they intend to involve local government. 

5.1.3 Improving the targeting of the poor and marginalised  

The relative level of poverty and marginalisation of beneficiaries was not systematically established at 
the baseline stage for many projects, which increases the risk that the impacts on the poorest and 
most marginalised may be compromised and that results are not fully captured or understood. Project 
proposals were generally strong in describing the characteristics of their target groups based on a 
range of data sources. However, in most cases, grantees inferred the characteristics of the population 
as a whole rather than ascertaining the degree to which target groups and beneficiaries were poor 
and marginalised. The targeting of poor and marginalised groups could be strengthened further by 
conducting proportionate baseline and periodic research to review possible changes in the 
characteristics of target and beneficiary groups. 

5.1.4 Encouraging gender mainstreaming 

Mainstreaming gender across the GPAF requires reinforcement beyond the inclusion of gender 
activities, indicators and disaggregation in project logframes. DFID’s efforts to promote gender 
mainstreaming through the grant application, assessment and management approach overseen by 
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the Fund Manager has been effective to some extent. This does not appear to have translated into 
gender specific funding priorities or attention to the gender relationships and strategic needs of 
women. Gender mainstreaming would be enhanced across the GPAF if it is prioritised as a Fund-level 
objective. Promoting Gender mainstreaming could take different paths given the broadness of the 
theme, however, the 2013 “Gender and the Global Poverty Action Fund” guidance note could serve 
as a practical tool for assessing progress against this objective. 

5.1.5 Promoting innovation 

There is no evidence that smaller organisations are naturally more innovative than larger 
organisations. Although the purpose of the evaluation did not include examining the characteristics of 
organisations that are able to successfully innovate, discussions with DFID and the Evaluation 
Team’s previous experience of working with civil society organisations, suggest that organisational 
size and the type of funding mechanism (i.e. restricted versus unrestricted funding) are important 
contributing factors to creating an enabling environment for innovation.  

5.1.6 Improving project reporting 

The quality of information in the Annual Reports could be enhanced through improvements in the 
guidance provided to grantees. The verification visits found that the Annual Reports are a fair 
representation of achievements. However, there are important effects which are not being captured 
by the reporting process. These effects include the measurement and reporting of unintended 
consequences, additionality, innovation and relevant learning, cost management information and 
beneficiary-led monitoring. Amending the template to address these under-reported areas will 
improve its utility for the grantee and a range of other audiences.  

5.1.7 Building VFM capacity of grantees 

Developing the capacity of GPAF grantees to measure value for money appears possible by providing 
projects with more support. Providing this support will, however, depend on the Fund Manager having 
the requisite resources. The verification visits found that project staff grasped the concept of cost 
drivers and often had access to data that would allow the development of more sophisticated value for 
money metrics. Grantees appeared to lack the methodological understanding of how to link costs to 
performance. Embedding such thinking within the application or reporting process could similarly 
address KPMG’s observation that grantees struggle to compare alternative methods of achieving their 
objectives. 

5.2 M&E lessons for grantees 

5.2.1 Promoting beneficiary-led monitoring 

Beneficiary-led monitoring, while empowering and often central to sustainability strategies, is also 
challenging and resource-intensive. If projects seek to use beneficiary-led monitoring, then projects 
must plan and invest in verification systems to ensure data is accurate and reliable. Three verification 
visit projects illustrated the challenges of beneficiary-led monitoring (see Section 3.4.1), which will be 
of interest to all agencies considering using this approach. One project measured error rates in 
beneficiary data and provided estimates of the amount of staff time used to correct these errors. An 
initial 50% error rate was encountered with quality assurance estimated to consume half the time of 
the M&E officer and two thirds of the time of other field staff. The verification visit to another project 
suggested similar error rates and time spent on quality assurance. 
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5.2.2 Monitoring unintended outcomes 

Unintended outcomes are probably not being monitored because they do not reflect logframe 
reporting requirements, nor has monitoring unintended outcomes been stressed as part of project 
learning objectives. Observed unintended outcomes included social tensions resulting from 
enhancement of the status of women and improvements in well-being. If DFID and the Fund Manager 
stress the importance of monitoring unintended outcomes beyond updating risk matrices, it is likely 
this would generate additional learning and enable projects to adapt their project designs more 
effectively. The quality of reporting on unintended outcomes may also be affected by the lack of 
capacity of some grantees to rigorously measure unintended qualitative effects, such as a person’s 
sense of well-being. Sharing good practice to help bridge this gap in capacity is a potential area 
where the Evaluation Manager could provide support. 

5.2.3 Applying quasi-experimental methods in evaluation 

Quasi-experimental methods in evaluation can provide robust data on the impact of projects. 
However, these methods can also lead to findings that are less reliable and of less value if data has 
not been collected in a sufficiently rigorous way or if the methods have been applied under 
inappropriate project conditions. BRAC Tanzania (IMP 014) is unique in the GPAF portfolio in its use 
of comparisons between intervention and control populations to evaluate its performance and impact. 
The use of this impact evaluation technique has raised methodological questions about the 
robustness of the data (see Section 3.4.1). In particular, the use of small control groups raises the risk 
of inadvertently selecting individuals who do not share the overall characteristics of the beneficiary 
population, which then produces abnormal findings. This example will be of interest to all agencies 
considering the use of such methods. 

5.3 Sector delivery lessons 

5.3.1 Delivering Market led projects 

The TAO project (INN 005), implemented by Kulika provides an excellent model of successful market-
led development (see Section 3.2.2). The project was successful in being able to identify and 
negotiate a commonality of interests between seed millers and small farmers. It stands in contrast to 
many income generating projects in its careful attention to identifying markets and facilitating access 
to them. It is all the more noteworthy for accomplishing this in a context of post-conflict recovery.  The 
Kulika model will be of interest to all agencies engaging in income generation projects. 

5.3.2 Increasing TB and HIV counselling and testing 

The South African Catholic Bishops’ Conference (IMP 004) deployed volunteers in house-to-house 
TB and HIV testing (see section 3.2.2). This simple intervention, which eliminated the stigma of going 
to a clinic, is said to have significantly boosted the rates of testing, although the necessary data is not 
provided to verify this claim. The model developed by the project could, if the results are as claimed, 
provide a cost-effective method for increasing TB and HIV testing. 

 

 

 

 



GLOBAL POVERTY ACTION FUND MID-TERM EVALUATION REPORT 
 

61 
Coffey International Development | May 2014  

6. RECOMMENDATIONS 

6.1 Recommendations for grantee organisations 

6.1.1 Mitigating risks to project sustainability 

Grantees should report on the extent to which risks to sustainability strategies are being mitigated on 
an annual basis. Requiring grantees to report on the capacity of the actors that they anticipate will 
assume responsibility for key activities after projects are completed will help mitigate risks, particularly 
for projects whose strategies are dependent on other actors assuming key responsibilities, such as 
other agencies for delivering services or some sort of commitment by beneficiary groups themselves. 
Grantees should also explain during the application process how they intend to involve local 
government (where appropriate), and to monitor the extent to which this is occurring through annual 
reporting. 

6.2  Recommendations for fund management 

6.2.1 Promoting cost effectiveness 

Grantees who are awarded grants should be asked to justify their proposed methods for achieving 
their objectives by comparing it with the cost-effectiveness of alternative methods. The Fund Manager 
possesses relevant benchmarking data which could be expanded to facilitate this exercise. This 
exercise should occur as part of the Fund Manager’s grant “set-up” process. Encouraging grantees to 
link their performance requirements to costs may also encourage improved value for money reporting 
in Annual Reports. 

6.3 Recommendations for M&E 

6.3.1 Improving the socio-economic analysis of targets and beneficiaries 

DFID, the Fund Manager and the Evaluation Manager should support GPAF grantees to improve the 
socio-economic analysis of target beneficiaries to ensure that the needs of poor and marginalised are 
being addressed. It should be possible for grantees of all sizes to find a method for analysing the 
basic profiles of target populations which is proportionate and cost effective. The support to grantees 
could include providing best practice guidance on how to conduct baseline research and how to 
commission external research. 

6.3.2 Improving project reporting 

The Fund Manager, together with DFID and the Evaluation Manager, should improve guidance on 
how grantees report innovation and learning. This should include sharing specific examples of good 
practice and explaining why these examples are relevant and helpful. A methodological annex should 
also be included to allow reviewers to help understand standard of tools used to report results. 
Further additions to the template should include a section that asks grantees to demonstrate the 
additionality of their projects, particularly in preparation for their final project evaluations, and a 
“typical” change Section that provides narrative text on how change happens. 

6.3.3 Building VFM capacity of grantees 

The VFM section of the Annual Report template should be amended to address the separation of 
reporting requirements against economy, efficiency and effectiveness criteria (equity is addressed 
more broadly throughout the reporting template). This amendment would facilitate analysis that better 
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relates costs to performance. Improved guidance on how to make these links would also be valuable 
and should be provided by the Fund Manager together with the Evaluation Manager. This could take 
the form of VFM surgeries providing individual grantees with support and guidance tailored to their 
projects.  

6.3.4 Promoting beneficiary-led monitoring 

The Fund Manager, together with DFID, should continue to encourage the practice of beneficiary-led 
monitoring, particularly when it has empowerment effects and implications for the sustainability 
strategies of projects. Against the advantages of beneficiary-led monitoring, projects should also 
consider the level of investment and capacity required to produce data that is sufficiently accurate and 
reliable for the different ways in which may be used. Requiring applicants to explain how they will 
ensure that data collected by beneficiaries will be valid and reliable may help ensure there is sufficient 
planning and resources devoted to this task. 

6.3.5  Monitoring unintended outcomes 

The Fund Manager, together with the Evaluation Manager, should consider the development of 
additional guidance to advise grantees on how best to identify, measure and report unintended 
outcomes and less tangible qualitative outcomes. 

6.4 Recommendations for the Fund 

6.4.1 Managing a civil society fund 

The Fund Manager, together with DFID, may want to remedy under-representation of governance, 
justice and conflict focus projects by specifically soliciting applications from these sectors. Weighting 
the project assessment criteria in favour of these projects will also mitigate the fact they do not usually 
respond as directly to MDGs. Such as an approach would, however, affect an otherwise open 
challenge fund. 

6.4.2 Encouraging gender mainstreaming 

The Fund Manager, together with DFID, should promote greater attention to other aspects of gender 
mainstreaming such as those identified in the 2013 “Gender and the Global Poverty Action Fund” 
guidance note40. This can be achieved by making gender mainstreaming a key objective of the GPAF. 
Through the due diligence process, organisations could be required to demonstrate that they are 
using analytical tools to identify the different needs and priorities of women and men, boys and girls, 
as well as promoting gender skills and competences among staff and partners of funded 
organisations. This would encourage projects to appropriately budget and resource gender 
mainstreaming from the outset and facilitate better reporting in their Annual Reports 

 

 

 

 

 

                                                      
40 This guidance is also consistent with the recent “International Development (Gender Equality) Act 2014”. 
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Annexes: A-K 
GPAF Mid-Term Evaluation Report  

Annexes: A-K 
GPAF Mid-Term Evaluation Report  
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ANNEX A - THEORIES OF CHANGE: PROGRAMME 
PARTNERSHIP ARRANGEMENTS AND GLOBAL POVERTY 
ACTION FUND  
Coffey International Development is the Evaluation Manager for the Programme Partnership 
Arrangements (PPAs) and Global Poverty Action Fund (GPAF) and in this role is responsible for 
ensuring that robust and independent evaluation is applied across the GPAF and PPA portfolios at 
both grantee and fund level.  

Coffey’s Evaluation Strategy is based on DFID’s strategic rationale for supporting civil society and the 
way in which civil society organisations are funded. This rationale is captured and articulated in two 
theories of change which outline the rationale for supporting civil society, the intended results, and the 
rationale for funding modalities. The Causal Theory of Change addresses the question why should 
DFID support civil society? and the Business Case Theory of Change considers how should DFID 
fund civil society organisations?  

The theories of change were developed in consultation with DFID and a range of other stakeholders 
and are based on assumptions and hypotheses relating to the relationships between organisations, 
funding, interventions, civil society, the poor and poverty alleviation. The Evaluation will test these 
assumptions through primary and secondary research and provide DFID with insights into the most 
effective way to fund civil society in order to achieve its overarching objectives. 

 

 

 



GLOBAL POVERTY ACTION FUND MID-TERM EVALUATION REPORT 
 

65 
Coffey International Development | May 2014  

 

WHY SHOULD DFID SUPPORT CIVIL SOCIETY? CAUSAL THEORY OF CHANGE 
 
 

Problem 
 

Millions of people in developing countries lack access to quality basic services, information, economic opportunities. 
Institutions (state, non-state and private) lack capacity and accountability to the population. Poverty, and discrimination 
restrict access. Responsiveness of state to civil society demands is weak, and may be repressive. Fragile states are 
vulnerable to resolution of differences by conflict. 

 

In order to address these problems we need to: 
 

Ensure that civil society is able to hold government to 
account and do things for themselves 

 
Ensure that governments, private and international 
actors are transparent, accountable and responsive

 
 
 
 

Economic           Lack of resources, information and capacity on the part of the state and of civil society; remoteness and 
poor infrastructure; structures and systems that promote inequality and increase vulnerability 

 

Social/Cultural   Marginalization and lack of voice for women, the disabled, young people, ethnic minorities etc, often 
compounded by cultural norms. Civil society may be weak, fragmented and represent its own interests 
rather than those of the poor and vulnerable 

 
Political/             Fractured social contracts; corruption; lack of political space for dialogue between the state and civil society; 
Institutional       unequal world order; stagnant institutions that lack capacity, and are ineffective and unable to innovate 

 
Environment      Environmental degradation; lack of access to resources; climate change; humanitarian crises 

 
Conflict/             Conflict; fragile or collapsed states; emergencies; lack of access to justice, power structures that incentivise 
Instability            conflict 

 

 
Economic           Provide access to and control of resources, deliver and provide access to services and pilot innovations; 

enabling environment for private sector 
 

Social/Cultural   Mobilization and organization of community, including the marginalized; reduce discrimination; enhanced 
information; build capacity and resilience of civil society; enabling citizens to do things for themselves and 
be part of the solution 

 
Political/             Support civil society in framing proposals, advocacy with government and international institutions, and 
Institutional       holding government to account; building public pressure; information systems; support for rule of law 

 
Environment      Enhance community access to and control over environmental assets and services; protection of resources 

 
Conflict/             Conflict resolution, security and peace building; support for human rights 
Instability 

 
Interventions may need to be combined to achieve success (direct service provision alone may be localized and unsustainable). 
Policy change may need both evidence and pressure 

 
 
 

Active citizens. Effective, efficient and equitable 
service delivery. Increased economic opportunities. 
Enhanced survival and well-being for the poorest and 
most marginalized. People do things for themselves 

Enabling environment. Peace and stability. 
Responsive accountable government and institutional 
frameworks. Rule of law.  Partnerships between 

government and civil society
 

 
 

Contribution to achieving the MDGS. Plus higher level indicators of: 
 

•      good governance (accountability/ transparency), 
•      peace and stability, 
•      active citizens and citizen participation 
•      social inclusion 

 
 
 



GLOBAL POVERTY ACTION FUND MID-TERM EVALUATION REPORT 
 

66 
Coffey International Development | May 2014  

 

HOW SHOULD CIVIL SOCIETY BE FUNDED? BUSINESS CASE THEORY OF CHANGE 
 

Problem 
 

There is widespread poverty. Poverty eradication requires a strong civil society able to represent the poor and the marginali zed 
and to hold government to account . As a bilateral donor, DFID cannot easily directly reach into communities because of 
political and diplomatic restrictions; its location of work is mainly at national and international levels, and because of re strictions 
imposed by transaction costs. 

 
In order to address these problems we need to 

 
 
Work with CSOs to deliver services and support 

development of active civil society 

 
Support building of responsive government and 

international frameworks
 
 
 

Needs Based     Work where the need is greatest, with a focus directly or indirectly on the most marginalized 
 

Results               Work where there is the greatest chance of making a difference and improving lives (potentially in conflict with the 
first- risk analysis is necessary) 

 

Synergy              Work where there is the greatest chance of synergy with DFID’s objectives and support aid effectiveness (though 
there may also be cases, particularly humanitarian, of complementarity with and adding value to DFID’s portfolio) 

 

Add Value          Support CSOs which are transparent, able to deliver results and humanitarian support and have local knowledge 
and legitimacy with communities; support CSOs who might not otherwise be funded 

 

Organisational   Range of instruments. Shape civil society through support to CSOs to innovate (willingness to take risks); 
Effectiveness     increase capacity to deliver and measure results; increase capacity to assess and measure value for money; 
accountability and transparency. 

 
Critical success criteria Not all need to be there in a single grant 

1.    Delivery and measurement of results. Interventions and mechanisms are cost effective and deliver value for money 
2. Interventions lead to improved provision of goods, services, justice, information and economic opportunities for poor 

people, improving lives; Humanitarian support reduces suffering 
3.    Citizens participating and doing things for themselves. CSOs engages with the poor and hold government to account 
4.    Majority of funding supports the poorest and most marginalized 
5.    Interventions are sustainable 
6.    Interventions are innovative in ways of working, tools, models, or other, are replicable and can be scaled up 
7.    New learning arises from the interventions and is taken up 

 
 
 

CASCADE: Capable CSOs who can accountably manage funds, build capacity of Southern CSOs, and deliver results 
 

 

GPAF 
 

PPA 

£120 million over 3 years £360 million over 3 years 

Project funding with accountability for results: large 
grants window for impact (90%) and small for innovation 
(10%); independent fund management and evaluation 
functions. Board oversight. Innovation window has higher 
risk profile 

Performance-based strategic funding with transparency 
and accountability against performance framework for 
sector leaders who share DFID’s priorities and values. 
Independent evaluation function. In-house learning 
function. Steering committee oversight for learning 

 
 

 GPAF PPA 

RESULTS Enhanced delivery of results which 
change lives and provide value for 
money 

Enhanced delivery of results which provide value 
for money; flexibility 

LEARNING Enhanced  generation  and  use  of 
evidence to improve programming 

Enhanced  generation  and  use  of  evidence  to 
improve programming 

LEADERSHIP  Mainstreaming sector best policy and practice (e.g. 
gender, disability, tools) 

SHAPING THE 
SECTOR 

 DFID  funding  has  multiplier  effect  on  grantees 
overall targeting and geography 

 



GLOBAL POVERTY ACTION FUND MID-TERM EVALUATION REPORT 
 

67 
Coffey International Development | May 2014  

Annex B: GPAF Mid-Term Evaluation Framework 

  
1. Relevance: Does the GPAF 
portfolio fit with DFID's overarching 
objective of poverty alleviation? 

Criteria Indicators Definitions and notes Data Source(s) 

1.1 

To what extent are 
grantees supporting 
achievement towards 
the MDGs, specifically 
off-track MDGS? 

1.1.1 

Extent to which grantees 
identified MDGs, specifically 
off-track MDGs, in the project 
country of operation. 

1.1.1.1 

Grantee proposals identify and 
provide a rationale for the 
MDGs the project will 
contribute to. 

An MDG may be on-track or off-
track nationally. But what counts 
is the extent to which it is on-
track locally in the project area 
of operation. This will be 
assessed in verification visits. 
  

• Project proposals 

1.1.1.2 

Grantee proposals identify 
specific off-track MDGs in the 
project country of operation to 
target.(Cross-check with 
2.6.1.1) 

• Project proposals 

1.1.2 

Extent to which grantees target 
achievement of the MDGs, 
specifically off-track MDGs, in 
the project country of operation. 

1.1.2.1 

Grantee proposals establish 
how they will deliver activities, 
goods and services effectively 
and efficiently to support the 
achievement of MDGs. 

• Project proposals 
• Annual Reviews 

1.1.2.2 

Grantee log frame output 
indicators measure contribution 
to the MDGs highlighted in the 
project proposal. 

• Project logframes 

1.2 

To what extent have 
grantees targeted and 
reached the poor and 
marginalised? 

1.2.1 
Extent to which GPAF grantees 
target the poor and 
marginalised. 

1.2.1.1 
Grantee proposal defines the 
poor and marginalised groups 
they are targeting. 

Poverty is defined in the 1995 
Copenhagen Declaration as 
"deprivation of basic human 
needs, including food, safe 
drinking water, sanitation 
facilities, health, shelter, 
education and information. It 
depends not only on income but 
also on access to social 
services" 
 
Marginalisation (also known as 
social exclusion) is defined as in 
the Merriam Webster dictionary 

• Project proposals 
 

1.2.1.2 

Grantee proposal establishes a 
logical link between the groups 
targeted and the problem they 
are trying to address. 

• Project proposals 
 

1.2.2 
 
 

Extent to which GPAF grantees 
'reach' the poor and 
marginalised. 
  
  

1.2.2.1 

Grantees are able to define 
'reach' in terms of the quality of 
participation of beneficiaries in 
their intervention. 

• Project logframes 
• Annual Reviews 
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1.2.2.2 
Proportion of the target 
population participating in or 
benefiting from the project. 

as "releg(action) to an 
unimportant or powerless 
position within a society or 
group" 
 
Quality of participation refers 
to the extent to which 
beneficiaries are really engaged 
by the intervention. For 
example, if there is an 
intervention to train a group of 
teachers in an area,  it might not 
be expected that  students in a 
school would be 'reached' 
unless they had been educated 
by one of the trained teachers 
 
Note: it may be too early to see 
much in the way of outcomes 
and thus to measure 1.2.3.2  

• Project logframes 
• Annual Reviews 

1.2.2.3 

Proportion of the target 
population defined as "poor 
and marginalised" among all 
project beneficiaries. 

• Annual Reviews 
• Project proposals 

1.2.2.4 
Proportion of grantee funds 
received by those defined as 
"poor and marginalised" 

• Annual Reviews 
• Project proposals 

1.2.3 
Extent to which PPA and GPAF 
grantees 'benefit' the poor  and 
marginalised 

1.2.3.1 

Quality of the grantee's 
assessment of causal links 
between project activities and 
effects on the lives of the poor 
and marginalised. 

• Annual Reviews 
• Project logframes 
• Project proposals 

1.2.3.2 

Quality of evidence provided 
by grantees to demonstrate 
outputs that have been 
achieved as a result of project 
activities. 

• Annual Reviews 
• Project logframes 
• Project proposals 

1.3 

To what extent are 
grantees 
mainstreaming gender 
equality in the design 
and delivery of 
activities (and or other 
relevant excluded 
groups)? 

1.3.1 

Extent to which grantees have 
adopted organisation-wide 
gender mainstreaming 
practices. 
  

1.3.1.1 

Extent to which grantees use 
up-to-date measures such as 
toolkits, guidelines or 
checklists to support gender 
mainstreaming.  

Gender mainstreaming  
Mainstreaming gender equality 
means "ensuring that women’s, 
men’s, boys’ and girls’ and third 
gender concerns and 
experiences are integral to the 
design, implementation, 
monitoring and evaluation of all 
legislation, policies and 
programmes, with the aim of 
making sure inequality is not 
perpetuated, women’s and 
men’s different rights and needs 
are recognised and addressed, 
and women and men share 
benefits – with the overall aim of 
promoting gender equality" 
GPAF and Gender 
Mainstreaming (Draft) 
  

• Annual Reviews 
• Project proposals 
• Online surveys 
• Verification visits 

1.3.1.2 
Evidence that Grantees have 
an Action Plan or corporate 
strategy for gender equality.  

• Annual Reviews 
• Project proposals 
• Online surveys 
• Verification visits 

1.3.1.3 Gender competence in staff 
resources. 

Gender competence refers to 
the staff with suitable training 
and skills to manage gender-
aware projects 

• Annual Reviews 
• Project proposals 
• Online surveys 
• Verification visits 
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1.3.2 

Extent to which grantees 
include provision for gender in 
the design and delivery of 
activities. 

1.3.2.1 

Evidence that the different 
needs and priorities of women, 
men, boys and girls have been 
identified and are being 
addressed 

The distinct needs of women 
and girls might include child 
marriage, FGM, access to 
schooling, access to economic 
assets, access to decision-
making 

• Annual Reviews 
• Project proposals 
• Online surveys 
• Verification visits 

1.3.2.2 

Quality and number of specific 
gender outcome and output 
indicators, and gender and age 
disaggregation of data, defined 
in the project log frame. 

  • Project logframes 

1.4 

How are grantees 
ensuring activities 
respond to the needs 
of their target 
beneficiaries? 

1.4.1 

Extent to which the grantee 
contributes to the needs and 
priorities of their target 
beneficiaries.  

1.4.1.1 

Extent to which beneficiaries 
consider activities provided as 
relevant to their needs and 
priorities, by type of activity.  

It may not be possible in 
verification visits to discuss with 
a statistically significant sample 
of beneficiaries. Care should be 
taken to ensure that the sample 
in the FGD are representative, 
and preferably that they are 
aware of the views of other 
beneficiaries 

• Annual Reviews 
• Verification visits 
 

1.5 

To what extent and 
how has the project 
affected people in 
ways that were not 
originally intended? 

1.5.1 
Extent to which the project has 
had unintended effects on 
people. 

1.5.1.1 

Evidence of the type and 
quality of unintended 
consequences that the project 
had on people. 

Note: no unintended effects is 
an acceptable result, provided 
that a sufficiently rigorous 
assessment has been made 
 
Note: these indicators are 
intentionally loosely defined to 
allow for a variety of unintended 
effects 

• Annual Reviews 
• Verification visits 
• Online surveys 
 

1.5.1.2 
Evidence of the magnitude of 
unintended consequences that 
the project had on people. 

• Annual Reviews 
• Verification visits 
• Online surveys 
 

2. Effectiveness: To what extent has 
the GPAF achieved its objectives? 

  
Criteria Indicators Definitions and notes Data Sources 

2.1 

To what extent are 
projects delivering 
activities that are value 
for money with regards 
to their economy and 
efficiency? 

2.1.1 

Extent to which projects deliver 
activities that are value for 
money in terms of Economy 
and Efficiency. 

2.1.1.1 
Cost per unit targeted per year. Note: It is important to be 

judicious in interpretation of 
these ratios and provide 
commentary on what they 
mean. There may be legitimate 
reasons why the cost ratios are 
high 

• Annual Reviews 
• Project logframes 
 

2.1.1.2 
Cost per project-specific output 
(output unit cost). 

• Annual Reviews 
• Project logframes 
 

2.1.1.3 
Cost per project-specific input 
(input unit cost). 

• Annual Reviews 
• Project logframes 
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2.2 

To what extent are 
projects learning from 
the delivery process 
and adapting their 
activities as a result? 

2.2.1 Extent to which grantees learn 
from the delivery process 

2.2.1.1 
Number of grantees who 
identify lessons learned from 
the delivery process. 

Note: a comparison between 
Innovation and Impact windows 
will be instructive here 

• Annual Reviews 
• Verification visits 
 

2.2.1.2 
Type of lessons learned from 
project delivery as reported by 
grantees. 

• Annual Reviews 
• Verification visits 
 

2.2.2 
Extent to which grantees adapt 
their activities on the basis of 
lessons learned 

2.2.2.1 

Number of grantees who have 
adapted their activities as a 
result of the lessons learned at 
the evaluation stage. 

• Annual Reviews 
• Verification visits 
 

2.2.2.2 
Type of adaptations made by 
grantees  as a result of the 
lessons learned. 

• Annual Reviews 
• Verification visits 
 

2.3 

What are the key 
drivers and barriers 
affecting the delivery of 
results? 

2.3.1 
The extent to which grantees 
are identifying drivers and 
barriers 

2.3.1.1 

Types of drivers and barriers 
identified by grantees and their 
effects on the delivery of 
results. 

A driver of results means a 
factor which positively 
influences the achievement of 
results 
A barrier to results means a 
factor which negatively 
influences or impedes the 
achievement of results 
 
Note: we will not know how 
relevant this identification is until 
we can see its impact on results 
at final evaluation stage 

• Annual Reviews 
• Online surveys 
• Verification visits 
 

2.3.1.2 
Number of grantees identifying 
a similar driver/barrier, by type 
of driver/barrier. 

• Annual Reviews 
• Online surveys 
• Verification visits 
 

2.4 

Are there 
organisational 
characteristics that 
enable the civil society 
organisations to reach 
their target groups 
more effectively than 
other types of 
organisations? 

2.4.1 

Extent to which certain 
organisational characteristics of 
civil society organisations relate 
to more effective targeting in 
comparison with other 
organisations. 

2.4.1.1 

Evidence that organisational 
characteristics of the grantee 
contribute to reaching target 
groups more effectively than 
other types of organisations. 

For example, this might include 
demonstration of special 
legitimacy enjoyed by the 
grantee with target groups, or 
independence of political or 
commercial interest, or ability to 
access hard to reach groups, or 
ability to perform more cost-
effectively. There may be 
others, and this question is 
therefore left open-ended 

• Annual Reviews 
• Online surveys 
 

2.4.2.2 

Portfolio analysis to establish 
correlation between 
characteristics and targeting 
outcomes. 

• Annual Reviews 
• Online surveys 
 

2.5 
In what ways have 
grantees worked with 
others to enable them 

2.5.1. 
Extent to which certain types of 
cooperation relate to more 
effective project delivery.(cross 

2.5.1.1 
Number of cooperation(s( 
grantees engage in to 
effectively deliver activities. 

Working relationships with 
others are categorized in the 
GPAF programme into three 

• Annual Reviews 
• Online surveys 
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to effectively deliver 
their activities? 

check with 3.2.1) 

2.5.1.2 

Type of cooperation that 
grantees maintained with 
others to effectively deliver 
results.  

types 
 
Consortia refers only to formal 
entities, with a legal agreement 
created by several organisations 
to accomplish the work 
 
Implementation partners 
refers only to partners who 
receive and manage GPAF 
funds 
 
Collaboration partners refers 
to those who collaborate in the 
work but do not receive GPAF 
funds 
 
Consideration will be given in 
the survey and verification visits 
to obtaining data from 
implementation partners 

• Annual Reviews 
• Online surveys 
 

2.5.1.3 
Nature of the cooperating 
entities (government, CSO, 
private sector). 

• Annual Reviews 
• Online surveys 
 

2.5.1.4 

Grantee's perception of the 
benefits arising from working 
with others to deliver results.  

2.5.1.5 

Portfolio analysis to establish 
correlation between types of 
cooperation(s) and 
effectiveness indicators . 

• Annual Reviews 
• Project logframes 
• Online surveys 
 

2.6 

To what extent do the 
activities and services 
being delivered by 
grantees continue to 
align with the intended 
objectives of the 
fund?? 

2.6.1 Extent to which grantees are on 
track with their plans. 

2.6.1.1 

Evidence that grantees are 
delivering activities to support 
the achievement of the MDGs 
targeted by outcomes in the 
logframe (cross check with 
1.1.1.2). 

  
  

• Annual Reviews 
• Project logframes 
• Verification visits 

2.6.1.2 
Number and percentage of 
March 2013 output milestones 
met. 

• Annual Reviews 
• Project logframes 
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2.6.2 

To what extent did grantees 
encourage innovation by 
creating or implementing new 
or improved processes, 
products, services, methods of 
delivery or other aspects of an 
approach that result in 
significant improvements in 
impact, outcomes, efficiency, 
effectiveness or quality? 

2.6.2.1 

Evidence that grantees created 
or implemented new or 
improved processes, products, 
services, methods of delivery 
or other aspects of an 
approach. 
 
 
 

Innovation is a special type of 
learning. It is distinguished from 
learning in general by novelty. 
The Guidelines for the 
Innovation Window (Round 4, 
Guidelines for Applicant, 14 May 
2012) recognize two types of 
innovation  
(1) "Innovation does not 
necessarily mean ‘brand new’ 
but could be an approach 
applied for the first time in a 
particular country or countries; 
or new ways of 
applying/adapting/developing an 
existing technique or initiative."  
(2) "We also understand 
innovation to mean 
experimentation, with the risk of 
failure (as long as lessons are 
clearly learned and the 
implications of failure are 
appropriately considered); 
inspiration which is the creative 
process of looking at 
entrenched problems with fresh 
eyes; genuine participation of 
people most affected by a 
problem to release more energy 
for ideas; use of appropriate 
partnership models; and from 
looking more at what works and 
why" 
 
 

• Annual Reviews 
• Verification visits 

2.6.2.2 Number of innovations. • Annual Reviews 
• Verification visits 
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2.6.2.3 

Evidence to demonstrate the 
selected innovative approach 
resulted in significant 
improvements in impact, 
outcomes, efficiency, 
effectiveness or quality. 

 
 
Note that innovation was only 
added as an objective to the 
Impact Window in subsequent 
rounds. A comparison between 
the windows will be instructive 

• Annual Reviews 
• Verification visits 

2.6.3 
IMPACT GRANTEES ONLY 
To what extent Impact 
Grantees deliver activities at 

2.6.3.1 Number of beneficiaries 
reached. 

The impact grants, being less 
risky, are on average intended 
to deliver goods and services at 

• Annual reviews 
• Project logframes 
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scale 

2.6.3.2 
Number and percentage of 
grantees whose costs per 
beneficiary are below £40. 

greater scale than the 
innovation grants. This is true 
on average, with a planned 
135,418 beneficiaries per 
impact project, compared with 
4,166 per innovation project. 
However, the variance is large 
within each groups. Therefore 
cost per beneficiary is a better 
measure. For the impact 
window the average cost per 
planned beneficiary is £23.32 
(excluding two projects with very 
high costs) and the median is 
£14.63. The costs range from 
£0.88 at the lowest to £84.25 at 
the highest. A figure of less than 
£40 (which encompasses more 
than 75% of the plans) will be 
taken as a benchmark. 
 
Note: These indicators should 
be given a nuanced 
interpretation, as there may be 
legitimate reasons for high costs 
per beneficiary (such as added 
expense in reaching remote 
populations) 

• Annual reviews 
• Project logframes 

2.6.4 
To what extent have grantees 
developed new skills and 
competences 

2.6.4.1 Number of new competences 
and skills.   

  

• Online surveys 

2.6.4.2 Type of new competences and 
skills. • Online surveys 

2.6.5 

Extent to which grantees 
delivered activities that are 
focused on, empowerment and 
accountability, and conflict, 
security and justice. 

2.6.5.1 

Evidence that interventions 
were focused on 
empowerment and 
accountability.   

  

• Annual reviews 
• Project proposals 
• Project logframes 

2.6.5.2 
Evidence that interventions 
focused on conflict, security 
and justice.  

• Annual reviews 
• Project proposals 
• Project logframes 
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3. Sustainability: How 
sustainable were the 
activities funded by GPAF 
and was the programme 
successful in leveraging 
additional interest and 
investment? 

  Criteria  Indicators Definitions and notes Data Sources 

3.1 
  

To what extent have 
projects leveraged 
additional resources 
(financial and in-kind) 
from other sources? 
What effect has this 
had on the capacity of 
projects to deliver their 
activities? 
  
  

3.1.1 

Extent to which projects 
leveraged additional resources 
(financial and in-kind) from 
other sources (state and non-
state). 

3.1.1.1 

Sum of additional funds 
secured during the lifetime of 
the project (monetary value of 
in-kind contributions plus any 
monetary contributions to the 
project). 

Note: Impact grants are 
required to achieve 25% match 
funding, so additional means 
funds over and above this 25% 
  

• Annual reviews 
• Online surveys 
 

3.1.2 Duration for which projects 
leveraged additional resources 3.1.2.1 

Number of years for which 
projects have secured 
additional funding (state and 
non-state). 

• Annual reviews 
• Online surveys 
 

3.1.3 
  
  

Extent to which leveraging 
additional funds affected the 
capacity of projects to deliver 
activities. 

3.1.3.1 
Proportion of additional funds 
that have been invested in 
GPAF-funded activities.  

• Annual reviews 
• Online surveys 
 

3.1.3.2 
Additional funds as a 
percentage of total project 
resources. 

• Annual reviews 
• Online surveys 
 

3.1.3.3 Additional funds secured 
compared by project focus. 

• Annual reviews 
• Online surveys 
 

3.2 

To what extent are 
grantees engaging with 
other actors to ensure 
their interventions 
complement existing 
activities? 

3.2.1 
Extent of grantee's engagement 
with other actors. (cross check 
with 2.5.1) 

3.2.1.1 
Number of partnerships 
actively pursued with other 
actors since Baseline. 

  
• Annual reviews 
• Online surveys 
 

3.2.2 Quality of grantee's 
engagement with other actors 3.2.2.1 

Number and type of activities 
held in collaboration with other 
actors. 

  
• Annual reviews 
• Online surveys 
 

3.3 

To what extent and 
how have grantees 
operationalized their 
strategies for 
sustainability? 

3.3.1 
Extent to which grantees have 
operationalised their strategies 
for sustainability 

3.3.1.1 

Level of detail provided on the 
operationalisation of a 
sustainability strategy in the 
project proposal. 

  
• Annual reviews 
• Project proposals 
 

3.3.2 
Quality of means used by 
grantees to operationalise their 
strategy for development. 

3.3.2.1 

Quality of grantee's 
assessment and 
operationalisation of a 
sustainability strategy. 

Note: pay attention in the 
assessment to risks identified at 
Baseline and accordance with 
the project theory of change 

• Annual reviews 
• Verification visits 
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4. Impact: What has GPAF 
funding achieved that 
would not have been 
achieved without DFID 
funding? 

  Criteria  Indicators Definitions and notes Data Sources 

4.1 

To what extent have 
grantees put in place 
M&E systems that are 
fit for the purpose and 
are being used to 
support the delivery of 
activities?  

4.1.1 
Extent to which grantees 
provide an effective M&E 

Planning framework. 

4.1.1.1 

Quality of evidence that 
grantees have conducted a 
needs assessment, involving 
affected communities during 
the project planning/design 
phase. 

  
• Annual reviews 
• Online surveys 
• Verification visits 

4.1.1.2 

Extent to which the grantee's 
M&E framework specifies 
intervention objectives and 
outputs that are time-bound, 
measurable and in line with the 
wider project objectives 
defined in the project proposal. 

Note: the Fund Manager 
engages in an extensive 
process of quality assurance of 
the log frame prior to grant 
award. This should, in principle, 
be visible in the quality of the 
log frames 

• Annual reviews 
• Project logframes 

4.1.1.3 

Extent to which the grantees' 
project log frame indicators are 
relevant to the defined project 
/intervention objectives. 

• Annual reviews 
• Project logframes 
• Project proposals 

4.1.1.4 

Extent to which the grantees' 
M&E framework identifies data 
collection strategies that are 
suitable to measure the 
defined indicators. 

• Annual reviews 
• Project logframes 
• Project proposals 

4.1.1.5 

Percentage of total project 
budget allocated for planned 
M&E activities (including 
availability of skilled staff, 
financial resources and 
technical equipment). 

Note: staffing and resources 
capital items such as equipment 
may not be itemised under the 
M&E budget 

• Annual reviews 

    4.1.1.6 

Extent to which beneficiaries 
actively participate  in the 
design and implementation of 
M&E. 

Participation means active 
involvement, beyond simply 
being surveyed to consulted 

• Annual reviews 
• Verification visits 

4.1.2 
Extent to which grantees' M&E 
systems include data 
management.  

4.1.2.1 

Quality of project systems  
(manual or computerised) for 
collecting, collating and 
managing project data. 

  • Annual reviews 
• Verification visits 

4.1.2.2 
Quality of evidence of 
documentation of a systematic 
process of data verification and 

  • Annual reviews 
• Verification visits 
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quality control at all levels of 
implementation. 

4.1.2.3 

Quality of evidence that 
grantees are using information 
and data collected through 
their M&E systems to make 
decisions concerning project 
delivery and with what effect. 

  • Annual reviews 
• Verification visits 

4.2 

To what extent and 
how have the projects 
built the capacity of 
civil society? How does 
this compare with the 
original project theory 
of change? 

4.2.1 
Extent to which grantees are 
engaged in capacity building 
with civil society organisations.  

4.2.1.1 

Number and type of 
community-based 
organisations and civil society 
organisations engaged in 
capacity building activities. 

Note: grantees are themselves 
civil society organisations. 
These indicators refer to their 
capacity building for other civil 
society organisations 
  
  
  

• Annual reviews 
• Online surveys 
• Verification visits 

 

4.2.2 

Quality of grantee's 
engagement in capacity 
building with civil society 
organisation. 

4.2.1.2 

Number, type and objective of 
capacity building activity by 
civil society organisation 
engaged. 

• Annual reviews 
• Online surveys 
• Verification visits 
 

4.2.3 

Extent to which grantee's 
engagement in capacity 
building with civil society 
matches the original project 
theory of change 

4.2.1.3 

Compliance of capacity 
building types and objectives 
with the original project theory 
of change. 

• Annual reviews 
• Online surveys 
• Verification visits 
• Project logframes 
• Project proposals 
 

4.3 

How many people are 
receiving support from 
grantees that otherwise 
would not have 
received support? How 
many of these people 
were unintended 
beneficiaries? 

4.3.1 

Extent to which GPAF funds 
increased the number of people 
supported by grantees' 
activities. 

4.3.1.1 

Number of beneficiaries in 
activities funded through GPAF 
funds and additional leveraged 
funds. (disaggregated by age/ 
gender/ disability where 
appropriate). 

• Annual reviews 
• Project logframes 
• Verification visits 

4.3.1.2 

Change in the average 
absolute number of 
beneficiaries receiving support 
from grantees in the calendar 
years proceeding and 
succeeding baseline. 

• Annual reviews 
• Project logframes 
 

4.3.2 

Extent to which the project 
supported unintended 
beneficiaries. 4.3.2.1 

Percentage of people 
supported by the grantee's 
since Baseline who do not 
belong to the defined target 
group. 

• Annual reviews 
• Project logframes 
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4.4 

What difference has 
GPAF funding made to 
grantees' delivery of 
results which provide 
value for money that 
would not otherwise 
have been achieved? 

4.4.1 

The extent to which GPAF 
funding has improved the 
quality, scale and timeliness of 
grantees' activities and results 

4.4.1.1 

Evidence of additionality 
effects attributable to DFID's 
funding, in terms of quality - 
better quality (and value) of 
benefits realised than would 
otherwise have been achieved. 

Note: given the requirement for 
match funding, this will 
necessarily refer to GPAF 
activities carried out with both 
DFID funds and match funds 

• Annual reviews 
• Verification visits 
• Online survey 
 

4.4.1.2 

Evidence of additionality 
effects attributable to DFID's 
funding, in terms of scale - 
larger volume of results 
achieved than would otherwise 
have been achieved. 

• Annual reviews 
• Verification visits 
• Online survey 

 

4.4.1.3 

Evidence of additionality 
effects attributable to DFID's 
funding, in terms of timing - 
results achieved quicker than 
would otherwise have been 
achieved. 

• Annual reviews 
• Verification visits 
• Online survey 
 

5. Efficiency: To what 
extent does DFID's 
investment in the GPAF 
represent good value for 
money? 

 Criteria  Indicators Definitions and notes Data Sources 

5.1 

To what extent are 
GPAF grantees 
delivering their 
activities on time and 
on budget against 
agreed plans? 

5.1.1 Extent to which grantees deliver 
activities on time 

5.1.1.1 

Difference in days between the 
pre-determined start date of 
the project and the actual 
inception of project delivery. 

Note: there is provision for a 3-
month inception period after 
grant award.  
  
  
  
  
  

• Annual reviews 
• Online surveys 

5.1.1.2 
Number and percentage of 
project log frame milestones 
that grantees have met. 

• Annual reviews 
• Project logframes 

5.1.2 Extent to which grantees deliver 
activities on budget. 

5.1.2.1 % of budget utilized at the Year 
1 Milestone. 

• Annual reviews 
• Project logframes 

5.1.2.2 
% variation between budget 
and predicted final account at 
Midterm. 

• Annual reviews 
• Project logframes 

5.2 

To what extent and in 
what ways are projects 
achieving good value 
for money 

5.2.1 
Extent to which grantees 
demonstrate good value for 
money 

5.2.1.1 

Quality of the project's internal 
logic and the fit between 
outcomes, outputs, indicators, 
inputs and budget. 

• Annual reviews 
• Project logframes 
• Project proposals 
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5.2.1.2 

Extent to which grantees 
specify and demonstrate a 
reasonable understanding of 
their cost drivers. 

• Annual reviews 
• Project logframes 
• Project proposals 
• Verification visits 

5.2.1.3 

Extent to which grantees make 
use of value for money 
assessment tools (e.g. 
comparisons with other 
activities, cost-benefit analysis, 
opportunity cost analysis, etc.). 

• Annual reviews 
• Online surveys 
• Project logframes 
• Project proposals 
• Verification visits 
 

5.2.1.4 

Variation in Fund Managers' 
rating for cost-effectiveness 
between activities delivered by 
the grantee and similar 
interventions delivered by other 
GPAF grantees.  Cost effectiveness means the 

rating given by the Fund 
Manager for value for money, 
drawing on project achievement, 
amount spent, and the extent to 
which the project is on track to 
achieve its objectives 
  
  

• Annual reviews 
• Fund Manager data 
 

5.2.1.5 

Extent to which grantees 
provide evidence of appraisal 
and peer review processes of 
quality assurance in terms of 
effectiveness and value for 
money, prior to final design.  

• Annual reviews 
• Verification visits 
 

5.2.1.6 

Extent to which grantees 
provide evidence of monitoring 
and reviewing progress in 
achieving target outcomes 
while validating their value for 
money standards. 

• Annual reviews 
• Verification visits 
 

5.3 

To what extent and 
how did the selection 
process ensure that 
the projects funded 
represented good 
value for money? 

5.3.1 

Extent to which the selection 
process ensured that the 
projects funded represented 
good value for money. 

5.3.1.1 

Extent to which the selection 
process by The Fund Manager 
and DFID, (including the 
KPMG due diligence) was 
equitable and effective. 

Equitable refers to the extent to 
which the selection process was 
fair with regard to organisations 
of different sizes and other 
characteristics 
Effective refers to the extent to 
which the selection process 
resulted in the funding of 
proposals which reflected the 
Fund's objectives 

• Stakeholders interviews 
• Fund Manager data 

5.3.12 

Evidence that the selection 
process led to funding of 
projects which represented 
good value for money. 

Value for money refers to the 
extent to which the selection 
process resulted in projects that 
delivered outputs and outcomes 
cost effectively 

• Stakeholders interviews 
• Fund Manager data 
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ANNEX C: GLOBAL POVERTY ACTION FUND PRELIMINARY 
PORTFOLIO REVIEW (APRIL 2013) 
Introduction 

The purpose of the preliminary review of the Global Poverty Action Fund (GPAF) portfolio is to help: 

1. Define the scope of the research to be undertaken for the Mid-Term Evaluation of the 
GPAF i.e. the scale and type of project activity that is covered by this interim evaluation;  

2. Define the focus of the research to be undertaken i.e. the key questions that the Mid-
Term Evaluation should set out to research and answer in response to the type and 
amount of project activity that has been delivered within the programme evaluation 
period41; and as a consequence the type of evaluation that is most appropriate in the 
context of the lifecycle stage of the GPAF; and 

3. To identify the key data requirements and the most appropriate research methods that 
are required to fulfil the scope and focus of the evaluation, within the Evaluation 
Manager’s Terms of Reference and approved budget provision.  

Priority focus of the review: as a priority, revisions to the existing overarching research 
questions for GPAF need to be identified and agreed with DFID’s Civil Society Department in 
order to inform potential revisions required to DFID’s Annual Review template that grantees are 
currently required to complete and submit to DFID by the end of April 2013. 

 GPAF portfolio overview 1.

The Global Poverty Action Fund (GPAF) is a demand-led fund supporting projects focused on poverty 
reduction in pursuit of the Millennium Development Goals (MDGs) through tangible changes to poor 
people’s lives through service delivery, empowerment and accountability initiatives and work in the 
areas of conflict, security and justice.  Projects are selected on the basis of demonstrable impact on 
poverty, clarity of outputs and outcomes and value for money. 

GPAF originally consisted of two funding windows: 

1. Impact Window (one annual funding round); and 

2. Innovation Window (two annual funding rounds). 

Following the DFID ‘One year on’ Review of the GPAF, the Innovation Window was replaced by the 
Community Partnership Window42. 

The preliminary analysis undertaken for the purpose of this overview initially focuses on: 

• The type of grants awarded; 

• The amount of funding allocated; and 

• The lengths of time projects have been delivering activity. 
                                                      
41 The Programme Evaluation Period is assumed as GPAF project activity from Round 1 to Round 3 of both the 
Impact and Innovation Windows to the start of the research phase i.e. December 2011 to the end of April 2013 
(submission deadline for the Annual Reviews) equating to 17 months of programme activity. 
42 Applications for the Community Partnership Window opened on Thursday 1 November 2012.  
http://dfid.gov.uk/Work-with-us/Funding-opportunities/Not-for-profit-organisations/Global-Poverty-Action-
Fund/Global-Poverty-Action-Fund-review/  

http://dfid.gov.uk/Work-with-us/Funding-opportunities/Not-for-profit-organisations/Global-Poverty-Action-Fund/Global-Poverty-Action-Fund-review/
http://dfid.gov.uk/Work-with-us/Funding-opportunities/Not-for-profit-organisations/Global-Poverty-Action-Fund/Global-Poverty-Action-Fund-review/
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It should be noted that the above characteristics of the portfolio have been selected only for the 
purpose of identifying the projects that should be included in the total population for the mid-term 
evaluation. For sampling purposes, other characteristics will be considered such as the type of 
organisations that are receiving funding. 

Analysis of the above characteristics of the current GPAF portfolio allows the Evaluation Manager to 
broadly determine the extent to which the evaluation should take: 

• A formative (process) approach, in other words, an evaluation of whether or not the process of 
delivering activities has affected or is likely to affect the capacity of the programme to deliver 
its results in the short to medium-term; and /or 

• A summative (impact) approach, in other words, an evaluation of the effects or impacts of the 
programme as a consequence of the activities that have been delivered.  

This summary is structured as follows: 

• Section 2.1 summarises the key characteristics of all of the grants awarded through the 
Impact and Innovation Windows to date. This section identifies those grants that have will 
have been delivering activities for 12 months or more by May 2013. Twelve months has been 
identified as a minimum period of time required to allow a sufficient amount of activity to be 
delivered to enable a meaningful and useful assessment of the performance of projects, at 
least with regards to the process of delivery. Identifying a minimum cut-off point enables the 
scope of the mid-term evaluation to be focused on those projects that have delivered a 
substantive amount of activity. This also avoids evaluating projects for which there is little in 
the way of activity to assess with any meaning;    

• Section 3.1 then provides a similar summary of the key characteristics of all of the grants that 
have been delivering activities for 12 months or more by May 2013; 

• Annex A provides an overview of changes to the GPAF funding windows to date. The 
purpose of this overview is to determine the extent to which changes in the guidance to 
applicants needs to be accommodated by a different research focus for different projects 
depending on the funding round; and 

• Annex B provides preliminary analysis of the content of the portfolio for both the Impact and 
Innovation Windows to date as well as for those projects that have will have been delivering 
activities for 12 months or more by May 2013. 

1.1 Key characteristics of the GPAF portfolio 

Of the total GPAF portfolio, 77% of the funding has been allocated through the Impact Window to 79 
projects. The remaining 23% of the funding has been allocated through the Innovation Window to 23 
projects. Tables 1 and 2 summarises the key characteristics of the Impact Window and Innovation 
Window respectively as of January 2013. Detailed analysis of each of these funding windows is 
provided in Annex B.  
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Table 1: Summary of all Impact Window grants at February 201343 

Impact Window Grants  

Total funding: £69,134,254 

Total number of grants: 79 

Grants awarded funding Round 1: 
38 grants;  
£33,824,600 total value; 
49% total impact window; 

Grants awarded funding Round 2: 
41 grants; 
£35,309,655 total value; 
51% total impact window; 

Core focus: 
1. Reproductive health & female genital mutilation 

(identified by 15 grantees / 19% portfolio); 
2. Education (identified by 9 grantees / 11% portfolio); 

Core target group: 
1. Women (identified by 26 grantees / 33% portfolio); 
2. Communities (identified by 17 grantees / 22% portfolio); 

MDG focus:  

1. MDG 1 – Eradicate extreme poverty and hunger 
(identified by 31 grantees / 39% portfolio); 

2. MDG 5 – Improve maternal health (identified by 15 
grantees / 19%); 

Implementation region (by funding 
allocation): 

1. Eastern and Southern Africa (40 programmes44 / 
£31,551,821 / 46% portfolio); 

2. Western and Central Africa (17 programmes / 
£20,850,024 / 30% portfolio); 

 
Table 2: Summary of all Innovation Window grants at February 201345 

Innovation Window Grants  

Total funding: £4,515,468 

Total number of grants: 23 

Grants awarded funding Round 1: 
6 grants; 
£852,010 total value; 
19% total innovation window; 

Grants awarded funding Round 2: 
5 grants; 
£1,145,030 total value; 
25% total innovation window; 

Grants awarded funding Round 3: 
12 grants; 
£2,518,428 total value; 
56% total innovation window; 

                                                      
43 Data source: TripleLine excel document: GPAF IMP & INN projects main info 18-01-13 
44 The number of programmes shown in Table 1 exceeds the total number of Impact Window grants as some 
programmes in Africa are multi-country. 
45 Data source: TripleLine excel document: GPAF IMP & INN projects main info 18-01-13 
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Core focus: 
1. Education (identified by 6 grantees / 26% portfolio); 
2. HIV/AIDS (identified by 3 grantees / 13% portfolio); 

Core target group: 
1. Women (identified by 8 grantees / 35% portfolio); 
2. Children (identified by 6 grantees / 26% portfolio); 

MDG focus:  

1. MDG 1 – Eradicate extreme poverty and hunger 
(identified by 13 grantees / 57% portfolio); 

2. MDG 2 – Achieve universal primary education (identified 
by 6 grantees / 26% portfolio); 

Implementation region (by funding 
allocation): 

1. Eastern and Southern Africa (12 grants / £2,353,744 / 
53% portfolio); 

2. South Asia (7 grants / £1,487,365 / 33% portfolio); 

 

 GPAF MID-TERM EVALUATION SAMPLING FRAMEWORK 2.

By May 2013, 33 projects (or 32%) of the total portfolio of 102 GPAF projects will have been delivering 
activities for 12 months or more. It is proposed that this sample of projects forms the focus of the 
research undertaken to inform the Mid-Term Evaluation of GPAF project activity. Tables 3 and 4 
summarises the key characteristics of this sample of projects awarded through the Impact Window 
and Innovation Window respectively. Detailed analysis of this sample of projects is provided in Annex 
B.  

2.1.1 Key characteristics of the proposed sample of GPAF projects 

Table 3: Summary of Impact Window grants in delivery for 12 months or more at May 201346 

Impact Window Grants  

Total number of grants in delivery for 12 
months of more at May 2013: 27 (34% of all Impact Window grants); 

Impact Window funding round: All Impact Window grants were allocated in funding Round 1;  

Core focus: 
1. Education (identified by 7 grantees / 26% portfolio); 
2. Water, sanitation and hygiene (identified by 4 grantees / 

15% portfolio); 

Core target group: 
1. Communities (identified by 8 grantees / 29% portfolio); 
2. Women (identified by 7  grantees / 26% portfolio); 

MDG focus:  

1. MDG 1 – Eradicate extreme poverty and hunger 
(identified by 11 grantees / 41% portfolio); 

2. MDG 2 – Achieve universal primary education (identified 
by 8 grantees / 29%); 

                                                      
46 Data source: TripleLine excel document: GPAF IMP & INN projects main info 18-01-13 
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Implementation region (by funding 
allocation): 

1. Western and Central Africa (6 grants / £11,401,178 / 44% 
portfolio); 

2. Eastern & Southern Africa (12 grants / £7,667,154 / 30% 
portfolio); 

 
Table 4: Summary of Innovation Window grants in delivery for 12 months or more at May 
201347 

Innovation Window Grants  

Total number of grants in delivery for 12 
months of more at May 2013: 6 grants (26% of all Innovation Window grants) 

Innovation window funding round: All innovation window grants were allocated in funding Round 
1; 

Core focus: 1. Education (identified by 2 grantees / 33% portfolio ); 

Core target group: 
1. Women (identified by 2 grantees / 33% portfolio); 
2. Children (identified by 2 grantees / 33% portfolio); 

MDG focus:  

1. MDG 1 – Eradicate extreme poverty and hunger 
(identified by 3 grantees / 50% portfolio); 

2. MDG 2 – Achieve universal primary education (identified 
by 2 grantees / 33% portfolio); 

Implementation region (by funding 
allocation): 

1. Eastern and Southern Africa  (4 grants / £608,317 / 71% 
portfolio); 

2. South Asia (2 grants / £243,693 / 29% portfolio); 

 

2.2 Preliminary conclusions 

The priority purpose of this preliminary review is to identify the key characteristics of GPAF portfolio in 
order to inform the scope, focus and type of Mid-Term Evaluation that will be conducted. It is clear 
from the review that to date: 

• 79 (77%) projects of all 102 GPAF projects fall within the Impact Window; 

• £69m (94%) of all £73.6m of GPAF funding has been allocated through the Impact Window 
with £4.5m (6%) allocated through the Innovation Window; 

• 27 (34%) grantees in the Impact Window with a total lifetime funding allocation of £19m  will 
have been delivering activities for 12 months or more by May 2013; and 

• 6 (26%) grantees in the Innovation Window with a total lifetime funding allocation of £852,000 
will have been delivering activities for 12 months or more by May 2013. 

 

  

                                                      
47 Data source: TripleLine excel document: GPAF IMP & INN projects main info 18-01-13. 
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Whilst further analysis of the portfolio will be undertaken, this preliminary review of the GPAF portfolio 
suggests: 

• A primary research focus on 33 projects that have been delivering for more than 12 months or 
more that were awarded through the Impact and Innovation Windows; 

• A formative (process) type of evaluation given the early nature of the lifecycle stage of the 
GPAF portfolio delivered to date; 

• The core objectives of each round for both windows do not appear to have substantively 
changed (as presented in Annex A). However, the focus has broadened slightly for some 
funding rounds to include greater scope for interventions in additional areas. The Mid-Term 
Evaluation should ensure that this change in scope is identified for those projects that this 
applies to; 

Potential revisions to the key research questions for the GPAF Mid-Term Evaluation and to the DFID 
Annual Review template for GPAF will take into account the typical focus of a process evaluation, 
which can be distinguished by the following three component parts: 

1. Content evaluation – an assessment of what it is GPAF is actually delivering compared to 
what it meant to deliver as set out in original programme and project planning documentation; 

2. Implementation evaluation – an assessment of the extent to which the GPAF programme is 
delivering its activities to recipients as originally intended. This could include assessing:  

a. The extent to which the GPAF programme as a whole is performing in terms of its 
capacity to deliver the quantity and quality of activities and services that were 
originally planned;  

b. The extent to which GPAF programme as whole is delivering activities and services 
that are being delivered are reaching the intended target groups as evidenced by the 
degree of exposure they have had to programme activities; and  

c. The extent to which programme management and administration arrangements are 
facilitating the delivery of the type and amount of results anticipated at the start of the 
GPAF programme. 

3. Other implementation features – an assessment of the key drivers and barriers to delivery 
that have positive and negative effects on the performance of GPAF. 

 

Intermediate effects: in addition to the process focus of the Mid-Term Evaluation, it is conceivable 
that some of the projects that have been delivering activities for the longest period of time may be able 
to observe and measure intermediary effects on outcomes, such as changes in awareness and 
behaviour. Further analysis of each of the projects in the proposed sample with regards to the types of 
intervention and the types of changes anticipated should help to identify how many projects are most 
likely to be able to measure early signs of their intermediate effects. 

The Evaluation Manager proposes to use this preliminary review to quickly review and revise the key 
research questions for the Mid-Term Evaluation of the GPAF and potential revisions to the DFID 
Annual Review template for GPAF. 
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2.3 Overview of GPAF Funding Windows to February 2013 

Table 1: Summary of whole GPAF portfolio to February 201348 

 Impact Window Innovation Window49 Totals 

Overarching GPAF 
objectives 

• Impact grants aim to fund poverty reduction 
initiatives which are directly linked to the 
Millennium Development Goals (MDGs) and 
those projects which are focused on off-track 
MDGs will be given priority. 

• Impact grants should be lower risk projects for 
work at greater scale to deliver real benefits for 
men, women, boys and girls. 

• The changes may be achieved through the 
funding of projects that are providing service 
delivery, empowering individuals and 
improving accountability, or addressing issues 
related to conflict, security and justice.50 

• They (GPAF Impact applicants) may now51 
also focus on scaling-up previously piloted 
innovations, or include components that are 
piloting innovative approaches. For the GPAF 
Impact window, the level of risk associated 
with the innovation needs to be considered in 
relation to the scale of the intervention i.e. a 
proposal for a very large grant to support an 
innovation which is considered as a high risk 

• Innovation grants aim to fund poverty reduction 
initiatives that encourage innovation and 
deliver real benefits for men, women, boys and 
girls.  

• These may be small scale service delivery 
projects but should emphasise learning to 
allow scaling up.  

• Innovation grants will encourage potentially 
higher rewards from ground-breaking work. 

 

                                                      
48 Includes Impact Window and Innovation Window Grant following completion of Round 2 applications for the Impact Window and Round 3 of Innovation Window 
49 Note that the Innovation Window has not become the Community Partnerships Window. 
50 In a meeting between The Evaluation Manager and Rachel Grant (DFID) on Friday 19 April, DFID advised to include GPAF objectives related to service delivery, 
empowering individuals and improving accountability, or addressing issues related to conflict, security and justice, and innovation.  It was agreed these objectives must be 
measured in the mid-term evaluation, even though grantees were not aware of these specific objectives at the time of application. These additional objectives follow the GPAF 
guidelines published 31 July 2012 (Source: Impact Window, Guidelines for Applicants, 31 July 2012.  
51 Guidance obtained from Impact Window Guidelines dates 31 July 2012 
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is unlikely to be funded. 

GPAF budget allocation  £69,134,254 £4,515,468 £73,649,722 

Number of grants 
awarded 79 23 102 

Eligibility 

• ‘Medium’ sized UK-based not for profit 
organisations and locally registered CSOs in 
DFID focal countries 

• No fixed upper or lower limit to average annual 
income, however minimum grant size and 40% 
ceiling on funding results in limits on 
organisation size. 

• 40% ceiling on funding.  

• Max. 3 grants per not for profit organisation. 

• Project must be in either one of DFID’s 28 
focal countries of bottom 50 UN HDI countries 

• Small UK-based, not-for-profit groups.  

• Must have an average annual income of less 
than £500,000 for the past three years. 

• Max. 2 grants per not for profit organisation. 

• Project must be in either one of DFID’s 28 
focal countries of bottom 50 UN HDI countries. 

 

Grant sum £250,000 - £4,000,000 Up to £250,000  

Grant mechanism Project funding with minimum 25% matched 
funding. Project funding; no match funding required.  

Grant duration Up to three years. Up to three years.  

Funding rounds One per year (two in total as of 02/2013). Two per year (three in total to as of 02/2013).  
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Table 2: Summary of original Round 1 guidance for both GPAF funding windows 

 Impact Window Innovation Window 

 No. (amount) of grants Earliest project start date No. (amount) grants Earliest project start date 

Awarded grants 
funding Round 1 

38 (£33,824,600) 01/12/2011 6 (£852,010) 01/08/2011 

Summary of 
funding guidance 
for both 
windows52 

The original guidance for both funding windows is summarised as follows: 

The GPAF will contribute to DFID’s priorities as stated in our Structural Reform Plan. We will provide funding to CSOs that are 
best able to demonstrate real and practical impact on poverty reduction, significant capability across their systems and have a 
clear fit with DFID’s values and priorities.  

The GPAF has a strong focus on service delivery but complementary elements, such as capacity building, empowerment or 
advocacy (particularly local level advocacy), can be included where they help to achieve or sustain the service. All projects 
need to mainstream gender equality, particularly demonstrating how they will impact positively on the situation of women and 
girls (and/or other groups who are particularly excluded in the local context).  

Impact Window Impact grants aim to fund poverty reduction initiatives which are directly linked to the Millennium Development Goals (MDGs) 
and those projects which are focused on off-track MDGs will be given priority. Impact grants should be lower risk projects for 
work at greater scale to deliver real benefits for men, women, boys and girls.  

Innovation 
Window 

We also provide Innovation grants which aim to fund poverty reduction initiatives that encourage innovation and deliver real 
benefits for men, women, boys and girls. These may be small scale service delivery projects but should emphasise learning to 
allow scaling up. Innovation grants will encourage potentially higher rewards from ground-breaking work. 

  

                                                      
52 Extract from original GPAF ‘Frequently Asked Questions’ for Innovation 01 & Impact 01 (October 2010) on DFID Website 
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Table 3: Amendments to Round 2 guidance for both GPAF funding windows 

 Impact Window Innovation Window 

 No. (amount) of grants Earliest project start date No. (amount) of grants Earliest project start date 

Awarded grants 
funding Round 2 

41 (£35,309,655) 01/11/2012 5 (£1,145,030) 01/09/2012 

Amendments to 
guidance for 
both windows 

The guidance was clarified and broadened to include some of the initiatives previously covered by the Civil Society Challenge 
Fund (CSCF), which had been closed for new applications. At the same time DFID’s Conflict, Security and Justice Department 
were keen to provide more support to CSOs delivering this type of work at the grassroots level. The Secretary of State at the 
time agreed that the GPAF’s remit should be broadened in these ways. The GPAF could now support: 

a) Service delivery that is focused on achieving the MDGs; 

b) Empowerment and accountability (at three defined levels); and 

c) Conflict, security and injustice. 

In order to be eligible for GPAF funding, all such initiatives were required to demonstrate a ‘clear line of sight’ to poverty 
reduction and the achievement of the MDGs i.e. they must ‘deliver real benefits to poor people within the project life span’. 

Other changes introduced in the guidance included the following: 

• Explicit requirement for all projects to demonstrate value for money;  

• Mainstream gender equality, particularly demonstrating how they will impact positively on the situation of women and 
girls (and/or other relevant groups who are particularly excluded in the local context); and 

• GPAF funding cannot be used for awareness-raising activities in the UK. 
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Amendments to 
guidance for 
Innovation 
Window 

Innovation Window grants  to contribute to achievement of MDGs; 

For the purpose of the GPAF, 'Innovation' is defined as follows: Innovation does not necessarily mean ‘brand new’ but could be 
an approach applied for the first time in a particular country or countries; or new ways of applying/adapting/developing an 
existing technique or initiative. We also understand innovation to mean experimentation, with the risk of failure (as long as 
lessons are clearly learned and the implications of failure are appropriately considered); inspiration which is the creative 
process of looking at entrenched problems with fresh eyes; genuine participation of people most affected by a problem to 
release more energy for ideas; use of appropriate partnership models; and from looking more at what works and why. Source: 
Innovation Window, Round 4, Guidelines for Applicant, 14 May 2012 

A concept note stage was introduced for prospective grantees of the Innovation Window.  

 

Table 4: Amendments to Round 3 guidance for GPAF Innovation Window 

 Impact Window Innovation Window 

 Earliest project start date No. (amount) of grants Earliest project start date No. (amount) of grants 

Awarded grants 
funding Round 3 

 

n/a n/a 12 (£2,518,428) 01/01/2013 

Amendments to 
guidance for 
Innovation 
Window  

In October 2011, the guidelines for the launch of Innovation Round 3 included further amendment. The clarification notes 
indicated that the scope of the objective relating to ‘empowerment and accountability’ had been broadened to accommodate 
initiatives designed to enhance the resilience of communities or institutions to natural and man-made shocks and stresses 
including those related to environmental, economic and climatic changes.   
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 GPAF portfolio content findings 3.

3.1 Portfolio Overview 

Chart 1 presents the proportion of funding for each GPAF funding window, which shows that 79 (77%) 
projects of all 102 GPAF projects fall within the Impact Window. Chart 2 presents the funding allocation for 
each round and funding window and shows the majority (94%) of funding was evenly allocated across the 
two GPAF Impact Window rounds. Chart 3 shows that allocations through the Innovation Window 
increased with each round of funding.  

Chart 1: Proportion of Impact Window grants and Innovation Window grants awarded from 
inception to January 201353 

 

 

 

 

 

 

 

 

Chart 2: Impact Window grants and Innovation Window grants awarded by funding round54 

 

                                                      
53 TripleLine excel document: GPAF IMP & INN projects main info 18-01-13 
54 Ibid 
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Chart 3: Allocation of GPAF Impact grants and Innovation grants per funding round55 

 

3.2 Scope of the research 

GPAF Impact Window grants 

Organisation size of Impact Window grantees 
Chart 4 describes the average annual turnover of Impact Window grantees. Grantees are categorised into 
three categories: small (>£5m); medium (£500,001 - £5m); and large (>£5m). Accordingly, 26 (34%) 
grantees are categorised as large sized, 45 (58%) as medium sized and 6 (8%) as small. This is likely to 
be the result of the eligibility criteria which set grant limits between £250,000 and £4m and the 
requirement for matched funding. Smaller organisations are more prevalent in the Innovation Window. 

Chart 4: Impact window grantee average annual turnover by size categorisation56

 

Lifetime funding allocations to Impact Window grantees  

                                                      
55 TripleLine excel document: GPAF IMP & INN projects main info 18-01-13 
56 TripleLine excel document: GPAF IMP & INN projects main info 18-01-13 
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Chart 5 presents the lifetime amount of funding allocated to GPAF Impact grants by grant size 
categorisation57. Grants were categorised into three categories: small (<£500,000); medium (£500,001 - 
£1.5m); and large (>£1.5m) – 12 grantees (15%) received relatively large grants of over £1.5m in funding 
for the grant period, whilst 35 grantees (44%) received a medium sized grant and 32 grantees (41%) 
received small grants. 

Chart 5: Funding allocated to Impact Window grantees categorised by the size of the grant58 

 

Impact Window grant delivery periods  
Over half of the grants in the Impact Window have either not started delivering activities or have been 
delivering activities for less than 3 months. Chart 6 presents the different stages in delivery periods of the 
Impact Window grantees between their project start date and February 2013.  

Chart 6: Different delivery periods for Impact Window grants between their project start date and 
February 201359 

 

                                                      
57 Note that the size categorisations for Impact Window grants and Innovation Window 
grants are different because of the disproportionate size of funding allocations for each 
window. 
58 TripleLine excel document: GPAF IMP & INN projects main info 18-01-13. 
59 TripleLine excel document: GPAF IMP & INN projects main info 18-01-13. 
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3.3 GPAF Innovation Window grants 

Organisation size of GPAF Innovation Window grantees 
Due to the funding parameters of the Innovation Window, all GPAF Innovation Window grantees have an 
average annual turnover of less than £500,000. 

Lifetime funding allocations to Innovation Window grantees  
Chart 7 shows that 15 (65%) of Innovation Window grantees were allocated funding at the top of the 
funding bracket (£170,000-£250,000). For these grantees GPAF funding represents a significant proportion 
(i.e.34-50%) of the organisation’s average annual turnover.  

Chart 7: Lifetime funding allocations to Innovation Window grantees categorised by grant size60 

 

GPAF Innovation Window grant delivery periods  
Close to half of the grants in the Innovation Window had not commenced delivering their activities by 
February 2013. Chart 8 presents the different stages in delivery periods of the Impact Window grantees 
between their project start date and February 2013.  

Chart 8: Different delivery periods for Innovation Window grants between their project start date 
and February 201361 
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The design features of the portfolio summarised in Section 3 will help inform the design of the sampling 
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projects; and the primary Millennium Development Goals (MDGs) that projects are working towards. The 
eight62 MDGs are:  

1. Eradicate extreme poverty and hunger; 

2. Achieve universal primary education; 

3. Promote gender equality and empower women; 

4. Reduce child mortality; 

5. Improve maternal health; 

6. Combat HIV/AIDS, malaria, and other diseases; 

7. Ensure environmental sustainability; 

8. Develop a Global Partnership for Development; 

Sections 3.1 and 3.2 presents analysis of the Impact Window and Innovation Window 
grants respectively. 

3.5 GPAF Impact Window grants 

Types of activities delivered by Impact Window grantees 
Impact Window grantees are undertaking and planning to will undertake project activities across a wide-
spectrum of different types of activities. Chart 9 provides analysis of each core subject area (‘Core 
Subject 163’) as indicated by the individual grantee. The key types of activities are categorised by: 
reproductive health and female genital mutilation, identified by 15 (19%) grantees; education, identified by 
nine (11%) grantees; and water, sanitation and hygiene, identified by nine (11%) grantees.  

 

 

 

 

 

 

 

 

 

 

 

                                                      
62 MDG 8 is not a service-related goal. The GPAF grants are focused on service delivery, which 
means that MDG 8 is not considered in this analysis of the portfolio.  
63 Core Subject 1 identified in Triple Line data is assumed to represent the primary focus of the 
activities delivered by grantees; Core Subjects 2 and 3 are also identified but not presented here. 
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Chart 9: Core Subject 1 as identified by Impact Window funded grantees64 
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3.6 Impact Window target groups  

Three target groups for intervention have been identified for Impact Window grantees as 
Target Group 1, Target Group 2 and Target Group 3. The Evaluation Manager assumes 
‘Target Group 1’ represents the primary target group of the project intervention. This 
analysis is based only on Target Group 1. Graph 1 shows that women are the most 
targeted group across the Impact Window portfolio with 26 (33%) grantees citing women 
as their primary target group. This was followed by communities (identified by 17 
grantees) and children (identified by 15 grantees). More refined target groups such as 
pastoral women, street children and farmers are also identified in a smaller proportion.  

 

 

Graph 1: Target Group 1 as identified by Impact Window grantees65 

 

  

                                                      
65 TripleLine excel document: GPAF IMP & INN projects main info 18-01-13 
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women are the key 
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Window grants. 
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women (such as HIV 
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considered collectively 
the focus on women 
would be greater than 
illustrated in Graph 1.   
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3.7 Geographic location of Impact Window projects  

The Impact Window consists of projects that are predominantly based in Africa with 40 projects situated in 
Eastern and Southern Africa and 17 projects in Western and Central Africa. The funding allocation is 
proportionality greater in Western and Central Africa given the smaller number of grantees operating in the 
region compared to other regions – 18 projects are situated in South Asia with a total value of £14.8m (21% 
of the total Impact Window funding allocation, compared to 17 projects situated in Western and Central 
Africa with a total value of £21m (30% of the total GPAF Impact Window funding). 

Chart 10: Regional allocation66 of GPAF Impact grants67 by funding requested68 

 

 
 

                                                      
66 Regions are based on DFID’s regional classifications: http://dfid.gov.uk/Where-we-work/ 
67 The number of programmes shown in Chart 10 exceeds the total number of Impact window 
grants as some programmes in Africa are multi-country.  
68 TripleLine excel document: GPAF IMP & INN projects main info 18-01-13. 
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Map 1: Geographic location of Impact Window projects  
 

 
 
 East Asia and the Pacific 
 
Burma, Cambodia, Lao PDR 
 
 
  Eastern and Southern Africa 
 
Ethiopia, Kenya, Liberia, Madagascar, 
Malawi, Mozambique, Somalia, South 
Africa, South Sudan, Sudan, Tanzania, 
Uganda, Zambia, Zimbabwe 
 
 
  South Asia 
 
Afghanistan, Bangladesh, India 
Nepal, Pakistan  
 
 
  Western & Central Africa 
 
Burundi, Central African Republic, 
Democratic Republic of Congo, Ghana, 
Nigeria, Rwanda, Sierra Leone 
 
 



GLOBAL POVERTY ACTION FUND MID-TERM EVALUATION REPORT 

Coffey International Development | May 2014              100                             
 

3.8 MDGs supported by the Impact Window projects 

Impact window grantees were asked to identify primary, secondary and tertiary MDGs 
that their intervention would help to achieve. The Evaluation Manager conducted 
analysis on the Primary MDG alone; secondary and tertiary MDGs have not been 
considered in this analysis. MDG 1 (Eradicate extreme poverty and hunger) was 
identified as the primary MDG for the 31 grantees (39%), followed by MDG 5 (Improve 
maternal health) which was identified by 15 grantees (19%). Chart 11 illustrates the 
primary MDGs identified by grantees funded through the Impact Window.  

Chart 11: Primary MDGs identified for Impact Window grantees69 
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3.9 GPAF Innovation Window grants 

Types of activities delivered by Innovation Window grantees 
Chart 12 provides analysis of each core subject area (‘Core Subject 170’) as indicated for individual 
Innovation Window grantees. The key types of activities are: education identified for 6 grantees and 
HIV/AIDS identified for three grantees.  

Chart 12: Core Subject 1 identified for Innovation Window grantees71 

 

Innovation Window target groups  

                                                      
70 Core Subject 1 identified in Triple Line data is assumed to represent the primary focus of the 
activities delivered by grantees; Core Subjects 2 and 3 are also identified but not presented here. 
71 TripleLine excel document: GPAF IMP & INN projects main info 18-01-13 
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Graph 2 shows that women are the most targeted group across the Innovation Window with eight 
grantees identifying women as their primary target group. This was followed by children, which was 
identified by six grantees.  

Graph 2: Primary target beneficiaries identified by GPAF grantees72 
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3.10 Geographic location of Innovation Window projects  

Similarly to the Impact Window, the majority of grants funded under the Innovation window are situated in 
Eastern and Southern Africa (12 grants). No projects are situated in the East Asia and Pacific region. 

Chart 13: Allocation73 of Innovation Window grants by geographic location74 

 

  

                                                      
73 Regions are based on DFID’s regional classifications: http://dfid.gov.uk/Where-we-work/ 
74 TripleLine excel document: GPAF IMP & INN projects main info 18-01-13 
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Map 2: Geographic location of Innovation window grants 
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3.11 MDGs supported by the Innovation Window projects  

Similar to the findings of the Impact window, MDG 1 (Eradicate extreme poverty and hunger) was 
identified as the primary MDG for the 13 grantees (56%). MDG 2 (Achieve universal primary 
education) was identified by six grantees (26%). Chart 14 presents the primary MDGs identified for 
grantees in the Innovation Window.  

Chart 14: Primary MDGs identified for Innovation Window grantees75 
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 Analysis of GPAF projects delivered for 12 months of more by 4.
May 2013 

4.1 Impact Window grants delivered for 12 months or more by May 2013 

Chart 15 shows that 5 (47%) Impact Window grantees that will have been delivering activities for 12 
months or more have been allocated lifetime funding at the top-end of the funding bracket i.e. 
greater than £5m.   

Chart 15: Lifetime funding allocations by size of grant76 for Impact Window grantees that will 
have been delivering for 12 months or more by May 2013 

 

4.2 Types of activities delivered by Impact Window grantees that will have been delivering 
for 12 months or more by May 2013  

Graph 3 presents each core subject area77 as indicated by the individual grantee. The key types of 
activity identified are: education identified by seven grantees; and water, sanitation and hygiene 
identified by four grantees.  

 

 

 

 

 

 

 

                                                      
76 TripleLine excel document: GPAF IMP & INN projects main info 18-01-13 
77 Core Subject 1 identified in Triple Line data is assumed to represent the primary focus of the activities 
delivered by grantees; Core Subjects 2 and 3 are also identified but not presented here. 
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Graph 3: Core Subject 1 identified for Impact Window grantees that will have been delivering 
for 12 months or more by May 2013 

 

4.3 Key target groups for Impact Window grantees that will have been delivering for 12 
months or more by May 2013  

Graph 4 shows that communities are the most targeted group across the Impact Window portfolio 
with eight grantees identifying women as their core target groups. This was followed by women 
identified by seven grantees.  

Graph 4: Target Group 1 identified for Impact window grantees that will have been delivering 
for 12 months or more by May 2013  
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4.4 Geographic location of Impact Window projects that will have been delivering for 12 
months or more by May 2013   

74% of grants funded through the Impact Window that will have been active for more than 12 
months are situated in Africa, specifically in the regions of Western and Central Africa (44%) and 
Eastern and Southern Africa (30%).  

Chart 16: Geographic location78 of Impact Window projects that will have been delivering for 
12 months or more by May 2013 

 

4.5 MDGs supported by Impact Window projects that will have been delivering for 12 
months or more by May 2013  

Impact Window grantees identified primary, secondary and tertiary Millennium Development Goals 
that their intervention would help to achieve. The Evaluation Manager conducted analysis on the 
Primary MDG alone; Secondary and Tertiary MDGs were not considered in the analysis.  

MDG 1 (Eradicate extreme poverty and hunger) was identified as the primary MDG for 11 grantees 
(41%). MDG 2 (Achieve universal primary education) was identified by eight grantees (29%). Chart 
17 presents the primary MDGs that Impact Window grantees that will have been delivering for 12 
months or more by May 2013 are supporting.  

  

                                                      
78 Regions are based on DFID’s regional classifications: http://dfid.gov.uk/Where-we-work/  
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Chart 17: Primary MDGs identified by Impact Window grantees that will have been delivering 
for 12 months or more by May 2013 

 

4.6 Innovation window grants that will have been delivering for 12 months or more by May 
2013 

Chart 18 shows equal distribution of Innovation Window grantees with regards to their grant size. 

Chart 18: Lifetime funding allocation categorised by grant size79 for Innovation Window 
grantees that will have been delivering for 12 months or more by May 2013 

 

Graph 5 presents each core subject area as indicated by GPAF Innovation Window grantees that 
will have been delivering for 12 months or more by May 2013. The key focus of the portfolio is 
education that was identified by two grantees (33%).  

 

  

                                                      
79 TripleLine excel document: GPAF IMP & INN projects main info 18-01-13 
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Graph 5: Core Subject 1 identified by Innovation Window grantees that will have been 
delivering for 12 months or more by May 2013 

 

4.7 Key target groups for Innovation Window grantees that will have been delivering for 12 
months or more by May 2013 

Graph 6 shows that women and children are the two most targeted groups across the Innovation 
Window with two grantees (33%) selecting each of these groups.  

Graph 6: Target Group 1 identified by Innovation Window grantees that will have been 
delivering for 12 months or more by May 2013 

 

4.8 Geographic location of Innovation Window grantees that will have been delivering for 
12 months or more by May 2013 

71% of the funding allocated under the Innovation Window where projects have been delivering for 
more than 12 months are situated in Eastern and Southern Africa. The remaining 29% of funding 
has been allocated to projects in South Asia. Chart 19 presents the geographic locations of 
Innovation Window projects that will have been delivering for 12 months or more by May 2013. 
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Chart 19: Geographic location of Innovation Window projects that will have been delivering 
for 12 months or more by May 2013 

 

4.9 MDGs supported by Innovation Window projects that will have been delivering for 12 
months or more by May 2013  

MDG 1 (Eradicate extreme poverty and hunger) was identified as the primary MDG for 3 (50%) 
grantees. MDG 2 (Achieve universal primary education) was identified by two grantees (33%). 
Chart 20 presents the primary MDGs identified by GPAF Innovation Window grantees that will have 
been delivering for 12 months or more by May 2013. 

Chart 20: Primary MDGs identified for GPAF Innovation Window grantees that will have been 
delivering for 12 months or more by May 2013. 
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ANNEX D: ADDITIONAL DETAILS ON THE EVALUATION 
APPROACH AND METHODOLOGY 

 Annual Reports: 

The assessment of the Annual Reports considered two aspects: firstly, reviewing grantees’ self-
reported data against the Evaluation Framework; and secondly, as assessment of the quality of 
evidence provided by the grantees to support their reported claims. Annual Reports were then 
assessed against the Evaluation Framework on a scale between 1 and 5, where 5 indicated the 
criterion was strongly met, and 1 indicated the criterion was not met at all. 

Table 1: Assessment criteria 

Assessment rating Sub-criteria 

5 Performing very strongly against the criteria 

4 Performing strongly against the criteria 

3 Performing well - Some improvements should be made. 

2 Not performing well - Significant improvements should be made 

1 Performing poorly against the criteria 

N/A Criterion is not applicable to this grantee 

Assessments were then revised in relation to the quality of evidence provided to provide a final 
composite assessment. Three members of the Evaluation Team each assessed 11 Annual Review 
reports. This process included two rounds of internal moderation by the three assessors to ensure 
consistency. A sample of nine assessments (three high performing, three medium performing and 
three low performing) was further submitted for independent moderation to check for fairness and 
consistency across the assessment conducted by the three reviewers. Modifications were made to 
assessments where appropriate. It should be emphasised that the purpose of assessing individual 
Annual Reports was not to assess the performance of individual grantees, but rather to allow 
aggregation to build a composite picture of the portfolio as a whole. 

In addition to the assessment of the Annual Reports, the project proposal documents and 
attachments were also coded qualitatively using Atlas.ti to inform the assessment of the portfolio. 
The coding criteria were designed to reflect the indicators in the Evaluation Framework, in addition 
to basic grant characteristics that were included as shown in Table 2. 

Table 2: Atlas.ti codes used for the Annual Reviews 
 

• Beneficiaries 
identified 

• Affecting people, 
positive 

• Barriers • Engaging with 
actors to 
complement 
activities 

• Beneficiaries 
targeted 

• Affecting people, 
negative 

• Drivers • Sustainability 
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• Beneficiaries 
reached 

• Value for money, 
economy 

• Organisational 
characteristics 

• Civil society 
capacity building 

• Organisation-
wide gender 
mainstreaming 

• Value for money, 
efficiency 

• Working with 
others 

• Unintended 
beneficiaries 

• Provision for 
gender in design 
and delivery 

• Achieving VfM • £ leveraged • Innovation – 
Incremental 

• On time, on 
budget 

• Best practice • Impact of 
increased 
leverage 

• Innovation – Radical 

 

Rating the evaluation criteria 
After all the Annual Reports were analysed and assessed against the Evaluation Framework, these 
assessments were aggregated and then averaged against each sub-criteria in the framework. The 
subsequent averages were then categorised against a “traffic light” rating system, where average 
assessments receiving a score of 4 and above received a “Green”; average assessments between 
3 and 4 received an “Amber-Green”; average assessments between 2.5 and 3 received an “amber-
red”; and any average assessments below 2.5 received a “red”. No weightings were attached to any 
of the sub-criteria.    

Using a traffic light rating system was viewed as more appropriate than relying on average 
assessment scores because the latter implies a false sense of precision that was never the 
intention of the review of Annual Reports. Instead, the review of the Annual Reports provided a 
baseline of Fund performance against each of the sub-criteria which could then be compared and 
modified against other data sources.  

Ratings for each of the sub-criteria were then reviewed and could be upgraded or downgraded 
based on the strength of other sources of evidence, particularly the online survey. The moderation 
of ratings resulted in the sub-criteria for “gender-mainstreaming”; “ Working with others”; and 
“Leverage of additional funds” being upgraded one level (e.g. from red to amber-red). There was 
insufficient evidence to upgrade or downgrade other sub-criteria. 

Verification visits: 

Field verification visits provided a key source of data for the purpose of verifying the data evidence 
reported by grantees.  The Evaluation Team had originally planned to conduct nine verification 
visits as a representative sample of the 33 projects included in the evaluation. However, a change 
in visit requirements meant these visits needed to be reduced to four to remain within budget. 

Table 3: Verification visit project characteristics 

Type of 
grant 

Grantee Country Total 
Budget 

Size of 
grant 

Size of 
grantee 

Core 
subject 

Impact Methodist Relief 
& Development 
Fund (IMP-011) 

Uganda £688,356 Small Medium Water and 
sanitation 

Impact BRAC 
International 
(IMP-014) 

Tanzania £1,461,117 Medium Large Livestock 
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Impact Oxfam India 
(IMP-027) 

India £2,171,294 Large Large Reproductive 
health 

Innovation Trust for Africa's 
Orphans (INN-
005) 

Uganda £249,417 Small Small Agriculture 

Each verification visit was designed specifically for each project through collaboration with the 
project staff. Each visit included an initial familiarisation phone call between project staff and the 
Evaluation Team, a second phone call to set the visit’s agenda and activities and an initial meeting 
on the first day of the visit to introduce project staff, present the purpose of the visits and respond to 
any questions or concerns.  

Most verification visits lasted five days, each undertaken by two members of the Evaluation Team. 
Data gathering involved semi-structured interviews with project staff that was guided by the 
evaluation format, and also included interviews or focus group discussions with stakeholders such 
as implementing partners and beneficiaries. To ensure the independence and objectivity of the 
evaluation process locations for beneficiary meetings were selected by the Evaluation Team, and 
independent translators were used, rather than relying on project staff. In cases where it was 
appropriate, the members of the focus groups were selected by the Evaluation Team.   

The verification visits culminated with a feedback presentation to interested staff members of key 
findings which then informed a verification visit report that was shared with project staff for 
comments before being finalised and submitted to DFID. The Evaluation Team encouraged 
verification visit project staff to share the findings with relevant beneficiaries as well; particularly 
those who had participated in focus group discussions or semi-structured interviews. 
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ANNEX E: GPAF MID-TERM EVALUATION SPECIFICATION 
Approach 

Scope 
The evaluation will cover the 33 GPAF projects that will have completed one year of activity since 
the start of the grant. These comprise 27 grants from the Impact Window and 6 from the Innovation 
Window.  
 
Focus: a formative evaluation 
Given the timeframe, this will be largely a formative evaluation, concentrating on process and 
outputs, rather than a summative evaluation of outcomes and impacts.  
 
Type of evaluation: a programme evaluation 
The evaluation will be a programmatic meta-evaluation, rather than an assessment of the 
performance of individual grantees 
 
The evaluation framework 
The evaluation framework is contained in the file ‘GPAF MTE Evaluation Framework 20130404.xls’.  
 
Table 1: Overview of what is contained in each of the MTE Evaluation Framework tabs 
 

MTE Evaluation Framework Tab Contents of the tab 

GPAF Objectives Objectives derived from GPAF documents 

GPAF Meta-evaluation Template Template for the evaluation, relating research questions to 
indicators, with clarifying notes 

GPAF Evaluation Framework The overall framework, detailing research questions, 
judgement criteria, indicators and data sources 

Verification Visit Template The template for verification field visits derived from the 
framework. Contains the questions for semi-structured 
interviews, secondary data analysis and focus group 
discussions 

Verification Visit Sample The sample of 9 projects identified for verification visits, and 
rationale for project selection. The sample was selected to 
roughly match the characteristics of the 33 projects, with 
respect to project size, grant size, organisation size, 
number of direct beneficiaries, regions, MDGs (including 
the proportion that are off-track), and type of intervention 
(ascertained from the impact weightings for outputs in 
grantees’ logframes). 

Sample Population Data Characteristics of the overall sample of 33 projects 

GPAF MDG Status of the targeted MDGs for each project 

Glossary Glossary 
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Methods 

The evaluation will involve:  

• Assessment of the grantees’ Annual Reviews of the 33 projects, against the evaluation 
framework indicators; 

• Visits to a sample of 9 projects, guided by the verification visit template. The visits will involve 
semi-structured interviews with project staff, data analysis, and focus group discussions with 
beneficiaries; 

• An online survey of grantees, to supplement the information from the Annual Reviews; and 

• Stakeholder semi-structured interviews. 

 
Data Sources 

Data will be gathered from the following sources: 

• Grantees’ Annual Reviews; 

• DFID Programme Documents; 

• Grantees’ original Project Proposals; 

• The Fund Managers Project Information Database; 

• Online survey of grantees; 

• Verification visits to a sample of 9 projects; 

• Stakeholder interviews; and 

• Secondary data analysis to identify trends across the programme. 
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GPAF MTE Work Plan 

Table 2: Overview of the key tasks and timetable for completion of the GPAF Mid Term Evaluation 

 

Month:
Week commencing: 4 11 18 25 4 11 18 25 1 8 15 22 6 13 20 27 3 10 17 24 1 8 15 22 5 12 19 26 2 9 16 23 30 7 14 21 28

Management and quality assurance

Review GPAF portfolio information and submit preliminary review

Refine key research questions

Identify revisions to the DFID Annual Review Templates for GPAF

Develop GPAF evaluation framework

Finalise research design and research tools

Develop sampling framework for verification field visits and semi-structured interviews

Conduct grantee capacity building workshop (date to be confirmed by DFID)

Finalise evaluation framework 

DFID to approve finalised evaluation framework 

Conduct stakeholder management interviews 

Detailed review of GPAF grantee Annual Reviews (33 no.)

Moderation of detailed review of GPAF grantee Annual Reviews

Provide feedback to DFID on GPAF grantee Annual Reviews

Conduct verification field visits and qualitative research

Triangulation of evaluation research findings

Conduct analysis of primary  and secondary data

Submit and Present draft GPAF Mid Term Evaluation Report to DFID for comments

Respond to DFID comments and resubmit draft GPAF MTE to DFID

Dissemination of research findings to GPAF grantees for comments (2 weeks)

Respond to grantee comments and submit final GPAF Mid Term Evaluation Report

Meeting

Deliverable

Presentation / workshop

August September
Key tasks for the GPAF Mid-Term Evaluation

February March April May June October
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GPAF MTE RESOURCING  

Table 3: Overview of the tasks that will be conducted by the GPAF Mid Term Evaluation team   

  

Role: Project Director Team Leader Project Coordinator Consultant Civil Society Advisor
Name: Simon Griffiths Neil MacDonald Peter Mayers Jessica Perrin Juliet Walton

Management and quality assurance   
Review GPAF portfolio information and submit preliminary review  
Refine key research questions  
Identify revisions to the DFID Annual Review Templates for GPAF  
Develop GPAF evaluation framework  
Finalise research design and research tools   
Develop sampling framework for verification field visits and semi-structured interviews   
Conduct grantee capacity building workshop (date to be confirmed by DFID)   
Finalise evaluation framework    
Conduct stakeholder management interviews    
Detailed review of GPAF grantee  Annual Reviews   
Moderation of detailed review of GPAF grantee Annual Reviews 
Provide feedback to DFID on GPAF grantee Annual Reviews    
Conduct verification field visits and qualitative research   
Triangulation of evaluation research findings     
Conduct analysis of primary  and secondary data    
Produce Draft GPAF Mid Term Evaluation Report     
Dissemination of research findings to GPAF grantees    
Respond to comments from DFID and submit final GPAF Mid Term Evaluation Report    

Phase Key tasks for the GPAF Mid-Term Evaluation
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ANNEX F: ONLINE SURVEY 
Introductory text 

Thank you for supporting the 2013 Global Poverty Action Fund (GPAF) mid-term evaluation.  
We would be grateful for your time in completing a survey of questions. It is estimated the survey will take approximately one hour to complete.  
Most questions simply involve check-boxes or ranking the importance of statement, while some questions are open ended and require a narrative response. 
This survey forms part of the mid-term evaluation and is being sent to the 33 GPAF grant holders who have been implementing projects for more than 12 months at 1 May 
2013. The data from this survey will be used in conjunction with grantee annual reports, project proposals, verification field visits and interviews with key GPAF stakeholders 
to inform the evaluation. The findings will be used to assess the GPAF mechanism and will not be used to assess individual grantee performance.  
 
Prior to completing the survey, we encourage all grantees to review the 'GPAF Online Survey Guidelines'. This document explains the resources needed to complete the 
survey. 
 
Please ensure you have completed this survey by [2 weeks from share date]. 
 
Many thanks. 
The PPA and GPAF Evaluation Manager Team 
Coffey 

Questi
on # Question Responses 

1 
At the national level, is the 
primary MDG your project 
contributes to off-track? 

Yes No 

2 
At the regional level, is the 
primary MDG your project 
contributes to off-track? 

Yes No 

3 

Where relevant, please 
select the ways in which 
your GPAF grant 
addresses gender 
mainstreaming. Please 
select all categories that 
apply. 

Budget is 
allocated to 
improve 
gender 
awareness 
and skills 
amongst 
staff. 

Budget is 
allocated to 
improve 
gender 
awareness 
and skills 
amongst 
beneficiarie
s. 

Gender 
compete
nces are 
specifie
d within 
job 
roles. 

Equal 
employmen
t 
opportunitie
s are 
fostered. 

Gender-
based 
indicator
s are 
develop
ed and 
measur
ed. 

Activities or inputs ensure 
equitable participation and 
inclusion of  
women. 

Other 
(please 
describe). 

Our project 
does not 
address 
gender 
mainstreamin
g. 
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4 

Where relevant, please 
select the ways in which 
your GPAF 
implementation partners  
address gender 
mainstreaming. Please 
select all categories that 
apply. 

Budget is 
allocated to 
improve 
gender 
awareness 
and skills 
amongst 
staff. 

Budget is 
allocated to 
improve 
gender 
awareness 
and skills 
amongst 
beneficiarie
s. 

Gender 
compete
nces are 
specifie
d within 
job 
roles. 

Equal 
employmen
t 
opportunitie
s are 
fostered. 

Gender-
based 
indicator
s are 
develop
ed and 
measur
ed. 

Activities or inputs ensure 
equitable participation and 
inclusion of  
women.  

Other 
(please 
describe). 

Our project 
does not 
address 
gender 
mainstreamin
g. 

5 

If your project uses tools 
to support gender 
mainstreaming, which of 
the following tools do 
you use? Please select 
all categories that apply. 

Toolkits Guidelines Checklis
ts 

Other 
(please 
describe) 

We do 
not use 
gender 
mainstre
aming 
tools 

6 

If applicable, what 
formal gender 
skills/training do GPAF 
project staff have? 
Please select all that 
apply. 

Gender 
analysis  

Facilitating 
women's  
empowerm
ent 

Gender 
M&E  

Design of 
gender-
sensitive 
activities 
/programmi
ng 

No 
gender 
skills 

7 

Has your project had 
unintended 
consequences on 
people? 

Yes No 

8 

If yes, please select the 
type of unintended 
consequences. Please 
select all categories that 
apply. 

Positive Negative Neither 

9 

Please indicate the type 
of positive unintended 
consequences. Please 
select all categories that 
apply. 

Reaching 
people 
other than 
intended 
beneficiarie
s 

Unplanned 
effects on 
other 
aspects of 
beneficiarie
s’ lives 

Unplann
ed 
changes 
in 
commun
ity 
relations
hips 

Unplanned 
links with 
other actors 
(E.g. links 
have 
proven 
relevant 
that were 
not formerly 
taken into 
account?) 

Other 
(please 
describe
) 



GLOBAL POVERTY ACTION FUND MID-TERM EVALUATION REPORT 

 
Coffey International Development | May 2014  121 

10 

Please rate the 
significance of these 
positive consequences 
in relation to the delivery 
of your project's 
objectives. 

High 
significance 

Moderate 
significance 

Low 
significa
nce 

No 
significance 

11 

Please indicate the type 
of negative unintended 
consequences. Please 
select all categories that 
apply. 

Reaching 
people 
other than 
intended 
beneficiarie
s 

Unplanned 
effects on 
other 
aspects of 
beneficiarie
s’ lives 

Unplann
ed 
changes 
in 
commun
ity 
relations
hips 

Unplanned 
links with 
other actors 
(E.g. links 
have 
proven 
relevant 
that were 
not formerly 
taken into 
account?) 

Other 
(please 
describe
) 

12 

Please rate the 
significance of these 
negative consequences 
in relation to the delivery 
of your project's 
objectives. 

High 
significance 

Moderate 
significance 

Low 
significa
nce 

No 
significance 

13 

If applicable, please 
indicate who your 
organisation cooperates 
with during the delivery 
of your project. Please 
select all categories that 
apply. 

Governmen
t 

Civil society 
groups 

Private 
sector 

We do not 
cooperate 
with other 
actors 

14 

Please indicate what 
mechanism of 
cooperation you are 
using. Please select all 
categories that apply. 

Consortia 
(formal 
entities, 
with a legal 
agreement 
created by 
several 
organisatio
ns to 
accomplish 
the work 
and share 

Implementa
tion 
partners 
(partners 
who 
receive and 
manage 
GPAF 
funds) 

Collabor
ation 
partners
: (those 
who 
collabor
ate in 
the work 
but do 
not 
receive 
GPAF 
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GPAF 
funds) 

funds) 

15 

Have you experienced 
advantages of working 
with others to deliver 
results?  

Yes No 

16 

Please select the most 
significant  advantage of 
working with others.  

Access to 
complemen
tary skills 

Increased 
reach of 
operation/n
umber of 
people 
reached 

Local 
contact 
and 
knowledg
e of local 
conditions 

Other 
(please 
describe) 

17 

Has GPAF funding 
supported the 
development of new 
skills and competences 
that you would not 
otherwise have 
developed? 

Yes No 

18 

Where relevant, please 
rank in order of 
importance the types of 
skills and competences 
developed as a result of 
GPAF funding. "1" 
should be the type of 
skill or competence that 
most contributes to the 
successful delivery of 
your project.  

Technical 
skills 

Project 
manageme
nt skills 

Monitori
ng & 
Evaluati
on skills 

Financial 
manageme
nt skills 

Other 
(please 
describe
) 

19 

Where relevant, please 
identify and rank up to 
three of the most 
significant factors 
enabling the success of 
your project to date with 
"1" being the most 
significant.   

Community 
engagemen
t 

Experience 
in the 
region 

Project 
staff 
retentio
n 

Timely 
funding 

Strong 
partner 
capacity 

Relatively 
safe 
working 
environmen
t 

Governmen
t 
cooperation 

Support by 
the Fund 
Manager 

Other 
(please 
describe
) 

20 

Where relevant, please 
identify and rank up to 
three of the most 
significant factors 

Lack of 
community 
engagemen
t  

Lack of 
experience 
in the 
region 

Project 
staff 
turnover 

Funding 
delays 

Lack of 
partner 
capacity 

Lack of 
security 

Governmen
t 
interference 

Lack of 
support 
from the 
Fund 

Cultural 
or social 
barrier 

Environ
mental 
factors 
(e.g. 

Other 
(please 
describe) 
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inhibiting the progress of 
your project to date with 
"1" being the most 
significant.  

Manager flooding) 

21 

Did GPAF funding allow 
you to leverage 
additional resources 
(monetary or in kind) * 
IMPACT GRANTEES 
DO NOT INCLUDE 
MATCH FUNDING 
 
(e.g. in kind contribution 
might be a community 
hall that was donated 
instead of rented saving 
£100) 

Yes No 

22 

If so, please indicate the 
monetary value of the 
additional resources in 
GBP (both funding and 
in-kind contributions).  

Monetary 
value of 
additional 
financial 
resources 

Approximat
e monetary 
value of 
additional 
in-kind 
resources 

23 

Please describe any 
additional resources that 
have been obtained 
since the project 
commenced. 

 Open 
response 

24 

Please explain the effect 
these resources have 
had on the delivery of 
project activities 
(between 25 and 100 
words). 

 Open 
response 

25 

For additional financial 
resources, for how many 
years are the additional 
resources secured? For 
each source of funding 
indicate the number of 
years. 

1 year 1 -2 years 2-3 
years 

Over 3 
years 

26 Does your project Yes No 
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engage in capacity 
building initiatives? 

27 

If yes, please rank in 
order of importance for 
the success of your 
project the groups you 
target for capacity 
building initiatives. 
Please select up to 
three groups with '1' 
being the most 
important.  

Informal 
local 
organisatio
ns (e.g. 
Self-help 
groups, 
parent-
teacher 
groups). 
 
 
 

Formal civil 
society 
organisatio
ns (e.g. 
Farmers 
Union, 
Membershi
p body) 

National 
Civil 
Society 
organisa
tions 
(Nationa
l NGOs, 
lobbying 
groups) 

Capacity 
building 
with the 
government 
authorities 

28 

Where relevant, please 
rank in order of 
importance the type of 
capacity building your 
project provides. Please 
select up to three 
categories with '1' being 
the most important.  

Increased 
access to 
information 

Organisatio
nal 
developme
nt 

Providin
g tools, 
standar
ds and 
guidanc
e 

Formal 
training and 
workshops 

Influenci
ng the 
actions 
of 
others 

29 

What have been the 
most significant effects 
of GPAF funding for 
your project? Please 
select the two most 
relevant categories with 
"1" being the most 
important.  

Quality: 
where 
DFID 
funding has 
improved 
the quality 
of the 
results of 
intervention
s 

Efficiency: 
where 
organisatio
ns can 
achieve 
results at a 
lower cost 
than 
without 
DFID 
funding 

Scale: 
where 
DFID 
funding 
allows 
organisa
tions to 
reach a 
greater 
number 
of 
benefici
aries 

Scope: 
where 
DFID 
funding 
allows 
organisatio
ns to 
provide a 
wider range 
of services 
or support 
to target 
beneficiarie
s 

Timeline
ss: 
where 
DFID 
funding 
has 
allowed 
grantee
s to 
provide 
services 
or 
support 
in a 
more 
timely 
manner 

Other 
(please 
describe) 

30 
Please provide a short 
example of how GPAF 
funding has impacted 

 Open 
response 
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your work for the two 
most relevant 
categories? (between 25 
and 100 words) 

31 

Where relevant, please 
indicate which tools you 
use to assess your 
value for money. 

Compariso
n and 
benchmarki
ng with 
other 
activities 

Cost-
benefit 
analysis 

Opportu
nity cost 
analysis 

Other 
(please 
describe) 

None 

32 

Please briefly describe 
how your use these 
value for money tools in 
your project. 

 Open 
response 

33 

In what areas did the 
KPMG due diligence 
assessment reveal 
areas for improvement 
in your organisation?  

Programma
tic: 
Capacity, 
technical 
skills, 
experience. 

Systems 
and 
processes 

Environ
mental 
risk 
manage
ment 

Value for 
Money 

Results 
and 
impact 

Governanc
e 

Financial 

34 

To what extent have you 
been able to respond to 
key areas for 
improvement raised by 
KPMG? 

All areas 
for 
improveme
nt were 
responded 
to. 

Most areas 
for 
improveme
nt were 
responded 
to. 

Some 
areas 
for 
improve
ment 
were 
respond
ed to. 

A few areas 
for 
improveme
nt were 
responded 
to. 

No 
areas 
for 
improve
ment 
were 
respond
ed to. 

Other 
(please 
describe) 

35 

To what extent have the 
revisions recommended 
by KPMG improved your 
ability to fulfil  the aims 
objectives of your GPAF 
project?  

Significantl
y improved 

Somewhat 
improved 

Neither 
improve
d or 
disadva
ntaged 

Somewhat 
disadvanta
ged 

Significa
ntly 
disadva
ntaged 

36 

Reporting formats often 
fail to capture the 
novelty and diversity of 
what development 
organisations are 
actually doing. Please 
use this space to briefly 
describe, if you wish, 

 Open 
response 
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achievements, 
challenges and learning 
that you feel are not 
adequately captured by 
the Annual Report 

37 

Would you be happy for 
the Evaluation Manager 
to contact you for 
clarifications on your 
responses? 

 Open 
response 
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ANNEX G: COMPARING EVALUATION ASSESSMENTS TO FUND 
MANAGER PERFORMANCE SCORES  

Explaining the difference between Evaluation Assessments and performance scores 

The assessment of the sampled grantees’ Annual Reviews against the evaluation framework is not defined as a 
measure of a grantee’s performance against its objectives since the evaluation framework serves a much broader 
research purpose. For example, whether or not a grantee has mainstreamed gender tools into its work may have no 
effect on its overall performance against its logframe. However, to illustrate the difference between the evaluation’s 
assessment and the Fund Manager’s performance scores, the Evaluation Team compared its assessments with the 
performance scores produced by the Fund Manager. The evaluation assessments were banded from A to E to 
correspond with the system used by the Fund Manager. 

Comparing the Evaluation team’s assessments with the Fund Manager’s scores revealed markedly different results. 
Over the 33 projects, only five are in the same band for both the Fund Manager’s scores and Evaluation Team’s 
assessments. A further 22 of the overall evaluation assessments are lower than the Fund Manager scores, and six are 
higher. This is largely driven by the fact that the Fund Manager considers progress against milestones as the primary 
indication of performance whereas the evaluation frameworks considered much broader criteria with no weighting for 
relative importance.  

The difference between the Evaluation’s assessments and the Fund Manager’s scores became significantly less 
pronounced when the Evaluation Team’s compared only its effectiveness assessments with the Fund Manager 
scores. For 17 of the projects, the assessments are in the same band with the Fund Manager’s scores, while eight are 
higher and eight are lower. The difference between the Evaluation Team’s assessments of effectiveness compared to 
the Fund Manager’s scores was driven by the Fund Manger’s emphasis towards performance milestone completion. 
By contrast, the Evaluation Team’s assessment of effectiveness is broader and reflects the measurement of additional 
factors from the evaluation framework such as learning and organizational characteristics. 
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ANNEX H: EVALUATION SCHEDULE 

 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

  

 

 

 

 

 

 

 

 

Key Activities Timeframe 

Coffey commissioned as the GPAF and PPA Evaluation 
Manager January 2011 

Refine the evaluation questions and develop an 
evaluation framework  

February – March 
2013 

Assessment and moderation of the 33 Annual Reviews 
from sampled grantees 

April – June 2013 

Develop, pilot and launch Online survey  June –  July 2013 

Verification visits to 4 projects in Africa and Asia, 
including discussions with beneficiaries  

August – September 
2013 

Semi-structured interviews with key stakeholders at 
DFID, the Fund Manager and KPMH 

August – October 
2013 

Analysis of data and drafting Mid-Term Evaluation 
Deport 

November 2013 

Submission of Mid-Term Evaluation Report to DFID 29 November 2013 

Presentation of Mid-Term Evaluation Report findings to 
DFID 

Mid December 2013 

Presentation of Mid-Term Evaluation Report findings to 
GPAF grantees 

Mid February 2014 
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ANNEX I: LIST OF KEY INFORMANTS 
Due Diligence: 19/08/2013 

KPMG staff 

• Stephen Blakely, Senior Manager 

DFID: 28/08/2013 

CSD staff (East Kilbride)  

• Roy Trivedy, Head of Civil Society Department 

• George McLaughlin, Deputy Head of Civil Society Department 

• Rachel Grant, GPAF Manager 

• Margaret Sinclair, GPAF Manager 

Fund Manager: 18/10/2013 

Triple Line staff 

• Martin Wright, Senior Fund Manager 

• Janet Glover, Technical Consultant 

• Maku Obuobi, Grants Manager 
• Brenda Dempsey, Grants Manager 

• Tony Maher, Senior Project Administrator  

Oxfam India(28/8/2013 - 3/9/2013) 

Oxfam staff 

• Tista Dutta Sahoo, Programme Funding Manager 

• Dhananjay Kakade, Program Coordinator Health 

• Shilki Soni, GPAF Project Officer 

• Saurabh Jha, Program Finance Coordinator 

• Aniruddha Bramhachari, Monitoring, Evaluation and Learning Manager 

Prayas Staff 

• Ritesh Laddha, Secretariat Coordinator 

• Vijaypal Singh, District Coordinator 

• Rehka Nagda and Geeta Mathur, Field Animators 

Auxiliary Nurse Midwives  

Two female auxiliary nurse midwives 

Barefoot auditors 

Chhoti Lank village:  

• Gyarsi, female aged 25, and Kailash, male aged 27 

Lalpura village:  

• Nagu Lal and husband and wife team 

Beneficiaries 

• Accredited Social Health Activists (ASHAs), approximately 20 female ASHAs from the surrounding area  

• Anganwadi Workers (AWWs), approximately 10 female AWWs from the surrounding area 
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• Pregnant and lactating women, Chhoti Lank, approximately 35 women 

• Pregnant and lactating women, Lalpura, approximately 25 women 

• Adolescent girls, Chhoti Lank, approximately 35 girls in grades 5 to 11 

• Adolescent girls, Lalpura, approximately 15 girls 

• Village Health and Sanitation Committee (VHSC) Members, Chhoti Lank, four men and four women 

• Village Health and Sanitation Committee (VHSC) Members, Lalpura, six women and one man 

TAO/Kulika Uganda (3/9/2013 – 6/9/2013) 

Kulika staff 

• Christina Sempewba (Executive Director)  

• Magdalene Amujal Ogwang (Head of Programmes) 

• Joseph Kassibante (Head of Finance) 

• Harriet Ndagire Sempewba (Community Development Manager) 

• Joseph Mugagga (Agribusiness Field Officer) 

• Mark Nyeko (Oram- Loro Extension Field Officer) 

• Alex Ojera (Apac-Chegere Extension Field Officer) 

• Monica Adongo (Administrative Officer) 

Advisory Committee members 

• Two from Oyam, together with the Oyam Chief Administrative Officer and Deputy Chief Administrative Officer 

• One from Lira 

• Four from Apac 

Buyers 

• Robert Adwel, Field Operations manager, Mukwano Mills) 

• Jimmy Owiny (Extension coordinator, Mukwano Mills) 

• Surjit Singh  (Managing director, Guru Nanak oil mills) 

• Robert Ekwaro (chairman, Oyam United Grain Producers Association) 

Beneficiaries 

• 10 women farmers from Apac 

• 27 men farmers from Apac 

MRDF/VAD Uganda (9/9/2013 – 13/9/2013) 

VAD staff 

• Benedict Male, Executive Director 

• Mabel Agnes Mirembe, Programme Director  

• Sarah Nalubombwe, Finance 

• Charles Mudhumba, Monitoring and Evaluation Officer 

• Asuman Kaggwa, Water Engineer 

• Johnnie Wasswa, Water Engineer 

• Rita Namukasa, Field Staff 

• Paul Ssempijja, Field staff 

• Deliah Mabulya, Hygiene Promoter 

• Dorothy Mubiru, Hygiene Promoter 
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Beneficiaries 
Kyajanzi village, Bussi Island:  

• Mixed group of five and five women from the Community Monitoring Team, the Water Users’ Committee and 
the Village Health Team and 

• Bussi Modern School. School Health Club, seven girls and three boys. 

Kachanga village, Kava Island: 

• Mixed group of 11 men and two women from the joint Water Users’ Committee and Community Monitoring 
Team of Kachanga and KaviTwazi. 

BRAC Tanzania (23/9/2013 – 27/9/2013) 

BRAC staff 
• Md A Saleque, Adviser. Agriculture and Livestock, BRAC International 

• Rakibul Bari  Khan, Country Rep 

• Md Marnuhur Rashid, Head of Finance 

• Md Abdus Salam, Program Manager GPAF 

• Dr Muhammad Abdul Barek, Livestock Coordinator 

• Walid Ahmed, Communications and Liaison Manager 

• Venus Yam, Research team, Dodoma (by Skype) 

• Patrick Olobo, Research team, Dodoma (by Skype) 

• Paschalo John Area Coordinator 

• Emmanuel Naugyabuso, Livestock Program Organiser, Usa River Branch 

• Honesty Mboya, Area Livestock Coordinator, Usa River Branch 

• Sophia Gabriel, Extension Officer, Usa River Branch 

Beneficiaries 
Kambera, Bomangombe Branch: 

• 17 Women Agriculture Farmers 

• 1 Community Agricultural Promoter 

• 4 Men Agriculture Farmers 

Usa River Branch: 

• 8 Women Livestock Farmers 

• 4 Community Livestock Promoters and Artificial Inseminator 

• 3 Men Livestock Farmers 
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ANNEX J: KEY LIST OF DOCUMENTS CONSULTED 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Key consulted documents 

Extract from original GPAF ‘Frequently Asked Questions’ for 
Innovation 01 & Impact 01 (October 2010) on DFID Website. 

Fund Manager presentation to the GPAF Board on 26/11/2013 

GPAF Annual Review Reports of sampled projects (33) from  2013 

GPAF financial reports of sampled projects (33) from 2014 

GPAF logframes of sampled projects (33) from 2013 

GPAF and PPA Evaluation Manager Terms of Reference. 

Original project proposals of sampled projects (33) from 2011/2013 

TripleLine excel document: GPAF IMP & INN projects main info 
(January 2013) 

World Development Report: Uganda 2012. 
http://www.worldbank.org/en/country/uganda (accessed 10 
November 2014). 

http://www.worldbank.org/en/country/uganda
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ANNEX K: EVALUATION TEAM DETAILS  
Project Director – Simon Griffiths (Coffey) 

Team Leader – Dr. Neil MacDonald 

Evaluation Manager – Peter Mayers (Coffey) 

Evaluation consultant – Jessica Perrin (Coffey) 

Civil Society Advisor – Juliet Walton (Coffey) 
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