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German Development Cooperation with Sierra Leone 
Summary of the Evaluation Report 

”KV – Reconstruction of Rural Infrastructure” 
Summary 
A BMZ1 consultant mission visited Sierra Leone from August 31st to September 13th in order 
to conduct an evaluation of the Sierra Leone-German programmes named “Re-integration of 
Ex-Combatants” and “Reconstruction of Rural Infrastructure” to analyse the appropriateness 
of the projects regarding their concepts and objectives. Against this background, experiences 
had to be evaluated to outline the further orientation of apprprite measures in this area. 

The assistance in the post-war situation was defined as a priority area of German bilateral 
co-operation and both projects were implemented by KfW2 (responsible for Financial 
Cooperation) and GTZ3 (responsible for Technical Cooperation) in a joint programme  (KV4) 
which included, among other  

• reintegration measures in favour of young ex-combatants and internally displaced 
persons, 

• construction and provision of equipment of training centres,  

• training of ex-combatants and civilians of the hosting communities, combined with 
detraumatisation and psycho-social care,  

• reconstruction, rehabilitation of basic rural infrastructure, rehabilitation of wells, and 

• implementation services of GTZ-IS5. 

Findings 
After almost six years the DDR6 programme of the the government of Sierra Leone ended in 
March 2004. Investments were made in disarmament, demobilisation and reintegration of ex-
combatants. The disarmament process brought to a symbolic close a time wrought with 
severe economic decline, extreme suffering of people, massive traumatisation as well as 
extensive damage to physical and social infrastructure.  

The German programme assisted in the DDR programme by offering training measures to 
mixed groups of civilians and ex-combatants in a framework which follows a multi-
dimensional approach by addressing the psycho-social, economic and political needs of the 
target groups at the same time. The approach, centred on training of the target groups, 
provided ex-combatants and community members with technical skills, while at the same 
time contributed to the reintegration of ex-fighters into their communities, as they participate 
in rehabilitation and reconstruction projects alongside community workers.  

Altogether 2,354 persons 

• 775 male and 99 female ex-combatants, 

• 737 male and 521 female villagers, and  

• 222 youth  

                                                 
1 Bundesministerium für wirtschaftliche Zusammenarbeit und Entwicklung. 
2 Kreditanstalt für Wiederaufbau. 
3 Deutsche Gesellschaft für technische Zusammenarbeit.  
4 Kooperationsvorhaben. 
5 Deutsche Gesellschaft für technische Zusammenarbeit – International Service. 
6 Disarmament, Demobilisation and Reintegration. 

2 



 

received a nine months training programme in 11 skill areas such as agriculture, bakery, 
carpentry, (Gara) tie-dying, hair-dressing, masonry, metal works, soap-production, tailoring, 
weaving and road construction/ maintenance. About one third of the trainees were women.  

The training courses focused on crafts training in construction to permit the rehabilitation of 
village infrastructure and road rehabilitation. As integral part of the training, 2 new schools 
were constructed and 21 buildings rehabilitated (1 town hall, 2 community centres, 1 
community store, 1 secondary school and 16 primary schools). Altogether, the programme 
provided a school infrastructure of 82 classrooms, which permitted the enrolment of about 
3,300 pupils on a basis of 40 pupils per classroom. 

In order to attain improved access from neighbouring villages to the training centres, thereby 
supporting rural economic development, 156 km of roads received a spot repair, construction 
of culverts, grading of road surfaces, repair of the cable ferry crossing the Moa River etc. 
Unfortunately, road rehabilitation and maintenance training was not offered since an official 
certificate is required for road works.     

As part of the agricultural training component about 50 ha of mangrove and inland valley 
swamps were cultivated by groups of agric trainees and their families, vegetable gardening 
and production of root crops introduced in most of the places. The land for cultivation was 
provided by the communities. Moreover, micro credits were given to biological and foster 
parents. In addition, 487 wells/hand pumps were rehabilitated and chlorinated, water quality 
was tested and Long Term Maintenance Training for pump attendants and female care 
takers implemented. 
In order to implement the above-mentioned measures, the German programme and its 
implementing GTZ-IS had to set up one central, one regional and three field  offices, employ 
national experts and NGOs and ensure appropriate logistics and provide transport, 
communication and technical equipment etc.  

Recommendations 
In similar programmes it is recommended to select the training areas mainly  according to 
local labour markets and employment opportunities. The economic development is 
comparatively slow in rural areas and local markets cannot employ easily a large number of 
craft persons. Training in agriculture is analysed by almost all persons and communities met 
as the most suitable employment area. Even graduated craft persons had to combine their 
work with agricultural activities to make a living. Future programmes should recognize this 
factor more carefully, since donor-financed construction activities are not lasting for ever. If 
required one could combine crafts and agricultural training in the curricula to widen 
employment and achieve sustainable self reliance of target groups.  

The concept to train the target groups in so-called Production Centres (training cum 
production), which was implemented only at the end of the programme, leads to better 
training results and should adopted where ever possible. The advantage of the approach are 
better training results caused by the participation of local craft persons, better integration into 
local markets, income opportunities of trainees, avoidance of unaccustomed long-term 
training.  

Especially in an insecure planning situation with the dire need of quick response it seems 
important to introduce an appropriate time frame for follow up measures after programme 
implementation. Accordingly, additional advice, care-taking of target groups, assistance by 
organisation and implementation of income generation measures of the programme 
coordinating GTZ-IS and their implementing NGOs is required to achieve long-lasting results 
and better impacts.   

The DDR concept to target ex-combatants exclusively created some resentment among the 
civilian population. As a result, the process of reintegration and reconciliation in the 
communities and at national level was put at risk although the threat of immediate renewal of 
fighting was low. The GTZ-IS approach to bridge the gap between ex-combatants and 
civilians (especially civilian youth) leads in a direction to be recommended.  
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The representation of women (and girls) in training programmes was below their respective 
shares in the group of ex-combatants and communities. Many female fighters were not 
granted official ex-combatant status since they left the military sector in order to return to 
civilian life without official registration. Although the programme reached a larger share of 
female combatants than DDR average, it is recommended that in similar cases of 
cooperation programmes the gender issue needs to be taken more seriously. Accordingly, 
specific activities for the target group of female ex-combatants have to be planned and 
implemented. Moreover, the criteria of DDR programmes should be reviewed and eventually 
modified in order to become more appropriate to the needs of female combatants.  

An issue which has not been taken care of so far are the so-called women associated with 
fighting forces (and their children). For this special target group no reliable information and 
data are available so far. Therefore, it is recommended to identify the needs of this group by 
an in-depth study. 

Given the post-war situation and the low standard of overall development of Sierra Leone, 
state structures and institutional capacities were still to weak to provide a framework that 
could be sufficient for programme implementation. Therefore, capacity building remains a 
major issue for both the Sierra Leonean authorities and the donor community. The process of 
decentralisation which got a legal structure by the Local Government Act in 2004, can be 
instrumental to reinforce state structures and institutional capacities. In order to be 
successful, decentralisation needs continued support by both the Sierra Leonean authorities 
and the donor community. In the process of transferring budget and decision-making 
autonomy to the local councils (especially district councils) the criteria of good governance 
and accountability need to be carefully observed.  

The fragile international environment in West Africa, especially ongoing conflicts and slow 
demobilisation processes in Liberia and Côte d’Ivoire, may have negative repercussions on 
the peace process and socio-economic development in post-war Sierra Leone, given the fact 
that Sierra Leonean combatants/fighters were militarily active and are still present in both 
countries. As conflicts in Sierra Leone, Liberia and Côte d’Ivoire were linked to each other, 
another spill-over of war-like developments from Liberia to Sierra Leone cannot be ruled out 
if peace processes in Liberia and Côte d’Ivoire go slow or even fail. Since Sierra Leone will 
not be able to provide for a stable and secure environment on its territory by its own 
capacities in the foreseeable future, a major contribution by the international community 
(including Germany) to the stabilisation of the sub-region by development aid and peace-
keeping remains essential for years to come.  

General conclusions 
The overall aim of the German-Sierra Leonean programme, to contribute to the peace 
process in Sierra Leone and to the economic recovery in rural areas, was largely acchieved. 
The programme contributed to the social integration of ex-combatants in the civil society and 
to the reconciliation process within the receiving communities. At the same time, the 
programme helped to improve the social and economic infrastructure of the Communities. 

However, the overall situation in Sierra Leone remains still fragile since major causes of the 
devastating war so far have not been resolved. As a result of internal discussion, the mission 
tended to term the situation in Sierra Leone “post-war” rather than “post-conflict” given the 
fact that the latter would imply a degree of conflict resolution which is still to be desired. Two 
interrelated major issues which include a high potential of conflict are the empowerment of 
the youth and the distribution of land among agric groups (especially with regard to the 
younger generation). It is highly recommended that Sierra Leone and its international 
partners discuss ways and means to tackle these and other issues that bear the risk of future 
eruptions of violence. 

It is necessay to connect envisaged cooperation activities with the above mentioned 
programme measures where ever possible. In addition, a number of supplementary 
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projects/programmes are required to assist the government of Sierra Leone in their 
development concept outlined in the Poverty Reduction Strategy Programme.  

Basic data 
Time frame of project:  6/2001- 2/2004 

Amount allocated:    € 6.245mio  

Executing Agencies:   GTZ, GTZ-IS, KfW 

Period of Evaluation: 31.08. – 13.09.2004 (Sierra Leone) 
 
Experts 
D. Moll 
Dr. P. Körner 
D. Saingbe 
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