

**Evaluation of the Paris Declaration Phase 2
Critical Milestones: Country Evaluations**

Period/Date	In country	International
Nov 2009	Establish National Reference Groups	Consolidation of comments from four Regional Workshops (Core Evaluation Team) by 20 th Nov
1 Dec 2009	IRG approves Generic Terms of Reference	
Dec 2009/ Jan 2010	Establish National Reference Groups and approve TORs for Country Evaluation (Country Coordinator)	Core Evaluation Team support to National Evaluation Coordinators as required
Dec 2009/ Feb 2010	Select and contract evaluation Teams	
Feb/ Mar 2010	Sub-regional/national workshops for Team Leaders and National Coordinators with Core Team/EMG	
15 th April 2010	Country and Donor/Agency HQ Teams submit inception reports	
April – Sep 2010	Conducting Country and donor/agency headquarters-level evaluations	Core Evaluation Team support to National Evaluation Coordinators as required
15 th Sep 2010	Submission of first draft report including summary of findings by each country team and donor/agency headquarters-level team to EMG and CET	
Sep-Dec 2010	Consultation, validation and finalisation of report in country	Core team prepares consolidated emerging findings by 15 October
26 th -28 th Oct 2010	Meeting/workshop of country and donor/agency headquarters study team leaders, Core Team and International Reference Group to discuss emerging findings and the plan for the synthesis	
Nov-Dec 2010	Production/submission of country and donor/agency-level reports (deadline 31 st Dec 2010)	
Jan-Apr 2011	Dissemination of evaluation results in countries	Drafting Synthesis Report
Apr 2011	Meeting of the International Reference Group to comment on the draft Synthesis Report	
Apr-May 2011	Dissemination of evaluation results in countries	Finalisation of Synthesis Report
May-Sep 2011	Dissemination activities/inputs to preparations for High Level Forum	
Sep-Oct 2011	4 th High Level Forum in Seoul	