

<b>Evaluation of the Paris Declaration Phase 2 Critical Milestones</b>		
<b>Period/Date</b>	<b>In country</b>	<b>International</b>
Nov 2009	Establish National Reference Groups	Consolidation of comments from four Regional Workshops (Core Evaluation Team) by 20 <sup>th</sup> Nov
1 Dec 2009	IRG approves Generic Terms of Reference	
Dec 2009/ Jan 2010	Establish National Reference Groups and approve TORs for Country Evaluation (Country Coordinator)	Core Evaluation Team support to National Evaluation Coordinators as required
Dec 2009/ Feb 2010	Select and contract evaluation Teams	
Feb/ Mar 2010	Sub-regional/national workshops for Team Leaders and National Coordinators with Core Team/EMG	
15 <sup>th</sup> April 2010	Country and Donor/Agency HQ Teams submit inception reports	
April – Sep 2010	Conducting Country and donor/agency headquarters-level evaluations	Core Evaluation Team support to National Evaluation Coordinators as required
15 <sup>th</sup> Sep 2010	Submission of first draft report including summary of findings by each country team and donor/agency headquarters-level team to EMG and CET	
Sep-Dec 2010	Consultation, validation and finalisation of report in country	Core team prepares consolidated emerging findings by 15 October
26 <sup>th</sup> -28 <sup>th</sup> Oct 2010	Meeting/workshop of country and donor/agency headquarters study team leaders, Core Team and International Reference Group to discuss emerging findings and the plan for the synthesis	
Nov-Dec 2010	Production/submission of country and donor/agency-level reports (deadline 31 <sup>st</sup> Dec 2010)	
Jan-Apr 2011	Dissemination of evaluation results in countries	Drafting Synthesis Report
Apr 2011	Meeting of the International Reference Group to comment on the draft Synthesis Report	
Apr-May 2011	Dissemination of evaluation results in countries	Finalisation of Synthesis Report
May-Sep 2011	Dissemination activities/inputs to preparations for High Level Forum	
Sep-Oct 2011	4 <sup>th</sup> High Level Forum in Seoul	