

**Evaluation of the Paris Declaration Phase 2  
Critical Milestones: Country Evaluations**

| <b>Period/Date</b>                            | <b>In country</b>   | <b>International</b>  |
|---|---|---|
| Nov 2009                                      | Establish National Reference Groups   | Consolidation of comments from four Regional Workshops (Core Evaluation Team) by 20 <sup>th</sup> Nov |
| 1 Dec 2009                                    | IRG endorsement of Evaluation Framework and Generic Terms of Reference  |   |
| Dec 2009/<br>Jan 2010                         | Establish National Reference Groups and approve TORs for Country Evaluation (Country Coordinator)   | Core Evaluation Team support to National Evaluation Coordinators as required                          |
| Dec 2009/<br>Feb 2010                         | Select and contract evaluation Teams  |   |
| Feb/ Mar<br>2010                              | Sub-regional/national workshops for Team Leaders and National Coordinators with Core Team/EMG   |   |
| 15 <sup>th</sup> April<br>2010                | Country and Donor/Agency HQ Teams submit inception reports  |   |
| April – Sep<br>2010                           | Conducting Country and donor/agency headquarters-level evaluations  | Core Evaluation Team support to National Evaluation Coordinators as required                          |
| 15 <sup>th</sup> Sep<br>2010                  | Submission of first draft report including summary of findings by each country team and donor/agency headquarters-level team to EMG and CET   |   |
| Sep-Dec<br>2010                               | Consultation, validation and finalisation of report in country  | Core team prepares consolidated emerging findings by 15 October                                       |
| 1 <sup>st</sup> – 4 <sup>th</sup><br>Nov 2010 | Meeting/workshop of country and donor/agency headquarters study team leaders, Core Team and International Reference Group to discuss emerging findings and the plan for the synthesis |   |
| Nov-Dec<br>2010                               | Production/submission of country and donor/agency-level reports (deadline 31 <sup>st</sup> Dec 2010)  |   |
| Jan-Apr<br>2011                               | Dissemination of evaluation results in countries  | Drafting Synthesis Report   |
| Apr 2011                                      | Meeting of the International Reference Group to comment on the draft Synthesis Report   |   |
| Apr-May<br>2011                               | Dissemination of evaluation results in countries  | Finalisation of Synthesis Report  |
| May-Sep<br>2011                               | Dissemination activities/inputs to preparations for High Level Forum  |   |
| Sep-Oct<br>2011                               | 4 <sup>th</sup> High Level Forum in Seoul   |   |