



Component 1: Governance and financing tools – Plans 2015-16

- 1.1. Support to strategic policy setting
- 1.2. Measuring progress towards greening economic growth
- 1.3. Identifying and reforming environmentally harmful subsidies
- 1.4. Market incentives for green products
- 1.5. Improving investment policies and access to finance
- 1.6. Promoting green procurement
- 1.7. Greening Small and medium-sized enterprises

1.1. Supporting Strategic Policy Setting

- **Expected results and outcomes**
 - Inter-ministerial Green Economy Action Plan and possible implementation (*Moldova*)
 - GE potentials demonstrated, potential GE policies (*Belarus, Ukraine*)
 - Increased awareness on GE/SCP approaches
- **Major milestones and planned outputs**
 - Two GE studies (Belarus, Ukraine)
 - Inter-ministerial GE Action Plan (Moldova)
 - Regional workshops: journalists, stakeholders
- **Support needed from countries, the EU, others**
 - Acceleration of the implementation, synergies and collaboration with national programmes

1.2. Green growth indicators

- Regional handbook and the Policy Brief on green growth indicators (2015)
- Support to GGI development in Moldova, Ukraine, Armenia (2015), Azerbaijan **and** Georgia (2016)
- Incorporation of GGIs in the SEIS (regional meetings with the EEA and UNECE, November 2015 and 2016).
- Identification of common headline indicators (2016)

1.3. Energy subsidies

- Expert workshop to discuss energy subsidy identification and measurement methodology with the participation of country experts – September 2015
- Preparation of country analysis and options for reform – December 2015
- Country stakeholder meetings to present the results of the analysis – second quarter of 2016
- Summary report based on country analyses – August 2016

1.4. Market incentives for green products

- Regional meeting on economic instruments for environmentally harmful products (October 2015)
- Dissemination of the Policy Manual in all EaP countries (2016)

1.5. Access to private finance for green investments

- Ukraine: review mission – beginning of July 2015, stakeholder meeting to discuss the results – 2016
- Georgia – review mission - possibly autumn 2015, analytical report and stakeholder meeting – early 2016
- Launch a third country case study (Azerbaijan?) – 2016
- Dissemination meetings in countries where no individual country case studies are carried out – second half of 2016
- Summary report with the results of country case studies – second half of 2016

1.6 Sustainable Public Procurement

- **Expected results and outcomes**
 - SPP Action Plan/priority products and services identified (Belarus)
- **Major milestones and planned outputs**
 - Studies
 - SPP Action Plan (Belarus)
 - Identification of priority products and services
- **Support needed from countries, the EU, others**
 - Acceleration of the implementation, registration of the project (Belarus)

1.7. Greening SMEs

- Options for reform in Moldova (June 2015)
- Revision of the SME Greening Toolkit (2016)
- A regional meeting on SME Greening (2016)