

EaPGREEN

Partnership for Environment and Growth



This project is
funded by the EU

SEA and EIA: ACCOMPANYING SCP POLICY IMPLEMENTATION

Work plan 2015 - 2016

Secretariat to the Espoo Convention and its Protocol on SEA
United Nations Economic Commission for Europe

18 June 2015 / Chisinau



Phase III
(2015 - 2016)

Plans for 2015-2016 Sub-regional events

- Lessons learned from drafting the SEA legislation in EaP GREEN countries (19-20 October 2015), Georgia
- Train the trainers workshop on practical application of SEA (20-23 October 2015), Georgia
- Final regional conference – Lessons learned from the implementation of the pilot projects (Autumn 2016), Ukraine

Phase III
(Aug. 2015 – Dec. 2016)
Moldova

Plans: 2015 - 2016

- August 2015: Preparation of the national level pilot project
- October 2015 – October 2016: Implementation of the national level pilot project and trainings
- 2016: Development of the SEA guidance
- January – August 2016: Development of by laws

Similar in other countries , see the plan for 2015-2016

- **For more information on EaP GREEN**

<http://www.green-economies-eap.org>

- Visit UNECE website:

<http://www.unece.org/env/sea/eapgreen.html>

- OECD website:

<http://www.oecd.org/env/outreach/eapgreen.htm>



Enjoy the workshop!

Your views are welcome!