

EaP GREEN

Partnership for Environment and Growth



This project is
funded by the EU

Regional Resource Efficient and Cleaner Production Demonstration Project

(EaP GREEN 3.1)

Work plan

Rene VAN BERKEL
Carolina GONZALEZ

Tatiana CHERNYAVSKAYA

Industrial Resource Efficiency Unit

United Nations Industrial Development Organization




1. Consolidate and Expand Present Work

- Facilitate implementation
 - Further develop technical options for investment (~20 companies)
 - Monitor and document results of implementation (40 companies)
 - Investment promotion, particularly in Georgia
- Replicate to expand experience and expertise
 - Additional expert training
 - Up to ~10 new enterprises




2. Working Towards Scale

- *Domesticate RECP*
 - Improve understanding of RECP and desire to act
- *Scale-up RECP*
 - Establish a scale-able model for RECP support to SMEs
- *Embed RECP*
 - Create RECP service provider



Domesticate



- Localized primer
 - National perspectives, priorities and terminology
- Dialogues
 - Learning by sharing, improving understanding
- Communication
 - Establishing the business case++



UNITED NATIONS
UNIVERSITY

UNU-IAS

Institute for the Advanced Study
of Sustainability

Scale

- Project output
 - Regional RECP Clubs
 - Bring together groups of SMEs to work through series of about 6 workshops that enable them to develop and start implementing a RECP action plan
 - With local government and business organization
 - On site guidance
 - Experience sharing



Getting Started Environment Profile


Assessing Processes Energy
Materials and Waste
Water and Effluents
Chemicals

Doing Action planning



Embed


- Consolidate and sustain RECP service provision
 - Awareness & information
 - Professional training
 - Enterprise assessments
 - Policy advice
 - Technology support
- Through national entity



RECPnet

18 June 2015

RECP Workplan (EaP GREEN 3.1)



3.1.1 Human and Institutional Capacity Development

Regional	National
<p>2015</p> <ul style="list-style-type: none"> • 4th regional meeting (domestication and scaling), Kiev, (July) • Networking in global RECP conference , Davos (Oct) 	<ul style="list-style-type: none"> • Second round of national expert trainings in six countries (45+ experts) (June – Dec) • Preparation and publication of domesticated primers in six countries • First 3 thematic RECP forums in six countries (Sept – Dec) • Stakeholder mapping and consultation on institutionalization (5 countries) (Nov)
<p>2016</p> <ul style="list-style-type: none"> • Final regional learning meeting (Q3) • Membership in RECP<i>net</i> regional chapter (Q3) 	<ul style="list-style-type: none"> • Complete second training round in all countries (Q1) • Second 3 thematic RECP forums in six countries (Q1-2) • (Planning for) establishment of RECP service provider in five countries (Q1-3)

3.1.2 Implementation, Dissemination and Replication

Regional	National
2015	
Publish resource packages for experts and enterprises (~Oct)	<ul style="list-style-type: none"> • Start 2nd round of RECP assessments in 45+ SMEs from 6 countries (July – Dec) • Publication of 5+ business cases for each country (~Sept) • RECP Clubs established in two regions in each country (~100 SMEs) (Sept –Dec)
2016	
N/A	<ul style="list-style-type: none"> • Completion of 2nd round of ~45 demonstration enterprises (Q1) • RECP Clubs further established in two regions with another ~100 SMEs (Q1-3) • Publication of 5 updated and 5 new business cases for each country (Q3)

3.1.3 RECP Technology Support

Regional	National
2015	
<ul style="list-style-type: none"> • Sector RECP guidance documents for three target sectors (Dec) 	<ul style="list-style-type: none"> • Establish monitoring capacity and training in 4 countries (ARM, AZR, BELL, GEO) (Oct) • Technology investment proposals for 2-3 companies per country (~15) (Dec) • Financial sector support for RECP financing in GEO
2016	
n/a	<ul style="list-style-type: none"> • Technology investment proposals for a further 2-3 companies per country (Q2-3)

EaPGREEN

Partnership for Environment and Growth



This project is
funded by the EU

Thank You

[r.vanberkel\(at\)unido.org](mailto:r.vanberkel(at)unido.org)

www.eap-green.org

www.unido.org/cp

www.recpnet.org

The Regional RECP Demonstration Project is implemented under the EaP GREEN programme of the European Union with additional co-funding from the Government of Slovenia, the Development Bank of Austria and UNIDO.



REPUBLIC OF SLOVENIA
GOVERNMENT OF THE REPUBLIC OF SLOVENIA



Oesterreichische Entwicklungsbank AG

