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Executive Summary 
 
 
Governments are looking to public-private partnerships (PPPs) to radically 
improve infrastructure networks in their countries and enhance service 
delivery to their people. They are hoping that this development finance 
model — where the state shares risk and responsibility with private firms 
but ultimately retains control of assets — will improve services, while 
avoiding some of the pitfalls of privatisation: unemployment, higher prices 
and corruption. 

In theory, PPPs may have the potential to solve sub-Saharan Africa’s 
profound infrastructure and service backlogs, where nearly 600 million 
people lack access to electricity, almost 300 million have no access to safe 
water1 and there are just eight telephones (either mobile or fixed line) per 
100 inhabitants.2 But as this report shows, the record of PPPs in Africa 
over the last 15 years is mixed, the process is complex, and governments 
should not expect PPPs to be a ‘magic bullet’. 

PPPs potentially bring the efficiency of business to public service 
delivery and avoid the politically contentious aspects of full privatisation. 
PPPs allow governments to retain ownership while contracting the private 
sector to perform a specific function such as building, maintaining and 
operating infrastructure like roads and ports, or providing basic services 
like water and electricity. Both sides stand to benefit from the contractual 
agreement. Government earns revenue by leasing state-owned assets or 
alternatively pays the private sector for improved infrastructure and better 
service delivery. Often the private sector can do the job more efficiently, 
which can lower prices and improve rollout. The private operator gets 
reimbursed either by government or consumers for doing its work, at a 
profit. 

But there are several negatives as well. The private sector is not always 
more efficient and the service provision is often more expensive to the 
consumer. Big government contracts are complex and demanding and 

                                                 
1  Berthelemy J-C, Kauffmann C, Valfont M-A & L Wegner (eds), Privatisation in Sub-

Saharan Africa: Where Do We Stand?, 2004. Paris: Organisation of Economic 
Development (OECD) Development Centre. 

2  International Telecommunication Union website, www.itu.int 
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prone to abuse by unscrupulous individuals, firms or politicians, unless 
controlled by disciplined, highly transparent procedures. 

This review of PPPs suggests that, above all, governments must 
fundamentally improve their systems for dealing with the private sector to 
realise the efficiency and effectiveness gains that these partnerships 
promise. 

The eight case studies in this report (which draw lessons from PPPs in 
toll roads, ports, prisons, telecommunications, eco-tourism and water and 
electricity provision) show that those partnerships that have been most 
successful in Africa have been characterised by thorough planning, good 
communication, strong commitment from both parties and effective 
monitoring, regulation and enforcement by government. The issue of 
pricing is crucial both to avoid political fall-out and to ensure the viability 
of the contract for business. Leaders need to talk openly with their citizens 
about their inability to continue to offer free, undervalued or heavily 
subsidised services, and their plans for holding the private sector 
accountable for providing these services. PPPs — like full privatisation and 
other forms of government tendering — are vulnerable to graft and 
governments need to effectively tackle corruption before they can hope to 
get such partnerships right. Countries entering into PPPs must recognise 
that they will require professional contract drafting and monitoring skills. 
States should first start with small PPPs, such as building and maintaining 
government offices, as Botswana is doing, to learn and develop the ability 
to work more effectively with larger PPPs. 

The case studies suggest that PPPs are complex, demanding and time-
consuming but that under the right conditions, and in the right sectors, 
they can offer significant benefits to government, the private sector and 
consumers. They have been generally more successful in sectors such as 
ports, telecommunications, transport and eco-tourism projects than power 
and water. But with the correct regulatory framework and strong political 
commitment, they do offer value for money to governments and good 
opportunities for investors. A recurring theme is that for PPPs to be 
successful, governments need to undertake thorough feasibility studies 
that address the issues of affordability, value for money and risk transfer. 

South African Institute of International Affairs ii



Executive Summary 
 
 

k 

s; 

projections; 

e committing to one model; 

− them to 

− reasury approvals at key stages of the project preparation 

• assess the affordability of 

• e issue of cost recovery and how infrastructure is to be 

e innovation and bring down prices. 
• 

−  agencies 

− 
try which is relatively 

• 

Recommendations for African governments and the private sector drawn 
from the case studies and the collective experience of successful and 
failed PPPs: 

• Conduct a thorough needs analysis of infrastructure and basic services 
and consider all the options to meet these needs. 

• Carry out a thorough feasibility study that: 

− compares public sector provision with private sector provision and 
that takes into account affordability, value for money and ris
transfer; 

− considers the rate of return on equity acceptable to both partie

− uses accurate information in its calculations and 

− avoids unnecessarily high design specifications; 

− considers all the financing options befor

− involves all the necessary stakeholders; 

identifies all the risks of a particular project, allocates 
particular parties and devises risk mitigation strategies; and 
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process. 

Work out a multi-year budget framework to 
projects for specific government institutions. 
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financed. 

• Encourage competition to driv
Build effective regulation by: 

developing transparent, credible and effective regulatory
that are adapted to the specific needs of the country; and 

in the absence of effective regulatory agencies, creating a 
department within the relevant minis
independent and has sufficient resources. 

• Provide political guarantees to investors where appropriate. 
Develop capacity at national, provincial and municipal level by: 
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structural reforms and raising tariffs to approach cost recovery levels 
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− providing policy clarity in the areas of free basic services in 
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− considering the extent to which a project or particular bidder will 
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− assessing the political commitmen
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Putting Partnerships Together 
 

Peter Farlam3

 
 
Before examining how the public and private sectors can best collaborate, 
it is important to define precisely what is meant by public-private 
partnerships. 

South Africa has the greatest cumulative experience of public-private 
partnerships in Africa, with over 50 such partnerships in development or 
implementation at national or provincial level, and 300 projects at 
municipal level, since 1994. The South African National Treasury, the key 
ministry that approves these deals, has built on almost a decade of PPPs, 
and has developed a PPP Manual and Standardised PPP Provisions to 
guide all projects of this nature. This manual defines a PPP as: 

a contract between a public sector institution and a private party, in 
which the private party assumes substantial financial, technical and 
operational risk in the design, financing, building and operation of a 
project. 4

The PPP Manual refers to two specific types of PPPs: where the private 
party performs a function usually carried out by government, such as 
providing water or maintaining a road; or where the private party acquires 
the use of state property for its own commercial purposes; or a hybrid of 
the two. Payment could involve the institution paying the private party for 
the delivery of the service; or the private party collecting fees or charges 
from users of the service; or a combination of these.5

This partnership involves locking in long-term collaboration between 
both parties to share the costs, rewards and risks of projects — all the 
possibilities that things could go wrong — unlike the once-off transaction 
involved in public procurement (where government buys goods and 
services like offices, vehicles and computer maintenance) or full 
privatisation (where government sells assets to the private sector). 

 
3  PETER FARLAM is a researcher at the Nepad and Governance Project at the South 

African Institute of International Affairs. 
4  Public-Private Partnership Manual, 2004, Pretoria: South African National 

Treasury, Module 1, pp.4–5. 
5  Ibid. 
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Table 1: PPPs explained 
 Public procurement PPP Full privatisation 
Definition • Supply by the 

private sector of 
works, goods or 
service as defined by 
the public authority. 

• PPPs introduce private 
sector efficiencies into 
public service by 
means of a long-term 
contractual 
arrangement. They 
secure all or part of 
the public service, 
call upon private 
funding and private 
sector know-how. 

• Privatisation means 
transferring a public 
service or facility to 
the private sector, 
usually with 
ownership, for it to 
be managed in 
accordance with 
market forces and 
within a defined 
framework. 

Main 
features 

• Contracting authority 
establishes clearly 
what is to be built, 
how and by what 
means. 

• Invitations to tenders 
are accompanied by 
very detailed 
technical 
specifications 
regarding the type of 
work being 
procured. 

• Price quote is the 
single most impor-
tant criterion in the 
evaluation of bids. 

• The procurement 
process is short-term 
in nature and does 
not involve long-term 
occupancy of 
infrastructure assets, 
and thus does not lay 
emphasis on the 
operational phase of 
the project. 

• Contracting authority 
establishes the 
specifications of a 
project and leaves to 
the private sector the 
responsibility of 
proposing the best 
solution, subject to 
certain requirements. 

• Price is one of the 
many criteria in the 
evaluation of bids. A 
lot of emphasis is on 
the technical and 
financial capability of 
the bidder, financial 
arrangements 
proposed, and the 
reliability of technical 
solutions used. 

• Given the long 
duration of the 
concession period, 
emphasis is on the 
arrangements 
proposed for the 
operational phase. 

• Privatisation 
authority prepares 
the divestment 
plan. 

• Involves transfer of 
ownership to the 
private sector. 

• Is generally a 
complex 
transaction with 
carefully designed 
contracts and a 
multi-stage 
competitive tender 
process. 

• Generally, the 
public sector 
withdraws from 
management of the 
entity on 
privatisation. 

• Almost all risks are 
borne by the 
private sector. 

Source:  SADC Banking Association 
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Table 1, (above) explores the differences between public procurement, 
PPPs and full privatisation more comprehensively. 

As the table illustrates, the criteria used to choose the private partner for 
PPPs are more complex than just who offers the best price and who 
conforms to the technical specifications. PPPs emphasise the actual 
delivery phase of the project, such as the provision of water and sanitation 
services, or the operation and maintenance of a hospital. Under a simple 
tender, government bears the responsibility for specifying exactly what is 
needed. PPPs envision a more open relationship in which business is 
encouraged to propose alternatives rather than blindly providing what is 
demanded. The private operator will often need to design the best solution 
according to the government’s specifications, offer technical expertise and 
provide viable financial arrangements for the project, and to bear the 
associated operational risks. 

In practice, privatisations of public utilities – particularly monopolies – 
usually occur within a regulatory environment that can impose detailed 
service and investment obligations, such as rollout schedules to rural areas 
or price caps for poor consumers. Many privatisations have run into 
controversy because governments failed to set up a strong regulator to 
control prices and to require companies to extend services in poor areas. 

In response, many public utility deals are being recast as PPPs with 
much greater emphasis on defining precisely how prices can be changed 
and what services companies are required to provide in poor areas. In 
reality, privatisation and PPPs exist on a continuum defined by the extent 
of service obligations imposed, and ultimate ownership of assets. 
Theoretically, a full sale of state assets could achieve the same result as a 
PPP, if the sale agreement and regulatory rules are set up properly. For the 
purposes of this report, PPPs refer to those deals with a significant degree 
of collaboration and transfer of risk and service obligations to the private 
sector. 

Various options transfer different degrees of risk. Table 2 (below) maps 
the key responsibilities for the public and private sector under the various 
types of private sector participation and Figure 1 provides a graphic 
illustration of the structure of a PPP deal. 

South African Institute of International Affairs 3
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Table 2: Responsibilities for the private and public sectors under forms of 
private sector participation 

Option* Asset 
ownership 

Operations & 
maintenance 

Capital 
ivestment 

Commercial 
risk 

Typical 
duration 

Service 
contract 

Public Public and 
private 

Public Public 1-2 years 

Management 
contract 

Public Private Public Public 3-5 years 

Lease Public Private Public Shared 8-15 years 
Concession Public Private Private Private 25-30 years 
Build 
Operate 
Transfer 

Public and 
private 

Private Private Private 20-30 years 

Divestiture Private or 
Public and 
private 

Private Private Private Indefinite 
(may be 
limited by 
licence) 

*  Under a service contract, a private firm is appointed by government to provide 
various services and both parties take responsibility for operations and 
maintenance. Under a management contract, the private operator provides 
managerial services and bears operational responsibility. A lease contract allows 
the private operator to use government property for a specified period of time and 
rent. Under a concession agreement, the government specifies the rules under 
which the company can operate locally. 

Source: World Bank (1997)  
 
Governments choose forms of privatisation for infrastructure and service 

delivery for four main reasons: the fiscal benefits — from the sale or lease 
of state-owned enterprises (SOEs) including reduced subsidies to these 
often loss-making entities, or new investments government cannot afford 
to provide on its own; the efficiency gains of the private sector, which can 
lead to lower prices and improved access by more of the population; the 
development of local financial markets; and increased private sector 
development (which includes broadening local participation in the 
economy).6 In addition, privatisation is often an aid conditionality of 
donor agencies for developing countries. 

 

                                                 
6  Makalou (1999, 2001) cited in Berthelemy et al., op. cit., p.65. 
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Figure 1: Generic structure for PPPs 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Source:  South African National Tr

(Equity Share-
holding

Sub-contractor 
e.g. construction 

P

 

 

But the supposed efficiency g
partnerships cannot be taken f
through by governments. Pete
and Development Centre (AIDC
worldwide are based on a gene
bad, private sector good’:7

Business and government ar
dynamism, creativity and in 
‘corrupt’, ‘lazy’, ‘strike prone’ 
research from the UK, where
devised, shows that cost savin
over public services come thr
staff employed in the services. 8

                                               
7  Telephonic interview, Peter Dwy
8  Dwyer P,‘The State of Privatisatio

Information and Development Ce

South African Institute of Internatio
Government
Loan 
agree-
ments

Debt 

PP Agreement 
Private party 
special purpose

vehicle) 
easury 

Sub-contracts 

ains and the fiscal ben
or granted, and must
r Dwyer from the Al
) argues that justifica

ralisation of the stereo

gue that the private 
a word, entrepreneu

workers in the public s
 PPP-PFI [Private Fin
gs achieved by privat
ough cutting the term
  

  
er, AIDC, October 2004. 
n: A Shift in ANC Policy?
ntre, Cape Town, Septem

nal Affairs 
Sub-contractor 
e.g. operator 
efits of public-private 
 be carefully thought 
ternative Information 
tions for privatisation 
type of ‘public sector 

sector bristles with 
rialism, unlike the 
ector. … Moreover, 

ance Initiative] was 
e companies taking 
s and conditions of 

’, draft paper, Alternative 
ber 2004. 

5



Nepad Policy Focus 
 
 

                                                

Dwyer says that privatisation ‘puts profits before people’ and is ‘one 
more way in which basic services are being commodified’.9 He argues 
that governments have a social and political obligation to provide basic 
services and that using the private sector is tantamount to ‘borrowing from 
a loan shark.’ Similarly, criticism of PPPs by the research unit of Public 
Services International (PSI), a worldwide confederation of public service 
trade unions, centres on issues of accountability and transparency, the 
erosion of workers’ rights, the undermining of the power of trade unions, 
and a general mistrust of private sector participation. 

It is important to note that many such organisations argue that trying to 
separate PPPs from privatisation creates a distinction without a difference. 
They argue that the state is transferring responsibility to the private sector 
which changes previously-agreed-upon levels of service, price or 
employment. 

Nevertheless, the consistent failure of African governments to provide 
adequate services to their people is well documented and not easily 
remedied. Governments simply lack the money and resources to maintain 
and extend existing infrastructure, and they also lack the incentive to do 
so. Afeikhena Jerome from the Johannesburg-based National Institute for 
Economic Policy (NIEP) lists a number of reasons that government-owned 
utilities fail to provide adequate services:10  

under-pricing; low productivity; poor service quality; long queues and 
large portions of the population without access to basic services; lack of 
transparency; and damaging political interference in the operations of 
these infrastructure entities. 

Clive Harris, senior Private Sector Development specialist in the Private 
Sector Advisory Services Department at the World Bank, explains the 
move to greater private participation in publicly-owned utilities in 
developing countries by pointing out that these entities had largely ‘failed 
by the 1990s in their attempts to provide critical infrastructure services to 

 
9  Interview, Peter Dwyer, AIDC, October 2004 
10  Jerome A, ‘Infrastructure privatisation and liberalisation in Africa: The quest for the 

holy grail or coup de grace?’, September 2004, Johannesburg: National Institute for 
Economic Policy; paper presented at ‘4th Mediterranean Seminar on International 
Development, University of the Balearic Islands, Palma de Mallorca, Spain’. 
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their citizens … Chronic inefficiency, poor pricing policies, and corruption 
meant that these companies could not provide adequate services to 
existing consumers, let alone consider expanding services’.11 Part of the 
problem with public utilities was that governments ‘succumbed to 
populist pressures to hold prices below costs, notwithstanding that the 
beneficiaries of these subsidies were usually not the poor’. The inability of 
governments to meet the basic demands of consumers created ‘black 
markets for connections, and the opportunity for employees and 
government officials to solicit bribes to move customers to the head of the 
queue.’12

A 1993 report on the Nigerian electricity sector noted:13

All of the major, government-owned domestic energy facilities … are 
incurring huge financial losses … causing major losses to the economy as 
a whole through frequent supply interruptions. At the core of the poor 
performance of these enterprises are inappropriate investment strategies 
… politically motivated interference by the government in enterprise 
management; grossly inadequate, regulated prices for outputs …; poor 
enterprise management; lack of maintenance and poor operational 
practices; inadequate compensation levels for mid-level staff; and 
government-mandated, gross over-staffing. 

Alternatives to private-sector involvement have been tried. Some 
countries have tried to ‘corporatise’ public utilities – that is make them 
behave like private corporations – by ending subsidies, imposing 

 
11  Harris C, Private Participation in Infrastructure in Developing Countries: Trends, 

Impacts and Policy Lessons, April 2003, Washington DC: World Bank. 
12  Ibid. 
13  Energy Sector Management Assistance Programme (ESMAP) (1993), Harris op. cit. 
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professional boards and requiring performance contracts and formal 
performance contracts  These attempts have been ‘largely unsuccessful’, 
according to Harris, since governments ‘found it difficult to both impose 
financial discipline on, and give financial autonomy to, public enterprises, 
and they continued to give multiple policy objectives to managers of these 
companies.’ 14

 
14  Harris op. cit., p.4. ‘Of 12 public enterprises from 6 countries subjected to 

performance contracts that were studied, only 3 saw improved performance; 3 
enterprises actually performed worse than before the contract was introduced, and 
6 saw performance unchanged.’ 

South African Institute of International Affairs 8
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Case Studies 
 
 

The eight case studies examined are a representative sample of the PPPs 
implemented in Africa over the last decade, and explore some of the key 
issues raised by PPPs in various sectors: transport, telecommunications, 
water and sanitation, power, and eco-tourism. 

 
Transport 
In 1996 the governments of post-civil war Mozambique and post-
apartheid South Africa developed the concept of the Maputo 
Development Corridor (MDC) to foster stronger transport and trade links 
between the two countries.15  

The MDC’s first projects were the N4 toll road from Witbank in South 
Africa to Maputo in Mozambique; the rehabilitation of Maputo Port; and 
the Ressano Garcia railway. Mozambique did not have the money to 
improve and maintain its portion of the N4 highway, or to rehabilitate the 
port and the railway line, which had been neglected and damaged in the 
country’s long civil war. The South African government also faced an 
accrued backlog for road infrastructure in 1997 of R37 billion.16 Both 
governments were thus in a ‘major quandary in attempting to maintain an 
efficient and well-maintained road system, particularly within spatial areas 
designated as potential development corridors’.17 The PPP approach was 
appealing because both governments faced fiscal constraints and could 
not finance this critical infrastructure without the private sector. 

 

Case Study 1: N4 Toll Road from South Africa to Mozambique 
In 1996 the governments of South Africa and Mozambique signed a 30-
year concession for a private consortium, Trans African Concessions 

 
15  Ogunbiyi C, ‘PPPs: Fad or good for SADC?’, SADC PPP Pathway, SADC Banking 

Association PPP Capacity Building Programme Newsletter No. 1, July 2004. 
16  ‘Huge road repair backlog’, Mail & Guardian, 12–18 May 2000, cited in Taylor I, 

Public-Private Partnerships: Lessons from the MDC Toll Road, 2000. Cape Town: 
Development Policy Research Unit, University of Cape Town, p.4. 

17  Taylor I, op. cit., p.4 
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(TRAC), to build and operate the N4 toll road from Witbank, South Africa 
to Maputo, Mozambique. After the 30-year period, control and 
management of the road reverts to the governments. The contract was 
worth R3 billion (at 1996 estimates). 

The N4 was financed from 20% equity and 80% debt. The three 
construction companies18 who are the sponsors of the project contributed 
R331 million worth of equity with the rest of the capital provided by the 
SA Infrastructure Fund; Rand Merchant Bank Asset Management and five 
other investors. The debt investors include South Africa’s four major 
banks: ABSA, Nedcor, Standard Bank and First National Bank; the 
Development Bank of Southern Africa; and the Mine Employees and 
Officials Pension Funds. The governments of South Africa and 
Mozambique jointly and severally guarantee the debt of TRAC and, under 
certain conditions, guarantee the equity as well.  

At the time it was the biggest project finance deal19 in Southern Africa. 
The N4 faced demand risk – would cars pay to use this road when less 
well-maintained but free alternative routes existed? Traffic volumes, which 
were dependent on increased regional trade and economic growth in 
Mozambique, have not been as high as the financers projected. But TRAC 
spokesperson Hannes van Wyk says the traffic has been ‘acceptable’ and 
the latest growth figures show that from 2003 to 2004, the traffic grew in 
volume by 4.5%.20 There was also considerable user payment risk in 
Mozambique as the poor communities were unable and unwilling to pay 
high toll fees. TRAC cross-subsidised the Mozambican portion of the road 
with higher revenues from the South African side. It also provided 
substantial discounts to local users and public transport on both sides of 
the border. 

Lessons 
• The commercial risk was shared between a range of partners. 

 
18  The sponsors of the N4 toll road were the construction companies Stocks and 

Stocks, Bouygues, and Basil Read.  
19  A project finance deal shares the financial cost and the project’s risk among various 

partners through a combination of debt and equity (capital). 
20  Telephonic interview, Hannes van Wyk, TRAC, October 2004; telephonic 

interview, Grant Stock, TRAC, January 2005. 
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• Cross-subsidisation (from the more affluent South African users) and 
substantial discounts for regular Mozambican users helped to reduce 
the user payment risk.  

• The road facilitated further private sector investment in Mozambique, 
which in turn raised traffic volumes. 
The N4 toll road showed the viability of PPPs in the road sector where 

the users are willing and able to pay. The N4 has successfully reduced 
overloading of heavy vehicles, a major cause of road deterioration.21 It has 
also facilitated the growth of tourism in the region as well as other sectoral 
investments in Mozambique such as the Mozal aluminium smelter and the 
natural gas plants at Pande and Temane. CEO of the South African 
National Road Agency, Nazir Alli, says the road has brought stability and 
peace to the region through improved infrastructure. ‘If you want to see 
the impact that it has had, just look at the massive development around 
Nelspruit in the past decade,’ he says.22

Although the corridor met its objectives of financing needed 
infrastructure improvements and ensuring ongoing maintenance, it still 
attracted complaints. Academic Fredrik Söderbaum writes that in the MDC 
‘there is hardly any emphasis on a people-centred development path, or 
how people in the corridor can contribute to development. Instead 
development is assumed to be created through the crowding in of global 
capital to mega-projects’.23 He says high transport costs along the toll road 
mean that small-scale traders and informal businesses and hawkers lose 
out to large-scale and organised traders and businesses, especially from 
South Africa’s rich industrial province of Gauteng. TRAC spokesperson 

 
21  In 2003, ‘only 0.5 to 1% of all heavy vehicles were overloaded [on the N4] 

compared to the previous estimate of 15 to 20%’, reported Engineering News of 13 
February 2004. A three-pronged overloading strategy on the South African portion 
of the N4 consists of 22-metre long weighbridges, mobile units which can be 
dispatched to any of 11 laybys on alternative routes, and a network of measuring 
points with weigh-in-motion equipment. 

22  Telephonic interview, Nazir Alli, South African National Roads Agency, January 
2005. 

23  Söderbaum F, ‘Blocking human potential: how formal policies block the informal 
sector in the Maputo corridor’, September 2004, Department of Peace and 
Developmental Research, Goteborg University and United Nations University on 
Comparative Regional Studies (UNU-CRIS).  
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Hannes van Wyk counters this, saying that the states, the communities and 
the private sector have all benefited from having 504km of improved 
road,24 and local communities have gained through discounts, training and 
job creation.25 Some of the training has taken the form of life-skills 
education rather than job training, but the road itself has facilitated other 
business investments which have created further jobs. 

Such criticisms don’t reflect on PPPs per se, but they underline an 
important political reality. Even when governments and business are 
satisfied with a PPP, and the government in question has a popular 
democratic mandate, PPPs still attract public complaint from some 
quarters. Private sector operators must be aware that governments tend to 
deflect public complaints about high fees to the concessionaire, making 
high prices their responsibility. 

In other parts of Africa, private participation in road infrastructure has 
been more limited to road funds overseen by public-private boards, run 
independently of government and externally audited. They raise money 
from vehicle licences and user fees and contract road maintenance jobs 
out to private developers.26 Kenya is currently considering toll roads for 
the Kenyan sections of the Northern Corridor road but this has been beset 
by attempted corruption. (See ‘Corruption’ section) 

Building on the successes of the N4 toll road, the next step in the MDC 
strategy was rehabilitating Maputo Port. 

 

Case Study 2: Maputo Port 
Using the example of the N4 toll road, the Mozambican national ports 
and rails authority CFM formed a joint venture with a private consortium 

 
24  The construction work on the road included 56km of new road in Mozambique, 

the total reconstruction of 120km, widening and rehabilitation of 46km and the 
rehabilitation of 198km. 

25  Telephonic interview, Hannes van Wyk, TRAC, October 2004. The total number of 
temporary jobs created was 5,677 (worth R136 million) and 14,433 people 
received training (worth R11.4 million). See the South African National Road 
Agency’s 2002 Annual Report at www.nra.co.za. 

26  Mutume G, 2002, ‘Building an efficient road network’, Africa Recovery, 16, 2–3, 
p.23.  
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led by the British Mersey Docks and Harbour Company, the UK’s second 
largest ports operator, for the 15-year concession to finance, rehabilitate, 
operate and upgrade the Port of Maputo.27 The private consortium took 
control of the port, which consists of the Maputo cargo terminals and the 
Matola bulk terminals, on 14 April 2003. The consortium, which owns 
51% of the Maputo Port Development Company (MPDC), includes 
Swedish construction company Skanska, Portuguese terminals operator 
Lisont and their Mozambican partner Gestores. The other 49% of MPDC 
is held by the Mozambican government and CFM. Financiers for the 
project include Standard Corporate and Merchant Bank, the Development 
Bank of Southern Africa, the development finance companies of the 
Netherlands and Sweden as well as the Nordic Development Fund and 
Finland’s Finnfund. 

The MPDC’s long-term objective is ‘to re-establish the ports of Maputo 
and Matola as key economic growth centres in Mozambique and as 
competitive transit ports for the vibrant import/export markets of South 
Africa, and the neighbouring countries of Swaziland, Zimbabwe, 
Botswana and Zambia’.28 Under the agreement, MPDC provides all 
marine services within the Maputo Bay Port jurisdiction area, including 
pilotage, tugs, line handling and dredging services. The concession 
includes the designated port areas for international shipping within 
Maputo as well as the coal terminal of Matola port. The consortium is 
investing $70 million as part of the rehabilitation and development of 
the port — which includes modernising quays and port equipment, 
supplying new tugs as well as transport connections by road and rail to 
neighbouring countries. 

The concession has increased efficiency and handling volumes at the 
Maputo harbour from 4.3 million tonnes in 2002 to 5.54 million tonnes in 
2004.29 MPDC commercial director Dick Moore says they plan to increase 
the total throughput to 20 million tonnes by year 18 of the concession 
(2020), and 80% of this freight, which will be shared between road and 
rail, will be from South Africa. Paulo Franco, director of the port’s fresh 

 
27  The concession is for 15 years, with a 10-year extension option. 
28  Maputo Port Development Company website, www.portmaputo.com 
29  The Matola bulk terminal, which handles coal, aluminium, grain and petroleum, 

currently accounts for 79% of this total. 
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produce terminal, said rehabilitation work on this terminal had 
significantly increased fruit export volumes. In October 2004 the fresh 
produce terminal at Maputo port reported a 25% year-on-year increase in 
the amount of first class citrus passing through the port.30

A 15-year concession agreement to privatise the railway line from the 
South African border to the ports of Maputo and Matola was subsequently 
signed between CFM and a consortium led by New Limpopo Bridge 
Project Investments and the South African rail operator Spoornet.31 The 
joint venture company, the Ressano Garcia Railway Company, will invest 
approximately US$10 million to rehabilitate the line. 

Lessons 
• Defining the investment obligations of the consortium provided clarity 

for the public and private partners. 
• The knowledge of the intricacies and requirements of project finance 

transactions that the Mozambican government gained in negotiating the 
port contract meant that it was easier and faster to conclude the rail 
deal.32 
As with the Port of Maputo, the concessioning of the international 

container terminal at Dar es Salaam port in Tanzania has seen a increase 
in profit for the local harbour authority, more efficient service at the port 
as well as other value for money benefits such as stimulation of the 
Tanzanian economy.33 Actual revenue and profits for the first year of the 
concession exceeded the projections of the Tanzania Harbours Authority 
(THA) by 206% and 218% respectively.34 The company ‘also performed 
way above expectations in other areas … and has also introduced much 

 
30  ‘Maputo’s “renaissance” programme bears fruit’, Maputo Port Development 

Company press release, 10 October 2004, Hwww.portmaputo.comH. Citrus 
exports amounted to 185,000 tonnes in 2004. 

31  ‘Maputo Concession Awarded – World Report’, International Railway Journal, 
March 2002. See also ‘Rail Link’, www.portmaputo.com/corridor/rail.htm 

32  Ogunbiyi C & S Norris, ‘Embracing Innovation’, Business in Africa, July/August 
2002, pp.72-75. 

33  Tanzania. A case study on PPPs: Tanzania Container Terminal, 2003, SADC 
Banking Association’s SADC PPP Capacity Building Programme. 

34  Tanzania case study, op. cit. 
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needed technology and upgraded staff capabilities and competencies’.35 A 
review by the SADC Banking Association, in a case study of the Tanzania 
International Container Terminal (TICTS), attributes the success of the 
container terminal to a range of factors including: Tanzania’s high 
performing economy; the market’s overall confidence in the operations of 
the TICTS and the port in general; improved security; investment in 
equipment of almost $7 million; and good management and well-trained 
staff.36

 
Prisons 
Case Study 3: Prison Contracts in South Africa 
Facing a significant shortage of prison space, South Africa’s departments of 
Correctional Services and Public Works imported a model of privately-
built and operated prisons from the UK and called for bids from the 
private sector for the design and construction of 11 maximum security 
prisons. In the course of the procurement, Correctional Services realised it 
had vastly underestimated the costs involved and revised the number 
down to four and then to two.37  

The South African government eventually signed two 25-year 
concessions for maximum security prisons in Bloemfontein and Louis 
Trichardt as part of its Department of Public Works’ Asset Procurement 
and Operating Partnership Systems (APOPS) in 2000. The two winning 
consortia, both of whom had more than 50% black shareholding and 
included foreign-based prison management companies among their 
shareholders, are responsible for designing, building, financing, operating 
and transferring the prisons. The facilities hold approximately 3,000 
inmates each and were fully operational less than two years after contract 
signature at a cost of R1.7 billion/ $245 million (Bloemfontein) and R1.8 
billion/ $259 million (Louis Trichardt) respectively. 

 
35  Ibid., p.vii. 
36  Ibid. 
37  Correctional Services Commissioner Linda Mti. ‘Review of Public Private 

Partnership Prison Contracts’, summary of hearing before the Correctional Services 
Portfolio Committee, South African Parliament, 12 November 2002. Available at 
Parliamentary Monitoring Group website, www.pmg.org.za 
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A review in 2002 by the National Treasury and the departments of 
Correctional Services (DCS) and Public Works found that the prisons 
provided significantly higher quality facilities and levels of service than the 
public prisons and that the operating costs per prisoner per day were 
comparable with those of the public sector prisons.38  

The review also found that the DCS design and operating specifications 
were too high and that proper feasibility studies were not conducted to 
establish the department’s affordability limits prior to procurement. The 
specifications were based on ideal prisons (in the UK) and included 
pneumatic doors, 12 hours of out-of-cell time daily for prisoners, extensive 
rehabilitation and recreation facilities, and high quality meals tailored to 
prisoners’ religious and health preferences.39 The review also found that 
the high base interest rates at the time of the deals (for the private 
operator) and ‘higher than normal return on equities, reflecting the 
perceived risk of early deals’ pushed up the long-term cost of the prisons 
to government.40 The two APOPS prisons alone will take up 5% of 
Correctional Services’ entire budget for the next 25 years.41

DCS National Commissioner Linda Mti told a parliamentary portfolio 
committee in 2002 that renegotiations with the contractors over time 
would improve the value for money of the prisons.42

Sue Lund, Senior Transaction Advisor at the South African National 
Treasury’s PPP Unit,43 says that the South African government learned a 

 
38  ‘PPP prisons are good deals but could be even better’, PPP Quarterly, December 

2002, National Treasury PPP Unit and the National Business Initiative’s PPP 
Resource Centre, www.pppcentre.com. 

39  Interview, Sue Lund, October 2004. 
40  PPP Quarterly, December 2002, p.3. 
41  Merrifield A, Manchidi TE & S Allen, ‘The Asset Procurement and Operating 

Partnership system (APOPS) for prisons in South Africa’, International Journal of 
Project Management, 2002, vol. 20, pp.575–582. 

42  ‘Review of Public Private Partnership Prison Contracts’, summary of hearing before 
the Correctional Services Portfolio Committee, South African Parliament, 12 
November 2002. Available at Parliamentary Monitoring Group website, 
www.pmg.org.za 

43  The South African National Treasury’s PPP Unit was set up in 2000 to oversee all 
PPPs at national and provincial level in terms of the Public Finance Management 
Act of 1999. 
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great deal from the experience of the prisons contracts about what 
government needed to do in leveraging private finance for infrastructure 
projects.44  The government subsequently adopted a step-by-step process 
to PPPs, rigorously regulated by the Treasury. This sets out the progression 
from inception (requiring the appointment of a full time project officer and 
specialist transaction advisors), a feasibility study (which must obtain 
treasury approval), procurement (which is the actual negotiation and buy-
in phase involving at least three treasury approvals), and contract 
management (which also entails treasury approvals if there are to be 
material amendments to the PPP agreement). The tests for the regulator at 
all phases are: affordability, value for money and appropriate risk transfer. 
Lessons 
• A thorough feasibility study would have clarified the affordability 

limits of the Department of Correctional Services at the start of the 
process. 

• Experienced private sector operators can provide a better quality 
service at comparable rates to the public sector. 

• Overly high specifications at the planning stage have cost 
implications. 

• High base interest rates could have been avoided in favour of floating 
interest rates or CPI-linked interest rates.45 

 
Telecommunications 
This sector has seen considerable investment by private companies in 
infrastructure in the past decade. Between 1990 and 2001, 39 sub-Saharan 
African countries introduced private participation in telecommunications  
which resulted in US$15.7 billion in new private investment.46 This sector 
has not been characterised by PPPs but rather by full or partial 
privatisation through the sale of shares, and by the liberalisation of the 
sector through the licensing of private cellular phone operators. These 

 
44  Interview, Sue Lund, Senior Transaction Advisor, National Treasury’s PPP Unit, 

Johannesburg, October 2004. 
45  CPI, the Consumer Price Index, is the major indicator of inflation. 
46  Jerome op. cit., p.10. 
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licences have allowed private sector operators into a sector traditionally 
dominated by one national operator. 

In Africa the introduction of competition through the awarding of 
cellular telephone licences has seen the number of mobile subscribers 
easily overtake fixed-line subscribers. (At the end of 2003, Africa had 51.8 
million mobile and 25.1 million fixed line subscribers; 37 countries had 
two or more cellular operators and 36 countries had a separate 
regulator.)47 Uganda provides an example of the success of competition as 
the main means of expanding the rate of access to telephone services. 
 

Case study 4: Competition in the Ugandan Telecommunications Sector 
From 1993, Uganda transformed its telecommunications sector through a 
process of unbundling, liberalisation, privatisation and regulation. There 
are three major players in the Uganda telecommunications market — 
Celtel (granted a cellular licence in 1993), South Africa’s MTN (licensed as 
Uganda’s Second National Operator in 1998 but which has concentrated 
on the cellular market) and the Uganda Telecommunications Limited 
(UTL), which was partially privatised in February 2000 and launched its 
mobile service in January 2001. While Celtel is licensed to operate in the 
south-west of the country, MTN and UTL are national operators. The 
license contracts for MTN and UTL require the companies to provide full 
country coverage and meet roll-out targets for rural and urban areas (in 
addition to other criteria such as complying with price caps).48 Failure to 
meet expansion targets can result in penalties of up to 10% of gross 
revenues. In exchange for meeting these obligations, the two national 
operators have licence exclusivity (except for the services provided before 
MTN’s licence became effective, in particular Celtel’s mobile service) until 
July 2005. 

In order to promote rural access to telephones, Internet and postal 
services, the government drew up a Rural Communications Development 
Policy and established a Rural Communications Development Fund 
(RCDF), which is financed currently by payment of 1% of gross revenue 

 
47  Jerome op. cit., p.24. 
48  ‘Uganda Telecommunications: A Case Study in the Provision of Rural 

Infrastructure’, Econ One for World Bank/PPIAF, 2002, p.18. 
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from the three operators. The Policy specifies the  provision of ‘basic 
communication services to all sub-counties with at least 5,000 inhabitants 
by year 2005’. The regulator, the Uganda Communications Commission 
(UCC), is attempting to meet this target through the obligations in the 
licences of the major operators, but also through the licensing of 
Independent Area Operators in the areas most difficult to serve. These 
areas were identified in 2001 when MTN and UTL specified 154 sub-
counties in the north and east of the country they did not intend to 
provide telephone service to by July 2002.49 These areas will require 
subsidy assistance of US$1 for every US$1 of private investment in ICT 
infrastructure and the World Bank estimated that achieving the UCC’s 
targets by the end of 2005 will require subsidies of US$5.8 million.50

One of the features of the government’s approach to 
telecommunications reform was that it allowed MTN to compete with 
other fixed line or mobile technology, instead of confining the operator to 
the use of one technology (as has happened in South Africa). The 
Ugandan government effectively allowed competition to drive the market 
within a clearly-defined regulatory framework. The competition between 
the three major operators has been intense since UTL launched its mobile 
service in 2001. The number of subscribers has grown at an exponential 
rate from a very low base — in 1998 there were only two subscribers per 
1,000 people in Uganda; by 2003, this had increased to 32 per 1,000 
inhabitants.51

Lessons 
• The regulator effectively used financial incentives and competition to 

drive innovation, expand access and keep down prices. 
• The government was able to ‘fill in the gaps’ by providing subsidy 

support for increased coverage. 

 
49  Put in perspective, this represents approximately 308 public payphones. MTN was 

required to roll out 89,600 subscriber lines and 2,000 public payphones and UTL, 
100,000 subscriber lines and 3,000 public payphones nationally. 

50  Ibid., p.19. 
51  International Telecommunications Union, 2004. See the ITU’s ICT Indicators at 

Hwww.itu.intH . The average for the whole of Africa in 2003 was 86.5 telephones 
per 1,000 inhabitants. 
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Water and Sanitation 
The involvement of the private sector in providing water, sanitation and 
electricity has been controversial. Constantine Ogunbiyi, a project finance 
associate at international legal firm Cadwalader, Wickersham and Taft, 
says that ‘PPPs have not had much success in Africa’s water sector’.52 
Afeikhena Jerome from the Johannesburg-based National Institute for 
Economic Policy (NIEP) writes: 53

The existing case study evidence on the results of water privatisation 
presents a mixed picture with some improvements in the reliability and 
quality of services and population served, but instances of much higher 
water charges and bouts of public opposition leading to cancelled 
schemes. 

World Bank research shows several cases where more people received  
basic services following private participation in water and sanitation 
provision in developing countries.54 One study points to an overall 
domestic welfare benefit of $23 million in Guinea and $1.4 billion in 
Buenos Aires, Argentina following private participation in water and 
sanitation;55 similar studies in Argentina show a drop in child mortality of 
up to 25% from waterborne diseases in peri-urban areas. A 2004 OECD 
report on privatisation in sub-Saharan Africa lists 11 water privatisation 
projects — in Burkina Faso, Central African Republic, Congo (Brazzaville), 
Côte d’Ivoire, Guinea, Mozambique, Senegal, South Africa and Uganda — 
and a further eight cancelled projects in Africa between 1988 and 2002.56  

 
52  Ogunbiyi C, ‘PPPs: Fad or good for SADC?’, SADC PPP Pathway, SADC Banking 

Association PPP Capacity Building Programme Newsletter No. 1, July 2004. 
53  Jerome op. cit. p.16. 
54  Harris, op. cit., p.19. 
55  Shirley MM (ed.), Thirsting for Efficiency: the Economics and Politics of Urban 

Water System Reform, Washington DC: World Bank, 2002, cited in Harris, op. cit. 
56  Berthelemy et al., op. cit. The cancelled projects — in Gambia, Ghana, Guinea, 

Kenya, Mozambique, South Africa and Zimbabwe — were discontinued largely 
due to strained relations between investors and governments, or because of intense 
public opposition. 
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South Africa has had a number of PPPs in water and sanitation at the 
municipal level.57 Werner Zybrands, a consultant involved in municipal 
service partnerships (MSPs) in South Africa, says that while the early 
schemes in South Africa had ‘certain flaws and pitfalls’, such as a lack of 
performance guarantees and the absence of a pro-poor approach,58 they 
have improved the quality of service. Zybrands says that MSPs in the 
Eastern Cape, KwaZulu-Natal and Limpopo provinces have been ‘qualified 
successes’ and that the successful partnerships ‘were based on sound 
understanding between the contracting parties’ and a positive attitude to 
solve ‘what were often seen as insurmountable problems’.59

 
Case study 5: Water Provision in the Dolphin Coast/Ilembe District 
Municipality 
In South Africa’s KwaZulu-Natal province, the Borough of Dolphin Coast 
(BODC) signed a 30-year concession contract in 1999 with Siza Water 
Company (Siza), which is majority controlled by French multinational 
SAUR Services. Siza has Metropolitan Life and three local black 
empowerment partners as minority shareholders. The contract stipulated 
that Siza would oversee, manage and implement the provision of water 
and sanitation services (WSS) within the then BODC municipal boundary. 
As a result of South Africa’s local government demarcation and municipal 
restructuring process, the BODC municipality has subsequently been 
absorbed into a much larger structure, the Ilembe District Municipality, 
which has a population of approximately 560,000 people.60 The 

 
57  South Africa’s Municipal Finance Management Act of 2003 provides for municipal 

PPPs, which also require Treasury recommendations on their feasibility. A 
municipal PPP law becomes effective on 1 March 2005. 

58  Zybrands W, Municipal Service Partnerships: A Review of Selected Local 
Experiences. Paper presented at a IDEAS workshop on ‘PPP Evaluation’ at the 
DBSA, 18 October 2004. Performance guarantees are techniques and/or methods 
used to ensure that the contractor completes the job. In Queenstown the township 
was originally excluded from the terms of the water provision contract. 

59  Zybrands, op. cit.  
60  Robbins G, A Water Sector Public-Private Partnership Case Study: Ilembe District 

Municipality, Palmer Development Group on behalf of the National Business 
Initiative and Inwent, 2003, p.45. 
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concession area, the former BODC, has a population of approximately 
45,000 people and is a mix of extremes of wealth and poverty. 

The BODC municipality chose the private sector for WSS provision in 
1996 since ‘projections in developmental growth (both in terms of high 
income and low income residents), combined with the very poor state of 
existing bulk infrastructure, presented the BODC with a growing 
investment and management responsibility that it felt could best be met 
through seeking an alternative model.’61 The municipality was short of 
money to upgrade and expand services and lacked the experience to 
provide a comprehensive WSS service. 

In 2005 the concession entered its sixth year and while WSS targets in 
the wealthier areas have been achieved, those in the poorer areas have not 
all been met. A study by the Palmer Development Group (PDG) said that 
communities have expressed considerable frustration at receiving a lower 
level of service than they expected. There are two levels of service: level 4 
service comprises water-borne sewerage and indoor plumbing while level 
2 service consists of ventilated improved latrines and community stand-
pipes which operate using pre-paid water cards. Siza initially rolled out 
level 4 service to many houses, but non-payment by many households led 
to cut-offs and a reversion to level 2 service. 

Siza found itself unable to pay its concession fees in 2001, partly 
because of a 20% increase in the cost of water charged by the bulk 
supplier, Umgeni Water. This led to a substantial adjustment to the 
contract by the municipality, including halving the annual concession fee 
to be paid to the municipality until 2006, reducing the investment 
commitments from the concessionaire to R10 million for the first five year 
period, and increasing prices for consumers. 

Prices for level 4 customers have increased by 119% from pre-
concession levels and the volumetric water charge for level 2 users has 
risen by 80%.62

The PDG study found that ‘despite the problems encountered, in broad 
terms a case can be made that delivery is on track in terms of approved 

 
61  Ibid., p.10. 
62  Robbins, op. cit., p.30. 
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commitments’.63 The quality of the service has improved with regards to 
water loss, water purity, total number of leaks, the number of faulty meters 
and the number of maintenance actions carried out. An important 
difference between the water services offered by Siza and those of the 
Ilembe District Municipality is that Siza is obliged to make investments in 
maintaining and upgrading services while the municipality is only 
investing in extending services.  

While Siza is not making a profit out of the concession, SAUR has 
apparently been getting a 21% return on its investment from the first year 
of the concession, which means SAUR appears to have secured better 
terms for itself than received by its partners in Siza.64 David Hemson from 
the Human Sciences Research Council says that small municipalities are 
no match for multinational corporations when it comes to negotiations.65 
Notwithstanding the improvements in infrastructure and service delivery, 
there have been a number of criticisms levelled both at the concessionaire 
and the municipality in regulating it. 

• In the first year after Siza took over, there were 140 cases of cholera in 
the area as a result of people drawing unhygienic water from streams 
rather than paying for treated water. 

• The poor people in the area were not cushioned from the impact of 
tariff increases. 

• In 2001, national government changed policy to give each family 
6,000 litres of free water before service charges apply. However, this 
policy has not been applied to those on level 2 using prepaid meters, 
arguably the most needy customers; and poor level 4 customers, while 
getting the 6kl free, must still pay the basic monthly connection fee’.66  

 
63  Ibid., p.26. 
64  Telephonic interview, David Hemson, HSRC, November 2004. Hemson’s source 

was a KPMG regulator. According to Hemson, Siza borrowed R8 million from 
SAUR in 2001 as a one-off payment to the municipality for use of municipal 
infrastructure. This was put as an R8 million cost against Siza and the 
concessionaire is now operating free of service charges. 

65  Ibid. 
66  Robbins, op. cit., p.31. 
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• The contract did not anticipate changes to municipal boundaries or 
high non-payment rates. As a result the deal would have collapsed if 
the municipality had not cushioned the concessionaire from failure.67 

Lessons:68

• There is a need for water and sanitation authority capacity building at 
the municipal level to ensure better performance. 

• More accurate information is required in the feasibility studies which 
form the basis of the concession, particularly with regard to data used 
in projections. 

• Policy clarity is needed on issues such as free water and allocation of 
grants in concession areas, and contracts should specify what process 
should be followed in the event such terms change. 

• Greater transparency on the part of the municipality and the private 
operator would lead to a greater level of trust and acceptance 
amongst consumers. 

• Small water concessions are less commercially viable than larger ones 
as the private operator is less able to take advantage of economies of 
scale. 

• Given the difficulties with the concession, a management contract 
with an emphasis on training up local staff to assume management of 
the water utility might have achieved better results with fewer price 
hikes to consumers.69 

• Some of SAUR’s initial investment of R7 million70 was used to pay for 
the black economic empowerment partners, which meant the 
concession required additional funds in the form of a loan from the 
DBSA for maintenance and upgrading of services.  
This case study illustrates the difficulty of water concessions at the 

municipal level. David Hemson argues that more research is needed to 

 
67  Maharaj (2003) cited in Robbins. 
68  See Robbins, pp.39-41 for a more complete list of lessons and recommendations. 
69  Hemson says this kind of management contract is already happening in 

Johannesburg between Johannesburg Water and French water company Lyonnaise.  
70  Hemson D & Batidzirai H, (2002), Public-Private Partnerships and the Poor: 

Dolphin Coast Water Concession, WEDC, Loughborough University, UK, p.48. 
The exact details of the empowerment deal are not available. 
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determine whether governments or private companies provide a better 
value-for-money service in the water and sanitation sector. Such research 
would need to do cost effectiveness analyses of alternate forms of delivery 
of the same service.71 For basic infrastructure projects to be a success, he 
says they need to have ‘good communications between communities and 
local government, an appropriate technology, effectively functioning 
councillors, and empowered communities’.72  
 
Power 
The electricity sector ranked second (behind telecommunications) in 
investment and third in number of projects with regard to private sector 
activity in utility-related infrastructure in sub-Saharan Africa between 1990 
and 2001.73 Twenty-two countries introduced private participation in 
electricity in that time and these countries awarded 29 stand-alone 
electricity projects as well as seven multi-utility projects involving water 
and electricity services. 
 
Case study 6: Multi-Utility Provision in Gabon 
In July 1997 Societe d’Energie et d’Eau du Gabon (SEEG), which is 
majority-owned by French multinational Vivendi Water, signed a 20-year 
concession contract with the government of Gabon for the provision of 
both water and electricity services. SEEG grew out of private municipal 
companies that provided water and electricity services in the two main 
urban centres, Libreville and Port-Gentil, which together have half the 
country’s total population of just over a million people. A report 
commissioned by the Public-Private Infrastructure Advisory Facility 
(PPIAF), a multi-donor technical assistance facility aimed at helping 
developing countries privatise their infrastructure, found that the 

 
71  Hemson D, Rural Development: The Provision of Basic Infrastructure Services, 

Durban: Human Sciences Research Council Integrated Rural and Regional 
Development, 2004. 

72  Ibid.  
73  Jerome op. cit., p.10. 
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concession has been a relative success and that this can be mainly 
attributed to strong political commitment on the part of the government.74

The contract, which obligates SEEG to invest a minimum of $135 
million in rehabilitation (60% in water), includes coverage targets for 
expanding service to previously unconnected rural areas. SEEG’s 
electricity business, particularly electricity revenues from the two main 
towns, cross-subsidise the less developed water business. Ten years of 
groundwork before the concession was signed saw tariffs increasing to 
levels reflecting costs, as well as staff reductions and the definition of a 
legal framework. Vivendi won the tender on the basis of a proposed 
17.25% price reduction for water and electricity services. The PPIAF 
report says that the private operator has, in the first five years, ‘performed 
well in its existing service areas, often exceeding targets, but less progress 
has made in more isolated areas’. SEEG has ‘posted good profits since the 
start of its operations’, paying shareholders a 20% dividend per share in 
2000. The coverage targets, with penalties for non-achievement, have 
‘provided effective incentives for quickly increasing network density in 
newly-served areas’. The multi-utility service provision has allowed cost 
reduction through sharing of resources, particularly at headquarter level. 
Cross-subsidisation has also been effective in getting 60% of investments 
into the water sector, which only accounts for 15% of SEEG’s turnover.  

Lessons:75

• There are benefits to a long process of preparation which includes 
major structural reforms. 

• Transparency in the process is a major benefit. 
• A transition period in the concession allows time for negotiating parts 

of the contract (but realistic deadlines are necessary and safeguards 
should be in place to allow contract regulation in the absence of a 
comprehensive agreement). 

• Multi-utility provision allows cross-subsidisation of less profitable 
areas. 

 
74 ‘Emerging Lessons in Private Provision of Infrastructure Services in Rural Areas: 

Water and Electricity Services in Gabon’, September 2002, report produced by 
Environmental Resources Management, London, for the World Bank/PPIAF. 

75  Ibid., pp.56ff. 
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• A combined structure for water and electricity (in small systems) 
allows for efficiency in investment planning, operations and 
commercial activities through the sharing of offices and resources, and 
economies of scale. 

• Granting exclusivity to the main operator may exclude small-scale 
operators who can contribute in terms of service expansion in specific 
areas. 

• Defining investment obligations helps to limit the investment risk of 
the private operator. 

• Regional coverage obligations with significant penalties can help to 
extend services in remote areas (but should not be too restrictive or 
complicated to assess). 

• As the PPIAF report points out: ‘In small countries, a Ministerial 
department can adequately perform regulatory functions, provided it 
is shielded from political interference and has sufficient financial and 
human resources.’76 

Many developing countries are fundamentally reforming their power 
sectors by unbundling government utilities responsible for generating, 
transmitting and distributing electricity into separate entities or subsidiaries 
of generation, transmission, distribution and retailers.77 Such reforms in 
sub-Saharan Africa have been limited to the concessioning of utility 
management to private operators and the introduction of one or more 
independent power producers (IPP).78 While such projects have registered 
some encouraging results, too much emphasis has been placed on 
generation and too little on transmission and distribution problems.79  

Case study 7 illustrates this problem, as well as that of corruption, and 
the project has been labelled ‘public-private partnership at its worst’. 80

 
76  Ibid., p.63. 
77  Jerome op. cit., p.20. 
78  Ibid. An independent power producer operates a generation plant and sells power 

to the government-owned utility. There were 19 major IPP projects in 9 sub-
Saharan African countries as of August 2000. 

79  Ibid. 
80  Cooksey B, ‘Aid and corruption: A worm’s eye view of donor policies and 

practices’, paper presented at 11th International Anti-Corruption Conference, Seoul, 
South Korea, May 2003. See www.11iacc.org 
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Case Study 7: Graft Taints Power Purchasing Agreement in Tanzania 
In 1995 the Tanzanian government’s state-owned electricity company 
Tanesco signed a power purchasing agreement with Independent Power 
Tanzania Limited (IPTL), a joint venture between a Malaysian company 
and a local investor for the purchase of 100MW of power from diesel 
generators for 20 years. The project has turned out to be a huge burden on 
the country’s economy. As Brian Cooksey from the Tanzanian chapter of 
Transparency International writes: 

The deal was hotly contested by donors and consultants on the grounds of 
cost, the choice of technology, and the projected demand for power. After 
local and international legal wrangling the project was finally 
commissioned on January 15, 2002. During its first year of operation, 
IPTL has cost $40 million in capacity payments81 alone, and has 
functioned at less than 10% capacity. There has been a public outcry and 
hot parliamentary debates over IPTL, with evidence of corrupt payments 
to government officials.82

What makes IPTL such a bad example of a PPP is not just the alleged 
corruption and high cost of electricity, but also that is was approved by 
two or three government officials without a proper feasibility study and 
without consulting the necessary stakeholders. If Tanesco had followed 
proper procedures, government would have found that the problem was 
not insufficient generating capacity but rather a lack of gridlines. Tanesco 
had already put into place strategies to ensure that there was enough 
electricity but is now being forced to buy electricity that it doesn’t need at 
a price that is too high. Consumers in Tanzania pay between seven and 
nine US cents per unit of electricity supplied by Tanesco but the electricity 
bought from IPTL is said to cost the state company over 12 US cents per 
unit.83 This is in addition to the $3 million in statutory costs a month that 
IPTL charges Tanesco. 

 

 
81 ‘Capacity payments’ refer to the payments that an electricity generator (such as 

IPTL) receives based on how many MW of electricity they make available (whether 
they are used or not).  

82  Ibid. 
83  The East African Standard, 29 September 2003, wwwnationmedia.com/eastafrican 
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Lessons 
• A proper feasibility study would have questioned the need for the 

Independent Power Producer (IPP) on the grounds of cost, value for 
money, technology and power demand. 

• All the necessary stakeholders were not consulted and the necessary 
approvals obtained. 

• IPP deals are vulnerable to corruption, especially in the absence of a 
proper bidding process. 

• Getting out of bad PPP deals can be prohibitively expensive for 
government, with the result that they are forced to implement them. 

 
Eco-tourism 
Case Study 8: Eco-tourism Concession in South Africa’s  
Kruger National Park 
PPPs in the eco-tourism sector84 are still relatively new. South Africa has 
several projects in development or operations85 and has a number of other 
PPPs at the feasibility and procurement stages.86 In 2001, South African 
National Parks (SANParks) signed a build-operate-transfer (BOT) 
concession with Nature’s Group, a consortium formed to outsource 
management of 11 restaurants, two shops and three picnic sites in the 
Kruger National Park game reserve for just under 10 years. The 
consortium, which is made up of a technical partner, a financial partner 
and an empowerment partner, has the right to operate the facilities 
(including the right to use, design and construct) according to parameters 
provided by SANParks. In return, Nature’s Group pays a monthly 
concession fee equivalent to approximately 13% of its turnover. 

 
84  Eco-tourism is tourism based on the natural environment and conducted in an 

ecologically sustainable manner. 
85  These include 11 PPPs in four national parks under the auspices of SANParks; and 

PPPs in North West (Madikwe), Limpopo (Manyeleti), and Gauteng (Cradle of 
Humankind Interpretation Centre Complex).  

86  Eco-tourism projects listed on the National Treasury website include nature 
reserves in Limpopo and the Western Cape, business sites in the Northern Cape, 
Greater St Lucia Wetlands Authority, Mpumalanga and the Western Cape. See 
www.treasury.gov.za/organisation/ppp/default.htm 
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A review of the PPP commissioned by the National Business Initiative87 
and InWent (a German capacity building foundation) at the start of 2004 
highlighted a number of positive and negative impacts of the concession.88 
Positive effects included a significant increase in SANParks’ profit, the 
upgrading of restaurants and shops, and an eventual improvement in 
service and quality. On the negative side, there was initial staff resistance 
and although none of the staff lost their jobs in the changeover, they were 
initially unhappy about the new conditions of service which emphasised 
improved performance and strict control of stock. The technical partner in 
the consortium, Machachos, also lacked sufficient experience to operate 
effectively in the Kruger Park, which resulted in poor customer service in 
the first year. This led to SANParks exercising the breach of contract clause 
since ‘the management of Nature’s Group was not confirming to the 
concession agreement, operational standards, and service and product 
levels’.89 SANParks drew up a 12-point intervention programme which 
Nature’s Group had to address. This included finding a new technical 
partner, drawing up an operations manual, improving skills development 
and implementing an incentives programme for staff. The outcome of this 
process was that ‘the Managing Director of Nature’s Group was replaced 
along with principal shareholders. Targets for rectifying the situation were 
set, many of which have already been met’.90

Lessons 
• Successful PPPs require good transaction skills on the part of the 

public sector partner (including legal, financial, negotiation and 
industry specific skills) as well as an experienced service provider from 
the private sector. 

 
87  The National Business Initiative is a non-profit organisation committed to the 

advancement of commercial and industrial enterprise in South Africa. Its particular 
focus is on the Small to Medium Enterprise (SME) sector, with emphasis on Black 
Economic Empowerment (BEE). 

88  An eco-tourism sector public-private partnership case study: South African 
National Parks — Nature’s Group, 2004, Palmer Development Group on behalf of 
InWent (Capacity Building International, Germany) and National Business 
Initiative, Johannesburg. 

89  Eco-tourism case study op. cit., p.9. 
90  Ibid. 
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• The project was attractive to the private operator since it represented 
a good business opportunity. 

• Shifting the restaurants from a state to a private monopoly limited the 
impact competition could have had on prices and quality of service. 

• A proper skills assessment of the staff prior to the contract, as well as 
knowledge of the ‘culture of stock theft’ amongst the staff would have 
alerted the private operator to increased operating risks. 

• Strong commitment from SANParks, in the form of an intervention 
plan, saved the concession from potential failure. 
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Politically, the notion of public-private partnership has been touted in 
some government circles as a magic formula that will fix a country’s 
infrastructure blockages and services backlog, minimise the problems of 
privatisation – rising prices, job losses, corruption and the sale of public 
assets – while maximising the benefits to society. 

However, experience in Africa shows that PPPs suffer many of the same 
ills that afflict privatisation and public tendering.  

Privatisation was meant to sell off underperforming assets owned by 
government to private businesses, to generate revenue, improve service 
delivery and reduce the managerial burden on the state. In some cases in 
Africa, the process has been so corrupt that promises remain unfulfilled 
and services have dramatically deteriorated. Contracts have been badly 
written and economic assumptions poorly investigated, sparking both 
public and worker protest. 

Public procurement processes the world over — where government 
departments call for tenders — have frequently lacked transparency and 
promoted cronyism and graft. Well-connected relatives and friends of 
politicians are routinely awarded lucrative supply contracts despite having 
inferior bids, high prices and poor expertise. 

The case studies have shown that public-private partnerships entered 
into hastily pose many similar challenges to African governments. PPPs 
are complex, and they will continue to be fraught with problems unless 
governments learn from the failures of  privatisation, tendering systems, 
and past relations between business and government. This chapter draws 
on the experience of tendering, privatisation and PPPs to elaborate on the 
key issues facing governments contemplating or implementing PPPs. 

 
Politics Matters 
Government and the private sector often underestimate the extent and 
effect of political opposition to privatisation initiatives, particularly in the 
water sector. Conversely, protest is minimised when governments work 
hard to explain the need for PPPs and publicly discuss options well before 
deals are signed. 
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Harris acknowledges that ‘introducing the private provision of 
infrastructure is clearly politically challenging’. There are often price 
increases, ‘overstaffing of public enterprises may imply substantial job 
losses, and the companies may be taken over by foreign multinationals’. In 
addition to these concerns, the potential profits lead to suspicions of 
corruption. In order for governments to succeed, they need to manage the 
politics of reform by ‘building consensus for reforms through public 
education and consultative mechanisms’ and by ensuring transparency in 
awards and the oversight of private infrastructure schemes. 

By placing licences and concession contracts in the public domain, 
governments can allow consumers to see how prices and quality of 
service will be affected, the quality of service they can expect and 
understand their rights and obligations.  

Private companies engaging in PPPs also need to heed the advice that 
politics matters. The experience of Northern Electricity in Namibia is a 
case in point. Contracted by the Namibian Ministry of Regional and Local 
Government and Housing (MRLGH) in 1996 to operate a set of state-
owned (and state-financed) assets in the more densely populated northern 
region of Namibia, Northern Electricity provided a reliable and profitable 
service in a rural area where the local authorities had been losing 
approximately N$10 million (US$1 million) annually.91 A 2002 study 
sponsored by the Public-Private Infrastructure Advisory Facility (PPIAF) of 
the World Bank found that Northern Electricity was able ‘to understand, 
anticipate and respond to the needs of its (commercial) customers’ very 
well but that they would have done better to understand, anticipate and 
respond to the needs of the Town Councils who ultimately determined 
their fate.92 Despite Northern Electricity’s success in managing the 

 
91  Northern Electricity Distribution Service in Northern Namibia: A case study in the 

private provision of rural infrastructure, July 2002, California: Econ One Research 
Inc.  

92  Ibid. A combination of three factors worked against the private supplier: (i) the 
local authorities were unhappy from the beginning about ceding their operating 
rights to Northern Electricity; (ii) a law passed in 2000 extended and strengthened 
the devolution of power to local governments, and gave them in particular 
increased responsibility for electricity provision; and (iii) the leadership and 
ideology (on the point of devolution of power to the local authorities) of the 
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business of electricity provision, their management contract was not 
renewed by the newly created Electricity Control Board and the contract 
was awarded instead to a joint venture between the national utility 
company NamPower and several local and regional governments. The 
study concluded that when ‘politics is understood as characterising a 
particular allocation of benefits among competing interest groups, then 
private companies are advised to pay attention’.93

Having a political champion can make the difference between success 
and failure for a PPP. Juliet Kairuki, PPP project manager at the SADC 
Banking Association, notes:94

Most of the successful PPP projects [in Africa] are the result of very strong 
political commitment. That has been the underlying factor of success of 
all these projects … especially in countries where there has been an 
absence of regulatory and legal frameworks to govern these projects. The 
private sector has needed some guarantee or commitment from a senior 
political body to ensure that they are going to get a good return on their 
investment. 
Examples of PPPs in Africa that have benefited from having a political 

champion include the N4 toll road, which was promoted by the then 
Mpumalanga premier, Mathews Phosa; water and electricity provision in 
Gabon; the concession for Maputo port and the container terminals at Dar 
es Salaam port. 

However, strong political backing without equally open and transparent 
processes often arouses suspicion of corruption. In 2003, South Africa’s 
former transport minister, Mac Maharaj, resigned as a director of banking 
group FirstRand following an inquiry into allegations that he accepted gifts 
and payments of more than R500,000 from former ANC fundraiser Schabir 
Shaik whose company was part of the winning N3 toll road consortium.95

 
MRLGH changed. This effectively meant that the political climate for the 
continuation of Northern Electricity’s contract had changed by 2002. 

93 Ibid., p.36. 
94 Interview, Juliet Kairuki, Johannesburg, October 2004. 
95 West E, ‘FirstRand won’t duck Maharaj report’, 1 August 2003, Business Report. At 

the time of Maharaj’s resignation, however, FirstRand issued a statement saying 
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Pricing is Fundamental 

The politics and viability of PPPs are both deeply affected by pricing. 
Many governments turn to PPPs or privatisation when they cannot afford 
to continue to provide free or inexpensive services, or the capital 
expenditure required to extend services. While business can bring 
efficiency and needed investment, it can’t work miracles. Allowing 
companies to raise prices rapidly on formerly cheap public services can 
spark a political storm. But ignoring market forces and suppressing price 
hikes entirely can force businesses to back out of PPP deals.  

Managing the transition from an era of state-subsidised service to more 
market-based pricing is critical.  

Harris points out that subsidies in essential services in developing 
countries meant that governments were only recovering 60% and 30% of 
the costs of electricity and water respectively in the early 1990s. These 
sectors have needed the greatest price adjustments with the introduction 
of private operators, with the result that they ‘have seen the most problems 
and also attracted the largest amount of criticism, including from 
international NGOs’.96  

Public utilities have also not been pressured to collect bills for services 
delivered, which further undermines cost-recovery. In South Africa for 
example, at the end of July 2004 the debt citizens owed for unpaid 
municipal services was R32 billion, up by R6 billion from March.97 This 
does not mean that PPPs at the municipal level are unaffordable but it 
does point to the difficulty of getting poor people to pay for services. 

A way of overcoming this problem is to create ‘buy-in’ from local 
communities by building consensus and transparency. Governments can 
also provide political cover or insurance for ‘non-payment’ and subsidies 
to bring down the cost of basic services or extend networks in high-cost 
areas. In Peru and Guatemala for example, governments have provided 
subsidies that are dependent on the private sector expanding services to 

 
that the investigative team did not find any evidence to substantiate the corruption 
allegations. 

96  Harris op. cit., p.9. 
97  Paton C, ‘When write-offs pay’, Financial Mail, 3 September 2004. 
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thinly-populated rural areas. (In Peru the subsidy was linked to payphones; 
in Guatemala the output was the expansion of the country’s electricity 
network.)98 A policy of subsidisation, says the OECD’s 2004 report, 
‘would require clear and enforceable concession contracts that commit the 
concessionaire to supply services for the poor in exchange for an explicit 
or implicit subsidy’.99 An enforceable regulatory framework would be 
required to make this work, as well as transparency in the privatisation 
process. 

The privatisation of infrastructure services also does not always lead to 
price increases. This depends on three factors — the extent to which the 
private sector can introduce efficiency improvements, how far prices were 
below cost recovery levels, and whether the higher cost of private finance 
requires price increases.100

Some of these price adjustments have happened before the 
introduction of the private sector, such as in Uganda, Zambia and 
Zimbabwe, where governments raised tariffs in water and electricity 
‘before the actual privatisation in order to reduce the companies’ financing 
gap and to attract strategic buyers’.101 Gabon’s 10 year restructuring of its 
water and electricity sectors prior to privatisation meant that the French 
company Vivendi was actually able to lower prices when it started 
providing water and electricity. (See Case Study 7.) 

African governments are constrained when it comes to pricing policy 
because the regulator often does not have accurate information on the 
costs of suppliers, and translating fixed costs into per unit charges requires 
complex assumptions and accounting analysis. Regulators tend to permit 
price increases because they are either weak or poorly staffed, sympathetic 
to the state firm, or the company provides poor or misleading information. 
In such a situation it is easier for a private company to push through price 
increases to ensure that it retains a comfortable return on equity. 

South Africa’s PPP Unit learned the importance of pricing and 
affordability through the APOPS prison deals. Part of the problem was that 

 
98  Harris, op. cit., p.32. 
99  OECD, op. cit., p.124. 
100  Harris, op. cit., p.24. 
101  OECD, op. cit., p.123. 
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the department had not calculated what it could afford in terms of its 
Medium-Term Budget Framework and the high specifications also affected 
the costs.  

Prices are also influenced by the high costs of doing business in Africa. 
As the World Bank’s World Development Report 2005 points out, 
government policies and behaviours influence the investment climate 
through impacting on costs, risks and barriers to competition facing firms. 
Governments need to pay attention to all three in order to improve the 
investment climate and increase the range of investment opportunities that 
might be profitable. The report says that ‘the costs of contract enforcement 
difficulties, inadequate infrastructure, crime, corruption, and regulation 
can amount to over 25% of sales — or more than three times what firms 
typically pay in taxes’.102  

 
Corruption Destroys Partnerships 
Historically, corruption has been an enormous problem affecting public 
procurement in Africa. Even with simple tenders, officials have found 
myriad ways to direct contracts to favoured bidders. Because PPPs deal 
with far more complex services and thus the choice of companies cannot 
be reduced to the single variable of price, PPPs offer far greater latitude for 
manipulations by foreign or local firms or government officials that are 
hard for the public and anti-corruption systems to spot.103 While officials 
hope that the involvement of independent transaction advisors will reduce 
corruption since they are being paid a set amount and have no incentive 
to manipulate the process, it is too early to tell whether this will be 
effective. Harris says that privatisation does ‘present the possibility of 
having lucrative companies taken over by cronies or relatives of those in 
government. It also opens up the possibility of bribes related to the award 
of concessions or leases.’104  

 
102  World Development Report 2005, Washington DC: World Bank.  
103  For example, 12 multinational companies were found to have bribed the former 

head of the Lesotho Highlands Water Project and, according to the Lesotho 
prosecuting authorities, were the prime movers in initiating the bribes. One of 
these companies, Acres International, was debarred by the World Bank from its 
contracts for three years in July 2004.  

104  Harris, op. cit.  
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In Kenya for example, government’s planned 25-year concessions for 
sections of its road network that form part of the Northern Corridor105 
received a setback following evidence of attempted diversion of funds. In 
September 2004 the Kenyan government instituted an investigation and 
suspended three top officials at the ministry of Roads and Public Works 
following allegations in the East African Standard that staff at the ministry 
were planning to divert KSh100 million (about US$1.23 million) meant for 
the project to their private account.106

In Tanzania, a power purchasing agreement (PPA) signed between the 
government and an independent power producer in 1995 has been 
described as ‘public-private partnership at its worst’. (See Case Study 7). 
When such projects are initiated by companies,  ‘it is unclear that any 
kind of tender procedure is followed’ and the awarding of the contracts is 
‘less than transparent’107 or tender specifications are written after the initial 
offer to justify choice of firm. 

Harris writes that ‘corruption possibilities in equipment supply and 
construction contracts are probably as large as those related to the award 
of concessions’.108 Other forms of corruption documented in public 
utilities include jobs based on political connections or payments and 
‘widespread graft by public employees who exact informal payments from 
customers in exchange for reduced utility bills or shorter waits for scarce 
connections’. He argues that the private sector generally has more 
incentive to minimise costs and reduce leakages from corruption than the 
public sector. 

 
105 The Northern Corridor is the transport corridor linking the Great Lakes countries of 

Burundi, the Democratic Republic of Congo, Rwanda and Uganda to the Kenyan 
seaport of Mombasa. The Northern Corridor main roads network, which radiates 
around the main Mombasa-Nairobi-Kampala-Kigali-Bujumbura axis, totals nearly 
7,000km, of which 60% is tarred. 

106  The East African Standard reported that ‘the cash was consultancy fees for the 
Northern Corridor Road (Nakuru–Timboroa section) apparently proposed for 
concessioning’. Agina B, ‘Donor fury over Sh100 million theft bid in Raila 
ministry’, The East African Standard, 9 September 2004. 

107  Bayliss K & D Hall, 2000, Privatisation of water and energy in Africa, a report for 
Public Services International, University of Greenwich, London. 

108  Harris, op. cit., p.29. 
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Kairuki says that standardising contracting provisions helps transparency 
and promotes trust between the public and private sector and can 
significantly reduce corruption.109 ‘Robust institutional and regulatory 
frameworks for governing PPPs’ are equally important, she says. 

Transparency International has developed a tool called the ‘integrity 
pact’ (IP) to enhance the transparency and quality of public contracting. 
The pact consists of an agreement between the government or government 
department and all bidders for a public sector contract that they will 
abstain from bribery both during the selection process and the 
implementation of the contract. Bidders agree to disclose all commissions 
and similar expenses paid by them to anybody in connection with the 
contract; and the pact indicates that sanctions will apply when violations 
occur. Such sanctions ‘range from loss or denial of contract, forfeiture of 
the bid or performance bond and liability for damages, to blacklisting for 
future contracts on the side of the bidders, and criminal or disciplinary 
action against employees of the government’.110 Peter Eigen, head of 
Transparency International, says that such an agreement is necessary 
because ‘within industries, companies say they want to stop bribing but 
dare not because their competitors continue to do so.’111 Bringing all the 
companies together to adopt a common standard on non-bribery thus 
reduces the pressure for corruption. 

Two African countries have formally implemented the principles 
contained in the IP. For example, in 1999 Benin introduced a ‘code of 
ethics’ which requires government officials involved in the administration 
of public procurement and bidders to submit formal commitments to 
abstain from corrupt practices during the bidding process and the 
implementation of the contract.112 Nigeria has also applied the IP in some 
form in several projects. 

 
 

 
109  Interview, Juliet Kairuki, Johannesburg, October 2004. 
110  See www.transparency,org/integrity_pact/index.htm 
111  Peter Eigen gave a talk at SAIIA on corruption in March 2004. 
112  Wiehen M, ‘The Integrity Pact. The Concept, the model and the present 

application. A status report as of November 1, 1999’, www.transparency.org/ 
iacc/9th_iacc 
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Risk Transfer/Risk Management 
Any sizeable deal carries with it a raft of things that can go wrong, or risks. 
If it had its way, government would prefer a PPP where business would 
bear all the costs and risks associated with less than anticipated demand, 
regulation and currency fluctuation, for a negligible price and profit. The 
company would be unlikely to accept that deal. From the business 
perspective, the ideal PPP would involve very fat profits, no risk, 
government subsidies and monopoly control. Again, government would 
decline. In reality, crafting a PPP means bridging these extremes fairly to 
mitigate the risks that each side fears. Table 3 lists a typology of risks. 

Table 3: Types of Risks in Public-Private Partnerships 
Risk Explanation 
Completion risk The possibility that a project’s construction or installation will 

be delayed, with additional cost or other implications. 
Cost overrun risk The possibility that during the design and construction phase, 

the actual project costs will exceed projected costs. 
Design risk The possibility that the private party’s design may not achieve 

the required specifications. 
Exchange rate/forex 
risk 

The possibility that exchange rate fluctuations will impact on 
the costs of imported inputs or the project’s debt or equity. 

Force majeure The occurrence of certain unexpected events that are beyond 
the control of the parties, whether natural or man-made, that 
affects the project. 

Interest rate Fluctuations in the rate at which the project borrows money. 
Market/demand risk The demand for the services generated may be less than 

projected. 
Operating risk Factors other than Force Majeure such as projected operating 

expenditure, skills requirements, labour disputes, employee 
fraud. 

Political risk Unforeseeable conduct by a government institution that 
materially and adversely affects the expected return on equity, 
debt service or costs of the project. This includes 
expropriation and nationalisation. 

Regulatory risk Consents required from government authorities or an 
independent regulatory agency are not obtained or result in 
additional costs 

Utilities risk The utilities (water. electricity, gas) for the project are not 
available. 

Source: South African National Treasury’s PPP Manual, pp. 63-66. 
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With conventional public procurement, governments have tended not to 
take risks into account adequately. As the South African Treasury’s PPP 
Manual points out 113

Budgets for major procurement projects have been prone to optimism 
bias — a tendency to budget for the best possible (often lowest cost) 
outcome rather than the most likely. This has led to frequent cost 
overruns. 
A major risk to both the public and private sectors is demand risk. This 

is the possibility that consumers will not buy the product or service at 
sufficient volume to make the PPP viable at established prices. Using the 
example of a toll road, in cases where feasibility studies show insufficient 
traffic demand but the road is an important one, as with the scenic 
Chapman’s Peak toll road in Cape Town, South Africa, provincial 
government will provide a subsidy upfront and a ‘patronage guarantee’ 
should road usage fall below an agreed amount. Similarly in relation to an 
important rail system such as South Africa’s proposed Gautrain,114 demand 
risk needs to be shared between the parties since it is difficult to predict 
whether users will be prepared to shift from motor vehicle to rail transport. 

Risk mitigation strategies are effectively financial strategies. The 
important issue in terms of planning is the level of detail required in a 
thorough feasibility study. Before the South African Treasury gives its first 
(of three approvals) in the PPP project preparation phase, the institution 
must undertake a feasibility study that ‘explains the strategic and 
operational benefits of the PPP’ and also sets out ‘the proposed allocation 
of financial, technical and operational risks between the institution and the 
private party’.115

Part of the feasibility study involves drawing up a Public Sector 
Comparator (PSC) model, which compares the cost of the government 

 
113  PPP Manual, op. cit., p.23. 
114  Ibid. The Gautrain will be a rapid rail link in South Africa’s Gauteng province 

connecting Johannesburg , Johannesburg International Airport and Pretoria. It is 
expected to be operational by 2009. Provincial and national government regard the 
rail link as a priority for reasons which include: relieving traffic congestion on the 
country’s busiest road, the development of Johannesburg/Pretoria as a world class 
centre; and the reduction of motor vehicle emissions. 

115  PPP Manual, op. cit., Module 4: p.iii. 
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providing a particular service with private provision of the same service. 
The institution will assign costs for all the risks associated with 
undertaking the project, and thereby derive a risk-adjusted PSC model. 
The PPP Manual sets out the steps for the risk-adjusted PSC model as 
follows: 
Step 1: Identify the risks. 
Step 2: Identify the impacts of each risk. 
Step 3: Estimate the likelihood of the risks occurring. 
Step 4: Estimate the cost of each risk ( by multiplying the cost and the 

likelihood of it occurring). 
Step 5: Identify the strategies for risk mitigation. 
Step 6: Allocate risk (identify risks to be borne by the private party and 

those to be shared). 
Step 7: Construct a risk matrix (which consolidates all identified project 

risks, their impacts and their associated costs). 
Step 8: Construct the risk-adjusted PSC model. 
Step 9: Conduct a preliminary analysis of test affordability. 

Comparing the risk-adjusted PSC model with the institution’s budget 
will give an indication of the PPP’s affordability. 
Various financing instruments have been developed to manage the risks in 
infrastructure projects. One of the more serious of these risks is currency 
mismatch, which arises when funding is denominated in a foreign 
currency but the infrastructure is to be paid in local currency, which is 
prone to devaluation. 

Currency risk is not specific to private projects — governments and 
public enterprises borrow in foreign currencies as well. The long-term 
solution to the currency mismatch problem is to develop local currency 
markets so that long-term local currency financing and hedging options 
are available. There has been an increase in the use of local currency 
bonds for infrastructure financing in Latin America and Asia, as well as in 
Africa. Alastair Campbell, a senior manager at Standard Bank Corporate 
and Investment Banking, says:116

 
116  Interview, Alistair Campbell, Johannesburg, September 2004. 
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There is a growing trend towards the use of local capital markets for the 
issuance of local currency bonds to mitigate foreign exchange rate 
fluctuations. These are usually guaranteed by European AAA-rated 
development finance institutions (DFIs) such as the European Bank for 
Reconstruction and Development, which in recent years have indicated 
increasing appetite to provide a developmental angle to projects through 
the provision of such financing instruments. 

Another problem with financing infrastructure projects is the tenure or 
length of the investment. While DFIs can lend for 10 to 15 years, 
commercial banks typically only have appetite to lend for five to 10 years 
in sub-Saharan countries (South Africa being the exception to this rule).117  

Campbell says that many power projects are ‘just not bankable’ because 
the tenure of debt required to make the deals work is too long for 
commercial banks to be comfortable with. The role of DFIs such as the 
International Finance Corporation is therefore important in attracting 
commercial lenders to projects through the use of instruments such as 
partial risk guarantees and hybrid financing instruments118 which combine 
grant funding with DFI financing and commercial bank debt. 

Development Bank of Southern Africa (DBSA) policy analyst Ted 
Stillwell says DFIs such as the DBSA provide comfort for commercial 
investors since they are able to use their higher credit ratings to take on a 
higher level of risk than commercial lenders are comfortable with. DFIs 
have a range of financial instruments which they use to ‘address the 
capital market inefficiencies where private capital is unwilling or unable to 
bear the risk of providing capital to countries, projects or clients that are 
not considered creditworthy’.119

 

 
117  Interview, Alistair Campbell. 
118  A hybrid financial instrument is a combination of two or more different financial 

instruments and generally has both debt and equity characteristics. 
119  Interview, Ted Stilwell, DBSA, July 2004. Also Musasike L, Stilwell T, Makhuru M, 

Jackson B & M Kirsten, ‘The role of Development Finance Institutions: Lessons 
from southern Africa of best practices for their effective management’. Paper 
presented at World Bank conference on ‘The role of state-owned financial 
institutions: policy and practice’, Washington DC, April 2004. These instruments 
include types of debt and equity and hybrids of the two. 
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Providing a Range of Service Options 
In privatising basic services, governments in developing countries have 
often set high quality standards and imported engineering approaches 
used in developed countries.120 This has often meant that the services are 
too costly for the poor. Harris advises governments to help poorer or 
unserved consumers by introducing a range of service alternatives, for 
example in water and electricity. This applies both to the type of service 
offered – for example indoor running water versus external standpipes –
and to the service providers. Although indoor plumbing may be the ideal, 
refusal to consider cheaper solutions can guarantee that rural areas never 
receive service. 

In the Philippines for example, the government has allowed the private 
water operators in Manila to meet their expansion targets by using 
alternative providers within the concession zone. The two main water 
companies supply water in bulk to local firms, who then supply their 
customers through plastic hoses and small pipes. The two companies have 
also reduced expansion costs in poorer neighbourhoods by using cheaper 
and smaller diameter pipes.121  

Providing a range of service options is not limited to the private sector, 
however. Some sections of the public sector in South Africa are making 
progress in providing more appropriate alternatives to poor consumers. 
For example, from 2001 the Ethekwini municipality has been expanding 
the provision of basic water and sanitation services to semi-rural districts 
outside Durban’s waterborne sewerage line through a partnership with the 
national Department of Water Affairs and Forestry and the Consolidated 
Municipal Infrastructure Programme. The initial target is 21,000 
households out of a total of 63,000 (at a cost of R94 million or $15.1 
million). The municipality uses a refinement of the dry-toilet model,122 
provides a 200-litre ground tank next to each dwelling and 200 litres of 
water free daily. Households pay a connection fee of R300 or, if they are 
unable to pay this, are able to contribute their labour in lieu of payment. 

 
120  Harris, op. cit. 
121  Ibid., p.33. 
122  Also known as the urine-diversion toilet, a dry toilet is much more hygienic than a 

pit latrine and is relatively easy to empty once it is full. 
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One of the successes of the project, according to the Impumelelo 
Innovations Award Trust, which rewards ‘exceptional models of public 
service delivery’ in South Africa,123 has been the level of consultation to 
inform and educate residents about the service. 

In the electricity sector, small independent service providers in unserved 
areas can boost electricity coverage. In Cambodia for example, ‘around 
600 entrepreneurs run small systems powered by diesel generators and 
supply 5% of national electricity consumption.’124

In telecommunications, alternative service options for the poor have 
included smaller prepaid denominations and single prepaid recharge 
vouchers that can be used by several people to recharge multiple 
cellphone accounts.125

 
Local Economic Empowerment 
PPPs offer opportunities for the transfer of economic power to the local 
population through greater participation in and ownership of businesses. 
PPPs can be good for local empowerment in a number of ways: 

• the long-term nature of contracts allows the growth of local equity and 
management over time; 

• risks are clearly identified in PPPs, ‘clearly costed and appropriately 
allocated, so black participants know in advance what they are 
committing to’; and 

• the utilisation of a range of large, medium and small enterprises, 
through subcontracting and procurement, can bring tangible local 
economic development benefits to targeted groups. 126 

Privatisation has been identified as a way to ‘promote the development 
of capital markets and stock exchanges through the flotation of former 
state-owned companies’.127 The development of national private sectors 

 
123  Impumelelo: exceptional models of public service delivery, 2003, Cape Town: 

New Media Publishing on behalf of Impumelelo Innovations Award Trust.  
124  Ibid. 
125  An example of this is Vodacom’s ‘Yebo 5’ pre-paid option in South Africa where 

R60 worth of airtime can be shared among five people. 
126  See the South African government’s PPP Manual, Module 2, p.7. 
127  OECD report, op. cit., p.107. 
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and the participation of local investors, often referred to as the 
‘indigenisation process’, is still under-developed in sub-Saharan Africa. An 
exception is South Africa, which is actively pursuing the goals of broad-
based black economic empowerment (BEE).  

The South African government has identified BEE as a way in which PPP 
projects can achieve ‘optimal value for money in government’s delivery of 
infrastructure and services’.128 BEE, generally regarded as a social (and 
political) imperative to redress the economic legacy of apartheid, provides 
for the creation of wealth and opportunities for previously disadvantaged 
communities and individuals. However, when local expertise is thin or 
absent and empowerment firms have little capital of their own, PPPs may 
make less financial sense than leaving management in the hands of 
government.  

In 2004, the South African National Treasury issued a code of good 
practice for empowerment in public-private partnerships which must be 
applied at all stages of the partnership project cycle.129 Government 
institutions at national and provincial level are required to apply the code 
in the inception, feasibility and procurement phases of the project and 
must produce a ‘BEE Balanced Scorecard’130 for each project to evaluate 
prospective bids. A bid must achieve a minimum threshold of 50 out of 
100 BEE points to be evaluated further, and the BEE component in turn 
constitutes 10% of the bid evaluation weighting with the other 90% going 
to price and technical components. 

The drawbacks of involving explicit empowerment criteria in PPPs 
include the extra time needed to make bids compliant and the extra costs 
involved, both for government in ensuring that they consider these criteria 
at all stages of the planning and implementation process, and also for the 
private parties, particularly where local partners need to borrow money to 
invest as capital in the project. Sue Lund says that the South African 

 
128  PPP Manual, op. cit., Module 2, p.5.  
129  Code of Good Practice for BEE in PPPs, Module 2, Public Private Partnership 

Manual, 2004, Pretoria: National Treasury. See also Rajab-Budlender N, ‘BEE code 
evens the playing fields’, Business Day, 19 October 2004. 

130  The BEE Balanced Scorecard measures four aspects of BEE — private party equity, 
private party management and employment, subcontracting and local socio-
economic impact. 
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treasury initially found that there were few black businesses in the PPP 
market, and little black capital in South Africa. Now there are a lot more 
black companies, which makes the process easier and lowers the cost of 
BEE. ‘We’re finding that there are a lot of competitive bids and that there is 
a strong incentive to bring the costs down,’ she says.131 While government 
is providing facilities to expand black equity, in projects where this equity 
is borrowed at commercial rates, it will add to the cost of infrastructure 
and service provision.  

Other African countries have not formalised local empowerment quotas 
to the same extent as South Africa but have included terms in PPP 
contracts for the employment of local staff at management level. The 10-
year lease agreement at the container terminal at Dar es Salaam port in 
Tanzania for example includes a provision for the reduction of expatriate 
staff by 50% within the first five years.132 Where a foreign company also 
includes a capable local partner in a consortium (such as happened with 
the Tanzanian container terminal), this also strengthens the consortium’s 
credibility in the country and leads to a more accurate assessment of local 
business conditions and requirements. 

South African empowerment deals have been affected by ‘fronting’ —
where companies appoint nominal black directors or shareholders to win 
contracts but are in fact managed and owned by white people or foreign 
firms. The government’s code of good practice for empowerment in PPPs 
hopes to avoid this issue by requiring a thorough selection process and 
promoting broad-based economic empowerment. It emphasises active 
equity (where black people and/or enterprises participate directly in the 
day-to-day management and operations of the project). There are four 
other criteria: the private party’s management and employment are 
assessed according to the percentage of black people in management; the 
percentage of black women in management; compliance with the 
Employment Equity Act; and skills development expenditure as a 
proportion of the private party’s payroll.133

 
131  Telephonic interview, Sue Lund, November 2004. 
132  Tanzania: A case study on PPPs — Tanzania Container Terminal, 2004, 

Johannesburg: SADC Banking Association PPP Capacity Building Programme.  
133  PPP Manual, Module 2, p.12. 
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Regulating the Private Sector, Enforcing Contracts 
Governments need to regulate and monitor PPPs to ensure compliance 
with agreed performance targets. Most infrastructure services are natural 
monopolies, whether in public or private hands.134 Jerome points out that 
‘private monopolists may seek to levy prices significantly above marginal 
costs or public monopolies may allow costs to rise above efficient levels 
or offer services of inferior quality’. 135 Other problems include consumers 
not being able to access information to assess the quality of the service 
they get and issues of environmental standards, public health and safety. 

Governments are generally bad at regulating themselves since there is 
an inherent conflict of interest when government both provides a service 
and sets the rules governing it. African countries have tended to lack 
regulatory agencies or vest the regulatory function with the ministry or 
parastatal concerned with the project (such as in Gabon with water and 
electricity, Mozambique for the port concession or Tanzania for the 
container terminals). African governments have thus tended to use their 
early PPPs as opportunities to develop their regulatory capacity. As long as 
the department concerned has sufficient technical capacity and political 
independence, it can perform the same function as an independent 
regulator. However, independent regulators (if properly set up and 
adequately funded) are preferable. Problems with regulatory fairness have 
arisen, for example, when governments licence private firms to compete 
against state owned utility firms but do not create a truly impartial 
regulatory body. Governments across Africa have established or are 
establishing such regulatory agencies for utilities but these have largely 
been modelled on those in developed countries and have had limited 
success. Jerome says:136

… these models were rarely adapted to the political and institutional 
features prevalent in these economies including lack of checks and 
balances, limited technical expertise, weak auditing, accounting and tax 
systems, and widespread corruption and regulatory capture. 

 
134  Harris, op. cit., explains that economies of scale lead to natural monopolies for 

most basic services. 
135  Jerome, op. cit. 
136  Laffont (1996) cited in Jerome, op. cit. Regulatory capture is where the regulatory 

agency is unduly influenced by a company that is being regulated. 
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The absence of regulatory frameworks has led to highly specific 
contracts that provide comfort to investors that they will be paid and that 
they will make certain returns on their investment. The disadvantages of 
these are significant transaction costs and hefty penalties for contract 
changes and cancellations. 

An increasing concern for regulators in developing countries is how to 
protect the interests of poor consumers, who represent a large portion of 
the population. A recent conference organised by the PPIAF and the Asian 
Development Bank highlighted the challenges of pro-poor regulation. 
Such regulation requires a thorough understanding of these customers, 
specific skills for gathering and analysing information and dedicated 
human and financial resources. 137

Jerome highlights a number of challenges African countries face in 
designing effective regulatory instruments. These include: 

• developing and applying the expertise required to address challenging 
issues in highly complex and increasingly dynamic industries 
(particularly in fields where technology is advancing rapidly); 

• resisting undue pressure or influences from political authorities, who 
are often interested in short-term gains (political capture); 

• resisting unreasonable demands from regulated firms who want to tilt 
the balance between consumers and producers in their favour 
(regulatory capture); 

• obtaining information from regulated firms; 

• exercising their responsibilities in a way that builds public support for 
their role and decisions, thus helping to sustain reforms; and 

• introducing unpopular tariff increases at a time when privatisation 
remains contentious and consumers have unrealistic expectations 
about the timing of social improvements.138 

 
 
 

 
137  PPIAF/Asian Development Bank conference on ‘Infrastructure Development — 

Private Solutions for the Poor: The Asian Perspective’, Manila, October 2002. 
138  Jerome, op. cit., pp.30-31. For a list of African utility regulators and the challenges 

they face see Appendix 1of Jerome’s paper. 
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Building the Capacity of the Public and Private Sectors 
Capacity is a serious constraint for African governments to conduct 
successful partnerships with the private sector. African countries need to 
develop their capacity to plan, negotiate, implement and monitor 
successful PPP projects. While the argument can be made that PPPs are 
too complex for governments lacking adequate capacity, starting with 
smaller projects and developing such capacity gradually will help to 
overcome this problem. 

The SADC Banking Association’s PPP Capacity Building Programme has 
carried out training in PPPs in Mozambique, Botswana, Tanzania and 
Mauritius. It also reviewed the institutional and regulatory environments 
with regards to PPPs in those countries. Juliet Kairuki, manager of the 
programme, says that capacity development is needed in both the public 
and private sectors. The lack of a robust private sector in many countries 
means that governments are unable to solicit the expertise needed to 
develop projects, which means that raising money for PPPs is more 
difficult. 

The programme does not suggest that a PPP is the most suitable 
procurement option for all infrastructure projects; instead it advocates for 
the utilisation of principles that underlie PPPs, namely affordability, value 
for money and risk transfer. She says:139

Governments need to have some understanding of what their medium-
term expenditure framework (MTEF) looks like. Their public finance 
management procedures need to give confidence to the private sector 
investor. 

Kairuki stresses that value for money tests, which include constructing 
the Public Sector Comparator model, are crucial to understanding and 
evaluating what options are most appropriate for a particular kind of 
infrastructure project. Her advice to African governments is:140

 
139  Interview, Juliet Kairuki, Johannesburg, October 2004. 
140 Interview, Juliet Kairuki. The SADC Banking Association’s PPP capacity building 

programme, in conjunction with the South African National Treasury, is also 
facilitating the placement of SADC member states’ PPP personnel as observer 
members to appropriate South African PPP project teams. To date, three personnel 
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Amongst other things, evaluate your options, understand what your MTEF 
looks like, understand what kinds of skills you have, dedicate yourself to 
ongoing capacity building, learn from the experiences of other countries, 
participate in information sharing processes with the general public and 
private sector and then determine which projects are commercially viable 
to become PPPs. 

Rosalind Thomas from the SADC Development Finance Resource 
Centre (DFRC) in Gaborone says that Development Finance Institutes 
(DFIs) such as development banks and national investment centres have 
an important role to play to ‘develop the capacity of public partners to 
understand, take ownership of and justify PPP deals’.141 The DFRC is 
currently looking to establish PPP Facilitation Units in select DFIs in SADC 
countries (such as the Tanzanian National Development Corporation and 
the Botswana National Development Bank) to ‘assist with deal 
conceptualisation; advise on consultant procurement; advise on project 
packaging; and assist in the evaluation of proposals and the negotiation of 
contracts’. 

As part of South Africa’s capacity building in PPPs at national and 
provincial level, National Treasury’s PPP Manual and Standardised 
Provisions provide clear and rigorous guidelines on how to conduct PPPs, 
including a checklist of the steps in the process and the stages at which 
Treasury approval is required.142 Sue Lund says that despite the problems 
of capacity in African countries, governments should get involved with 
one or two projects to start with. Botswana for example is involved in a 
PPP for building and maintaining government offices, which entails no 

 
from the Botswana government have been placed with the South African 
Department of Foreign Affairs’ head office accommodation PPP project team. 

141  Thomas R, talk delivered at the IDEAS workshop on ‘Evaluating PPPs’, 18 October 
2004, DBSA. 

142  See appendix 1 for a diagram of the PPP process as set out in the manual. 
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demand risk for the private sector. She says that experience from the UK 
and also South Africa has shown that once project managers have gone 
through one or two projects, then deals flow more quickly and managers 
adopt a more systematic approach to such projects.  
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Conclusion 
 
 
The issues discussed in this report all raise significant challenges to African 
governments wishing to conduct successful public-private partnerships. 
The complexity of such arrangements and the high costs involved should 
cause African governments to take a careful approach to PPPs. They 
should also recognise that PPPs pose many of the same problems inherent 
in procurement or privatisation and are not a panacea for development. 
But whether or not African governments decide ultimately to follow the 
PPP route for any or all sectors of infrastructure and service provision, the 
principles that underlie PPPs such as affordability, cost effectiveness, value 
for money, transparency and risk management should form part of the way 
that they approach service delivery in general. Such partnerships are a 
means towards the goal of better service delivery and improved 
infrastructure.  

As Kairuki points out: 

Governments should not slow down in their efforts to utilise various 
forms of private sector participation in the development of infrastructure 
and the improvement of service delivery just because they don't know all 
the answers. Instead they should seek to learn from their mistakes and 
share their lessons learnt with the intention of improving on their 
performance. This is the only way that governments who are really 
constrained in terms of their fiscus will be able to effectively and 
innovatively continue to provide service to the public. 

Institutions such as the SADC Banking Association and the regional and 
national development finance institutions as well as the donor community 
and non-governmental organisations have an important role to play in 
building government (and private sector) capacity. Governments can also 
share their expertise and experiences and build up their own capacity by 
starting with smaller and less risky projects, and thus developing the 
experience to tackle more costly and ambitious partnerships. 

Nepad also has a role to play in identifying blockages in the regulatory 
and legal environments in African countries. The African Peer Review 
Mechanism can highlight, on a country-by-country basis, the government 
structures, laws and capacities that need to be changed, reformed and 
developed. By creating a better investment climate for local and foreign 
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companies, governments will then be able to forge partnerships that 
combine the best of the private and public sectors. 

Recommendations for African governments and the private sector drawn 
from the case studies and the collective experience of successful and 
failed PPPs: 
• Conduct a thorough needs analysis of infrastructure and basic services 

and consider all the options to meet these needs. 
• Carry out a thorough feasibility study that: 

− compares public sector provision with private sector provision and 
that takes into account affordability, value for money and ris
transfer; 

− considers the rate of return on equity acceptable to both partie

− uses accurate information in its calculations and 

− avoids unnecessarily high design specifications; 

− considers all the financing options befor

− involves all the necessary stakeholders; 

identifies all the risks of a particular project, allocates 
particular parties and devises risk mitigation strategies; and 

requires t
process. 

Work out a multi-year budget framework to 
projects for specific government institutions. 
Address th
financed. 

• Encourage competition to driv
Build effective regulation by: 

developing transparent, credible and effective regulatory
that are adapted to the specific needs of the country; and 

in the absence of effective regulatory agencies, creating a 
department within the relevant minis
independent and has sufficient resources. 

• Provide political guarantees to investors where appropriate. 
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Develop capacity at national, provincial and municipal level by: 

sharing expertise and ex
government departments; 

creating a PPP Unit in the Ministry of Finance, other relevant 
ministry or Na
monitor PPPs; 

establishing PPP Facilitation Units in n
development finance institutions (DFIs); and 

developing good transaction skills (legal, financial, negotiation
industry specific skills

Root out corruption by: 

Implementing mechanisms to guarantee transparency at all stages in 
the tendering process. These mechanisms must include setting 
procurement specifications, open public hearings for ma
government contracts, and the final selection of contractors; and 
Involving independent agencies such as Transparency International 
to oversee the bidding process and com
and private bidders to an integrity pact. 

Pre-empt public complaint and suspicion by : 

preparing the ground for private sector participation by making 
structural reforms and
(where appropriate); 

communicating decisions around privatisat
public to build consensus and transparency; 

providing policy 
concession areas; 

considering the extent to which a project or particular b
contribute to the local socio-economic environment; and 

assessing the political c
government institutions. 

Provide a range of service options by: 
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•  issues and address the opposition from labour 
unions. 

• Conduct country-specific reviews of the institutional and legal 
environment for PPPs. 

− considering multi-utility provision in areas where 
subsidisation makes economic sense and will lead to cost savings 
for consumers; 

− encouraging small-scale operators in underserved are

− providing appropriate, affordable alternatives for poor and 
unders

• Define the investment obligations of the private sector. 
Provide incentives
thereof). 
Enter into management contracts
skills to local staff. 
Form partnership
track records. 

• Include criteria for partnership with and subcontracting of local firms in 
evaluatin

• Develop an approach for dealing with unsolicited bids. 
Consider all the labour
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Appendix 1: PPP Project Cycle 

 
Source:  South African National Treasury 
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