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EXECUTIVE SUMMARY 
 

This special evaluation study (SES) assesses Asian Development Bank’s (ADB’s) support 
for promoting good governance in Pacific developing member countries (DMCs) from 2000 to 
2010 (study period). It is an input to the forthcoming evaluation of the Pacific Approach 2010–
2014 and provides lessons and recommendations for the next Pacific strategy.  

 
ADB support for governance is included in operations for public sector management 

(PSM) as well as assistance for other sectors that have governance as a thematic classification 
(e.g., education, energy, finance, transport, among others). For the purposes of the study the 
evaluation covers grants, loans, and technical assistance (TA) projects classified under PSM from 
2000 to 2010 and governance-related components of a non-PSM subsector where ADB is most 
active in the Pacific region. The roads subsector was selected as a case study as it is one of the 
priority subsectors in the Pacific DMCs and it draws from the Pacific region sector assistance 
program evaluation on transport. 

 
From 2000 to 2010, ADB approved $158 million for 10 loans and grants, and $42 million 

for 96 advisory TA projects classified under PSM. In addition, ADB has supported numerous 
sector specific projects and regional TA with governance and institution building components. 

 
Overall Assessment 

  ADB’s overall rating for its support for governance thematic area is partly successful, just 
below the threshold for successful. The overall rating reflects relatively high scores on relevance 
and strategic positioning, and relatively low scores in all other rated areas. ADB’s overall strategic 
positioning is assessed satisfactory, with room for improvement, such as in governance risk 
assessments. ADB support is assessed relevant, as loans/grants and TA projects were generally 
aligned with country needs and considered the country contexts. The study found PSM 
interventions to be less effective, less efficient, less likely to be sustainable, and partly satisfactory 
in impact, all of which are the second tier up in a four-tier rating system. Many projects did not 
achieve important stated outputs and outcomes, thus limiting their overall effectiveness and 
impacts. Delayed consultant recruitment, weak counterpart support, and changes in project scope 
were among the many factors contributing to weak effectiveness and efficiency in projects. Many 
project achievements were not sustained over time and a number of key institutions supported by 
these projects remain significantly challenged today, leading to low sustainability ratings. ADB’s 
overall contribution to development impact with respect to PSM interventions is assessed partly 
satisfactory. 

 
Based on the key findings and lessons, the following recommendations are summarized: 
(i) Shift emphasis from broad-scope policy lending to longer term sector 

development program modalities in support of priority sectors to enable lasting 
governance outcomes. 

(ii) Strengthen partnerships and collaboration to address national level core 
governance outcomes. 

(iii) Explore nontraditional approaches to enhance transparency and participation in 
Pacific DMCs to sustain improvements in governance efforts and their impact on 
development effectiveness. 

(iv) Improve capacity of institutions responsible for statistics to facilitate monitoring 
progress on governance efforts and other development initiatives. 
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Regional Context 

Growth and expenditure trends in most Pacific DMCs are not sustainable without debt 
generation and aid, but there are limits to the sustainability of accumulating debt and availability 
of debt is variable. In some Pacific DMCs, the size of the public sector dominates the economy. 
Most Pacific DMCs are consistently in a fiscal deficit and trade deficit position during the study 
period, and appeared to demonstrate unsustainable consumption patterns. For these DMCs, 
sound macroeconomic management is a challenge and sustained economic growth remains an 
elusive goal. Increasing hardship is a concern and available indicators for the Millennium 
Development Goals suggest that the Pacific DMCs will fall short of meeting many of the targets. 
 
Pacific Developing Member Country Commitments to Improve Governance 

Pacific DMCs have made clear and explicit commitments to strengthening governance 
and preventing corruption. There is variability in the governance policy and institutional 
landscape across the countries. Good governance has also become a salient topic at the 
regional level and since the mid-1990s Pacific leaders have adopted numerous plans and 
commitments to strengthening governance. Nevertheless, there is concern over weak capacities 
in key governance institutions and the challenges of enforcement and implementation.  
 
ADB Strategies and Programs 
 

ADB’s Pacific strategy has evolved, emphasizing growth, institution building, 
participatory approaches, and private sector development. ADB’s support for PSM and 
governance in the Pacific has covered a wide range of areas and interventions, including: public 
financial management (PFM), economic and social assessments, development planning, 
statistics, legal sector reforms, civil service reforms, and others.  

 
Pacific Department’s 2007 midterm review of the Pacific Strategy, 2005–2009 revealed 

that improvements in political stability and good governance were needed to achieve good 
returns on public and private investment. As such, refinements to the Pacific Strategy were 
envisaged to focus greater attention on governance. ADB’s Pacific Approach 2010–2014 
categorized Pacific DMCs into three broad groups according to their potential for economic 
growth and capacities for good governance: (i) those that demonstrate capacity for self-
sustained growth, partly resulting from good governance; (ii) those that rely on natural resource 
endowments as sources of growth, yet struggle to diversify their economies; and (iii) those that 
struggle to attain self-sustaining growth, yet have external sources of assistance that support 
their economies. 
 
Development Partner Support  

The Pacific’s development partner landscape is characterized by major growth in total 
aid receipts (including governance-targeted aid) and a proliferation and diversification in entities 
actively engaged in various areas of development. There are more bilateral, multilateral, 
regional, nongovernmental, and other types of entities working in and among the Pacific DMCs 
than ever before. This brings new opportunities but also raises the risk of duplication and 
inefficiency. Against this backdrop, there is strong recognition on the need to improve 
coordination. For ADB, the implications of more aid from more providers reemphasize the need 
to strengthen working partnerships, leverage limited resources, and focus on comparative 
advantages. 
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Evaluation Findings and Performance Ratings 

Strategic positioning. ADB’s overall strategic positioning is satisfactory. Analysis of 
ADB’s regional and country strategies for the Pacific explored whether: governance issues and 
binding constraints were clearly articulated in strategies; background diagnostics (including 
governance risk assessments) helped in the preparation of strategies; strategies identified 
specific interventions to strengthen institutions; ADB leveraged other development partner 
resources and efforts. The analysis found ADB’s strategies to be generally consistent with 
country development challenges and aligned with development partner interventions. But 
country strategies sometimes lacked articulation on key governance issues. Moreover, 
governance risk assessments and mitigation can continue to expand.  

 
Relevance. PSM projects are assessed relevant. Projects are aligned with country 

needs and took into consideration the country context. However, there is scope to sharpen 
selectivity and focus of interventions, among other areas for improvement.  

 
Policy-based lending was the main instrument of PSM support, accompanied by TA. 

Public enterprise reform was the most consistent policy area to receive ADB support with the 
use of policy-based lending over the decade. ADB has also been consistent in supporting 
budget and medium term expenditure frameworks, and taxation and revenue mobilization. But 
some support was too little and too short and the number of committed policy actions remained 
too many. TA projects focused on general PFM, fiscal policy management, development of 
national and sectoral strategies, and civil service reforms. TA projects to improve parliamentary 
capacity, subnational support, civil society strengthening, debt management, and legal and 
justice sector reforms were generally one-off initiatives. 

 
Effectiveness. PSM interventions are rated less effective. In many projects, important 

outputs and outcomes were not achieved, which ultimately limited these interventions’ 
effectiveness in strengthening institutions, building capacity, and in meeting other stated 
objectives. Numerous factors constrained achievement of outputs, including overly ambitious 
objectives in project designs, weak counterpart support, scope changes, lack of qualified local 
staff, political transitions, policy and priority shifts, and disagreements between ADB and 
governments on approach. More effective projects were those that were supported over an 
extended period of time, were less complex, and that incorporated in their design nuances of 
the cultural and political economy context. Achievement of objectives was facilitated by thematic 
or sectoral diagnostics, dissemination of information, and two or more TA projects that build on 
earlier efforts. 
 

As documented in previous evaluations, broad-scope reforms are more complex and 
require longer time frames to sustain success. In the context of weakly performing institutions 
and complex political economy dynamics in some Pacific DMCs, the challenges are multiplied. 
Early efforts at broad-scope reforms through policy-based lending show, in most cases, partly 
successful results. Support for joint diagnostics however show good results. Support for 
statistics offices was provided, but capacity challenges remain. 
 

Efficiency. PSM interventions are rated less efficient. The reasons for inefficiencies are 
not new and some are linked with those that influenced effectiveness. These include project 
implementation delays caused by delayed recruitment of consultants, lack of counterpart staff, 
and changes in scope during and after inception. TA implementation issues included additional 
inputs and activities, changing priorities, differences between government and consultants, and 
political instabilities. Some TA projects were implemented more than a year after their approval, 
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while others were cancelled outright. While some of the factors affecting efficiency were beyond 
ADB’s control, several generally fall within ADB influence.  
 

Sustainability. ADB’s PSM support is assessed less likely to be sustainable. The earlier 
(2001–2002) program loans are less likely to sustain target outcomes and outputs related to 
institution building. Assessment of the latter (2008–2010) program loans indicates significant 
challenges to attaining sustainability of outcomes and outputs. Challenges remain in key 
institutions supported by policy-based lending, but there is progress in areas in which ADB 
sustained its support consistently over the decade. Transparency and participation remain 
important; wide discussion and understanding of policy actions and reforms helped to build 
ownership. 
 

Impact. ADB’s contribution to development impacts with respect to public sector 
management interventions is partly satisfactory. The study assessed country achievements that 
were contributed to by ADB interventions. The general conclusion, drawing on different lines of 
evidence, suggests that ADB’s contribution to improvements in PSM and good governance in 
the Pacific DMCs has, overall, been modest. The evaluation found some examples of ADB 
interventions contributing to improved quality of PSM. Nevertheless, many interventions fell 
short of achieving stated outputs and outcomes. This ultimately limited these interventions’ 
contribution to strengthening institutions and capacity. Recent assessments and evaluation 
mission consultations point to ongoing concern about persistent weaknesses in key governance 
and PSM entities, including entities supported by past ADB interventions. Limited outcomes 
achievement dampened ADB’s overall contribution to improved governance. Governance 
assessments by ADB and World Bank show weak performance in a number of governance and 
PSM areas. 

 
Key Findings 

The SES identified a number of key findings and lessons, some of which reconfirm those 
made in earlier evaluations. Macroeconomic management is a major challenge and sustained 
growth remains an elusive goal for most Pacific DMCs. Millennium Development Goals progress 
is mixed, and limited data remains a problem; support for statistics remains critical. While Pacific 
DMCs have made clear commitments to improving governance, issues of capacity, 
implementation, and enforcement remain key concerns. Country strategies were helped by 
diagnostic and joint partner work, but governance risk assessments can expand. Support for 
strengthening procurement has been given, but more is needed. The evaluation found 
significant challenges to sustaining target outcomes and outputs in most of the loans and TA 
projects. There was an increased emphasis in ADB projects on public consultations; this is 
deemed important for building consensus, which in turn should improve reform commitment and 
sustainability. State-owned enterprise (SOE) reform support shows possible “learning by doing” 
on ADB’s part. SOE reform has been a consistent area of support by ADB.  

 
Success in the roads subsector requires sector-specific governance support. The 

subsector case study found that improving service delivery will need sustained budgetary 
resources, improved PFM processes, and better roads design standards, among other 
important elements. 

 
Lessons 

More aid from more providers requires better coordination and capacity. For ADB, a 
more congested development landscape will necessitate continued partnership building with 
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traditional including possibly nontraditional ADB partners, more effective leveraging of available 
resources, and a sharper focus on areas where it has clear comparative advantages and a 
history of success. Follow-on support, less-complexity in policy commitments, and project 
designs that incorporate local culture and political economy helped effectiveness of projects. 
The evaluation found that broader and often more ambitious reforms, such as those embedded 
in many of the past program loans, were less effective. 

 
Recommendations 
 

Shift emphasis from broad-scope policy lending to longer term sector 
development programs in support of priority sectors to enable lasting governance 
outcomes. To enable longer term sustained engagement (rather than dispersed efforts) future 
PSM interventions should have a narrower and more direct link to achieving objectives of 
operational priorities. It would be useful to focus policy-based lending and policy actions to 
support ADB’s priority sectors unless the country context specifically necessitates core policy 
reforms at the national level in some countries. Also, it is appropriate to continue to focus TA at 
the line-agency level, to target key weaknesses in procurement, audit, monitoring and 
evaluation, and to develop country systems and safeguards with a view to strengthening ADB’s 
priority sectors and line agency service delivery. ADB must be prepared to stay engaged using 
appropriate PFM tools in key sectors for long periods (para. 103). 

 
Strengthen external and internal partnerships and collaboration to address 

national level core governance outcomes. ADB can also widen and strengthen its 
partnerships to achieve development results. Externally, ADB can institutionalize joint work in 
key PFM areas (including Public Expenditure and Financial Accountability assessments) to build 
national governance capacity; continue joint work with bilateral partners on country-level 
economic and governance diagnostics; intensify efforts to strengthen procurement, working 
closer with partners such as the Commonwealth Pacific Governance Facility; and provide 
targeted support to key accountability institutions, partnering with entities such as the Pacific 
Ombudsman Alliance and the United Nations Development Program Pacific Centre. Internally, 
ADB can promote stakeholder access to its own knowledge products and develop a work 
program to identify key development and implementation issues that will be pursued jointly with 
service and knowledge departments. Recent joint work between Central Operations Services 
Office and Pacific Department on procurement review for effective implementation (PREI) is a 
good example of improved internal collaboration (para. 104). 

 
Explore and apply nontraditional approaches to enhance transparency and 

participation in Pacific DMCs to sustain improvements in governance efforts and their 
impact on development effectiveness. Nontraditional approaches can include new 
partnerships with nontraditional ADB partners, or new modalities of providing support for 
governance. ADB may consider supporting more university-based research and policy study 
institutions to generate locally-derived knowledge and ideas in support of good governance; 
working with civil society groups in building expertise to monitor public service delivery; and 
promote institutionalization of policy forums and development partner consultative group 
meetings. ADB is encouraged to continue its Pacific-focused studies and analyses on important 
development issues (including governance-related topics), and develop strategies to more 
effectively manage this knowledge and improve its visibility and usefulness in Pacific policy 
arenas (para. 105). 

 
Improve capacity of institutions responsible for statistics to facilitate monitoring 

progress on governance efforts and other development initiatives. There remains a wide 
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gap in information relating to development results, including Millennium Development Goal 
indicators. ADB has supported efforts to improve statistics capacity and is encouraged to 
continue its work with partners to address this long-standing challenge. A closer analysis 
(including perhaps a separate evaluation) may be warranted to identify more effective strategies 
for strengthening statistics capacity in the Pacific DMCs (para. 106). 

 
 
 
 Vinod Thomas 
 Director General 
 Independent Evaluation Department 
 



 

 

I. INTRODUCTION 

A. Purpose 

1. This special evaluation study (SES), at the request of the Pacific Department (PARD) of 
the Asian Development Bank (ADB), assesses ADB’s support for promoting good governance in 
Pacific developing member countries (DMCs)1 from 2000 to 2010 (study period). It is an input to 
the forthcoming evaluation of the Pacific Approach 2010–2014 and provides lessons and 
recommendations for the next Pacific strategy. From 2000 to 2010, ADB approved 10 
governance and public sector management (PSM) projects for $158 million and 96 advisory 
technical assistance (TA) operations for $42 million. 
 
2. ADB defines governance as the manner in which power is exercised in the management 
of a country's economic and social resources for development. Measures to arrive at good 
governance include four key elements of participation, predictability, transparency, and 
accountability.2 The Second Governance and Anticorruption Action Plan (GACAP II)3 
stressed the need for a more systematic approach to implementing governance and 
anticorruption policies through sector assessments, in particular in sectors where ADB is 
most active, such as the infrastructure sector. ADB’s Pacific intervention is guided by 
GACAP II. 
 
B. Scope, Methodology, and Limitations 

3. ADB defines good governance interventions broadly. ADB support for governance is 
included in operations for PSM as well as assistance for other sectors that have governance as 
a thematic classification (e.g., energy, education, finance, transport, among others). For the 
purposes of the study, the evaluation covers only approved loans, grants, and TA projects 
(except project preparatory TA and those supporting one-off workshops and meetings) 
classified under PSM in the Pacific DMCs over the period 2000–2010. PSM under the 2009 
system of classification comprises economic management and management of public affairs, 
public expenditure and fiscal management, public administration, and decentralization.4 The 
evaluation also examined governance-related components of non-PSM subsectors where ADB 
is most active in the Pacific DMCs. The roads subsector was selected as a case study, as it is 
one of the priority subsectors in the Pacific DMCs and this area is linked to the regional sector 
assistance program evaluation on transport. The evaluation did not include detailed 
assessments of macroeconomic, legal, and judicial frameworks. The SES was guided by the 
following development issues and questions, which are addressed in the paragraphs noted: 

(i) Understanding the development context and binding constraints. The 
Pacific Approach indicates that the capacity for long-term growth is determined 
by Pacific DMCs’ good governance performance and political economy context, 
suggesting that countries can be grouped into three broad categories based on 
these factors.5 The SES reviewed ADB country strategies for Pacific DMCs to 

                                                 
1  The Pacific DMCs are Cook Islands, Fiji, Kiribati, the Marshall Islands (RMI), Federated States of Micronesia 

(FSM), Nauru, Palau, Papua New Guinea, Samoa, Solomon Islands, Timor-Leste, Tonga, Tuvalu, and Vanuatu.  
2  As stated in para. 39, the evaluation follows the Independent Evaluation Department (IED) guidelines on country 

assistance program evaluation to assess strategic positioning, relevance, effectiveness, efficiency, sustainability, 
and impact. The four elements of governance are addressed in various sections of this analysis. 

3  ADB. 2006. Second Governance and Anticorruption Action Plan (GACAP II). Manila. 
4  The 2004 system refers to this as the Law, Economic Management, and Public Policy (LEMPP) Sector. ADB. 2009. 

Revised Project Classification System. Compendium of Staff Instructions. Manila. 
5  ADB. 2009. ADB’s Pacific Approach 2010–2014. Manila. 
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examine whether governance interventions adequately addressed binding 
constraints (paras. 41–46) 

(ii) ADB’s governance support. The SES assessed the characteristics of ADB 
support for good governance in PSM and a selected subsector (i.e., roads) and 
assessed the relevance and effectiveness of governance interventions to 
strengthen institutional capacities in these areas. The SES focused on the 
following questions: What have been the trends in ADB support (in terms of 
volume and value) over the decade? Has the focus on governance increased 
given its prominence as a Strategy 2020 driver of change? What have been the 
key success or failure factors of project performance? (paras. 18–22, 38–83; 
Appendixes 1, 9, 10)  

(iii) Aid coordination. Pacific DMCs and development partners committed, through 
numerous bilateral and multilateral agreements, to improve aid coordination, 
including in governance support, as a means to improving overall aid 
effectiveness. Does the recent literature and ADB’s experience in the Pacific 
show tangible signs of improved coordination? (paras. 34–37) 

(iv) Monitoring and managing development impacts. Studies show evidence of 
slow progress in achieving Millennium Development Goal (MDG) targets for 2015 
in Pacific DMCs, especially those considered in fragile and conflict-affected 
situations (FCAS).6 Exacerbating this slow progress is the low institutional 
capacities and lack of emphasis on collection of data for effective monitoring of 
results. Weak statistical systems constitute a critical gap in policy making, 
governance, and results monitoring in the region. How has ADB tried to address 
this critical weakness and what have been the outcomes? (paras. 12–13, 70) 

(v) Sustainability of good governance reforms and impact. Governance reforms 
seek to strengthen the four elements of good governance: accountability, 
transparency, predictability, and participation. Budgetary support, existing 
technical skills and capacities, and the political setting are key determinants to 
achieving progress in these elements. To what extent have ADB’s interventions 
addressed these governance elements in the Pacific DMCs and what have been 
the general results? (paras. 41, 44, 48, 57, 78)  

  
4. The study was conducted in three phases: (i) inception; (ii) data collection, analysis, and 
write-up; and (iii) field visits, consultation, review, and finalization. Field visits were conducted in 
selected Pacific DMCs—Fiji , Marshall Islands (RMI), Federated States of Micronesia (FSM), 
Papua New Guinea (PNG), Samoa, Solomon Islands, Timor-Leste, Tonga, and Vanuatu. The 
criteria for selection included variability in size of economy, population, and geographic 
representation. The draft evaluation paper was refined through peer review and interviews with 
ADB staff and other resource persons. Section II discusses the context for the study findings, 
with the relevant background information during the SES period (2000–2010); Section III 
focuses on evaluation findings and performance ratings; and Section IV summarizes key 
findings, and provides lessons and recommendations.  
 

II. THE CONTEXT 

A. Macroeconomic and Development Overview 

5. Macroeconomic trends. Pacific DMCs’ growth stayed within a band of 2%–3.5% in 
2000–2006, with subsequent weakening of growth around 2007 for Groups 1 and 3 (Figure 1). 

                                                 
6  ADB. 2008. Working in Fragile Environments: A Midterm Review of the Pacific Strategy (2005–2009). Manila. 
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External shocks, especially the rapid rise in food and oil prices beginning in 2007–2008 had 
significant impacts on Pacific DMCs, with growth falling in Cook Islands, Fiji, Kiribati, RMI, 
Palau, and Samoa. Among Pacific DMCs, only PNG and Timor-Leste appeared to be insulated 
from the crisis.7 Their reliance on natural resource-based (e.g., petroleum) exports, instead of 
trade and tourism, may have shielded them from the full impact of the contagion.8 
 

Figure 1: Gross Domestic Product Growth in Pacific Developing 
Member Countries (% growth) 

 
 
 
 
6. The small island economies, Group 3, owing to the scarcity of domestic resource 
endowments, showed the largest trade imbalance, of 60% of gross domestic product (GDP) in 
2000–2002, declining to 48% in 2009–2010 (Figure 2). These economies have limited exports 
yet have large import requirements from both public and private sector, in the form of 
consumption and capital goods. Group 1 appeared steady at 30% of GDP for most of the 
decade, deteriorating further to 40% in 2010. The slowdown in tourism and commodity exports 
may have resulted in the larger deficit in recent years, while import requirements for capital and 
consumer goods remained steady. For Group 2 countries, where exports come largely from 
extractive industries (mineral resources and petroleum in PNG and Timor-Leste, and timber and 
mineral resources in Solomon Islands), the size of imports was at par with exports for most of 
the decade. From 2008 to 2010 however, there was a sharp deterioration from a surplus of 10% 
of GDP to a deficit of the same amount. Slowdown in timber and fishing industry exports in 
Solomon Islands, and increased capital goods importation may have contributed to the sharp 
decline.  
  

                                                 
7  ADB. 2011. Special Evaluation Study: Real-Time Evaluation of Asian Development Bank’s Response to the Global 

Economic Crisis of 2008–2009. Manila. 
8  For ease of comparison across Pacific DMCs, the SES follows the same groupings in ADB’s Pacific Approach, 

according to growth experiences, governance performance, and geography. Group 1, comprising the Cook Islands, 
Fiji, Samoa, Tonga, and Vanuatu, has exhibited capacity for self-sustained growth, exhibiting good governance 
practices in the past that also led to structural reforms. Group 2 comprises PNG, Solomon Islands, and Timor-
Leste, and is known to achieve natural resource-based growth, with prospects for sustained growth conditioned on 
institutional strengthening and political stability. Group 3, Kiribati, RMI, FSM, Nauru, Palau, and Tuvalu, generally 
exhibits weak growth with significant external finance assistance, but has some potential for developing local 
sources of income, which has sustained their economies in the past (e.g., tourism, fish processing and licensing, 
trust fund incomes, and remittances). See Appendix 2 for detailed discussion on macroeconomic trends. 
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Figure 2: Balance of Trade (% of GDP) 

 
 
 

 
7. In some Pacific DMCs, the public sector dominates the economy, as indicated by the 
size of the wage bill (primarily in small island economies) and public expenditures (in particular, 
RMI, PNG, Solomon Islands, and Timor-Leste). Appendix 2 provides some comparisons of 
public sector expenditure (on wages) in Pacific DMCs to that in other ADB member countries. 
 
8. While public sector spending dominates, tax revenue generation appeared weak, 
resulting in large deficits net of external grants. All Pacific DMCs (excluding Timor-Leste) have 
consistently been in a fiscal deficit position since 2000 (Figure 3). Group 3 was in the worst 
position, with deficits of 30%–40% of GDP from 2004 to 2009, with slight improvement in 2010. 
Group 2 posted deficits of 10% to 20% of GDP for the decade, while Group 1’s fiscal deficit 
worsened from about 5% of GDP in 2008 to 10% in 2010.  
 

Figure 3: Fiscal Balance, Excluding Grants (% of GDP) 

 
 
 
9. All Pacific DMCs appeared to demonstrate unsustainable consumption patterns, 
indicated by large fiscal and trade deficits. With the exception of Group 2, which relied primarily 
on natural resource extraction to support growth, the rest of the Pacific DMCs relied on external 
grants and borrowing to finance expenditures in the past 10 years. In some countries, such as 
Samoa and Tonga, remittances have become an important income source. 
 
10.  In terms of debt stock (expressed as public sector debt to GDP), Group 3 countries are 
the most indebted. But most have reduced their debt stock over the years through restructuring, 
or a shift from borrowing to grants. The RMI, for example, was able to reduce its public sector 
debt from a peak of 77% of GDP in 2002 to 55% in 2010, but it is suffering from increasing debt-
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service burden, from 32% in 2008 to 60% in 2010.9 In Tuvalu, while the magnitude is not as 
large as in the RMI, the same pattern is seen. Group 1 countries show a mixed picture. There is 
a noticeable increase in the debt stock of Cook Islands, Fiji, Samoa, and Tonga; but debt-
service ratios appeared to be low and manageable as of 2009 and 2010. Group 2 countries 
appeared to perform better than the two other groups, largely because of their natural resource 
revenues financing growth, and debt restructuring early in the decade, shifting from loans to 
pure grant financing (Figure 4). 
 

Figure 4: Debt-Service Ratio  
(Debt Service as % of Exports of Goods and Services) 

 
 
 

 
11. In short, for most Pacific DMCs, sound macroeconomic management is a major 
challenge and sustained, broad-based economic growth remains an elusive goal. Growth and 
expenditure trends in most countries are not sustainable without debt generation and aid 
dependence. However, there are limits to the sustainability of accumulating debt and availability 
of debt is variable. 
 
12. Progress in achieving Millennium Development Goals. The MDGs provide a useful 
framework for assessing socioeconomic progress across the 14 Pacific DMCs. An ADB 
assessment on MDG progress in the region indicated that most countries face considerable 
challenges in achieving the goals due to stagnant economic growth, a lack of employment 
opportunities in the formal sector, and other factors.10 The eradication of poverty is a challenge, 
despite relatively high per capita incomes in most of the countries. Only Cook Islands, Fiji, 
Palau, and Samoa reported clear progress on MDG1, while the rest were either off track or 
reported insufficient data (Appendix 3). The 2011 Pacific MDG Tracking Report11 states that 
most countries are off track on halving the number of people living below the basic needs 
poverty line and achieving full employment. In achieving social sector (education, maternal 
health, child mortality and gender equality) targets, most Pacific DMCs appeared to be on track, 
except for the small island economies of RMI, Nauru, and Tuvalu. In combating HIV/AIDS, 
malaria and other diseases, Group 1 and Group 2 countries were performing well except for Fiji 
in Group 1 and PNG in Group 2. All Pacific DMCs appeared to be on track in ensuring 
environment sustainability, except for PNG. Across Pacific DMCs, PNG appeared to have the 

                                                 
9 Debt-service ratio is defined as debt service as a percent of exports of goods and services. To maintain 

consistency, the macro analysis utilized only International Monetary Fund data. 
10 ADB. 2011. Workshop Report: the MDGs in Pacific Island Countries, Taking Stock, Emerging Issues, and Way 

Forward. Manila. 
11 Pacific Islands Forum. 2011. Pacific Regional MDGs Tracking Report. Suva. 
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poorest performance, while Cook Islands, Samoa, and Palau were performing relatively well 
overall. 
 
13. A number of Pacific DMCs indicated insufficient information on some of the MDGs and 
this is symptomatic of the longstanding weakness in national statistics capacity. The 2011 
Pacific MDG tracking report states that, “A major constraint to effective policy making has been 
a lack of consistent and reliable data on the MDG targets and indicators,” and that the Pacific 
DMCs, “have paid insufficient attention to the capacity of their national statistics offices, which 
have weak capacity and high staff turnover. Training personnel in national statistics offices is 
important not only for developing reliable MDG statistics but also for ensuring more informed 
policy responses to emerging development challenges.” This is one of the key development 
issues explored in this evaluation (para. 3).  
 
B. Pacific Developing Member Country Commitments to Improve Governance 

14. Institutions, policies, and measures to promote good governance. A review of 
Pacific DMC development strategies shows clear and explicit commitments to strengthening 
governance. Appendix 4 provides a summary of current Pacific DMC development strategies 
and indicates their priorities and objectives, including for governance.   
 
15. The governance policy and institutional landscape varies across countries. Appendix 5 
provides an inventory of some of the common institutions, policies, and measures Pacific DMCs 
have established and adopted to promote good governance and, in particular, to prevent 
corruption. Anticorruption agencies and committees, ombudsman offices, leadership code 
commissions, and public accounts committees, are examples of the types of institutions some 
Pacific DMCs have established to uphold accountability. Meanwhile, codes of conduct, asset 
disclosure requirements, and accession to and endorsement of regional and international good 
governance agreements are examples of the types of policies and measures Pacific DMCs 
have adopted to promote good governance. As the table in Appendix 5 illustrates, several 
countries, such as Palau, PNG, and Solomon Islands have comparatively more institutions and 
policies in place, while others such as RMI, FSM, and Tuvalu have fewer. 
 
16. Regional commitments to good governance. Good governance has become a salient 
topic at the regional level, and since the mid-1990s the Pacific DMCs have adopted numerous 
resolutions, pledges, plans, and commitments for strengthening governance. Major regional 
agreements12 with governance focus include: 

(i) 1995 Forum Economic Action Plan Eight Principles of Good Governance, 
(ii) 2000 Biketawa Declaration, 
(iii) 2003 Forum Principles of Good Leadership, 
(iv) 2004 Auckland Declaration, 
(v) 2005 Pacific Plan, and 
(vi) 2009 Cairns Compact. 

 
17. Capacity and implementation concerns. While improving governance is a common 
pledge across the Pacific DMCs, consultations during the SES with both Pacific DMC and 
development partner officials found notable concern over capacity and implementation. The 
capacity of key organizations established to promote and uphold good governance and 
accountability is commonly perceived as still too weak in many Pacific DMCs. Moreover, there is 

                                                 
12 Agreements (i) through (v) are accessible via the Pacific Islands Forum website: http://www.forumsec.org; The 

Cairns Compact is accessible via AusAID’s website: http://www.ausaid.gov.au 
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ongoing concern over ineffective enforcement and implementation of national laws (such as 
anticorruption codes) and regional commitments to good governance. Several recent country-
focused assessments,13 including ADB’s own country performance assessments, highlight 
these concerns. 
 
C. ADB Strategies and Assistance in the Pacific 

18. Early strategy. Since the 1990s, ADB’s strategy toward Pacific DMCs has 
acknowledged the importance of good governance and the development challenges faced in 
these countries (see Appendix 6, Summary of Governance Reform Strategies in the Pacific). 
ADB’s 1996–1999 Strategy for the Pacific, designed specifically for small island economies, 
noted the poor economic performance of ADB’s Pacific island countries since the early 1980s. 
The strategy identified key governance issues as: (i) the difficulty of developing a strong and 
independent administrative arm of government and building effective accountability 
mechanisms; (ii) the dominance of the political process undermining policy decisions at a 
considerable cost to growth and development prospects; (iii) weak information flows between 
the government and civil society concerning the content and consequences of various policy 
actions; and (iv) state institutions’ failure to establish an effective interface with traditional 
systems of governance, limiting the effectiveness of public service delivery.14 
 
19. Evolving focus. Succeeding Pacific strategies focused on growth, institution building, 
and participatory approaches to government. Private sector development was also stressed. 
There was acceptance that a differentiated approach is needed and that the development 
process requires a longer term programmatic approach. There was also a felt need to shift ADB 
organizational structure in the Pacific to respond more effectively to Pacific DMC governments; 
e.g., headquarters-based staff focus on overall strategy and knowledge creation and 
dissemination, while increasing the role of field-based staff in project and program 
implementation and enhanced stakeholder response in countries. 
 
20. Midterm review of strategy. PARD’s midterm review of the Pacific Strategy, 2005–
200915 revealed that political stability and good governance were needed to achieve good 
returns on public and private investment. It noted that one of the primary reasons for the 
region’s lack of growth and development was the lack of a well-functioning government 
apparatus.16 As such, refinements to the Pacific Strategy were envisaged to provide for a more 
explicit focus on governance by (i) raising the responsiveness of government to community and 
business needs, (ii) enhancing accountability, (iii) improving public policy formulation, and (iv) 
raising the quality of public expenditure.17 This focus was emphasized in the 2010–2014 Pacific 
Approach and manifests ADB’s growing focus on governance and PSM as critical priorities in 
the Pacific. A key issue explored in this evaluation (para. 3) was whether ADB increased its 
focus on governance in the region over time; the evaluation found this to be the case. 
 

                                                 
13 For instance, refer to the United Nations Development Programme Pacific Centre accountability institutions reviews 

(working papers) and the Pacific Islands Forum’s Country Reports on Actual Leadership Practice Against the 
Forum Principles of Good Leadership (2009). 

14 ADB. 1996. Strategy for the Pacific: Policies and Programs for Sustainable Growth. Office of Pacific Operations. 
Manila. 

15 ADB. 2005. A Pacific Strategy for the Asian Development Bank 2005–2009: Responding to the Priorities of the 
Poor. Manila. 

16 Defined as including transparent and accountable rules and regulations, support for improved policy formulation 
and institutional development, and an overall environment that supports improved and improving public and private 
sector operations. 

17 ADB. 2008. Working in Fragile Environments: A Midterm Review of the Pacific Strategy (2005–2009). Manila. 
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21. Current strategy. Three major factors distinguish these island countries: (i) remoteness 
and isolation of the island countries, resulting in severe limitation to attaining scale economies; 
(ii) relatively low capacity of the government agencies to deliver public goods; and (iii) the lack 
of private enterprise as an engine of growth. In ADB’s Pacific Approach 2010–2014, Pacific 
DMCs are categorized into three broad groups according to their potential for economic growth 
and capacities for good governance: (i) those that demonstrate capacity for self-sustained 
growth, partly resulting from good governance; (ii) those that rely on natural resource 
endowments as sources of growth, yet struggle to diversify their economies; and (iii) those that 
struggle to attain self-sustaining growth, yet have external sources of assistance that support 
their economies.  
 
22. The Pacific Approach's agenda is to foster connectivity, consensus, and a greater 
community through inclusive and environmentally sustainable growth, good governance, and 
regional cooperation. It has the following operational priorities: transport, information and 
communications technology, energy, urban development, water supply and sanitation, and 
education. It considers PSM as one of the drivers of change, in line with Strategy 2020.18 
Implementation of PSM interventions can be on three levels: macro, service delivery, and 
monitoring and evaluation.  
 
D. Development Partner Support for Good Governance in the Pacific  

23. The development partner landscape. The Pacific’s development partner landscape 
evolved steadily in the recent decade. The region saw not only major growth in total aid 
receipts, but also proliferation and diversification (and, arguably, fragmentation) in the number of 
entities actively engaged in various areas of development. There are more bilateral, multilateral, 
regional, nongovernment, and other types of development entities working in and among the 
Pacific DMCs than ever before. While this has brought new opportunities and resources for 
cooperation and development, it also raises the risk of duplication and inefficiency. 

24. Organisation for Economic Co-operation and Development (OECD) data on official 
development assistance (ODA) flows to the Pacific DMCs indicate that Australia, the United 
States (US), Japan, the European Union (EU), and New Zealand are the top five bilateral aid 
providers to the region. Australia is the largest donor in nine of the 14 Pacific DMCs and is 
expected to become even more prominent as the Australian Agency for International 
Development’s (AusAID) budget is on course to reach approximately A$8.0 billion (equivalent to 
0.5% of gross national income) by 2015–2016, nearly double its current A$4.8 billion budget for 
2011–2012.19 Table 1 provides a summary of each Pacific DMC’s top ODA providers.20 

25. Major multilateral and other types of ODA providers to the Pacific include ADB’s Asian 
Development Fund (ADF), the Global Environment Facility, United Nations agencies, the Global 
Fund, and the World Bank (through the International Development Association). ADB (ADF 
funding) is the fourth largest source of overall funding in five of the Pacific DMCs and is less 
significant than the rest.  
  

                                                 
18 ADB. 2008. Strategy 2020: The Long-Term Strategic Framework of the Asian Development Bank, 2008–2020. 

Manila. 
19  Australian Government. 2011. Summary of Australia’s Overseas Aid Program, 2011–2012. Canberra. 
20 OECD data do not include ODA flows from the People’s Republic of China and Taipei,China, both of which are 

active donors in the Pacific region. 
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Table 1: Top Official Development Assistance Providers by 2008–2009 Average Gross 
Disbursements (in descending order per country) 

 
AsDF = Asian Development Fund, ARAB = Arab agencies, AUS = Australia, CAN= Canada, EU = European Union 
institutions, FRA = France, FSM = Federated States of Micronesia, GAVI = Global Alliance for 
Vaccines/Immunization, GEF = Global Environment Facility, GER = Germany, GLF = Global Fund, IDA = 
International Development Association, IMF = International Monetary Fund, IRE = Ireland, ITA = Italy, JPN = 
Japan, KOR = Republic of Korea, NOR = Norway, NZ = New Zealand, PNG = Papua New Guinea, RMI = Republic 
of Marshall Islands, SPN = Spain, SWED = Sweden, SWITZ = Switzerland, TUR = Turkey, UNFPA = United 
Nations Population Fund, UNTA = United Nations Regular Programme for Technical Assistance, USA = United 
States of America. 
Notes: In descending order by disbursement levels; includes only those entities that are in the Organisation for 
Economic Co-operation and Development (OECD) Query Wizard for International Development Statistics (QWIDS) 
database. Only nine donors were included for Cook Islands in OECD database. 
Source: OECD QWIDS. http://stats.oecd.org/qwids/ (accessed on 10 June 2011). 

 
26. Total and governance-related official development assistance flows to the Pacific. 
ODA flows (from OECD-recorded sources) to the Pacific DMCs nearly doubled in nominal terms 
from 2002 to 2009, from $743.0 million to $1.4 billion, as indicated in Appendix 7 and as 
illustrated in Figure 5. In constant 2009 dollars, ODA to the region grew at an average of 3% 
annually over the period. Notwithstanding the recent global economic downturn, this trend is 
likely to continue for the foreseeable future.  

 
Figure 5: Official Development Assistance to the Pacific Developing Member  

Countries, 2002–2009 ($ million) 
 

 
DMC = developing member country, ODA = official development assistance, PSM = public sector 
management.  
Source: Organisation for Economic Co-operation and Development Organisation for Economic Co-
operation and Development (OECD) International Development Statistics (QWIDS website, accessed 
10 June 2011). 
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27. PSM and governance-related ODA grew significantly, in both absolute and relative 
terms, over the period. Governance ODA grew in nominal terms from $87.5 million in 2002 to 
$358.1 million in 2009. As a percent of total ODA to the Pacific DMCs, governance ODA grew 
from 11.8% to 25.3%. ODA categorized as public sector policy and administration management 
nearly quadrupled from $53.5 to nearly $206.0 million, while ODA categorized as public financial 
management (PFM) more than doubled from just under $10.0 million to more than $22.0 million. 
Legal and judicial development ODA increased ten-fold from $7.4 to $74.0 million. The data also 
show strong growth in “demand-side”-targeted ODA. ODA for democratic participation and civil 
society, media, and nongovernment organizations grew from under $6.0 million to around $40.0 
million over the period, but still represented just 3% of total ODA to Pacific DMCs. 
 
28. Key development partner efforts to strengthen governance. Australia’s aid program 
has increasingly (and more explicitly) emphasized the importance of sound governance for 
effective development and AusAID has channeled significant resources to supporting 
governance initiatives through its bilateral and regional programs. Australia’s delivery of aid and 
support, including in many PSM and governance areas, has also diversified over time. Many 
government departments and agencies outside AusAID are now directly engaged in projects 
and programs in the Pacific DMCs. Appendix 8 provides more details on AusAID’s current 
governance priorities in each Pacific DMC. 
 
29. The US delivers its aid to the Pacific DMCs via three primary channels: its main United 
States Agency for International Development (USAID) program, which is active in most of the 
Pacific DMCs; its Compact treaty agreements with the three north Pacific DMCs; and its 
Millennium Challenge Corporation, which has compacts with Timor-Leste and Vanuatu. Good 
governance is a central thematic focus in all three channels. Through the Millennium Challenge 
Corporation, the US has directly identified good governance (and related criteria) as 
preconditions to any support. In the north Pacific, public sector capacity development is a 
priority sector for use of Compact payments from the US to RMI, FSM, and Palau. 
 
30. Governance is a priority in the EU’s and New Zealand’s aid programs. The EU has been 
active in supporting demand-side governance efforts, through such programs as its nonstate 
actors capacity development grants. The New Zealand government’s International Development 
Policy Statement identifies governance as a priority, indicating that leadership and governance 
are essential elements to effective development. Both the EU and New Zealand provide various 
forms of support to PSM and governance areas in Pacific DMCs. 
 
31. Agencies such as United Nations Economic and Social Commission for Asia and the 
Pacific and the United Nations Development Programme (UNDP) Pacific Centre also support 
governance initiatives and projects in the Pacific DMCs. The UNDP Pacific Centre, in particular, 
has taken an active role in the region on strengthening parliamentary capacity. 
 
32. A number of regional organizations and programs are also active, to varying degrees, in 
PSM and governance related work in the Pacific DMCs, including the Pacific Islands Forum; 
Secretariat of the Pacific Community; Secretariat for the Pacific Regional Environmental 
Programme; Pacific Financial Technical Assistance Centre; the University of the South Pacific 
School of Government, Development and International Affairs (formerly the Pacific Institute of 
Advanced Studies in Development and Governance), and the Pacific Island Centre for Public 
Administration; and the Commonwealth Pacific Governance Facility. 
 
33. Governance is also a central and growing focus area for a number of Pacific DMC-
membership associations and organizations, such as the Association of Pacific Islands 
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Legislatures, Association of Pacific Islands Public Auditors, Pacific Association of Supreme 
Audit Institutions, Pacific Ombudsman Alliance, and other regional and subregional country-
member entities. Other entities such as the Pacific Institute of Public Policy and Transparency 
International are active in some Pacific DMCs. 
 
34. Coordination among Pacific developing member country development partners. A 
key question explored in this evaluation (para. 3) is whether aid coordination in the region has 
improved. The Pacific development landscape has become more congested, with numerous 
entities providing various forms and modalities of assistance and support. Against this 
backdrop, there has been clear and explicit recognition on the need to improve coordination. 
This recognition is manifested by pledges and commitments at the country level, as well as 
through high profile regional agreements and plans such as the Pacific Plan and the Cairns 
Compact on Strengthening Development Coordination. 
 
35. Pacific DMCs have endeavored to improve donor and aid coordination (including for 
governance support) at the country level in a number of ways. For example, in 2008 the PNG 
government and its main development partners agreed to a collective agreement on a localized 
aid effectiveness compact, called the Kavieng Declaration. With ADB support, the RMI21 and 
several other Pacific DMCs have convened donor roundtable meetings to encourage better 
donor-country and donor-donor communication and coordination. In Vanuatu, ADB and other 
resident development partner representatives have established informal monthly meetings to 
discuss ongoing work and to foster better coordination.  
 
36. Notwithstanding these commitments and efforts, coordination capacity and effectiveness 
are still a concern. During the evaluation missions, Pacific DMC and development partner 
officials cited effective coordination as a key challenge. Given that total aid levels and the 
number of aid providers to the Pacific are likely to continue rising, the need for more effective 
coordination will thus also rise. This places a heavy onus on Pacific DMCs and their partners to 
focus more attention on improving coordination capacity at all levels.  
 

37. Implications for future ADB work. ADB’s ongoing efforts to strengthen coordination, 
through both bilateral and regional TA, are acknowledged. Looking forward, a more congested 
development landscape has several important implications for future interventions in the Pacific. 
For certain, ADB should continue to strengthen its working partnerships, including with the 
region’s top donors. ADB could also consider forging new partnerships with nontraditional 
partners that are actively engaged in governance-focused efforts, such as the UNDP Pacific 
Center, the Pacific Ombudsman Alliance, and other entities with which ADB has had limited or 
no collaboration. While its resources going into the Pacific DMCs have increased, ADB remains 
a relatively smaller player, which suggests it should continue to leverage its limited resources. 
Finally, ADB can take a sharper focus on areas where it has clear comparative advantages and 
a history of success. For example, ADB’s Pacific Studies Series and other analyses are well 
regarded in the region and have helped strengthen knowledge on common Pacific DMC 
challenges, including governance issues. Strategies to more effectively manage this knowledge 
and improve its visibility and usefulness in Pacific policy arenas can be considered. 
  

                                                 
21  For example, see RMI government’s development partner meeting website: www.rmidpm.info. This meeting was 

cosponsored by ADB.  
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III. EVALUATION FINDINGS AND PERFORMANCE RATINGS 
 
38. ADB supported 10 PSM related loan and grant projects in nine Pacific DMCs over the 
2000–2010 period, worth an approval value of $158 million. Seven of the 10 were fully assessed 
and rated in this evaluation, while three were not rated, since implementation is still ongoing. 
Ninety-six TA projects classified as PSM, worth $42 million, were also rated. A selected number of 
non-PSM sector projects with governance-related components (e.g., roads projects) were reviewed 
but not rated to support the assessment at the sector level. Detailed project information, by country 
and grouping, is provided in Appendix 1. Evaluation rating details are shown in Appendix 9, 
including a summary of overall loan/grant and TA ratings by country and grouping. Core focus 
areas for the loans and grants are summarized in Table 3, and for TA in Appendix 10. 
 
39. Ratings and assessment methodology. The evaluation followed Independent 
Evaluation Department (IED) guidelines on country assistance program evaluation to assess 
ADB’s strategic positioning, relevance, effectiveness, efficiency, sustainability, and impact;22 
these are discussed in paras. 41–83. Project-level ratings for relevance, effectiveness, 
efficiency and sustainability (Appendix 9) were combined with strategic positioning and impact 
ratings to determine an overall rating for ADB interventions (para. 40).23 Guide questions were 
used for each evaluation criterion (Appendix 11). Self-evaluations and desk review of project 
documents, back-to-office reports plus other relevant reports and field information gathered 
were triangulated to arrive at the assessments based on evaluation subcriteria.24 While it is 
acknowledged that the majority of Pacific DMCs are classified as fragile states, assessment 
standards and criteria were not modified for this SES; assessments and ratings were made 
against the stated objectives of the respective projects and TA operations. 
 
40. Overall assessment. ADB’s overall support for governance thematic area is rated partly 
successful, just below the threshold of successful. The overall rating reflects relatively high scores 
on relevance and strategic positioning, and relatively low scores in all other rated areas. ADB’s 
strategic positioning is assessed satisfactory, but with room for improvement, such as in 
governance risk assessments. ADB support is relevant, with projects generally aligned to country 
needs and taking into consideration the country contexts, but with scope to sharpen selectivity and 
focus of interventions. The study found PSM interventions to be less effective, less efficient, less 
likely to be sustainable, and partly satisfactory in impact, all of which are the second tier up in a 
four-tier rating system (Table 2). Many projects did not achieve important stated outputs and 
outcomes, thus limiting their overall effectiveness and ultimate impacts. Delayed consultant 
recruitment, lack of government support, and changes in project scope were among the many 
factors contributing to weak efficiency in projects. Many project achievements were not sustained 
over time and a number of key institutions supported by these projects remain significantly 
challenged today, leading to low sustainability ratings. ADB’s overall contribution to development 
impact with respect to PSM interventions is assessed partly satisfactory. Appendix 9 provides a 
summary of evaluation ratings for loan and grants at the project level and the following sections 
provide further analysis on these assessment areas. 
 
  

                                                 
22 ADB. 2010. Revised Guidelines for the Preparation of Country Assistance Program Evaluations. 

http://www.adb.org/Documents/Guidelines/Evaluation/Revised-CAPE-Guidelines-2010.pdf 
23 Rating criteria weights, as per CAPE guidelines, are: strategic positioning 10%, relevance 10%, effectiveness 20%, 

efficiency 20%, sustainability 20%, impact 20%. 
24 Appendix 9 provides details on how the evaluation ratings were determined. 
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Table 2: Summary of Ratings 

Criteria Rating
Strategic positioning Satisfactory
Relevance Relevant
Effectiveness Less effective
Efficiency Less efficient
Sustainability Less likely
Impact Partly satisfactory
Overall Partly successful

 Source: Independent Evaluation Department. 
 
A. Strategic Positioning 

41. ADB’s strategic positioning is satisfactory. Detailed analysis of regional and country-
specific ADB strategies for the Pacific was conducted to assess ADB’s strategic positioning. 
This analysis was guided by several key questions, such as whether and how: key governance 
issues and binding constraints were clearly articulated in strategies; background diagnostics 
(including governance risk assessments) helped in the preparation of strategies; strategies 
identified specific interventions to strengthen institutions; ADB leveraged other development 
partner resources and efforts. The analysis found ADB’s strategies to be generally consistent 
with country development challenges and aligned with development partner interventions. 
Binding constraints were articulated in a number of strategies, diagnostics strengthened 
strategies, and ADB leveraged its resources in some areas. The key elements of governance 
were given adequate attention in ADB strategies for the region. On the other hand, country 
strategies sometimes lacked articulation on key governance issues. Moreover, governance risk 
assessments and mitigation can continue to expand. This evaluation recognized the unique 
development challenges in Pacific DMCs and the weaknesses in institutions and capacities of 
individual countries.25 
 
42. Binding constraints on good governance articulated in some country strategies. A 
key question guiding this evaluation (para. 3) was whether ADB country strategies and 
interventions adequately addressed binding constraints. This was consistently done in some 
country strategies over the evaluation period. For example, Solomon Islands’ country strategies 
consistently indicated constraints due to limited managerial capacity; in particular, the need to 
improve functions related to local government planning, financial and operational management, 
regulation, and supervision under a federal system in nine provinces.26 In the case of PNG, 
sound fiscal management and control of corruption were considered the most critical 
requirements.27 These constraints were also consistently identified in succeeding country 
strategies. Meanwhile, RMI country strategies regularly identified persistent low levels of public 
service productivity and weak capacity for management of public expenditure, primarily in the 
area of budget management and planning process. 
 
43. In a few cases, governance issues and their underlying causes were not clearly 
articulated in country strategies. For example, the 2002 Samoa Country Strategy and Program 
Update (CSPU) for 2003–2005 indicated a number of issues requiring attention such as tariff 
and tax reform, and improvement in the management and governance of public sector 

                                                 
25  Ten of 14 Pacific DMCs are classified as FCAS countries. See ADB. 2010. Special Evaluation Study: ADB’s 

Support to Fragile and Conflict-Affected Situations. Manila.  
26  ADB. 2004. Solomon Islands: Country Strategy and Program Update (2005–2006). Manila. 
27 ADB. 2005. Papua New Guinea: Country Strategy and Program Update (2005–2006). Manila. 
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enterprises. However, the underlying causes behind these issues were not clearly articulated.28 
Similarly, Fiji’s CSPU for 2006–2008 did not provide a thorough discussion on binding 
constraints, although the Pacific Island Economic Report and other studies were used as 
references in the country strategy preparation. The CSPU recognized that increased investment 
and higher rates of economic growth would have to require the development of complementary 
capabilities in PSM, as well as the implementation of necessary macroeconomic policy and 
public sector reforms. But there was limited analysis on the underlying issues behind these 
recommendations. 
 
44. Economic and governance diagnostics informed the preparation of country 
strategies. Cook Islands’ 2008 country partnership strategy (CPS) for 2008–2012 emphasized 
all key elements of good governance. This could be attributed largely to the thematic 
assessment of development opportunities and constraints that was prepared for the Cook 
Islands’ 2007 Social and Economic Report.29 As a result, a separate appendix in the CPS 
tackled governance assessment, which included discussion on issues pertaining to PFM, 
procurement systems, and anticorruption issues. Similarly, governance diagnostics in Solomon 
Islands’ Interim CPS for 2009–2011 largely benefited from a governance summary assessment, 
although it drew from governance analyses previously undertaken. Nevertheless, binding 
constraints that impeded effective governance were identified and appropriately discussed, 
including issues on improving PFM, strengthening procurement systems, and combating 
corruption. However, the quality of discussion on key good governance elements was not at par 
with the one done for Cook Islands. 
 
45. Country strategies for Samoa30 and Vanuatu31 utilized the results of the Public 
Expenditure and Financial Accountability (PEFA) assessments in the discussion of binding 
constraints, providing rigor and depth of information relevant to the country strategy. In the case 
of Vanuatu, it was indicated that while budget execution and reporting were of generally sound 
standards, audit, planning, and transparency issues needed some further improvement. On the 
other hand, it was indicated that Samoa had made substantial progress in improving fiscal 
transparency. 
 
46. ADB’s Pacific Studies series and other regional, sectoral, and thematic reports have 
provided useful analysis on a range of relevant development topics in the region. Pacific Island 
Economic Reports and other diagnostic analyses have helped to identify country-specific 
challenges and opportunities.  
 
47. ADB leveraged its limited resources through joint work with other development 
partners in the areas of budget preparation, accounting, procurement systems, and 
anticorruption. For example, ADB’s explicit initiative on procurement in the Cook Islands was 
done with OECD in a joint document on the anticorruption initiative for Asia-Pacific.32 This was 
also the case in Vanuatu, where an anticorruption initiative was being undertaken with OECD. 
ADB has also participated with the AusAID and other partners in the conduct of PEFA for 

                                                 
28 Binding constraints in Samoa’s latest country strategy were better articulated as a result of utilizing the 2008 Pacific 

Island Economic Report and the 2007 private sector assessment in the growth diagnostic analysis. 
29 The report identified environmentally sustainable private sector-led development (e.g., tourism) as the key driver of 

economic growth. ADB. 2008. Cook Islands 2007 Social and Economic Report, Equity in Development. Manila. 
30 ADB. 2008. Country Partnership Strategy: Samoa, 2008–2012. Manila. 
31 ADB. 2009. Country Partnership Strategy: Vanuatu, 2010–2014. Manila.  
32 ADB. 2008. Country Partnership Strategy: Cook Islands, 2008–2012. Manila.  
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Tonga, PNG, and Tuvalu.33 Cofinancing represented an estimated 5% of the approval value of 
all TA projects covered in this evaluation. 
 
48. In Solomon Islands, PFM issues are focused on the budget’s lack of credibility as an 
indicator of actual expenditure, lack of accounting and reporting on special funds and state-
owned enterprises (SOEs), poor transparency in intergovernmental fiscal relations, weak 
adherence to budget timetables and limited policy-based budgeting in a medium-term 
framework, among other things. ADB works closely with the Regional Assistance Mission to 
Solomon Islands (RAMSI) in these areas. RAMSI, through its law and justice, economic 
governance, and machinery of governance pillars of engagement, has taken the lead among 
development partners in addressing these issues.34 PNG’s country strategy in 2006 recognized 
that ADB was “by no means the largest of PNG’s development partners, strong donor 
partnerships have been and will continue to be a feature, making appropriate partnerships and 
ADB’s comparative advantage prominent considerations in developing the roadmaps”.35 These 
initiatives of ADB promote harmonization among development partners and are effective in 
addressing joint reform agenda with governments. They also support strengthening the country-
level governance elements of accountability and transparency. 
 
49. Governance risk assessments should expand. Country strategies in the earlier years 
of the study period had limited references to country and sector level risks, relative to more 
recent strategies. One exception was Tonga’s 2004 CSPU for 2005–2006, which indicated the 
risk of pushing for an increase in civil servant wages that may affect budget strategy, the effects 
of a rationalization program on unemployment, and two public enterprises that continued to 
impose financial and operational risks to public finances.36 

 
50. In the absence of country and sector risk assessments, country strategies prepared 
before GACAP II did not mention whether risk factors were adequately factored into the country 
program. However, Solomon Islands’ 2004 CSPU for 2005–2006 noted that the government’s 
debt and absorptive capacity, as well as the need for loan finance, were to be monitored closely 
and, if necessary, the country program was to be adjusted accordingly.37  
 
51. Recent CPSs show improvements in the identification of key country-level risks. 
Country-level risk assessments have been conducted for some Pacific DMCs post-GACAP II.38 
Sector-level risk assessments and management measures have remained limited. The 
exceptions were Vanuatu’s 2009 CPS for 2010–2014 and PNG’s CPS for 2011–2015. 
Expanding and deepening country- and sector-level risk assessments and management plans 
can help to sharpen the governance focus of country strategies, including better articulation of 
binding constraints and key interventions, and thus improve the prospects for better outcomes 
from ADB governance support.  
 

                                                 
33 PEFA exercises are meant to (i) assess the condition of country public expenditure, procurement, and financial 

accountability systems; and (ii) develop a practical sequence of reform and capacity-building actions. See 
http://web.worldbank.org/WBSITE/EXTERNAL/PEFA/0,menuPK:7313471~pagePK:7313134~piPK:7313172~theSit
ePK:7327438,00.html 

34 ADB. 2009. Interim Country Partnership Strategy: Solomon Islands, 2009–2011. Manila. 
35 ADB. 2006. Country Strategy and Program: Papua New Guinea, 2006–2010. Manila.  
36 ADB. 2004. Country Strategy and Program Update: Tonga, 2005–2006. Manila. 
37 ADB. 2004. Solomon Islands: Country Strategy and Program Update (2005–2006). Manila. 
38 CPS risk assessments and risk management plans have been prepared for Cook Islands (2007), Samoa (2007), 

Tonga (2007), Tuvalu (2007), Kiribati (2009), FSM (2009), and Timor-Leste (2009). 
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B. Relevance 

52. Public sector management projects are assessed relevant. Projects are generally 
aligned with country needs and take into consideration country context. There was selectivity 
and focus in some policy actions. However, there is still scope to sharpen selectivity and focus 
of interventions,39 some support appeared too little and too short, and the number of committed 
policy actions were often too many, among other areas for improvement. 
 
53. Policy-based lending was the main instrument of public sector management 
support. Policy-based lending was adopted as the main instrument of intervention supported by 
TA and economic and thematic sector work.40 Over the decade, there were two clusters of 
policy-based lending support: the first was over the period 2001–2002, the second in 2008–
2010. Across Pacific DMCs, there was no major policy-based support over the period 2003 to 
2007; there was also a reduction in PSM TA over this mid-decade period.41 
 
54. There was selectivity and focus on certain policy actions. From a broad perspective 
of 10 years, public enterprise reform turns out to be the most consistent policy area in which 
ADB has supported with the use of policy-based lending instruments (Table 3). In the early 
2000s, the policy matrices for RMI, FSM, and Tonga policy-based programs contained explicit 
mention of public enterprise reform related actions. Tonga and RMI followed through in this area 
in 2009 and 2010, respectively. Public enterprise reform is an important element in fostering 
more private sector-driven growth. Many Pacific DMCs have poorly performing public 
enterprises, which are a major constraint to doing business, and thus reforming these 
enterprises can have positive effects on the overall investment environment (Box 2). ADB has 
also been consistent in its support for budget and medium-term expenditure framework 
preparation, and taxation and revenue mobilization, with more countries committing to reforms 
in this area over the period 2008–2010. 
 
55. Support for infrastructure development. In more recent policy-based lending 
programs, support for infrastructure development related measures was prominent (e.g., 
economic recovery support programs for the Cook Islands and Solomon Islands, and the 
economic support program for Tonga). This is consistent with PARD’s regional approach as well 
as country strategies. These have been supported by TA projects with focus on procurement, 
PFM, and audit at the sector level. 
 
56. Response to the global economic crisis. Four of the policy-based loans in 2009 and 
2010 explicitly mentioned their primary purpose to be in response to the global economic crisis, 
(i.e., program loans for Cook Islands, Samoa, Solomon Islands, and Tonga), while the RMI 
Public Service Program made reference to the global economic crisis only in setting the 
development context. The emphasis on the response to the global economic crisis allowed 
these programs to support a wider range of policy actions, including support to vulnerable 
groups through budgetary allocation and to enhance country poverty and MDG monitoring.42 For 
                                                 
39 The findings here are consistent with the ADB. 2010. Special Evaluation Study: ADB’s Support to Fragile and 

Conflict-Affected Situations. Manila. 
40  Pacific DMCs, where most are ADF-only or blend countries, funding is through ADB Special Funds resources or 

grants, with the exception of Cook Islands, which is resourced from ordinary capital resources. 
41 This observation is also noted in the ADB. 2009. Special Evaluation Study: ADB Support for Public Sector Reforms 

in the Pacific. Manila. 
42 An IED study on ADB’s response to the global economic crisis argued that there may be a need to develop new 

instruments for small ADF countries, and that the countercyclical support facility may not be an appropriate 
instrument to respond to such needs. See ADB. 2011. IED Special Evaluation Study: Real-Time Evaluation of 
ADB’s Response to the Global Economic Crisis of 2008–2009. Manila. 
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DMCs which have availed of the policy-based loan earlier (i.e., 2009), this may have been more 
effective as a counter-cyclical budgetary support instrument. 
 
57. Communication plan stressed in recent years. What is noteworthy is the inclusion of 
a communication plan as one of the committed policy actions in more recent policy-based loans. 
All policy-based lending from 2009 to 2010 indicated this as the final component in their 
matrices. This should enhance transparency and participation which are key governance 
elements. 
 

Table 3: Core Policy Actions of Pacific Developing Member Country Policy-Based 
Lending and/or Grants, 2001–2002 and 2008–2010 

 
2001–2002 2008–2010 

1. Civil Service Reforms 
Papua New Guinea Public Service Program (PSP) (2001) 
RMI Fiscal and Financial Management Program (FFMP) (2001) 
FSM Private Sector Development Program (PSDP) (2001) 
Tonga Economic and Public Sector Support Program (EPSSP) (2002) 

None 

2. Budget Preparation/Medium Term Expenditure Framework 
Papua New Guinea PSP (2001) 
RMI FFMP (2001) 

Cook Islands Economic Recovery 
Support Program (ERSP) (2009) 

Tonga Economic Support Program (ESP) 
(2009) 

RMI PSP(2010) 
Samoa ERSP (2010) 
Solomon Islands ERSP (2010) 

3. Public Enterprise Reform 
RMI FFMP (2001) 
FSM PSDP (2001) 
Tonga EPSSP (2002) 

Tuvalu Improved Financial Management 
Program (IFMP) (2008) 

Tonga ESP (2009) 
Samoa ERSP (2010) 
Solomon Islands ERSP (2010) 
RMI PSP (2010) 

4. Public Financial Management (in Procurement, Audit, and Accounting) 
None  

Tonga ESP (2009) 
Samoa ERSP (2010) 
Solomon Islands ERSP (2010) 

5. Taxation and Revenue Mobilization 
RMI FFMP (2001) 

Tuvalu IFMP (2008) 
Tonga ESP (2009) 
RMI PSP (2010) 
Solomon Islands ERSP (2010) 

6. Debt Management 
FSM PSDP (2001) 

Tuvalu IFMP (2008) 
Tonga ESP (2009) 

7. Economic Planning and Monitoring 
RMI FFMP (2001) 
Tonga EPSRP (2002) 

Tonga ESP (2009) 

8. Land Administration and Management 
RMI FFMP (2001) 
FSM PSDP (2001) 

None 

9. Communication Plan for the Reform 
None 

Cook Islands ERSP (2009) 
Tonga ESP (2009) 
RMI PSP (2010) 
Samoa ERSP (2010) 
Solomon Islands ERSP (2010) 

FSM = Federated States of Micronesia, RMI = Republic of the Marshall Islands.  
Source: Asian Development Bank—various reports and recommendations of the President. 
 
58. Some support appeared too little and too short. Areas in which ADB appeared to 
provide less priority in recent years are civil service reforms, land administration and 
management, and to some extent support for economic planning and monitoring. In Tonga, 
ADB did not follow through its support to civil service reforms in the early 2000s, through the 
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Economic and Public Sector Reform Program (EPSRP) in 2002, such that most of the activities, 
especially those with the Public Service Commission, were not sustained. Performance-based 
budgeting was a common area of support in RMI, FSM, and Tonga in the early 2000s, but this 
area of reform ceased to appear in TA and policy-based lending policy actions in recent years. 
Given the complexity and time needed to embed performance based budgeting in the 
bureaucracy, the shift in focus to more sector-specific themes such as public enterprise reforms 
and infrastructure, and factors beyond the control of ADB such as political and counterpart 
instability, it is understandable that these early reform efforts were not fully followed through in 
recent years. 
 
59.  The number of committed policy actions remained too many. Examining individual 
policy-based lending across Pacific DMCs, there remain too many and too dispersed committed 
policy actions.43 While there seems to be consistency in supporting priority areas such as 
infrastructure, public enterprise, and budget preparation over the review period, there were 
other components in which ADB may have minimal comparative advantage. Except for Tuvalu, 
program loan policy matrixes had about 30–40 committed policy actions. Common components 
of policy actions include targeted poverty reduction measures, support for the vulnerable 
sectors, tax mobilization, and strengthening local government decentralization. In contrast, 
Tuvalu’s Improved Financial Management Program (2008) appeared to be successful in 
narrowing policy actions to a few key areas (debt and risk management, tax reform, and 
oversight of public enterprises). 
 
60. It is understood that formulating a policy matrix is a complex exercise and requires a 
wide range of stakeholders’ views to consider; building a consensus and incorporating a unified 
view from government and development partners is a challenge. But it is important that 
committed policy actions must be narrowed, focused, and feasible. While ADB may not be 
taking the lead in some of these components and therefore has little or no control, the programs’ 
credibility gets eroded if in the near future development results in these areas are not 
forthcoming.  
 
61. Technical assistance projects supported the policy-based loan agenda, but there 
is room for consolidation. Over the review period, TA projects have focused on general PFM, 
fiscal policy management, development of national and sectoral strategies, and civil service 
reforms (Appendixes 1 and 10). Most of these are in line with the policy action in various 
program loans, both at the preparation stage and in following through reforms in specific areas. 
But reforms to improve parliamentary capacity, subnational support, civil society strengthening, 
debt management, and legal and justice sector reforms were generally one-off initiatives. 
 
C. Effectiveness 

62. The study finds public sector management interventions less effective. In many 
projects, stated outputs and outcomes were not achieved, which ultimately limited these 
interventions’ effectiveness in strengthening institutions, developing capacity, and meeting other 
stated objectives. Numerous factors constrained achievement of outputs, including overly 
ambitious objectives in project designs, weak counterpart support, scope changes, consultant 
recruitment delays, lack of qualified local staff, political transitions, policy and priority shifts, and 
disagreements between ADB and governments on approach. More effective projects were 

                                                 
43 For example, lessons from PNG’s Public Service Program (2001) point to an overambitiously designed policy 

reform agenda; thus this was rated partly relevant and less effective in achieving outcomes. ADB. 2008. Program 
Performance Evaluation Report: Public Service Program in Papua New Guinea. Manila. 
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those that were supported over an extended period of time, were less complex, and 
incorporated in their design nuances of the cultural and political economy context. 
 
63. A package of support sustained over a long period promotes likely success. 
Project objectives are likely to be achieved with the support of various measures that includes 
thematic or sectoral diagnostics, dissemination of information, and two or more TA projects that 
follow through earlier efforts. Public enterprise reform in Solomon Islands is a good example 
(para. 74, Table 3). Shortly after the arrival of the RAMSI in 2003, ADB conducted a joint 
mission with the World Bank to assess reengagement with Solomon Islands. Enterprise 
development within the broader investment climate reform was one of the key reform directions 
identified.44 This provided the underpinning for subsequent TA for private sector development, in 
particular the regional TA to support the Private Sector Development Initiative (PSDI), 
cofinanced by AusAID.45 Legislation to support reforms in public enterprises and strengthening 
the investment climate were promulgated with the help of ADB assistance. In 2010, the ERSP 
emphasized public enterprise reforms as one of the key policy actions committed to by the 
government. In addition to the PSDI, the public enterprise diagnostics entitled Finding Balance, 
one in 2009, then in 2011, provided a comprehensive and in-depth look at the progress and 
challenges in public enterprise reforms in Fiji, RMI, Samoa, Solomon Islands, and Tonga. ADB’s 
dialogue on the Finding Balance studies with key stakeholders enhances ownership of the 
reform process and supports policy action commitments in RMI, Samoa, Solomon Islands, 
Tonga, and Tuvalu. In the Pacific, public enterprise reform is an important way to foster greater 
private sector involvement in the economy. 
 
64. Broad-scope reforms were less successful. Broad-targeted reforms in PSM are more 
complex and require much longer time frames to sustain success. In the context of weakly 
performing institutions and the complex political economy dynamics in some Pacific DMCs, the 
challenges are multiplied. These are the common themes arising from ADB’s policy-based 
lending experience over the period 2000–2002 in the Pacific, where of the four program loans, 
three were assessed partly successful, with only one successful rating. For example, Tonga’s 
2002 EPSRP key actions included the establishment of performance contracts with key agency 
officials, moving towards a merit-based system in the civil service. However, evaluating 
performance contracts at the end of the agreed upon period is complex and can easily be 
challenged in cases where agreed upon assumptions break down. The IED evaluation mission 
to Tonga found that shortfalls in targets were ignored when budget allocations fell short of 
agreed amounts and when manpower resources were inadequate to execute the agreed tasks. 
Repeated accommodation by oversight agencies on target shortfalls resulted in erosion of 
credibility of the performance contracts. Thus, to make performance contracts work, progress 
must also be achieved in other reform areas such as ensuring adequate budgetary allocations 
to line agencies, increased revenue to support expenditures, and appropriate and adequate 
manpower skills to implement agency mandates.  
 
65. Other critical reforms in Tonga’s EPSRP that were not sustained were the downsizing of 
the public service and restructuring of public enterprises. However, these reforms are likely to 
succeed in a more favorable macroeconomic environment, where the government has financial 
strength and alternative employment opportunities exist in the private sector.46  
 

                                                 
44 PARD Back to Office Report: Joint ADB-World Bank Country Assessment Mission, Solomon Islands, 16–31 

October 2003; and Donor Coordination Meeting, Sydney, 3 November 2003. 
45 ADB. 2008. Pacific Private Sector Development Initiative. Annual Progress Report 2008. Manila. 
46 ADB. 2005. Program Completion Report: Tonga Economic and Public Sector Reform Program. Manila. 
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66. In RMI and FSM, performance-based budgeting was a common feature in the policy 
matrixes in both policy loans in 2001. This was also supported by TA. For performance-based 
budgeting to be successful, the national budget must be transformed into an outcome-oriented 
and multi-year expenditure plan with clear, measurable, verifiable performance indicators and 
targets committed to be delivered by line agencies. Line agency outcomes are commonly 
aligned with MDG indicators depending on the mandate of the agencies. The evaluation mission 
to RMI found that the budgetary process has fallen short of objectives set out in the TA 
supporting performance-based budgeting. Findings also note that there was no mention of 
performance-based budgeting reforms in the recent cluster of TA projects over the period 2007–
2010. 
 
67. Sector-specific interventions appear to have had more success. In Solomon 
Islands, the TA to strengthen the Ministry of Infrastructure and Development in 2004 paved the 
way for the development of the country’s infrastructure plan and enhanced development partner 
coordination through a possible sector-wide approach. In another case, a small-scale TA in Fiji 
for debt management in 2000 has been appreciated by the debt management agency up to the 
present. The agency, however, expressed dissatisfaction over lack of follow-through in this 
area.47  
 
68. Support for joint development partner diagnostics show results. ADB country or 
regional TA provides flexible instruments to support joint development partner diagnostics in 
areas such as PFM, including PEFA initiatives. This joint work promotes alignment and 
improved coordination with other donors as well as with governments. It was also instrumental 
in supporting the cluster of policy-based lending in 2008–2010. Support in this area helps build 
harmonized country systems in procurement, audit, and PFM; a key commitment in the Paris 
Declaration for Aid Effectiveness and Harmonization.48  
 
69. Partnership within ADB is also worth noting, for example, joint work with Central 
Operations Services Office (COSO) and PARD on procurement processes such as the 
procurement review for effective implementation (PREI, Box 1). While PARD has generated a 
significant number of knowledge products over the years, it has also tapped into knowledge 
resources from the Regional and Sustainable Development Department, Strategy and Policy 
Department, the Community of Practice, and the ADB FCAS focal point. 
 
70. Support for statistical offices provided, but capacity challenges remain. One of the 
key questions guiding this evaluation (para. 3) is how ADB has tried to address long-standing 
weaknesses in statistical capacity in the Pacific. Over the decade, ADB supported at least 10 
statistics-focused projects in six Pacific DMCs. The projects supported both data collection 
activities, such as surveys, as well as improvements in statistics capacity. While short-term data 
collection outputs were achieved (e.g., demographic and health survey in PNG, poverty profiles 
in RMI and Tonga), capacity development support was less effective. In addition to country-
focused TA, ADB has also provided regional TA resources and has collaborated regionally with 
other development partners on statistics projects; this regional cooperation is ongoing and new 
approaches to capacity building are being explored. Nevertheless, statistical agencies continue 
to face major capacity challenges. Thus, results and performance monitoring of key indicators, 
such as the MDGs and major economic data, continue to be a challenge in most Pacific DMCs.

                                                 
47 IED evaluation mission findings, March 2011. The mission finds demand for ADB’s technical support in governance 

reform and PSM in Fiji, but ADB’s PSM support is constrained by the conditions of the reengagement approach. 
See ADB. May 2007. Fiji Islands: Reengagement Approach. Manila. 

48 See http://www.oecd.org/document/18/0,3343,en_2649_3236398_35401554_1_1_1_1,00.html 
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Box 1: Procurement in the Pacific Developing Member Countries 
 

Procurement processes are highly prone to corruption and mismanagement of resources. The Asian 
Development Bank’s (ADB) Second Governance and Anticorruption Action Plan, approved in 2006, 
identifies procurement as one of three priority governance themes and prioritizes it as an area for ADB 
focus and support. ADB has made various efforts to strengthen procurement processes in its financed 
projects, to gather and share knowledge about good procurement practices, to better assess procurement 
capacity and risks in developing member countries (DMCs), and to support improvements to their 
procurement systems. 
 

ADB’s Procurement Review for Effective Implementation (PREI),a a Central Operations Services Office-
led initiative that began in 2010, reflects ADB’s more proactive role in monitoring and evaluating 
procurement risks and performance. PREI uses indicators to assess and monitor an executing agency 
and/or implementing agency’s procurement practices, activities, systems, and institutional arrangements; 
and to identify and address procurement-related risks and vulnerabilities, thereby strengthening project 
implementation and management of development objectives. Among the Pacific DMCs, the Federated 
States of Micronesia is the first to have completed a pilot PREI assessment. 
 

Since 2009, ADB’s Asia Pacific Procurement Partnership Initiative (a regional TA) has aimed to 
strengthen the capacity of public procurement policy bodies through cross-country sharing of knowledge 
of effective procurement systems (via conferences and meetings, a website, and a newsletter). 
 

Through the ADB/Organisation for Economic Co-operation and Development Anti-Corruption Initiative for 
Asia and the Pacific, ADB conducted a 2006 thematic review of procurement challenges in 25 of its 
DMCs, including six Pacific DMCs (Cook Islands, Fiji, Palau, Papua New Guinea, Samoa, and Vanuatu).b 
The review’s main findings, which remain generally relevant today, were that, while progress had been 
made in several key areas, many countries still had rudimentary, fragmented, or ambiguous frameworks, 
and faced serious challenges in applying better procurement practices. 
 

A more recent review on procurement in the Pacific found that, “very few studies have been carried out 
into government procurement... undoubtedly due to donor and government sensitivity. This has been a 
worrying trend since non-transparent procurement systems and the inconsistent application of 
procurement rules and processes intensify public suspicion about the integrity of government 
procurement systems.”c The report summarizes that the majority of procurement regimes in the Pacific 
are rudimentary, with many lacking: clear regulatory and enforcement mechanisms, transparency, and 
accountability, and adequate capacity. As such, many procurement processes and procedures remain 
generally ineffective. 
 

Aid resources flowing into the Pacific DMCs are almost certain to continue growing; this puts significant 
onus on ADB and other major development partners to step up efforts to support improvements in 
procurement policy and practices in the Pacific. 
_________________________ 
a ADB. 2011. Procurement Review for Effective Implementation. Manila. 
b ADB. 2006. Curbing Corruption in Public Procurement in Asia and the Pacific. Manila. 
c Pacific Economic Development Agency. 2010. Study on Procurement Policies and Practices in Forum Island 

Countries and Recommendations on the inclusion of Government Procurement in the Pacific Island Countries 
Trade Agreement. Suva. 

 

Source: Independent Evaluation Department.  

 
D. Efficiency 

71. Public sector management interventions are rated as less efficient. The reasons for 
inefficiencies are not new; they have been documented in previous evaluation findings of IED49 
and are similar to those that influenced project effectiveness. Some factors were exogenous to 
ADB. Political changes, for example, are often unforeseen by anyone, including Pacific DMC 
                                                 
49 ADB. 2010. Special Evaluation Study: ADB’s Support to Fragile and Conflict-Affected Situations. Manila; ADB. 

2009. Special Evaluation Study: ADB’s Support for Public Sector Reforms in the Pacific. Manila. 
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counterparts. Nevertheless, some factors that delayed and disrupted projects were within ADB’s 
scope of influence, such as delayed consultant recruitment and overestimation of counterpart 
capacities. Average efficiency ratings for all TA showed slight improvement from the earlier to 
the latter half of the decade. Major reasons for inefficiencies are summarized below. 

(i) The most common reasons for project implementation delays in the Pacific 
region are (a) delayed recruitment of consultants, largely due to lack of 
appropriate and available experts; (b) lack of counterpart staff; and (c) changes 
in scope by the government during and after inception missions. A common 
response to implementation delays is to revise the completion date early on in 
anticipation of further delays. For example, in the case of Fiji, completion dates of 
most of the TA projects (e.g., Fiji’s Strengthening Public Sector Banking and 
Cash Management, Supporting Economic Management and Development 
Policies, and Private Sector Development Roadmaps) were revised to 
accommodate the difficulties encountered in the recruitment of consultants. In 
Timor-Leste, the reason for delays is the evolving nature of a new government 
(TA for East Timor’s Community Empowerment Program), pending support from 
major stakeholders (TA for East Timor’s Capacity Building to Develop Public 
Sector Management and Governance Skills), weak government capacities, and 
political crisis (TA for Timor-Leste’s Strengthening Financial Management 
Capacity).  

(ii) TA implementation issues include (a) additional inputs and activities, (b) 
changing priorities, (c) differences between government and consultants, and (d) 
political instabilities. In some cases, lack of counterpart readiness or availability 
of consultants hindered ADB’s ability to field implementation missions (e.g., TA 
for Vanuatu’s Institutional Strengthening of the Parliament). 

(iii) Some TA projects (e.g., in Fiji, Timor-Leste, and Tonga) were implemented more 
than a year after their approval and signing dates. 

(iv) Some TA projects (e.g., in Cook Islands and PNG) were cancelled due to 
unresolved counterpart issues despite several discussions and extensions. 

(v) One PSM loan (PNG Loan 1875: Public Service Program) was delayed (by 24 
months) due to a change in government.  

 
E. Sustainability 

72. ADB’s public sector management support is assessed less likely to be 
sustainable. The 2001–2002 program loans are less likely to sustain target outcomes and 
outputs related to institution building. Assessment of the 2008–2010 program loans indicates 
significant challenges to attaining sustainability of outcomes and outputs. While these ratings 
suggest limited sustainability of ADB support, some qualifications should be made, including 
factors that affect sustainability but are beyond ADB control (para. 71) and the degree of 
difficulty of working in fragile environments (para. 83).  
 
73. Challenges remain in key institutions supported by policy-based lending. In 
Tonga’s Economic and Public Sector Support Program, the establishment of the Public Service 
Commission (PSC) was a core policy action. Examples of issues faced by PSC in pursuing its 
mandates include (i) strengthening performance contracts was hampered by inadequate 
manpower and budgetary resources for line agencies to fully function; and (ii) development of 
the Human Resource Management Information System, derailed by failures to sustain the 
technical development of its information system (i.e., Micropay). In the RMI’s Fiscal and 
Financial Management Program, the Economic Policy, Planning and Statistics Office was 
envisioned as an economic advisory body as well as a statistics office. With shortages in 
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manpower and budgetary resources, it can sustain only one feasible function, i.e., statistics. 
This raises a concern about an important need of government: policy advice and strategic 
planning. In PNG’s PSP, the introduction of a Service Improvement Program (SIP) was a key 
reform to bring together key decision makers at the national and provincial levels in developing 
improvement plans with a focus on better service delivery performance. However, the program 
was not successful for the following reasons: (i) lack of leadership and support from political 
leaders, (ii) confusion about its role, (iii) insufficient funding for implementation of SIP training 
and projects, and (iv) high turnover of SIP staff among others. 
 
74. There is progress in areas in which ADB sustained its support. As cited earlier, 
ADB support for public enterprise reforms has been sustained since the early 2000s, and 
through various instruments: policy-based lending, country-level and regional TA and diagnostic 
work (see Box 2). In Tonga, the government has recognized ADB’s support for public enterprise 
reforms since 2002. In Solomon Islands, ADB supported the financial restructuring of Solomon 
Airlines and Solomon Islands Electricity Authority, lowering the drain on government resources 
to support these public enterprises. 
 
75. The case of Fiji is unique. All TA projects in PSM from 2000 to 2005, except for one, 
showed success in achieving outputs and outcome. Thereafter, no ADB PSM support was given 
to Fiji. The political instability in 2006, leading to the formulation of ADB’s Reengagement 
Approach in May 2007, constrained ADB support to the country. Key areas of ADB support in 
Fiji include debt management, public expenditure management, medium-term planning, and 
private sector development. Without follow-through for this support, the evaluation mission finds 
target outcomes earlier envisioned will not be sustained. 
 
76. Strategic interventions in key sectors support service delivery improvements. 
Policy-based lending in Cook Islands (ERSP 2009), Tonga (ESP 2009) and Solomon Islands 
(ERSP 2010) specified policy actions to support an infrastructure master plan, an infrastructure 
investment plan, and establishment of a national transport fund, respectively. Bringing these 
sector-specific development issues to the national level (i.e., the budgetary allocation process) 
signals the strong commitment of government in these sectors for the medium term.  
 
77. Transparency and participation. The SES notes the inclusion of a communication plan 
as a major component in five policy-based loans/grants from 2009 to 2010 (para. 57). The 
objective is to discuss policy actions and reforms undertaken by the government and to build 
ownership to as widely among stakeholders as possible. Formulation of a plan is a common 
policy action; however, what remains to be seen is the execution of the plan supported by 
adequate and recurring budgetary resources, building an institutional venue to conduct regular 
policy dialogue, and identifying champions to pursue such policy dialogues. The evaluation 
mission finds evidence of progress mixed. In Fiji and RMI, there were recent initiatives by the 
government to conduct development partners’ forums, something that has not been done in 
many years. While there was good attendance in the forums, getting clarity on who is doing 
what, and following through agreed upon activities remain a challenge. Moreover, development 
of results indicators for joint monitoring was not clearly discussed. In the FSM, the decentralized 
practices among the four states (Chuuk, Kosrae, Pohnpei, and Yap) make coordination and 
communication on policy issues a challenge. In PNG, a university-based governance research 
group wanted more interaction with development partners and government in discussing 
corruption-related issues. 
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Box 2: ADB’S Support for State-owned Enterprise Reform in Pacific Developing Member Countries 
 
State-owned enterprises (SOEs) absorb significant public resources and have a large “footprint” in Pacific 
developing member country (DMC) economies. However, SOE performance is typically weak, with many 
enterprises imposing major costs and risks on already-fragile fiscal systems and economies. As such, 
increasing attention has been given to strengthening SOE governance and performance. 
 

From 2000 to 2010, SOE reform was a major component of ADB-supported public sector management 
(PSM), governance, and private sector development projects in the Pacific DMCs. Over the decade, at 
least 13 technical assistance (TA) projects (totaling $6.4 million) in eight Pacific DMCs had SOE reform 
components and activities. Most major program loans also included SOE reform components. Of the 13 
SOE-related TA projects, 10 were fully evaluated during this special evaluation study (SES); half were 
rated partly successful and the other half successful. The TA projects were considered relevant and 
responsive to Pacific DMC priorities, with an average relevance rating of 2.2. Nonetheless, effectiveness, 
efficiency, and sustainability were generally weak, with average ratings of 1.5, 1.5, and 1.3, respectively. 
The overall weighted average rating for the 10 evaluated TA projects was 1.6, a borderline partly 
satisfactory/satisfactory rating. 
 

A number of factors contributed to poor SOE reform outcomes. Some projects underestimated the 
complexity of SOE reforms and the amount of time needed to fully implement activities and achieve 
outputs (e.g., Rationalization of Public Enterprises Phase III for Tonga). Some reform efforts suffered due 
to lack of ADB follow-on support (such as the early SOE reform efforts in the RMI during the 2001 Fiscal 
and Financial Management Program). Lack of political support and ownership was a commonly cited 
factor (e.g., Privatization Support for Samoa and State-Owned Enterprise Reforms and Private Sector 
Participation for Solomon Islands). Some projects were affected by delays in consultant recruitment (e.g. 
Public Utilities Corporate Governance for FSM) and by political changes and/or instability. 
 

Several important lessons emerge from ADB’s experience in supporting SOE reform. Reform objectives 
need to be clear, realistic, demand-driven, and flexible to unforeseen changes. An SOE reform champion 
in government is a critical ingredient that was often missing. ADB should be willing to accept longer 
timeframes and provide follow-on and more hands-on implementation support. As stated in the SES on 
Public Sector Reforms in the Pacific DMCs, “too much was expected too quickly, with a narrow idea of 
alternative solutions. There was also limited capacity and experience as to how to privatize SOEs.”a 
Moreover, an integrated approach is important, targeting SOE-specific constraints as well as SOE sector 
policy, regulatory, and governance reforms. 
 

Recent ADB-supported SOE reform efforts show possible evidence that these lessons are being taken 
into consideration. While most (four of six) of the SOE-related TA projects in the first half of the decade 
were rated partly successful, most (three of four) of those in the latter half were rated successful. This 
general improvement over time might suggest some “learning by doing” improvements on ADB’s part. 
Moreover, ADB’s Finding Balance regional SOE analyses (and related activities) have emphasized 
knowledge sharing, interaction, and good practices and are helping to raise awareness of the importance 
of continued reforms in this still-critical area of PSM and governance in the Pacific.b 
_________________________ 
a   ADB. 2009. Special Evaluation Study: ADB Support for Public Sector Reforms in the Pacific: Enhance Results 

through Ownership, Capacity, and Continuity. Manila. 
b ADB. 2011. Finding Balance: Benchmarking the Performance of State-Owned Enterprises in Fiji, Marshall Islands, 

Samoa, Solomon Islands, and Tonga. Manila. 
 
Source: Independent Evaluation Department. 
 
F. Impact 

78. ADB’s contribution to development impacts with respect to public sector 
management interventions is partly satisfactory. In evaluating impact, the study assessed 
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country achievements that were likely contributed to by ADB interventions.50 The general 
conclusion, drawing on different lines of evidence, suggests that ADB’s contribution to 
improvements in PSM and good governance in the Pacific DMCs has, overall, been modest. 
While there have been some project-level successes, and signs of improvement in some areas 
of assistance, the evidence gathered during this evaluation, drawn from project-level analyses, 
country and regional background research (including ADB assessments), in-country 
consultations, and review of various governance and development indicators and assessments, 
altogether suggests substantial room for improvement in public sector management and in key 
elements of governance for the majority of Pacific DMCs. 
 
79. Mixed and generally weak outcome impacts. Over the decade, ADB interventions 
targeted a broad range of areas, sought to strengthen many aspects and functions of PSM, and 
supported capacity development of numerous public sector entities.51 The effectiveness of these 
interventions, in terms of projects meeting their stated outputs and outcomes, was mixed and 
generally weak, leading to the less effective rating (para. 62). 
 
80. There are some examples from across the region where ADB-supported interventions 
achieved their stated objectives (paras. 63, 67, 74). In these cases, ADB support made clear 
contributions to improved quality of PSM. Nevertheless, the evaluation also found other 
evidence that many interventions fell short of achieving stated outputs and outcomes, and for a 
variety of reasons (paras. 62, 64, 66, 70, and Box 2). Some interventions were too little and too 
short (para. 58), others tried to achieve too many objectives (para. 59), and others appeared to 
be one-off initiatives (para. 61). This ultimately limited these interventions’ contribution to 
strengthening institutions and capacity. Recent assessments and evaluation mission 
consultations point to ongoing concern about persistent weaknesses in key governance and 
PSM entities, including entities supported by past ADB interventions (para. 73). Limited 
outcomes achievement dampened ADB’s overall contribution to improved governance. 
 
81. Governance assessments show room for improvement. ADB and World Bank 
governance assessments and indicators paint a mixed picture, but generally suggest room for 
improvement across the Pacific DMCs in key areas of PSM and governance. ADB’s annual 
country performance assessment (CPA) exercise includes a focus on governance (PSM and 
institutions). CPA ratings for governance over the 2005–2010 period show overall weak 
performance with little change over time for most countries (Figure 6). These ratings suggest 
that in ADB’s own assessment, PSM and institutional capacity and performance are not 
improving in most Pacific DMCs. 
  

                                                 
50  In assessing impact, the evaluation aims to determine the contribution (i.e., plausible links between ADB 

intervention outcomes and country impacts), rather than attribution (i.e., the extent to which impact is caused by 
ADB outcomes). 

51 As detailed in Appendix 10, ADB TA projects (including those supporting loans) targeted numerous areas.  
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Figure 6: ADB Country Performance Assessment Governance Ratings for 
Pacific Developing Member Countries, 2005–2010 

 

 
ADB = Asian Development Bank, CPA = country performance assessment, FSM = Federated States of 
Micronesia, PNG = Papua New Guinea, RMI = Republic of Marshall Islands 
Source: Asian Development Bank annual country performance assessment reports. Fiji excluded in CPA 
reports. 

 
82. Indicators from the World Bank on different dimensions of governance show that for 
2010, the majority of Pacific DMCs ranked above the 50th percentile (not taking into 
consideration confidence intervals) on Voice and Accountability, Rule of Law, and Political 
Stability, although political instability and civil unrest are common occurrences in several 
countries. But the majority of countries also ranked below the 50th percentile on Government 
Effectiveness, Regulatory Quality, and Control of Corruption. Ratings trends for Control of 
Corruption (Appendix 12) suggest that this is a major and, in some cases, growing challenge for 
some Pacific DMCs. Figure 7 indicates relative positions and trends on this aspect of governance. 
Cook Islands, Kiribati, Samoa and Vanuatu rate relatively higher than the other countries. PNG, 
Timor-Leste, and Tonga ratings place them below all other countries, with PNG and Timor-Leste 
ratings steadily declining. 

 

Figure 7: Control of Corruption Ratings in Pacific Developing Member Countries 

 
FSM = Federated States of Micronesia, RMI = Republic of Marshall Islands. 
Source: World Bank Governance Indicators. http://info.worldbank.org/governance/wgi/index.asp  
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83. The general conclusion on the limited contribution of ADB to country achievements in 
good governance should be qualified. In most Pacific DMCs the scale of ADB governance 
support, in absolute terms and relative to other donors, has been limited (para. 25, Table 1). It 
should also be acknowledged that governance reforms, by their very nature, are incremental 
and require significant time, even when support is of high quality and especially in FCAS 
environments. This evaluation acknowledges the degree of difficulty of working in the Pacific. 
 
G. Case Study: Governance Issues in the Roads Subsector in Selected Pacific 

Developing Member Countries  

84. Importance of the road subsector. For interisland travel, maritime transport is the 
dominant mode for both freight and passenger traffic. For intra-island travel, land transport 
dominates, providing most, if not all, of both freight and passenger transport. Table A14.1 in 
Appendix 13 shows the coverage and quality of roads in the Pacific DMCs. Of 40,200 kilometers 
(km) of Pacific DMC roads, 52.7% are in PNG and 15.0% in Timor-Leste. For road coverage per 
square kilometer (km2) of land area, the RMI has the highest at 11.2 km/km2 followed by Nauru 
at 3.29 km/km2. For paved roads, Tuvalu had the highest at 100%, followed by Cook Islands at 
90.65%, while for unpaved roads, Solomon Islands and RMI have the highest at 96.3%, 
followed by Kiribati at 94.9%. Except for Cook Islands and Tuvalu, the low road coverage and 
high proportion of unpaved roads show that a large portion of Pacific DMCs have poor road 
infrastructure (Appendix 13). 
 
85. ADB activities in the road subsector. ADB transport assistance during the case study 
review period amounted to $910.38 million in loans and grants, and $48.1 million in TA.52 ADB 
assistance was focused on a few recipients, in particular, Fiji, PNG, Solomon Islands, and 
Timor-Leste. Table 4 shows the beneficiaries of ADB loans/grants and TA for the roads 
subsector in the Pacific DMCs. Total transport sector loans/grants to Pacific DMCs amounted to 
$910.38 million, of which $524.59 or 57.6% went to the roads subsector. Six Pacific DMCs were 
extended loans/grants for roads, of which PNG comprised 54.7%, Fiji 19.5%, Timor-Leste 
11.2%, and Solomon Islands 10.3%. Total transport sector TA for Pacific DMCs amounted to 
$48.1 million, of which $13.8 million (or 28.7% went to the roads subsector). Five Pacific DMCs 
were beneficiaries of the roads subsector TA, with PNG receiving 53.0%, Fiji 24.4%, and 
Solomon Islands 10.5%. 
  

                                                 
52 The road subsector case study review period covers projects from 1995 to 2010, in line with ADB. 2011. Regional 

Sector Assistance Program Evaluation: Transport Sector in the Pacific Developing Member Countries (1995–
2010). Manila. 
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Table 4: Total Amount of Loans, Grants, and Technical Assistance to Pacific  
Developing Member Countries, 1995–2010 

 

Country 

Loans and Grants Technical Assistance 
Amount 

($ million) % 
Amount 
($ ‘000) 

 
% 

Total Transport Sector 910.38  48,098  
Total – Roads 524.59 57.6 13,826 28.7 

Fiji 102.36 19.5 3,370 24.4 
Kiribati 12.00 2.3 0 0.0 
Federated States of Micronesia 0.00 0.0 650 4.7 
Papua New Guinea 287.00 54.7 7,331 53.0 
Solomon Islands 54.23 10.3 1,450 10.5 
Timor-Leste 59.00 11.2 1,025 7.4 
Tonga 10.00 1.9 0 0.0 

Source: ADB. 2011. Regional Sector Assistance Program Evaluation: Transport Sector in the Pacific Developing 
Member Countries (1995–2010). Manila. 

 
86. Case study findings. ADB project level evaluations have yielded lessons for future 
operations, including (i) the importance of participation and effective development of human 
capacity; (ii) the need for more effective and efficient institutions for the management of 
infrastructure; and (iii) the need for strengthening project preparation, including appropriate 
modalities, capacity of implementing agencies, a realistic time frame for project implementation, 
and the right match between project design and country needs and capabilities.  
 
87. For the roads subsector, the deficiency in governance can be attributed to the absence 
of critical elements including (i) clear and updated strategies to serve as the roadmap for 
attaining the road agency missions; (ii) adequate participation of beneficiaries/stakeholders in 
key activities such as planning, project prioritization, etc.; (iii) sufficient financial resources to 
sustain the quality of roads and adoption of policy measures for raising funds, i.e., users 
charges cannot provide all funding requirements for road maintenance due to the limited volume 
of vehicles; (iv) trained staff and adequate capacity of remaining staff, i.e., staff problems 
frequently result in a vacuum in institutional memory and the need for continuous capacity 
development; and (v) appropriate standards and measures to ensure optimum use of resources. 
Such measures include: (i) road design standards suitable to the geology, topography, climate, 
and material resources available; (ii) procurement system; (iii) financial and management 
reporting system; and (iv) project monitoring and control systems, among others. 
 
88. To strengthen governance in the road sector, Pacific DMCs need to: (i) continually 
update and cascade country road development strategies/plans to roads agency staff and 
stakeholders to solicit their commitment and achieve progress towards attaining the agency 
mission; (ii) involve beneficiaries and private contractors in the maintenance of roads through 
equipment-supported labor-intensive methods commensurate with local capabilities; (iii) develop 
and adopt region-wide standards and procedures in such areas as road design, procurement, 
financial management and reporting system, and project monitoring and control systems; and 
(iv) institute uniform and continuing region-wide capacity development programs in road design, 
contract management, procurement, monitoring and evaluation, and other areas to provide a 
stable supply of enabled technical staff. The University of the South Pacific, given its location in 
Pacific countries, can serve as the host institution for such a program through which bilateral 
and multilateral assistance could be channeled on a sustainable basis. 
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Box 3: ADB’s Governance Support in the Road Sector 
 

The strategic objectives of the road subsector have been to improve access to support economic growth, 
while ensuring connectivity between resources, people and markets. Road projects are prioritized based 
on plans prepared usually with Asian Development Bank (ADB) technical assistance (TA) or bilateral 
assistance. ADB TA was provided for the Vanuatu National Transport Development Plan completed in 
1989;a validation and updating of Palau’s National Master Development Plan, including sector-specific 
policies;b formulation of the Strategy for the Development of Samoa;c Solomon Islands National Transport 
Plan;d Tonga’s Strategic Development Plan 8;e Cook Island’s Infrastructure Master Plan (IMP),f an 
integral part of the National Sustainable Development Plan 2007–2010; the draft Transport Sector 
Development Plan, which was accepted as a guiding compendium for transport sector development in 
Timor-Leste,g and Papua New Guinea’s successor National Transport Development Plan 2011–2020. 
 
ADB has assisted some Pacific DMCs in establishing a “road-users pay” system to generate funding for 
road or infrastructure maintenance. In Fiji, ADB assistance funded the initial study for establishing a Fiji 
Roads Authority (FRA) and a road fund, including initial operations of the FRA.h In the Solomon Islands, 
the National Transport Fund was established with ADB support, to serve as a sustainable mechanism to 
fund rehabilitation and maintenance of infrastructure as well as support maritime transport service 
provision to uneconomic destinations.i 
 
The PNG government established the National Roads Authority (NRA) in 2003 to take over the 
responsibility for maintaining the national road network, starting with the roads in the Highlands region 
and including a road fund financed from road user charges. ADB is providing capacity development 
assistance to strengthen NRA’s capacity to plan and manage road maintenance works and to seek more 
financing for the road fund by rationalizing road user charges.j 
 
As a first step towards private sector participation in road maintenance, governments have to first restore 
the roads to good condition before tendering to the private sector under specific maintenance contracting 
schemes. ADB is assisting the PNG government to improve about 1,400 km of the Highlands Core Road 
Network (HCRN) and in the preparation and administration of long-term road maintenance contracts for 
the entire 2,500 km of the HCRN.k  
 
The frequent change in government institutions, staff turnover, and changes in government procedures 
and processes, such as public financial management and procurement, have caused delays in project 
processing, contracting, and implementation. The creation of new institutions such as PNG’s NRA 
required the development of new processes and procedures, and institution building and capacity 
development. ADB provided initial assistance for the operational and financial management system.  
 
In Fiji, ADB provided TA for institutional development, which assessed the current status of the 
Department of National Roads and helped Ministry of Works and Energy in institutional development, 
financial and management reporting systems, outsourcing arrangements and procedures, and staffing 
requirements of the planned FRA. The assistance further recommended a road subsector cost-recovery 
policy and user charges for road maintenance funding, including the creation of a road fund, and 
prepared the legal framework and drafting instructions to establish the FRA.h In the Solomon Islands, 
ADB technical assistance has identified capacity constraints, inappropriate institutional structures, and 
sporadic capacity development as hindering the government’s ability to develop and implement transport 
sector policies and plans effectively.m ADB will assist Ministry of Infrastructure Development in 
establishing a consolidated central project implementation unit within its existing Transport Infrastructure 
Management Services Department. This is intended to implement and manage all transport sector 
activities, whether funded by the project or other resources.n In Timor-Leste, ADB is assisting the Ministry 
of Infrastructure in the implementation of its capital budget under Timor-Leste’s Technical Assistance for 
Infrastructure Project Management. Consultants have been hired to assist Ministry of Infrastructure in 
preparing and tendering contracts for consultant services, goods, and works in line with annual capital 
development work plans, and in managing the implementation of these contracts. The TA is also assisting 
in developing project management capacity to strengthen processes, systems, and staff competencies for 
project management.o 
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_________________________ 
a  ADB. 1988. Technical Assistance to Vanuatu for the Preparation of a National Transport Development Plan. 

Manila.  
b  ADB. 2007. Technical Assistance to Palau for the Facility for Economic and Infrastructure Management. Manila. 
c  ADB. 2007. Technical Assistance to Samoa for Support for the Formulation and Implementation of the Strategy for 

the Development of Samoa. Manila. 
d  ADB. 2004. Technical Assistance to Solomon Islands for Institutional Strengthening of the Ministry of Infrastructure 

and Development. Manila. 
e  ADB. 2004. Technical Assistance to Tonga for Integrated Strategic Planning, Medium Term Fiscal Framework and 

Budgeting. Manila. 
f  ADB. 2005. Technical Assistance to Cook Islands for Strengthening Disaster Management and Mitigation. Manila. 
g  ADB. 2000. Technical Assistance to East-Timor for Transport Sector Restoration. Manila. 
h ADB. 1997. Report and Recommendation of the President to the Board of Directors: Proposed Loan and Technical 

Assistance Grant to the Republic of the Fiji Islands for the Third Road Upgrading (Sector) Project. Manila. (Loan 
No. 1530-FIJ for $40 million, and TA No. 2850). 

i  ADB. 2007. Technical Assistance to Solomon Islands for Preparing the Domestic Maritime Support Project and 
Technical Support Program. Manila. 

j  ADB. 2008. Report and Recommendation of the President to the Board of Directors: Proposed Multitranche 
Financing Facility Papua New Guinea: Highlands Region Road Improvement Investment Program. Manila. 

k  ADB. 2008. Report and Recommendation of the President to the Board of Directors: Proposed Multitranche 
Financing Facility Papua New Guinea: Highlands Region Road Improvement Investment Program. Manila. 

l  ADB. 2004. Technical Assistance (Financed by the Japan Special Fund) to the Republic of the Fiji Islands for 
Preparing the Fourth Road Upgrading (Sector) Project. Manila. 

m  Footnote i. 
n  ADB. 2010. Proposed Grant and Administration of Technical Assistance Grant Solomon Islands: Transport Sector 

Development Project. Manila. 
o  ADB. 2007. Technical Assistance to Timor-Leste for Infrastructure Project Management. Manila. 
Source: Independent Evaluation Department.  

IV. KEY FINDINGS, LESSONS, AND RECOMMENDATIONS 

A. Key Findings 

89. Macroeconomic management and sustained growth remain as challenges. The 
SES finds that growth and expenditure trends in most Pacific DMCs are not sustainable without 
debt generation and aid dependence, however there are limits to the sustainability of 
accumulating debt and availability of debt is variable. For most countries, sound macroeconomic 
management is a major challenge, and sustained and broad-based economic growth remains 
an elusive goal (paras. 5–11). 
 
90. Millennium Development Goal progress is mixed, but limited data is still a 
problem. Available MDG progress indicators show wide gaps between targets and performance 
in many Pacific DMCs, with only a few countries performing well across all the goals. The 
paucity of MDG indicators is symptomatic of weak national statistics systems, a long-standing 
challenge in the Pacific DMCs (paras. 12–13, see specific finding on statistics support below). 
 
91. There is strong commitment among Pacific developing member countries to 
better governance, but capacity and implementation remain major concerns. While Pacific 
DMCs have made explicit commitments to better governance, and while it is now firmly 
entrenched as the central theme in regional forums and cooperation efforts, capacity and 
implementation remain major concerns. Key good governance and accountability institutions are 
perceived as being weak in many Pacific DMCs, and enforcement and implementation of laws 
and commitments can significantly improve (paras. 14–17). Strengthening governance in the 
Pacific DMCs will necessarily require strengthening of the national institutions set up to promote 
and uphold good governance. 
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92. Country strategies helped by diagnostic and joint partner work, but governance 
assessments can expand. A review of all ADB Pacific DMC strategies over the decade found 
that ADB’s overall strategic positioning was satisfactory. Binding constraints to good 
governance were recognized and articulated in most strategies. Economic and governance 
diagnostic work as well as joint work with other development partners, on such initiatives as 
PEFA, greatly benefitted and underpinned the preparation of country strategies. Country and 
sector level risk assessments and management plans prioritized by GACAP II, should expand, 
as these assessments can sharpen governance focus of country strategies (paras. 49–51). 
 
93. Support for statistics still critical. TA in this area, including from ADB, has had limited 
effectiveness and impact over the decade, and there is widespread acknowledgement of the 
continued weakness of Pacific DMC statistics offices. Improvement in the frequency and 
reliability of social, economic, and other indicators remains critical, if monitoring and evaluation 
are to be more effective (para. 70). 
 
94. Although procurement support is being given, more is needed. ADB has supported 
efforts to strengthen procurement in some Pacific DMCs, including through its PREI initiative, 
but recent assessments find that procurement in the region remains a major problem area. The 
majority of procurement regimes in the Pacific DMCs are found to be rudimentary and 
ineffective. With more aid flowing into the Pacific DMCs, it is critical that ADB and other partners 
step-up efforts to support improvements in procurement policies and practices (Box 1). 
 
95. There are significant challenges to sustainability. The evaluation found significant 
challenges to sustaining target outcomes and outputs in most of the loans and TA projects. A 
number of institutions that were to be strengthened through policy loans and TA remain 
significantly challenged today. Some early successes were not sustained due to reasons such 
as lack of support from government, insufficient funding, or lack of follow-on support. The 
analysis found an increasing emphasis in ADB projects on public consultations; this is deemed 
important for building consensus, which in turn should improve reform commitment and 
sustainability. But in many Pacific DMCs there remains an absence of institutionalized 
processes or avenues for open, locally driven policy dialogue and debate (paras. 72–77). 
 
96. State-owned enterprise reform support shows possible “learning by doing.” SOE 
reform was a key focus area of ADB support over the decade. A review of ADB interventions in 
this area suggests that projects are more likely to succeed if their objectives are clear, realistic, 
demand driven, and championed by a leader. Because SOE reforms are often technically 
complex and politically sensitive, hands-on (“how to”) implementation support and longer reform 
timeframes are also important. Over time, project ratings for SOE support have generally 
improved, suggesting some possible “learning by doing” on ADB’s part (Box 2). 
 
97. Roads success requires sector-specific governance support. The case study for the 
roads subsector illustrates that to improve service delivery, there is a need to sustain budgetary 
resources; improve PFM processes, including project management monitoring and evaluation 
systems; establish the basic domestic road design standards and property expropriation 
mechanisms for right of way acquisition; and have the right mix of manpower resources at the 
technical and managerial levels. Success in this ADB priority area requires long-term 
commitment in developing good governance designed specifically for this subsector. PSM 
support for infrastructure projects in PNG is an example of this strategic direction (paras. 84–88 
and Box 3). 
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B. Lessons  

98. More aid from more providers requires better coordination and capacity. While 
growing inflows of aid from more donors brings additional resources for development, it also 
leads to higher risk of poor coordination and fragmentation. Pacific DMCs and their key 
development partners have made some efforts to improve coordination, but many consider this 
as still a major weakness. For ADB, a more congested development landscape will necessitate 
continued partnership building with traditional including possibly nontraditional ADB partners, 
more effective leveraging of its limited resources, and a sharper focus on areas where it has 
clear comparative advantages and a history of success. One area where ADB has a known 
comparative advantage, and where it has added value, has been in its conduct and publication 
of investigative studies into important development issues affecting the Pacific DMCs. 
Strategies to more effectively manage this knowledge and improve its visibility and usefulness in 
Pacific policy arenas can be considered (paras. 34–37). 
 
99. Follow-on support, less complexity, and project designs that incorporate nuances 
of local culture and political economy help effectiveness of projects. While the evaluation 
found ADB’s support, overall, to be less effective, there were clear examples of projects 
achieving their objectives. Projects that were supported over an extended period, which were 
less complex, and which took into consideration local cultural and political-economy factors 
were generally more effective. Thematic or sectoral diagnostics helped to identify and achieve 
project objectives, as did dissemination of information and follow-on TA (paras. 62–63). 
 
100. Broad-target reforms are less effective. The evaluation found that broader and often 
more ambitious reforms, such as those embedded in many of program loans, were less 
effective. Weak institutions, shifting priorities, and myriad other factors complicated and 
challenged efforts to bring about broader, systemic improvements in governance (para. 64). 
 
101. Joint diagnostics are useful. Collaborative work with other development partners, 
through regional TA and other modalities, promoted harmonization and improved coordination 
and was found by the evaluation to be helpful in improving effectiveness. Collaboration within 
ADB was also found to be useful (paras. 68–69). 
 
C. Recommendations 

102. The following recommendations, some of which echo and reconfirm findings and 
recommendations made in earlier ADB evaluations and analyses,53 are presented for 
Management consideration in the preparation of future Pacific strategies or country strategies 
and to sharpen the development effectiveness of interventions. 
 
103. Shift emphasis from broad-scope policy lending to longer term sector 
development programs in support of priority sectors to enable lasting governance 
outcomes. To enable longer term sustained engagement (rather than dispersed efforts), future 
PSM interventions could have a narrower and more direct link to achieving the objectives of 
operational priorities (in transport, information and communications technology, energy, urban 
development, water supply and sanitation, and education). It would be useful to focus policy-
based lending and policy actions to support ADB’s priority sectors, unless the country context 

                                                 
53  Including recommendations in the forthcoming ADB publication, "Working Differently in Fragile and Conflict-

Affected Situations: A Staff Handbook." 
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specifically necessitates core policy reforms at the national level. Some specific options to 
consider in program and project design include: 

(i) In policy-based lending, focus policy actions on ADB’s priority sectors, for 
example, formulation of sector plans (e.g., in transport and energy); in budget 
preparation, ensure priority allocation to key sectors and recurrent expenditures, 
such as operation and maintenance and expenditures for infrastructure projects, 
and counterpart funding allocations. 

(ii) Continue to focus TA at the line agency level; supporting key weaknesses in 
procurement, audit, monitoring, and evaluation, developing country systems and 
safeguards, with a view to strengthening ADB’s priority sectors and line agency 
service delivery. 

(iii) Be prepared to stay engaged using appropriate PFM tools in the identified priority 
sectors for a long period of time. 

 
104. Strengthen external and internal (within ADB) partnerships and collaboration to 
address national level governance outcomes. ADB can widen and strengthen its 
partnerships, both externally and internally, to achieve development results. Strengthening and 
leveraging partnerships will help to optimize ADB’s limited resources. Options to consider 
include: 

(i) Seek to institutionalize joint work in key areas of PFM, in particular the PEFA 
exercise, a critical input for PSM-related project design and interventions. 
Continue to strengthen joint work with major bilateral partners in country-level 
economic and governance diagnostics; this will allow ADB to leverage its limited 
resources to work on broader macroeconomic issues while not losing its focus on 
its priority sectors. Step up existing efforts to strengthen procurement, including 
more support for procurement assessments and targeted capacity development 
of procurement agencies; this will likely require follow-on support for 
implementing and monitoring procurement reforms identified in earlier 
assessments, as well as joint work with other partners focused on procurement, 
such as the Commonwealth Pacific Governance Facility. Sharpen the focus of 
diagnostics to sector-specific issues in governance; for macroeconomic 
monitoring and broader economic and fiscal reforms, rely more closely on 
development partners, such as the International Monetary Fund and the World 
Bank where they operate, and with major development partners such as 
Australia, the EU, Japan, New Zealand, and the US. Provide targeted support to 
key accountability institutions; this support should take into consideration and, 
where possible, partner with existing support from other entities, such as the 
Pacific Ombudsman Alliance and the UNDP Pacific Centre. 

(ii) Maximize access to knowledge products from within ADB, in particular, with the 
Regional and Sustainable Development Department, the community of practice 
for PFM and governance, the FCAS focal point, and COSO. Develop a work 
program to identify key development and implementation issues that will be 
explored and pursued jointly with the service and knowledge departments. For 
example, recent joint work with COSO and PARD on PREI implementation is 
encouraging. 

 
105. Explore and apply nontraditional approaches to enhance transparency and 
participation in Pacific DMCs to sustain improvements in governance efforts and their 
impact on development effectiveness. Nontraditional approaches can include new 
partnerships with nontraditional ADB partners, or new modalities of providing support for 
governance. Sharing knowledge and information on development issues is the key to change in 
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the Pacific. ADB has built a good reputation for its many Pacific-focused studies and analyses, 
but has been less effective in getting this knowledge into the local dialogue. Options include: 

(i) Support university-based research and policy study institutions to generate 
locally derived knowledge and ideas in support of good governance. 

(ii) Work with civil society groups to build expertise to monitor public service delivery 
(e.g., monitoring quality of roads, developing report cards for public 
accountability). 

(iii) Together with other development partners, promote the institutionalization of 
policy forums and dialogue with representation from a wide spectrum of 
stakeholders, including continued support or development partner consultative 
group arrangements.  

(iv) Coordinate support for knowledge generation with research institutions, 
academe, and civil society closely with appropriate knowledge groups in ADB so 
as not to duplicate efforts and to leverage limited ADB resources in this area.  

(v) Continue its Pacific DMC-focused studies and analyses of important 
development issues (including governance-related topics), but to also develop 
strategies to more effectively manage this knowledge and to improve its visibility 
and usefulness in Pacific DMC policy arenas. 

 
106. Improve the capacity of institutions responsible for collecting and reporting 
statistics to facilitate monitoring progress on governance efforts and other development 
initiatives. There remains a wide gap in information relating to development results, including 
MDG indicators. ADB has actively supported regional efforts to improve statistics capacity, and 
it is encouraged to continue working closely with development partners to address this 
longstanding challenge, particularly with UN agencies for the MDGs and with major 
development partners for key economic statistics. Given that previous statistics-focused support 
has had limited impacts to date, a closer analysis (including perhaps a separate evaluation) of 
this type of capacity development may be warranted to identify more effective strategies for the 
future. 
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PUBLIC SECTOR MANAGEMENT PROJECTS IN PACIFIC DEVELOPING MEMBER COUNTRIES, 2000–2010 
 

Table A1.1: Loan and Grants 

Item Loan/Grant No. Project Title  
Amount  
($ million) 

Date 
Approved 

Group 1    

1 L2565-COO Economic Recovery Support Program 10.00 13-Oct-09 

2 L2625-SAM Economic Recovery Support Program (Subprogram 1) 16.00 14-Apr-10 

3 L1904-TON Economic and Public Sector Reform Program 10.00 28-May-02 

4 G0185-TON Economic Support Program (grant) 10.00 3-Dec-09 

 Subtotal (Group 1) 4 46.00  

Group 2   

5 L1875-PNG Public Service Program 70.00 12-Dec-01 

6 G0197-SOL Economic Recovery Support Program (Subprogram 1) 5.00 16-Mar-10 

 Subtotal (Group 2) 2 75.00  

Group 3   

7 L1828-RMI Fiscal and Financial Management Program 12.00 7-Jun-01 

8 L2659-RMI Public Sector Program (Subprogram 1) 10.00 17-Aug-10 

9 L1873/1874-FSM Private Sector Development Program (Program Loan) 11.57 12-Dec-01 

 10 G0139-TUV Improved Financial Management Program 3.24 16-Dec-08 

 Subtotal (Group 3) 4 36.81  
 Grand Total   10 157.81  

COO = Cook Islands, FSM = Federated States of Micronesia, G = grant, L = loan, PNG = Papua New Guinea, RMI = Republic of the Marshall Islands, SAM 
= Samoa, SOL = Solomon Islands, TON = Tonga, TUV = Tuvalu. 
Source: Asian Development Bank. 
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Table A1.2: Technical Assistance 

 
Item TA No. TA Title 

Amount  
($ million) 

Date 
Approved 

Group 1   
 Cook Islands   
1 3509  Preparing an Economic Report 180,000 27-Sep-00
2 3815  Improving Corporate Management in Government Services 250,000 19-Dec-01
3 4234  Strengthening Economic and Development Planning Capacity 300,000 3-Dec-03
4 4605  Strengthening Disaster Management and Mitigation 600,000 30-Jun-05
5 7149  Public Sector Review and Improvement 225,000 16-Oct-08
6 7646  Public Finance Management and Public Sector Performance Review 300,000 12-Nov-10
 Subtotal  6 1,855,000 
 Fiji  
7 3391  Strengthening Debt Management 150,000 14-Jan-00
8 3408  Preparation of a Medium-Term National Development Plan 150,000 2-Mar-00
9 3960  Supporting Economic Management and Development Policies 250,000 31-Oct-02
10 4157  Strengthening Public Sector Financial Governance 460,000 8-Aug-03
11 4330  Strengthening Public Sector Banking and Cash Management 145,000 28-Apr-04
12 4704  Private Sector Development Roadmaps 300,000 29-Nov-05
 Subtotal  6 1,455,000 
 Samoa  
13 3623  Household Income and Expenditure Survey for Socioeconomic Equity 

Assessment 
150,000 19-Jan-01

14 3768  Implementation of State-Owned Enterprise Reforms 500,000 13-Nov-01
15 3936  Strengthening of Economic Sectors Planning and Management 300,000 2-Oct-02
16 4134  Implementation of the Public Finance Management Act of 2001 375,000 30-Jun-03
17 4417  Privatization Support 150,000 20-Oct-04
18 4513  Strengthening State-Owned Enterprise Corporate Governance 400,000 20-Dec-04
19 4712  Promoting Economic Use of Customary Land 300,000 5-Dec-05
20 7033  Support for the Formulation and Implementation of the Strategy for the 

Development of Samoa 
500,000 17-Dec-07

21 7387  Promoting Economic Use of Customary Land, Phase II 500,000 23-Nov-09
 Subtotal  9 3,175,000 
 Tonga  
22 3430  Preparation of an Economic Report 124,000 24-Apr-00
23 3432  Poverty Assessment 147,000 25-Apr-00
24 3705  Economic and Public Sector Reform Program 650,000 22-Aug-01
25 3873  Building a Performance-Based Public Service 700,000 28-May-02
26 4510  Integrated Strategic Planning, Medium-Term Fiscal Framework and Budgeting 300,000 20-Dec-04
27 4514  Rationalization of Public Enterprises (Phase 2) 150,000 20-Dec-04
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Item TA No. TA Title 

Amount  
($ million) 

Date 
Approved 

28 4865  Support for the Implementation of the Strategic Development Plan 2006/07–
2008/09 

510,000 10-Nov-06

29 4899  Rationalization of Public Enterprises, Phase III 400,000 18-Dec-06
30 7271  Reforming Public Enterprises 500,000 14-Apr-09
31 7475  Support for Economic and Strategic Management 500,000 18-Dec-09
 Subtotal  10 3,981,000 
 Vanuatu  
32 3427  Institutional Strengthening of the Vanuatu National Council for Women 150,000 13-Apr-00
33 3449  Institutional Support to Central Agencies for the Comprehensive Reform 

Program-Phase III 
700,000 26-May-00

34 3666  Strengthening Development Policies 200,000 6-Jun-01
35 3613  Capacity Building of the Legal Sector 330,000 21-Dec-00
36 3816  Institutional Strengthening of the Parliament 200,000 19-Dec-01
37 3833  Institutional Strengthening of the National Statistics Office 200,000 1-Feb-02
38 4362  Development of a Medium-Term Strategic Framework 500,000 21-Jul-04
39 7588  State-Owned Enterprise Rationalization Program 500,000 1-Sep-10
 Subtotal  8 2,780,000 
 Group 1 Total  39 13,246,000 
 Group 2   
 Papua New Guinea  
40 3444  Review of Mining and Hydrocarbon Tax Regime 325,000 19-May-00
41 3667  Poverty Analyses for Socioeconomic Development Strategies 650,000 6-Jun-01
42 3812  Strengthening Public Sector Management 850,000 18-Dec-01
43 3946  Improving Economic and Social Statistics 800,000 24-Oct-02
44 4388  Strengthening the Capacity of the Parliamentary Accounts Committee 500,000 10-Sep-04
45 4947  Support for Public Expenditure Review and Rationalization 500,000 29-Jun-07
46 7205  Support for Development Planning 225,000 11-Dec-08
47 7427  Supporting Public Financial Management 1,000,000 10-Dec-09
 Subtotal  8 4,850,000 
 Solomon Islands  
48 3419  Strengthening Public Sector Management (Phase 2) 550,000 23-Mar-00
49 4482  State-Owned Enterprise Reforms and Private Sector Participation 800,000 15-Dec-04
50 4494  Institutional Strengthening of the Ministry of Infrastructure and Development 700,000 17-Dec-04
51 4700  Supporting Business Law Reform 600,000 25-Nov-05
52 7616  Support for the Formulation of a National Strategic Plan 200,000 8-Oct-10
 Subtotal  5 2,850,000 
 Timor-Leste  
53 3400  Community Empowerment Program 990,000 9-Feb-00
54 3515  Capacity Building for Local Government 150,000 10-Oct-00
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Item TA No. TA Title 

Amount  
($ million) 

Date 
Approved 

55 3412  Capacity Building for Governance and Public Sector Management 1,000,000 9-Mar-00
56 3425  Poverty Assessment and Statistics in East Timor - Phase I 53,900 8-Apr-00
57 3512  Formulating Strategies for Economic and Social Development 650,000 4-Oct-00
58 3592  Economic Policy Forum 150,000 18-Dec-00
59 3654  Exclusive Economic Zone Demarcation 120,000 17-May-01
60 3803  Economic Policies and Strategies for Development Planning 950,000 14-Dec-01
61 3839  Capacity Building to Develop Public Sector Management and Governance Skills 688,000 5-Mar-02
62 4272  Capacity Building to Strengthen Public Sector Management and Governance 

Skills (Phase II) 
550,000 18-Dec-03

63 4329  Capacity Building in the Ministry of Planning and Finance to Monitor the National 
Development Plan 

150,000 22-Apr-04

64 4519  Strengthening Financial Management Capacity 250,000 21-Dec-04
65 7401  Statistical and Macroeconomic Capacity Building 560,000 1-Dec-09
66 7120 

 
Capacity Building to Strengthen Public Sector Management and Governance 

Skills Phase III 500,000 3-Sep-08
 Subtotal  14 6,761,000 
 Group 2 Total  27 14,461,000 
 Group 3   
 Kiribati  
67 3404  Public Service Reform 150,000 18-Feb-00
68 3786  Strengthening Development Strategies and Supporting Poverty Reduction 500,000 4-Dec-01
69 3912  Capacity Building to Support the Outer Island Development Program 350,000 29-Aug-02
70 7166  Economic Management and Public Sector Reform 800,000 7-Nov-08
 Subtotal  4 1,800,000 
 Marshall Islands  
71 3418  Strengthening the Capacity of the Ministry of Finance 150,000 21-Mar-00
72 3668  Fiscal, Financial, and Economy Advisory Services 950,000 7-Jun-01
73 3941  Mobilizing Land 420,000 16-Oct-02
74 4199  Strengthening the Economic Policy, Planning, and Statistics Office 500,000 17-Oct-03
75 4883  Building Capacity for Independent Country Partnership Strategy (CPS) and 

Country Performance Assessment (CPA) Results Management - A Pacific Pilot 
150,000 5-Dec-06

76 7578  Supporting the Public Sector Program 600,000 17-Aug-10
 Subtotal  6 2,770,000 
 Federated States of Micronesia  
77 3431  Improving Capacity in Performance-Based Public Finance Management 

Implementation 
500,000 25-Apr-00

78 3510  Improving Access to Laws 300,000 29-Sep-00
79 3765  Implementation of Performance-Based Budget Management 350,000 13-Nov-01
80 3783  Economic Policy Reform and Capacity Building, Phase I 883,000 29-Nov-01
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Item TA No. TA Title 

Amount  
($ million) 

Date 
Approved 

81 3962  Capacity Building in Public Sector Financial Management 360,000 30-Oct-02
82 4171  National Strategic Development Plan 150,000 5-Sep-03
83 4258  Strengthening of Public Sector Management and Administration 833,000 16-Dec-03
84 4266  Preparation of a Country Economic Report 250,000 17-Dec-03
85 4426  Public Utilities Corporate Governance 400,000 5-Nov-04
86 4464  Strengthening Public Sector Audit Function 300,000 3-Dec-04
87 4789  Implementation of the Public Sector Capacity Building Road Map 600,000 16-May-06
88 4961  Strengthening Economic Management and Planning 400,000 17-Aug-07
89 7213  Strengthening Public Sector Performance 750,000 11-Dec-08
 Subtotal  13 6,076,000 
 Nauru  
90 3584  Strengthening the Ministry of Finance and Supporting the Bureau of Statistics 300,000 14-Dec-00
 Subtotal  1 300,000 
 Palau  
91 4929  Facility for Economic and Infrastructure Management 1,000,000 14-May-07
92 7421  Implementing a Medium-Term Budget Framework 500,000 8-Dec-09
 Subtotal  2 1,500,000 
 Tuvalu  
93 3735  Country Economic Study and Strategy Development 300,000 9-Oct-01
94 4253  Improving Public Expenditure Management and Accountability 300,000 13-Dec-03
95 4902  Capacity Building for Taxation Reforms 570,000 18-Dec-06
96 7161  Capacity Development for Public Financial Management 857,750 3-Nov-08
 Subtotal  4 2,027,750 
 Group 3 Total  30 14,473,750 
 GRAND TOTAL  96 42,180,650 

TA = technical assistance. 
Source: Asian Development Bank database. 
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MACROECONOMIC OVERVIEW IN PACIFIC DEVELOPING MEMBER COUNTRIES,  
2000–2010 

 
1. This appendix highlights key macroeconomic issues in Pacific developing member 
countries (DMCs). For ease of comparison across the 14 Pacific DMCs, it follows the Asian 
Development Bank (ADB) Pacific approach’s three categories of growth experiences, as 
follows: Group 1 countries—Cook Islands, Fiji, Samoa, Tonga, and Vanuatu—which have 
exhibited capacity for self-sustained growth, exhibiting good governance practices in the past 
that also led to structural reforms. Group 2 countries, Papua New Guinea (PNG), Solomon 
Islands, and Timor-Leste—have achieved resource-based growth, with prospects for sustained 
growth conditioned on institutional strengthening and political stability. And Group 3 countries—
Kiribati, Republic of Marshall Islands (RMI), Federated States of Micronesia (FSM), Nauru, 
Palau, and Tuvalu—generally exhibit weak growth with significant external finance assistance, 
but with some potential for developing local sources of income that have sustained their 
economies in the past (e.g., tourism, fish processing and licensing, trust fund incomes, and 
remittances).1 The quality and availability of macroeconomic data in Pacific DMCs are uneven 
and to some extent inadequate. Data from the International Monetary Fund’s (IMF) Article IV 
reports are used here for consistency and comparability across countries. Information from the 
ADB statistical database was also used to supplement IMF statistics. 
 
2. Growth patterns. Pacific DMCs grew within a band of 2% to 3.5% over the period 
2000–2006, with subsequent overall deterioration beginning in 2007. Group 2 countries, those 
that rely mainly on mineral resources for growth, show the most erratic growth patterns, 
contracting in 2002, peaking in 2007, then slowing down to around 5% to 6% in 2009 and 2010 
(Figure A2.1). While erratic, Group 2 growth remains generally higher than that in the rest of the 
Pacific DMCs. Production of oil in Timor-Leste, the discovery of natural gas, gold, and other 
mineral resources in PNG, and gold and copper in Solomon Islands propelled growth in Group 
2. Groups 1 and 3 Pacific DMCs suffered from the global economic crisis in 2008–2009, as 
these economies are more reliant on external demand, such as tourism and commodity exports.  
 

Figure A2.1: Gross Domestic Product in Pacific Developing Member Countries 
(% growth) 

 
 
 
3. Fiscal balance. Consideration of revenues from mineral resources in overall fiscal 
balance complicates the computation of nontax revenue. This raises the issue of comparability, 
especially in Group 2 countries vis-à-vis other Pacific DMCs with an insignificant or nonexistent 

                                                 
1 ADB. 2005. ADB’s Pacific Approach 2010–2014. Manila. 
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mineral resource bases. The large windfall in mineral-based industry revenues for the 
government resulted in a major increase in fiscal balances for Timor-Leste, peaking at 431% of 
gross domestic product (GDP) in 2008 according to IMF data. This was not observed in PNG 
and Solomon Islands.2  
 
4. Group 1 countries showed a steady fiscal balance position for most of the decade, 
slightly improving from 3.5% of GDP average deficit to a balanced fiscal position in 2007 and 
2008. However, in 2009 there was noticeable deterioration in the fiscal balance, led by Samoa, 
which posted a slight surplus of 0.6% in 2007 to a large deficit of 9.7% in 2010. Fiji and Tonga 
also moved from a surplus in 2007 to a deficit of 3.5% and 3.9%, respectively, in 2010. 
Countercyclical public expenditures in response to the global economic crisis might have 
caused governments in Group 1 to resort to deficit spending. Group 2 countries (i.e., PNG and 
Solomon Islands) maintained a fiscal surplus from 2003 to 2008, but this deteriorated to a deficit 
in 2009 and recovered in 2010 (Figure A2.2). Nontax revenue from mineral resources may have 
contributed significantly to the rebound.  
 

Figure A2.2: Overall Fiscal Balance 
(% of GDP) 

 
 
 
5. Typically, the overall fiscal balance statistics include nontax revenue from grants (Figure 
A2.3). Discounting revenues from grants to examine more clearly the sustainability of the fiscal 
position, it appears that all Pacific DMCs (excluding Timor-Leste) were consistently in a fiscal 
deficit position since 2000. Group 3 was in the worst position with deficits of 30% to 40% of 
GDP from 2004 to 2009, with slight improvement in 2010. Group 2 posted deficits of 10%–20% 
of GDP for the decade, while Group 1 appeared to have declined from about 5% of GDP deficit 
to 10% in 2010. 
 

 
 

  

                                                 
2 Timor-Leste fiscal balance figures are excluded for Group 2 average in Figure A2.2. 
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Figure A2.3: Fiscal Balance, Excluding Grants  
(% of GDP) 

 
 
 
6. Size of public sector. To examine the dominance of the public sector in the economies, 
the current and capital expenditures of central governments were consolidated as a share of 
GDP (Figure A2.4).3 For Group 1 countries, there was a drop from about 25% of GDP in 2000–
2002, to 18% in 2004. But then it returned to around 25% of GDP until 2010. Group 2 showed a 
remarkable increase in the size of the public sector, from 20% of GDP in 2000 to 64% in 2009–
2010. Large spending for infrastructure accounts for the large increases in capital expenditures 
in Group 2 Pacific DMCs, in Timor-Leste, from an average trend of 3% of GDP in early 2000, 
expenditure increased to 38% in 2010. Solomon Islands followed the same trend, increasing 
expenditures to a quarter of GDP in the last 3 years. PNG began with double digit figures early 
in the decade, at 10%–12% of GDP from 2001 to 2006, reaching a peak of 17% in 2009, and 
returning to 11% in 2010. In Group 3, there was a steady decline from 75% of GDP in 2000 to 
an average of 63% in 2005–2009, falling further to 53% in 2010. 
 

Figure A2.4: Current and Capital Expenditures  
(% of GDP) 

 
 
 
7. Wage bill.  The size of the wage bill (salaries and benefits of civil servants) is another 
determinant of the dominance of the public sector in the economies. Group 3 countries 
appeared to have the largest wage bill as a share of GDP among Pacific DMCs, averaging 23% 
over the decade, with slight variation (Figure A2.5). Group 1 countries averaged 12% of GDP 
over the decade. Group 2 countries averaged only 7.5% of GDP. These figures are larger when 
compared with other ADB countries, such as Cambodia (4.5%), Lao People’s Democratic 

                                                 
3  Note that the public sector includes state owned enterprises, public pension institutions, and local government; 

these were not included in the computation due to lack of data. 
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Republic (5.5% of GDP), and Philippines (5.5%), but roughly equivalent to the Maldives, another 
island country (19% of GDP). A noticeable trend is that for Groups 1 and 3 countries, there has 
been a steady decline in the size of the wage bill since 2006, while for Group 2, the decline 
began in 2008.  
 

Figure A2.5: Wages and Salaries in Public Sector  
(% of GDP) 

 
 

 
8. Import dependence. Pacific DMCs are broadly import dependent and have limited 
exports, resulting in large trade deficits. The small island economies, Group 3, owing to the 
scarcity of domestic resource endowments, showed the largest trade imbalances of 60% of 
GDP in 2000–2002, declining to 48% in 2009–2010 (Figure A2.6). Group 1 deficits appeared 
steady at 30% of GDP for most of the decade, deteriorating further to 40% in 2010. The 
slowdown in tourism and commodity exports may have resulted in the larger deficits in recent 
years. For Group 2 countries, where exports come largely from extractive industries, imports 
were at par with exports for most of the decade. From 2008 to 2010, however, there was a 
sharp deterioration from a surplus of 10% of GDP to a deficit of the same amount. Slowdown in 
timber and fishing industry exports in Solomon Islands, and increased capital goods importation 
may have contributed to the decline. Group 2 average figures do not include Timor-Leste due to 
unavailability of data. 
 

Figure A2.6: Balance of Trade  
(% of GDP) 
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9. Financing the deficit. Financing trade and fiscal deficits is a major issue in Pacific 
DMCs. In balance of payments accounting, the trade deficit should ideally be covered by export 
earnings, transfers (i.e., overseas workers’ remittances), foreign direct investments, equity 
investments, and borrowing. With limited resources and isolation from global markets, exports 
are limited; without scale economies, foreign direct investments are also limited, and equity 
investments are nonexistent; thus, these economies rely more on grants and borrowing to 
finance their deficits. 
 
10. In Group 1, there was an increase in the size of external grants to GDP, from 3.5% to 
4% in 2002–2004, to 8% of GDP in 2010 (Figure A2.7). Their debt stock has also increased 
from 21% of GDP in 2008 to 32% in 2010 (Figure A2.8). In Group 2 countries, external grants 
as a share of GDP were steady at 6% on average. These countries also made headway in 
reducing their debt stock, from a peak of 60% of GDP in 2002 to 14% in 2010, by a combination 
of increased availability of grant resources (in the case of Solomon Islands) and reduced 
borrowing coupled with higher growth levels (in the case of PNG). 
 
 

Figure A2.7: External Grants  
(% of GDP) 

 
 

 
 
 

Figure A2.8: Public Sector External Debt Stock  
(% of GDP) 

 
 

 

  

Source: Various International Monetary Fund country reports. http://www.imf.org 
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11. Debt-service burden. While the debt-service ratios4 of Group 1 and 2 countries 
appeared steady and manageable, averaging 3% and 6% of GDP, respectively, the Group 3 
debt-service ratio showed a sharp increase from 8% in 2005 to 26% in 2010 (Figure A2.9). Not 
all Group 3 countries are in the same situation; RMI (60% of GDP) and Tuvalu (39%) are the 
most heavily burdened, compared with Kiribati (10.5%) and FSM (7.2%). The sharp reduction in 
average debt-service ratio for Group 3 countries over the period 2000–2003 is attributed to the 
debt restructuring in RMI and FSM. While the debt-service ratio for FSM appeared steady at 
about 6% to 7% of GDP in recent years, RMI was increasing at a significant rate, from 15% of 
GDP in 2002 to 60% in 2010. 

 
Figure A2.9: Debt-Service Ratio 

(% of Exports) 

 
 
 
 

                                                 
4  Debt-service ratio is defined as debt service as a percent of exports of goods and services. 

Source: Various International Monetary Fund country reports. http://www.imf.org 
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MILLENNIUM DEVELOPMENT GOALS PROGRESS REPORT, 2011 

Rank Pacific DMCs 

Eradicate 
Extreme 
Poverty 

Achieve 
Universal 
Primary 

Education 

Promote 
Gender 

Equality and 
Empower 
Women 

Reduce 
Child 

Mortality 

Improve 
Maternal 
Health 

Combat 
HIV/AIDS, 

Malaria 
and Other 
Diseases 

Ensure 
Environment 
Sustainability 

Develop a 
Global 

Partnership 
for 

Development 

 Group A         
1 Cook Islands  A B B A A B B D 

6 Fiji  B B B B B C D D 

1 Samoa  B B A A A B B D 

4 Tonga  C B B B B B B B 

9 Vanuatu  C B C B C B B B 

 Group B  

10 Papua New 
Guinea  

C C C C C C C D 

3 Solomon Islands  C B B B B A B B 

3 Timor-Leste  D B B B B D B D 

 Group C  

4 Kiribati  C B B B C A B B 

5 RMI D C B B C A B B 

2 FSM D D B B B A B B 

1 Palau  D B B B A A A B 

8 Nauru  D B C C D B B B 

7 Tuvalu  D C C B B B B B 

A = achieved; B = very likely to be achieved, on track and/or possible to achieve if some changes are made; C = off track; D = insufficient information; DMC = 
developing member country, FSM = Federated States of Micronesia; MDG = Millennium Development Goal; RMI = Republic of Marshall Islands. 
Sources: MDG Monitor. Tracking the Millennium Development Goals. http://www.mdgmonitor.org (accessed: 7 July 2011); United Nations. MDG Indicators. 
http://unstats.un.org/unsd/mdg/Data.aspx (accessed 7 July 2011). 
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PACIFIC DEVELOPING MEMBER COUNTRY DEVELOPMENT PLANS, THEIR KEY STRATEGIC PRIORITIES AND/OR 
OBJECTIVES, AND GOVERNANCE LINKAGES 

 

Country 
Current/Recent 

Development Strategy Key Strategic and Development Priorities and/or Objectives 
Cook Islands Te Kaveinga Nui - the National 

Sustainable Development Plan 
(NSDP), 2007–2010 

The NSDP has eight strategic goals that cover: governance, law and order, macroeconomic 
stability, education and health services, infrastructure, agriculture, outer island development, 
maritime resources and tourism. 

Fiji  Strategic Development Plan 
(SDP), 2007–2011 

The SDP identifies two overarching sets of medium-term strategic priorities. To maintain 
stability, the priorities are promoting peace and harmony, enhancing security and law and 
order, alleviating poverty, strengthening good governance, reviewing the constitution, 
resolving the agricultural land lease issue, and implementing affirmative action. To sustain 
growth, the priorities are maintaining macroeconomic stability, restructuring to promote 
competition and efficiency, raising export earnings, raising investment levels for jobs and 
growth, and rural and outer island development. 

Kiribati Kiribati Development Plan: 
Enhancing Economic Growth 
for Sustainable Development, 
2008–2011 

The plan sets out a broad reform and development agenda that includes a technical 
assistance facility to improve public sector performance; managing, motivating and training 
the public service; establishing a multiyear budgeting framework; improving financial 
accounting systems; reforming the tax administration system; and ministerial strategic and 
operational planning. The plan recognizes good governance as a guiding instrument to 
achieve growth and economic stability. 

Republic of 
Marshall 
Islands (RMI) 

Vision 2018 Strategic 
Development Plan Framework, 
2003–2018 

Vision 2018, referred to as the development “roadmap” articulates broad vision statements 
related to international relations and interdependence, socioeconomic self-reliance, 
education, health, productivity, human rights, culture and traditions, environmental 
sustainability, macroeconomic and fiscal management, productive sector development, and 
infrastructure. The plan recognizes that good governance requires transparent, accountable, 
and predictable decision making and policy implementation. 

Federated 
States of 
Micronesia 
(FSM) 

FSM Strategic Development 
Plan (SDP), 2004–2023 

The SDP commits to a “sustained growth strategy” with six priorities macroeconomic stability, 
good governance, developing an outward-oriented and private sector-led economy, investing 
in human resource development, investing in infrastructure, and long-term sustainability 
(environmental, sociocultural, and financial). 

Nauru Nauru National Sustainable 
Development Strategy (NSDS), 
2005–2025 

The NSDS serves as the country’s blueprint for reform, recovery, and development; it 
articulates five overarching goals: to establish a stable and fiscally responsible government, 
to improve infrastructure and basic services, to diversify and grow the economy, to 
rehabilitate mined lands for livelihood sustainability, and to improve domestic food production. 
The NSDS identifies strengthening governance as a major priority. 
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Country 
Current/Recent 

Development Strategy Key Strategic and Development Priorities and/or Objectives 
Palau National Master Development 

Plan 2020 (NMDP) and Medium 
Term Development Strategy 
(MTDS): Actions for Palau’s 
Future, 2009–2014 

The NMDP (adopted in 1996) articulates Palau’s overarching development strategies; it aims 
to transform Palau’s economy to one that is more private sector driven, to strengthen and 
streamline government institutions and activities, and to pursue strategies to help finance 
development goals. The MTDS (developed in 2008 but yet to be officially adopted) articulates 
three thematic priorities: paying the “right price” (an emphasis on cost recovery and well 
defined, targeted, transparent subsidies), reducing costs and ensuring conservation, and 
generating income opportunities. Improved governance is identified throughout the MTDS as 
an essential element for progress in many sectors.  

Papua New 
Guinea (PNG) 

 PNG Vision 2050, 2010–2050; 
Development Strategic Plan 
(DSP), 2010-2030; and Medium 
Term Development Strategy, 
2005–2010  

Vision 2050 is a 40-year strategy for human, economic, institutional, environmental, and 
community development. The DSP introduces more specific economic and public policies 
and sector interventions. The MTDS (with the Medium Term Expenditure Framework) 
provides a framework to guide the government’s development expenditure and serves as a 
guide for resource allocation and mobilization. The MTDS is based on export-driven growth, 
rural development, and poverty reduction by means of promoting good governance and 
promoting key industries in which PNG has a comparative advantage on a sustainable basis. 
It identifies seven expenditure priority areas: transport rehabilitation and maintenance, 
promotion of income earning opportunities, primary and preventive health, basic education, 
HIV/AIDS prevention, law and justice, and development-oriented adult education. 

Samoa Strategy for the Development of 
Samoa (SDS): Ensuring 
Sustainable Economic and 
Social Progress, 2008–2012 
 

The SDS sets the country’s seven national development goals: sustained macroeconomic 
stability; private sector-led economic growth and employment creation; improved education 
outcomes; improved health outcomes; community development: improved economic and 
social wellbeing and improved village governance; improved governance; and environmental 
sustainability and disaster risk reduction. 

Solomon 
Islands 

Medium-Term Development 
Strategy, 2008–2010  

The MTDS identifies national development priorities including addressing the basic needs of 
people in health and food security; improving rural economic production; promoting the 
sustainable use and management of the environment and natural resources; reconciliation 
and rehabilitation; strengthening the role of chiefs; delivering free basic education, and 
developing tertiary and vocational educational opportunities; shifting the economy toward the 
development of tourism, fisheries, and marine resources; and strengthening public sector 
management. The MTDS is based on the government’s program for recovery and 
development, which comprises good governance; export-driven economic growth; and rural 
development, poverty reduction, and empowerment through human resource development. 
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Country 
Current/Recent 

Development Strategy Key Strategic and Development Priorities and/or Objectives 
Timor-Leste  National Development Plan, 

2002 
The plan identifies seven major challenges and responds with corresponding strategies for 
poverty reduction; gender mainstreaming and empowerment of women; human resources 
development; language and communication; transforming subsistence production into a 
market-based economy; improving productivity and modernizing production; creating an 
enabling environment for the private sector to flourish; managing public finances; and 
administration of oil and gas revenues. The plan also prioritizes strategies for governance 
and macroeconomic management. 

Tonga National Strategic Planning 
Framework (2009), 5–10 year 
framework 

The framework focuses on seven key outcome objectives: facilitate community development 
by involving district/village communities in meeting their service needs; support private sector 
growth through better engagement with government, appropriate incentives, and streamlining 
of rules and regulations; facilitate continuation of constitutional reform; maintain and develop 
infrastructure to improve the everyday lives of the people; increase performance of technical 
vocational education and training to meet the challenges of maintaining and developing 
services and infrastructure; improve the health of the people by minimizing the impact of 
noncommunicable diseases; and integrate environmental sustainability and climate change 
into all planning and executing of programs. The framework is based on the national vision, 
which is to create a society in which all Tongans enjoy higher living standards and a better 
quality of life through good governance, equitable and environmentally sustainable private 
sector-led economic growth, improved education and health standards, and cultural 
development. 

Tuvalu Te Kakeega II National Strategy 
for Sustainable Development 
(NSSD), 2005–2015 

The NSSD is the overarching strategic framework that covers (i) good governance; (ii) 
macroeconomic growth and stability; (iii) social development (health, welfare, youth, gender, 
housing, and poverty reduction); (iv) outer island and falekaupule (local island council) 
development; (v) employment and private sector development; (vi) human resource 
development; (vii) natural resources (agriculture, fisheries, tourism, and environmental 
management); and (viii) infrastructure and support services. 

Vanuatu Priorities and Action Agenda 
(PAA): An Educated, Healthy 
and Wealthy Vanuatu, 2006–
2015 
 

The PAA lists seven strategic priorities: private sector development and employment 
creation; macroeconomic stability and equitable growth; good governance and public sector 
reform; primary sector development; provision of better basic services, especially in rural 
areas; education and human resource development; and economic infrastructure and support 
services. 

Source: Pacific Institute of Public Policy governance and public sector profiles for the Pacific and Pacific DMC national strategic and development plans. 
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PACIFIC DEVELOPING MEMBER COUNTRY EXAMPLES OF INSTITUTIONS, POLICIES AND MEASURES TO PROMOTE 
GOOD GOVERNANCE AND PREVENT CORRUPTION  

 

 Institutions, Policies, and Measures P
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Anti-corruption Agency         
note 
7.1 

    
 

Anti-corruption Committee/Workgroup               

Special Prosecutor              
note 
10.1 

Ombudsman   
note 
2.1 

  
note 
4.1 

  
note 
7.2 

   
note 
9.1  

Leadership Code Commission 
note 
1.1

   
note 
3.1

         

National Human Rights Institution 
note 
1.2

     
note 
5.1 

note 
6.1 

      

Parliamentary Accounts Committee  
(specific oversight of executive PFM) 

  
note 
2.2 

  
note 
4.2 

 
note 
6.2 

     
note 
10.2 

Code of Conduct/Ethics for elected 
officials/leaders (or equivalent) 

           
note 
8.1 

note 
9.1 

note 
10.3 

Code of Conduct/Ethics for public servants (or 
equivalent) 

           
note 
8.1 

note 
9.1 

note 
10.3 

Asset Disclosure requirements             
note 
9.1 

note 
10.4 

Pacific Islands Forum Principles of Good 
Leadership endorsement 

       n/a      
 

UNCAC ratification              

ADB-OECD Anti-Corruption Initiative for Asia and 
the Pacific endorsement 

             
 

Sources: UNDP Pacific Centre Accountability Institutions Reviews (working papers); Pacific Institute of Public Policy country profiles. 
Notes: 
Shaded box indicates existence of institution policy or measure. 
1.1   The PNG Ombudsman is also responsible for overseeing the Leadership Code. 
1.2   While there is no official Human Rights Commission, the PNG Ombudsman has dealt directly with some human rights issues. 
2.1 Ombudsman established by Executive Order but not currently operational. 
2.2 Ways and Means and other committees have some oversight duties, but no committee specifically charged with oversight of PFM in the executive. 
3.1 The Vanuatu Ombudsman is also responsible for overseeing the Leadership Code. 
4.1 Ombudsman Act 1998 passed but no Ombudsman currently in place. 
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4.2 Parliamentary Public Accounts Committee replaced by Executive PAC. 
5.1 The Ombudsman has responsibilities for dealing with human rights issues. 
6.1 The Provedor (ombudsman) focuses on human rights. 
6.2 The Committee on Economy, Finance and Anti-Corruption has oversight responsibilities. 
7.1 Anti-Corruption Act passed in 2007, Commissioner and Deputy Commissioner posts advertised but not filled. 
7.2 Commissioner for Public Relations established under Commissioner for Public Relations Act 2001 (operates similar to an Ombudsman). 
8.1 Ethics in Government Act sets general parameters for ethical conduct of elected leaders and public servants. 
9.1 No ombudsman or anti-corruption commission in place; Leadership Code Act 2006 calls for Ombudsman and asset disclosure (not yet established). 
10.1 Some states have a Special Prosecutor. 
10.2 Legislatures have Ways and Means committees, but no committees specifically charged with oversight of PFM in the executive. 
10.3 No national leadership code, but some states have Codes of Conduct. 
10.4 Judges of Supreme Courts are required to disclose assets. 
Sources: United Nations Development Programme Pacific Centre—accountability institutions reviews (working papers); Pacific Institute of Public Policy country 
profiles. 
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SUMMARY OF ADB GOVERNANCE REFORM STRATEGIES IN THE PACIFIC 
 

 
Item 

Strategy for the Pacific 
(1996–1999) 

Pacific Strategy for the 
Millennium (2000–2004) 

Pacific Strategy 2005–2009
Responding to the Priorities of the 

Poor 
Pacific Approach 

2010–2014 
Developing 
member 
countries  

10 Pacific DMCs: Cook 
Islands, Fiji, Kiribati, RMI, 
FSM, Samoa, Solomon 
Islands, Tonga, Tuvalu, and 
Vanuatu. 

12 Pacific DMCs: Cook Islands, 
Fiji, Kiribati, RMI, FSM, Nauru, 
PNG, Samoa, Solomon Islands, 
Tuvalu, Tonga, and Vanuatu. 

14 Pacific DMCs: The 12 Pacific 
DMCs in the previous strategy plus 
Palau and Timor-Leste. 

14 Pacific DMCs, same as in 2005 
Strategy 

Development 
context 

Pacific DMCs enjoy relatively 
high standards of living owing 
to generous foreign aid, large 
inflows of foreign 
remittances, and generally 
favorable resources for 
subsistence living.  
 
However, economic 
performance since the early 
1980s has been 
disappointing. There are 
emerging pockets of poverty; 
environmental problems in 
overcrowded central atolls 
are worsening; and 
population growth rates in 
some of the islands are high. 

Increasing poverty, especially in 
Melanesian countries (Fiji, PNG, 
Solomon Islands, and Vanuatu). 
 
Differentiation of development 
issues in small states, such as 
remoteness and Isolation, 
openness, susceptibility to natural 
disasters, limited diversification, 
poverty, and limited capacity. 
 
Worrisome rate of population 
growth, putting pressure on the 
labor market and capacities of the 
islands. 

Minimal progress in development 
noted in many Pacific DMCs, and 
measurable decline in key 
economic and social indicators in 
some. 
 
A small number of Pacific DMCs 
experienced conflict and severe 
pressure on the rule of law.  
 
International concern over money 
laundering and terrorism financing 
in some Pacific DMCs. 
 
In many Pacific DMCs, there is lack 
of evidence of the capacity to deal 
with an increasing range of 
emerging social and economic 
challenges. 
 
The smallest and most resource-
poor Pacific DMCs have limited 
development options and marginal 
viability without significant external 
assistance. 

Most exhibit conditions of fragility 
contributing to a complex 
development environment. 
Characteristics of fragility include: 
1. Isolation – both geographic and 
knowledge sharing 
2. Limited economies of scale 
3. Limited natural resources 
4. Rapid population growth in some 
countries that outstrips job creation 
and welfare services 
5. Weak core state functions 
6. Volatility and unpredictability of 
international assistance 
7. High vulnerability to climate 
change and risks of natural disaster 
 
Such fragility helps explain the 
weak development effectiveness 
despite years of comparatively high 
levels of international assistance. 

Key 
governance 
challenges 
identified 

Lack of institutional capacity 
to provide clear and 
consistent policy directives, 
limiting effectiveness of the 
delivery of services to the 
public. 
 
Difficulty in developing a 
strong and independent 

There is no systematic 
documentation of poverty and key 
development indicators in most 
Pacific DMCs. 
 
Political instability in some Pacific 
DMCs threatened sustained 
recovery. 
 

Leadership is a difficult and 
complex task in the Pacific, with 
traditional loyalties to family and 
clan mixing uneasily with Western-
style economic systems and 
structures of government. In most 
Pacific DMCs, tribal allegiances 
remain strong and national loyalties 
are often of secondary importance. 

Pacific DMC governments suffer 
from weak public sector 
management and overall 
governance, including weak 
decision making in the public 
interest. 
 
The midterm review of the 2005–
2009 strategy pointed to 
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administrative arm of 
government and effective 
systems of accountability. 
 
Policy decisions subsumed 
by the political process at 
considerable cost to the 
development prospects. 
 
Weak information flows 
between the government and 
the general public. 

Many Pacific cultures are 
substantially tribal based, 
adhering to a value system that 
elevates tribal and family 
allegiances above all else. Policy 
and reform tensions arise as they 
modernize and adopt global 
trends and practices. 
 
The Strategy noted that that the 
1996 Strategy remained broadly 
relevant, now with emphasis on 
an “explicit poverty dimension to 
targeted development outcomes.” 

 
Appropriateness of current 
institutions, often legacies of 
colonial systems and supported by 
development partners, may also be 
an issue: ill-suited to very small 
countries, coexisting uncomfortably 
with traditional institutions, or 
unable to adapt to modern realities. 
This is exacerbated by “brain drain” 
of capable human resource. 
 
Policy formulation and 
implementation processes often 
follow a top-down approach, with 
little participation or recognition that 
stakeholders beyond senior levels 
of government, may have valuable 
experience or perspectives to add. 
 
Policy is too infrequently developed 
on the basis of careful data 
gathering and analysis. 
 
The strategy noted the relatively 
better performance of the judiciary, 
promoting accountability and 
transparency of government 
actions. 

shortcomings in governance as the 
deepest constraint to growth and 
development in the region. 
 
The means to improve civil service 
performance within the small, close, 
and personal confines of the Pacific 
DMCs remains elusive despite 
decades of assistance.  
 

ADB 
intervention—
main 
principles 

Support for policy reforms 
and capacity building; and 
addressing key factors 
contributing to economic 
growth. 
 
Priority to interventions that 
enhance regional cooperation 
among the Pacific DMCs. 

Key lessons for ADB 
interventions: 
1. Ensure political commitment. 
2. Involve key stakeholders 
3. Account for local culture 
4. Focus on outcomes and 

impacts 
5. Design within local capacity 
6. Keep it simple 
7. Use consultants carefully 
8. Maintain continuing ADB 

support 
 
Differentiated approach 
developed, classifying Pacific 
DMCs into three categories 

Goals: 
1. Access of the poor to cash 

income opportunities through 
efficient markets. 

2. Improved social service 
outcomes for the poor 

 
Strategic Objectives 
1. Support a conducive 

environment for the private 
sector. 

2. Enhance the supply of, and 
demand for, quality basic social 
services. 

3. Promote effective development 
processes.  

Based on midterm review, actions 
taken to improve good governance 
are: 
1.  Raise responsiveness of 

government to community and 
business needs 

2.  Enhance accountability 
3.  Improve public policy formulation 
4.  Raise quality of public 

expenditure 
5.  Strengthen further development 

partner coordination 
 
In line with GACAP II, continue 
implementation of risk-based 
approaches to strengthen 
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depending on size and prospects 
for development. 

anticorruption and accountability 
systems, including specific support 
for reforms and capacity building in 
public procurement to ensure 
efficient and effective use of public 
resources. 

Selectivity 
and focus 

Strengthening analytical and 
evaluation capacities to help 
improve the capacity, 
understanding, and 
incentives of the 
bureaucracy, and politicians 
to undertake reforms. 
 
Proactive role in involving 
regional agencies, e.g., 
Forum Secretariat, IMF 
regional team in Fiji, among 
others. 
 
Reform areas: Public 
financial and economic 
management, planning and 
budgeting, public enterprises. 
 

ADB assistance will focus on 
building public awareness and 
support for reforms through 
dialogue with government, and 
promoting stronger government 
linkages with the private sector, 
NGOs, and community 
organizations that have vested 
interests in the reforms. 
 
In line with ADB’s Governance 
Policy (2000), emphasis on 
demand-driven assistance; with 
priority to awareness raising, 
coalition building, and public 
information activities, where local 
support for governance reforms is 
weak. 
 
Support for enhancing efficiency 
and effectiveness of public 
service delivery. 
 
Private Sector Development 
Strategy objectives: (i) promote 
enabling environments for private 
sector development; (ii) identify 
and support business 
opportunities, and (iii) facilitate 
private investments. 

The third strategic objective 
outlines key governance 
interventions: 
1. increased community 

participation and ownership in 
development programs 

2. increased public demand for 
good governance 

3. strengthened government 
transparency and accountability 

4. improved availability of quality 
development data 

5. mainstreamed gender and 
environmental considerations 

6. enhanced development partner 
coordination 

7. enhanced impact of regional 
cooperation 

The Approach is in line with the 
2007 approach paper on fragile and 
conflict affected situations. Based 
on the FCAS approach, the 
strategy called for a differentiated 
engagement based on specific 
Pacific DMC characteristics. 
 
 

Staffing Acknowledgement that 
current level of staff strength 
at the OPO is not adequate 
to meet operational program 
requirements. 
 
Proposals to augment OPO 
include: (i) posting of resident 
advisers in selected 

ADB review of role of resident 
missions in Pacific DMCs, to 
generate optimum development 
impact through strong local 
ownership, and to increase 
responsiveness by ADB. 
 
Upgrade of PNG extended 
mission to a resident mission. 

Move to a new structure to 
increase accessibility and 
responsiveness of ADB to clients in 
Pacific DMCs, with one third of 
Pacific Department professional 
staff located in field offices. 
 
Establishment of new offices in 
Port Moresby, PNG; Suva, Fiji; and 

No mention. 
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countries; (ii) use of umbrella 
technical assistance; (iii) 
integrated country reports; 
and (iv) providing OPO with 
larger staff consultancy 
budget, utilizing ADB-
Australia Channel Financing 
Facility. 

 
Finding optimal configuration by 
creating subregional missions, 
mindful of the costs and benefits 
of having a large office with 
broader mix of staff skills and 
range of functions in a central 
location, against the option of 
smaller offices with a more limited 
range of staff skills and 
operations. 

Sydney, Australia. The field offices 
provide greater capacity for 
outreach, policy dialogue, and 
problem solving in project 
administration.  
 
Headquarters role will focus on 
policy and strategy, knowledge 
management, sector and thematic 
expertise, coordination, and quality 
assurance. 
 
General principle will be to devolve 
programming and project 
administration to staff in the field 
offices, with sector and thematic 
specialists based mainly in 
headquarters. 
 
Most staff may need to upgrade 
skills and knowledge in the areas of 
participatory approaches, effective 
capacity development, political 
economy, and reform process 
facilitation. 
 
Effective knowledge management 
is a key to how effectively ADB 
delivers the Pacific Strategy. 
 

ADB = Asian Development Bank, DMC = developing member country, FSM = Federated States of Micronesia, GACAP II = Second Governance and Anticorruption 
Action Plan, IMF = International Monetary Fund, NGO = nongovernment organization, OPO = Office of Pacific Operation, PARD = Pacific Department, PNG = 
Papua New Guinea, RMI = Marshall Islands. 
Source: Independent Evaluation Department special evaluation study team. 
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OECD-REPORTED OFFICIAL DEVELOPMENT ASSISTANCE FLOWS TO PACIFIC DEVELOPING MEMBER COUNTRIES, 
2002–2009 

 

 
DMC = developing member country, NGO = nongovernment organization, ODA = official development assistance, OECD = Organisation for Economic Co-
operation and Development, PSM = public sector management. 
Notes:  
1. Total official development assistance (ODA) flows to the Pacific developing member countries doubled from 2002 to 2009 in nominal terms. 
2. In constant 2009 dollars, ODA has grown at an average of 3% annually. 
3. Public sector management and governance related ODA has grown significantly over the period. 
4. As a percent of total ODA, public sector management/governance-related ODA has grown from 11.8% to 25.3%.  
5. ODA categorized as PFM increased from under $10 million to $22 million over the period (and was over $40 million in 2007 and 2008). But in percentage terms, 

PFM ODA on average still makes up 2%–3% of total ODA flows. 
6. "Demand side" ODA support grew from under $6 million to around $40 million annually, now representing around 3% of total ODA. 
7. General budget support ODA has not grown significantly. 
8. Donors include only those bilateral/multilateral entities included in the QWIDS database; prior to 2002 not available; 2010/2011 not yet published. Category 

codes are shown in parentheses. 
Source: OECD International Development Statistics (QWIDS website, accessed 10 June 2011).  

Summary Data ($ million) 2002 2003 2004 2005 2006 2007 2008 2009
Total ODA disbursements to Pacific DMCs 743.42    843.42    874.91    1,102.03 1,174.02 1,306.10 1,376.36 1,417.02 

annual change 13.5% 3.7% 26.0% 6.5% 11.3% 5.4% 3.0%
in constant 2009 dollars 1,177.97 1,151.41 1,068.46 1,280.86 1,332.54 1,333.0   1,338.37 1,417.02 
annual change -2.3% -7.2% 19.9% 4.0% 0.0% 0.4% 5.9%

PSM/Governance Related ODA categories
Public sector policy and adm. management (15110) 53.54      114.64    135.69    169.28    169.13    135.32    224.02    205.89    
Public finance management (15111) 9.84        10.41      18.82      20.17      20.32      45.27      47.78      22.44      
Decentralization and support to subnational govt. (15112) 0.00 0.00 0.00 0.00 0.01        0.02        0.16        6.01        
Legal and judicial development (15130) 7.38        17.95      39.13      65.81      102.12    195.83    81.34      73.55      
Statistical capacity development (16062) 0.03        1.63        1.41        1.54        1.45        0.75        0.17        1.94        
Elections (15151) 2.44        1.47        2.80        4.20        10.23      10.38      17.13      6.76        
Human rights (15160) 8.40        1.64        1.79        3.02        3.15        1.12        1.68        2.10        
Democratic participation and civil society (15150) 4.36        6.15        11.70      13.91      23.22      12.35      27.77      23.68      
Media and free flow of information (15153) 0.00        0.05        0.26        0.59        1.56        0.24        2.30        1.75        
Support to NGOs (92010, 92020, 92030) 1.50        13.03      12.33      19.74      11.39      9.90        12.89      14.02      

Total of selected categories 87.50      166.96    223.93 298.25    342.58    411.19    415.24    358.13    
as percent of total ODA 11.8% 19.8% 25.6% 27.1% 29.2% 31.5% 30.2% 25.3%

PFM support as percent of total ODA 1.3% 1.2% 2.2% 1.8% 1.7% 3.5% 3.5% 1.6%
"Demand side" support (15150, 15153, 92010, 92020, 92030) 5.86        19.23 24.29 34.24 36.18 22.49 42.96 39.44

as percent of total ODA 0.8% 2.3% 2.8% 3.1% 3.1% 1.7% 3.1% 2.8%

Other Categories of ODA
General budget support 174.47 148.08 27.57 40.35 31.41 0.48 15.65 30.50
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AUSTRALIAN AGENCY FOR INTERNATIONAL DEVELOPMENT’S CURRENT GOVERNANCE AND PUBLIC SECTOR 
MANAGEMENT-RELATED SUPPORT TO PACIFIC DEVELOPING MEMBER COUNTRIES 

 
Country Governance and Public Sector Management-Related Support in 2011–2012 
Kiribati Supporting public enterprise reforms. 
Micronesia 
 

Financial and budgetary reforms and other measures to achieve greater financial self-reliance. Tax administration reforms, 
including the introduction of a value-added tax. Technical adviser to help improve the management, coordination, and utilization of 
external funds at the national and state level. 

Nauru Directly funding key public service positions, including in finance, budget and debt management, public expenditure oversight, and 
economic policy. 

Palau Will help Palau’s Procurement and Asset Management Office to review asset management data and develop good-practice 
procurement policy and procedures. 

Papua New 
Guinea 

Support to public sector systems and institutions, strengthen financial management and increase public accountability. Improve 
service delivery through programs including the Strongim Gavman Program, the Economic and Public Sector Program and the 
Sub-National Program. Support law and justice agencies and communities to deliver services in crime prevention, policing, courts, 
legal aid, prisons, restorative justice and the Ombudsman. 

Samoa 
 

Provide incentive funding to continue public financial management improvements. Train public sector agencies on key 
management and governance skills. Improve access to justice services through training of prosecutors, funding of legislative 
reform, and improved records management. 

Solomon 
Islands 
 

Directly supporting “demand side” programs and projects, focused on nongovernment organization and communities, in a range of 
areas including health, sanitation, vocational training, financial literacy training, building savings and accessing finance. Program 
will help disenfranchised Solomon Islanders to identify their community strengths, ask for better services from government, and 
meet their current development needs. 

Timor-Leste Assist to prepare and spend a credible budget that supports service delivery in the districts. Support civil service reform and 
improvements. Support management of 2012 elections. 

Tonga 
 

Support the development of an economic and fiscal recovery plan to improve public expenditure management, and inform policy 
decisions. Updating key economic data for planning and economic forecasting; assisting in procurement management and tax audit 
and compliance. Supporting further economic and public sector reforms and trial of staff performance management system. 

Tuvalu Making contributions to the Tuvalu Trust Fund, which supports the country’s longer term economic viability. Funding advisers to 
strengthen key central economic and oversight institutions. 

Vanuatu Supporting the Vanuatu Police Force to recruit and train new officers and engage in corporate and financial reform, and construct 
and maintain key policing infrastructure and critical equipment. New legal sector project to develop capacity and performance of the 
State Law Office and the offices of the public prosecutor, public solicitor, and state prosecutor. 

Regional 
programs 

Fund the appointment of professional staff to the new Pacific Islands Centre for Public Administration in the University of South 
Pacific to improve regional cooperation on public sector management, human resource management, public financial management 
and performance assessment. Supporting region’s 10-year Pacific Statistics Strategy through technical support for PICs conducting 
censuses and other major surveys; assist with the development of a long-term training and professional development program to 
improve skills in national statistics offices. Supporting Pacific Regional Audit Initiative to strengthen audits of public accounts. 

AusAID = Australian Agency for International Development. 
Source: AusAID 2011–2012 Budget Report.
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PACIFIC GOVERNANCE: SUMMARY OF EVALUATION RATINGS, 2000–2010 
 

Table A9.1: Summary of Evaluation Ratings for Public Sector Management Loans and Grants (2000–2010) 

 No. 
14 Pacific Developing 

Member Countries 

No. of 
Loans/ 
Grants 

Amount 
($ million) 

Overall Rating 
(Loan/ Grant Projects) 

Relevancec Effectivenessd Efficiencye Sustainabilityf WAa Ratingb

 Group 1  46.00   
1 Cook Islands 1 10.00 2.0 S 2.0 2.0 2.0 2.0 
2 Fiji  0 NA NA NA NA NA NA NA 
3 Samoa 1 16.00 NA NA NA NA NA NA 
4 Tonga 2 20.00 1.5 PS 2.0 1.0 2.0 1.0 
5 Vanuatu 0 NA NA NA NA NA NA NA 
 Average  1.8 S 2.0 1.5 2.0 1.5
 No. of Projects 4       
 Group 2  75.00       

6 Papua New Guinea 1 70.00 1.5 PS 2.0 2.0 1.0 1.0 
7 Solomon Islands 1 5.00 2.0 S 2.0 2.0 2.0 2.0 
8 Timor-Leste 0 NA NA NA NA NA NA NA 
 Average  1.8 S 2.0 2.0 1.5 1.5
 No. of Projects 2       
 Group 3  36.81       

9 Kiribati 0 NA NA NA NA NA NA NA 
10 Republic of Marshall Islands 2 22.00 1.9 S 2.5 1.5 2.0 1.5 
11 Federated States of Micronesia 1 11.57 1.2 PS 2.0 1.0 1.0 1.0 
12 Nauru 0 NA NA NA NA NA NA NA 
13 Palau 0 NA NA NA NA NA NA NA 
14 Tuvalu 1 3.24 1.4 PS 3.0 1.0 1.0 1.0 

 Average  1.5 PS 2.5 1.2 1.3 1.2
 No. of Projects 4       
 Total Amount  157.81       
 Overall Average 1.7 (note g) 2.2 1.6 1.6 1.4
   Total No. of Loan/Grant Projects 10     

NA = not applicable; no public sector management loan/grant for the period; no evaluation ratings. 
a WA = weighted average (relevance = 20%, effectiveness = 30%, efficiency = 30%, sustainability = 20%). 
b Highly Successful (HS) = overall weighted average is greater than or equal to 2.7; Successful (S) = overall weighted average is greater than or equal to 1.6 and 

less than 2.7; Partly successful (PS) = overall weighted average is greater than or equal to 0.8 and less than 1.6; Unsuccessful (U) = overall weighted average 
is less than 0.8. 

c Ratings for relevance: 3 = highly relevant; 2 = relevant; 1 = less relevant.  
d Ratings for effectiveness: 3 = highly effective; 2 = effective; 1 = less effective.  
e Ratings for efficiency: 3 = highly efficient; 2 = efficient; 1 = less efficient.  
f  Ratings for sustainability: 3 = likely sustainable, 2 = less likely sustainable, 1 = unlikely to be sustainable.  
g  Project-level ratings for Relevance, Effectiveness, Efficiency and Sustainability are combined with qualitative ratings for Strategic Positioning and Impact to 

determine an overall rating (Table A9.4) 
Sources: Asian Development Bank project completion reports (PCR, TCR), PCR validation reports, back-to-office reports, evaluation study assessment sheets. 
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Table A9.2: Summary of Evaluation Ratings for Public Sector Management Technical Assistance (2000–2010) 

No. 
14 Pacific Developing Member 

Countries 
No. of 

TA 
Amount 

($ million)

Overall Rating (TA 
Projects) 

Relevancec Effectivenessd Efficiencye SustainabilityfWAa Ratingb

Group 1 13.26  

1 Cook Islands 6 1.86 1.8 S 2.2 2.0 1.5 1.5 
2 Fiji  6 1.46 1.9 S 2.5 2.2 1.7 1.0 
3 Samoa 9 3.18 1.6 S 2.0 1.8 1.6 1.2 
4 Tonga 10 3.98 1.8 S 2.2 1.9 1.7 1.3 
5 Vanuatu 8 2.78 1.7 S 2.1 1.6 1.7 1.3 
 Average   1.7 S 2.2 1.9 1.6 1.3
 No. of Projects 39       

Group 2  14.26        
6 Papua New Guinea 8 4.85 1.5 PS 2.4 1.4 1.3 1.3 
7 Solomon Islands 5 2.85 1.8 S 2.0 2.0 1.6 1.4 
8 Timor-Leste 14 6.76 1.7 S 2.1 2.0 1.3 1.5 
 Average   1.7 S 2.2 1.8 1.4 1.4
 No. of Projects 27       

Group 3  14.48       
9 Kiribati 4 1.80 1.8 S 2.0 1.8 1.8 1.5 
10 Republic of Marshall Islands 6 2.77 1.4 PS 2.2 1.8 1.0 0.8 
11 Federated States of Micronesia 13 6.08 1.2 PS 1.8 1.2 1.0 0.8 
12 Nauru 1 0.30 0.5 US 1.0 0.0 1.0 0.0 
13 Palau 2 1.50 2.4 S 3.0 2.0 2.5 2.0 
14 Tuvalu 4 2.03 1.8 S 2.5 2.0 1.5 1.3 

 Average   1.5 PS 2.1 1.5 1.5 1.1
 No. of Projects 30       
 Total Amount  42.20       
 Overall Average 1.6 (note g) 2.1 1.7 1.5 1.2
  Total No. of TA Projects 96     
NA = not applicable; no public sector management; technical assistance for the period; no evaluation ratings; TA = technical assistance. 
a  WA = weighted average (relevance=20%, effectiveness=30%, efficiency=30%, sustainability=20%). 
b  Highly Successful (HS) = Overall weighted average is greater than or equal to 2.7, Successful (S) = Overall weighted average is greater than or equal to 1.6 

and less than 2.7, Partly Successful (PS) = Overall weighted average is greater than or equal to 0.8 and less than 1.6, Unsuccessful (U) = Overall weighted 
average is less than 0.8. 

c Ratings for relevance: 3 = highly relevant; 2 = relevant; 1 = less relevant.  
d Ratings for effectiveness: 3 = highly effective; 2 = effective; 1 = less effective. 
e Ratings for efficiency: 3 = highly efficient; 2 = efficient; 1 = less efficient.  
f Ratings for sustainability: 3 = likely sustainable, 2 = less likely sustainable, 1 = unlikely to be sustainable.  
g Project-level ratings for Relevance, Effectiveness, Efficiency and Sustainability are combined with qualitative ratings for Strategic Positioning and Impact to 

determine an overall rating (Table A9.4). 
Sources: Asian Development Bank project completion reports (PCR, TCR), PCR validation reports, back-to-office reports, special evaluation study assessment 
sheets.  



 

 

60 
A

ppe
ndix 9 

Table A9.3: Weighted Ratings for Relevance, Effectiveness, Efficiency and Sustainability 
 

Average Ratings Weights Weighted
Criteria Loans and Grants TA Loans and Grants TA Ratings 
Relevance 2.2 2.1 0.8 0.2 2.18 
Effectiveness 1.6 1.7 0.8 0.2 1.62 
Efficiency 1.6 1.5 0.8 0.2 1.58 
Sustainability 1.4 1.2 0.8 0.2 1.36 
TA = technical assistance. 
Notes: 
1. Average ratings for Loans/grants and TA drawn from summary of ratings (Tables A9.1 and A9.2) 
2. Loans/grants and TA were assigned respective weights of 80% and 20% to determine the weighted ratings. 

 
 

Table A9.4: Aggregate/Overall Rating Calculation 
 

Criteria Weighted 
Evaluation Criteria Weights Ratings Score 
Strategic Positioning 0.1 2.00 0.20 
Relevance 0.1 2.18 0.22 
Effectiveness 0.2 1.62 0.32 
Efficiency 0.2 1.58 0.32 
Sustainability 0.2 1.36 0.27 
Impact 0.2 1.00 0.20 
All criteria combined 1.0  1.53 

Notes: 
1. Criteria weights are defined in CAPE guidelines 
2.  Project level ratings for Relevance, Effectiveness, Efficiency, and Sustainability 

from Table A9.3 
3. Qualitative assessments of Strategic Positioning (rated "Satisfactory") and 

Impact (rated "Partly Satisfactory") translate numerically to 2.0 and 1.0, 
respectively, as per CAPE rating guidelines 

4.  Aggregated score of 1.53 reflects partly successful rating, just below the 
threshold of successful (1.6), as per CAPE guidelines for overall ratings. 
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SUMMARY OF TECHNICAL ASSISTANCE BROAD CATEGORIES:  
PACIFIC DEVELOPING MEMBER COUNTRIES, 2000–2010 

   
FSM = Federated States of Micronesia, PFM = public financial management, RMI = Republic of Marshall Islands, SOE = state-owned enterprise, 
TA = technical assistance.  
Notes: Technical assistance projects with more than one area of focus listed in two or more categories. Excludes loans, grants, and regional TA 
projects. 
Sources: Asian Development Bank various public sector management TA reports.  

 

Types of TA Projects (Broad Categories)
Cook 

Islands Fiji Kiribati RMI FSM Nauru Palau

Papua 
New 

Guinea Samoa
Solomo
n Island

Timor-
Leste Tonga Tuvalu Vanuatu

No. of TA 
Projects

Strengthening Public Finance Management

General PFM and reform support 7149, 
7646

4157, 
4330

7166 3418, 
3668, 
7578

3783, 
3962

3584 7421 4829, 
4947, 
7427

4134 7616 3803, 4329, 
4519

3705 7161, 
4253, 
4902

3449 25

Budgeting (including performance based) 3815 7166 3431, 
3765

3584 3803 4253 7

Debt management 3391 1
Economic/fiscal policy/management 3960 3786 4961 7421, 

4929
3946, 
7205

3936 4700, 
7616

3592, 3803, 
4329, 4519, 

7401

7475 7161 3666, 
4362

19

Tax related (policy, reform, administration) 4789 3444 4902 3
Strengthening audit offices/functions 4464 1

Preparation of economic/social reports 3509 3786 4266 3430 3735 3666 6
Develop/support national or sectoral 
strategies/plans

4234, 
4605

3408 3786, 
3912

4171 4929 7205 7033 4494, 
7616

3512, 3803, 
4329, 4519

4510, 
4865

3735 4362 19

Strengthening statistics capacity 4199, 
4883

3584 3946 3425, 3512, 
7401

3735, 
4253

3833 10

Strengthening/reforming public service 
performance, civil service management

3815, 
7149, 
7646

3404 7578 4258, 
4789, 
7213

3280, 
3812

3412, 7120 3873 13

SOE reforms 7166 7578 4426 3768, 
4417, 
4513

4482 7271, 
4514, 
4899

7161, 
4253

7588 12

Private sector development support 4704 3786, 
7166

3783 4417 4482, 
4700

3412 8

Land reform support 3941 4712, 
7387

3

Supporting legal sector reforms, access to 
laws, justice organizations

3510 4700 3412 3613 4

Poverty assessments/surveys/analyses 3786, 
3912

3667 3623 3425, 3512 3432 3735 8

Supporting civil society/nonstate actors 3427 1
Supporting parliamentary capacity 3815 4388 3412 3816 4
Supporting subnational/local government 3400, 3515, 

3839, 4272
4

Others 4494 3412, 3592, 
3654

4

No. of TA Projects 6 6 4 6 13 1 2 8 9 5 14 10 4 8 96



62 Appendix 11 

 

GUIDE EVALUATION QUESTIONS FOR EACH EVALUATION CRITERIA 

Key Questions Methodology 
Data Requirement  

and Sources 
1. Strategic Positioning 
1.1 Has the country partnership strategy 

(CPS) adequately discussed governance 
issues and themes, with assessments on 
performance of key principles of 
accountability, participation, predictability 
and transparency? 

1.2 Is the governance strategy consistent with 
the country’s development challenges? 

1.3 Is the governance strategy focused and 
selective?  

1.4 Is the governance strategy harmonized 
and aligned with development partners 
intervention? 

 
 

Desk review 
Discussions with Asian 
Development Bank 
(ADB) staff, Pacific 
developing member 
country (DMC) 
government officials, 
and development 
partners 

 
 
Pacific Approach 2010-2014 
Strategy 2020 
Pacific DMCs country 
operations business plans, 
country strategy and program 
updates, CPSs 
Pacific DMCs development 
plans 
Regional cooperation plans 

2. Relevance 
2.1 Are project objectives to promote good 

governance consistent with the country’s 
priorities, capacities, and ADB’s CPS? 

2.2 Are the projects and programs in good 
governance aligned with ADB’s 
comparative advantage? 

2.3 Are they selective and supportive of key 
priority sectors of ADB? Are they 
consistent over a long period of time? 

2.4 In those sectors where ADB is found most 
active, are these interventions providing 
critical support to selected 
agencies/institutions of government?  

2.5 Are they harmonized and aligned with 
development partner interventions? 

 
Desk review 
Discussions with ADB 
staff, Pacific DMC 
government officials, 
and development 
partners 

 
Loan, grant, technical 
assistance documents 
Project completion reports, 
validations, evaluation 
reviews 
Key informant interviews 
Focused group discussions 

3. Effectiveness 
3.1 Are projects, technical assistance 

contributing to achieving outputs and 
outcomes? 

3.2 Have outcomes, defined in the design and 
monitoring frameworks of individual 
projects and technical assistance, been 
achieved? 

3.3 Are outputs likely to result in 
strengthening any elements of good 
governance; i.e., accountability, 
predictability, participation, and 
transparency? 

3.4 Have governance component objectives 
of selected projects (e.g., infrastructure, 
water and sanitation) been achieved? 
What are the shortcomings? What are the 
success stories? 

 

Desk review 
Discussions with ADB 
staff, Pacific DMC 
government officials, 
and development 
partners 

 
Loan, grant, technical 
assistance documents 
Project completion reports, 
validations, evaluation 
reviews 
Key informant interviews 
Focused group discussions 

4. Efficiency 
4.1 What is the portfolio performance of 

individual governance projects and 

 
Desk review 
Discussions with ADB 

 
Loan, grant, technical 
assistance documents 
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technical assistance? For example, 
performance in contract awards, actual 
versus projected disbursements, and the 
extent of delayed implementation and cost 
overruns.  

4.2 Have there been major change in scope 
of project’s governance components? 

4.3 What is the quality of monitoring and 
evaluation implementation in governance 
interventions (e.g., timely data collection, 
adequacy of the data on performance 
indicators to be used at midterm review 
and at completion)? 

staff, Pacific DMC 
government officials, 
and development 
partners 
Field visits 

Project completion reports, 
validations, evaluation 
reviews 
Country portfolio reports, 
other reports by Central 
Operations Services Office  
Key informant interviews 
Focused group discussions 

5. Sustainability 
5.1 Is there evidence of strong and consistent 

ownership over time from key government 
agencies and staff? 

5.2 Is there evidence of consistent budgetary 
support over a medium-term horizon on 
key governance initiatives supported by 
ADB? 

5.3 Are appropriate skills and capacities 
present in key agencies to sustain good 
governance outcomes? 

5.4 Is there a workable, open, and systematic 
feedback mechanism between citizens 
and public agencies to sustain 
governance interventions? 

 
Desk review 
Discussions with ADB 
staff, Pacific DMC 
government officials, 
and development 
partners 

 
Loan, grant, technical 
assistance documents 
Project completion reports, 
validations, evaluation 
reviews 
Key informant interviews 
Focused group discussions 

6. Impact 
6.1 How has strengthening good governance 

in key institutions resulted in achieving 
progress in Millennium Development Goal 
targets? 

Consolidation and summary of findings. 

Source: Independent Evaluation Department evaluation team. 
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WORLD BANK CONTROL OF CORRUPTION INDICATORS, 2000–2009 
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Note: dashed line indicates three-year moving average. 
Source: World Bank. 
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GOVERNANCE ISSUES IN THE ROADS SUBSECTOR IN SELECTED PACIFIC 
DEVELOPING MEMBER COUNTRIES 

 
A. Introduction 

1. Background 

1. This appendix assesses governance issues in the roads subsector in selected Pacific 
developing member countries (DMCs) to determine whether these are being addressed and 
whether the “enablers” for an efficient, safe, and economic roads infrastructure have been 
established, operational, and responsive to the needs of users and beneficiaries. It draws on the 
regional sector assistance program evaluation (R-SAPE) on Transport Sector in the Pacific 
DMCs (1995–2010).1 Asian Development Bank (ADB) support in promoting good governance in 
Pacific DMCs from 2000 to 2010 comprised loans, grants, and technical assistance (TA) 
operations (including regional TA) classified under governance or institution building, together 
with governance components of selected sector interventions, in all 14 Pacific DMCs (the Cook 
Islands, Fiji, Kiribati, Republic of the Marshall Islands [RMI], Federated States of Micronesia 
[FSM], Nauru, Palau, Papua New Guinea [PNG], Samoa, Solomon Islands, Timor-Leste, Tonga, 
Tuvalu, and Vanuatu).  
 
2. Table A13.1 shows the wide differences in the coverage and quality of roads 
infrastructure among the Pacific DMCs. Of the 40,200 kilometers (km) of Pacific DMC roads, 
52.70% are in PNG and 15.00% are in Timor-Leste. For road coverage per square kilometer 
(km2) of land area, Marshall Islands has the highest at 11.2 km/km2 followed by Nauru at 3.29 
km/km2. For paved roads, Tuvalu has the highest at 100% followed by Cook Islands at 90.65%, 
while for unpaved roads, Solomon Islands and Marshall Islands have the highest at 96.30%, 
followed by Kiribati at 94.90%. Except for the Cook Islands and Tuvalu, the low road coverage 
and high proportion of unpaved roads show that a large portion of Pacific DMCs have poor road 
infrastructure. The condition of the paved roads cannot be determined based on available 
statistics. 
 

Table A13.1: Pacific Region Land Area and Road Network Statistics 

Country 

Land 
Area 

Road 
Network 

Road 
Coverage Paved 

 
Unpaved 

(km2) (km) (km/km2) km % km % 
Cook Islands 236 353  1.50     320  90.65 33 9.35 

Fiji 18,274 3,440  0.19 1,692  49.19 1748 50.81 

Kiribati 811 706  0.87 36  5.10 670 94.90 

Marshall Islands 181     2,028  11.20 75  3.70 1953 96.30 

FSM 702 240  0.34 42  17.50 198 82.50 

Nauru 21 69  3.29 29  42.03 40 57.97 

Palau 459 83  0.18 36  43.37 47 56.63 

PNG 452,860 21,200  0.05 3,600  16.98 17,600 83.02 

Samoa 2,821 2,337  0.83 332  14.21 2005 85.79 

Solomon Islands 27,986 1,946  0.07 71  3.65 1875 96.35 

Timor-Leste 14,874 6,040  0.41 2,600  43.05 3440 56.95 

                                                 
1  ADB. 2011. Regional Sector Assistance Program Evaluation (R-SAPE): Transport Sector in the Pacific Developing 

Member Countries (1995–2010). Manila 
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Country 

Land 
Area 

Road 
Network 

Road 
Coverage Paved 

 
Unpaved 

(km2) (km) (km/km2) km % km %
Tonga 717 680  0.95 184  27.06 496 72.94 

Tuvalu 26 8  0.31 8  100.00 0 0.00 

Vanuatu 12,189 1,070  0.09 256  23.93 814 76.07 

Total  532,157  40,200  0.08 9,281  23.09 30,919  76.91 
FSM = Federated States of Micronesia, km = kilometer, km2 = square kilometer. 
Sources: United States Central Intelligence Agency (CIA), United Nations Conference on Trade and Development, 
and World Bank—Works departments.  
 
3. ADB activities in the road subsector. ADB transport assistance during the case study 
review period amounted to $910.38 million in loans and grants, and $48.1 million in TA.2 ADB 
assistance was focused on a few recipients, in particular, Fiji, PNG, Solomon Islands, and 
Timor-Leste. Table A13.2 shows the beneficiaries of ADB loans/grants and TA for the roads 
subsector in the Pacific DMCs. Total transport sector loans/grants to Pacific DMCs amounted to 
$910.38 million, of which $524.59 or 57.6% went to the roads subsector. Six Pacific DMCs were 
extended loans/grants for roads, of which PNG comprised 54.7%, Fiji 19.5%, Timor-Leste 
11.2%, and Solomon islands 10.3%. Total transport sector TA for Pacific DMCs amounted to 
$48.1 million, of which $13.8 million (or 28.7% went to the roads subsector). Five Pacific DMCs 
were beneficiaries of the roads subsector TA, with PNG receiving 53.0%, Fiji 24.4%, and 
Solomon Islands 10.5%. 

 
Table A13.2: Total Amount of Loans/Grants and Technical Assistance to Pacific 

Developing Member Countries, 1995–2010 

Country 

Loans and Grants Technical Assistance 
Amount 

($ million) % 
Amount 
($ ‘000) 

 
% 

Total Transport Sector 910.38  48,098  
Total – Roads 524.59 57.6 13,826 28.7 

Fiji 102.36 19.5 3,370 24.4 
Kiribati 12.00 2.3 0 0.0 
Federated States of Micronesia 0.00 0.0 650 4.7 
Papua New Guinea 287.00 54.7 7,331 53.0 
Solomon Islands 54.23 10.3 1,450 10.5 
Timor-Leste 59.00 11.2 1,025 7.4 
Tonga 10.00 1.9 0 0.0 

Source: Independent Evaluation Department estimates using data from ADB internal database. 
 
4. Previous findings on road governance-related issues. As stated in the R-SAPE, 
ADB project level evaluations have yielded lessons for future operations including (i) the 
importance of participation and effective development of human capacity (staff development and 
growth); (ii) the need for more effective and efficient institutions for the management of 
infrastructure (processes); and (iii) the need for strengthening project preparation including 
appropriate modalities, capacity of implementing agencies, a realistic time frame for project 
implementation (processes), and the right match between project design and country needs and 
capabilities (beneficiary needs). The financial aspect is surprisingly absent, given that ADB 
support includes identifying funding sources for the maintenance of the roads infrastructure, 
including those constructed with ADB loan/assistance. 
 

                                                 
2 The road subsector case study review period covers projects from 1995 to 2010, in line with R-SAPE (Footnote 1). 



70 Appendix 13 

 

5. Governance defined. ADB defines good governance as the manner in which power is 
exercised in the management of a country's economic and social resources for development. For 
the roads subsector, this may refer to the ability of government in general and the road agency in 
particular to deliver an economic, safe, demand-responsive, and well-maintained road 
infrastructure to ensure access to economic opportunities and social services, and for sustained 
economic growth. Good governance is an imperative for inclusive and sustained economic growth 
and ensuring high performance of projects in the four main evaluation areas of relevance, 
efficiency, effectiveness, and sustainability. 
 

2. Objectives 

6. This appendix assesses road agency performance issues and identifies interventions 
and/or assistance that may address identified problems and constraints of the road agency in 
implementing its roads strategy.    
 

3. Approach/Methodology 

7. The Balanced Scorecard3 is a useful tool to measure performance and starts by 
determining whether governance enablers are in place (the four perspectives, user/beneficiary, 
financial, internal processes, and staff learning and growth), and how the mission and strategy 
measure against these enablers. Given these enablers, the issues that constrain the effective 
implementation of strategy and forestall the progressive attainment of the road agency’s mission 
are identified. The actions that have been and are being undertaken, including ADB assistance, 
to address the issues and the expected results are also identified.  
 
8. Six of the 14 Pacific DMCs were visited: Cook Islands, Fiji, PNG, Solomon Islands, 
Timor-Leste, and Vanuatu. Sufficient data were gathered to provide a basis for the governance 
assessment for the roads subsector, a subset of the governance evaluation for the transport 
sector. Although the 14 Pacific DMCs appear unique, they share some common challenges in 
respect of high transport and transaction costs, limited human resource skills, weak institutional 
capacity and financial constraints to meet maintenance and management requirements for the 
road system. 

 
B. Governance Issues in Road Transport 

1. Mission and Strategy 

9. The strategic objectives of the road subsector have been to improve access to support 
economic growth, while ensuring connectivity among resources, people, and markets. The 
roads have generally been prioritized based on plans for the transport sector or the roads 
subsector that were prepared in most cases through ADB technical or bilateral assistance. ADB 
TA included the Vanuatu National Transport Development Plan (NTDP) completed in 1989;4 
validation and updating of Palau’s National Master Development Plan including sector specific 
policies;5 formulation of the Strategy for the Development of Samoa;6 Solomon Islands National 

                                                 
3  Paul R. Niven, Balanced Scorecard Step-by-Step for Government and Non-Profit Agencies, John Wiley & Sons, 

Inc., 2003. 
4  ADB. 1989. Preparation of a National Transport Development Plan. Consultant’s report. Manila (TA 0965-VAN). 
5  ADB. 2010. Technical Assistance Completion Report: Facility for Economic and Infrastructure Management in 

Palau. Manila (TA 4929). 
6  ADB. 2010. Technical Assistance Completion Report: Support for the Formulation and Implementation of the 

Strategy for the Development of Samoa. Manila (TA 7033). 
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Transport Plan;7 Tonga’s Strategic Development Plan 8;8 Cook Island’s Infrastructure Master 
Plan (IMP);9 and an integral part of the National Sustainable Development Plan, 2007–2010 
(NSDP) and the draft Transport Sector Development Plan, which was accepted as a guiding 
compendium for transport sector development in Timor-Leste.10 PNG’s NTDP, 2001–2010 and 
Fiji’s Strategic Development Plan 2007–2011 were prepared by the respective country’s 
government utilizing local resources. PNG’s successor NTDP, 2011–2020 was prepared with 
ADB assistance. 
 
10. In the Pacific DMCs, ministries with responsibility over transport infrastructures including 
roads are well aware of their mandate, as stated in their enabling legislations. These have been 
restated as mission statements in the national development plans or national transport plans, 
i.e., “strengthened and affordable basic infrastructure, transport, and utilities to support national 
development,”11 “to enhance livelihood by reducing cost of transport of people and goods,”12 or 
“the provision of community-wide transport services that are both safe and reliable via highly 
cost efficient means, in order to support the various activities of individuals, families, and 
businesses” including “improved access to regional social and administrative services, such as 
health and education, freedom of movement for all citizens, the provision of cheap access 
between agricultural, mining, and industrial production districts and the markets, and the 
promotion of opportunities for residents of poverty-stricken regions in the hinterlands and 
coastal areas to increase their income level.”13 There is concern whether these cascade down, 
or are reinforced, or made relevant at the roads agency level.  
 
11. The mission statement provides the road agency with the core purpose of its existence 
and the motivation for staff for pursuing their activities. It establishes the performance goal to be 
met in a progressive manner. Since there is often insufficient local capacity for plan preparation, 
most have been prepared by international consultants recruited and funded by both multilateral 
(ADB, World Bank) or bilateral assistance (Australian Agency for International Development, 
New Zealand Agency for International Development). The level of local participation in crafting 
the plan determines its relevance and worth to the concerned Pacific DMC government. Pacific 
DMC road agencies often fail to measure progress towards meeting their missions, as there is 
general lack and low priority in establishing and operating a comprehensive performance 
monitoring and evaluation system to monitor progress towards meeting agency missions. 

 
12. Table A13.1 shows that, except for Cook Islands and Tuvalu, unpaved roads comprise 
more than 50% of the total road system in the Pacific DMCs. Overall, 76.9% of total road 
kilometers in the Pacific DMCs remain unpaved, implying that most are still a long way off from 
meeting their stated mission. Table A13.3 gives the mission statement for the transport/road 

                                                 
7  ADB. 2008. Technical Assistance Completion Report: Institutional Strengthening of the Ministry of Infrastructure 

and Development. Manila (TA 4494). 
8  ADB. 2006. Integrated Strategic Planning, Medium-Term Fiscal Framework and Budgeting. Consultant’s report. 

Manila (TA 4510-TON). 
9  ADB. 2007. Strengthening Disaster Management and Mitigation (Component 2: Preventive Infrastructure Master 

Plan). Consultant’s report. Manila (TA 4605-COO). 
10 ADB. 2005. Technical Assistance Completion Report: Transport Sector Restoration in Timor-Leste. Manila (TA 

3401).  
11 Government of Cook Islands. Cook Islands Preventive Infrastructure Master Plan in the National Sustainable 

Development Plan, 2007–2010. Rarotonga. 
12 Government of Fiji, Ministry of Finance, National Planning & Sugar Industry. 2007. Sustainable Economic and 

Empowerment Development Strategy (SEEDS) 2008–2010 “A Better Fiji for All.” Suva.  
13 Government of Papua New Guinea, Department of Transport and Civil Aviation. 2000. National Transport 

Development Plan, 2001–2010. Port Moresby. 
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sector agency in selected Pacific DMCs as taken from the national development plan or national 
transport development plan and its derivatives. 

 
Table A13.3: Mission Statements for Transport/Roads Sector for Selected Pacific 

Developing Member Countries  
 

Pacific DMC Mission Statements of Transport Sector/Road Agencies 
Cook Islands Strengthen and make affordable basic infrastructure, transport, and utilities to 

support national development. 
Source: Government of Cook Islands. Preventive Infrastructure Master Plan in the National 
Sustainable Development Plan 2007–2010, Government of Cook Islands. Rarotonga.

Fiji To enhance livelihood by reducing cost of transport of people and goods. 
Source: Government of Fiji. Sustainable Economic and Empowerment Development 
Strategy (SEEDS) 2008–2010 “A Better Fiji for All.” Suva.

Papua New 
Guinea 

Provide community-wide transport services that are both safe and reliable via 
highly cost efficient means, in order to support the various activities of individuals, 
families, and businesses. 
 
Improve access to regional social and administrative services, such as health and 
education, freedom of movement for all citizens, the provision of cheap access 
between agricultural, mining, and industrial production districts and the markets, 
and the promotion of opportunities for residents of poverty-stricken regions in the 
hinterlands and coastal areas to increase their income level. 
Source: Government of Papua New Guinea (PNG). National Transport Development Plan, 
2001–2010.  

Solomon 
Islands 

Enhance the prosperity and participation of the community by providing an 
integrated, efficient, and affordable infrastructure and transport system supported 
by ethical, professional, and valued staff. 
Source: Solomon Islands Government. Ministry of Infrastructure and Development. Final 
Draft National Transport Plan 2011–2030. (October 2010).

Timor-Leste The infrastructure sector plan emphasizes national priorities for economic 
development and a strong commitment to poverty reduction throughout its 
department activities, but the first priority is to restore or establish required physical 
capabilities and public services. 
 
The ultimate responsibility of each directorate is to provide a program of 
infrastructure development that ensures safe services, equitable prices, and 
maximum opportunities for economic development that improves human welfare. 
Source: Government of Timor-Leste. National Development Plan, Planning Commission. Dili 
(May 2002).  

Vanuatu Achieve a more even pattern of regional and rural development. 
Further expand the private sector's contribution to national development efforts for 
the benefit of the whole country.  
 
Foster internal and external trade as well as promote social intercourse particularly 
in the small isolated communities. 
Source: Wilbur Smith Associates. National Transport Development Plan Final Report 
Executive Summary with Conclusions and Recommendations. (July 1989). 

 
13. The current Pacific strategic approach focuses on increased private sector investment, 
supported by transport as an operational priority aimed at fostering connectivity, supporting 
sustainable growth, and regional cooperation and integration. The relative success of 
encouraging private sector-led growth has been more muted as prospects for profitability 
through engaging in public-private partnerships (PPPs) are limited, given the small population 
and low number of infrastructure users. 
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15. For Pacific DMCs with national transport plans or sector plans, the strategies for arriving 
at the mission vary. These have been comprised mostly of projects and lack clear strategies 
needed to guide the road agency towards achieving its missions. Some plans have excluded 
participation of important stakeholders and beneficiaries in the crafting of the strategy. Some 
strategies may appear simple and immediately implementable, but often fail once 
implementation details are specified. A major weakness of these plans has been the overly 
optimistic presumption that road institutions are fully functional, required processes and 
procedures are in place, staff are sufficient and capable or could be recruited or enhanced 
immediately through a capacity development program, and financial resources will be made 
available as the subsector is a government priority. 

 
2. Beneficiaries/Users 

16. Potential users and/or beneficiaries of road projects are presumed to have participated, 
either directly or indirectly, in the selection and prioritization of the road projects, regardless of 
funding source. While beneficiary/user participation through public consultation in planning and 
project design process is required, it is uncertain how effectively this has influenced the final 
selection of projects. Most road projects “improve market access and reduce the user costs of 
travel, particularly vehicle operating costs and time costs (which were measured in most 
projects). Some also mentioned improved connectivity and better public transport, others 
referred to better access to schools, medical facilities, and other services. A few referred to 
likely improvements to community health because of better access to clinics and HIV/AIDS 
mitigation measures....” (footnote 1). These are basic assumptions during the project planning 
and design process and presume beneficiaries to have participated actively in the stakeholder 
and problem analysis activities. In most cases, however, it is government that defines the 
priority projects, and the process can be purely political.   
 
18. Anecdotal evidence of the benefits generated has been cited, but there is clearly a need 
to regularly monitor and evaluate project benefits on both direct and indirect beneficiaries.  Of 
concern, however, is that the general condition of the roads after completion may have 
deteriorated to the extent that would not have been expected from the level of investment and 
support. This affects the continuity of benefits that should be accruing to users and the overall 
economic viability of the investments.   
 

3. Financial Resources 

19. Loans, grants, and other financial assistance to the Pacific DMCs for investment in the 
roads subsector are intended to complement government budget resources and accelerate the 
improvement of the condition of the road system. Budget allocation for road maintenance could 
be increased to maintain the overall road system in good condition. This has not happened, 
however, as continuing budget constraints inhibit most governments from allocating the funds 
needed for road maintenance.   
 
20. Budget. Given the financial requirements of other sectors, i.e., health, education, etc., 
budget allocation for road maintenance has remained inadequate. While the overall financial 
resources allocated to the roads subsector may have increased, these include loan amortization 
and interest payments on road subsector loans, new investments in national and local roads, 
emergency road repairs, and routine and periodic maintenance. The share of routine and 
periodic maintenance is often less than optimal. 
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21. As stated in the main report of R-SAPE, “in PNG, the situation is worse. Most of the 
funding available for maintenance is kept for emergency repairs and this state of affairs is 
similar whether for national, provincial or district roads.” The first PNG National Transport 
Development Plan (2001–2010) shows a decline in the budget able to cover road investment 
and recurrent maintenance costs from 51.5% in 2001 to 29.6% in 2005.14

 In the National 
Transport Development Plan (2006–2010), the backlog of development and maintenance needs 
varies between K385 and K575 million.15

 In Timor-Leste, the needs of annual maintenance 
expenditure for national roads are estimated to be in the order of $20.0 million to $30.0 million. 
However, the government allocated only about $4.8 million in 2009 for the maintenance works 
of all categories of roads.16 Given the continuing deterioration of the road system, Pacific DMC 
governments have been employing other options to increase financial resources for road 
maintenance. 
 
22. User charges. To complement budget resources for road maintenance, some Pacific 
DMCs have resorted to the collection of road user charges. This is to provide sustainable 
financing for road maintenance to keep the road system in good condition. However, given the 
low vehicle population and already poor condition of the existing paved and unpaved roads, the 
financial requirement just to restore the roads to good condition cannot be adequately funded.  

 
23. ADB has assisted several of the Pacific DMCs in establishing “road-users pay” systems 
to generate financial resources for road or infrastructure maintenance. In Fiji, underfunding of 
road maintenance activities had led to a growing backlog of maintenance needs, reflected in 
rising maintenance costs. The government aimed to recover recurrent maintenance costs 
through user charges. ADB assisted in funding the initial study for establishing a Fiji Roads 
Authority (FRA) and a road fund, including undertaking initial operations of the FRA.17 In the 
Solomon Islands, the government established the National Transport Fund (NTF) with ADB 
support, to serve as a sustainable mechanism to fund rehabilitation and maintenance of 
infrastructure as well as to support maritime transport service provision to uneconomic 
destinations. The NTF allows the government to enhance its ability to allocate resources, 
sustain implementation of national transport infrastructure, and help with disaster management 
and recovery.18 

 
24. The PNG government established the National Roads Authority (NRA) in 2003 to take 
over the responsibility of maintaining the national road network, starting with the roads in the 
Highlands region. In addition, a road fund financed from road user charges was created to 
provide a sustainable source of finance for road maintenance. The fuel levy needs to be 
increased, but due to the relatively small vehicle population, it will have to be supplemented by 
government appropriation. ADB is providing capacity development assistance to strengthen 
NRA’s capacity to plan and manage road maintenance works and seek more financing for the 
road fund by rationalizing road user charges.19 In general, road user charges are limited as a 
road maintenance financing option, given the low vehicle population in the Pacific DMCs. The 
government budget will remain as a major source for financing road maintenance works.   
                                                 
14  Government of PNG. National Transport Development Plan 2001–2010. Table 4, p. 16. 
15 Government of PNG. National Transport Development Plan 2006–2010. Table 1, p. 17. 
16  ADB. 2009. Preparing the Road Network Development Project. Consultant’s report. Manila (TA 7100-TIM).  
17 ADB. 1997. Report and Recommendation of the President to the Board of Directors: Proposed Loan and Technical 

Assistance Grant to the Republic of Fiji for the Third Road Upgrading (Sector) Project. Manila (Loan No. 1530-FIJ 
and TA No. 2850-FIJ). 

18 ADB. 2007. Technical Assistance to Solomon Islands for Preparing the Domestic Maritime Support Project and 
Technical Support Program. Manila (TA 4980-SOL). 

19 ADB. 2008. Report and Recommendation of the President: Board of Directors, Proposed Multitranche Financing 
Facility Papua New Guinea: Highlands Region Road Improvement Investment Program. Manila. 
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25. Private sector participation. For the roads subsector, PPPs are not a viable option to 
source capital funds. Toll roads can never be financially viable, given the low vehicle ownership 
levels. Usage is expected to be limited, due to the low income levels and time values of users. 
Toll rates would be very prohibitive and unaffordable under such conditions. It is in the area of 
road maintenance that governments are actively seeking private sector participation (PSP), but 
this is stymied by a number of constraints, such as 

(i) lack of local private contractors with experience or technical qualifications to 
undertake road maintenance by contract; 

(ii) preference for and familiarity by the government for maintenance works by 
administration;  

(iii) lack of government engineers technically qualified to monitor/supervise 
contractor performance; and 

(iv) general lack of familiarity, knowledge, and confidence of the government in 
implementing road maintenance by contracts. 

 
26. As a first step towards PSP in road maintenance, governments have to either 
rehabilitate or restore the target roads to good condition before offering the same to the private 
sector under various maintenance contracting schemes. In this regard, ADB is assisting the 
PNG government to improve about 1,400 km of the Highlands Core Road Network (HCRN) and 
at the same time is assisting in the preparation and administration of long-term road 
maintenance contracts for the entire 2,500 km of the HCRN.20 For Solomon Islands, ADB will 
assist in establishing the central project implementation unit (CPIU) including capacity 
development of Ministry of Infrastructure Development (MID) staff for the rehabilitation and 
maintenance of transport infrastructure prioritized under the National Transportation Plan and 
funded by the Solomon Islands government and development partners.21 
 
27. In Fiji, reasonably good progress was being made towards taking maintenance more 
seriously. This involved agreement in principle to phase out force account maintenance, building 
up the domestic construction industry, and establishing a fuel levy to fund road maintenance. 
Although the Department of Works, Transport and Public Utilities, like many other works 
departments in the Pacific, resists moving to small contractors because there are not enough of 
them, this is part of the problem. There are not enough contractors because there is insufficient 
work. 
 
28. For PSP to be successful, institution building, improvement in internal processes and 
capacity development of government staff in various areas would have to be undertaken. This is 
discussed in the subsequent sections of the report. 
 

4. Internal Processes 

29. The Pacific DMCs have had varying experiences with stability of transport and roads 
institutions, with frequent government reorganizations brought about by political changes and 
internal conflicts that have disrupted the delivery of government infrastructure and services. 
These have caused frequent changes in government procedures and processes, and staff 
difficulty in implementing ever-changing government policies and processes. In addition, the 

                                                 
20 Footnote 19. 
21 ADB. 2010. Report and Recommendation of the President to the Board of Directors Proposed Grant and 

Administration of Technical Assistance Grant Solomon Islands: Transport Sector Development Project. Manila 
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basic prerequisites to policies, procedures, and processes have not been completely 
established. 
 
30. Road design standards. Most countries either adopt or develop their own specific road 
design standards using existing standards as the basis. For the Pacific DMCs, it appears that 
only PNG has national road geometric design standards.22 Under the ADB TA for the Transport 
Sector Development Project in Solomon Islands, the preparation of Solomon Islands’ own road 
design standards was recommended.23  

 
31. In general, the absence of national road design standards leads to different design 
standards being used, depending on the specific standards with which a design engineer would 
be familiar. Since design standards have been developed in response to each country’s needs, 
topography, geology, road functions, etc., these may not apply to the Pacific DMCs, where 
conditions are different.  

 
32. Right of way acquisition. The Pacific DMCs still maintain their culture and practices 
especially in the area of land ownership. Where often there is no land titling system that is 
operational or may be applicable only in urbanized areas, right of way acquisition is problematic. 
This is caused by the difficulty in identifying the real owner of the specific property or, in cases 
where there is communal authority over the land, who has the specific authority to negotiate in 
behalf of all landowners. To illustrate the problem, in Solomon Islands there are numerous land 
disputes, since 87% of land is under customary resource tenure and all natural resources 
belong to customary landowners.24 In PNG, about 3% of land is state-owned, while 97% is 
under customary land rights recognized in the Constitution and the legal system. 
 
33. Local culture. The social sector analysis in the main report observed that there are 
often fewer disputes in project implementation when local contractors are used as opposed to 
foreign contractors and when the contracts are smaller. Local contractors speak the local 
languages, understand the community issues better, and are less likely to be held hostage to 
unreasonable demands. In Timor-Leste, for example, local-hire workers on a road project can 
be employed only for the specific road section within their village. The contractor will have to 
hire a new set of workers in the village where the next road section is located. 

 
34. Internal procedures and processes. The frequent change in government institutions 
and the turnover of staff have led to changes in governmental procedures and processes such 
as financial management, procurement, etc. This has led to delays in project processing, 
contracting, and implementation. The creation of new institutions such as PNG’s NRA requires 
the development of new processes and procedures, and institution and capacity development. 
In this case, ADB provided initial assistance for an operational and financial management 
system through an ongoing TA. In Fiji, ADB provided TA for institutional development to assess 

                                                 
22 ADB. 1998. Technical Assistance to Papua New Guinea for Preparation of the Road Upgrading and Maintenance 

Project. Manila (TA No. 3037). 
23 ADB, Proposed Grant and Administration of Technical Assistance Grant Solomon Islands: Transport Sector 

Development Project, November 2010. 
24 Inheritance of customary land ownership or user rights differs with custom from island to island. Some islands 

(including those in Guadalcanal, Central and Western provinces) typically practice matrilineal inheritance and the 
remaining provinces practice patrilineal inheritance.5 The remaining land is considered “alienated” and is subject to 
registration under the Land and Titles Act (the Act). Within Honiara City Council and provincial capital boundaries, 
land is owned by the state and is held in the perpetual estate title on behalf of the government by the 
Commissioner of Lands (COL). The COL enters into 50 year fixed term estate (FTE) agreements with individuals or 
shorter term temporary occupancy licenses (TOL). A TOL is valid for a period of one to two years, and permanent 
structures or improvements are not permitted on this land. 
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the current status of the Department of National Roads and helped describe the corporate 
identity, role, responsibilities, corporate plan, management structure, financial and management 
reporting systems, outsourcing arrangements and procedures, and staffing requirements of the 
planned FRA, as well as the interrelationships among the FRA, Land Transportation Authority, 
and the Transport Planning Unit within the Ministry of Transport and Civil Aviation. ADB also 
recommend a road subsector cost-recovery policy and user charges for road maintenance 
funding, including the creation of a road fund and prepared the legal framework and drafting 
instructions to establish the FRA.25 In Solomon Islands, ADB TA has identified capacity 
constraints, inappropriate institutional structures, and sporadic capacity development as having 
hindered the government’s ability to develop and implement transport sector policies and plans 
effectively.26 Under succeeding TA, ADB will assist MID in establishing a consolidated CPIU 
within its existing Transport Infrastructure Management Services Department. The CPIU is 
intended to implement and manage all transport sector activities, whether funded by the project 
or other resources.27 In Timor-Leste, ADB is assisting the Ministry of Infrastructure in the 
implementation of its capital budget. Under TA 4942-TIM, consultants hired under the TA are (i) 
assisting the Ministry of Infrastructure in preparing and procuring contracts for consultants 
services, goods, and works in line with annual capital development work plans; and (ii) 
managing the implementation of these contracts. In addition, the TA is assisting in developing 
project management capacity to improve and strengthen processes, systems, and staff 
competencies for project management.28 
 
35. Clearly, Pacific DMCs need continuing assistance to develop and institute much needed 
processes and procedures for effective governance in the transport sector/roads subsector. This 
remains as an obstacle to the effective implementation of road projects and their long-term 
sustainability.  

 
5. Staff Learning and Growth 

36.  A capacity development components are usually present in TA and road projects that 
have been funded by ADB in the Pacific DMCs. However, there remains a substantial shortage 
of qualified technical staff. In PNG, for example, while institutional reforms have been 
undertaken, policies and strategies outlined, and development plans prepared, implementation 
has often suffered because of weak staff capacity. There is a need to identify capacity 
development needs in close consultation with the government and private sector counterparts 
and to undertake capacity development through lending and nonlending products.29 As has 
been stated previously, in the Solomon Islands, capacity constraints and sporadic capacity 
development have hindered the government’s ability to develop and implement transport sector 
policies and plans effectively. Lack of human resources is being tackled, for example, by 
establishing a CPIU. Training of staff was a major focus of the TA. Formal and informal on-the-
job training for six staff members focused on strategic planning and transport economics, 
database management, planning and budgeting, and procurement. External training for three 
staff members was conducted through a 5-week attachment to a partner agency in Australia, 

                                                 
25 ADB, Technical Assistance (Financed by the Japan Special Fund) to the Republic of Fiji for Preparing the Fourth 

Road Upgrading (Sector) Project, December 2004. 
26 ADB. 2007. Technical Assistance to Solomon Islands for Preparing the Domestic Maritime Support Project and 

Technical Support Program. Manila (TA 4980). 
27 ADB. 2010. Report and Recommendation of the President to the Board of Directors: Proposed Grant and 

Administration of Technical Assistance Grant to Solomon Islands: Transport Sector Development Project. Manila. 
28 ADB. 2007. Technical Assistance to Timor-Leste for Infrastructure Project Management. Manila. 
29 ADB. 2008. Report and Recommendation of the President to the Board of Directors, Proposed Multitranche 

Financing Facility Papua New Guinea: Highlands Region Road Improvement Investment Program. Manila. 
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focused on project and contract management, technical specifications for civil works, inspection 
and quality control, and field experience on a range of civil works projects. To complement 
these activities, staff participated actively in ADB project preparatory missions as another form 
of on-the-job training. Further formal training sessions were conducted to consolidate skills 
developed during practical work. 
 
37. Thus, the recognized shortage of professionally qualified staff is being resolved through 
various efforts. ADB’s support of inclusion of components in its Pacific projects to address these 
shortcomings is therefore appropriate. However, such support has had less impact than it might 
because it is fragmented, poorly monitored, and too limited. Pooling resources with other 
development partners in a regional approach could over time be more effective. 

 
C. Conclusions and Recommendations 

38. The interrelated issues regarding the various elements that support the governance 
structure for the roads sector continue to affect the quality and sustainability of the Pacific 
DMCs’ road infrastructure. 

(i) There is still lack of clarity or absence of a mission statement in the different road 
agencies. Related to this, strategies to progress towards attainment of the 
agency’s mission are embedded in the transport/roads development plans, which 
are oftentimes prepared by consultants and lack ownership by the affected 
agencies. These plans are not updated, since the agencies lack capacity. 

(ii) Participation of beneficiaries, not only in the planning process but also in 
monitoring and evaluation of plan/project implementation, has not been 
consistent and is subservient to political interests. There is need to involve all 
stakeholders for the roads system to be responsive to perceived needs and 
development requirements. 

(iii) Financial resources remain an obstacle to achieving sustainability of the roads 
system. Utilization of alternative financing sources such as user charges have 
provided only limited funds for road maintenance due to the low vehicle 
population and low household income levels.   

(iv) Internal processes and procedures in the roads agencies change constantly with 
the change in government and institutions. Creation of new institutions such as a 
National Road Authority requires development of new processes and 
procedures, and these activities are normally funded by ADB or bilateral funding 
agencies. 

(v) Staff learning and growth have been a continuing process, usually provided and 
funded by multilateral and bilateral institutions. Attraction of foreign employment 
and higher pay in the private sector have created a high turnover of staff and the 
need for capacity development of replacements. Loss of staff with significant 
institutional memory is always difficult to replace. The lack of qualified applicants 
and limited number of positions in the roads agency has led to understaffing and 
overworked staff. 

 
39. To improve governance of the road subsector, it is essential to address the following:  

(i) Mission and strategies—restructure and strengthening of the roads agency to 
include 
(a) greater participation of local governments and communities in routine and 

periodic road maintenance within their territorial boundaries. 
(b) continuous updating of the transport/roads development plans including 

strategies for progressing towards the road agency’s mission.  
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(ii) Internal processes: 
(a) Increased participation of local contractors in the implementation of road 

projects. This will require capacity development in the areas of, among 
others, preparation of cost estimates, reports, tenders, invoices, project 
scheduling, quality control, and other implementation activities. Given the 
high cost of construction equipment, consider the possibility of 
establishing an equipment pool from which private contractors could 
lease their equipment requirements at reasonable rates, with the lease 
payment automatically deducted from their payments. To encourage 
governments to utilized private contractors in government road projects, a 
targeted, gradually increasing share of private contractors with a 
commensurate decrease in the implementation of projects by 
administration would ensure the development of the capacity of private 
contractors to undertake road projects gradually. 

(b) Pacific DMC-wide road design standards could be developed 
incorporating the use of locally available construction materials and 
climate-proofing practices including a road classification system. This 
may be possible, considering the topographical and geological similarities 
of the Pacific DMCs. 

(c) Pacific DMC-wide general procurement procedures that are adapted to 
each country’s legal structure would attract contractors from other Pacific 
DMCs to join in the tenders. 

(d) Pacific DMC-wide road asset management system adapted to each 
country’s specific system would provide updated information on the 
condition of the roads infrastructure. 

(e) Pacific DMC-wide project monitoring and control system adapted to each 
country’s legal and financial transactions including audit processes would 
provide current information on the progress of project implementation, 
problems encountered, solutions, and feedback. 

(f) Pacific DMC-wide system for the registration and certification of civil 
works contractors and consultants that is adapted to each country’s 
requirements. 

(iii) Staff learning and growth continuing capacity development of the engineers/staff 
of the roads agency from implementing road projects to project/contract 
management. 
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