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EXECUTIVE SUMMARY 
 
Context 
 

The Asian Development Bank (ADB) assistance to the developing member countries 
has been consistent with the government policies, and ADB’s corporate strategies and policies. 
ADB has responded well to the demand from energy deficient and expanding economies by 
significantly increasing assistance to the energy sector, including for rural areas. The response 
from ADB to the demand from the developing member countries has been timely, in the form of 
assistance for power generation, transmission, distribution, policy reforms, and capacity building 
for economic growth and poverty reduction. Over time, the quality of rural electrification (RE) 
projects at entry has improved with better and flexible indicators in design and monitoring 
frameworks. However, a content analysis of 24 loans, 49 technical assistance, and 8 grant 
documents suggests that only 24% of loan, 7% of technical assistance, and 13% of grant 
project indicators met all five smart attributes—specific, measurable, achievable, relevant, and 
time bound. Of all the RE projects approved between 1989 and 2009, 13 had project completion 
reports (PCRs) and 2 PCR validation reports. Twelve of the 13 projects were rated successful or 
highly successful. At completion, 4 projects were considered most likely sustainable, 7 likely 
sustainable, and one less likely sustainable. One project did not have sustainability rating. 
The less likely sustainability for one project was associated with poor financial position of the 
implementing agency. Four of the 13 projects encountered implementation delays of 2 years or 
longer, another 4 between 1 to 2 years, and remaining 5 projects were implemented with less 
than 1 year delay. Nevertheless, previous evaluation studies did not go to the extent of 
analyzing RE impacts on rural life. 
 

The main objective of this study is to assess the impact of two rural electrification 
projects funded by ADB in Bhutan: the Sustainable Rural Electrification Project (Loan 1712-
BHU); and the Rural Electrification and Network Expansion Project (Loan 2009-BHU). The study 
undertakes two tasks: (i) evaluate the performance of the two loan projects using relevance, 
effectiveness, efficiency, likely impact, and sustainability criteria; and (ii) conduct a rigorous 
quantitative evaluation of the impacts of the same two projects covering three broad areas 
influencing quality of life (economic, social, and environmental) and their sustainability. In the 
process, the study undertook a comprehensive literature review. The study also identifies key 
lessons and issues, and offers recommendations for consideration by ADB management for 
enhancing development effectiveness of RE assistance in Bhutan.  
 
Methodology and Data 
 

The study was conducted in four steps. First, background research was done, which 
involved a comprehensive review and analysis of (i) ADB’s RE portfolio and associated project 
documents and reports prepared by ADB and other development partners, and (ii) theoretical 
and methodological literature on RE impact, supplementing a 2008 World Bank Independent 
Evaluation Group report. Second, a detailed study design was developed, which involved 
creation of (i) a conceptual logic model for conducting impact evaluations based on a literature 
review and discussions with key informants at ADB and in Bhutan to determine impact 
indicators and associated variables; and (ii) one village questionnaire to take stock of 
community attributes, and one household questionnaire containing household energy 
consumption, demographic, and socioeconomic variables. The third step comprised (i) pre-
testing of the questionnaires with electrified and unelectrified households in two villages in 
Trongsa District; and (ii) data collection based on face-to-face interviews with household heads 
or their designated representatives. The questionnaires were revised based on feedback from 
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pre-testing before survey implementation and enumerators were provided with a 3-day intensive 
training with mock interviews in villages nearby Thimphu. The final step included (i) a random 
check of questionnaires for consistency and completion, (ii) data entry and verification, and 
(iii) data analysis using appropriate estimation procedures. Because valid baseline data was not 
available, primary data had to be collected. In addition, focus group discussions were held in 
each survey district to document qualitative information provided by the villagers.  
 

The conceptual logic model envisaged that electricity access would increase household 
income and reduce expenditure on traditional energy sources such as kerosene and fuelwood 
(i.e., economic impact). Since RE was expected to lower consumption of kerosene and 
fuelwood, it was envisaged to improve indoor air quality (i.e., environmental impact). RE was 
also expected to result in better health due to reduced incidence of respiratory ailments and 
other health risks associated with use of solid fuels and fuelwood, as well as increased study 
time at home for children, due to better lighting, translating into improved school performance 
and better-quality graduates (i.e., social impacts). Due to better lighting as a result of 
electrification, lower incidence of crime and reduced damage by wild animals were also 
expected. Finally, RE was considered to have a positive impact on gender empowerment by 
balancing the gender roles and control over financial resources. The study assumed that 
nonproject factors, such as, individual, household, and village-level characteristics may also 
contribute in realizing the benefits of RE. The main characteristics included were age, gender, 
education, wealth indicator, and other household characteristics. At the village-level, availability 
of public goods, such as schools, hospitals, roads; size and population of the village; and 
distance from the district headquarter were included in the analysis. However, the study could 
not collect data on some of the variables such as technical measure of indoor air quality and 
quality of graduates and, hence, these were not analyzed. 
 

A combination of purposive and probability sampling approaches was undertaken to 
design the sampling frame. Villages and/or households that were electrified under the two 
projects constituted the sample for treatment, and villages that are planned for electrification 
constituted the counterfactual or comparison areas. The study purposively selected 10 of 
15 districts (dzonkhags) supported by ADB assistance under the two projects to ensure 
representation of geographically disparate and diverse communities. A total of 1,276 electrified 
and 822 unelectrified households were interviewed for the study, covering 71 electrified and 
45 unelectrified villages. These represented about 18% of the total number of households in the 
10 study districts. On average, electrified households had received electricity for a period of 
4 years. 
 

In order to ensure attribution due to ADB projects, the study used a regression-based 
propensity score matching method. This study used both household and village-level variables 
to match the households. Household-level fixed characteristics, such as age, gender, marital 
status, religion, education of the household head, land ownership, household size, ownership of 
livestock, type of house, main source of drinking water were used as the control variables. 
In addition, village-level variables, such as distance to district headquarter (measuring isolation 
of the village); area and population of the village, time taken to nearest road from the village, 
and availability of educational infrastructure were also incorporated into the estimation of 
propensity scores. 
 
 The study was conducted with some methodological limitations. In absence of baseline 
data, the study opted for a single difference impact evaluation method and, hence, it reflects 
“with and without” RE scenario and it does not augment “before and after” scenario. In addition, 
counterfactual villages and households may have been somewhat relatively remote compared 
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to their treatment counterparts but are close approximation under the assumption that these 
were candidates for RE, at the time of project implementation. The lack of relevant data did not 
permit use of an instrumental variable approach in the analysis. Nevertheless, the study 
adopted a rigorous impact evaluation approach using qualitative results and quantitative 
estimates and tried to minimize observable selection bias. However, if baseline data was 
available, the impact of time-invariant observable characteristics could have been removed.  
 

The study was conducted in close consultation with the Department of Energy and 
Bhutan Power Corporation. Key findings of the study were presented in Thimphu on  
29 May 2010 during the Bhutan Country Assistance Program Evaluation consultation workshop. 
Relevant comments from the participants have been incorporated into the report. 
 
Results 
 

Rural Electrification Project Performance Evaluation. The study confirms the ratings 
on the overall performance of the two RE projects as successful.  

 
Impact Evaluation. The study indicates that electrified households enjoy a better quality 

of life and most of the economic, social, and environmental outcomes are better in electrified 
households than in unelectrified households due to electrification. The impacts are quantifiable, 
visible, and positive. However, most of the impacts are modest in magnitude due to low 
household consumption of electricity, which is largely limited with electricity lighting, rice cooking, 
and water boiling. Use of electricity for income generation is limited to weaving in central and 
western Bhutan and poultry production in the southern Bhutan. This is not surprising, as the flow 
of benefits from electrification is slowly emerging and will take time to translate into substantial 
impacts. The findings are consistent with other studies, including the 2008 World Bank 
Independent Evaluation Group study.  
 

The results suggest that economic benefits, in terms of percentage increase in income, 
in electrified households are higher than in unelectrified households, to a greater extent from 
nonfarm activities and, to a lesser extent, from farming. The plausible causes are establishing or 
upgrading microenterprises and small businesses, as well as nonfarm employment. 
Electrification also substantially reduces smoke-induced health problems, and incidences of 
cough, respiratory ailments, eye irritation, and headache are less prevalent in electrified than 
unelectrified households. The number of workdays missed due to illness is also lower in 
electrified households.  
 

Children in electrified households completed more years of schooling compared to those 
in unelectrified households, with a more pronounced impact on girls than on boys. This is due to 
time savings in fuelwood collection and access to electricity. The findings also confirm that time 
spent on collecting fuelwood also decreases substantially in electrified households. In addition, 
women in electrified households play more significant roles in household decisions, particularly 
regarding the education of children and health of household members, than their counterparts in 
unelectrified areas. Women in electrified households tend to be better informed and more aware 
about education and health than their male counterparts, partly from increased social 
networking. On the other hand, men continue to dominate financial decision making, even 
though women tend to hold on to the cash. The finding was consistent with social norms and 
taboos in Bhutan. Women empowerment is a complex and evolving process, so it may be 
premature to witness a significant change in women status due to electrification and it would be 
in the interest of policy makers to observe changes in these outcomes in the long run as most of 
behavioral changes occur in medium to long run. Although electrification benefits are mostly 
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realized in long run, this study was able to demonstrate positive impact of electrification on 
fertility, migration, and food security, though the impacts are not large enough.  
 

The focus group discussions revealed that electrification positively affects all spheres of 
rural life. They stated that it helps alleviate poverty by generating employment opportunities and 
increasing the incomes of the poor. Participants mentioned that their quality of life is better, 
thanks to improved lighting, health, education, income and employment opportunities, and 
recreation and entertainment avenues; saved time and labor on household chores; decreased 
expenditure and time spent in obtaining fuel for lighting and cooking; cleaner and more hygienic 
home environments; and a greater sense of safety and security after dark. 
 
 Sustainability of project impacts. Project impacts are likely to be sustainable, subject 
to continued subsidy of RE from electricity export earnings. It is envisaged that the 
fundamentals of cross-subsidization will not change in the near future as Bhutan has committed 
to increasing power generation for the export market. However, domestic demand is likely to 
grow with modernization and urbanization.  
 

In addition, the key challenges that Bhutan is likely to face include close monitoring of 
both infrastructure and environmental impacts. Regulatory framework to promote energy safety 
has been introduced only in 2008 and guidelines for energy efficiency for both domestic and 
industrial electricity consumption are yet to emerge. Furthermore, providing electricity to the 
remaining unelectrified households, which are located in relatively more remote villages, will be 
expensive. While off-grid solutions may be cost-effective, their viability has not been tested in 
Bhutan. Additional cost effective options need to be explored to make RE sustainable in difficult 
terrains and isolated mountain communities. Bhutan also needs to develop cost-effective 
alternatives to fuelwood for cooking and heating purposes.  
 
Overall Assessment 

 The overall performance of the two Bhutan RE projects evaluated is rated successful 
based on relevance of design, effectiveness in implementation and achievement of outputs, 
efficiency of operations, and likely sustainability. Both projects had initial delays in construction 
which were overcome during implementation. As a result of assistance from ADB and other 
development partners, RE coverage in the country increased from 20% in 1995 to about 55% to 
60% in 2009. With RE intervention in the two projects studied, this impact evaluation study finds 
that project impacts from RE are quantifiable, statistically positive, and visible in many aspects 
of quality of life in Bhutan’s rural areas, However, impacts are just beginning to be realized and, 
at this stage, are relatively small in magnitude. This is due to low household consumption of 
electricity. While electrical appliance ownership has increased steadily, households are still 
heavily reliant on fuelwood for both cooking and heating. Willingness to pay for electricity by 
rural consumers is high. The domestic electricity market is also very much dependent on 
subsidy provisions from electricity export earnings. 

Lessons and Implications  

The study provides eight key lessons. First, a rigorous impact evaluation informs 
policymakers about attribution of outcomes and impacts more systematically. Second, country 
ownership is crucial to project success. RE projects in Bhutan were successful as a result of 
(i) the government’s mandate to provide “electricity for all” by 2013, (ii) the government 
prioritizing RE coverage expansion, and (iii) effective coordination with five development 
partners active in RE. Government’s broad vision to harness hydroelectric potential played an 
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important role in expanding RE coverage from 20% in 1995 to between 55% to 60% in 2009. 
Third, in addition to expanding coverage, extra efforts are needed to boost domestic demand for 
electricity and enhance safely and efficiency in electricity use. Fourth, the existing regulatory 
framework needs to be strengthened to ensure that energy-efficient appliances and equipments 
are used by households and businesses. Fifth, when rural people directly realize benefits from 
RE, they are willing to pay more. Sixth, the consumption of fuelwood is not likely to decline 
without an enabling alternative environment and disincentive to felling trees. Seventh, the use of 
electricity for income-generating activities has been limited, but the potential to increase 
household income is high. Electricity can also be used to improve agricultural productivity. 
Finally, as highlighted in other impact evaluation studies, baseline data are crucial for properly 
evaluating the impact of any development intervention, including RE. With proper advance 
planning and systematic recording, much richer databases could have been created and used 
for impact evaluation using a double-difference method.  
 
Recommendations for Consideration 
 

The project outcomes and impact(s) outlined in the report and recommendation of the 
President should be stated clearly and specific, measurable, achievable, relevant, and time 
bound indicators and targets should be set. A well defined monitoring and evaluation 
mechanism should be put in place so that progress in achieving these targets can be 
periodically monitored by collecting data at the required levels, reported and followed-up by the 
ADB management. In both RE projects these were not followed though and as a result no 
baseline targets were set and hence created difficulties in evaluating impacts. 
 

Development impact of RE is material as it helps provide a better quality of life and 
potential for incremental income-generating activities. ADB should continue supporting RE, 
however, ensuring efficiency of resource use and sustainability of project benefits. The following 
recommendations are made for consideration by ADB management, particularly the South Asia 
Regional Department (SARD): 
 
Recommendation Responsibility Timing 
(i) Building on success so far, stimulate and manage 

household and community demand for electricity. ADB 
could assist the government in (a) implementing and 
developing action plans for safety standards, ensuring 
clean and efficient energy use, and strengthening existing 
regulatory framework; and (b) linking electricity with 
income-generating activities such as food processing, 
irrigation services, and eco-friendly micro and small 
enterprises (para. 117). 

SARD From January 2011 

(ii) Ensure the sustainability of project benefits. 
Sustainability of project benefits hinges on cross-
subsidization of rural electrification by power export. ADB 
could assist the government in (a) conducting a detailed 
electricity demand study based on willingness to pay and 
affordability analysis for electricity and alternate energy 
sources, and determining a sound and efficient basis for 
setting electricity tariffs and fees for felling trees, and 
(b) testing viability of alternate energy sources for cooking 
and other household use in isolated or remote areas, 
thereby reducing dependency on fuelwood (para 118). 

SARD From January 2011 



 

 

vi 

 
(iii) Encourage monitoring of project outcome and impacts 

over time. The study provides a number of socioeconomic 
and environmental indicators to evaluate project outcome 
and impact and status of these indicators as of 2010. 
ADB could assist the government in monitoring progress in 
economic, environmental, and social impacts of rural 
electrification over time using these indicators as baseline 
or benchmark (para 119). 

  

SARD From January 2011 

 

 
H. Satish Rao 
Director General 
Independent Evaluation Department 



 

 

I. INTRODUCTION 

A. Background and Rationale 

1. Strategy 2020 of the Asian Development Bank (ADB) 1  identifies energy as a key 
component of the infrastructure core area of operations. It states that ADB will continue to invest 
in rural infrastructure, covering irrigation and water management, rural roads, and rural 
electrification (RE)—services that particularly benefit women. In addition, ADB’s Energy Policy2 
recognizes that Millennium Development Goal targets cannot be met without modern energy 
services, and that access to energy is essential to reducing poverty.  
 
2. A recent World Bank Independent Evaluation Group (IEG) study 3  noted that 
quantification of RE benefits is usually restricted to lighting benefits. Other benefits are 
sometimes mentioned but not quantified. For example, RE does not, in general, drive industrial 
development, but it can spur growth of home businesses. Such businesses mostly employ 
family labor and increase their working hours once electricity becomes available. Electrification, 
thus, provides a small boost to some household incomes. In addition, RE benefits health 
services by extending clinic opening hours and strengthening the cold chain for vaccines. 
Electrification also reduces worker absenteeism in both health clinics and schools by improving 
living conditions and morale of health workers and teachers. However, the study recognized that 
the evidence supporting these claims is thin; hence, further analysis is required to draw 
definitive conclusions.  
 
3. The development effectiveness of RE assistance is important from both quality of life4 
and socioeconomic development perspectives to justify continued investment in this subsector. 
However, there are only a few cases where the impact of RE intervention has been evaluated 
and systematically quantified by other agencies. Knowledge in this area is still evolving. ADB 
funded 28 RE projects in 11 countries from 1995 to 2009, but their development effectiveness 
has not been quantified. This impact evaluation study attempts to quantify both intended and 
unintended RE impacts on household welfare using primary data from Bhutan. In addition, 
results are expected to benefit future ADB RE assistance to its developing member countries 
(DMCs). Finally, this study also contributes new knowledge to the global body of literature on 
the impact of RE in developing countries. 

B. Objectives and Scope  

4. The main objective of this study was to assess the impact of two RE projects funded by 
ADB in Bhutan.5 First, it reviewed the ADB RE portfolio over the past 20 years, and analyzed 
project design and monitoring frameworks to determine the quality of development effectiveness 
indicators identified at project entry. Second, it reviewed RE impact literature complementing the 

                                                 
1  ADB. 2008. Strategy 2020: The Long-Term Strategic Framework of the Asian Development Bank, 2008–2020. 

Manila. 
2  ADB. 2009. Energy Policy. Manila. 
3  World Bank IEG. 2008. The Welfare Impact of Rural Electrification: A Reassessment of the Costs and Benefits. 

Washington, DC: World Bank. 
4  Quality of life in this study refers to general well-being of individuals and societies. It encompass economic, 

environmental and social aspects of well-being. 
5  ADB. 1999. Report and Recommendation of the President to the Board of Directors: Proposed Loan and Technical 

Assistance Grant to the Kingdom of Bhutan for the Sustainable Rural Electrification Project. Manila (Loan 1712-
BHU, and ADB. 2003. Report and Recommendation of the President to the Board of Directors: Proposed Loan and 
Technical Assistance Grants to the Kingdom of Bhutan for the Rural Electrification and Network Expansion Project 
(Loan 2009-BHU,). Manila. 
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World Bank IEG study (footnote 3) and determined a set of pragmatic indicators for evaluating 
the welfare impacts of RE, which form the conceptual basis for the impact evaluation. Third, 
it evaluated the performance of the two ADB loan projects using relevance, effectiveness, 
efficiency, likely impact, and sustainability criteria based on document reviews, analysis of 
available data, and interviews with key stakeholders. The study then undertook a rigorous 
quantitative evaluation of the same two projects covering economic, environmental, and social 
areas. Fourth, it provides sound baseline data for the evaluation of the RE component of the 
ongoing Green Power Development Project6 in Bhutan. Finally, the study identifies key lessons 
from RE operations in Bhutan, and makes recommendations for strengthening project design 
and operations.  

C. Limitation of the Study 

5. This impact evaluation study covers the two ADB RE projects implemented almost 
concurrently and also uses areas covered by the ongoing Green Power Development Project 
supported by ADB and the Japan International Cooperation Agency (JICA) as counterfactuals.7 
It assumes that if resources were available, all areas would have been electrified at the same 
time, given their relative homogeneity in socioeconomic attributes. This approach is considered 
reasonable in the absence of baseline or other comparable counterfactual data. Further, the 
study is based on household and village survey data using multivariate regression methods. 
The lack of relevant data does not permit the use of an instrumental variable approach in the 
analysis; thus, the study employs the single-difference method for evaluating impacts. 
Nevertheless, the study adopts a rigorous impact evaluation approach using qualitative results 
and quantitative estimates. 

II. AN OVERVIEW OF ADB POLICY, STRATEGY, AND OPERATIONS IN RURAL 
ELECTRIFICATION 

A. Energy Policy and Strategy  

6. The energy sector policy that originally governed the RE projects being evaluated was 
from 1995, which was then updated by a review in 2000.8 The review's intent was for ADB to 
help create an appropriate policy and institutional environment and capacity support to develop 
and extend the availability of energy resources to its DMCs. It reoriented policy goals of energy 
sector operations to focus on (i) poverty reduction, (ii) private sector participation, (iii) regional 
and environment impacts, and (iv) regional cooperation. The review was later followed by the 
2009 Energy Policy, which was intended to help implement Strategy 2020 goals as well. 
 
7. Strategy 2020 and 2009 Energy Policy state that ADB will engage DMCs and other 
bilateral and multilateral development partners to address the lack of energy in the region. ADB 
is committed to supporting sustainable RE efforts in DMCs that are designed to provide energy 
for all, especially to the rural population. ADB will focus on remote communities that are less 
likely to be connected to the electricity grid, and will develop small-scale demonstration projects 
that can be replicated in other locations, such as remote mountain villages or island 

                                                 
6  ADB. 2008. Report and Recommendation of the President to the Board of Directors: Proposed Loans, Asian 

Development Fund Grant, Technical Assistance Grant, and Administration of Grant to the Kingdom of Bhutan for 
the Green Power Development Project. Manila. 

7  The study recognizes that the treatment and comparison households are not the perfect match due to the radial 
approach taken during electrification, under which households closer to the radius from the substations were 
covered first. However, this was the best possible option to find counterfactual due to data limitations. 

8 ADB. 2000. Energy 2000: Review of the Energy Policy of the Asian Development Bank. Manila. 
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communities. Such projects will be packaged into larger, more bankable projects and, if feasible, 
be added to main energy sector projects as a special energy access component. ADB is also 
emphasizing energy security and facilitating transitions to low-carbon economies.  

B. Rural Electrification Operations 

8. From 1969 to 2009, ADB provided $29.02 billion in assistance to the region's energy 
sector, of which nearly 78% occurred from 1989 to 2009. Investment surged from $4.76 billion 
during 1980–1989 to $11.51 billion during 1990–1999 (Appendix 1, Table A1.1). From 1989 to 
2009, the ADB RE portfolio reached $3.16 billion, or about 14% of the total assistance to the 
energy sector ($22.62 billion) for the same period. Appendix 1 (Table A1.2–A.1.6) provides a list 
of ADB RE projects approved from 1979 to 2009 by source of funding. Loans were mostly 
intended for power supply development as well as transmission and distribution network 
expansion, while technical assistance (TA) was for the preparation of feasibility studies and 
capacity enhancement. Grants were used mainly to pilot new approaches in pursuing off-grid 
electrification, introducing financing modalities, and building local capacities. Additional 
background data and explanations on ADB’s RE portfolio are in Appendixes 2–4. 
 
9. Technical assistance. ADB supported 50 TA projects for RE from 1989 to 2009, in the 
amount of $25.9 million, spread across 21 DMCs (Appendix 1, Table A1.4). Of these, 28 were 
classified as project preparatory, while 21 were advisory. In terms of size, Bhutan accounted for 
16% or $4.2 million of the total TA for RE, followed by the People’s Republic of China (12% or 
$3.2 million) and India (11% or $2.8 million).  
 
10. Grants. ADB started extending projects financed through grants only in 2004 with the 
Renewable Energy and Livelihood Development Project for the Poor in Negros Occidental,9 
Philippines. The project was piloted using renewable energy sources for off-grid electrification of 
livelihood activities in remote areas. In total, 11 RE projects were funded by the Asian 
Development Fund (ADF), Japan Fund for Poverty Reduction, and Special Funds resources in 
the amount of $64.9 million (Appendix 1, Table A1.6). Five of these projects were approved 
during 2004–2006, while the rest were approved during 2007–2009. Seven DMCs were 
recipients of these grants: Afghanistan (one), Bhutan (two), Mongolia (one), Nepal (two), the 
Philippines (one), Sri Lanka (two), and Tajikistan (one). Bhutan received the biggest grant 
amount at $26.3 million for its Green Power Development Project,10 which was intended to 
support the development of renewable energy for RE. About $25.4 million of the grant was 
sourced from ADF, while additional cofinancing of $1.0 million was made available by the Clean 
Energy Financing Partnership Facility to provide assistance in the off-grid application of 
renewable energy sources. With Bhutan's share, South Asia received 54.6% of total ADB grants. 

C. ADB Rural Electrification Assistance in Bhutan 

11. In 1995, only 20% of rural households in Bhutan were electrified.11 ADB assistance to 
Bhutan for RE began with the approval of the $9.5 million RE project in the same year.12 At the 

                                                 
9  ADB. 2003. Report and Recommendation of the President to the Board of Directors: Proposed Grant Assistance to 

the Philippines for the Renewable Energy and Livelihood Development Project for the Poor in Negros Occidental. 
Manila (Grant 9042-PHI, for $1.5 million, approved 3 August). 

10  ADB. 2008. Report and Recommendation of the President to the Board of Directors: Proposed Loans, Asian 
Development Fund Grant, Technical Assistance Grant, and Administration of Grant to the Kingdom of Bhutan for 
the Green Power Development Project. Manila. 

11 ADB. 2004. Project Performance Audit Report: Rural Electrification Project in Bhutan. Manila.  
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end of the project, ADB had financed $6.64 million of the $8.21 million actual project cost from 
ADF resources. The loan closed on 6 April 2000 with an 18-month delay, which was largely 
associated with less-than-adequate consideration of Bhutan's mountainous terrain in some 
aspects of technical design, procurement lags, malfunctioning of some transformers, 
incompatibility of some supplies ordered by the consultants, insufficient community labor, and 
transport delays due to heavy rains. The project provided electricity connections to 
3,120 households, and distributed 567 electrification kits at a minimal charge. At the end of the 
project, RE in Bhutan increased to 24%. 
 
12. ADB then approved a $9.8 million loan to finance the Sustainable Rural Electrification 
Project (SREP) (footnote 5) in 1999. Actual project cost was $11.6 million against the appraisal 
estimate of $12.5 million; ADB financed $9.0 million from ADF resources. The loan closed on 
12 January 2006 with two extensions and a 22-month delay, largely associated with the supply 
of procured goods. According to the PCR,13 the project provided electricity to 8,090 new rural 
consumers, 32% more than envisaged at appraisal. In addition, it provided off-grid electrification 
in the form of 100 solar panels to monasteries and other community institutions far from the 
existing grid.  
 
13. ADB approved the $12.8 million Rural Electrification and Network Expansion Project 
(RENEP) (footnote 5) in 2003. The actual project cost amounted to $13.2 million, of which ADB 
financed $9.7 million. The loan closed on 19 December 2006, earlier than the expected 
31 March 2007 stated at appraisal. The PCR 14  stated that the project provided access to 
electricity to 9,206 new consumers, 15% more than appraisal estimates.  
 
14. In 2008, ADB approved the Green Power Development Project (footnote 6) with a focus 
on regional clean power trade and renewable energy access for the poor. The total project cost 
is estimated to be $234.45 million, of which ADB is to finance $51.00 million from ordinary 
capital resources, $29.00 million as a hard-term ADF loan, and $25.28 million as an ADF grant. 
The first two loans are to go toward the Dagachhu Hydropower Plant, and the last part to RE. 
Other development partners involved include the Asian Clean Energy Fund ($1.00 million for 
RE), Austria's export credit agency (Oesterreichische Kontrollbank, $55.46 million for the 
Dagachhu Hydropower Plant), Government of Bhutan ($45.01 million for the Dagachhu 
Hydropower Plant and $6.70 million for RE), and Tata Power ($21.00 million for the Dagachhu 
Hydropower Plant). The project is expected to electrify 8,767 households and facilities and 
provide 119 solar photovoltaic systems to schools, health clinics, monasteries, and other 
community facilities. 
 
15. ADB has signaled its support for another project, which is expected to contribute to the 
government's goal to provide universal RE by 2013. Based on ADB estimates, RE projects will 
account for one-third through ADB assistance provided to Bhutan between 1995 to 2010. ADB's 
support for RE has contributed to economic growth, poverty reduction, and better quality of life 
for rural people. An overview of the projects' expected outcomes and findings is summarized in 
Appendix 5. 

                                                                                                                                                          
12 ADB. 1995. Report and Recommendation of the President to the Board of Directors: Proposed Loan and Technical 

Assistance Grant to the Kingdom of Bhutan for the Rural Electrification Project (Loan 1375-BHU, for $9.5 million, 
approved 24 October). Manila. 

13 ADB. 2007. Completion Report: Sustainable Rural Electrification Project in Bhutan. Manila. 
14 ADB. 2008. Completion Report: Rural Electrification and Network Expansion Project in Bhutan. Manila. 



 

 

5

D. Other Development Partner Rural Electrification Assistance in Bhutan 

16. The four other key players in Bhutan's RE subsector are the governments of Austria, 
India, Japan, and the Netherlands. Under the support of the Government of the Netherlands, 
SREP was implemented from 2003 to 2007 in six districts, and project savings were used to 
electrify households in the seventh district. About $6.4 million was provided for the project, and 
it covered 3,150 households.15 Data provided by the Bhutan Power Corporation (BPC) suggest 
that 5,271 households were electrified with Government of the Netherlands funds, and another 
2,053 households were electrified with Government of Austria funds. In addition, under an 
energy and poverty initiative, the United Nations Development Programme has financed a 
community-based rural energy project, whose completion report was being prepared at the time 
of this impact evaluation study. Japan provided parallel financing to the Green Power 
Development Project. There is no verifiable data to suggest how many households were 
electrified with assistance from the Government of India, but it is assumed that it funded the 
electrification of first 20% of the households prior to ADB assistance for RE.  

E. Future Plans for Expanding Rural Electrification Coverage in Bhutan 

17. This study estimates that RE coverage in Bhutan in 2009 was at between 55% and 60% 
of total rural households. However, Bhutan is endeavoring to meet the national goal of universal 
electrification by 2013. 16  Toward this goal, JICA is supporting electrification of 15,272 
households, and ADB will support electrification of an additional 8,759 households under the 
Green Power Development Project. Additional support has been sought from ADB, and a 
project preparatory TA team is already in the field. Further, to reach its objective, the 
government has pursued other funding sources, including more project support from ADB and 
JICA. According to the Department of Energy, financing arrangements have been made for 
100% electrification by 2013.17  

F. Performance Evaluation of Rural Electrification Projects in Bhutan  

18. The Independent Evaluation Department of ADB separately completed a sector 
assistance program evaluation (SAPE) in 2010.18 This study also reviewed the PCRs for both 
completed ADB RE projects, SREP and RENEP. The performance ratings summarized in 
paras. 20–27 were drawn from these reports. The projects were overall rated successful based 
on four key parameters. 
 
19. Relevance. Overall, this impact evaluation study rates both projects relevant; they were 
rated highly relevant in the PCRs. Both projects incorporated a number of lessons from the 
preceding project, the Rural Electrification Project. Adequate sector analysis was also 
undertaken, and was instrumental in formulating accompanying TA to achieve the required 
power sector reforms to facilitate and sustain economic growth. TA also addressed some 
constraints to achieving intended results. Further, the projects were consistent with the 
government’s long-term objective of 100% electrification of the country by 2013. The projects 
                                                 
15 Bhutan Environ and Engineering Services. 2009. Project Evaluation of Rural Electrification Project (Sustainable 

Rural Electrification – Phase II). Final Report. Thimphu. 
16 Department of Energy. 2005. Integrated Energy Master Plan 2005–2020. Thimphu; and Gross National Happiness 

Commission. 2009. Tenth Five Year Plan. Royal Government of Bhutan: Thimphu. According to the Master Plan 
for Rural Electrification, the original goal was to provide electricity access to each household by 2020, but with the 
implementation of 10th Five-Year Plan, 2008–2013, the government brought forwards this goal and is committed to 
“electricity for all” by 2013. 

17 IED has been informed by the Department of Energy that funding arrangements are already in place. 
18 ADB. 2010. Sector Assistance Program Evaluation: Energy Sector in Bhutan. Manila. 
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and their corresponding designs were also in line with ADB’s country strategy and program for 
Bhutan, 19  which aimed to reduce poverty in rural areas through electrification by creating 
opportunities for employment and local economic development, and improving access to better 
social services such as education and health. The projects were also consistent with the ADB 
country operations business plan20 for Bhutan.  
 
20. Based on project records, field mission visits, and results of this impact evaluation study, 
solid project designs contributed to the achievement of the stated outcomes. As such, both 
projects have remained relevant at the time of completion and evaluation. Government 
ownership and participation was evident in both of these projects, as demonstrated by its 
commitment, availability of resources and expertise, and willingness to undergo institutional and 
structural changes. However, one key lesson from the Rural Electrification Project—that the 
availability of RE may not be a sufficient condition for the poor to move from poor to nonpoor 
status21—remained unaddressed within or outside of the projects. RE projects aimed at poverty 
reduction needed to be accompanied by other efforts that increased poor's access to markets, 
skills, and seed capital.  
 
21. Effectiveness. Both projects were rated effective based on (i) achievement of physical 
outputs (i.e., number of connections), (ii) lower connection costs, (iii) high degree of government 
commitment and ownership, (iv) effective coordination with development partners, (v) project 
savings resulting from much lower bids than anticipated at appraisal, and (vi) increased capacity 
of national staff and lower utilization of external consultants. According to the PCRs, the projects 
provided electricity connections to a total of 17,296 households, and the average connection 
costs per household in nominal terms were $1,454 in SREP and $1,447 in RENEP.  

 
22. This impact evaluation study, while recognizing the projects' effectiveness in achieving 
outputs with lower unit costs and effective coordination with development partners also 
highlights some of the concerns noted in the PCRs. Under SREP, solar panels were installed in 
areas with grid connections, although they were intended for off-grid areas. The status of these 
panels and their use are unknown. Also, electrification kits were provided for free to poor 
households, but many were never installed. Similarly, under RENEP, damaged drop-out fuse 
assemblies and the low uptake of free house-wiring kits by vulnerable households were some of 
the concerns raised. One weakness of both projects was the absence of baseline and 
monitoring data to quantify outcomes of income generation and employment and quality of life 
improvements. For instance, the PCR validation report (PVR) for RENEP reported that the 
report and recommendation of the President failed to include poverty-related performance 
indicators to measure the second outcome of the project, which was to measure success in 
providing opportunities for the rural poor to increase their economic productivity.  
 
23. Overall, the projects were effectively coordinated with other development partners—the 
governments of Austria, Japan and the Netherlands, and the United Nations Development 
Programme—in defining coverage and beneficiaries. Implementation approaches also remained 
uniform throughout, irrespective of funding source. 
 
24. Efficiency. This impact evaluation study concurs with the PVRs that both projects were 
efficient based on valid assumptions employed in computing the economic internal rates of 
return. The economic analyses in both projects employed similar methodologies at appraisal 

                                                 
19  ADB. 2005. Country Strategy and Program: Bhutan, 2006–2010. Manila.  
20  ADB. 2008. Country Operations Business Plan: Bhutan, 2009–2011. Manila. 
21 ADB. 2004. Performance Audit Report: Rural Electrification Project in Bhutan. Manila. 
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and at the PCR stage, although with revisions in some assumptions to reflect more accurate 
estimates. The PCR of RENEP, for instance, adjusted the (i) actual number of beneficiaries 
(9,026 from 8,000), (ii) monthly household electricity consumption (65 kilowatt-hours [kWh] from 
90.5 kWh), (iii) domestic growth rate (6.0% against 2.5%), and (iv) willingness to pay (WTP) 
based on the unsubsidized current price of kerosene (Nu44.0 per liter against Nu14.6 per liter). 
The efficiency rating is also supported by the cost of connection being much lower than 
appraisal estimates.  
 
25. SREP was extended by 21 months because of (i) the construction of substations to 
make system control and data acquisition functional, and the inability of the system control and 
data acquisition supplier to deliver the equipment on schedule; and (ii) initial challenges 
regarding international bidding and shopping packages in the other components. RENEP was 
completed on time. 
  
26. Sustainability. This study concurs with both PCR and PVR ratings of both projects as 
likely to be sustainable. A detailed discussion on sustainability is presented in Chapter V.  
 
27. Impact. The project performance audit report on first ADB RE project in Bhutan 
concluded that the evidence was sketchy regarding the link between RE and reducing income 
poverty. Further, the PVR of SREP reiterated the PCR statement that insufficient project-
specific data were available to assess the impact of the project on beneficiaries. A sample 
survey conducted by the PCR mission suggested that the project impact varied widely, 
depending on the location and beneficiaries. It was found that households used electricity 
primarily for lighting, and half also used it for cooking (primarily rice). Use of other appliances 
such as water boilers, refrigerators, televisions, and frying pans or curry cookers was less 
common. Similarly, the PVR for RENEP noted that the PCR failed to assess the achievement of 
two impact performance indicators: (i) increased income in rural areas, and (ii) improved 
education and health facilities through electrification. The lack of objective data did not permit 
the PCR mission to assess social and environmental impacts. 
 
28. The PVR for SREP noted that project impacts were rated substantial due to (i) no 
negative environmental impacts, (ii) substantial benefits achieved based on a household survey, 
and (iii) benefits exceeding appraisal targets. The PVR for RENEP, on the other hand, noted 
that project impact was modest, based on no negative social and environmental impacts. 
However, extending distribution lines through dense forests to achieve higher electrification 
coverage may have had some negative environmental impact. This issue has not been 
substantiated and may require the attention of the National Environmental Commission and a 
separate robust analysis.  
 
29. The impacts identified in the PCRs of the two case study projects did not quantify 
impacts due to lack of data, but contained general statements on perceived impacts such as 
improved quality of life based on increased use of various electrical appliances and better 
indoor air quality. The PCR for SREP stated that there is a link between electricity consumption 
and poverty reduction but no empirical evidence was presented. 22 In this study, a detailed 
impact evaluation of the projects based on a more rigorous method is presented in Chapters III 
and IV. 
 

                                                 
22  ADB. 2002. Completion Report: Rural Electrification Project. Manila; ADB. 2007. Completion Report: Sustainable 

Rural Electrification Project. Manila; ADB. 2008. Completion Report: Rural Electrification and Network Expansion 
Project. Manila.  
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III. METHODOLOGY AND DATA FOR IMPACT EVALUATION 

A. Conceptual Framework 

30. This impact evaluation study evaluated the impact of the SREP and RENEP on quality of 
life, defined in terms of economic, social, and environmental opportunities, based on a more 
rigorous exercise using both qualitative and quantitative data. Causal models are needed to link 
access to electricity with desired outcomes such as improved household health, education, 
income and/or energy cost saving. Based on literature reviews (Appendix 6), focus group 
discussions (FGDs) and key informant interviews in Bhutan, a conceptual framework 
demonstrating causal models were developed (Appendix 7). The IE study focused on the impact 
of RE in three broad areas: (i) economic, (ii) environmental, and (iii) social. Elements of each 
impact area are listed in the table. 
  
31. The model envisaged that electricity access increases household income, reduces 
expenditure on traditional energy sources such as kerosene and fuelwood (i.e., economic 
impact), and improves creditworthiness. Since RE was also expected to lower consumption of 
fuelwood, it improves indoor air quality (i.e., environmental impact). Regarding educational 
impacts, RE should increase study time at home for children due to better lighting, improving 
their school performance. With better lighting as a result of electrification, lower incidences of 
crime and reduced crop damage by wild animals were also expected. Finally, the model 
anticipated that RE has a positive impact on gender empowerment by balancing gender roles 
and control over financial resources (i.e. social impact).  
 
32. Besides the project inputs, which is access to electricity, nonproject factors, such as, 
individual (i.e., age, gender, religion, and education), household (i.e., wealth indicators), and 
village-level (i.e., location of schools and hospitals, distance from motorable road; size and 
population of the village; and distance from the district headquarter were included in the 
analysis). The data collection and analysis was based on the project outcomes and impacts 
illustrated in the logic model (Appendix 7). However, the study could not collect data on some of 
the variables, therefore, an analysis of a few of the impacts were not undertaken in the current 
study. Of all the project outcomes, data were not available for technical data on improved air 
quality, financial position of implementing agency, and quality of graduates, and hence these 
outcomes were not analyzed in the study. 

B. Impact Evaluation Method 

33. The challenge of most impact evaluation studies is to overcome possible selection bias. 
Compared to other infrastructure projects, electrification suffers from two sources of bias: 
endogeneity of program placement and household adoption of electricity. Furthermore, frequent 
power outages make evaluation more problematic. When the selection criteria are observable, 
then a regression-based approach can overcome selection bias. In the case of electrification, 
selection is clearly based on observables, most notably income and location. 
Since electrification rollout in Bhutan was phased in and adopted a radial approach around 
power substations, regression estimates can address causality issues if observables are 
adequately controlled. 
 
34. A popular alternative to a regression-based approach in evaluation literature is matching 
methods. Thus, to supplement the regression analysis, matching is used because of its ability to 
reduce sensitivity to parametric assumptions and to employ common support (i.e., reducing the 
impact of outliers), thus minimizing bias in the results. It is important to note that matching is 
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done on the basis of observable characteristics. For this impact evaluation study, propensity 
score matching (PSM) technique was adopted. Propensity scores were estimated for electrified 
households by a logit model that potentially affected the outcomes of interest.23 Household-level 
fixed characteristics, such as age, gender, marital status, religion, education of the household 
head, land ownership, household size, ownership of livestock, type of house, and main source 
of drinking water, were used as the control variables. In addition, a few village-level variables 
such as distance to district headquarters, area and population of the village, and availability of 
educational infrastructure, were also used to estimate the propensity score. In this study, both 
household- and village-level variables were used to match the households.24 

C. Sampling Design and Data Collection Instruments 

35. A mix of purposive and probability sampling approaches were used to design the 
sampling frame. Villages and/or households that were electrified under the two ADB projects 
constituted the sample for treatment, and villages that are going to be electrified through 
assistance from ADB and JICA constituted the counterfactual or comparison areas.  
 
36. Of 20 dzonkhags (districts),25 ADB RE assistance has been extended to 15, of which 
10 26  were selected to achieve a geographically diverse study sample. 27  In these 10, 
the sampling frame consisted of 198 electrified and 277 unelectrified villages. There were 
11,690 households in total, comprising 6,316 in electrified villages and 5,374 in unelectrified 
villages. Furthermore, the number of sampled villages in each dzonkhag was drawn in 
proportion to its relative share in the total number of electrified and unelectrified villages. In all, 
2,098 households (1,276 electrified and 822 unelectrified) were interviewed for the study.  
 
37. Both quantitative and qualitative data were collected. Quantitative data were collected by 
administering village and household surveys. The household questionnaire collected information 
on various indicators pertaining to benefits of electricity; a broader village questionnaire was 
also administered to the gup (head of the village). All questionnaires were in English, but the 
enumerators were bilingual (English and region-specific local languages). The questionnaires’ 
contents, survey administration, data quality assurance and estimation methods are discussed 
in detail in Appendix 7. Qualitative data were collected by conducting FGDs in each dzonkhag. 
  

                                                 
23 The logistic model was estimated because the outcome variable (whether household has electricity or not) is a 

discrete choice and is coded as one (T) or zero (C).  
24 A crucial consideration in the matching method is whether pre- or post-intervention characteristics should be used 

for matching. In the presence of baseline data, matching using baseline characteristics is considered superior, but 
all studies do not have this luxury. Matching should not be done using endogenous variables (i.e., variables that 
change due to a project), and only time-invariant characteristics should be used for post-treatment matching 
purposes. In the absence of a baseline survey, this study resorted to matching based on post-treatment variables 
such as household- and village-level fixed characteristics for matching electrified households with unelectrified 
households. Furthermore, there is also an issue regarding the level of matching, whether matching should be done 
at village- or household-level. In the presence of heterogeneity within the village, most studies prefer matching at 
the household level rather than at the village level.  

25 Bhutan is divided into four dzongdey (administrative zones). Each dzongdey is further divided into dzongkhag 
(districts). There are 20 dzongkhags in Bhutan.  

26 Bumthang, Chukha, Dagana, Lhuntse, Punakha, Samtse, Sarpang, Trashigang, Trongsa, and Wangdue 
Phodrang. 

27 Of 20 dzonkhags, 5 dzonkhag (Gasa, Haa, Samdrup Jonkhar, Tsirang, and Zhemgang) do not have any villages 
electrified under ADB rural electrification II and rural electrification III projects and so they were removed from the 
sampling frame. Moreover, four (Gasa, Haa, Tsirang, and Zhemgang) of these five districts will not be electrified 
under rural electrification IV or the JICA program. 
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IV. IMPACT EVALUATION RESULTS AND DISCUSSION 

38. The impacts of RE were evaluated using selected quality-of-life indicators that were 
analyzed in three different ways: comparison of means, regression, and PSM. A simple 
difference-in-means, however, does not establish the causality and, hence, recognizing this 
limitation of difference-in-means the study also conducted multivariate analysis adequately 
controlling for factors other than the electricity. Depending on the properties of the outcome 
variable, either a linear or nonlinear regression approach was adopted.28 Due to superiority of 
results based on matching, the differences in means are not discussed in this chapter but are 
presented in Appendix 8, which also contains a description of profile of electrified and 
unelectrified survey households. The study first estimated the impact using regression (ordinary 
least squares [OLS] or logit and/or probit) method with household- and village-level covariates 
as the control variables. Then, the regression estimates were compared to kernel PSM 
estimates. The matched sample passed all three different balancing tests implying that matched 
comparison households were good counterfactuals for the treatment (electrified) households.29 
As PSM estimates are considered superior to regression estimates, the results are discussed 
emphasizing PSM, but regression results are also presented for comparison purposes. 
 
39. A number of household and village-level variables which were believed to be potentially 
affecting the outcomes were included in the model. First, a model with household-level variables 
that captured different aspects of household wealth and socioeconomic conditions was specified, 
and then some village-level variables were added to capture the effect of village-level variables 
on the outcomes. The household-level control variables used in model specification included 
(i) human capital assets—household size, age of the head of the household, whether head of 
household is literate, number of literates in the house, gender of the head of household, marital 
status of the head of household, and religion of the head of household; and (ii) physical 
assets—household’s holdings of land, main source of drinking water, type of house, whether 
household owns cows, bulls, poultry, and horse. Similarly, village-level control variables 
comprised: the level of isolation of the village, as measured by the distance from the village to 
district headquarter (the seat of local government), size of the village measured by the area of 
the village, population of the village, time taken to nearest road, and availability of educational 
infrastructure in the village (primary school). 30  Full estimation results are presented in 
Appendix 9. 

A. Economic  

40. Household income. The study analyzed the impact of RE on household income using 
log-income as the dependent variable. Income variables expressed in log-form were used to 
make the distribution normal (Table 1).31 Both the OLS regression and PSM estimates indicate 
that electrified households have a higher average incremental income than unelectrified 
households, but the incremental differences are statistically significant only for nonfarm income. 

                                                 
28 Probit estimation model was applied for outcomes that were binary (incidence of cough, eye irritation, etc.) and an 

ordinary least squares model was applied to outcomes that were continuous. 
29 Smith, J., and P. Todd. 2005. Does Matching Overcome LaLOnde's Critique of Nonexperimental Estimators? 

Journal of Econometrics..Volume 125 (n1-2): pages 305–353. 
30 Alternative specifications of logit model were examined and in the final analysis, only variables that satisfied the 

balancing properties were included.  
31 Income distributions are generally not normal because of outliers, so log-form is used. While conducting the log-

income analysis, many observations dropped out either because of missing values or zero values. Literature 
suggests either dropping the observations with zero income or assigning a small amount of income to them so that 
logarithms can be taken legitimately. Instead of dropping the observations, the study imputed the zero value of 
income with two to get a positive value of log-income. 
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Electrification increases nonfarm income by 50% (OLS estimate) to 72% (PSM estimate). 
However, nonfarm income accounts for only 29% of total household income in electrified and 
21% in unelectrified households; hence, the impact is considered modest rather than large.  
 
41. The study recognized that income disparity preexisted between the two groups of 
households because of other factors, including level of modernization, proximity to employment 
centers, and other economic opportunities. Survey data show that about 25% of electrified 
households are involved in weaving, and about 20% of them use electricity for this activity. 
Interestingly, during FGDs, many participants claimed that their income from weaving had more 
than doubled after they received electricity, and electrification had increased their income 
potential by facilitating microenterprise undertakings. Many participants also reported that 
increased nonfarm income could be associated with other microenterprise activities, in addition 
to weaving. Increased poultry production in Bhutan's southern districts was also cited as an 
example. In addition, the participants reported that many household members had acquired off-
farm employment, and some felt a reduced burden in collecting fuelwood from the forests.  
 

Table 1: Impact on Total, Farm, and Off-Farm Log-Income of Households 
 

Annual Log Farm 
Income 
(Nu) 

Annual Log 
Total Income 

(Nu) 
Annual Log Farm 

Income (Nu) 

Annual Log Nonfarm 
Income 

(Nu) 
A. Ordinary Least Squares Regression Estimates 

 Electrified 0.13  0.20  0.50b 
 t-statistics a 0.76 1.08 2.76 
B. Kernel Propensity Score Matching Estimates 

 Electrified 0.25 0.21 0.72b 
 t-statistics a 1.42 1.01 3.75 

Notes: a t-statistics refers to Student’s t-values for corresponding regression coefficient. 
b  p<.01 indicates that the coefficient is statistically significant at 1% level. 

Source: Analysis of survey data. 
 
42. However, data analysis reflecting the impact of RE on microenterprise activities did not 
provide any consistent results, suggesting that there are no significant differences between 
electrified and unelectrified households. Higher nonfarm income may be due to a larger scale of 
operations in electrified households, which was corroborated from the field observations during 
the survey and FGDs. Additionally, survey data reveal that a majority of both electrified and 
unelectrified households plan to use electricity for their future microenterprise activity after 
electrification. Electricity has not yet played any major role in increasing cropping income, with 
the exception of processing dairy products, particularly in the late hours of the day. 
 
43. Another piece of qualitative information indicates that RE does result in higher 
incremental nonfarm income. About 70% of electrified households reported that income has 
increased because of electrification, 56% of them said that household income has grown 
because of higher nonfarm income, and about 44% said it is because of increased farm income. 
Furthermore, jobs outside of the households are better in electrified (5.1 months per year) than 
unelectrified (4.4 months per year) villages. Slightly more than 2% of electrified households also 
earn money from renting their rooms, while unelectrified households do not have such 
opportunities. Most of the tenants are government and field extension personnel posted in rural 
areas.  
 
44. There is a consensus that electrification enhances opportunities for nonfarm income-
generating activities. Some of the emerging opportunities observed were restaurants, bars, and 
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small shops that stay open late. In addition, there is future potential for cheese, butter, and meat 
storage in refrigerators and freezers, as well as weaving, carpentry, tailoring, carving, and 
sculpting. FGD participants also said that electricity is cheaper than other energy sources, 
including kerosene. Other benefits reported include savings from reduced laundry, need for 
whitewashing house, removing smoke shoots, and frequent washing of clothes. They said 
electricity also deters wild animals from damaging crops, reducing crop losses.  
 
45. Overall, results are consistent with another study32 in Bangladesh, as it also found a 
positive impact of RE on income, though the size of the effect is bigger in Bangladesh. Given 
the indirect benefits of electrification on income, the study in Bangladesh and another in 
Viet Nam33 also could not pin down the mediating pathway that led to enhanced income. 
 
46. Fuelwood and kerosene consumption. Previous studies have found decreased use of 
polluting sources of energy, such as fuelwood, kerosene, and candles, with the advent of rural 
electricity. Many hypothesized that the reliance on these sources falls once the households 
and/or villages34 are electrified.  
 
47. Results from this study indicate that 91% of electrified households and 96% of 
unelectrified households use fuelwood domestically for cooking and heating and that the 
difference due to electrification is statistically significant. Less than 3% of households reported 
the use of fuelwood for business purposes. Furthermore, there are no significant differences 
between electrified and unelectrified households in the use of other energy sources such as 
animal dung, candles, pine shavings, diesel, and dry-cell batteries either for domestic purposes 
or for business purposes.  
 
48. There is a statistically significant difference between electrified and unelectrified 
households in kerosene use for domestic purposes (e.g., lighting and cooking). Compared to 
95.21% of unelectrified households, only 42.17% of electrified households reported using 
kerosene for domestic purposes. According to FGD participants, differences in costs between 
electricity and kerosene are difficult to establish at the household level, although it is generally 
believed that electricity on an hour-use basis costs less than half that of kerosene. The World 
Bank IEG report (footnote 3) stated that moving from kerosene to electricity cut the power cost 
by more than one-tenth and increased consumption more than tenfold. The IEG report also 
suggested that a measure of light emitted (i.e., a lumen) is much higher from an electric source. 
For example, a candle emits about 12 lumens; a kerosene lamp, 30–80 lumens; and a 60-watt 
lightbulb, 730 lumens.  
 
49. Table 2 shows the impact obtained from the OLS as well as PSM methods. The OLS 
coefficients suggest that the amount of fuelwood and kerosene used for domestic purposes 
decreases significantly in electrified villages. An average electrified household is likely to use 
about 583 kilograms less fuelwood and 35 liters less kerosene per year compared to an 
unelectrified household. PSM results are similar, suggesting that electrification has a negative 
impact on the annual consumption of fuelwood and kerosene. In addition, the results show that 
electricity reduced annual expenditure on fuelwood and kerosene, but the impacts are 

                                                 
32 S. Khandker et. al. 2009. Welfare Impacts of Rural Electrification: A Case Study from Bangladesh. Policy Research 

Working Paper No. 4859. Washington, DC: World Bank. 
33  S. Khandker et. al. 2009. Welfare Impacts of Rural Electrification: Evidence from Viet Nam. Policy Research 

Working Paper No. 5057. Washington, DC: World Bank. 
34 "Households" and "villages" are used interchangeably throughout the report, because all of the households in 

electrified villages are electrified. In other words, there is no selection at the household level.  
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statistically insignificant for fuelwood expenditure and significant for kerosene expenditure.35 
One possible reason could be that most rural households in Bhutan collect fuelwood from the 
forest, and transactions in the fuelwood market are informal and infrequent, thereby making the 
information about expenditure less reliable. 
 

Table 2: Impact of Rural Electrification on the Use of Polluting Fuels 
 
  Fuelwood Use  

(kilogram/year) 
Kerosene Use  

(liter/year) 
A. Ordinary Least Squares Regression Estimates 

 Electrified (582.98)a (35.14)a 
 t-statistics  6.92 17.77 
B. Kernel Propensity Score Matching Estimates 

 Electrified (527.41)a (33.01)a 
 t-statistics 4.51 15.60 

() = negative. 
Note:  a p < 0.01 indicates that the coefficient is statistically significant at 1% level. 

Source: Analysis of survey data. 

B. Health 

50. The study examined the effect of RE on health risks that are associated with the 
exposure to smoke and pollutants, such as cough, respiratory ailments, eye irritation, and 
headache. The survey collected subjective data on the occurrence of these health risks; no 
objective data were collected or available. Another outcome that was examined is the number of 
workdays lost due to sickness. However, there can be many causes for illnesses, and it is 
difficult to know if they were caused by the use of fuelwood. The study recognized these 
limitations.  
 
51. Results are reported in Table 3, and estimates suggest that RE improves health 
conditions and reduces the occurrence of health incidences that are associated with the use of 
fuelwood and other polluting sources of energy such as kerosene and candles. In addition, 
health workers were able to relocate themselves in the electrified villages or spend night there 
for their service delivery. The results from probit analysis suggest that the incidence of cough, 
respiratory problems, eye irritation, and headache are lower in electrified households than in 
unelectrified households; all estimates are significant at a 5% level of significance. The impacts 
vary from 2.1 percentage points to 13.4 percentage points. RE has the greatest impact on the 
incidence of eye irritation, as electrified households were 13.4 percentage points less likely to 
have suffered from eye irritation. PSM results corroborate these findings and show that the 
incidence of these health risks is lower in electrified households. Further, individuals in 
electrified households are less likely to have missed work because of illness. The result is 
statistically significant (p<0.1); however, PSM results are found to be negative and statistically 
insignificant.  
 

                                                 
35 Results are not shown here, but are available upon request. 
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Table 3: Impact of Electrification on Health-Associated Risks 
 
  

Cough 
Respiratory 

Ailments Eye Irritation Headache 
Number of 

Workdays Missed 
A. Probit Regression Estimates 
Electrifieda -0.021d -0.054d -0.134e -0.038d -0.952c 
p-values 0.014 0.02 0.000 0.016 1.97 
B. Kernel Propensity Score Matching Estimates 
Electrifiedb -0.028d -0.056d -0.135e -0.042d -0.72 
t-statistics 2.39 2.36 5.52 2.53 1.38 

Notes:  a  Outcomes being a binary variable were estimated using a probit model, and marginal effects are reported. 
 b  Average treatment effect on treated is reported. 

c p < 0.1 indicates that the coefficient is statistically significant at 10% level. 
d p < 0.05 indicates that the coefficient is statistically significant at 5% level.  
e p < 0.01 indicates that the coefficient is statistically significant at 1% level.  

Source: Analysis of survey data. 
 
52. Recognizing that these adverse health risks may be due to several other reasons 
besides burning fuelwood, the survey also collected data on whether these incidences of health 
risks are due to smoke. 36  Results in Table 4 show that, with the exception of respiratory 
ailments, electrified households have lower incidences of adverse health caused by smoke. 
This result holds in both type of estimation (probit and PSM), but the magnitude of impacts from 
PSM is smaller than impacts estimated from probit. The insignificant result of the incidence of 
respiratory ailments is surprising and is in contrast to earlier findings in the literature 
(Appendix 6).  
 

Table 4: Impact of Electrification on Smoke-Associated Health Risks 
 
  Cough Respiratory Ailments Eye Irritation Headache 
A. Probit Regression Estimates 
 Electrifieda (0.130)c (0.011) (0.155)c (0.027)c 
 p-values 0.000  0.760  0.000  0.000  

B. Kernel Propensity Score Matching Estimates 
 Electrifiedb (0.1190)c (0.0002) (0.1290)c (0.0890)c 
 t-statistics 5.56 0.01 3.71 4.68 

() = negative. 
Notes:  a  Outcomes being a binary variable were estimated using a probit model, and marginal effects are reported. 
 b  Average treatment effect on treated is reported. 

c p < 0.01 indicates that the coefficient is statistically significant at less than 1% level..  
Source: Analysis of survey data. 
 
53. During FGDs with unelectrified households, the participants, including the elderly, stated 
that smoke emitted from fuelwood stoves and kerosene wick lamps caused respiratory and eye 
ailments, especially during winters when moisture levels and temperatures are low. They also 
said that the constant indoor smoke and the noxious odor of kerosene give them regular 
headaches, and that the provision of electricity would greatly reduce such ailments.  
 
54. Despite improvements in physical facilities due to electrification, the use of health clinics 
for labor pregnancy and child delivery has not increased. This is largely associated with 
(i) traditional beliefs that home delivery is safe, and (ii) lack of a road network and transport 
services for rural residents. They said electricity facilitates better child delivery at home by 
improving visibility during dark hours. In addition, electrification leads to fewer health ailments. 

                                                 
36 The implicit assumption is that respondents have perfect knowledge about the causes of these health risks. 
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Furthermore, there was a common understanding that indoor smoke had been an obstacle to 
maintaining clean and hygienic houses before electrification, similar to problems encountered by 
unelectrified households at present. Children also suffer less from skin rashes and scabies. 
Health and hygiene education on television in electrified households helped them become 
aware of the necessity of hand washing before eating and prevention measures against 
stomach ailments, HIV/AIDS, avian influenza, H1N1, and malaria.  

C. Education 

55. Electrification impacts on educational outcomes were analyzed by examining three 
measures of schooling: literacy, years of completed schooling, and children's study time at 
home. For the first two outcomes, the analysis was done separately for both sexes to examine 
the heterogeneous impact of electrification.  
 
56. Marginal effect estimates indicate that the literacy rate is higher in electrified households, 
and a disaggregated analysis of impact on literacy reveals that only girls benefit from RE. It is 
difficult to compare this result with earlier findings, since no previous study estimated the impact 
of RE on literacy; most previous studies only looked at school enrollment and years of 
completed schooling as educational outcomes (footnotes 32 and 33). The effect on literacy is 
not significant in the PSM estimates, although the impact is positive. This may be due to the 
contribution of other confounding factors, such as access to schools, but not necessarily 
electrification. Children from unelectrified households must walk much longer to get to school 
(107 minutes) than those from electrified households (52 minutes), which may contribute to 
differences in literacy rates. This also implies that unelectrified households were located in 
relatively more remote locations than the electrified households.  
  
57. The findings on years of completed schooling suggest that RE has a positive, statistically 
significant impact. Yet in the OLS estimation, the impact is significant only for girls (Table 5), 
and the PSM estimates show a similar effect. This implies that children in electrified households 
complete more years of schooling than those in unelectrified households, and that impacts are 
significant for both boys and girls. However, girls still benefit relatively more than the boys, as 
RE contributes to 0.65 years of additional schooling for girls and 0.41 years for boys. 
The impact on boys' schooling is higher (0.67 years) than the estimates reported in an earlier 
Viet Nam study.37 Table 5 also shows that children’s study time increases by about 25% in 
electrified households. This result is similar to the finding reported in the Bangladesh study 
(footnote 32).  
 
58. Overall, the study indicates that RE has a positive impact on educational outcomes, and 
both regression and PSM estimates are consistent in the direction of impacts.38 This may be 
explained by the fact that teachers preferred to stay in electrified villages because they did not 
need to commute daily from their original residences. This finding is supported by increase 
rental accommodation in electrified villages. However, RE impact on education is perceived to 
be only modest, as most village schools are run only during the day. According to the Ministry of 
Education, electricity has had positive benefits for schools, but benefits have not been quantified. 
According to them, RE benefits seem to be more visible at post-primary compared to primary 
level. 
 
                                                 
37 In the simple double-difference model, the study in Viet Nam found that girls' years of schooling increased by 0.386 

grades. See footnote 33. 
38 OLS estimation of educational impacts includes total income and availability of educational infrastructure in the 

village.  
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Table 5: Impact of Rural Electrification on Education 
 

Literacy of 5–18 Year-Olds Years of Completed Schooling   
All Boys Girls All Boys Girls 

Study Time 
(minutes/day) 

A. Probit or Ordinary Least Squares Regression Estimates 
 Electrified 0.032c 0.03 0.046c 0.41e 0.28c 0.56e 10.7e 
 p-values/  

t-statistics 0.09 
 

0.25 
 

0.086 3.88 
 

1.84 
 

3.78 
 

2.92 
B. Kernel Propensity Score Matching Estimates 
 Electrified 0.022 0.018 0.025 0.52e 0.41d 0.64e 9.40e 
 t-statistics 1.07 0.62 0.86 4.33 2.47 3.77 2.75 

Notes:  Regression includes additional control of total income and presence of schooling infrastructure in the 
village. Literacy was a binary and years of completed schooling and study time were continuous variables 
and hence OLS and probit estimation methods were employed, respectively. 

 a  The model was estimated by the probit method, and reported coefficients are marginal effects. 
 b  The ordinary least square method was used. 

c p < 0.1 indicates that the coefficient is statistically significant at 10% level. 
d p < 0.05 indicates that the coefficient is statistically significant at 5% level.  
e p < 0.01 indicates that the coefficient is statistically significant at 1% level.  

Source: Analysis of survey data. 
 
59. The impact of television as a medium of news and information cannot be overstated. An 
overwhelming 86.8% of electrified households, and nearly 70% of unelectrified households, 
agree that television is a good source of news and information. This was further corroborated 
during FGDs and interviews. However, nearly 50% of FGD participants also stated that 
television had negative impact on children's lives, particularly exposure to unwanted 
entertainment and temptations, and promotion of young residents migrating to urban areas.  
 
60. The participants believed that electrification contributes to improved education for 
children, as they are able to travel to and from school safely and complete their homework on 
time, even at night under electric bulbs. They stated that children from poorer families benefit 
most from electricity, as they had previously not been allowed to study under kerosene lamps 
because of prohibitive costs to the households. More importantly, communities are able to 
recruit and retain better-qualified, experienced teachers in electrified villages compared to 
unelectrified ones. Further, teachers are happy to stay in electrified villages and can also 
prepare their teaching lesson plans at night. 

D. Time Savings 

61. The survey collected information on time spent on fuelwood collection, and results are 
presented in Table 6 with details provided in Appendix 8. Conceptually, RE is expected to 
reduce time spent on fuelwood collection, because its requirement in the household is less after 
electrification. Similarly, the time spent on fuelwood collection—involving cutting, transporting, 
and racking the fuelwood stocks—also decreases after electrification. Overall, 70% of electrified 
and 74% of unelectrified households stated that they must walk farther now than before to 
collect fuelwood partly due to government restriction and partly due to less availability in the 
nearby surroundings. 
 
62. OLS and PSM estimates both show that the difference between the time taken by 
electrified and unelectrified households for fuelwood collection is statistically significant, and RE 
reduces time spent on fuelwood collection (Table 6). Electrified households save about 
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0.59 hours, or 35 minutes per round trip, on fuelwood collection activities. 39  Time-saving 
estimates are slightly lower in the PSM results (29 minutes).  
 
63. The overall impact of RE on time spent on fuelwood collection masks the heterogeneous 
effect on gender. Literature suggests that women benefit more than men from RE because they 
bear the largest burden of fuelwood collection.40 The study finds that, while the impact of RE on 
reducing fuelwood collection times is significant for both sexes, a disaggregated analysis 
demonstrates that women benefit more than men. For women, the reduction in time spent on 
fuelwood collection is 34% higher (27.6 minutes for women, and 21.6 minutes for men), 
 

Table 6: Impact of Electrification on Time Spent on Fuelwood Collection by Gender 
 

  All Men Women 
A. Ordinary Least Squares Regression Estimates 
 Electrified (0.59)a (0.258)a (0.34)a 
 t-statistics 5.47 4.04 5.38 
B. Kernel Propensity Score Matching Estimates 
 Electrified (0.48)a (0.206)a (0.276)a 
 t-statistics 4.07 2.96 3.98 

() = negative. 
Notes: Outcome is number of hours spent in collecting fuelwood yesterday. Analysis does not include 

children and only includes hours spent by household head and his or her spouse.  
a  p < 0.01 indicates that the coefficient is statistically significant at 1% level.  

Source: Analysis of survey data. 
 

64. Rural households tend to collect a significant proportion of their fuelwood during the 
winter, as farm work is not necessary during that time of year. In addition, winter is more 
conducive to fuelwood collection because of the dry weather, which facilitates travel to and from 
the forests. Survey data suggest that compared to summer, fuelwood consumption in winter, on 
average, tends to be about 42% higher in unelectrified and 48% higher in electrified 
households. 41 Electrified households tend to consume more fuelwood, which is contrary to 
expectations. This may be associated with greater use of fuelwood-based house heating 
systems that emit smoke through chimneys (bukhari). In winter, bukharis are used for cooking 
as well. However, only 22% of electrified and 18% of unelectrified households have bukharis. 
Thus, most households practice traditional methods of heating (i.e., burning fuelwood inside 
living areas) to cope during winters. In addition, not all households have good ventilations, and 
as a result, smoke tends to spread indoors, leading to health ailments.  

                                                 
39 Amount of time saved is per round trip per day. 
40 Bardasi, E., and Q. Wodon. 2006. Poverty Reduction from Full Employment: A Time Use Approach. MPRA Paper 

11084. University Library of Munich. Germany; Charmes, J. 2006. A review of empirical evidence on time use in 
Africa UN-sponsored surveys. In C.M. Blackden and Q. Wodon (eds.). Gender, Time Use and Poverty in Sub-
Saharan Africa. Working Paper No. 73. World Bank: Washington, DC; GSS. 2000. Canada's General Social 
Survey on Time Use: Challenges and Potential. General Social Survey on Time Use: Cycle 19. Statistics Canada: 
Ottawa; Nathan, D. and G. Kelkar. 1997. Wood Energy: The Role of Women’s Unvalued Labour. Gender, 
Technology and Development, 1 (2). Sage Publications: New Delhi; Parikh, J. and V. Laxmi. 2000. Biofuels, 
pollution and health linkages: A Survey of Rural Tamilnadu. Economic and Political Weekly XXXV (2000) (47); 
Blackden, M. and Q. Wodon. 2006. Gender, Time Use, and Poverty: Introduction. MPRA Paper 11080. University 
Library of Munich: Germany. 

41 One bundle of fuelwood lasts for 2.96 days in the summer and 2.09 days in the winter in unelectrified households, 
and for 2.48 days in the summer and 1.68 days in the winter for electrified households. 
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E. Gender Empowerment 

65. Literature shows that RE also helps to improve women’s socioeconomic status. With 
electricity, women spend less time collecting fuelwood. Time saved is used to generate income 
and participate more actively in decision-making processes and other community and social 
activities. Electricity also has a considerable impact on women’s mobility, freedom in using 
income and savings, utilization of credit, knowledge about gender inequality issues, household 
work plans according to convenience, changes in attitude in terms of reducing health care 
disparities, and years of schooling.42 
 
66. The survey contained several measures for women's empowerment. 43  Results on 
women's empowerment are presented in Table 7. The study finds a significant improvement in 
women's decision making on issues related to health care and education but not regarding 
finances. Both OLS and PSM estimates show that the index related to education and health 
decisions improved by 0.05 (5%) with electrification, and both estimates are statistically 
significant. The impact is statistically insignificant with respect to finances, which is not 
surprising as the decisions pertaining to investment, expenditure, and income-generating 
activities are dominated by males.  
 

Table 7: Impact of Rural Electrification on Women's Empowerment 
 
 Education and Health Index Financial Decisions Index 
A. Ordinary Least Squares Regression Estimates 
 Electrified 0.045a 0.001 
 t-statistics 3.10 0.10 
B. Kernel Propensity Score Matching Estimates 
 Electrified 0.049a 0.006 
 t-statistics 2.87 0.37 

Note:   a p < 0.01 indicates that the coefficient is statistically significant at 1% level of significance.  
Source:  Analysis of survey data. 
  
67. Gender roles tend to be dictated by traditional practices under which females oversee 
child care, cooking, laundry, cleaning, and purchasing daily necessities; while males are more 
involved in dash disbursement and management, visiting government offices, and attending 
local meetings. Furthermore, females dominate decisions pertaining to fuelwood collection, 
children’s education, family planning, income-generating activities, investment in productive 
activities, visiting friends and relatives outside of the village, visiting government offices, savings, 
and having bank accounts. No significant differences are observed between the electrified and 
unelectrified households.  

                                                 
42 A. Barkat et al. 2002. Economic and Social Impact Evaluation Study of the Rural Electrification Program in 

Bangladesh. Arlington, VA: Human Development Research Centre and National. Rural Electric Cooperative 
Association International. 

43 To measure women's empowerment, households were asked who makes decisions related to education, health 
care, investment, income-generating activities, household expenditure, and household savings. The possible 
categorical responses included male, female, both male and female, and do not know or cannot say. Female 
respondents were also asked whether they needed permission from their husbands to visit (i) the market, and 
(ii) friends or relatives. The responses for permission measures were coded on a scale of 1 to 4 (i.e., do not need 
permission, need permission, need to only inform, and not permitted at all). For this analysis, the women's 
empowerment indexes were created as follows. First, for the decision-making variables, responses were 
condensed to binary indicators for whether the woman participates in the decision (either decides on her own or 
decides jointly with her husband). Then, the empowerment index was created by taking the simple average of the 
responses for each decision-making question. By this method, a single measure of empowerment was generated, 
ranging from zero to one. A higher value of the index indicates greater women's autonomy.  
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68. The FGD participants expressed that access to electricity empowers women through 
health, education, gender equality, and domestic violence awareness programs on television. 
Thus, women are becoming more assertive and confident. Further, on average, women save 
1.5 hours every day in cooking, which enables them to attend village meetings and voice their 
concerns. Although Bhutanese women enjoy equal status and the same rights as men—and, in 
fact, inheritance and child support laws favor women—many are required to get permission from 
males to visit markets and friends or relatives. More than 93% of the respondents also believe 
that girls and boys should be treated equally; hence, no strong sex preference of children was 
reported. 

F. Fertility 

69. Electricity is considered to reduce fertility resulting from longer waking hours due to more 
light in the night and enabling household members to be involved in household chores and 
some income generating activities. This contributes to reduced reproductive activities. Exposure 
to television may also affect fertility indirectly through increased knowledge about health 
programs and family planning. The World Bank IEG study (footnote 3) found that, of nine 
surveyed countries, electrification significantly reduced the total fertility rate 44 in eight, with 
effects ranging from a low of 0.04 children in Nicaragua to about 2.00 in Senegal.  
 
70. About 98% of the households in this impact evaluation study were electrified after 
2000. 45 The average number of years of electrification for survey households is 4. Before 
turning to fertility outcome, impact on ownership of television and other electronic media was 
analyzed, because improved health knowledge via television is an important channel of fertility 
reduction. As shown in Appendix 8, ownership of televisions is mainly concentrated in electrified 
households (33.59% versus 1.64%), and radio ownership is concentrated in unelectrified 
households. About 65% of unelectrified households have radios, which can be operated by dry-
cell batteries, compared to 55% of electrified households.46 Difference-in-means estimates in 
Appendix 8 show that these differences are significant for both assets. However, to ascertain if 
electrification caused the increased ownership of televisions, the regression method is used to 
examine this (see Appendix 9 for the full estimation model). Results suggest that electrification 
has a significantly positive impact on television ownership and a negative impact on radio 
ownership. One possible explanation for this negative impact may be that after electrification, 
households switch to televisions, subject to affordability.  
 
71. Four fertility measures were then used in the analysis: (i) number of children born in the 
last 5 years, (ii) number of children born in the last 3 years, (iii) a binary variable for having 
children within 5 years of the survey, and (iv) a binary variable for having children within 3 years 
of the survey.47 The explanatory variables were similar to those used throughout this analysis. 

                                                 
44 Fertility outcomes were measured as total children born as a ratio to the total fertility rate for that age group of 

women, using 5-year age ranges starting at age 20.  
45 Five and 17 households were electrified in 1991 and 1992, respectively. 
46 Some televisions can be operated by vehicular batteries, but this is more expensive and uncommon. Solar energy 

can be another source of power. These may be some reasons why some households in unelectrified villages also 
own televisions. 

47 The survey did not collect comprehensive data related to women's pregnancy history; therefore, many mother-level 
variables that may affect fertility are not available (e.g., knowledge about contraceptives used, age of marriage, 
birth order, and gender of first child). The study uses variables available in a typical household survey to estimate 
the impact on fertility, which is not always the best way to estimate fertility effect. However, given the paucity of 
evidence on rural electrification’s impact on fertility, this study may provide valuable information and be of interest 
to policy makers.  
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Both the OLS and PSM estimates indicate that electrified households have lower fertility rates 
than unelectrified households. The household electrification variable is negative in all cases and 
statistically significant in most cases. PSM results suggest that electrified households have 0.05 
fewer children within 5 years and 0.04 fewer children within 3 years of the survey. 
The probability of having a child decreases by 5% within 5 of the survey and 4% within 3 years 
in electrified households. These estimates of fertility decline are similar to the estimates found in 
Bangladesh (0.07), Nicaragua (0.07), and Peru (0.08) (footnote 3).48  
 
72. To assess the association between television and fertility, an additional regression 
analysis was performed by including television as an explanatory variable. The results indicate 
that even after including television as an extra covariate, fertility coefficients are consistent with 
hypothesis that it helps in reducing fertility, though the relationships are statistically insignificant 
(Table 8). Moreover, coefficients for television are negative in all four specifications, and the 
effect is statistically significant except for the outcome for children born 3 years before the 
survey.  
 
73. Qualitative discussions during the FGDs provide anecdotal evidence of reduced fertility 
due to electrification. Participants mentioned that without electricity, there is not much for people 
to do after it became dark. As such, they engage in reproductive activities more frequently, 
leading to more children. In general, the use of contraceptives was reported to be very low.  
 

Table 8: Impact of Rural Electrification on Total Fertility 
 

Number of Children Born Children Born (Yes = 1) 
5 Years before 

the Survey 
3 Years before the 

Survey 
5 Years before 

the Survey 
3 Years before 

the Survey 

  

A. Ordinary Least Squares Regression Estimates  
 Electrified (0.051)a (0.035) (0.053)b (0.035)b 
 t-statisitcs 1.87 1.60 0.02 0.04 
B: Kernel Propensity Score Matching Estimates 
 Electrified  (0.055) (0.043)a (0.049)b (0.039)b 
 t-statistics 1.63 1.77 2.16 1.96 

() = negative. 
Notes:  a p < 0.1 indicates that the coefficient is statistically significant at 10% level. 

b p < 0.05 indicates that the coefficient is statistically significant at 5% level. 
Source: Analysis of survey data. 
 
74. Almost half of electrified and unelectrified households feel that electricity contributes to 
smaller family size or better family planning. Instead of engaging in sexual activities, electrified 
household members can be involved in productive or recreational activities such as watching 
television, reading, playing yum (a dice game), or completing chores after dark. Besides, 
electrified household members are more aware of the importance and methods of family 
planning because of frequent family planning awareness campaigns broadcast on television.  

G. Environment 

75. Fuelwood consumption in Bhutan, at 1.22 tons per capita, is one of the highest in the 
world. It accounts for about 77% of total energy consumption and virtually all noncommercial 
energy consumption, as forest resources provide an abundant and readily available source of 
                                                 
48 Estimates may not be comparable across studies because of different measures of fertility. However, the studies 

suggest that electrification has negative effect on fertility. 
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energy (footnote 5). RE is expected to reduce deforestation, which was corroborated by the 
findings reported in Appendix 8. The survey data find that, on average, households cut 
1.49 trees per year for fuelwood requirements and 0.58 trees for other requirements. It also 
finds that electrified households cut fewer trees than unelectrified households.  
 
76. In Table 9, OLS and PSM results suggest that RE reduces the number of trees cut for 
fuelwood purposes. Compared to unelectrified households, electrified households cut about 
0.27 fewer trees per year for their fuelwood requirements. No such significant effects are found 
for trees cut for nonfuelwood requirements. It also seems that RE has a substantial effect on 
deforestation, as impacts range from 0.46 to 0.41 fewer trees, depending on the estimation 
method. Given that the average annual consumption of trees for all purposes is 2.07, 
consumption of 0.41 fewer trees means a 20% reduction in the number of trees cut. It should, 
however, be noted that switching from fuelwood to electricity will take time and depends on 
enabling environments. 

 
Table 9: Impact of Rural Electrification on Deforestation 

 
  

Yearly Consumption 
of Trees for Fuelwood 

Yearly Consumption of 
Trees for Other Purposes 

Yearly Consumption of 
Trees 
(total) 

A. Ordinary Least Squares Regression Estimates 
 Electrified (0.30)a (0.156) (0.457)a 
 t-statistics 6.96 1.60 4.22 
B. Kernel Propensity Score Matching Estimates 
 Electrified (0.27)a (0.144) (0.414)a 
  t-statistics 4.80 1.33 3.43 

() = negative. 
Notes:  a p < 0.01 indicates that the coefficient is statistically significant at 1% level.  
Source: Analysis of survey data. 
  
77. The study recognized Bhutan's commitment to maintaining forest cover at 60% of total 
land area, as per the country's constitution. Rural households are required to apply to cut down 
trees (up to four per household per year) to their gups, who forward the applications to the 
district forest office. The district forest office identifies and marks the trees to be cut down and 
notifies the gups, who notify the applicants. The applicants are required to pay a permit fee of 
Nu60–Nu90, depending on the number of trees, which is not large enough to deter cutting and 
protect forests. If households require wood for construction, renovation, or other purposes, they 
must apply for permits in the same manner, but for such cases, households must specify what 
the wood is to be used for along with the precise quantity required.  
 
78. While the number of trees cut by electrified households (1.40) is fewer than unelectrified 
ones (1.62), total fuelwood collection is higher for electrified households when deadwood is 
included. Unelectrified households cut down 0.68 tree, and electrified households cut down 
0.52 tree per year for other requirements, probably because more unelectrified households have 
semi-permanent house structures than electrified households and thus need to repair their 
houses more frequently. Overall, the number of trees cut down over the past 5 years has 
remained static (reported by 58%) or even increased (14%).  
 
79. While FGD participants advised that the number of trees felled had decreased by more 
than 50%, this perception cannot be substantiated by survey data, which show only a 20% 
reduction. However, a decrease in dependence on kerosene for lighting because of electricity 
has also meant that participants consume less of this fossil fuel, which decreases their carbon 
footprint and contributes to a more sustainable environment. Additionally, participants said that 
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before electrification, the principal source of news and entertainment was their dry-cell battery-
operated radios. They would consume about six batteries every month, and over the years, the 
number of exhausted batteries piled up. The exhausted batteries would be disposed of by 
throwing them in forests, rivers, or streams, contaminating the environment. After electrification, 
the use of such batteries has almost been eliminated in the electrified households, thereby 
decreasing the negative impact on the environment. 
 
80. Some participants also revealed that land clearing for distribution lines has had some 
negative environmental impacts, although this has not been adequately researched and 
documented. This requires a separate exercise, preferably based on a geographic information 
system assessment. Time and resource limitation did not permit investigation of this issue in this 
study. 

H. Other Impacts 

81. The survey also asked respondents about other impacts due to electrification. Some of 
these impacts, however, may not be directly attributable to RE. Hence, these should be 
interpreted with caution. These impacts rely on a combination of quantitative estimates, 
descriptive statistics, and findings from FGDs. 
 
82. Rural–urban migration. A previous study49 in Bhutan showed qualitatively that youth 
preferences about village life have changed, and the vast majority of surveyed households 
wanted to stay in villages, singling out electricity for this preference. However, this may not hold 
true if households are living at a subsistence level, and if there are not enough economic 
opportunities in the rural areas. Lack of jobs may push marginal households to migrate from 
rural areas to urban areas in search of employment.  
 
83. This impact evaluation survey collected two sets of information on migration: (i) if anyone 
migrated in past 5 years, and (ii) how many migrants each household had. Overall, about 39% 
of households reported that at least one person had migrated to towns, of which 41% of 
households were electrified and 36% unelectrified. According to difference-in-means results, the 
difference in migrating propensity across the electrified and unelectrified households is 
statistically significant (Table 11); however, regression estimates are insignificant. PSM results 
indicate that the probability of migration is higher in electrified households, and the effect is 
significant at a 10% level of significance. Members of electrified households are 4.1 percentage 
points more likely to migrate, and the absolute number of migrants is also higher in electrified 
households. Although FGD participants believed that the trend in migration has slowed in recent 
years, the survey results do not provide evidence to support this perception. Given that this 
study does not find any direct impact on microenterprise activity, it is possible that rural people 
may have moved to towns in search of employment. The results suggest that electrification has 
not halted the flow of people from rural to urban areas in search of better livelihoods. One of the 
possible reasons may be few economic opportunities and widespread poverty in rural areas of 
Bhutan. 
 

                                                 
49 A. Obrecht. 2006. Impact Study Rural Electrification II – Bhutan. Project No. EZA: 2145-00/2002 Subcontract 4. 

Kommission für Entwicklungsfragen: Osterreich. 
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Table 10: Impact of Electrification on Migration, Credit, and Food Security 
 

 

Migration in Last 5 Years 
(1= Yes) 

Number of 
Migrants 

Food Securitya 
(1=Yes) 

 

(1) (2) 

In Debt 
(1= Yes) 

(3) (4) 
A. Ordinary Least Squares or Probit Regression Estimates  
Electrified 0.030 0.079 0.0295c 0.042d 
t-statistics 1.32 1.26 1.98 2.76 
B. Kernel Propensity Score Matching Estimates 
Electrified 0.041b 0.119b 0.043d 0.045d 
 t-statistics 1.74 1.79 2.71 2.74 

Notes:  a Food security is a binary variable for households having enough resources to meet annual food 
requirements. In debt implies that the respondent household had debt at the time of survey and 
migration in last 5 years implies someone in the household had migrated out of household to other 
areas or towns.  

b  p < 0.1 indicates that the coefficient is statistically significant at 10% level. 
c  p < 0.05 indicates that the coefficient is statistically significant at 5% level.  
d  p < 0.01 indicates that the coefficient is statistically significant at 1% level.  

Source: Analysis of survey data. 
 
84. Creditworthiness. Survey data reveal that electrified households have better resource 
endowment than unelectrified ones, implying that the former has higher creditworthiness. 
The average amount of outstanding loans for electrified households (Nu48,622) is 79% higher 
than for unelectrified households (Nu27,145). Both the OLS regression and PSM estimates 
given in Table 10 indicate that electrified households are more likely to have outstanding debt 
than unelectrified households, and the difference is statistically significant under both 
approaches. Difference-in-means estimate indicate that the difference in the amount of debt is 
also significant.  
 
85. About 47% of households used the loans for house repairs, because electricity gives 
them incentive to improve their housing conditions because of less smoke and indoor air 
pollution. The percentage of electrified households using loans for house repairs is higher (51%) 
than unelectrified households (38%). Some government officials in Bhutan are concerned that 
electrification may push households into debt as they borrow to buy entertainment goods such 
as televisions and electrical gadgets. However, this study does not find evidence of that. Results 
reported in Appendix 8 suggest that a low percentage of households took out loans to buy 
electrical appliances, and the difference between electrified and unelectrified households is not 
significant. However, nearly two-fifths of unelectrified households revealed that they would have 
to borrow funds for internal wiring if their villages were electrified, and nearly 30% of the 
households would have to borrow money to purchase electrical appliances. The survey 
responses also revealed cash shortages in unelectrified households. Informal credit is still more 
prevalent than that from formal institutions, partly because of household locations. Poorer 
households are more prone to informal market interest rates, which are up to 60% per year in 
rural areas.  
 
86. Food security. Next, the study considered a more general measure of well-being: food 
security. Ensuring food security is complex and needs a combination of policies at the 
household, national, and global level to ensure access to food for everyone. However, this study 
is limited in assessing the impact on a full spectrum of food security and mainly relies on 
respondents' subjective assessment of their food security.  
 
87. Since food security is highly correlated with household income, income was added as an 
additional covariate to discern RE's impact on food security. Previous analyses did not control 
for household income, as income itself is an impact of electrification. Both estimates (regression 
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and PSM) indicate that electrified households are more likely to have enough resources to meet 
their annual food requirement than unelectrified households (Table 10). The difference is highly 
significant under both estimations. It is plausible to expect that electrified households can 
smooth out the transitory fluctuations in food supply and have enough resources to be food 
secure because of access to higher income and credit. The perception about food insecurity 
(from about 10%–15% of the respondents) was underestimated and contradicted the level of 
malnutrition reported in other reports. Nevertheless, the pre-monsoon months of May and June 
are critical periods for food deficit in the households. A primary coping strategy reported by the 
households includes assistance from neighbors, reconfirming that social safety nets are strong 
in rural villages and that villagers depend on each other in times of need. Key factors cited for 
food insecurity include insufficient landholdings, crop failure, and predators. Electrification has 
no bearing on the first two reasons, but in some cases, it serves as deterrent to wild predators, 
primarily through better lighting and use of electric fences.  
 
88. Housing structures. In general, electrified households have stronger housing structures 
than unelectrified households. Members from electrified households said, during FGDs, that it 
used to be very difficult to maintain a clean house without electricity. They had no incentive to 
improve the structure of their houses because the interior would be smoke-filled, with soot-
stained ceilings and walls. Many of them renovated and strengthened the structure of their 
houses only after they received electricity.  
 
89. Drinking water and hygiene. Drinking water sources are almost the same for electrified 
and unelectrified households, with the majority having private taps outside of their houses. 
This is because of the government’s drive, through its rural water supply scheme, which 
provides assistance and subsidy to 95% of the rural population. However, there are more taps 
inside electrified households than unelectrified ones, because electrified houses are better 
structured, and indoor taps are considered more convenient to use with improved visibility. In an 
effort to promote rural health and hygiene, the government also encourages the construction 
and use of proper toilets in rural villages through mass awareness campaigns and 
demonstrations. This has led to almost all rural households having private outdoor pit latrines. 
Therefore, there is not much of a difference in hygiene between electrified and unelectrified 
households. However, the superior indoor Indian flush toilet (as compared to the outdoor pit 
latrine) is more prevalent in electrified houses, which can be associated with improved indoor 
plumbing and lighting from electricity. In unelectrified households, people prefer outdoor pit 
latrines because they provide better visibility.  
 
90. Appliance ownership. The survey confirms that electrified households own more 
appliances than unelectrified households. A notable trend is the increasing ownership of electric 
rice cookers among electrified households. Rice is the staple diet of most Bhutanese, so rice 
cookers (owned by 86% of electrified households) are ubiquitous, even in the most remote 
areas of the country. Rice cookers are not only seen as convenient, but have decreased the 
consumption of fuelwood for cooking. Apart from rice cookers, other noteworthy appliances 
owned in electrified households are mobile phones (72%), electric water boilers (48%), 
televisions (34%), tape recorders (35%), fans (15%), refrigerators (15%), and electric heaters 
(5%). In unelectrified households, the predominant appliances, apart from the traditional cooking 
stoves (90%), are radios or transistors (65%), mobile phones (58%), and tape recorders (13%) 
that are sparingly used and must be charged in the closest electrified village. Bukharis are 
largely installed in larger houses owned by respondents in both electrified and unelectrified 
villages and are generally located in the colder high-altitude regions. There are no defined 
safety or efficiency standards for various electrical appliances. 
 



 

 

25

91. Security. According to the FGD participants, a common rural crime is the vandalism and 
burglary of religious artifacts, and precious and semi-precious items from chortens (enclosed 
religious structures). Nearly 57% of the electrified households agree that such crimes decreased 
because of electrification, and 53% of unelectrified households also concur that electrification 
substantially deceases such crime. Further, wild animals damage and consume crops; some 
studies estimated that farmers lose more than 40% of their crops to wild animals. Bhutan’s law 
and religion forbids people from killing wild animals. Three-fifths of electrified and unelectrified 
households agree that crop damage by wild animals can be reduced through electrification of 
households and farm properties. In addition, there is near unanimity that electricity provides 
personal safety and security to household members and their property. One in 12 electrified 
households experienced fire mishaps before electrification, primarily because of accidental 
toppling of kerosene bottle lamps. Further, 2.2% of electrified households also had accidents 
arising from electrification. 
 
92. Access to institutions. Results suggest that electricity-based mobile phone charging 
facilities enhance contacts between villagers and gups for resolving local or legal disputes, 
without which they would have to travel long distances to establish communication. 
FGD participants also commended services provided by the energy supplier, BPC, for fixing 
technical faults, meter reading, issuing power bills, and collecting payments at their doorsteps. 
Previously, they had to travel several hours to purchase kerosene for lighting purposes and 
often returned empty-handed because kerosene was unavailable. In their opinion, transaction 
costs—both in terms of cash and time—are greatly reduced with the provision of electricity. BPC 
also established a toll-free telephone line, and responses from their technicians do not take 
more than 4 hours at any time. Overall, power outages are uncommon. Nearly 55% of the 
respondents experience power outages only once a month, and just 3% suffer such problems 
twice a day. About 4% reported that response time from BPC took more than 7 days, primarily 
due to their remote locations. 
 
93. Social interaction and recreation. FGD participants revealed that RE has brought a 
tremendous change in their social lives, giving them self-esteem. Before electrification, they felt 
neglected by the government, especially those who had some experience with the world outside 
of their dark villages (such as migrant workers or those who visited electrified villages and urban 
centers). In most cases, the feeling of remoteness has been replaced by positive identification 
with the new, improved conditions of village life after electrification. Participants, particularly 
from southern Bhutan, said that electrification has improved their social relationships with family, 
friends, and neighbors. Villagers now celebrate Dashain and Diwali (Hindu festivals) with 
electric lights and music, and dance late into the night. These festivals are occasions when even 
family members working and living outside their villages come home to be with their families. 
Further, some participants mentioned that before electrification, they were too engaged in their 
farm activities during the day and had little time for social interaction with family and friends. 
Electricity now enables them to visit their friends and family members even after dark, thereby 
strengthening social ties. According to participants, electricity has provided them with a sense of 
security, safety, and peace of mind at night, which has emboldened them to socialize after dark. 

V. SUSTAINABILITY OF PROJECT IMPACTS 

94. The benefits of the two ADB projects, SREP and RENEP, were evaluated as likely to be 
sustainable based on findings reported in their PCRs and PVRs. This was based on the 
assumption that the government will continue its commitment to provide subsidies for electricity 
consumption, and will receive funding from commercial operations and electricity export 
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revenues. Electricity is assumed to be in abundance in Bhutan and is the chief export 
commodity of the country, accounting for over 45% of national revenue.  
 
95. Because of the subsidies, the domestic electricity tariff in Bhutan is the lowest in Asia; 
hence, the general perception is that the tariff is reasonable. In addition, the lifeline block is 
generous (80 kWh per month) under which consumers pay only Nu0.75 per kWh. Based on the 
household survey conducted for the study, 85% of the electrified households stated that they 
are happy with the current electricity charges. However, nearly 42% of the electrified 
households reported increases in their electricity bills in the past 5 years, primarily associated 
with greater use of electrical appliances and marginal increase in electricity tariff every 3 years 
by BPC, although no change was made to the lifeline block in the tariff revision in 2007. In 2010, 
Bhutan Electricity Authority approved a new tariff structure effective from 1 August 2010, 
according to which the lifeline block has been increased from 0kwh–80kwh/month to 0kwh–
100kwh/month with 13.3% increase in unit price chargeable to the consumers. The basis for 
tariff revision has not been revealed and hence the impact it would have on the lowest quintile in 
particular remains yet to be determined. 
 
96. When asked about their WTP for electricity, 84% of electrified households are willing to 
pay higher costs for regular electricity service. This suggests that rural beneficiaries are 
generally aware of the benefits and savings arising from electricity. Of those willing to pay 
higher prices, 72% are willing to bear an additional 10% increase in their unit power cost. 
However, 14% are not willing to pay higher charges because either they have limited need or 
less disposal income. Similarly, 96% of unelectrified households are willing to have their houses 
electrified. About 30% of households are willing to pay Nu2,001–Nu4,000 for their household 
connection and internal wiring. One in seven households is willing to pay more than Nu9,000. 
Only one in six households (considered to be the bottom tier on the poverty index) can afford up 
to Nu1,000 for the same purpose. Thus, WTP is highly correlated with household income. 
Similarly, 34% of the respondents are willing to pay monthly electricity bills of Nu26–Nu 50; 27%, 
Nu51–Nu100; and 11% up to Nu25. One in 10 respondents is willing to pay more than Nu300 
per month in electricity bills. These results should be interpreted with caution, however, as 
indicative WTP may be on low side for unelectrified households. 
 
97. Customer satisfaction with BPC is also very high based on short response time, 
minimum power interruptions, and consolidated management of issuing electricity bills and 
revenue collection. For example, 55% of the respondent households reported power outages 
only once a month, followed by 13% once a week. Nevertheless, 3% experienced outages twice 
a day, and 8% once a day. This is more prevalent in the two southern geogs of Samtse and 
Samdrup Jongkhar districts, which depend on power supply from India. 
 
98. Electricity consumption in rural Bhutan is largely limited to lighting, rice cooking, and 
water boiling. Average consumption is far below the lifeline block, and more than 80% of the 
electrified households fall into this category. Based on actual consumption data for the past 
12 months, the western region consumes, on average, 84 kWh per month, followed by central 
(57%), southern (55%), and eastern (48%). Similarly, only limited seasonal variation is observed, 
which ranges from 54 kWh per month in June to 71 kWh per month in November.  
 
99. The study team observed that in most of the households, little effort is made to promote 
the use of energy-efficient appliances. No restrictions are in place with respect to type of 
appliances sold in the markets. In addition, several households interviewed are reluctant to use 
electricity for longer hours because they perceive that such use would increase their costs. 
These households use electricity for only basic needs, after which they tend to revert to 
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kerosene lamps. For the first time, Bhutan Electricity Authority formulated Safety Code for 2008 
and Safety Regulation 2008. 50 These are yet to be implemented, supported by guidelines. 
Both documents do not cover electricity safety at home issues. There is a need to promote 
safety as well as energy efficiency at the household level in a more systematic manner. 
 
100. The SAPE of Bhutan’s energy51 sector highlights three key areas regarding sustainability 
of the sector: (i) promoting institutional reforms and good governance, (ii) improving access to 
electricity, and (iii) mobilizing investments for hydropower sector. The SAPE recognizes BPC’s 
(i) improved managerial performance through adoption of modern utility management practices 
such as enterprise resource planning, integrated inventory control, budget control, and a 
management information system; (ii) successful experience in managing construction of high-
voltage power distribution lines and RE schemes; (iii) ability to attract and retain competent and 
motivated staff with performance-based incentives; (iv) steady improvement in operational 
performance in terms of transmission and distribution losses, and improved reliability indicators; 
and (v) financial sustainability since 2006. The SAPE concludes that subject to continued 
availability of royalty energy to BPC for domestic supply at a discount to the export prices, BPC 
is likely to remain financially sustainable. It also recognizes that the Department of Energy has 
built adequate institutional capacity by retaining a competent set of civil servants.  
 
101. The SAPE notes that RE requires continued cross-subsidies from power exports and 
urban and industrial consumers because of (i) the high cost of connecting rural consumers 
because of difficult terrain and low population density in rural areas, (ii) low consumption in rural 
areas, and (iii) lower tariffs applicable to rural consumers as the average consumption in rural 
households is far below the lifeline block of 80 kWh per month. This would exert extra pressure 
on government resources for continued subsidies to domestic consumers, both through higher 
cost of last-mile connections, as well as lower tariffs. Nevertheless, the additional power 
generation in the pipeline is likely to ensure that adequate revenues are generated to ensure 
continued subsidy.  
 
102. The findings from this study suggest that both ADB RE projects are likely to be 
sustainable based on (i) the government's thrust and commitment to RE, which ensures that 
sufficient funds are transferred to BPC to support it; (ii) revenues from electricity exports, which 
are expected to further increase given the commissioning of the Tala Hydropower Plant and the 
outputs from the Green Power Development Project, which aims to increase energy sales to 
India through the Dagachhu Hydropower Plant; (iii) regular reviews conducted on the tariff 
structure; (iv) under the cross-subsidy scheme, the proportion of the total projected increase in 
the number of rural household consumers is not expected to exceed 10% of BPC's total sales; 
thus, given the limited projected sales to rural consumers, it is unlikely that the subsidies will 
greatly affect BPC's operations; (v) the adequate provision of budget for operation and 
maintenance, which is essential, especially for the distribution networks; (vi) the high quality of 
materials and equipment incorporated in the projects being well-suited for their intended 
purposes; (vii) the institutional benefits of unbundling the power sector in the country; (viii) the 
use of renewable natural resources, such as hydropower, to generate electricity; and (ix) the 
positive financial performance of BPC from 2006 to 2008. The study, however, also recognizes 
that in the light of the government's commitment to provide electricity for all by 2013, 
the continued subsidy for households at some point is expected to exert extra pressure on the 

                                                 
50  BEA. 2008. Safety Code 2008. Bhutan Electricity Authority: Thimphu; and BEA. 2008. Safety Regulation 2008. 

Bhutan Electricity Authority: Thimphu 
51 ADB. 2010. Sector Assistance Program Evaluation: Energy Sector in Bhutan. Manila. 
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government, particularly when the pace of urbanization and consumption increase at a rapid 
rate. 

VI. KEY FINDINGS, LESSONS, AND RECOMMENDATIONS 

A. Overall Assessment and Key Findings  

103. Overall performance. The overall performance of the two ADB RE projects are 
successful based on relevance of design, effectiveness in implementation and achievement of 
outputs, efficiency of operations, and likely sustainability. As a result of assistance from ADB 
and other development partners, RE coverage in the country increased from 20% in 1995 to 
about 55%–60% in 2009. This impact evaluation study finds that the projects’ impacts are 
quantifiable, statistically significant and positive, and visible in many aspects of quality of life, but 
the impacts are just beginning to be realized and are now relatively small in magnitude. This is 
due to low household consumption of electricity, which is largely limited to lighting, water boiling, 
rice cooking, and television viewing. While electrical appliance ownership has increased 
steadily, households are still heavily reliant on fuelwood for both cooking and heating. In 
addition, there are no set standards for safety and energy efficiency, while rural consumers’ 
WTP is high. Further, the domestic electricity market is dependent on subsidy provisions from 
electricity export earnings. 
 
104. Quality of life. This impact evaluation study provides empirical evidence to suggest that 
electrification leads to a better quality of rural life. While electrification has served as a means 
rather than an end, its impact has been multifold. Some key economic impacts include better 
income opportunities in nonfarm activities, including home-based small scale industries such as 
weaving; off-farm employment; and reduced household expenditure on energy. Better indoor air 
quality has translated into improved health status perceptions and more time under better 
lighting for children to study at home. The environment is positively affected in two ways—
somewhat fewer trees are felled for fuelwood, and the use of pollutant energy sources such as 
kerosene and fuelwood have been reduced. The results also support the argument that 
electrification helps reduce total fertility and improve gender empowerment, particularly 
pertaining to decisions related to education of children and health of household members. 
The magnitude of impact is, however, small due to early stage of electrification. Additional 
perceived indirect impacts from electrification include improved creditworthiness and food 
security in households (through increased nonfarm income). Electrification is also found to 
contribute to better physical facilities within the households, enhanced sense of physical 
security of lives and property, and improved opportunities for social interaction.  
 
105. There is more potential to improve the quality of rural life by promoting and encouraging 
demand for electricity by the households though home-based income-generating activities with 
value additions through processing or other cottage industries. At the same time, migrating from 
fuelwood to electricity will take some time, and its pace will depend on an enabling policy 
environment and effectiveness of awareness campaign. 
 
106. Sustainability of project impacts. Under the present policy, project impacts are likely 
to be sustainable, subject to continued subsidies from power export earnings. It is envisaged 
that the fundamentals of cross-subsidization will not change in the near future, as Bhutan has 
committed to increase power generation for the export market. However, over time, domestic 
demand is likely to increase with modernization and urbanization. In addition, key future 
challenges include close monitoring of both infrastructure and environmental impacts. 
Regulatory framework to promote energy safety has just been introduced but not effectively 
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implemented and guidelines for energy efficiency for both domestic and industrial electricity 
consumption need to be developed. Furthermore, providing electricity to the remaining 
unelectrified households will be expensive compared to previous electrification phases. 
While off-grid solutions may be cost-effective, their viability has not been tested. Anecdotal 
evidence provided in the PCRs of the two projects do not provide convincing arguments 
supporting efficacy of solar panels due to lack of technical support from BPC. Additional cost-
effective options need to be explored to make RE sustainable in difficult terrain and isolated 
mountain communities. 

B. Lessons and Issues 

107. A rigorous impact evaluation informs policymakers about attribution of outcomes 
and impacts more systematically. It helps to understand what works and what does not under 
a given condition. It is, however, not an exclusive decision-making criteria but the evaluation 
ratings can be used as an evidence to support resource allocation to relevant programs and 
activities.  
 
108. Country ownership is crucial for the project success. RE projects in Bhutan were 
successful as a result of (i) the government’s social mandate to provide electricity for all by 2013, 
(ii) the government according top priority to RE coverage expansion, and (iii) the ability to 
coordinate with the five donors active in RE. The government’s broad vision to harness 
hydroelectric power potential also played an important role in expanding RE throughout Bhutan.  
 
109. Expanding coverage is not adequate, extra efforts are needed for boosting 
demand for electricity. Although RE has expanded significantly since 1995, household 
electricity use has largely been limited to lighting, rice cooking, and water boiling. Although 
trends are emerging for other electric appliances, including televisions, the pace has been slow 
and largely concentrated in larger centers. Relatively assured access for fuelwood from forests 
at a nominal permit costs have been a disincentive for electrified households to migrate from 
fuelwood to electricity. People do not yet see electricity as a full substitute for traditional energy 
sources. As a result, an overwhelming majority of households still rely on fuelwood for cooking 
and heating purposes.  
 
110. The regulatory framework needs to be strengthened to ensure that energy-
efficient appliances and tools are used by households and businesses. Electric appliances 
are freely imported or brought into the country from various sources. There is no consumer 
information, guidelines, or regulations regarding safety and energy efficiency of such appliances. 
Most consumers end up purchasing less energy-efficient appliances because of lower initial 
costs. With adequate informed safety and efficiency measures, households can still enjoy 
greater benefits at a modest cost. There is substantial scope for mass awareness about safety 
and efficient use of electricity and associated appliances and tools, both by businesses as well 
as household consumers.  
 
111. When rural people directly realize benefits from rural electrification, they are 
willing to pay more. With increased awareness, more villages and households are opting for 
electrification and are willing to pay higher tariffs as well as substantial amounts for initial 
connections to the electricity grid. For example, 72%of survey households are willing to pay 
10% increase in the unit price of electricity. 
 
112. Fuelwood consumption is not likely to decline unless there is an enabling 
environment and disincentive to felling trees. While it is reported that cutting down trees for 
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fuelwood and other uses is managed with the requirement to seek approval from district forest 
offices, the permit cost is nominal and does not serve as a deterrent to felling trees. As a result, 
an overwhelming majority of households still use fuelwood for cooking purposes, partly due to 
the cheap cost of getting permits and to meet dual heating and cooking requirements. There is a 
need to look at alternatives to fuelwood for cooking and heating since the distance and time to 
collect fuelwood has been steadily increasing in recent years. 
 
113. The use of electricity for income-generating activities has been very limited, but 
the potential to increase household income is quite high. RE is, of course, a necessary, but 
not sufficient, condition for expanding income opportunities. Unless substantive complementary 
investments in improving parallel infrastructure are made, such as access roads, market 
development, irrigation systems, skills development, and services, the demand for electricity is 
likely to remain below lifeline block in Bhutan in the foreseeable future for most of the 
households. There is also substantive scope and potential opportunity for improving agricultural 
productivity and value addition through the use of electricity. 
 
114. Baseline data are crucial for properly evaluating impact of any development 
intervention. Lack or loss of data is a major challenge in conducting impact evaluation studies 
and sustainability analyses of projects. Lack of a designated depository for collected data, loss 
of data during organizational restructuring, and no back-up for data collected by consultants, 
forced this study to opt for a quasi-experimental approach using a single-difference method. 
With proper advance planning and systematic recording, much richer databases could have 
been created and used for impact evaluation using a double-difference method.  

C. Recommendations 

115. The project outcomes and impact(s) outlined in the report and recommendation of the 
President should be stated clearly and specific, measurable, achievable, relevant and time 
bound targets should be set. A well defined monitoring and evaluation mechanism should be put 
in place so that progress in achieving these targets can be periodically monitored by collecting 
data at the required levels, and are reported and followed-up by the ADB management. In both 
RE projects these were not followed though and as a result no baseline targets were set and 
hence it created difficulties in evaluating impacts. In the future projects, ADB should require that 
SMART indicators are periodically monitored, reported and followed-up in a systematic manner, 
both during project implementation and after project completion. This will strengthen evidence 
base for development effectiveness of ADB assistance. 
 
116. Development impact of RE is material as it helps provide a better quality of life and 
potential for incremental income-generating activities. ADB should continue supporting RE, 
however, ensuring efficiency of resource use and sustainability of project benefits. 
 
117. Building on success so far, stimulate and manage household and community 
demand for electricity. Electricity has tremendous potential to increase household income and 
quality of rural life. The ADB projects have achieved the first step by expanding RE coverage 
significantly in Bhutan. Now, ADB could help boost demand for electricity at the household level, 
ensure safety of electrical appliances and tools, and encourage the use of energy-efficient 
appliances. ADB could assist the government in (i) developing action plans for risk assessment 
and institutionalizing safety standards, (ii) ensuring clean and efficient energy use, 
(iii) strengthening existing regulatory framework; and (iv) linking electricity with income-
generating activities such as food processing, irrigation services, and eco-friendly micro and 
small enterprises. Programs for the replacement of ordinary light bulbs with compact fluorescent 
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lamps, processing of high-value horticultural products, and irrigation services based on water 
pumps to increase agricultural productivity may be implemented. In addition, ADB should 
encourage the government to launch interagency awareness programs to boost household 
demand for safe, efficient use of electricity.  
 
118. Ensure sustainability of project benefits. The sustainability of project benefits to a 
large extent depends on continuation of cross-subsidization of RE by power export in Bhutan.  
Over time, domestic demand is likely to increase and, hence, it would exert extra pressure on 
the government to set aside additional resources for this purpose. With the increased household 
demand and new tariff structure introduced effective from 1 August 2010 for electricity over 
time, the requirements for subsidy funds are expected to grow. A detailed analysis of current 
and potential demand for electricity would be useful for planning purposes. It would be desirable 
that subsidy is targeted to those who cannot afford to pay their electricity bills. ADB could assist 
the government in conducting an electricity demand study based on WTP and affordability 
analysis for electricity, as well as other energy sources. Such a study can assist the government 
to determine a sound and efficient basis for setting electricity tariff and felling trees for 
household and commercial use. In addition, efforts are also needed to test viability of alternate 
energy sources, particularly for cooking and heating in different parts of the country. Findings 
from this evaluation confirms that WTP for electricity is quite high both in unelectrified and 
electrified areas. Furthermore, creating and managing additional demand for electricity through 
increased consumption but using energy-efficient devices can also ensure long-term 
sustainability of the project benefits. It would also encourage consumers to diversify electricity 
use from consumption to production purposes. 
 
119. Encourage monitoring of project benefits over time. RE project benefits are evolving 
and are at the initial stage in Bhutan and these are likely to increase over time with increased 
demand for better quality of life and economic activities. In this study, a number of 
socioeconomic and environmental indicators to evaluate project impact and their status in 2010 
have been established. Using the indicators and data from this study as baseline or benchmark, 
ADB could assist the government in monitoring progress in economic, environmental, and social 
impacts of RE over time for completed, ongoing, and planned new projects. Management may 
consider incorporating indicators such as household income (farm and nonfarm), employment, 
household expenditure on and consumption of different energy sources, incidence and intensity 
of smoke-related health ailments, time spent by adults and children in learning within and 
outside home, quality of graduates, permits issued for felling trees for household and business 
purposes, type and quality of asset ownership, changes in gender roles in household decision-
making, damage due to theft or wildlife, etc. in ongoing and planned RE projects in Bhutan and 
other DMCs. 
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PORTFOLIO OF ADB RURAL ELECTRIFICATION PROJECTS 
 

 Table A1.1: ADB Assistance in the Energy Sector in Bhutan, 1969–2009   
($ million) 

 

Subsector Loans TA Grants Total Loans TA Grants Total Loans TA Grants Total Loans TA Grants Total
Conventional energy 344.3 0.6 0.0 345.0 1,527.7 5.2 0.0 1,533.0 2,381.2 17.1 0.0 2,398.3 1,180.7 11.1 0.0 1,191.8
Transmission and distribution 607.3 0.6 0.0 607.9 2,081.1 3.8 0.0 2,084.9 3,876.6 23.5 0.0 3,900.1 4,676.5 31.5 334.9 5,042.9
Energy sector development 79.5 83.4 0.0 162.9 696.2 11.6 0.0 707.9 1,991.7 38.3 0.0 2,030.0 2,419.6 39.2 33.5 2,492.3
Energy utility services 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 70.0 0.0 0.0 70.0 0.0 1.0 4.0 5.0
Energy efficiency and conservation 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 850.0 6.2 3.0 859.2 433.2 372.1 8.5 813.7
Large hydropower 483.9 2.2 0.0 486.1 284.7 1.8 0.0 286.5 1,608.3 10.2 0.0 1,618.5 667.0 11.9 0.0 679.0
Pipelines 12.2 0.2 0.0 12.4 141.3 1.6 0.0 142.9 526.0 2.7 0.0 528.7 230.0 7.6 5.0 242.6
Renewable energy 2.7 0.1 0.0 2.8 32.3 1.6 0.0 33.9 100.0 3.1 0.0 103.1 565.0 29.1 48.8 642.9

Total 1,529.9 87.1 0.0 1,617.0 4,763.4 25.7 0.0 4,789.1 11,403.8 101.1 3.0 11,507.9 10,172.0 503.5 434.6 11,110.1

1969–1979 1980–1989 1990–1999 2000–2009

 
ADB = Asian Development Bank, TA = technical assistance. 
Source: ADB loan, TA, and grant databases. 
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Table A1.2: ADB Loans for Rural Electrification, 1989–2009 
($ million) 

 
No. of Funding Amount Date

Projects Source ($ million) Approved Purpose
Afghanistan 1 26.5

2165 Power Transmission and Distribution ADF 26.5 14-Apr-05 transmission and distribution
Bangladesh 5 534.9

1356 Rural Electrification ADF 50.0 30-May-95 distribution and capacity building
1884 West Zone Power System Development ADF 60.2 17-Dec-01 transmission and distribution
1885 West Zone Power System Development OCR 138.7 17-Dec-01 transmission and distribution
2038 Power Sector Development Program (Program Loan) OCR 100.0 10-Dec-03 generation, transmission, distribution and reforms
2039 Power Sector Development Program (Project Loan) OCR 186.0 10-Dec-03

Bhutan 5 106.9
1375 Rural Electrification ADF 7.5 19-Sep-95 distribution and capacity building
1712 Sustainable Rural Electrification ADF 10.0 25-Nov-99 distribution and capacity building
2009 Rural Electrification and Network Expansion ADF 9.4 30-Sep-03 generation and distribution
2463 Green Power Development OCR 51.0 29-Oct-08 generation
2464 Green Power Development ADF 29.0 29-Oct-08 generation

Cambodia 2 64.3
2052 Greater Mekong Subregion Transmission ADF 44.3 15-Dec-03 transmission, distribution and capacity building
2261 Second Power Transmission and Distribution ADF 20.0 4-Oct-06 transmission, distribution and capacity building

India 2 119.4
2592 Assam Power Sector Enhancement Investment Program - 

Tranche 1
OCR 60.3 27-Nov-09 transmission, distribution and capacity building

2596 Himachal Pradesh Clean Energy Development 
Investment Program - Tranche 2

OCR 59.1 8-Dec-09 generation and capacity building

Indonesia 1 161.0
1982 Renewable Energy Development Sector OCR 161.0 19-Dec-02 generation, distribution and financing

Lao People's Democratic Republic 3 64.0
1308 Nam Ngum-Luang Prabang Power Transmission 

(Supplementary)
ADF 4.0 30-Aug-94 transmission and distribution

1558 Power Transmission and Distribution ADF 30.0 30-Sep-97 transmission and distribution
2005 Northern Area Rural Power Distribution ADF 30.0 18-Sep-03 distribution and capacity building

Nepal 3 166.0
1011 Seventh Power ADF 51.0 11-Jan-90 transmission and distribution
1732 Rural Electrification, Distribution and Transmission ADF 50.0 21-Dec-99 generation
2587 Energy Access and Efficiency Improvement ADF 65.0 27-Nov-09 transmission, distribution and capacity building

Pakistan 2 60.0
2552 Energy Efficiency Investment Program - Tranche 1 OCR 40.0 22-Sep-09 transmission, distribution and capacity building
2553 Energy Efficiency Investment Program - Tranche 1 ADF 20.0 22-Sep-09 transmission, distribution and capacity building

People's Republic of China 2 200.0
1644 Yunnan Dachaoshan Power Transmission OCR 100.0 27-Nov-98 transmission and distribution
1901 Shen-Da Power Transmission and Grid Rehabilitation OCR 100.0 20-Dec-01 distribution and capacity building

Sri Lanka 4 314.3
1021 Power System Expansion (Sector Loan) ADF 74.3 31-May-90 transmission and distribution
1414 Second Power System Expansion (Sector) ADF 80.0 14-Dec-95 transmission and distribution
2518 Clean Energy and Access Improvement OCR 135.0 14-Apr-09 generation, transmission, distribution and DSM
2519 Clean Energy and Access Improvement ADF 25.0 14-Apr-09 generation, transmission, distribution and DSM

Thailand 1 100.0
1429 Rural Electrification OCR 100.0 23-Jan-96 distribution

Viet Nam 3 1,153.9
1585 Central and Southern Viet Nam Power Distribution ADF 100.0 27-Nov-97 transmission, distribution and capacity building
2517 Renewable Energy Development Network Expansion and 

Rehabilitation for Remote Communes Sector
ADF 151.0 30-Mar-09 generation and financing

2610 Mong Duong 1 Thermal Power Project - Tranche 2 OCR 902.85 21-Dec-09 generation
Total 34 3,071.15

Loan No. Project Name

 
ADB = Asian Development Bank, ADF = Asian Development Fund, DSM = demand side management, OCR = ordinary capital 
resources. 
Source: ADB loan, technical assistance, and grant databases. 
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Table A1.3: Financing Sources of ADB Loans for Rural Electrification, 1989–2009 
($ million) 

 

ADF OCR
2165 AFG Power Transmission and Distribution 26.5
1356 BAN Rural Electrification 50.0
1884 BAN West Zone Power System Development 60.2
1885 BAN West Zone Power System Development 138.7
2038 BAN Power Sector Development Program (Program Loan) 100.0
2039 BAN Power Sector Development Program (Project Loan) 186.0
1375 BHU Rural Electrification 7.5
1712 BHU Sustainable Rural Electrification 10.0
2009 BHU Rural Electrification and Network Expansion 9.4
2463 BHU Green Power Development 51.0
2464 BHU Green Power Development 29.0
2052 CAM Greater Mekong Subregion Transmission 44.3
2261 CAM Second Power Transmission and Distribution 20.0
2592 IND Assam Power Sector Enhancement Investment 

Program - Tranche 1
60.3

2596 IND Himachal Pradesh Clean Energy Development 
Investment Program - Tranche 2

59.1

1982 INO Renewable Energy Development Sector 161.0
1308 LAO Nam Ngum-Luang Prabang Power Transmission 

(Supplementary)
4.0

1558 LAO Power Transmission and Distribution 30.0
2005 LAO Northern Area Rural Power Distribution 30.0
1011 NEP Seventh Power 51.0
1732 NEP Rural Electrification, Distribution and Transmission 50.0
2587 NEP Energy Access and Efficiency Improvement 65.0
2552 PAK Energy Efficiency Investment Program - Tranche 1 40.0
2553 PAK Energy Efficiency Investment Program - Tranche 1 20.0
1644 PRC Yunnan Dachaoshan Power Transmission 100.0
1901 PRC Shen-Da Power Transmission and Grid Rehabilitation 100.0
1021 SRI Power System Expansion (Sector Loan) 74.3
1414 SRI Second Power System Expansion (Sector) 80.0
2518 SRI Clean Energy and Access Improvement 135.0
2519 SRI Clean Energy and Access Improvement 25.0
1429 THA Rural Electrification 100.0
1585 VIE Central and Southern Viet Nam Power Distribution 100.0
2517 VIE Renewable Energy Development Network Expansion 

and Rehabilitation for Remote Communes Sector
151.0

2610 VIE Mong Duong 1 Thermal Power Project - Tranche 2 902.85
Total 937.2 2,134.0

% of Total 31% 69%

Funding Source and Amount
($ million)Loan

No. Country Project Name

 
ADB = Asian Development Bank, ADF = Asian Development Fund, AFG = Afghanistan, BAN = Bangladesh, 
BHU = Bhutan, CAM = Cambodia, IND = India, LAO = Lao People’s Democratic Republic, NEP = Nepal, OCR = 
ordinary capital resources, PAK = Pakistan, PRC = People’s Republic of China, SRI = Sri Lanka, THA = Thailand, 
VIE = Viet Nam. 
Source: ADB loan, technical assistance, and grant databases; and reports and recommendations of the President. 
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Table A1.4: ADB Technical Assistance for Rural Electrification, 1989–2009 
($) 

 

No. of Funding Date
TA No. TA Title Projects Type Source Amount Approved Purpose
Afghanistan 3 2,300,000

4318 National Power Transmission Grid PP TASF 750,000 26-Feb-04 financial services preparation
4461 Poverty Reduction and Rural Renewable Energy Development AD PRF 750,000 3-Dec-04 generation and financial services preparation
4662 Small to Medium-Sized Hydropower Development PP TASF 800,000 3-Oct-05 generation

Bangladesh 3 598,000
2338 Solicitation for Private Sector Implementation of the 

Meghnaghat Power
AD TASF 211,000 30-May-95 distribution and capacity building

2338 Solicitation for Private Sector Implementation of the 
Meghnaghat Power (Supplementary)

AD TASF 222,000 12-Mar-97 distribution and capacity building

2338 Solicitation for Private Sector Implementation of the 
Meghnaghat Power (Supplementary)

AD TASF 165,000 3-Aug-98 distribution and capacity building

Bhutan 6 4,245,000
2043 Power System Development PP JSF 245,000 29-Dec-93 distribution
2400 Institutional and Financial Development of Department of Power AD TASF 400,000 19-Sep-95 capacity building
2912 Second Rural Electrification PP JSF 600,000 19-Nov-97 distribution and financial services preparation
3825 Rural Electrification and Network Expansion PP JSF 700,000 21-Dec-01 capacity building and financial services preparation
4766 Accelerated Rural Electrification AD TASF 700,000 28-Feb-06 capacity building and financial services preparation
4916 Bhutan Power Development PP JSF 1,600,000 29-Jan-07 reforms and financial services preparation

Cambodia 2 880,000
3256 Update of Power Rehabilitation II Project Preparation Study PP TASF 150,000 17-Sep-99 financial services preparation
4078 Power Distribution and Greater Mekong Subregion Transmission PP TASF 730,000 10-Jan-03 financial services preparation

Cook Island 2 340,000
1102 Power System Reinforcement in Rarotonga PP SSTA 90,000 10-Jan-89 financial services preparation
2264 Outer Islands Power Development Study PP JSF 250,000 27-Dec-94 generation, reforms and financial services

Fiji 1 400,000
3961 Rural Electrification PP JSF 400,000 30-Oct-02 financial services preparation

India 3 2,800,000
4242 Institutional Development for Rural Electrification AD UK 400,000 10-Dec-03 reforms and financial services preparation
7099 Integrated Renewable Energy Development PP TASF 1,400,000 21-Jul-08 distribution
7378 Capacity Development of the Assam Power Sector Utilities CD TASF 1,000,000 18-Nov-09 transmission and distribution

Indonesia 1 800,000
4054 Power Welfare Scheme AD Denmark 800,000 19-Dec-02 financing

Lao People's Democratic Republic 5 2,043,000
1080 Xieng Khouang and Sayaburi Power Transmission Study PP TASF 85,000 3-Jan-89 financial services preparation
1082 Institutional Improvement to EdL Luang Prabang AD TASF 198,000 3-Jan-89 capacity building
2479 Power Transmission and Distribution PP JSF 250,000 18-Dec-95 transmission and distribution
3087 Northern Area Rural Power Distribution PP JSF 510,000 14-Oct-98 capacity building and financial services preparation
7227 Small and Mini Hydroelectric Development PP Finland 1,000,000 14-Jan-09 generation

Maldives 2 200,000
1338 Second Power System Development PP TASF 100,000 13-Jul-90 financial services preparation
1944 Third Power System Development PP TASF 100,000 2-Sep-93 financial services preparation

Mongolia 1 400,000
3965 Renewable Energy Development in Small Towns and Rural Areas AD Denmark 400,000 4-Nov-02 generation, capacity building and financial services preparation

Nepal 2 1,050,000
2911 Rural Electrification and Distribution Improvement PP JSF 450,000 14-Nov-97 transmission, distribution and financial services preparation
4493 Rural Electrification and Renewable Energy PP JSF 600,000 17-Dec-04 financial services preparation

Philippines 4 2,350,000
3422 Rural Electrification Institutional Strengthening AD TASF 750,000 23-Mar-00 capacity building and reforms
3516 Rural Electrification PP JSF 600,000 10-Oct-00 financial services preparation
4174 Rehabilitation of Renewable Energy Projects for Rural 

Electrification and Livelihood Development
AD Denmark 450,000 16-Sep-03 reforms and financial services preparation

7012 Rural Electric Cooperatives Development PP JSF 550,000 11-Dec-07 financial services preparation
People's Republic of China 5 3,185,000

2100 Rural Energy Development Study AD JSF 500,000 16-Jun-94 capacity building and financial services preparation
3105 Institutional Reform of Yunnan Electric Power Group Corporation AD JSF 785,000 27-Nov-98 distribution and capacity building
4309 Renewable Energy for Poverty Reduction AD TASF/

Denmark
600,000 19-Dec-03 reforms and financial services preparation

4649 Alternative Energy Supply for Rural Poor in Remote Areas AD Other 500,000 21-Sep-05 capacity building, reforms and financial services preparation
4935 Gansu Rural Clean Energy Development AD Denmark-E2 800,000 1-Jun-07 capacity building and financial services preparation

Republic of Marshall Island 2 400,000
2041 Outer Islands Power Development Study PP JSF 200,000 29-Dec-93 financial services preparation
2415 Ebeye Power Expansion Study PP TASF 200,000 3-Oct-95 generation and distribution and reforms

Sri Lanka 2 1,045,000
1307 Rural Electrification Development AD JSF 445,000 31-May-90 reforms and financial services preparation
4262 Rural Electrification and Network Expansion PP TASF 600,000 16-Dec-03 financial services preparation

Tajikistan 1 800,000
4423 Development of Community Based Micro-Hydropower 

Supply in Remote Rural Areas
AD PRF 800,000 5-Nov-04 reforms and financial services preparation

Thailand 1 600,000
2886 Rural Electrification and System Improvement PP JSF 600,000 3-Oct-97 financial services preparation

Tonga 1 300,000
2694 Institutional Development of the Tonga Electric Power Board 

and for Rural Electrification
AD Other 300,000 3-Dec-96 distribution and capacity building

Uzbekistan 2 650,000
4173 Off-Grid Renewable Energy Development AD Denmark 350,000 15-Sep-03 reforms and financial services preparation
4709 Rural Renewable Energy Development PP Finland 300,000 2-Dec-05 capacity building and financial services preparation

Viet Nam 1 508,000
2470 Central and Southern Viet Nam Power Distribution PP JSF 508,000 12-Dec-95 distribution and capacity building

Total 50 25,894,000  
AD = advisory, ADB = Asian Development Bank, CD = capacity development, JSF = Japan Special Fund, PP = project 
preparatory, PRF = Poverty Reduction Cooperation Fund, SSTA = small-scale technical assistance, TA = technical assistance, 
TASF = Technical Assistance Special Fund, UK = United Kingdom. 
Source: ADB loan, TA, and grant databases. 
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Table A1.5: Financing Sources of ADB Technical Assistance for 
Rural Electrification, 1989–2009 

 

TASF JSF SSTA Others
A. PPTA - 28 projects
4318 AFG National Power Transmission Grid 0.750
4662 AFG Small to Medium-Sized Hydropower Development 0.800
2043 BHU Power System Development 0.245
2912 BHU Second Rural Electrification 0.600
3825 BHU Rural Electrification and Network Expansion 0.700
4916 BHU Bhutan Power Development 1.600
3256 CAM Update of Power Rehabilitation II Project Preparation Study 0.150
4078 CAM Power Distribution and Greater Mekong Subregion Transmission 0.730
1102 COO Power System Reinforcement in Rarotonga 0.090
2264 COO Outer Islands Power Development Study 0.250 
3961 FIJ Rural Electrification 0.400
7099 IND Integrated Renewable Energy Development 1.400
1080 LAO Xieng Khouang and Sayaburi Power Transmission Study 0.085
2479 LAO Power Transmission and Distribution 0.250
3087 LAO Northern Area Rural Power Distribution 0.510
7227 LAO Small and Mini Hydroelectric Development 1.000
1338 MLD Second Power System Development 0.100
1944 MLD Third Power System Development 0.100
2911 NEP Rural Electrification and Distribution Improvement 0.450
4493 NEP Rural Electrification and Renewable Energy 0.600
3516 PHI Rural Electrification 0.600
7012 PHI Rural Electric Cooperatives Development 0.550
2041 RMI Outer Islands Power Development Study 0.200 
2415 RMI Ebeye Power Expansion Study 0.200 
4262 SRI Rural Electrification and Network Expansion 0.600
2886 THA Rural Electrification and System Improvement 0.600
4709 UZB Rural Renewable Energy Development 0.300
2470 VIE Central and Southern Viet Nam Power Distribution 0.508
B. ADTA - 21 projects
4461 AFG Poverty Reduction and Rural Renewable Energy Development 0.750

2338
BAN Solicitation for Private Sector Implementation of the Meghnaghat 

Power 0.211
2338 BAN Solicitation for Private Sector Implementation of the Meghnaghat 0.222
2338 BAN Solicitation for Private Sector Implementation of the Meghnaghat 0.165
2400 BHU Institutional and Financial Development of Department of Power 0.400
4766 BHU Accelerated Rural Electrification 0.700
4242 IND Institutional Development for Rural Electrification 0.400
4054 INO Power Welfare Scheme 0.800
1082 LAO Institutional Improvement to EdL Luang Prabang 0.198
3965 MON Renewable Energy Development in Small Towns and Rural Areas 0.400
3422 PHI Rural Electrification Institutional Strengthening 0.750

4174
PHI Rehabilitation of Renewable Energy Projects for Rural 

Electrification and Livelihood Development 0.450
2100 PRC Rural Energy Development Study 0.500
3105 PRC Institutional Reform of Yunnan Electric Power Group Corporation 0.785
4309 PRC Renewable Energy for Poverty Reduction 0.600
4649 PRC Alternative Energy Supply for Rural Poor in Remote Areas 0.500
4935 PRC Gansu Rural Clean Energy Development 0.800
1307 SRI Rural Electrification Development 0.445

4423
TAJ Development of Community Based Micro-Hydropower Supply in 

Remote Rural Areas 0.800

2694
TON Institutional Development of the Tonga Electric Power Board and 

for Rural Electrification
0.300 

4173 UZB Off-Grid Renewable Energy Development 0.350
C. CDTA - 1 project
7378 IND Capacity Development of the Assam Power Sector Utilities 1.000

Total 9.161 9.193 0.090 7.450
No. of projects 19 17 1 13

Funding Source and Amount 
($ million)

TA NameTA No. Country

 
ADB = Asian Development Bank, ADTA = advisory technical assistance, AFG = Afghanistan, BAN = Bangladesh, 
BHU = Bhutan, CAM = Cambodia, CDTA = capacity development technical assistance, COO = Cook Islands, FIJ = 
Fiji Islands, IND = India, INO = Indonesia, JSF = Japan Special Fund, LAO = Lao People's Democratic Republic, 
MLD = Maldives, MON = Mongolia, NEP = Nepal, PHI = Philippines, PPTA = project preparatory technical 
assistance, PRC = People's Republic of China, RMI = Republic of the Marshall Islands, SRI = Sri Lanka, SSTA = 
small-scale technical assistance, TA = technical assistance, TAJ = Tajikistan, TASF = Technical Assistance 
Special Fund, THA = Thailand, TON = Tonga, UZB = Uzbekistan, VIE = Viet Nam. 
Source: ADB loan, TA, and grant databases. 
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Table A1.6: ADB Grants for Rural Electrification, 1989–2009 
 

Grant No. of Source of Amount Date
No. Projects Funding ($ million) Approved
Afghanistan 1 23.5
0004 Power Transmission and Distribution ADF 23.5 14-Apr-05 transmission and distribution
Bhutan 3 27.3
0119 Green Power Development CEFPF 1.0 29-Oct-08 distribution
0119 Green Power Development ADF 25.3 29-Oct-08 distribution
9093 Rural Electricians Training Program JFPR 1.0 25-May-06
Mongolia 1 2.4
9139 Demonstration Project for Improved 

Electricity Services to the Low-Income 
JFPR 2.4 9-Sep-09 transmission, distribution, capacity building and 

financial services preparation
Nepal 2 4.5
0182 Energy Access and Efficiency 

Improvement CCF 0.3 27-Nov-09 transmission and distribution
0183 Energy Access and Efficiency 

Improvement CEF 4.2 28-Nov-09 transmission and distribution
Philippines 1 1.5
9042 Renewable Energy and Livelihood 

Development Project for the Poor in 
JFPR 1.5 19-Jan-04 generation, distribution, financing and reforms

Sri Lanka 2 3.7
0149 Clean Energy and Access Improvement SF 2.2 6-Oct-09 distribution

9045 Power Fund for the Poor JFPR 1.5 7-Apr-04 capacity building and financing
Tajikistan 1 2.0
9089 Community-Based Rural Power Supply JFPR 2.0 15-Mar-06 generation, reforms and DSM

Total 11 64.9

PurposeProject Name

 
ADB = Asian Development Bank, ADF = Asian Development Fund, CCF = Climate Change Fund, CEF = Clean Energy 
Fund, CEFPF = Clean Energy Financing Partnership Facility, DSM = demand side management, JFPR = Japan Fund for 
Poverty Reduction, SF = special fund. 
Source: ADB loan, technical assistance, and grant databases. 
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DESIGN ATTRIBUTES OF RURAL ELECTRIFICATION PROJECTS IN DEVELOPING 
MEMBER COUNTRIES 

A. Quality at Entry: Project Design 

1. Design and monitoring frameworks in 24 loan documents for 28 rural electrification 
projects of the Asian Development Bank (ADB) were reviewed. They indicated that the loans 
addressed rural electrification through various components, such as through (i) construction of 
power plants to generate electricity for on-grid or off-grid application, (ii) expansion and 
rehabilitation of transmission and distribution lines, (iii) introduction of reforms in terms of tariff 
setting and private sector participation, (iv) preparation of feasibility studies and detailed 
engineering design for power systems and facilities, (v) provision of soft loans for electricity 
connections, and (vi) enhancement of local capacities for efficient operation of local power 
utilities. Classification of projects by impact, outcome, and output classification is summarized in 
Tables A2.1–A2.3. 
 

Table A2.1: List of Rural Electrification Loan Projects Demonstrating Primary and 
Secondary Impacts, 1989–2009 

 
A. Primary Impact Areas 
1. Economic growth 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Loans 
Loan 1011 (NEP): Seventh Power  
Loan 1021 (SRI): Power System Expansion (Sector Loan)  
Loan 1308 (LAO): Nam Ngum-Luang Prabang Power Transmission 

(Supplementary)  
Loan 1356 (BAN): Rural Electrification  
Loan 1375 (BHU): Rural Electrification  
Loan 1414 (SRI): Second Power System Expansion (Sector) 
Loan 1429 (THA): Rural Electrification  
Loan 1558 (LAO): Power Transmission and Distribution 
Loan 1429 (VIE): Rural Electrification  
Loan 1585 (VIE): Central and Southern Viet Nam Power Distribution 
Loan 1644 (PRC): Yunnan Dachaoshan Power Transmission 
Loan 1732 (NEP): Rural Electrification, Distribution and Transmission 
Loan 1884 (BAN): West Zone Power System Development 
Loan 1901 (PRC): Shen-Da Power Transmission and Grid 

Rehabilitation 
Loan 1982 (INO): Renewable Energy Development Sector 
Loan 2005 (LAO): Northern Area Rural Power Distribution 
Loan 2009 (BHU): Rural Electrification and Network Expansion 
Loan 2038 (BAN): Power Sector Development Program (Program 

Loan) 
Loan 2052 (CAM): Greater Mekong Subregion Transmission 
Loan 2165 (AFG): Power Transmission and Distribution 
Loan 2261 (CAM): Second Power Transmission and Distribution 
Loan 2464 (BHU): Green Power Development 
Loan 2517 (VIE): Renewable Energy Development Network Expansion 

and Rehabilitation for Remote Communes Sector 
Loan 2518 (SRI) 
 

2. Poverty reduction Loan 1356 (BAN): Rural Electrification 
Loan 1375 (BHU): Rural Electrification  
Loan 1558 (LAO): Power Transmission and Distribution 
Loan 1585 (VIE): Central and Southern Viet Nam Power Distribution 
Loan 1712 (BHU): Sustainable Rural Electrification 
Loan 1732 (NEP): Rural Electrification, Distribution and Transmission 
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B. Secondary Impact Areas 
1.  Improved quality of life 
 
 
 
 
2.  Improved governance 
 
 
 
3.  Reduced environmental impacts 
 
 
 
4.  Increased private sector participation 
 
 
5.  Promote regional cooperation 

 
Loan 1901 (PRC): Shen-Da Power Transmission and Grid 

Rehabilitation 
Loan 2517 (VIE): Renewable Energy Development Network Expansion 

and Rehabilitation for Remote Communes Sector  
 
Loan 1884 (BAN): West Zone Power System Development  
Loan 2038 (BAN): Power Sector Development Program (Program 

Loan) 
 
Loan 1901 (PRC): Shen-Da Power Transmission and Grid 

Rehabilitation  
Loan 1982 (INO): Renewable Energy Development Sector 
 
Loan 2052 (CAM): Greater Mekong Subregion Transmission 
Loan 2463 (BHU): Green Power Development  
 
Loan 2052 (CAM): Greater Mekong Subregion Transmission 
Loan 2464 (BHU): Green Power Development 

ADB = Asian Development Bank. 
Source: ADB reports and recommendations of the President. 
 

Table A2.2: List of Rural Electrification Loan Projects Demonstrating Outcomes (1989–
2009) 

 
Outcome (Purpose) Loans 
1. Increased household incomes Loan 1375 (BHU): Rural Electrification  

Loan 1429 (THA): Rural Electrification 
Loan 1712 (BHU): Sustainable Rural Electrification  
Loan 1732 (NEP): Rural Electrification, Distribution and Transmission 
Loan 1992 (INO): Renewable Energy Development Sector 
Loan 2005 (LAO): Northern Area Rural Power Distribution 
Loan 2009 (BHU): Rural Electrification and Network Expansion 
Loan 2464 (BHU): Green Power Development 
Loan 2517 (VIE): Renewable Energy Development Network Expansion 

and Rehabilitation for Remote Communes Sector 
 

2. Better living conditions (including 
extended study times among 
children, better sanitation and 
hygiene, better lighting, and access 
to information) 

 

Loan 1414 (SRI): Second Power System Expansion (Sector) 
Loan 1712 (BHU): Sustainable Rural Electrification 
Loan 2005 (LAO): Northern Area Rural Power Distribution  
Loan 2009 (BHU): Rural Electrification and Network Expansion 
Loan 2518 (SRI): Clean Energy and Access Improvement 
 

3. Capacity building (including 
upgrading of operations and business 
procedures) 

 

Loan 2261 (CAM): Second Power Transmission and Distribution 
 

4. Electricity service access and 
connections 

Loan 1011 (NEP): Seventh Power  
Loan 1021 (SRI): Power System Expansion (Sector Loan) 
Loan 1558 (LAO): Power Transmission and Distribution 
Loan 1585 (VIE): Central and Southern Viet Nam Power Distribution  
Loan 1732 (NEP): Rural Electrification, Distribution and Transmission 
Loan 1901 (PRC): Shen-Da Power Transmission and Grid 

Rehabilitation 
Loan 2165 (AFG): Power Transmission and Distribution 
Loan 2005 (LAO): Northern Area Rural Power Distribution  
Loan 2009 (BHU): Rural Electrification and Network Expansion 
Loan 2038 (BAN): Power Sector Development Program (Program 

Loan) 
Loan 2052 (CAM): Greater Mekong Subregion Transmission 
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Outcome (Purpose) Loans 
5. Power sector development (including 

physical infrastructure development, 
additional power capacities, system 
loss reduction, institutional 
development of electric utilities, 
energy security, energy trading, and 
use of indigenous energy resources) 

Loan 1011 (NEP): Seventh Power 
Loan 1021 (SRI): Power System Expansion (Sector Loan) 
Loan 1308 (LAO): Nam Ngum-Luang Prabang Power Transmission 

(Supplementary) 
Loan 1356 (BAN): Rural Electrification  
Loan 1375 (BHU): Rural Electrification 
Loan 1644 (PRC): Yunnan Dachaoshan Power Transmission 
Loan 1884(BAN): West Zone Power System Development 
Loan 1982 (INO): Renewable Energy Development Sector  
Loan 2165 (AFG): Power Transmission and Distribution 
Loan 2464 (BHU): Green Power Development 
Loan 2518 (SRI): Clean Energy and Access Improvement 
 

6. Environmental protection (reduced 
greenhouse gas emissions) 

Loan 1982 (INO): Renewable Energy Development Sector 
Loan 2464 (BHU): Green Power Development 

ADB = Asian Development Bank. 
Source: ADB reports and recommendations of the President. 

 
Table A2.3: List of Rural Electrification Loan Projects with Defined Outputs, 1989–2009 

 
1. Construction, upgrade, or 

rehabilitation of generation system, 
transmission, and distribution network 

 
 

Loan 1011 (NEP): Seventh Power 
Loan 1021 (SRI): Power System Expansion (Sector Loan) 
Loan 1308 (LAO): Nam Ngum-Luang Prabang Power Transmission 

(Supplementary) 
Loan 1356 (BAN): Rural Electrification 
Loan 1375 (BHU): Rural Electrification  
Loan 1414 (SRI): Second Power System Expansion (Sector) 
Loan 1429 (THA): Rural Electrification  
Loan 1558 (LAO): Power Transmission and Distribution 
Loan 1585 (VIE): Central and Southern Viet Nam Power Distribution 
Loan 1644 (PRC): Yunnan Dachaoshan Power Transmission 
Loan 1732 (NEP): Rural Electrification, Distribution and Transmission 
Loan 1884 (BAN): West Zone Power System Development 
Loan 1901 (PRC): Shen-Da Power Transmission and Grid 

Rehabilitation 
Loan 2005 (LAO): Northern Area Rural Power Distribution  
Loan 2009 (BHU): Rural Electrification and Network Expansion 
Loan 2038 (BAN): Power Sector Development Program (Program 

Loan) 
Loan 2052 (CAM): Greater Mekong Subregion Transmission 
Loan 2165 (AFG): Power Transmission and Distribution 
Loan 2261 (CAM): Second Power Transmission and Distribution 
Loan 2517 (VIE): Renewable Energy Development Network Expansion 

and Rehabilitation for Remote Communes Sector 
Loan 2518 (SRI): Clean Energy and Access Improvement 
 

2. Electricity connections Loan 1011 (NEP): Seventh Power 
Loan 1021 (SRI): Power System Expansion (Sector Loan) 
Loan 1308 (LAO): Nam Ngum-Luang Prabang Power Transmission 

(Supplementary) 
Loan 1356 (BAN): Rural Electrification 
Loan 1375 (BHU): Rural Electrification  
Loan 1414 (SRI): Second Power System Expansion (Sector) 
Loan 1429 (THA): Rural Electrification 
Loan 1558 (LAO): Power Transmission and Distribution 
Loan 1712 (BHU): Sustainable Rural Electrification 
Loan 1732 (NEP): Rural Electrification, Distribution and Transmission 
Loan 1982 (INO): Renewable Energy Development Sector 
Loan 2005 (LAO): Northern Area Rural Power Distribution 
Loan 2009 (BHU): Rural Electrification and Network Expansion 
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Loan 2038 (BAN): Power Sector Development Program (Program 
Loan) 

Loan 2052 (CAM): Greater Mekong Subregion Transmission 
Loan 2165 (AFG): Power Transmission and Distribution 
Loan 2464 (BHU): Green Power Development 
Loan 2517 (VIE): Renewable Energy Development Network Expansion 

and Rehabilitation for Remote Communes Sector 
Loan 2518 (SRI): Clean Energy and Access Improvement 
 

3. Fossil-fuel substitution and fuel 
importation savings 

Loan 1982 (INO): Renewable Energy Development Sector 
Loan 2464 (BHU): Green Power Development 

4. System loss reduction Loan 1011 (NEP): Seventh Power 
Loan 1732 (NEP): Rural Electrification, Distribution and Transmission 
Loan 2038 (BAN): Power Sector Development Program (Program 

Loan) 
5. Energy efficiency and conservation Loan 1901 (PRC): Shen-Da Power Transmission and Grid 

Rehabilitation 
6. Private investments in the power 

sector 
Loan 1884 (BAN): West Zone Power System Development 

7. Capacity building and support Loan 1901 (PRC): Shen-Da Power Transmission and Grid 
Rehabilitation 

Loan 1732 (NEP): Rural Electrification, Distribution and Transmission 
ADB = Asian Development Bank. 
Source: ADB reports and recommendations of the President. 

B. Impact 

2. The review indicated that 6 project loans featured economic growth and poverty 
reduction, 17 had economic growth, and only 1 had poverty reduction as the primary impact or 
goal statement. Similarly, the portfolio had five secondary impact or goal statements, which 
included (i) improved governance (two), (ii) improved quality of life (two), (iii) reduced 
environmental impact (two), (iv) increased private sector participation (two), and (v) promotion of 
regional cooperation (two). Details are provided in Table A2.1. 

C. Outcome  

3. Half of the project loans defined more than one intended outcome (i.e., purpose) in 
achieving the goals of economic growth and poverty reduction. These outcomes were related to 
(i) increasing household income and productivity (9); (ii) providing better living conditions (5); 
(iii) building local capacities in the provision of electricity services (1); (iv) expanding electricity 
access and connections (11); (v) promoting power sector development (11); and (vi) ensuring 
environmental protection (2) (Table A2.2). The provision of reliable and affordable electricity 
supply, especially in remote areas, was expected to foster pro-poor and balanced economic 
growth.  
 
4. Similarly, increased electrification was envisaged to result in better living conditions, as 
communities shifted from the use of traditional fuels (i.e., fuelwood for cooking and kerosene for 
lighting) to electrical equipment. Also, better hygiene and improved health services were to 
result from well-lit clinics, well-equipped medical personnel, and well-preserved medicines 
and/or vaccines. Capacity building was expected to promote efficiency and effectiveness in the 
provision of electricity services, which would result in better power tariff collection and improved 
financial conditions among electric utilities. It was also expected to help field the necessary skills 
and technologies to sustain rural electrification efforts.  
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5. The expansion of electricity coverage was also expected to create power demand, 
increase the sales of electricity, and generate additional revenues to power companies. Power 
sector development was to expand the use of indigenous energy resources, which would then 
reduce fuel imports and ensure energy security. For energy-exporting countries like Bhutan, it 
was likewise expected to result in greater national income from the sector. Rural electrification 
projects that were to tap renewable energy resources also would contribute to economic 
development as they generated income from carbon trading (as a result of greenhouse gas 
emission reduction). Simultaneously, they aimed to minimize negative impacts on the 
environment and to promote resource sustainability. A list of loans with outcome statements 
appears in Table A2.2. 

D. Outputs (Components) 

6. Outputs 1  under rural electrification projects were classified into (i) construction, 
upgrading, or rehabilitation of power systems (21); (ii) electricity connections (19); (iii) fuel 
importation savings (2); (iv) system loss reduction (3); (v) energy conservation (1); (vi) private 
investments in the power sector (1); and (vii) capacity building and support (2) (Table A2.3). 
Of the 24 loan documents reviewed, 19 had two or more outputs. One project loan had four 
outputs: construction of substations, new rural household connections, system loss reduction, 
and computerization of database management for the power utility’s asset inventory. 

                                                 
1 ADB. 2007. Guidelines for Preparing a Design and Monitoring Framework. Manila. Outputs (i.e., components) are 

the physical categories of results, goods, and services that should be produced or delivered during project 
implementation. 
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ANALYSIS OF DESIGN AND MONITORING FRAMEWORK INDICATORS FOR RURAL 
ELECTRIFICATION PROJECTS 

 
1. A content analysis of project design and monitoring framework indicators (covering 
24 project loan documents, 49 technical assistance [TA] papers, and 8 grant proposals) 
representing 86 rural electrification projects of the Asian Development Bank (ADB) from 1989 to 
2009 revealed that the use of indicators to assess the performance and accomplishments of 
assistance became apparent only on projects that were approved from 1998 onwards. From 
1989 to 1997, only one TA project1 and two loans2 used design and monitoring frameworks in 
the project documents. Therefore, 19 out of 20 TA reports and 7 out of 9 loan documents 
approved from 1989 to 1997 did not use indicators. All of the grant proposals had design and 
monitoring frameworks and associated indicators since the beginning of grant assistance in 
2004.  
 
2. The review suggests that since 1998, design and monitoring frameworks for both loan 
and TA projects have significantly improved, because they became more goal- and objective-
oriented. Meanwhile, the choice and use of indicators also became more flexible. In the 
81 project documents under review, 547 indicators were used—119 for goals and/or impacts 
(45 for loans, 44 for TA projects, and 30 for grants), 120 for outcome and/or purpose (63 for 
loan, 47 for TA projects, and 10 for grants), and 308 for measuring outputs (101 for loans, 
116 for TA projects, and 91 for grants).  
 
3. The adopted indicators were analyzed using specific, measurable, achievable, relevant, 
and time-bound (SMART) criteria; and the results given in Table A3.1 suggest that 24% of loan, 
7% of TA projects, and 13% of grants met all five attributes. Overall, the quality of indicators has 
somewhat improved over time, but varied by level and, hence, require further enhancement. 
Of the 119 impact indicators, 37% were specific, 75% measurable, 83% achievable, 92% 
relevant, and 39% time-bound. For outcomes (120 indicators), 42% were specific, 60% 
measurable, 77% achievable, 85% relevant, and 44% time-bound. Similarly, of the 304 output 
indicators, 26% were specific, 54% measurable, 69% achievable, 76% relevant, and 46% time-
bound. Tables A3.2 and A3.3 summarize results of the design and monitoring framework 
indicator analysis. 
 

                                                 
1  ADB. 1997. Technical Assistance to Thailand for Rural Electrification and System Improvement Project. Manila 

(TA 2886-THA, for $600,000, approved 3 October 1997).  
2  ADB. 1997. Report and Recommendation of the President to the Board of Directors: Proposed Loan to Lao 

People's Democratic Republic for the Power Transmission and Distribution Project. Manila (Loan 1558-LAO, for 
$30 million, approved 30 September); and ADB. 1997. Report and Recommendation of the President to the Board 
of Directors: Proposed Loan to Socialist Republic of Viet Nam for the Central and Southern Viet Nam Power 
Distribution Project. Manila (Loan 1585-VIE, for $100 million, approved $27 million). 
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Table A3.1: Summary of Indicator Analysis Based on SMART Criteria 
 

Total No.
Type of Assiatnce No. % No. % of Indicators
A. Loans
Impact (Goals) 10 22% 35 78% 45
Outcomes (Purpose) 22 35% 41 65% 63
Outputs (Components) 18 18% 83 82% 101

Subtotal 50 24% 159 76% 209
B. Technical Assistance
Impact (Goals) 9 20% 35 80% 44
Outcomes (Purpose) 4 9% 43 91% 47
Outputs (Components) 2 2% 114 98% 116

Subtotal 15 7% 192 93% 207
C. Grants
Impact (Goals) 5 17% 25 83% 30
Outcomes (Purpose) 8 80% 2 20% 10
Outputs (Components) 4 4% 87 96% 91

Subtotal 17 13% 114 87% 131

Compliant with SMART criteria Less Compliant with SMART criteria

 
% = percentage; DMF = design and monitoring framework; No. = number; RRP = report and recommendation of the 
President; SMART = specific, measurable, achievable, relevant, and time-bound. 
Source: DMF indicator, RRPs, and Independent Evaluation Department analysis. 

 
Table A3.2: Summary of Indicator Analysis Used for Goals in Rural Electrification 

Projects 
(%) 

 
  Indicators   SMART Criteria 

No. of % of  Specific Measurable Achievable Relevant Time-bound 
Project Document Total SMART SMART   No. % No. % No. % No. % No. % 
Loans 45 10 22%  12 27% 23 51% 28 62% 38 84% 20 44% 
Technical 
Assistance 44 9 20%  10 23% 36 82% 43 98% 43 98% 14 32% 
Grants 30 5 17%  22 73% 30 100% 28 93% 29 97% 12 40% 

Total 119 24 20%   44 37% 89 75% 99 83% 110 92% 46 39% 
SMART = specific, measurable, achievable, relevant, and time-bound. 
Source: Independent Evaluation Department analysis. 
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Table A3.3: Summary of Indicator Analysis Used for Outcomes in Rural Electrification 
Projects 

(%) 
 

  Indicators   SMART Criteria 

No. of % of  Specific Measurable Achievable Relevant 
Time-
bound Project 

Document Total SMART SMART   No. % No. % No. % No. % No. % 
Loans 63 22 35%  34 54% 38 60% 44 70% 52 83% 35 56% 
Technical 
Assistance 47 4 9%  7 15% 25 53% 39 83% 41 87% 9 19% 
Grants 10 8 80%  9 90% 9 90% 9 90% 9 90% 9 90% 

Total 120 34 28%   50 42% 72 60% 92 77% 102 85% 53 44% 
SMART = specific, measurable, achievable, relevant, and time-bound. 
Source: Independent Evaluation Department analysis. 

 
Table A3.4: Summary of Indicator Analysis Used for Outputs in Rural Electrification 

Projects 
 

  Indicators   SMART Criteria 

No. of % of  Specific Measurable Achievable Relevant 
Time-
bound Project 

Document Total SMART SMART   No. % No. % No. % No. % No. % 
Loans 99 18 18%  34 34% 53 54% 63 64% 77 78% 52 53% 
Technical 
Assistance 114 2 2%  12 11% 63 55% 95 83% 99 87% 69 61% 
Grants 91 4 4%  34 37% 48 53% 53 58% 55 60% 19 21% 

Total 304 24 8%   80 26% 164 54% 211 69% 231 76% 140 46% 
SMART = specific, measurable, achievable, relevant, and time-bound. 
Source: Independent Evaluation Department analysis. 
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PERFORMANCE OF PROJECTS IN THE RURAL ELECTRIFICATION PORTFOLIO 
 
1. At the end of 2009, only 13 loan projects of the Asian Development Bank (ADB) had 
project completion reports (PCRs) or project performance audit reports (PPARs). The results 
from their analysis are presented in Table A4 and are summarized as follows under four key 
evaluation parameters.  

A. Relevance 

2. Eight of the 13 project loans1 were considered highly relevant, while the other five were 
relevant, as they supported the corresponding government’s priority in establishing basic 
infrastructure and promoting economic development, particularly in rural areas. Whether they 
developed new strategies or supported existing initiatives in the subsector, these projects were 
in line with government plans and ADB sector objectives. Relevant lessons from previous ADB 
operations were considered in the project designs, such as (i) linking the strategic focus with 
government strategies and priorities, (ii) emphasizing capacity building, and (iii) coordinating 
with development partners that contributed to the projects’ success. In one case,2 where there 
was no prior lending in the subsector for a long time due to its poor performance and the lack of 
political will to introduce substantive reforms, the project was highly appreciated as it supported 
a change in the business environment, created model sector agencies through capacity building, 
and amplified rural electrification coverage. 

B. Effectiveness 

3. Only three3 of the 13 project loans were highly effective in achieving outcomes, as they 
exceeded both physical and financial targets. The rest were effective, despite their failures to 
meet the appraised financial targets and/or had delays in implementation, since they achieved 
their primary objectives of spurring economic development and reducing poverty, especially in 
rural areas. 

C. Efficiency 

 
4. Only one project loan (footnote 2) was highly efficient in achieving outcome and outputs, 
because it nearly doubled the economic internal rate of return at completion. Nine 4  were 
considered efficient, as they were completed within the projected costs and the physical 
facilities constructed reached full operational capacities prior to completion. The rest,5 on the 
other hand, were rated satisfactory. 

                                                 
1  These are Power System Expansion (Sector Loan) (Loan 1021-SRI), Nam Ngum-Luang Prabang Power 

Transmission (Supplementary) (Loan 1308-LAO), Rural Electrification (Loan 1375-BHU), Second Power System 
Expansion (Sector) (Loan 1414-SRI), Yunnan Dachaoshan Power Transmission (Loan 1644-PRC), Sustainable 
Rural Electrification (Loan 1712-BHU), Shen-Da Power Transmission and Grid Rehabilitation (Loan 1901-PRC), 
and Rural Electrification and Network Expansion (Loan 2009-BHU). 

2  Rural Electrification (Loan 1356-BAN). 
3  These are Power System Expansion (Sector Loan) (Loan 1021-SRI), Rural Electrification (Loan 1356-BAN), and 

Rural Electrification and Network Expansion (Loan 2009-BHU). 
4  These are Seventh Power (Loan 1011-NEP), Nam Ngum-Luang Prabang Power Transmission (Supplementary) 

(Loan 1308-LAO), Rural Electrification (Loan 1356-BAN), Second Power System Expansion (Sector) (Loan 1414-
SRI), Power Transmission and Distribution (Loan 1558-LAO), Central and Southern Viet Nam Power Distribution 
(Loan 1585-VIE), Yunnan Dachaoshan Power Transmission (Loan 1644-PRC), Sustainable Rural Electrification 
(Loan 1712-BHU), and Shen-Da Power Transmission and Grid Rehabilitation (Loan 1901-PRC). 

5  Power System Expansion (Sector Loan) (Loan 1021-SRI), Rural Electrification (Loan 1375-BHU), and Rural 
Electrification (Loan 1429-THA). 
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D. Sustainability 

5. According to the PCRs, four project loans6 were rated likely to be sustainable, because 
they displayed good-quality technical operation and maintenance, as well as long-term 
sustainability potential. These projects had capacity-building components in their design, which 
enabled smooth project turnover to sustain the activities beyond the period of assistance. 
Seven project loans 7  were rated likely to be sustainable, but some issues were raised, 
specifically in the areas of power utilities’ financial management and power tariffs, as well as 
some technical challenges. Two project loans in Sri Lanka,8 despite their 5-year implementation 
gap, suffered from the power utility’s ailing financial conditions. This implies that unless serious 
financial reforms are put in place, future rural electrification projects in the country will be at risk.  
 
6. Similarly, the sustainability of the two loan projects in Bhutan9 depends on government 
subsidies to power consumers. If these subsidies dry up, the power utility’s financial 
performance will immediately deteriorate, which could affect the operation and maintenance of 
the rural electrification system. However, because Bhutan benefits from exporting power to India, 
consumer subsidies should remain financed. Similarly,   Seventh Power in Nepal was 
considered less likely to be sustainable as it is dependent on government subsidies because of 
the power utility’s weak financial position. In contrast, the likelihood of sustainability of a project 
loan in Lao People’s Democratic Republic 10  depends on technical modifications, given the 
susceptibility of the rural electrification system to natural occurrences like lightning strikes. 
Setbacks on the system are compounded by the variability of voltage due to higher ground 
resistance in which periodic maintenance is required. Failure to undertake maintenance is likely 
to result in power failures that could take several weeks to resolve.  

E. Implementation Delays and Success Rates  

 
7. Four of the 13 project loans11 encountered more than 2-year implementation delays. 
Among the reasons cited were the unfamiliarity of executing agency with ADB procurement 
procedures and problems encountered during the delivery of necessary equipment. Another 
four project loans12 experienced 1–2-year delays due to (i) the ADB approval processing of 
required supplementary financing, (ii) construction problems, (iii) geographical difficulties, and 

                                                 
6  These are Rural Electrification (Loan 1356-BAN), Rural Electrification (Loan 1429-THA), Central and Southern Viet 

Nam Power Distribution (Loan 1585-VIE), and Shen-Da Power Transmission and Grid Rehabilitation (Loan 1901-
PRC). 

7  These are Power System Expansion (Sector Loan) (Loan 1021-SRI), Nam Ngum-Luang Prabang Power 
Transmission (Supplementary) (Loan 1308-LAO), Loan Second Power System Expansion (Sector) (Loan 1414-
SRI), Power Transmission and Distribution (Loan 1558-LAO), Yunnan Dachaoshan Power Transmission 
(Loan 1644-PRC), Sustainable Rural Electrification (Loan 1712-BHU), and Rural Electrification and Network 
Expansion (Loan 2009-BHU). 

8  Power System Expansion (Sector Loan) (Loan 1021-SRI), and Second Power System Expansion (Sector) 
(Loan 1414-SRI). 

9  Rural Electrification (Loan 1375-BHU), and Sustainable Rural Electrification (Loan 1712-BHU). 
10  Nam Ngum-Luang Prabang Power Transmission (Supplementary) (Loan 1308-LAO). 
11  These are Seventh Power Seventh Power (Loan 1011-NEP), Power System Expansion (Sector Loan) (Loan 1021-

SRI), Power Transmission and Distribution (Loan 1558-LAO), and Central and Southern Viet Nam Power 
Distribution (Loan 1585-VIE). 

12  These are Nam Ngum-Luang Prabang Power Transmission (Supplementary) (Loan 1308-LAO), Rural 
Electrification (Loan 1356-BAN), Rural Electrification (Loan 1375-BHU), and Sustainable Rural Electrification 
(Loan 1712-BHU). 
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(iv) natural calamities. The remaining five project loans,13 on the other hand, were completed 
with less than 1-year implementation delays, which were primarily associated with slow loan 
project effectiveness. Overall, 2 project loans14 were rated highly successful (15.3%) while 1015 
were successful (76.9%), and 1 project loan (Loan 1308-LAO) was considered partially 
successful (7.7%) at project completion because of noncompliance with loan covenants. 

                                                 
13 These are Second Power System Expansion (Sector) (Loan 1414-SRI), Rural Electrification (Loan 1429-THA), 

Yunnan Dachaoshan Power Transmission (Loan 1644-PRC), Sustainable Rural Electrification (Loan 1712-BHU), 
and Rural Electrification and Network Expansion (Loan 2009-BHU). 

14  These are Rural Electrification (Loan 1356-BAN), and Rural Electrification and Network Expansion (Loan 2009-
BHU). 

15  These are Seventh Power (Loan 1011-NEP), Power System Expansion (Sector Loan) (Loan 1021-SRI), Rural 
Electrification (Loan 1375-BHU) Project, Second Power System Expansion (Sector) (Loan 1414-SRI), Rural 
Electrification (Loan 1429-THA), Power Transmission and Distribution (Loan 1558-LAO), Central and Southern 
Viet Nam Power Distribution (Loan 1585-VIE), Yunnan Dachaoshan Power Transmission (Loan 1644-PRC), 
Sustainable Rural Electrification (Loan 1712-BHU), and Shen-Da Power Transmission and Grid Rehabilitation 
(Loan 1901-PRC). 
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Table A4: Summary of Findings on the Implementation of ADB Project Loans for Rural Electrification 
(1989–2009) 

 
 

1011 NEP Seventh Power Relevant Effective Efficient Less likely 4 years Successful
1021 SRI Power System Expansion (Sector Loan) Highly relevant Highly effective Satisfactory Likely 2 years and 6 months Successful
1308 LAO Nam Ngum-Luang Prabang Power Transmission (Supplementary) Highly relevant Effective Efficient Likely 13 months Partly successful
1356 BAN Rural Electrification Relevant Highly effective Efficient sustainable 1 year Highly successful
1375 BHU Rural Electrification Highly relevant Effective Satisfactory sustainable 1 year and 3 months Successful
1414 SRI Second Power System Expansion (Sector) Highly relevant Effective Efficient Likely 8 months Successful
1429 THA Rural Electrification Relevant Effective Satisfactory 3 months Successful
1558 LAO Power Transmission and Distribution Relevant Effective Efficient Likely 2 years Successful
1585 VIE Central and Southern Viet Nam Power Distribution Relevant Effective Efficient sustainable 2 years and 5 months Successful
1644 PRC Yunnan Dachaoshan Power Transmission Highly relevant Effective Efficient Likely 6 months Successful
1712 BHU Sustainable Rural Electrification Highly relevant Effective Efficient Likely 22 months Successful
1901 PRC Shen-Da Power Transmission and Grid Rehabilitation Highly relevant Effective Efficient sustainable 11 months Successful
2009 BHU Rural Electrification and Network Expansion Highly relevant Highly effective Highly efficient Likely 6 months Highly successful

Ratings
Success RatingImplementation DelaysSustainabilityEfficiencyLoan No. EffectivenessRelevanceProject NameCountry

 
ADB = Asian Development Bank, BAN = Bangladesh, BHU = Bhutan, LAO = Lao People's Democratic Republic, NEP = Nepal, PCR = project completion report, 
PCR-VR = project completion report validation report, PRC = People's Republic of China, SRI = Sri Lanka, THA = Thailand, VIE = Viet Nam. 
Sources: ADB project completion reports and project completion validation reports.  
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EXPECTATIONS AND ACCOMPLISHMENTS OF RURAL ELECTRIFICATION PROJECTS IN 
BHUTAN  

 
Project Design Expectations 
Based on Reports and 
Recommendations of the 
President 

Project Outcomes and Impacts 
Based on Project Completion 

Reports Evaluation Comments 
A. Loan 1375-BHU:Rural Electrification Project 
The primary objective of the 
project was to provide 
indigenously generated 
hydropower to the domestic 
market in Bhutan to promote 
economic development, reduce 
the need for firewood, and 
lower expenditure on imported 
kerosene. 
 
The project envisaged 
significant social impacts due to 
electrification such as (i) the 
availability of a renewable, 
convenient form of energy for 
lighting, motive power, and 
heating; (ii) availability of water 
pumping and 
telecommunications 
infrastructure; (iii) employment 
in small industries due to 
availability of motive power; and 
(iv) substitution of electricity as 
a source of energy for cooking 
and heating, thereby reducing 
fuelwood consumption, smoke 
emissions, and smoke 
inhalation. 

The envisioned social impacts in the 
RRP were partly attained. First, access 
to electricity for 2,982 new households 
increased the rural electrification rate 
from 20% to 24%. This improved 
convenience and enhanced the quality 
of life in project areas as seen in home 
activities, such as reading with a good 
light and using flat irons. Second, the 
project promoted small-scale 
commercial activities such as retail 
shops, which generated employment. 
Third, there have been no recorded 
negative environmental impacts during 
or after project completion. On the 
contrary, the project had positive 
environmental impacts, as firewood 
consumption was reduced by about 
75% in the project areas, arresting the 
forest cover depletion. Air pollution was 
substantially eliminated with the use of 
electrical appliances in a majority of 
households that purchase electricity. 
This has also led to an improvement in 
sanitation and prevented smoke-related 
negative health impacts.  
 
The PCR did not mention the availability 
of water pumping and 
telecommunications infrastructure as 
envisioned in the RRP.  

PPAR 
The PPAR confirmed the PCR 
findings. At the time of the PPAR, 
there were already 3,120 
households electrified aside from the 
567 electrification kits that were 
distributed. Beneficiaries were 
unanimous in agreeing that the 
availability of electricity improved 
their quality of life. Self-employment 
became evident as people are now 
engaged in income-generating 
activities at night, which includes 
weaving, carpentry, carving, and 
tailoring. The operation of small 
industries, such as rice, oil, and flour 
mills, due to electricity has also 
provided opportunities for 
employment and income generation. 
The PPAR also confirmed that 
electricity has slowly replaced 
firewood for cooking and heating, 
thus reducing firewood consumption, 
air pollution, and smoke inhalation. 
 
IES  
There is no evidence to support that 
firewood consumption has been 
reduced by 75%. The increased 
level of employment also cannot be 
verified. 

B. Loan 1712-BHU: Sustainable Rural Electrification Project 
The goal of the project was to 
reduce poverty and increase 
economic growth, particularly in 
identified rural areas. To 
achieve this, the project's 
specific objectives were to 
(i) provide opportunities for 
income-generating activities; (ii) 
generate employment through 
expansion of cottage and small 
industries; (iii) improve the 
quality of rural life; and (iv) 
provide quality education and 
health services to rural people, 
particularly the poor and 
vulnerable groups. 
 

The project provided electricity to 8,090 
new rural consumers. However, the 
PCR noted the difficulty of estimating its 
poverty and economic growth impacts 
given the absence of baseline data. 
Completed studies on the rural 
electrification socioeconomic impact In 
Bhutan has been based on “with-and 
without-” rather than “before-and after-” 
household electrification surveys. A 
with- and without- survey conducted as 
part of the PPTA provided 
socioeconomic data on unelectrified 
project areas. However, survey data 
have been aggregated to district level, 
and were insufficient to form the 
baseline for a credible before- and after- 
survey.  
 
The PCR relied on a visit to a 
beneficiary village to confirm the PPTA 

PVR  
The physical targets of the project 
were achieved. However, the 
absence of baseline information 
resulted in a reliance on an earlier 
socioeconomic survey under the 
PPTA and the visit to one village by 
the PCR mission team. The PVR 
noted that although the benefits 
were not quantified, the PCR 
mission confirmed that the 
socioeconomic benefits attributable 
to rural electrification were achieved 
in the project. The PVR also noted 
that the project design failed to 
incorporate monitoring and 
evaluation beyond project 
implementation. 
 
IES 
There is insufficient information to 
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Project Design Expectations 
Based on Reports and 
Recommendations of the 
President 

Project Outcomes and Impacts 
Based on Project Completion 

Reports Evaluation Comments 
survey findings, which it found to be 
consistent. In relation to the project 
objectives PCR revealed that (i) 
adoption and provision of income-
generating opportunities depended on a 
particular location, (ii) impact in terms of 
employment generation was not known, 
and (iii) quality of life was improved had 
based on the use of various electrical 
appliances and better air quality.  

assess impact and poverty 
reduction. The extent of income-
generating activities and 
employment created cannot be 
quantified. There is no adequate 
basis to make a definitive statement 
of the impact on the quality of life, 
other than anecdotal evidence. 

C. Loan 2009-BHU: Rural Electrification and Network Expansion Project 
The project's goal was to 
improve the quality of life of 
rural residents by (i) expanding 
the delivery of electricity from 
existing national hydropower 
stations to improve their living 
standards, conditions for 
education, and health service 
delivery; and (ii) providing 
opportunities to increase their 
economic productivity, thus 
creating jobs and raising 
income. 
 
The project envisaged that 
electrification would provide 
additional income-generating 
opportunities for households to 
improve incomes by 
establishing new businesses 
and/or expanding current ones. 
Some of the potential examples 
cited for income generation 
included establishment of small-
scale cottage industries; mini 
food processing; increased 
efficiency in small trades such 
as carpentry and tailoring; and 
establishment of small shops, 
bars, and restaurants. 
 
Women were expected to 
benefit through additional 
lighting, reduced time spent on 
collecting fuelwood, use of rice 
cookers that reduce indoor 
smoke pollution, and increased 
light and/or motive power for 
home-based income-generating 
activities such as weaving.  
 
Replacing kerosene with 
electricity was expected to 
provide a cleaner environment, 
indoor living conditions, and 
health. 

The expansion and delivery of electricity 
to selected rural areas was achieved. At 
completion, the project connected 9,206 
consumers in eight districts consisting 
of 8,857 household consumers, with the 
balance comprising commercial, social, 
and government sector consumers such 
as schools, basic health units, and 
monasteries. The economic benefits 
were assumed to comprise both 
nonincremental and incremental 
benefits where the former was 
calculated using various assumptions.  
 
The PCR found that Bhutan Power 
Corporation's ability to analyze project 
impacts was constrained by a lack of 
objective data, which was partly 
attributed to its failure to implement a 
poverty impact survey at appraisal. 
However, given that there is an 
established link between poverty 
reduction and electricity consumption, 
the PCR considered that a robust 
analysis of project beneficiary electricity 
consumption would have been a good 
substitute for a poverty impact survey 
and could have led to more reliable and 
objective conclusions. Data on project 
beneficiaries were also seen as 
contributing to improving the accuracy 
of the economic analysis used for the 
assessment of project efficiency, 
planning future rural electrification 
projects, and managing demand for 
electricity.  

PVR 
The PVR acknowledged that 
electrification of 9,206 rural 
consumers was the most significant 
output of the project. However, two 
impact performance indicators, 
increased income and improved 
health and education facilities, were 
not assessed by the PCR. 
Meanwhile, similar to previous loans, 
no negative environmental 
externalities were observed during 
or after project completion. 
 
IES 
There is no valid basis to make any 
statement on project impact, 
including establishing a link between 
electrification and poverty reduction. 
The PCR recommendation for a 
robust analysis to establish causality 
would have been useful.  
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D. Loan 2464-BHU: Green Power Development Projecta 
The project has two components: (i) regional clean power trade, and (ii) renewable energy access for the poor. 
Under the first component, the Dagachhu Hydropower Plant aims to export power from Bhutan through the 
existing grid to India. The second component will provide access to electricity sourced from hydropower to 
8,767 households and facilities with grid extensions, and electricity sourced from solar energy to 119 remote public 
facilities (e.g., schools, health clinics, and other community facilities) on an off-grid basis. 
 
The impact of the project is to sustain the country’s inclusive economic growth by promoting cross-border power 
trade and electricity access. As an outcome, the power sector is to improve the coverage of distribution and 
expand electricity export through clean power development in a sustainable manner. Investment for the plant will 
generate a long-term revenue stream for Bhutan to finance its enormous development needs in social 
infrastructure, such as health and education, as well as economic infrastructure facilities like roads and electricity 
supplies. They will form the basis of rural development and poverty reduction in the country. Investment for rural 
electrification will improve access to electricity by rural households and small businesses, and replace more 
expensive and polluting kerosene and fuelwood with renewable hydropower and solar energy. It will make social 
interventions to the poor and improve the standard of living and quality of life of people living in rural areas. 
The Dagachhu plant will generate export revenues, which will be used for subsidies to maintain low-cost power 
supplies to rural electrification, while exporting power to India through which cross-border cooperation and regional 
energy efficiency will be enhanced. 
 
To learn from the past projects and meet a covenant for project performance and benefit monitoring mechanism, in 
2009, ADB and project management agreed to set up and agreed with traceable and measurable periodic benefit 
monitoring indicators. It did not include social indicators such as income growth on the ground that it cannot be 
realized clearly during project implementation period and it would require sizable cost to make data objective and 
useful. 
 
IES comments: The project has just started, with electrification commencing in April 2010. It is too early to make 
any statement on impact. However, a mechanism to monitor project impact is not in place; hence, the PCR will 
face issues when it is written. 
 
The study reviewed the agreed indicators and finds that these indicators do not address development 
effectiveness outcomes and impacts of the projects. Exclusion of micro-level economic, environmental and social 
indicators will create further problem at project completion and later for evaluation to substantiate actual 
achievements of the project. Reportedly there has been a baseline study conducted for the project but no follow-up 
actions are proposed during implementation. More specifically, at the local level project envisages impact on 
poverty, small businesses and replacement of polluting kerosene and fuelwood with renewable hydropower and 
solar energy. It is not clear how these anticipated achievements could be substantiated. 

IES = impact evaluation study, PCR = project completion report, PPAR = project performance audit report, PPTA = 
project preparatory technical assistance, PVR = PCR validation report, RRP = report and recommendation of the 
President. 
Note:  The impact evaluation study refers to the subject of this study. 
 a Since the project is currently under implementation, there is no PCR. 
Source: IES findings, PCRs, PVRs, and RRPs. 
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IMPACT OF RURAL ELECTRIFICATION: EVIDENCE FROM LITERATURE 

A. Background 

1. Electricity is essential for providing a satisfactory quality of life, as it provides lighting, 
communication access, refrigeration, and motor applications. Between 1970 and 1990, 
800 million people in rural areas of developing countries gained access to electricity, yet 2 billion 
in these areas were still without access to electricity in 1990.1 The United Nations Development 
Programme argues that making modern energy services more available is a necessary, but not 
sufficient condition for rural development. To be most effective, different forms of energy 
(i.e., grid-based and off-grid electricity) should be introduced into rural areas only after, or along 
with, other development inputs or infrastructure components.  
 
2. Although off-grid connections can serve remote communities that may be considered 
technically and financially nonviable for grid connection, they may not necessarily reach the 
poor better than grid extension. Sustainability—in terms of operation and maintenance as well 
as financing—is often a problem. Off-grid systems usually are more expensive in the long term, 
requiring subsidies to make connections more affordable.  
 
3. Much progress has been made in improving access to electricity worldwide. Current 
estimates suggest that around three quarters of the world population has access to electricity.2 
The commitment of the World Bank and other international organizations to energy sector has 
grown tremendously. The Energy Sector Management Assistance Program (ESMAP) is 
stepping up its assistance to Sub-Saharan Africa through the Africa Electrification Initiative and 
various partnerships, such as Lighting Africa. Many developed countries have also increased 
the share of energy expenditure in their national budgets. In the last 30 years, the energy sector 
has received an extraordinary amount of financing, based on the assumption that electrification 
can be a potent instrument to eradicate poverty. However, energy infrastructure alone cannot 
precipitate economic growth and reduce poverty,3 but the availability of modern energy, together 
with other growth-inducing factors, can improve the economic welfare of the people. In particular, 
rural electrification is often considered an equity program for poor countries (footnote 2).  
 
4. The next step is to quantify the benefits emanating from electrification. Since resources 
are scarce, estimating the benefits of rural electrification would help policy makers and donors in 
planning future policies. However, the literature on the impact of rural electrification on different 
outcomes is lacking and has shied away from quantifying direct and indirect benefits. 
Since infrastructure projects cannot be randomized for several reasons, most impact evaluation 
studies have used either quasi-experiment or nonexperimental methods to estimate the impact 
of electricity. The existing literature is heavily skewed to showing association between electricity 
and development outcomes, and credible studies showing the causality link are still elusive. 
The causality chain in rural electrification evaluation is hard to establish due to selection bias at 
the household and community levels—not all households in the electrified villages are 
connected to the grid due to high connection costs and monthly energy bills. Furthermore, poor 
countries are often characterized by a shortage of power supplies, thereby resulting in 
infrequent and fluctuating power supplies to the electrified households. Thus, electricity 
interventions are unique, and it is difficult to adopt the evaluation methods used in the 
                                                 
1  United Nations Development Programme. 2004. World Energy Assessment. Paris. 
2 J. Saghir. 2005. Energy and Poverty: Myths, Links, and Policy Issues. Energy Working Notes No. 4, Energy and 

mining sector Board, The World Bank Group. No 4. Washington, DC: World Bank. May 2005 
3  ESMAP. 2000. Reducing the Cost of Grid Extension for Rural Electrification. ESMAP Report No. 227/00. 

Washington, DC: World Bank. 
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evaluation of microcredit or roads. On outcomes, the literature tends to focus on a diverse set of 
socioeconomic outcomes, such as income, expenditure, time savings, education, health, 
business activities, farm productivity, gender empowerment, and deforestation.  
 
B. World Bank Independent Evaluation Group Study 
 
5. A study prepared by the World Bank Independent Evaluation Group (IEG)4 attempted to 
measure the benefits of World Bank-funded electrification projects using different methodologies. 
Ten country case studies across the globe were compiled to capture the variety of experiences 
in different settings. This was supplemented by (i) an analysis of demographic and health 
survey data in nine countries to examine the impacts of rural electrification on health and family 
planning outcomes, and (ii) household income and expenditure surveys in two countries to 
analyze impacts of rural electrification on rural income generation. 
 
6. The study showed that in terms of connections, residential customers dominate (with a 
95% share), while the rest are composed of small industrial or commercial connections and 
community facilities (e.g., health clinics, schools, streetlights, and water-pumping stations). 
The basic purpose of rural electrification is to provide more and better lighting at a lower cost 
than the next available alternative, which is generally kerosene lamps. The next common use is 
communication and entertainment (e.g., radio and television). A minority of homes, on the other 
hand, use electricity for cooking and refrigeration, except in Asia, where rice cookers and cold 
storage are of high importance. Figures A6.1–A6.3 illustrate uses of electricity in this study for 
domestic, public, and business purposes. 

B. Time and Cost Savings 

7. In the World Bank IEG study, benefits acquired by rural residents were estimated 
through fuel savings resulting from the use of electricity for lighting, as valued using willingness 
to pay and compared with the kilowatt-hour (kWh) costs from a diesel generator as well as the 
fuel quantity consumed by kerosene lamps. Time savings was likewise estimated and assessed 
on whether it was used for other productive and income-generating activities.  
 
8. In Latin America, more appliance use (e.g., hot plates, flat irons, and sewing machines) 
at the household level increases productive hours by at least 20 minutes.5 Access to electricity 
leads to more leisure time for men and children, but it also results in longer workdays, especially 
for women.6 In South Asia, working hours increase at the household level with electricity and 
since cooking is delayed to evenings. The productivity of women making handicrafts has grown, 
as they use electric light at night, and has increased reading time among children and adults 
(footnote 5).  
 
9. In Southeast Asia, the nonpoor usage pattern indicated high use of home appliances like 
televisions, refrigerators, sewing machines, and water pumps. While electrification does result in 
more work hours, it does not generate employment, because capital scarcity, poor product-
marketing channels, and inadequate public information hinder business development 

                                                 
4  World Bank IEG. 2008. The Welfare Impact of Rural Electrification: A Reassessment of the Costs and Benefits. 

Washington, DC: World Bank. 
5  D. Barnes. 1988. Electric Power for Rural Growth: How Electricity Affects Rural Life in Developing Countries. Rural 

Sociology. 54 (1): pages 132–135. 
6  A. Valencia et al. 1990. Electrification and Rural Development—Electrification Project in the Rural Areas of Cusco, 

Peru. Helsinki: Finnish International Development Agency. 
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(footnote 5). Entrepreneurship is limited to the production of popsicles and ice cubes.7 In Sub-
Saharan Africa, most rural electrification projects were in the forms of diesel generators and 
solar panels, both of which are expensive to maintain. Site selection was thus crucial, and 
typically included areas where economic activities were easy to stimulate.8 In cases where solar 
panels were installed, annual income of at least $2,500 and a down payment of 20% of the 
connection fees were required. As expected, electricity is mainly used for lighting, and less than 
10% of grid-connected customers use it for cooking. None of the solar-powered homes use 
electricity for lighting and entertainment (i.e., radio), as the voltage is insufficient. 
 
10. In the People’s Republic of China, candles and batteries have been replaced as main 
energy sources, but the cost of electricity is high. There has also been a 47% increase in the 
use of household electrical appliances for entertainment, communication, and information, 
despite customer dissatisfaction regarding power reliability and limited time. Fifteen percent of 
rural electrification beneficiaries use electricity for productive uses, generating additional income 
of €100–€200 (US$125-US$250). Workloads of men and women have been reduced by almost 
half, from 11–15 hours to 7–10 hours per day.9 
 
11. In Bhutan, time savings has increased. Electricity is cheaper than most other fuel, 
including kerosene (this includes the opportunity costs of traveling to urban centers and towns 
to purchase kerosene and other fuel, which often takes half a day or more, and very often 
suffers from shortages). Less smoke and soot within houses mean that houses do not have to 
be painted as often as before; further, clothes do not have to be washed as often and thus last 
longer and cost less to maintain.10  
 
12. In addition to fuel and time savings, ESMAP 11  approach was used to measure 
willingness to pay for the price of lumens12 and the quantity of energy used. Assuming an 
electricity tariff of $0.05 per kWh, equivalent to a monthly bill of $0.36 for a 60-watt lightbulb 
used for 4 hours a day (equal to 7.2 kWh), the price of lumens is estimated at $0.004 per 
kilolumen-hour (kLh). In contrast, burning a kerosene lamp, which is assumed to have the same 
monthly cost, will yield $0.06 per kLh. Thus, moving from kerosene to electricity cuts the cost by 
more than 10-fold (footnote 4). 

C. Productive Employment 

13. The causal chain for the impact of rural electrification on rural development assumes 
that access to electricity (i) increases hours that household members put into businesses; 
(ii) increases use of equipment, tools, and thus productivity; (iii) improves community 
infrastructure required to bring in economic benefits; and (iv) results in increased profits, thanks 
to improved community environment, increased productivity, and extended hours of operation. 

                                                 
7  T. Meier. 2001. Mini Hydropower for Rural Development: A New Market-Oriented Approach to Maximize 

Electrification Benefits—With Special Focus on Indonesia. Berlin: Lit-Verlag. 
8 G. Foley. 1993. Rural Electrification in Mozambique, Tanzania, Zambia, and Zimbabwe: Synthesis Report from the 

SEI/BUN Workshop on Rural Electrification. Energy, Environment and Development Series No. 16. Stockholm: 
Stockholm Environment Institute. 

9 F. Haugwitz. 2006. Renewable Energies in Rural Areas Program. Presented at the 21st European Photovoltaic 
Solar Energy Conference and Exhibition. Barcelona, 4–8 September. 

10 Asian Development Bank (ADB). 2003. Performance Audit Report: Rural Electrification Project in Bhutan. Manila. 
11 Based at the World Bank, Washington, D.C. 
12 A lumen is a measure of light emitted. A candle emits around 12 lumens; a kerosene lamp, 30–80 lumens; and a 

60-watt lightbulb, 730 lumens. By using a single 60-watt lightbulb for 4 hours a day for 1 month, a household 
consumes 88 kLh.  
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The profits then provide additional capital for local industries that generate additional 
employment, as increasing personal expenditures that create opportunities for other livelihoods. 
 
14. The World Bank IEG study used a living standard measurement survey to analyze the 
short-term growth and development impacts of rural electrification on microenterprises. 
Explanatory variables included were (i) household characteristics (e.g., housing index, 
education of household head, dependent–adult ratio, and household electricity status); 
(ii) entrepreneur characteristics (e.g., age, marital status, and education); and (iii) community 
characteristics (e.g., reservation wage as a proxy for opportunity cost of doing business, price of 
alternative fuels, and some infrastructure variables like distance to road). The variable used to 
measure hours devoted to microenterprises was the recorded average hours worked per week 
by each household member, by industry code.  
 
15. The study showed limited evidence of the direct link between rural electrification and 
production, except regarding small-scale microenterprises. Electrification has a small but 
significant impact on the revenue earnings of microenterprises, possibly due to increased 
numbers of daily work hours by household members and the use of electrical equipment. Yet in 
cases where productive use is the priority for rural electrification projects, particularly regarding 
agriculture (e.g., irrigation and rice milling) and livelihood development, and is complemented by 
different development activities (e.g., hybrid seeds and fertilizer for the Green Revolution in 
India) as well as government policies (e.g., microfinance and subsidized tariffs), positive 
agricultural productivity results. For instance, increased crop production in India was partly 
attributed to rural electrification, because irrigation has been expanded through the use of 
electric pumps, and is also linked to the promotion of high-yield varieties of crops. In addition, 
the industrial sector benefits in terms of energy cost savings. Even when industrial electricity 
charges are three times those of agricultural electricity, they are still much lower compared to 
diesel. Such lower costs and higher productivity trigger business development in rural areas 
through additional capital and labor (footnote 5).  
 
16. In Bangladesh, rural communities benefit from employment through direct hiring for rural 
electrification projects. About 5,800 persons were employed in construction firms and consulting 
offices working for these projects in 2000.13 For production, however, the use of electricity has 
been minimal. Rural factories have opted to continue the use of their own diesel generators, 
despite being connected to the grid for power supply reliability. Yet the number of home 
businesses has increased, considering that access to electricity extended the work hours of 
home production activities as compared to the use of kerosene, diesel generators, and car 
batteries. The net benefit to rural development brought about by these home businesses, 
however, may be small, since the impacts were contained at the household level. 
 
17. In Bhutan, there is no difference between electrified and unelectrified households 
regarding home-based livelihoods. This is because very few households use electricity directly 
for income-generating purposes; instead, they derive their incomes from the sale of agricultural 
and livestock products, which is more dependent on market accessibility. Moreover, lending 
patterns revealed that most farmers would avail of financing support to buy seeds, improve their 
houses, and purchase agricultural machineries, but not to start or expand a home-based 
industry. Nonetheless, rural electrification facilitates economic development in the surveyed 
villages through (i) development of microenterprises using electricity in post-harvest production 
(e.g., threshing) that extend beyond daytime hours; (ii) longer farm production times, and more 

                                                 
13 United Nations Development Programme. 2002. Bangladesh: Socio-Economic Impact of Rural Electrification 

Briefer. Available: http://www.bangladeshgov.org 
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time for weaving, carpentry, and other household chores; (iii) longer operating hours of shops, 
which earn extra income by entertaining villagers with movies.14 
 
18. Other studies showed that in Bhutan, beneficiaries have acquired additional revenue by 
engaging in income-generating activities at night such as weaving, carpentry, carving, and 
tailoring. In some instances, income from these activities, especially weaving, has increased by 
over 50%. Some wealthier households employ poor villagers as weavers on a contract basis, 
thus providing employment to the needy. In addition, electrically operated rice, flour, and oil mills 
increase income and employment opportunities. Small shops and bars have sprouted up in 
these areas and remain open after dark, thereby increasing commercial activities and social 
interactions. Beneficiaries have also begun using electrically operated grinders to produce chili 
powder that is marketed in urban centers and towns (footnote 10). 
 
19. In Southeast Asia, rural electrification projects have prioritized those villages that were 
already relatively well developed and are typically located within a 10-kilometer radius of the 
district capital. Areas first targeted were near the grid; second, have renewable energy potential; 
and third, have diesel-generating sets. These projects were also not supported by pro-poor 
policies; thus, high upfront connection costs, high electricity tariffs, and subsidies for diesel 
discouraged residents to avail of electricity services. In some areas, solar panels to charge 
batteries to power lights and radios were installed instead (footnote 5). 
 
20. In Latin America, the aggressive pro-poor programs of various governments have made 
rural electrification more effective in increasing productivity and augmenting household incomes, 
especially among cottage, micro, and small-scale industries. First, prioritization of electricity 
connection was determined through community ranking through cost–benefit analysis. Second, 
large subsidies were extended for the poor through social tariffs on lifeline customers of less 
than 30 kWh per month. Third, soft financing or concessionary connection fees were provided to 
rural cooperatives. Fourth, promotional activities on the benefits of electrification and uses of 
electrical machines, coupled with access to affordable credit, were extended to small 
businesses.15 
 
21. In Sub-Saharan Africa, the main beneficiaries of rural electrification have been 
government employees, as the electricity supply is limited and is thus prioritized to support 
public services.16 Consequently, no new businesses have emerged after electrification. On the 
contrary, the number of home business activities is even greater in unelectrified areas. In areas 
where rural electrification is targeted to promote agricultural development through irrigation and 
mechanization (e.g., oil pressing, milling, and grinding), on-farm small-scale activities have 
grown, such as dairy farming, horticulture, and piggery (footnote 4). 
 
22. The implementation of rural electrification projects in Bangladesh has attracted other 
development partners in initiating complimentary programs. Physical infrastructure has 
improved, human development programs have been extended, skill trainings (especially on 
handicraft making) were conducted, and cross-cultural interchanges were facilitated. 
These dynamics subsequently have reduced migration toward urban areas and relieved rural 
residents of sluggish public infrastructure and amenities. With more agricultural productivity and 

                                                 
14 O. Bhandari. 2006. Socio-Economic Impacts of Rural Electrification in Bhutan. Master's thesis. Bangkok: Asian 

Institute of Technology.  
15 J. A. Shonder and T. J. Wilbanks. 1996. Final Evaluation of the Central American Rural Electrification Support 

Project (CARES). Washington, DC: United States Agency for International Development. 
16 H. Mariam. 1992. Rural Electrification in Ethiopia. In V. Ranganathan, ed. Rural Electrification in Africa. London: 

Zed Books. 
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availability of farm-produced food items, health is also improved. One downside, however, is the 
rapid utilization of natural resources as inputs for production and land conversion for agricultural 
purposes (footnote 13). 

D. Income and Expenditure 

 
23. Rural electrification can lead to increased farm and nonfarm productivity, employment 
and income opportunities, and availability of wage goods, thereby raising mean income and 
consumption. However, as the United Nations Development Programme expounded, rural 
electrification is not a sufficient condition for income growth. Complementary infrastructure such 
as roads, transport, markets, buildings, equipment, and training and information—often not 
provided in tandem with electricity—are necessary to achieve economic benefits from 
electrification.17 In general, rural electrification does not drive industrial development, but it can 
spur growth of home businesses and nonfarm activities. Such businesses mostly employ family 
labor and increase their hours once electricity becomes available. Electrification thus provides a 
small boost to the incomes of some households. However, the evidence for this point remains 
meager, as found by the World Bank IEG study.  
 
24. In many developing countries, agricultural output fluctuates due to monsoons, which 
farmers depend on for irrigation. Rural electrification can boost agricultural output by inducing 
farmers to use irrigation equipment, tools, and high-yielding farm practices. An evaluation of 
World Bank-assisted rural electrification projects in Bangladesh and India found that rural 
electrification enhances the use of irrigation, reducing poverty incidence. 18 Another study, 19 
using data from 85 selected districts of 13 states of India to examine the role of rural 
infrastructure in agricultural investment, found that electricity promotes investment in irrigation 
infrastructure. It also brought out that the availability of electricity, along with increased 
agricultural output, stimulates the growth of grain mills. However, the issue of whether electricity 
increases productivity and profitability through increased hours of operation and use of 
equipment and tools was not explored.  
 
25. A United States Agency for International Development (USAID) evaluation of rural 
electrification in Bangladesh found that the average annual income of households with electricity 
is 64.5% higher than that of households in unelectrified villages, and 126.1% higher than 
households without electricity in electrified villages.20 The overall average annual expenditure in 
the electrified households is more than the corresponding figure for the unelectrified households 
in electrified villages and for households in unelectrified villages. The study also found a positive 
impact on irrigation, agricultural production, business turnover, and commercial activities.  
 
26. The World Bank IEG study (footnote 4), focusing on cross-sectional data from Ghana, 
Peru, Lao People's Democratic Republic, and the Philippines, found that access to electricity 
increases (i) hours that household members put into businesses; (ii) use of electrical equipment 
and tools, thereby increasing productivity; and (iii) profit coupled with improved community 

                                                 
17 E. Cecelski. 2004. Rethinking Gender and Energy: Old and New Directions. Leusden, Netherlands: International 

Network on Gender and Sustainable Development (ENERGIA). 
18 J. Songco, 2002. Do Rural Infrastructure Investments Benefit the Poor? World Bank Working Paper No. 2796. 

Washington, DC: World Bank.  
19 H. P. Binswanger et al. 1993. How Infrastructure and Financial Institutions Affect Agricultural Output and 

Investment in India. Journal of Development Economics. 41 (2): pages 337–366. 
20 A. Barkat et al. 2002. Economic and Social Impact Evaluation Study of the Rural Electrification Program in 

Bangladesh. Arlington, VA: Human Development Research Centre and National. Rural Electric Cooperative 
Association International. 
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infrastructure. Furthermore, it showed that areas with electricity have more home businesses, 
which are operated for longer hours and are more profitable. On the other hand, electricity has 
an insignificant effect on agricultural output and income. Of the 702 farm households surveyed, 
animal manure as fertilizer appears to be the only factor affecting agricultural production. 
However, as mentioned before, in other developing countries, electricity does play an important 
role in improving agricultural output and income.21 
 
27. Two other recent World Bank studies, in Bangladesh22 and Viet Nam,23 examined the 
impact of rural electrification on farm income, nonfarm income, total income, and per capita 
expenditure. Both studies provided credible evidence in support of the positive impacts of rural 
electrification on income and expenditure. They tackled the issue of causality by employing 
robust econometric techniques, such as propensity score matching, instrumental variables, and 
difference-in-differences, to address endogeneity concerns.  
 
28. Using a cross-sectional survey conducted in 2005 of some 20,000 households in rural 
Bangladesh, the first study (footnote 22) looked at the impact of rural electrification on 
household welfare. It found that rural electrification has positive impacts on farm income, 
nonfarm income, total income, and per capita expenditure. 24  Standard propensity score 
matching showed that electrification increases per capita expenditure and total income by 
15.4% and 30.0%, respectively. Further disaggregated analysis found that farm income is 
increased by 72.9% and nonfarm income is increased by 90.3%. Instrumental variable 
estimates were qualitatively similar, but the magnitude of impacts was more modest. It showed 
that total income grows by 12.2%, and farm and nonfarm income by 52.1% and 22.9%, 
respectively. The study also found heterogeneous effects on rich and poor households, and 
concluded that physical capital makes a difference in the distribution of electrification benefits 
since rich households benefit more than poor ones.  
 
29. The other study (footnote 23) evaluated the impacts of rural electrification in Viet Nam 
using a difference-in-difference design. To date, this is the first study that combined propensity 
score matching with difference-in-difference to estimate the socioeconomic impacts of rural 
electrification. Most studies relied on cross-sectional surveys, comparing households with and 
without electricity, which suffered from selection bias and endogeneity issues. By carrying out 
panel estimation, this study analyzed the impact of rural electrification on farm income, nonfarm 
income, total income, and per capita expenditure. It estimated three different models—simple 
difference-in-differences, difference-in-differences with fixed effect, and finally difference-in-
differences with fixed effect and propensity score matching. In the simple difference-in-
difference model, a positive and significant impact was found only on total income, but 
surprisingly, no impact was found on per capita expenditure.25 A further disaggregated analysis 
of total income demonstrated an insignificantly negative impact on farm income and a positive 

                                                 
21 V. Ranganathan and T. V. Ramanayya. 1998. Long-Term Impact of Rural Electrification: A Study in UP and MP. 

Economic and Political Weekly. 33 (50): pages 3, 181–183, 184; and D. F. Barnes and H. P. Binswanger. 1986. 
Impact of Rural Electrification and Infrastructure on Agricultural Changes, 1966–1980. Economic and Political 
Weekly. 21 (1): pages 26–34.  

22 S. Khandker et al. 2009. Welfare Impacts of Rural Electrification: A Case Study from Bangladesh. Policy Research 
Working Paper No. 4859. Washington, DC: World Bank. 

23 S. Khandker et al. 2009. Welfare Impacts of Rural Electrification: Evidence from Viet Nam. Policy Research 
Working Paper No. 5057. Washington, DC: World Bank. 

24 Economic outcomes used in the paper were in log form. 
25 The study did not discuss the reasons for insignificant effect on per capita expenditure and negative effect on 
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impact on nonfarm income.26 Electrified households have 36.2% higher total income and 70.0% 
higher nonfarm income than unelectrified households. 
 
30. To improve the simple difference-in-differences, the study estimated a fixed-effect model 
by extending the difference-in-difference method by adding household- and commune-level 
covariates as additional dependent variables. Rural electrification impacts from the more 
rigorous fixed-effect model were different from the simple difference-in-difference impacts. 
According to this model, farm income increases by 30% and is statistically significant; however, 
no impacts on nonfarm income are found—in fact, rural electrification has a negative impact on 
nonfarm income. One possible reason could be the use of electric pumps that may have 
dramatically improve farm productivity.27 Total income increases by 25%, and, in contrast to the 
simple difference-in-difference model, per capita expenditure increases by almost 10% due to 
electrification. 
 
31. Furthermore, the study improved the fixed-effect model by using a propensity score 
matching method.28 First, it matched households with similar characteristics and then used fixed 
effect with difference-in-difference for samples of matched households. Results from this model 
were not different from the previous model with difference-in-difference plus fixed effect, 
suggesting that matching did not improve the model. For electrified households, total income is 
25% higher and farm income is higher by 30%. Surprisingly, no significant impacts were found 
on per capita expenditure and nonfarm income. The study also examined if the welfare impacts 
differed with respect to length of exposure to electricity. It found that for farm income and per 
capita expenditure, early connectors gain more than late connectors. There were no differential 
impact on schooling outcomes, total income, and nonfarm income between the two groups.29 
 
32. Taken together, these findings suggested that the economic impacts of rural 
electrification on income and per capita expenditure are unclear. Only a few studies have 
demonstrated a positive impact on total income and per capita expenditure, whereas impacts on 
farm and nonfarm income remain an open research question.  

E. Education 

33. Rural electrification may affect education by (i) improving the quality of schools, either 
through the provision of electricity-dependent equipment, or increasing teacher quantity and 
quality; and (ii) better time allocation at home, with increased study time, though the availability 
of television may decrease that time (footnote 4). 
 
34. Rural schools in developing countries often lack basic equipment and infrastructure, 
such as furniture, textbooks, classrooms, toilets, and drinking water, but electricity may not 
directly affect his. It may indirectly address these constraints if there is an overall development 
of the electrified village for various reasons, such as social awareness due to media exposure, 
allocation of more government funds, and effective use of government funds. Further, primary 
schools in developing countries are characterized by high teacher absenteeism, which may be 
due to many teachers failing to take up jobs in remote and rural villages, or due to weak teacher 

                                                 
26 T-statistics for impact of rural electrification on nonfarm income was 1.66. 
27 Viet Nam data showed a much higher level of use of electric pumps by electrified households than by unelectrified 

households. 
28 The study used double difference with fixed effect on a matched sample created by using propensity score 

matching. 
29 Heterogeneous impacts were examined for the electrified households only. 
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incentives.30 The World Bank IEG study (footnote 4) provided evidence that the availability of 
electricity makes rural positions more attractive to teachers. Electricity may also have an impact 
on education through increased study time at home due to high-quality bright light. Children’s 
efficiency and productivity increase when they study under a bright light compared to a dim 
flickering candle or wick lamp.  
 
35. The World Bank IEG study(footnote 4), based on demographic and health survey data 
from nine countries, used a Cox proportional hazards model, where the hazard is dropping out 
of school, to estimate the impact of rural electrification on children’s dropout rates. The study 
reported that rural electrification indirectly improves the propensity of children to stay in school. 
However, it could not confirm that this effect is mediated through an increase in reading and 
studying hours due to illumination after dawn.  
 
36. Some evidence suggests that rural electrification leads to an increase in the years of 
schooling for school-aged children, though the impacts are more pronounced for boys. 
The World Bank Bangladesh study (footnote 22) studied the impact of rural electrification on 
years of completed schooling and on study time. Depending on estimation methods, it found 
that boys’ completed years of schooling increase by 0.09–0.27 years. For girls, the study found 
a positive impact on years of completed schooling, and the estimates varied from 0.12 to 0.36 
grades.31 They also investigated the impact of rural electrification on study time, and results 
suggested that boys’ study time increases by 4.9 to 18.2 minutes per day, whereas girls’ study 
time increases by 8.9 to 17.0 minutes per day, depending on estimation methods. Overall, the 
impacts on completed years of schooling and study times were positive and highly significant in 
Bangladesh. 
 
37. The similar study in Viet Nam (footnote 23) investigated the impact of rural electrification 
on school enrollment and completed years of schooling. It found a significantly positive impact 
on boys' completed years of schooling but an insignificant effect for girls. The impact on boys’ 
completed years of schooling vary from 0.52 to 0.67 years. Girls’ completed years of schooling 
in electrified households increase by 0.14 to 0.39 years, but these impacts were insignificant. It 
should be noted that impact on girls’ completed years of schooling is similar in Bangladesh and 
Viet Nam, whereas in the case of boys, the impact in Viet Nam is greater than the impact in 
Bangladesh. The Viet Nam study also found that school enrollment in electrified households is 
about 11% and 10% higher for boys and girls, respectively. 
 
38. The ESMAP study found that children in electrified households have almost 2 years 
more schooling than children in unelectrified households (8.5 versus 6.7 years).32 However, this 
estimate was based on single difference and did not control for other individual, household, and 
community factors. The study also showed that the availability of electricity in a household has 
no significant effect on adult and children’s propensity to read and to study, after controlling for 
factors such as housing index, education, and age of the head of household. However, once 
individuals chose to read or study, electricity increases the time that children spend studying by 
77 minutes, and the time that adults spent reading by 27 minutes.  
 

                                                 
30 Chaudhury, N.l., J. S. Hammer, M. Kremer, K. Muralidharan, and F.Rogers. Missing in Action: Teacher and Health 

Worker Absence in Developing Countries. Available: http://econ.worldbank.org/external/default/main?theSiteP 
K=477916&contentMDK=20661279&pagePK=64168182&piPK=64168060. The authors found that primary 
schoolteachers were absent 27% of the time in Uganda, 25% in India, 14% in Ecuador, and 11% in Peru. 

31  The children’s sample was 5–18 years old. 
32 ESMAP. 2002. Rural Electrification and Development in the Philippines: Measuring the Social and Economic 

Benefits. ESMAP, Report No. 255/02. Washington, DC: World Bank. 
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39. The ESMAP study used the Heckman procedure 33  to estimate the effect of rural 
electrification on children’s studying and reading. It found that electricity has a negative effect on 
children’s propensity to read or to study, which, in turn, is presumed to be caused by more time 
spent watching television and on other forms of entertainment. However, conditional on the 
decision to study, electricity increases the time spent reading or studying for children and adults 
by 48 minutes per day and 15 minutes per day, respectively. Finally, the World Bank IEG study 
found that electricity has a positive impact on education in rural areas, even after controlling for 
parental and community factors.  
 
40. In general, there is an increase in educational activities after electrification. Study time at 
school is extended either by providing longer library services or by holding night classes. In 
Bhutan, for instance, more students are studying for longer durations in electrified villages. 
Further, nonformal education at night is available to accommodate villagers. The extended 
evenings, presence of television, and the ability to attend nonformal education facilitate higher 
literacy and school enrollment rates. In addition, rural electrification shifts some household 
chores to the nighttime, thus enabling children to attend to school during the daytime 
(footnote 20). Increased literacy rates in rural Bangladesh, however, are attributed not only to 
rural electrification but also to an accompanying mass education program. Poor workers are 
encouraged to attend night school after their regular household chores or farming activities. 

F. Health 

 
41. More than 2.6 billion people rely on traditional biomass fuels for cooking and heating 
purposes (footnote 4), and the burning of solid fuels results in high levels of toxic pollutants in 
cooking and heating areas. As such, the use of these fuels is considered a major risk factor for 
lung cancer as well as cardiovascular and respiratory diseases. 34  The available evidence 
suggests that the indoor air pollution from biomass fuels and traditional cooking stoves may be 
a serious health threat, particularly to women and young children who spend a considerable 
amount of time near stoves. Worldwide, 1.3 million premature deaths per year are directly 
attributed to indoor air pollution from the use of biomass fuels, with more than half of these 
deaths of children under age 5 years.35 After contaminated water, solid fuels are the most 
common environmental cause of disease.36 Several studies confirmed that exposure to smoke 
from the burning of traditional solid fuels for cooking and heating increases the risk of diseases, 
most notably acute respiratory infections, in both children and adults. 37 Further, particulate 
matters emitted by kerosene lamps is above the 24-hour mean standard of the World Health 
Organization (WHO) (footnote 4). Since these particles do not disperse, burning a kerosene 
lamp for 4 hours can result in concentrations several times the WHO standard. The estimates 

                                                 
33 The Heckman procedure is a two-stage analysis; the first stage is the choice to read, and the second step analyzes 

the reading levels of a selected sample of readers.  
34  World Health Organization (WHO). Indoor Air Pollution. http://www.who.int/mediacentre/factsheets/fs292/en/ 

index.html 
35 International Energy Agency. 2008. World Energy Outlook. Paris. 
36 N. Bruce et al. 1998. Indoor Biofuel Air Pollution and Respiratory Health: The Role of Confounding Factors among 

Women in Highland Guatemala. International Journal of Epidemiology. 27 (3): pages 454–458. 
37 K. Smith et al. 2000. Indoor Air Pollution in Developing Countries and Acute Lower Respiratory Infections in 

Children. Thorax. 55 (6). pages 518–532; WHO. 2002. Addressing the Links between Indoor Air Pollution, 
Household Energy and Human Health. Based on the WHO–USAID Global Consultation on the Health Impact of 
Indoor Air Pollution and Household Energy in Developing Countries meeting report. Washington, DC,  
3–4 May 2000; and M. Ezzati and D. M. Kammen. 2001. Quantifying the Effects of Exposure to Indoor Air Pollution 
from Biomass Combustion on Acute Respiratory Infections in Developing Countries. Environmental Health 
Perspectives. 109 (5): pages 481–488. 
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show that where rural electrification can help in the replacement of kerosene lamps alone, there 
is a quantifiable health benefit of $2.50 per day per household.  
 
42. The access to electricity is understood to reverse this health risk through increased use 
of electrical appliances for cooking and heating purposes. The health benefits from rural 
electrification operate through a number of health channels: (i) improvements to health clinics; 
(ii) better health from cleaner indoor air as households reduce the use of polluting fuels for 
cooking, lighting, and heating;38 (iii) improved health knowledge though increased access to 
television; and (iv) better nutrition from improved knowledge, and storage facilities from 
refrigeration (footnote 4). 
 
43. Using data from a 2000 living standard and measurement survey in Guatemala, one 
study39 found that the incidence of respiratory illnesses is higher among households that use 
fuelwood for cooking and heating purposes. Another study40 showed that the unadjusted odds 
of having suffered from acute respiratory infections are almost twice as high among children 
who live in households using high-pollution biomass fuels than among those living in 
households using low-pollution natural gas or electricity for cooking.  
 
44. The ESMAP study (footnote 32) reported that electrified households experience fewer 
incidences of coughing, wheezing, fever, and shortness of breath. The study also examined the 
impact of electrification on incidences of missing work due to illness, and it found an insignificant 
relationship between electricity presence in the area and number of sick days reported. Due to 
complex relations among health, lifestyle, environment, and infrastructure, it is difficult to 
establish that fewer reported sick days by electrified households is thanks to electricity. 
 
45. In general, however, there has been very little impact on indoor air quality improvement; 
fuelwood remains the main source for cooking in many rural communities. In Bhutan, it is 
difficult to isolate the impact of electricity on indoor air quality. First, a stove serves both to cook 
and to heat. Second, the government initiated pollution reduction programs, such as one that 
encouraged more fuel-efficient cooking stoves, which improved emissions (footnote 14). 
In Southeast Asia, although electricity is not used for cooking, rural residents have climbed up 
the energy ladder from fuelwood to kerosene (footnote 5). As such, indoor air quality has 
somehow improved, with lesser particulate emissions.  
 
46. For community uses, health clinics can directly benefit from rural electrification by 
(i) having longer operating hours, and (ii) having equipment that requires electricity. The most 
claimed benefit is that it helps preserve the cold chain for vaccines. However, the World Bank 
IEG study revealed that immunization services in general do not differ between electrified and 
unelectrified health clinics. Thus, while rural electrification can help bring down the cost of 
providing immunization services, it does not necessarily translate to increased immunization 
rates in the short term. Nonetheless, in most cases, the number of health clinics has increased 
over time, all of which are equipped with adequate lighting and cold storage for vaccines. 
 
47. In Bhutan, the electrification of health clinics has resulted in more effective, efficient 
provision of medical services. Vaccines and medicines are now kept refrigerated and readily 

                                                 
38 G. Hutton et al. 2006. Evaluation of the Costs and Benefits of Household Energy and Health Interventions at Global 

and Regional Levels. Geneva: WHO. 
39 K. Ahmed et al. 2005. Environmental Health and Traditional Fuel Use in Guatemala. Directions in Development 

Series. Washington, DC: World Bank. 
40 V. Mishra. 2003. Indoor Air Pollution from Biomass Combustion and Acute Respiratory Illness in Preschool Age 

Children in Zimbabwe. International Journal of Epidemiology. 32 (5): pages 847–853 
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available. Residents no longer go to faraway health clinics for vaccinations and basic medical 
treatment, which saves them time and money on transport and lost wages. Sterilization has 
improved with the use of electrical apparatus, and the use of electrified suction machines makes 
labor and delivery safer and more efficient. Outside of health clinics, electricity enables mothers 
and midwives to deliver babies at home more easily and safely (footnote 14). However, 
the frequency of hospital visits in both areas does not differ, even though emergency medical 
services in electrified villages have been extended, even at night. 
 
48.  In Sub-Saharan Africa, new and improved health centers now operate on cheaper and 
more efficient electricity, as compared with diesel generator sets.41 A decline in the crude death 
rate has been observed for the past 10 years in the region, but its association with electrification 
is not well established.42 
 
49. Moreover, residents from electrified villages are more aware of major health issues such 
as HIV/AIDS, child vaccination, and the use of oral rehydration salts thanks to television access. 
This increased awareness has resulted in changed health behaviors and practices 
(i.e., sanitation and hygiene), which eventually improved health outcomes. However, 
the assumption that electrification reduces fertility is not well established. Although access to 
electricity may prolong waking hours for longer television viewing and radio listening periods, 
which is believed to provide an alternative to sexual activities, longer waking hours may also 
increase sexual activities. Yet by taking the total effect based on the combination of the direct 
impact from the fertility equation and the indirect impact via more knowledge,43 calculations 
showed a median impact of a fertility reduction by 0.6 children as a result of electrification. 
 
50. In most cases, the use of electric water pumps has reduced the incidence of waterborne 
diseases as well as saved time for water collection and treatment. In Bhutan, the staple food in 
the country requires extensive cooking, while water for drinking needs to be boiled to prevent 
disease. Also, the hygiene of the beneficiaries has also improved significantly; they find that it is 
now much easier and requires less time and effort to keep themselves and their homes and 
clothes cleaner.44 
 
51. The use of refrigerated food storage may directly affect nutrition in a positive way, while 
knowledge acquired from entertainment media may indirectly improve food choices and 
preparation. Using the height for age z score and weight for age z score for long-run and short-
run nutritional status, respectively, the World Bank IEG study showed that refrigerator 
ownership is significantly positive in Latin America, South Asia, Southeast Asia, as well as Sub-
Saharan Africa (footnote 4). 

G. Female Employment 

 
52. Rural electrification can have differential effects on labor outcomes. Access to modern 
fuels and electricity is often argued to have gender-specific effects on labor outcomes. In 

                                                 
41 D. Walubengo and A. Onyango. 1992. Energy Systems in Kenya: Focus on Rural Electrification. Nairobi: Kengo 

Regional Wood Energy Programme for Africa. 
42 B. R. Ramasedi. 1992. Rural Electrification in Botswana. In V. Ranganathan, ed. Rural Electrification in Africa. 

London: Zed Books. 
43 The indirect impact of electrification from higher knowledge is estimated using knowledge coefficient from the 

fertility equation multiplied by how electricity affects knowledge, taken as the coefficient on the household electricity 
variable in the absence of the media variables. 

44 ADB. 1995. Report and Recommendation of the President to the Board of Directors: Proposed Loan and Technical 
Assistance Grant to Bhutan for the Rural Electrification Project. Manila. 
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Becker’s45 canonical model of time use and Willis’s46 model of fertility, home production, and 
female labor supply, households use time and market goods to produce time- and goods- 
intensive commodities. The arrival of infrastructure for domestic electricity may be characterized 
as a positive shock to time productivity.47 Labor-saving electrification increases the effective 
amount of labor available for producing commodities; it reduces the need to fetch wood, speeds 
up cooking time, and allows households to shift activities from daytime into nighttime. 
This induces income and substitution effect.  
 
53. The net effect on labor supply is determined by the time preference of women, 
as women may increase their leisure time and prefer to stay with their families rather than join 
the labor market. Women, who have a high value of marginal product in the home due to child 
care responsibilities, are less likely to enter the labor market for a given shock to home 
production technology. Households relying on highly inefficient production technologies 
experience more labor savings with the advent of electricity than other households; hence, the 
cost of time in the home falls more dramatically for these women. The work of Becker, Willis, 
and Gronau48 indicated that whether electrification leads to increases in short-term labor supply 
is an empirical question, and one should expect differential effects for different types of 
households. However, there is a paucity of studies that provide empirical evidence on whether 
or how electricity affects employment of women engaged in time-intensive home production. 
 
54. Dinkelman49 investigated the impact of domestic electrification on employment in rural 
South Africa, where more than 60% of households still rely on wood for basic energy needs. 
By exploiting community-level variation in project timing, the study found that employment rates 
are between 0.9 percentage points lower for men and 0.1 percentage point higher for women in 
electrified communities. Instrumental variable results suggested that female employment rises 
by a significant 13.5 percentage points (lower bound of 5.0 percentage points, upper bound of 
45.0 percentage points) in treated areas, while the change in the male employment rate is not 
statistically significantly. These positive, significant changes for women are notable, since over 
the same period, national employment rates fell. 

H. Deforestation 

 
55. It has been argued that electrification of rural homes and businesses reduces their wood 
and biomass fuel use, and that this translates into less deforestation. The evidence on the 
impact of rural electrification on fuelwood use and deforestation is scant, however. Many rural 
households continue to use fuelwood due to cultural significance and are reluctant to abandon it 
in favor of electricity for cooking. Several studies have reported that electrified and unelectrified 
households both continue to use fuelwood and kerosene for cooking and heating, but the 
amount of traditional fuels is less in electrified households. A socioeconomic study in Namibia50 
found minor impact of rural electrification on deforestation. The study also found that access to 
electricity reduces consumption of and demand for other energy sources, but very few 
households made a complete switch to electricity. For the majority of electrified households, 

                                                 
45 G. Becker. 1965. A Theory of the Allocation of Time. Economic Journal. 75 (299): pages 493–517. 
46 R. Willis. 1973. A New Approach to the Economic Theory of Fertility Behavior. Journal of Political Economy. 81 (2): 

pages S14–S64. 
47 R. T. Michael. 1973. Education in Nonmarket Production. Journal of Political Economy. 81: pages 306–327.  
48 R. Gronau. 1986. Handbook of Labor Economics. Vol. I. Amsterdam: Elsevier Science Publishers. 
49 T. Dinkelman. 2007. Can Rural Electrification Jumpstart Employment? Evidence from KwaZulu-Natal, South Africa. 

Princeton, NJ: Department of Economics, Princeton University. 
50 Norwegian Agency for Development Cooperation (Norad). 2008. Impact Assessment : Norad-Funded Rural 

Electrification Interventions in Northern Namibia, 1990–2000. Oslo. 
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fuelwood is still the preferred energy source for cooking (mostly for cultural reasons), and most 
still use at least some candles, batteries, paraffin, and/or gas as an alternate source of energy.  
 
56. One study in South Africa 51  found that almost a decade after the introduction of 
electricity, over 90% of households still use fuelwood for thermal purposes, especially cooking, 
and the mean household consumption rates over an 11-year period had not changed, even with 
6 kWh per month of free electricity. The proportion of households purchasing fuelwood 
increased, probably in response to a number of factors, including (i) increased fuelwood scarcity 
in the local environment as reflected by increased fuelwood collection times, changes in 
fuelwood species preferences, and ranking of scarcity by local collectors; and (ii) increases in 
the price of fuelwood well below that of other fuels and the prevailing inflation rate.  

I. Environment and Safety 

 
55. Electricity, aside from bringing comfort and convenience, is also making lives safer and 
easier in rural communities. In the forest of Sri Lanka or the mountains of Bhutan, electric light 
offers protection against potential predators, human or animal. Villagers reported that snakes—
often venomous—left their homes after electricity was installed.52 
 
56. Another benefit is based on the reduction of fire risks and incidence. In Bhutan, rural 
electrification beneficiaries mentioned instances in the past where their children accidentally 
drank kerosene. Villagers also cited instances when children unintentionally tumbled on 
kerosene lamps and burned themselves. Candles or kerosene lamps used for lighting were 
sometimes left unattended (especially at bedtime) and caused house fires. The frequency of 
such accidents, however, decreased after electrification (footnote 14). 
 
57. In addition, some rural electrification beneficiaries in Bhutan stated that electricity assists 
them in protecting their harvest from wild animals. Prior to electrification, villagers said that a 
few weeks before the harvesting season begins, they would have to stay up all night keeping 
vigil on their crops and chasing away wild animals from their fields to avoid their crops from 
being consumed or damaged. Some studies estimated that crop loss due to pests is as high as 
40% in certain regions. To protect their crops, most villagers build a small bamboo-matted 
shelter on stilts in their fields and spend the nights there to ensure that their crop is safe from 
the animals. With electricity, villagers have begun extending electrical lines outside such 
shelters and lighting up a bulb or two. This seems to deter pests from coming to their fields 
(footnote 14). 
 
58. In Latin America, moreover, more streetlights have been installed after electrification, 
resulting to lower crime incidences, especially at night (footnote 6). 
 
59. In general, rural electrification also contributes to the reduction of carbon dioxide 
emissions. Both grid-extension and off-grid rural electrification projects displace or reduce the 
use of polluting fuels, like kerosene, in lighting and charcoal or wood in cooking. Estimating 
these benefits, however, posed a challenge, given the absence of baseline emissions for the 
displaced fuels and the rate of reduction over time. Similarly, there is no evidence that forest 
depletion has been reduced, as most residents in Asia, Latin America, and Sub-Saharan Africa 
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have resorted to commercial production of fuelwood and other wood-based industries 
(footnote 15). 

J. Institutions 

 
60. Rural electrification in Latin America favors the poor by prioritizing those areas where 
benefits would be greatest and extending power tariff subsidies in such areas. In Peru, large 
subsidies, which were more than 20 times less than the real cost, are provided to the poor who 
use up to 30 kWh per month of electricity (footnote 6). In Costa Rica, rural cooperatives are 
given concessionary connection fees to those living below the poverty line.53 To further reach 
remote areas and promote lower energy costs among them, tapping renewable energy sources 
are incorporated in the rural electrification plans, while consortiums with the private sector and 
cooperatives for building hydro and wind power plants have been considered (footnote 53). 
 
61. In South Asia, government policy feels that electricity should be used for agricultural and 
rural productivity, specifically water pumping for irrigation and powering of rice mills.54 With the 
advent of electrification, medical personnel have displayed a higher likelihood of living in 
communities, which, in turn, reduces absenteeism and increases provision of public services.55 
Most rural electrification projects have been accompanied by public information dissemination to 
educate rural residents on new ways of using electricity for residential, agricultural, and 
commercial purposes. 56  The Asian Development Bank (ADB), for instance, typically has 
corresponding assistance for the strengthening of national electricity utilities or rural electricity 
cooperatives for effective planning and programming, efficient power tariff structuring and 
collection, and operational organization. 
 
62. Due to the remoteness of rural electrification project locations, ensuring their 
sustainability in terms of operation, maintenance, and tariff collection remains a challenge. 
Thus, most of these projects are complemented with community mobilization and organization 
to form local cooperatives (i.e., village power associations) composed of household 
beneficiaries. These cooperatives are then trained in basic engineering and elementary finance. 

K. Summary 

 
63. The review of existing literature on the impact of rural electrification suggests that rural 
electrification has had significantly positive impacts on many economic, social, and health 
outcomes. The most common economic outcomes measured in the literature were farm income, 
nonfarm income, total income, and per capita expenditure. Studies found significant and positive 
impact on income and expenditures, significantly positive impacts on farm income and total 
income, and surprisingly, no significant impacts on nonfarm income and total expenditure. 
Studies have also found an impact on opening on new businesses, investment in irrigation, long 
working hours, and higher profits.  
 
64. The review shows that rural electrification had a positive impact on the incidence of 
health risks due to burning of solid fuels. Outcomes related to health, respiratory ailments, 
                                                 
53 D. Barnes, ed. 2007. The Challenge of Rural Electrification: Strategies for Developing Countries. Washington, DC: 

Resources for the Future. 
54 D. Barnes and H. Binswanger. 1986. Impact of Rural Electrification and Infrastructure on Agricultural Changes, 

1966–1980. Economic and Political Weekly (India). 21 (1):  pages 26–34. 
55 N. Chaudhury and J. Hammer. 2003. Ghost Doctors: Absenteeism in Bangladeshi Health Facilities. World Bank 

Research Working Paper No. 3065. Washington, DC: World Bank. 
56 World Bank. 2008. 



68 Appendix 6 

 

eye irritation, and cough were the most commonly studied. It also showed a positive impact of 
rural electrification on educational outcomes, which was mediated through better lighting and 
better health due to reduced smoke and soot. Several studies have found that children’s school 
enrollment and years of completed schooling improved as a result of electrification. The amount 
of study time at home also was benefited by electrification. The review shows many other 
outcomes, such as female labor employment, fertility, child mortality, gender empowerment, and 
general awareness, as being sparse 
 
65. There are several gaps in the literature on the impact of rural electrification on 
developmental outcomes. Most of the studies have shown the correlations between rural 
electrification and outcomes. The majority of the impact evaluation of rural electrification has 
been plagued with econometric challenges, and only a few studies have carefully addressed the 
issue of endogeneity. More studies are needed to establish the causal link and the mediating 
factors that help achieve the full benefits of rural electrification.  
 
66. Further, most studies collected subjective information regarding the incidence of health 
risks. A more objective measure of health benefits is needed, and collecting information on 
health expenditures could address this issue somewhat.  
 
67. Estimating rural electrification benefits on education has likewise been challenging, as 
other factors such as household income, availability of school facilities, distance between home 
and school, teacher absentee patterns, and parent education must be included in the equation. 
While there is no doubt that electrification extends study time, there is no concrete evidence that 
follows through the causal chain where rural electrification leads to better education and higher 
educational attainment. 
 
68. Electricity used for the provision of public services in schools, clinics, offices, and street 
posts benefits both the poor and nonpoor alike. The optimal level of these benefits, on the other 
hand, is dependent on the availability of the necessary electrical equipment and supplies, as 
well as the participation of public staff. Benefits accruing from security and safety both on 
human lives and property, on the other hand, are often left unnoticed and undervalued.  
 
69. Meanwhile, rural electrification projects intended to foster rural development through 
agricultural productivity have resulted in greater benefits in terms of income generation, 
employment, and capital formation, as much as they have also generated migration. 
Electrification projects that are not targeted to the poor and not complemented with rural 
development strategies and programs have shown little or no impact as compared with 
electrified communities.  
 
70. Lastly, the methodology for estimating the climate change mitigation benefits of rural 
electrification has not been fully established. The standard on how carbon reduction emissions 
from energy substitution will be calculated is yet to be made clear, and the approach on 
gathering baseline data for each energy source based on usage patterns in rural areas is still to 
be determined. 
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Notes: 
Light is also be used for reading entertainment magazines and newspapers (Valencia, 1990) 
Light for security provides protection. 
Light for making handicrafts increases productivity, especially among women (Barnes, 1988). 
Space lighting adds to productivity, since some activities could be done in the evening, thus extending working hours (Barnes, 1988) 
Video and audio provide access to information that leads to nonformal education. 
Video and audio also build up knowledge about health and hygiene, especially among women. 
The use of electric stoves for cooking substitutes the use of fuelwood, thus improving indoor air quality 
The use of electric stoves also speeds up food preparation, thus extending working hours (Barnes, 1988) 
Food preservation reduces time in food preparation, thus extending working hours (Barnes, 1988) 
Water supply enhances health and hygiene, and decreases time for water collection especially among children and women, resulting in better education (i.e., 
lower absenteeism, longer study time) and productivity. 

Figure A6.1: Electricity Use in Rural Households 
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Education Productivity Protection 

Space 
lighting 

Electronic 
educational 
gadgets 

Cold 
storage 

Electronic 
medical 
equipment 

Water 
supply for 
irrigation 

Communal 
water 
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Heat for 
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Notes: 
Street lighting led to fewer attacks at night (Valencia, 1990). 
Productivity of teachers was enhanced through the used of electronic teaching media while teachers were encouraged to reduce absenteeism 
(Chaudhury, 2003) and hold night classes with better space lighting (Barnes, 2007) 
Productivity of medical staff was improved with the use of electronic medical equipment while working hours were extended with better space lighting 
(Ramasedi, 1992). 
Water channeled to productive uses minimizes the occurrence of flood (Barnes, 2007) 

Figure A6.2: Electricity Use in Public Rural Communities 
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Notes:  
Protection includes pest management and animal attacks (ADB Loan 1375, PPAR). 
Other studies noted indirect effects like expansion of product range in existing shops to include selling of lightbulbs, electrical wiring, kerosene for cooking (as 
substitute for fuelwood), and ice cubes (Meier, 2001). 
There has been significant growth in small-scale activities such as steel making (Barnes 2007), horticulture, dairy farming, and pig raising with the use of 
electricity (Ramasedi, 1992) 
Setting up of new shops and expansion of production and product range (especially in larger firms) engendered a structural shift in employment to the tertiary 
sector (Barnes and Binswanger, 1986). 
Mechanical processing, like in coffee processing, increased production by 35%–40% (Mariam, 1992). 
Diesel motors have been replaced by electric ones, which are cheaper and more efficient (Walubengo and Onyango, 1992). 

Light bulbs Cook stove Cold Storage Water Pumps 
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security 

Space 
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cooking 

Food 
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Water 
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Productivity Fuel substitution Protection 

Electrical 
Equipment 

Mechanical 
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Figure A6.3: Electricity Use in Rural Enterprises 
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METHODOLOGY AND STUDY DESIGN 
 

1. The benefits of electricity have been discussed in several studies, 1  and rural 
electrification is widely considered to be a prerequisite to development. Electricity increases the 
productivity of farm and nonfarm activities; facilitates household tasks; provides an efficient, 
clean lighting source; and enables provision of improved social services, such as education and 
health care.2 However, despite the expanded efforts of international donors and development 
agencies in evaluating rural electrification, few studies provide credible estimates of its impact 
on human welfare. Due to this lack of quality data and tricky identification issues, very little is 
known about what effects it has at the household level.  
 
2. This impact evaluation study focuses on the impact of rural electrification in three broad 
areas: (i) economic, (iv) environmental, and (v) social. The model envisages that due to 
improved income-generating opportunities and reduced use of fuelwood and kerosene, access 
to electricity results in higher household incomes and lower energy expenditure (i.e., economic 
impacts). Since rural electrification leads to lower consumption of fuelwood, it also improves 
indoor air quality and reduces deforestation, (i.e., environmental impacts). Institutional impacts 
include better consumer satisfaction and better financial position of implementing agencies. 
Regarding social issues, impacts include health, education, and enhanced safety and security. 
It can reduce the incidence of respiratory ailments and other health risks associated with use of 
solid fuels and fuelwood. It can also have an impact on educational outcomes through increased 
study time at home for children due to better lighting, resulting in the improved school 
performance and better-quality graduates. Due to better lighting as a result of electrification, 
lower incidences of crime and reduced damages by wild animals are also expected. Finally, 
rural electrification may have an impact on gender empowerment by balancing gender roles and 
control over financial resources.  
 
3. Besides the project input, which is access to electricity, nonproject factors are also 
considered, such as individual-, household-, and village-level characteristics, which may 
contribute to realizing the benefits of rural electrification. The main nonproject characteristics 
included age, gender, education, and wealth. At the village level, the availability of public goods, 
such as schools, hospitals, and roads; size and population of the village; and distance from the 
district headquarters are included in the analysis. 
 
4. The fundamental concern with an impact assessment study of rural electrification is 
causality. Causal models are necessary to link access to electricity with desired outcomes such 
as improved household health, education, or income. Adequately addressing endogenous 
                                                 
1  For details, see Unnayan Shamannay and Development Design Consultants Ltd. 1996. A Socioeconomic Impact 

Evaluation of the Rural Electrification Program in Bangladesh. Final Report to NRECA/Sheladia Associates, Inc. 
Dhaka; Cabraal, A., and D. Barnes. 2006. Productive Uses of energy for Rural Development. Annual Review of 
environment and Resources:  Vol. 30 pages 117–144;  Barnes, D., H. Peskin, and K. Fitzgerld. 2003. The Benefits 
of Rural Electrification in India: Implications for Education, Household Lighting, and Irrigation. Draft paper prepared 
for South Asia Energy and Infrastructure: World Bank, Washington, DC;  Kulkarni, V.  and D. Barnes. 2004. 
The Impact of Electricity School Participation in Rural Nicaragua. Working Paper, University of Maryland: College 
Park, MD; Khandker, S. 1996. Education Achievenments and School Efficiency in Rural Bangladesh. World Bank 
Discussion Paper No. 319. Washington, DC;  Filmer, D., and L. Pritchett. 1998. The Effect of Household Wealth on 
Educational Attainment around the World: Demographic and Health Survey Evidence. World Bank: Washington, 
DC;  Roddis, S. 2000. Poverty Reduction and Energy: The Links Between Electricity and Education. World Bank: 
Washington, DC (mimeo); World Bank. 2002. Rural Electrification and Development in the Philippines: Measuring 
the Social and Economic Benefits. Energy Sector Management Assistance Programme (ESMAP) Report No. 
255/02. World Bank: Washington, DC.  

2  J. Peters. 2009. Evaluating Rural Electrification Projects—Methodological Approaches. Ruhr Economic Paper No. 
136. Essen, Germany: Rheinisch-Westfälisches Institut für Wirtschaftsforschung.  
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program placement and selection bias is crucial for credibly estimating the true impacts. 
Thus, this study adopts the propensity score-matching (PSM) method to address endogeneity 
and provides empirical evidence on the effects of rural electrification on health, human capital 
accumulation, income, and other indicators of human welfare. 
 
5. Data collection and analysis are based on the project impacts illustrated in Table A7.1. 
However, data are not available for improved air quality, financial position of the implementing 
agency, and quality of graduates; therefore, these outcomes are not analyzed in the study.3  

 
Table A7.1: Logic Models to Evaluate the Overall Impact of Rural Electrification in Bhutan 

 
Project Inputs or Activities Outputs Outcomes Impacts 

Project Resources Improved 
opportunity for 
income-generating 
activities 

A. Economic  
(i) Higher household incomes 
(ii) Improved creditworthiness 

 Reduced use of 
fuelwood, kerosene, 
and candles 

(iii) Lower energy expenditure 
(cost saving) 
 

Nonproject factors 

Electrification and 
availability of clean 
energy 

 B. Environmental 
Household and individual 
characteristics 

 Improved ceilings 
using electrical 
appliances 

(i) Improved indoor air quality 

(i) Age, sex, and education of 
household head 

 Reduced 
consumption of 
fuelwood, and better 
ventilation  

(ii) Reduced use of fuelwood 
and kerosene 

(ii) Socioeconomic status    
(iii)Housing characteristics  Improved response 

time for repair and 
maintenance 

 

  Computerized billing 
system and 
improved tariff 
structure 

 

   C. Social 
Village characteristics   Health 
(i) Availability of health facilities  Reduced smoke 

inside dwellings 
(i) Reduced incidence of 
respiratory ailments 

(ii) Availability of education facilities  Improved ventilation 
and teaching aids 

(ii) Reduced incidence of 
other health problems 

(iii) Size and population of the 
village 

 Better food storage 
facilities Education 

(iv) Isolation of the village 
measured by distance from district 
headquarters 

 Longer study time 
and access to 
internet 

(i) More study time at home 
for children 

  Ease in vigilance (ii) Better-quality graduates 
  Reduced time spent 

in collecting 
fuelwood Security 

  More leisure time (i) Lower incidence of crime 
  Improved 

convenience 
(ii) Reduced damage by wild 
animals 

  Reduced time spent 
on fuelwood 
collection Gender Empowerment 

   (i) Balanced gender roles and 

                                                 
3  Due to paucity of data financial resources, air quality and quality of graduates are not measured.  
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Project Inputs or Activities Outputs Outcomes Impacts 
control over resources 

   (ii) More time for social 
interaction 
(iii) Reduction in total fertility 

    
Source: Asian Development Bank (ADB). 2009. Evaluation Approach Paper for the Impact Evaluation of ADB's Rural 
Electrification in Bhutan. Manila. 

A. Evaluation Questions 

6. The key evaluation objective of the impact evaluation study is to quantify the 
socioeconomic benefits of rural electrification on electrified households. The ultimate objective is 
to calculate the social and economic returns from rural electrification. In particular, the study 
aims to address (i) the direct (i.e., income) and indirect economic benefits (i.e., lower energy 
expenditure) from rural electrification in Bhutan; (ii) the impact of rural electrification on time use; 
(iii) the impacts of rural electrification on education, health, and women's empowerment; and 
(iv) the extent to which rural electrification contributes to the environment (i.e., deforestation) 
and safety and security.  
 
7. Table A7.1 demonstrates that rural electrification can have a multidimensional impact on 
beneficiaries' socioeconomic lives. The immediate benefit of electrification comes through 
improved lighting and increased access to information through radios and televisions; it can also 
improve household economic activities through increased application of electrical machinery 
and equipment. Previous studies on impact evaluation of rural electrification programs have 
discussed the benefits of electrification.4 

B. Evaluation Methods 

 
8. Impact evaluation is the process of identifying, analyzing, and making explicit the 
changes and modifications that have been produced in social and economic conditions as a 
result of a project.5 A key issue in impact evaluation is to find a counterfactual, that is, to be able 
to know what would have happened to electrified households in the absence of electricity.  
 
9. Of the various evaluation methodologies, experimental or randomized control trials are 
generally considered to be the most robust, because they guard against selection bias, a 
problem pervasive in project evaluation literature. In such trials, any detected effects can be 
attributed to the project, because any confounding effects are nullified by random assignment.  
 
10. However, randomized control trials often have issues of internal and external validity. 
Critics argue that the results from randomized experiments are difficult to extrapolate to a larger 
population and in different locations (i.e., external validity). Internal validity can also be 

                                                 
4  A. Cabraal and D. Barnes. 2006. Productive Uses of Energy for Rural Development. Annual Review of 

Environment and Resources. (30): pages 117–144; D. Barnes et al. 2003. The Benefits of Rural Electrification in 
India: Implications for Education, Household Lighting, and Irrigation. Draft paper prepared for South Asia Energy 
and Infrastructure, World Bank, Washington, DC; V. Kulkarni and D. Barnes. 2004. The Impact of Electrification on 
School Participation in Rural Nicaragua. University of Maryland Working Paper. College Park, MD: University of 
Maryland; D. Filmer and L. Pritchett. 1998. The Effect of Household Wealth on Educational Attainment around the 
World: Demographic and Health Survey Evidence. Washington, DC: World Bank; and S. Roddis. 2000. Poverty 
Reduction and Energy: The Links between Electricity and Education. Washington, DC: World Bank. Unpublished.   

5 J. C. Cockburn. 2005. Social Impact Evaluation Project: Fund For the Promotion of Micro-Hydro Power Stations. 
Lima: Intermediate Technology Development Group.  
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questionable when there is selective compliance with the theoretical randomized assignment. 
Spillover effects are an important source of internal validity.6  
 
11. Besides the theoretical limitations of this randomized method, randomizations of 
infrastructure projects are practically infeasible due to the very high fixed and sunk costs 
associated with them. It is nearly impossible to implement randomization for most infrastructure 
projects such as electrification, road construction, railways, and piped water, which makes it 
difficult to assess their impacts using experimental methods. 
 
12. Despite the concerns with this method, it is still a perfect evaluation method in theory. 
Thus, when a treatment cannot be randomized, the next best thing to do is to try to mimic 
randomization, that is, to try to have an observational analogous of a randomized experiment. 
However, each method varies by its underlying assumption of how to resolve selection bias in 
estimating the project treatment effect, and has its own limitations. Therefore, when a project 
cannot be implemented randomly across a sample of observations, a quasi-experimental 
method can be relied upon to obtain a credible impact of interventions on the beneficiaries. 
 
13. Quasi-experimental methods can be used when it is not possible to randomize either for 
ethical or for practical reasons. Instead of randomly placing subjects into treatment and control 
groups, quasi-experimental methods rely either on matching or on discontinuity to construct the 
control groups. Regression discontinuity design (RDD), difference-in-difference (DID) method, 
and propensity score matching are some of the most popular quasi-experimental design used to 
evaluate program effects. 
 
14. The basic idea behind RDD is that assignment to the treatment is determined, either 
completely or partly, by the value of a predictor (the covariate Xi) being on either side of a fixed 
threshold or cut-off.7 The fixed threshold or discontinuity arises from administrative decisions 
and subjects just below the cut-off who did not participate in the control group. The main 
advantage of RDD is that it delivers marginal gains from the project around the eligibility cut-off 
point, which is important for program expansion. However, this method could not be used for 
this study, as there is no cut-off or threshold for receiving an electricity connection. 
 
15. Another popular approach to estimate project effect is the DID method. It is based on 
comparison of the changes that occurred over time for the target group and for a similar group 
that is not eligible for the treatment. Essentially, it compares the changes between the treatment 
and control groups before and after the project. The validity of DID estimator rests on the 
identifying assumption that the selection bias is time invariant. In other words, the absence of 
treatment changes in the outcomes in the treated group and control group would have been the 
same (i.e., a parallel trend assumption). In practice, it is hard to test this assumption. The DID 
method also requires data on treatment and control groups at two time points: before the 
intervention and after the intervention. Unfortunately, this approach could also not be used for 
this study, as baseline data does not exist for the target and control villages.  
 
16. Direct matching or PSM8 techniques are used to identify the counterfactual based on 
observed characteristics of treated (electrified) and comparison (unelectrified) households. 
The basic idea is to match electrified households with one or more unelectrified households with 
                                                 
6  M. Ravallion. 2008. Evaluating Anti-Poverty Programs. Washington, DC: World Bank. 
7  G. Imbens and T. Lemieux. 2007. Regression Discontinuity Designs: A Guide to Practice. Journal of Econometrics. 

142 (2): pages 615–635. 
8  E. Duflo and M. Kremer. 2008. Use of Randomization in the Evaluation of Developmental Effectiveness. 

Massachusetts Institute of Technology (MIT) Working Paper. Cambridge, MA: MIT. 
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similar observed characteristics. The PSM method calculates for both treated and comparison 
samples, the probability of treatment or electrification as a function of household or village 
characteristics, from either a logit or a probit model.9 This probability of adopting electricity, 
calculated for households both with and without electricity, is called the propensity score. 
The mean outcomes of households with electricity are then compared with those of unelectrified 
households to estimate the effects of rural electrification. 10  The biggest advantage of this 
method is it requires neither randomization nor baseline (pre-intervention) data. However, 
it rests on a very strong identifying assumption of no unobserved heterogeneity. It should be 
noted that matching addresses only observable selection bias and not unobservable selection 
bias. 
 
17. Several recent studies have compared the performance of matching by comparing 
experimental estimates with nonexperimental estimates using matching, mostly using data from 
voluntary employment and job training programs in the United States. Comparing experimental 
estimates to matching estimates using nonexperimental data from the Job Training Partnership 
Act Program, Heckman et al. provided evidence that PSM methods perform well relative to 
experimental estimators.11 They showed that such methods provide reliable, low-bias estimates 
of project impact, provided that (i) the same data source is used for treatment and comparison 
households, (ii) treatment and comparison households have access to the same markets, and 
(iii) the data include meaningful explanatory variables capable of identifying project participation. 
A more recent paper by Diaz and Handa12 provided evidence on the performance of matching 
estimators using non-United States data. Comparing experimental and nonexperimental 
estimates of the impact of a voluntary anti-poverty program in Mexico, the authors found that the 
program performed well when the outcomes of interest are measured comparably across 
treated and untreated groups, and a rich set of covariates is available. 
 
18. This impact evaluation study was designed to fulfill these requirements of PSM. 
A comprehensive household survey was designed to capture information about several 
conditioning variables that potentially affect the outcomes and participation, which help reduce a 
potentially significant source of bias in PSM estimators. Secondly, the same survey 
questionnaire was administered in electrified and unelectrified villages, as a result of which 
outcomes are measured identically. Since for every electrified village, an unelectrified village 
was selected in the same gewog (group of villages), households in these villages are likely to 
face the same economic and ecological situations.  
 
19. In addition, the Bhutan Power Corporation adopted a radial approach to implement rural 
electrification. First, villages falling in close vicinity of the power substations were electrified, 
followed by villages farther away from the substations. Given that the radial approach was 

                                                 
9  H. Smith. 1997. Matching with Multiple Controls to Estimate Treatment Effects in Observational Studies. 

Sociological Methodology. 27 (1): pages 325–353. 
10  Rosenbaum and Rubin showed that, under specific assumptions, the propensity score matching method achieves 

the properties of direct matching (i.e., matching on observables). P. R. Rosenbaum and D. B. Rubin. 1983. The 
Central Role of the Propensity Score in Observational Studies for Causal Effects. Biometrika. 70 (1): pages 41–55. 

11  J. Heckman et al. 1997. Matching as an Econometric Evaluation Estimator: Evidence from Evaluating a Job 
Training Program. Review of Economic Studies. 64 (4): pages 605–654; J. Heckman et al. 1998a. Matching as an 
Econometric Evaluation Estimator. Review of Economic Studies. 65 (2): pages 261–294; and J. Heckman et al. 
1998b. Characterizing Selection Bias Using Experimental Data. National Bureau of Economic Research (NBER) 
Working Paper No. 6699. New York: NBER. Provided the following set of conditions are met: (i) the presence of a 
rich set of conditioning variables, (ii) use of the same survey instruments for participants and nonparticipants, and 
(iii) participants and nonparticipants face the same economic conditions.  

12 J. J. Diaz and S. Handa. 2006. An Assessment of Propensity Score Matching as a Nonexperimental Impact 
Estimator: Evidence from Mexico’s PROGRESA Program. Journal of Human Resources. 41 (2): pages 319–345. 
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adopted and that Bhutan had its first census in 2005, the probability of villages being electrified 
based on some observable variables are quite minimal. Furthermore, selectivity bias at the 
household level is also minimized, as all households in electrified villages are considered 
electrified.13 Based on the above facts, it is reasonable to argue that matching estimates provide 
reliable impact estimates.  

C. Propensity Score Matching 

 
20. Rosenbaum and Rubin (footnote 10) proposed statistical matching using a propensity 
score, the predicted probability that an individual receives the treatment of interest (e.g., roads, 
electricity, financial services) to make comparisons between households with and without a 
treatment. Methodological issues are discussed in detail by other studies.14  
 
21. For this impact evaluation study, the propensity score was the conditional probability of 
receiving electricity and was based on a pretreatment household or village characteristics (X). 
 

(1)   P(X) = Pr {D=1|X} = E {D|X} 
 
22. Where D= {0, 1} is the binary variable, 1 denoting treatment, 0 denoting control, and X is 
the vector of pre-treatment characteristics or time invariant or relatively stable household 
characteristics. It can be shown that if exposure to electricity is random within cells defined by X, 
it is also random within cells defined by the values of the propensity score p(X) (footnote 11). 
 
23. The average effect of electrification (also known as average effect of treatment on the 
treated, or ATT) can be estimated in the same way as  
 

ATT  = E {Y1i - Y0i|Di = 1} 
= E {E {Y1i - Y0i|Di = 1, p (Xi)}} 

(2) = E {E {Y1i |Di = 1, p (Xi)} - E {Y0i |Di = 0, p (Xi)} |Di = 1} 
 
24. Where the outer expectation is over the distribution of (p (Xi |Di = 1), and Y1i and Y0i are 
the potential outcomes in the two counterfactual situations (i.e., with access to electricity and 
without). Rather than matching all of the Xs, a scalar propensity score can also be used for 
matching (footnote 11). Since the propensity score is a continuous variable, there are four 
different methods that are proposed in the literature for matching: nearest neighbor matching, 
radius matching, kernel matching, and stratification matching (footnote 12). 

D. Assumptions 

 
25. Rosenbaum and Rubin established the following conditions to estimate the ATT effect 
based on the propensity score. Formally, the following two properties are needed to estimate 
ATT given the propensity score p(X). 
 

                                                 
13  This is unlike other countries, where in addition to selectivity bias at the village level, there is selection at household 

level as households decide whether to connect to the grid, thereby resulting in severe selection bias. Typically, 
electrified villages have both off- and on-grid households.  

14  S. Becker and A. Ichino. 2002. Estimation of Average Treatment Effects Based on Propensity Scores. The Stata 
Journal. 2 (4): pages 358–377; R. H. Dehejia and S. Wahba. 2002. Propensity Score-Matching Methods for 
Nonexperimental Causal Studies. Review of Economics and Statistics. 84 (1): pages 151–161; and J. A. Smith and 
P. E. Todd. 2005. Does Matching Overcome LaLonde’s Critique of Nonexperimental Estimators? Journal of 
Econometrics. 125 (1–2): pages 305–353. 
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Lemma 1 is the balancing of pre-treatment variables given the propensity score. 
If p(X) is the propensity score, then 
 
 (3)   D  X | p(X)  
 
Lemma 2 is the conditional independence assumption (CIA). 
 
 (4)   (Unconfoundedness)  Y1, Y0  D | p(X)  
 
26. Balancing properties of Lemma 1 means that for observations with the same propensity 
score, the distribution of pre-treatment characteristics (i.e., observable and unobservable) must 
be the same across matched treated and comparison groups. In other words, for a given 
propensity score, exposure to treatment is random. The CIA implies that selection is solely 
based on observable characteristics and that all variables that influence treatment assignment 
and potential outcomes are observed simultaneously.15  

E. Balancing Test 

27. Lemma 1 checks if a matched comparison group can be considered to represent a 
plausible counterfactual. To satisfy a balance hypothesis, balancing properties are checked for 
all of the variables that are used to estimate the propensity score. Individual mean t-tests 
between the matched treated and comparison households for each variable are performed to 
check the balance. If significant differences remain after matching, then either the propensity 
score model should be estimated using a different approach (i.e., fine-tuning the specification of 
the propensity score), or a different matching approach should be used, or both. Some 
statisticians suggest a process of recycling between checking for balance on the covariates and 
reformulating the propensity score. For example, when large mean differences in an important 
covariate are found to exist between the treatment and comparison groups, even after its 
inclusion in the model, then the square of the variable and interactions with other variables can 
be tried.  
 
28. This impact evaluation study uses individual mean t-tests between the matched treated 
and comparison households to ensure that there are no statistically significant differences 
between the means of matched electrified and unelectrified households.16  

F. Overlap and Common Support 

 
28. A further requirement besides independence is the common support or overlap condition. 
It rules out the phenomenon of perfect predictability of D given X: 
 
  (5)   (Overlap) 0 < P(D = 1| X) < 1  
 
This ensures that persons with the same X values have a positive probability of being both 
participants and nonparticipants.17 The common support is the region where the propensity 
score has positive density for both treatment and comparison households. No matches can be 
                                                 
15  It is important to distinguish the CIA from balancing property of propensity scores. One does not imply the other. 

For example, it is possible to obtain balance for samples of data where the CIA is valid or where it does not hold.  
16  The pstest command in stata was used to check the balance between matched treated and comparison 

households. 
17 J. Heckman et al. 1999. The Economics and Econometrics of Active Labor Market Programs. In O. Ashenfelter and 

D. Card, eds. Handbook of Labor Economics. Vol. III. Amsterdam: Elsevier. 
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formed to estimate the treatment effect when there is no overlap between the treatment and 
comparison households. Several methods are suggested in the literature, and the most 
straightforward one is a visual analysis of the density distribution of the propensity score in both 
groups. One18 argued that given that the support problem can be spotted by inspecting the 
propensity score distribution, there is no need to implement a complicated formal estimator.  
 
29. The most common approach to identify the region of common support is the minima and 
maxima comparison. Its basic criterion is to delete all observations whose propensity score is 
lower than the minimum and larger than the maximum in the opposite group. Observations that 
lie outside of the common region are discarded from analysis. 19 Since observations falling 
outside of the region of common support are dropped nonrandomly, it may make the sample 
biased and unrepresentative. Bryson, Dorsett, and Purdon noted that when the proportion of 
lost individuals is small, this poses few problems. However, if the number is too large, there may 
be concerns whether the estimated effect on the remaining individuals can be viewed as 
representative.20  
 
30. This impact evaluation study uses the minima and maxima criterion for identifying the 
region of common support. Given that the CIA holds, and assuming that there is sufficient 
overlap between both groups, the PSM estimator for ATT can be written as 
 
 (6)   ATT = {E[Y (1) | D = 1, P(X)] – E[Y (0) | D = 0, P(X)]} 
 
The PSM estimator is simply the mean difference in outcomes over the common support, 
appropriately weighted by the propensity score distribution of participants. 

G. Estimation Strategy 

 
31. The impacts of rural electrification on different outcomes are estimated by three methods. 
First, simple difference-in-means impacts are estimated by comparing households in electrified 
villages to households in unelectrified villages without applying matching. The simple difference-
in-means can be stated as21 

 (7)   ∆H   = 1/T 



T

j 1 (Hj1) – 1/C 



C

i 1  (Hi0) 
Where 

∆H = Difference in mean outcome H 
Hj1 = Outcome H for treated households 
Hi0 = Outcome H for comparison households 
T = Number of treated households 
C = Number of treated households 

                                                 
18 M. Lechner. 2000. A Note on the Common Support Problem in Applied Evaluation Studies. University of St. Gallen 

Economics Discussion Paper No. 2001-01. Available at: http://ssrn.com/abstract=259239 or doi:10.2139/ssrn. 
19  To give an example, assume that the propensity score lies within the interval [0:07; 0:94] in the treatment group 

and within [0:04; 0:89] in the control group. Hence, with the minima and maxima criterion, the common support is 
given by [0:07; 0:89]. Also, see M. Caliendo and S. Kopeinig. 2005. Some Practical Guidance for the 
Implementation of Propensity Score Matching. Institute for the Study of Labor (IZA) Discussion Paper No. 1588. 
Bonn: IZA. 

20 A. Bryson et al. 2002. The Use of Propensity Score Matching in the Evaluation of Active Labor Market Policies. 
Department for Work and Pensions Working Paper No. 4. London: Department for Work and Pensions. 

21 The simple difference-in-means method assumes that the other variables affecting the outcomes are identical for 
the treatment and comparison households. If this is not true, then the estimated impacts would be biased. 



80 Appendix 7 

 

               
32. The unadjusted difference-in-means method, however, does not control for individual-, 
household-, and village-level characteristics that may affect the outcomes of interest. In addition, 
mean differences only show an association between two variables and do not imply causation, 
whereas the objective of this study is to estimate the impact of rural electrification in a causal 
framework. Nonetheless, unadjusted mean differences are calculated largely to serve as a 
comparison to the regression and matching-based estimates.  
 
33. The multivariate regression method can overcome some of the problems present in the 
mean-difference analysis. The advantage of this method is that other variables that may 
potentially affect the outcomes can be included in the analysis. The multivariate regression 
approach is superior to the simple difference-in-means approach due to its ability to control for 
observed characteristics. Whether the impacts are causal depends on the exogeneity of the 
explanatory variables. The regression model can be stated in as 
 
  (8)   Yij = α + β1*Tij + β2*Xij + €ij 
 
Where  
Y = Outcome variable 
T = Treatment status (T=1 if electrified, 0 otherwise) 
α = Intercept 
βi = Coefficient 
X = Individual-, household-, and village-level variables 
€ = Unobserved random error term. 
 
34. The parameter β2 can be interpreted as the causal impact of treatment on outcome Y 
when treatment T is random and there is no omitted variables bias. This equation is estimated 
by the ordinary least squares (OLS) method for continuous dependent variables, such as 
income or years of completed schooling. However, some of the outcomes analyzed in the study 
are dichotomous. For these dichotomous variables, a nonlinear model, such as probit, is used. 
 
35. As stated, the challenge in most impact evaluation studies is to overcome the possible 
selection bias, which is more severe in the evaluations of infrastructure projects. Compared to 
other infrastructure projects, electrification suffers from two sources of bias: endogeneity of 
project placement and household adoption of electricity. Furthermore, frequent power outages 
make evaluation more problematic. When the selection criteria are observable, then a 
regression-based approach overcomes selection bias. In the case of electrification, selection is 
very clearly based on observables, most notably income and location.22 Since electrification 
rollout in Bhutan was phased in and the implementing agency adopted the radial approach, 
selection bias is less of an issue, and regression estimates can address the causality issues if 
observables are adequately controlled.  
 
36. A popular alternative to the regression-based approach in evaluation literature is 
matching methods. To supplement the regression analysis, matching was used because of its 
ability to reduce sensitivity to parametric assumptions and its use of common support, reducing 

                                                 
22 World Bank Independent Evaluation Group. Methodology. http://web.worldbank.org/WBSITE/EXTERNAL/ 

EXTOED/EXTRURELECT/0,,contentMDK:21610847~menuPK:4563117~pagePK:64829573~piPK:64829550~theS
itePK:4489015,00.html. Income may be regarded as endogenous with respect to electrification, creating problems 
if data prior to electrification are not available. However, income may be instrumented either with assets, or if these 
are also thought to be endogenous, then fixed household characteristics, such as education and sex of household 
head, can be used. 



Appendix 7 81 

 

the impact of outliers, thus minimizing bias in the results.23 The following equation is estimated 
using PSM: 
 
 (9)   ATT = {E[Y (1) | D = 1, P(X)] – E[Y (0) | D = 0, P(X)]} 
 
37. Propensity scores are estimated for electrified households by a logit model that 
potentially affect the outcomes of interest.24 Household-level fixed characteristics, such as age, 
gender, marital status, religion, education of the household head, land ownership, household 
size, household size, ownership of livestock, type of house, and main source of drinking water, 
were used as the control variables in the logistic model. In addition, a few village-level variables, 
such as distance to district headquarters (measuring isolation of the village), area and 
population of the village, travel time to the nearest road from the village, and availability of 
educational infrastructure, were also used for estimation of the propensity score.25 A variety of 
methods for matching exist, such as nearest neighbor, stratification, and kernel matching, which 
all use PSM.  
 
38. This impact evaluation study used kernel PSM. The advantage of kernel is the reduction 
in variance in the matching estimate achieved by the introduction of data from all control 
households in the matching process. Relative to other matching methods, it is more efficient 
since it uses more untreated units.26 Kernel-weighted matching methods match a treated unit 
with the weighted average score of all untreated units within a certain distance, referred to as 
the bandwidth. The weight is inversely proportionate to the distance between treated 
observations i and the matched untreated observation j, and depends on the weighting function 
that is used. This is in contrast to traditional pair-wise matching methods, which place equal 
weight to matched units. However, kernel matching may also increase bias if the sample size is 
small by giving consideration to scores that are far from the treated score that is being matched 
(Heckman and Smith 1999).27 All the three approaches, difference-in-means, OLS, and PSM, 
were implemented to estimate and compare the impacts and also to check the robustness and 
sensitivity of the results. 
 
39. It is important to note that matching is done on the basis of observable characteristics. 
When multiple rounds of data are available, a difference-in-differences PSM estimator can be 
used. In recent years, many studies have extended PSM to a longitudinal setup and have used 
difference-in-differences matching method (a combination of PSM and difference-in-differences) 
to estimate the causal effect of projects. 28  The idea behind using difference-in-differences 
matching is to overcome the weakness of the PSM method. The PSM method matches 
treatment and comparison households only by using observed characteristics, whereas the 
difference-in-difference method is used to deal with selection by unobserved characteristics. 
Difference-in-differences matching is thought to be superior to simple cross-sectional matching 

                                                 
23 Matching only deals with selection on observables, while instrumental variable estimation can address problems of 

selection on unobservable. 
24 A logistic model is estimated because the outcome variable (whether household has electricity or not) is a discreet 

choice and is coded as one (T) or zero (C).  
25 These variables are included in estimating propensity score. 
26 However, while the use of most (or all) untreated units reduces the variance of the matching estimates due to more 

matches, it can increase the bias due to worse matches. 
27  Heckman, J., Smith, J. 1999. The pre-programme earnings dip and the determinants of participation in a social 

programme: Implications for simple programme evaluation strategies. Economic Journal 109(457), pages 313–348. 
28 S. K. Pattnayak et al. 2007. Informing the Water and Sanitation Sector Policy: Case Study of an Impact Evaluation 

Study of Water, Sanitation, and Hygiene Interventions in Maharashtra, India. Research Triangle Institute Working 
Paper 06_04. Research Triangle Park, NC: Research Triangle Institute; and S. Galiani et al. 2005. Water for Life: 
The Impact of Privatization of Water Services on Child Mortality. Journal of Political Economy. 113: pages 83–120.   
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techniques because it eliminates important time-invariant sources of bias, such as local 
environment and systematic measurement error. The data requirements for doing a double-
difference are huge and require at least two data points for both the treatment and comparison 
households.  
 
40. With the single round of data available for this impact evaluation study, the difference-in-
differences approach is not feasible. Instead, the study uses a single-difference estimation 
method and matches electrified with unelectrified households using time-invariant 
characteristics. The approach relies on a stronger assumption that unobservable and 
observable had the same distribution.  
 
41. Another crucial consideration in the matching method is whether pre- or post-
intervention characteristics should be used for matching. In the presence of baseline data, 
matching using baseline characteristics is considered superior, but it is a luxury that not all 
studies have. While doing ex-post matching, matching should not be done using endogenous 
variables (i.e., variables that change due to a treatment), and only time-invariant characteristics 
should be used for post-treatment matching purposes. In the absence of the baseline survey, 
this study resorts to matching based on post-treatment variables. It uses household- and village- 
level fixed characteristics for matching electrified with unelectrified households (footnote 27).  
 
42. Furthermore, there is also an issue regarding the level of matching, whether matching 
should be done at the village or household level. Since heterogeneity exists within the village, 
most studies prefer matching at the household level.29 This study uses both household- and 
village-level variables to match the households. 

H. Description of Outcome Variables  

 
43. The impact evaluation study estimates the impact of rural electrification in Bhutan on 
human welfare through equations (7), (8), and (9) for outcomes in three broad categories 
discussed in the logic model (Table A7.1). The most common welfare impact is increased 
household income and lower energy expenditure. By improving opportunity for income-
generating activities, for example, small and medium-sized enterprises and home businesses, 
electrification may increase household income. Likewise, due to reduced use of fuelwood, 
kerosene, and candles, electrification may lower expenditure incurred on pollutant fuels.  
 
44. For the analysis of economic outcomes, the main outcomes variables used in the study 
are total income, farm income, and nonfarm income.30 All of the economic outcomes variables 
are continuous variables expressed in ngultrum. As a robustness check, income measures 
expressed in log form are also included.31 To assess the impact of electrification on the use of 
pollutant fuels, the study uses the amount of fuelwood and kerosene consumed per year as the 
outcome variables. Energy expenditures are not used, as the majority of the households collect 
fuelwood from the forest and do not buy it from the market.  
 
45. For health benefits, the outcomes used are the incidence of various health risks and 
whether these health risks are caused by indoor air pollution. Four types of health risks are 
                                                 
29 Many studies are constrained to using village-level data to estimate the propensity score due to lack of household-

level data. However, Jalan and Ravallion used both village and household matching to compare the results. 
J. Jalan and M. Ravallion. 2003. Does Piped Water Reduce Diarrhea for Children in Rural India? Journal of 
Econometrics. 112 (1): pages 153–173.  

30 Total income is sum of income earned from farm activities, unskilled or casual labor, businesses, and rent. 
31 Variables expressed in log form are normally distributed. 
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analyzed: cough, respiratory ailment, eye irritation, and headache. 32  In addition to these 
outcomes, responses to whether these health risks occurred due to indoor air pollution 
(e.g., smoke) are included as separate outcomes. For working adults, the number of workdays 
missed due to illness in the last 12 months is also included. All variables, except the number of 
workdays missed, are dichotomous variables. Table A7.2 shows the summary of sampling 
frame for electrified and unelectrified households and also for the whole sample.  
 

Table A7.2: Sampling Frame for Impact Evaluation in the Study Area 
 

    Number of Villages  Number of Households 
Region Dzonkhag Electrified Unelectrified Total  Electrified Unelectrified Total 
Central Bumthang 4 8 12 86 67 153
Western Chukha 12 20 32 325 344 669
Central Dagana 4 9 13 116 207 323
Eastern Lhuntse 33 66 99 1,019 1,058 2,077
Western Punakha 22 14 36 545 205 750
Southern Samtse 41 55 96 1,242 1,087 2,329
Southern Sarpang 17 27 44 492 1,087 1,579
Eastern Trashigang 57 45 102 2,222 746 2,968
Central Trongsa 1 6 7 17 105 122
Western Wangdue 7 27 34 252 468 720
Total   198 277 475  6,316 5,374 11,690

Source: Derived from data provided by the Bhutan Power Corporation. 

I. Sampling Design 

 
46. A mix of purposive and probability sampling approaches were undertaken to design the 
sampling frame. Villages and households that were electrified under SREP and RENEP 
constituted the sample for treatment,33 and villages that are going to electrified under Green 
Power Development Project  and through assistance from the Japan International Cooperation 
Agency (JICA) constituted the control sample. Green Power Development Project and JICA 
projects were slated to start in April 2010.   

 
47. Out of the 20 dzonkhags  (districts) in Bhutan, Asian Development Bank (ADB) 
assistance for rural electrification has been in 15, of which 10 were selected to achieve a 
geographically disparate and diverse study sample.34 Three dzonkhags (Chukha, Punakha, and 
Wangdue Phodrung) were selected from western Bhutan, three (Bumthang, Dagana, and 
Trongsa) were selected from central Bhutan, two (Lhuntse and Trashigang) were selected from 
eastern Bhutan, and two (Samtse and Sarpang) were selected from southern Bhutan for the 
study. In the next step, the sampling frame consisted of 198 electrified and 277 unelectrified 
villages. There were 11,690 households in total, out of which 6,316 were in electrified villages 
and 5,374 in unelectrified villages.  
 

                                                 
32 The survey asked respondents whether members of household suffered from any of these four health risks in the 

last 3 years. 
33 Had data been available for the first ADB rural electrification project  villages, they could have also been included in 

the treatment sample. Neither the Department of Energy nor Bhutan Power Corporation could provide the list of 
villages electrified under this project.  

34 Out of 20 dzonkhags, five did not have any villages electrified under ADB projects, so they were removed from the 
sampling frame. Four also would not be electrified under the current ADB or the JICA program known as Rural 
Electrification IV. 
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48. Furthermore, the number of sampled villages in each dzonkhag is in proportion to their 
share in the total number of electrified and unelectrified villages. In dzonkhags that have a large 
number electrified villages, more villages were surveyed; conversely, a smaller number of 
villages were surveyed in dzonkhags that have fewer electrified villages. To save resources and 
time, villages that comprise less than 15 households were dropped from the sample. However, 
in such cases, villages that had nine or more households were selected. Finally, households in 
each village were sampled for the study based on their share in the total number of households 
(Table A7.3).  
 

Table A7.3: Sampling Distribution for Impact Evaluation of Rural Electrification 
 

  Number of Villages  Number of Households 
Region Dzonkhag Electrified Unelectrified Total  Electrified Unelectrified Total 
Central Bumthang 5 4 9 51 27 78
Western Chukha 4 4 8 70 81 151
Central Dagana 2 2 4 36 44 80
Eastern Lhuntse 9 10 19 200 168 368
Western Punakha 9 2 11 160 34 194
Southern Samtse 12 8 20 235 151 386
Southern Sarpang 5 4 9 101 102 203
Eastern Trashigang 22 6 28 348 122 470
Central Trongsa 2 4 6 68 73 141
Western Wangdue 1 1 2 7 20 27
Total  71 45 116 1,276 822 2,098

Source: Derived from data provided by the Bhutan Power Corporation. 

J. Data 

 
49. The study collected quantitative and qualitative data. Quantitative data were collected by 
administering two surveys: village and household. The study team designed the survey 
instruments, and these were pre-tested and piloted in one electrified and one unelectrified 
village in Trongsa. Based on household responses and feedback during the pre-testing phase, 
survey instruments were modified before the actual survey. The household questionnaire 
collected information on various indicators pertaining to benefits of electricity. All questionnaires 
were in English, but the investigators were proficient in English and region-specific local 
languages. 
 
50. The household questionnaires had 22 sections: (i) household roster; (ii) employment and 
occupation; (iii) household characteristics; (iv) land holding, irrigation, and livestock; (v) income-
generating activities; (vi) information on microenterprises; (vii) sources of energy used and 
costs; (viii) electric appliance ownership; (ix) attitudes and perceptions; (x) child education; 
(xi) indoor air quality and health; (xii) time use pattern; (xiii) gender empowerment; 
(xiv) environment; (xv) fuelwood collection; (xvi) information networks; (xvii) credit access; 
(xviii) electricity and consumer satisfaction; (xix) safety and security; (xx) willingness to pay for 
electricity; (xxi) social and political capital; and (xxii) food security. A village questionnaire was 
also administered to the gup, which collected information on (i) general characteristics of the 
village, (ii) water and sanitary conditions in the village, (iii) education and health infrastructure, 
(iv) availability of energy, and (v) economic activity in the village.  
 
51. In addition to the collection of quantitative data, qualitative data were collected by 
conducting focused group interviews in each dzonkhag. A national consultant with expertise in 
conducting household surveys with the assistance of field supervisors and enumerators 
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conducted the village and household surveys. The study team held a 3-day training session for 
the enumerators. The session introduced the survey and discussed the survey questions in 
details and emphasized the role of interviewers and supervisors in the data collection process. 
Around 20 enumerators were involved in collecting data from 2 January to 20 March 2010. 
Data were entered by the survey team in Thimphu. To ensure high-quality data, they were 
entered twice and were matched later for comparison.  

K. Focus Group Discussions 

 
52. As part of the study, a series of focus group discussions were conducted in 
10 dzonkhags with rural electrification to supplement the overall evaluation findings. 
The discussions were held at (i) Ganjo in Wangdue Phodrang (with 18 participants), (ii) Botokha 
(with 17 participants) in Punakha, (iii) Dorji Goenpa in Trongsa (with 15 participants), 
(iv) Chumey in Bumthang (with 19 participants), (v) Berpa in Lhuntse (with 17 participants), 
(vi) Momnangkhola in Trashigang (with 19 participants), (vii) Jubrey in Sarpang 
(with 21 participants), (viii) Hanggay in Samtse (with 20 participants), (ix) Baleygang in Dagana 
(with 18 participants), and Gurungdara in Chukha (with 18 participants). The discussions also 
served as a follow-up to the household surveys conducted in the same dzonkhags. In all, 
182 participants (90 male and 92 female) took part in the discussions. Participants were 
randomly selected by the gup.  
 
53. The discussions were held outdoors since most village houses could not accommodate 
the number of participants. Moreover, the bright, pleasant winter days were conducive for 
holding outdoor discussions where the participants felt more relaxed, setting the tone for free, 
frank discussions. Discussions lasted about 2 hours each, beginning with the study team giving 
a short introduction on rural electrification and outlining the objectives of the discussions. 
Focus group questions were initially open-ended and then moved from the general to the 
specific. The participants addressed a series of issues related to the impacts of rural 
electrification in five areas: economic, social, environment, gender empowerment, and 
institutional. Specifically, the discussions concentrated on (i) gathering opinions, beliefs, 
perceptions, benefits, and impacts of rural electrification; (ii) testing existing assumptions on the 
impacts of rural electrification, (iii) encouraging discussions the topics mentioned above; and 
(iv) providing an opportunity to learn about impacts directly from the rural beneficiaries.  
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CHARACTERISTICS OF OUTCOME AND DETERMINANT VARIABLES 
 

Table A8.1: Characteristics of Survey Households 
 

Characteristics 
Electrified 

Households 
Unelectrified 
Households 

All 
Households 

Household size (no. of persons) 4.35 4.39 4.36 
Literacy rate (%) 37.50 31.00 34.90 
Average years of schooling (all 
members) 4.43 4.02 4.29 
Average years of schooling 
(household head) 4.01 3.43 3.84 
Religion of household head (%)    
 Buddhist 72.45 66.29 70.12 
 Hindu 24.33 32.83 27.54 
 Other 3.22 0.88 2.34 
Ethnic composition (%)    
 Sharchop 30.83 18.51 26.17 
 Lhotshampa 28.91 33.75 30.74 
 Ngalong 18.25 8.44 14.54 
 Kurtoep 15.72 22.42 18.26 
 Other 6.29 16.88 10.29 
Households with cultivable land (%) 94.71 97.73 95.85 
Average cultivable land holding size 3.33 3.88 3.54 
Less than 0.5 acres of land owned 
(%) 84.20 93.70 87.80 
Source: Independent Evaluation Department estimation. 
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Table A8.2: Physical Attributes of Survey Households 
(%) 

 

Characteristics 
Electrified 

Households 
Unelectrified 
Households 

All 
Households 

Type of housing    
 Mud-bonded brick or stone 
 house 66.10 60.58 64.01 
 Cement-bonded brick or 
 stone house 6.83 2.39 5.15 
 Concrete 2.07 1.13 1.72 
 Mud  3.99 6.68 5.00 
 Wood, bamboo, branches 20.55 28.84 23.69 
 Other 0.46 0.38 0.43 
Main source of drinking water     
 Tap inside the house 3.83 2.52 3.34 
 Tap outside the house (private) 52.53 53.40 52.86 
 Tap outside the house (shared) 28.76 27.46 28.27 
 River, spring, pond 10.28 12.34 11.06 
 Other 4.60 4.28 4.48 
Households with private toilet  97.01 97.86 97.33 
Type of toilet     
 Pit latrine 82.52 93.58 86.70 
 Indian latrine 16.49 5.04 12.15 
 Other 0.99 1.38 1.15 
Main source of lighting     
 Electricity 100 0.50 62.35 
 Wicked lamp 0.00 84.63 32.03 
 Other 0.00 15.87 5.62 
Main source of cooking fuel     
 LPG gas 2.53 3.78 3.00 
 Electricity 76.99 0.76 48.14 
 Kerosene 0.00 0.63 0.24 
 Fuelwood 20.32 94.58 48.43 
 Other 0.16 0.25 0.19 
LPG = liquefied petroleum gas. 
Source: Independent Evaluation Department estimation. 
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Table A8.3: Asset Ownership in Survey Households 
(%) 

 
Type of Appliance Electrified Unelectrified All 
Motor vehicles, including two-wheelers 9.28 7.43 8.58 
Traditional stoves (without chimney) 79.06 89.55 83.03 
Smokeless stoves (with chimney)  3.68 3.15 3.48 
Bukharia  21.93 18.51 20.64 
Sewing machine 4.22 2.77 3.67 
Tape recorder 34.51 17.51 28.07 
Mobile phone  72.32 57.93 66.87 
Radio or transistor 55.29 64.99 58.96 
Television 33.59 1.64 21.50 
Electric fan 15.41 0.25 9.68 
Refrigerator 13.34 0.13 8.34 
Electric water boiler 48.01 0.13 29.89 
Electric stove for cooking 4.68 0.13 2.96 
Rice cooker 86.35 1.13 54.10 
Electric heater 4.75 0.13 3.00 
Oil column heater 0.38 0.13 0.29 
Iron 3.3 0.63 2.29 

a Bukhari is a fuelwood based house or space heating system with smoke exhaust 
through chimney. 

Source: Independent Evaluation Department estimation. 
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Table A8.4: Descriptive Statistics for Outcome Variables 
 

Variables 
Electrified 

Households 
Unelectrified 
Households 

All 
Households 

 (1) (2) (3) 
A. Economic Outcomes 
Yearly total income (Nu)  26,123.91  21,044.25  24,201.49 
Standard deviation 50,469.18 45,257.08 48,613.98 
Yearly farm income (Nu) 11,172.30 9,454.927 10,522.35 
Standard deviation 30,111.42 21,641.35 27,224.87 
Yearly nonfarm income (Nu) 7,520.33 4,361.48 6,324.85 
Standard deviation 30,644.79 24,504.17 28,512.11 
B. Health Outcomes 
Cough incidence 0.93 0.95 0.93 
Standard deviation 0.26 0.23 0.25 
Respiratory ailment 0.33 0.37 0.35 
Standard deviation 0.47 0.48 0.48 
Eye irritation 0.40 0.53 0.45 
Standard deviation 0.49 0.50 0.50 
Headache 0.85 0.88 0.86 
Standard deviation 0.36 0.32 0.34 
No. of workdays missed in last 12 months 6.36 7.07 6.62 
Standard deviation 7.46 10.46 8.66 
Cough due to smoke 0.17 0.28 0.21 
Standard deviation 0.37 0.45 0.41 
Respiratory ailment due to smoke 0.30 0.32 0.30 
Standard deviation 0.46 0.47 0.46 
Eye irritation due to smoke 0.47 0.60 0.53 
Standard deviation 0.50 0.49 0.50 
Headache due to smoke 0.10 0.18 0.13 
Standard deviation 0.29 0.39 0.34 
C. Use of Pollutant Fuel 
Yearly use of fuelwood (kilograms) 2,211.86 2,867.64 2,469.91 
Standard deviation 2,071.11 2,306.61 2,189.82 
Yearly use of kerosene (liters) 16.18 53.39 37.68 
Standard deviation 20.75 43.67 40.26 
D. Educational Outcomes 
Boys' literacy rate 0.79 0.71 0.76 
Standard deviation 0.41 0.45 0.43 
Girls' literacy rate 0.79 0.70 0.76 
Standard deviation 0.41 0.46 0.43 
Boys' completed schooling years 2.93 2.30 2.70 
Standard deviation 2.73 2.42 2.64 
Girls' completed schooling years 3.14 2.25 2.82 
Standard deviation 2.86 2.50 2.76 
Study time (minutes per day) 75.75 65.32 72.57 
Standard deviation 46.9 41.87 45.66 
E. Other Outcomes 
Yearly consumption of trees for fuelwood 1.40 1.62 1.49 
Standard deviation 1.00 1.15 1.06 
Yearly consumption of trees for other purposes 0.52 0.68 0.58 
Standard deviation 1.95 2.18 2.04 
Time spent on fuelwood collection by males 1.93 2.14 2.01 
Standard deviation 1.37 1.41 1.39 
Time spent on fuelwood collection by females 1.41 1.63 1.49 
 Standard deviation 1.31 1.43 1.36 
Source: Independent Evaluation Department estimation. 
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Table A8.5: Difference in Mean Estimates 
 
Outcomes Electrified Unelectrified Difference t-Statistics
A. Economic Outcomes  
Farm income 11,172.3 9,454.927 1,717.37 1.51
Nonfarm income 7,520.33 4,361.48 3,158.85 2.6c

Total income 26,123.91 21,044.25 5,079.66 2.39b

B. Health Outcomes  
Cough incidence 0.93 0.95 (0.02) 1.8a

Respiratory ailment 0.33 0.37 (0.04) 1.82a

Eye irritation 0.40 0.53 (0.13) 5.62c

Headache 0.85 0.88 (0.03) 2.28b

Cough due to smoke 0.17 0.28 (0.11) 5.71c

Respiratory problem due to smoke 0.30 0.32 (0.02) 0.68
Eye irritation due to smoke 0.47 0.60 (0.14) 4.21c

Headache due to smoke 0.10 0.18 (0.09) 5.24c

No. of workdays missed 6.36 7.07 (0.71) 1.5
C. Environmental Outcomes  
Yearly consumption of fuelwood (kilograms) 2,211.86 2,867.64 (655.77) 6.36c

Yearly consumption of kerosene (liters) 16.18 53.39 (37.22) 20.47c

Trees cut for fuelwood (no. per year) 1.40 1.62 (0.22) 4.41c

Trees cut for other purposes (no. per year) 0.52 0.68 (0.17) 1.76a

D. Educational Outcomes  
Boys' literacy rate (age 7–18 years) 0.89 0.80 0.09 3.51c

Girls' literacy rate (age 7–18 years) 0.87 0.80 0.07 2.9c

Boys' years of completed schooling 3.40 2.66 0.74 4.5c

Girls' years of completed schooling 3.55 2.62 0.93 5.61c

Study time at home (minutes per day) 75.75 65.32 10.44 3.33c

E. Time Use and Women's Status  
Time spent on fuelwood collection (female) 1.41 1.63 (0.22) 3.61c

Time spent on fuelwood collection (male) 1.93 2.14 (0.21) 3.41c

Women's empowerment (education and health 
decisions) 0.80 0.74 0.07 4.47c

Women's empowerment (financial decisions) 0.78 0.75 0.02 1.57
F. Ownership of Appliances  
Television  33.59 1.64 31.95 23.09c

Radio 55.29 64.99 (9.70) 4.41c

Rice cooker 86.35 1.13 85.22 83.32c

() = negative. 
 Notes:  Differences in means are unadjusted. 
 a p < 0.1 indicates that the coefficient is statistically significant at 10% level. 

b p < 0.05 indicates that the coefficient is statistically significant at 5% level.  
c p < 0.01 indicates that the coefficient is statistically significant at 1% level.  

Source: Independent Evaluation Department estimation. 
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IMPACT EVALUATION FULL ESTIMATION RESULTS  
 

Table A9.1: Impact on Income  
(full model estimation) 

 
Yearly Total 

Income 
(Nu) 

Yearly Farm 
Income 

(Nu) 

Yearly Nonfarm 
Income 

(Nu) 

  

(1) (2) (3) 
Treatment 4,033a 3,062b 1,977 
 Robust standard error  2,373 1,464 1,252 
Household size (1,615) (1,731) (1,686) 
 Robust standard error  2,604 1,793 1,264 
Square of household size 331.40 362.20a 76.63 
 Robust standard error  246.40 196.40 91.14 
Gender of head of household (3,519)a (2,706)b (1,298) 
 Robust standard error  2,112 1,165 1,240 
Age of head of household 424.0c 283.4b 84.41 
 Robust standard error  160.20 113.90 85.44 
Square of age of head of household (4.484)c (2.668)b (0.737) 
 Robust standard error  1.653 1.203 0.843 
Marital status of head of household 7,791c 3,147c 3,688c 
 Robust standard error  2,086 1,125 1,202 
Literacy status of head of household 12,787c 3,835b 5,852c 
 Robust standard error  3,489 1,947 1,993 
Total number of literate persons in the family 1,423.0 (399.4) 828.0 
 Robust standard error  1,064.0 646.9 635.0 
Amount of agricultural land 1,766.0b 1,529.0b 216.1 
 Robust standard error  743.2 695.9 148.5 
Square of amount of agricultural land (2.800)a (2.331)a (0.482) 
 Robust standard error  1.486 1.393 0.294 
Main source of drinking water (1 = tap water) 4,915b 3,363c 1,077 
 Robust standard error  1,913 1,030 1,172 
Type of house (1 = brick) 8,312.0c 4,144.0c 927.5 
 Robust standard error  2,700 1,506 1,661 
Religion (1 = Buddhist) 59.99 (5,375.00)c 3,049.00a 
 Robust standard error  3,045 1,713 1,822 
Own cow (1 = yes) (2,720) 1,971 (2,091) 
 Robust standard error  2,836 1,243 1,854 
Own bull (1 = yes) (3,574) 1,106 (3,278)b 
 Robust standard error  2,628 1,791 1,451 
Own horse (1 = yes) 2,508 454.4 (2,129)a 
 Robust standard error  2,592 1,383 1,245 
Own poultry (1 = yes) 95.94 (1,912) 512.0 
 Robust standard error  2,160 1,267 1,292 
Population of village 1.630 (2.548)b 1.587 
 Robust standard error  2.746 1.255 1.482 
Distance to district headquarters (14.62) 24.65 (10.73) 
 Robust standard error  25.18 20.08 11.03 
Constant (6,542) (7,032) 3,556 
 Robust standard error  8,178 6,178 4,081 
Observations 2,040 2,040 2,040 
R-squared 0.075 0.122 0.030 
() = negative. 
Notes:  a p < 0.1 indicates that the coefficient is statistically significant at 10% level. 

b p < 0.05 indicates that the coefficient is statistically significant at 5% level.  
c p < 0.01 indicates that the coefficient is statistically significant at 1% level. 

Source: Independent Evaluation Department estimation. 
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Table A9.2: Impact on Log-Income 
(full model estimation) 

 
Yearly Total 

Income 
(Nu) 

Yearly Farm 
Income 

(Nu) 

Yearly Nonfarm 
Income 

(Nu) 

  

(1) (2) (3) 
Treatment 0.131 0.204 0.495c 
 Robust standard error  0.173 0.180 0.179 
Household size (0.1690) 0.0632 (0.9030)c 
 Robust standard error  0.143 0.160 0.179 
Square of household size 0.0282b 0.0169 0.0577c 
 Robust standard error  0.0118 0.0140 0.0165 
Gender of head of household (0.490)b (0.666)c (0.339) 
 Robust standard error  0.201 0.230 0.232 
Age of head of household 0.0167 0.0558c (0.0194) 
 Robust standard error  0.0182 0.0210 0.0200 
Square of age of head of household (0.000162) (0.000466)b 0.000389a 
 Robust standard error  0.000187 0.00021 0.000209 
Marital status of head of household 0.1720 (0.0411) 0.4210a 
 Robust standard error  0.208 0.230 0.232 
Literacy status of head of household 0.407a 0.387 0.412a 
 Robust standard error  0.220 0.250 0.242 
Total number of literate persons in the family 0.1220 0.0418 0.1800b 
 Robust standard error  0.0765 0.0870 0.0815 
Amount of agricultural land 0.0630b 0.1100c 0.0315 
 Robust standard error  0.0314 0.0300 0.0263 
Square of amount of agricultural land (0.000107)a (0.000194)c (7.53e-05) 
 Robust standard error  6.23e-05 6.05e-0 5.24e-05 
Main source of drinking water (1 = tap water) 0.131 (0.111) 0.228 
 Robust standard error  0.163 0.182 0.175 
Type of house (1 = brick) 0.3390 0.1120 (0.0130) 
 Robust standard error  0.2090 0.2180 0.2110 
Religion (1= Buddhist) 1.316c (0.203) 1.312c 
 Robust standard error  0.221 0.231 0.215 
Own cow (1 = yes) 0.591c 1.098c 0.385 
 Robust standard error  0.224 0.240 0.235 
Own bull (1 = yes) 0.479c 1.490c (0.311) 
 Robust standard error  0.181 0.211 0.201 
Own horse (1 = yes) 0.220 (0.0438) (0.161) 
 Robust standard error  0.210 0.256 0.247 
Own poultry (1 = yes) 0.0720 0.1620 0.1510 
 Robust standard error  0.171 0.197 0.189 
Population of the village (0.000241) (0.000194) 0.000351 
 Robust standard error  0.000231 0.000299 0.000314 
Distance to district headquarters 0.00515b 0.00875c 0.01090c 
 Robust standard error  0.00209 0.00243 0.00252 
Constant 5.009c 1.265a 3.405c 
 Robust standard error  0.633 0.694 0.691 
Observations 2,040 2,040 2,040 
R-squared 0.072 0.123 0.076 
() = negative. 
Notes:  a p < 0.1 indicates that the coefficient is statistically significant at 10% level.  

b p < 0.05 indicates that the coefficient is statistically significant at 5% level.   
c p < 0.01 indicates that the coefficient is statistically significant at 1% level.   

Source: Independent Evaluation Department estimation. 
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Table A9.3: Impact on Health  
(full model estimation) 

 

Cough 
Respiratory 

Ailment 
Eye 

Irritation Headache 
No. of Workdays 

Missed 
  

(1) (2) (3) (4) (5) 
Treatment (0.0214)b (0.0537)b (0.1340)c (0.0382)b (0.9520)b 
 Robust standard error  0.00988 0.02330 0.02380 0.01550 0.48300 
Household size 0.00652 (0.03470)a (0.01880) 0.02150 (0.00891) 
 Robust standard error  0.00875 0.02080 0.02200 0.01440 0.44800 
Square of household size 0.000180 0.003370a 0.001430 (0.001090) 0.008200 
 Robust standard error  0.000808 0.00184 0.00197 0.00135 0.04420 
Gender of head of household (0.0123) (0.0504)a (0.0700)b (0.0485)b (1.6030)c 
 Robust standard error  0.0109 0.0300 0.0303 0.0191 0.6180 
Age of head of household 0.000495 (0.004250)a (0.005840)b 0.003410b 0.020200 
 Robust standard error  0.00097 0.00247 0.00257 0.00153 0.03820 
Square of age of head of 
household 

(5.59e-06) 6.19e-05b 8.66e-05c (3.06e-05)a 0.000449 

 Robust standard error  9.93e-06 2.57e-05 2.71e-05 1.64e-05 0.000448 
Marital status of head of 
household 0.00551 0.04470 0.04530 (0.01490) 0.34600 
 Robust standard error  0.0123 0.0293 0.0308 0.0208 0.6030 
Literacy status of head of 
household 0.00344 (0.02910) 0.02580 0.00840 0.55900 
 Robust standard error  0.0115 0.0297 0.0313 0.0200 0.4840 
Total no. of literate persons in 
family (0.00773) (0.00640) (0.00547) 0.00262 (0.368)a 
 Robust standard error  0.00512 0.01060 0.01110 0.00743 0.20100 
Amount of agricultural land (0.00149) (0.00944)b 0.00187 0.00293 (0.09550)a 
 Robust standard error  0.00220 0.00424 0.00323 0.00287 0.05710 
Square of amount of agricultural 
land 9.44e-05 1.56e-05a (7.17e-06) (4.01e-06) 0.000196a 
 Robust standard error  0.000112 8.28e-06 6.53e-06 5.67e-06 0.000113 
Main source of drinking water  
(1 = tap water) 0.0144 (0.0238) (0.0192) 0.0232 0.1700 
 Robust standard error  0.0101 0.0221 0.0231 0.0155 0.3900 
Type of house (1 = brick) 0.01530 0.00977 0.00489 (0.01150) 0.72100a 
 Robust standard error  0.0120 0.0266 0.0278 0.0180 0.3740 
Religion (1= Buddhist) (0.028000)b (0.264000)c (0.000251) 0.081400c 1.945000c 
 Robust standard error  0.0125 0.0286 0.0288 0.0215 0.4380 
Own cow (1 = yes) 0.011900 0.041900 0.003760 (0.039200)b (0.000923) 
 Robust standard error  0.0121 0.0282 0.0303 0.0176 0.4830 
Own bull (1 = yes) (0.01050) 0.00215 0.07480c 0.01780 1.32500c 
 Robust standard error  0.0102 0.0253 0.0260 0.0174 0.4980 
Own horse (1 = yes) (0.00185) (0.01400) 0.02050 (0.00730) 0.69200 
 Robust standard error  0.0120 0.0308 0.0319 0.0229 0.7820 
Own poultry (1 = yes) (3.19e-05) (0.0621)b 0.0531b 0.0356b (0.4580) 
 Robust standard error  0.00915 0.02440 0.02490 0.01710 0.49500 
Population of village 1.93e-06 (6.66e-05) (3.64e-05) (1.72e-05) (0.00110)a 
 Robust standard error  1.30e-05 4.56e-05 4.07e-05 2.50e-05 0.000568 
Distance to district headquarters (0.000593)c (0.001150)c 0.000347 (0.000787)c (0.010200)a 
 Robust standard error  0.000208 0.000318 0.000323 0.000193 0.005520 
Constant     4.817c 
     1.372 
Observations 2,040 2,031 2,037 2,040 1,709 
R-squared         0.057 
() = negative. 
Notes:  a p < 0.1 indicates that the coefficient is statistically significant at 10% level. 

b p < 0.05 indicates that the coefficient is statistically significant at 5% level.  
c p < 0.01 indicates that the coefficient is statistically significant at 1% level.  

Source: Independent Evaluation Department estimation. 
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Table A9.4: Impact on Health due to Smoke 
(full model estimation) 

 

Cough 
Respiratory 

Ailment 
Eye 

Irritation Headache 
  

(1) (2) (3) (4) 
Treatment (0.0214)b (0.0537)b (0.1340)c (0.0382)b

 Robust standard error  0.00988 0.02330 0.02380 0.01550
Household size 0.00652 (0.03407)a (0.01880) 0.02150
 Robust standard error  0.00875 0.02080 0.02200 0.01440
Square of household size 0.000180 0.003370a 0.001430 (0.001090)
 Robust standard error  0.000808 0.001840 0.001970 0.001350
Gender of head of household (0.0123) (0.0504)a (0.0700)b (0.0485)b

 Robust standard error  (0.0109) 0.0300 0.0303 0.0191
Age of head of household 0.000495 (0.004250)a (0.005840)b 0.003410b

 Robust standard error  0.00097 0.00247 0.00257 0.00153
Square of age of head of household (5.59e-06) 6.19e-05b 8.66e-05c (3.06e-05)a

 Robust standard error  9.93e-06 2.57e-05 2.71e-05 1.64e-05
Marital status of head of household 0.00551 0.04470 0.04530 (0.01490)
 Robust standard error  0.0123 0.0293 0.0308 0.0208
Literacy status of head of household 0.00344 (0.02910) 0.02580 0.00840
 Robust standard error  0.0115 0.0297 0.0313 0.0200
Total no. of literate persons in family (0.00773) (0.00640) (0.00547) 0.00262
 Robust standard error  0.00512 0.01060 0.01110 0.00743
Amount of agricultural land (0.00149) (0.00944)b 0.00187 0.00293
 Robust standard error  0.00220 0.00424 0.00323 0.00287
Square of amount of agricultural land 9.44e-05 1.56e-05a (7.17e-06) (4.01e-06)
 Robust standard error  0.000112 8.28e-06 6.53e-06 5.67e-06
Main source of drinking water (1 = tap water) 0.0144 (0.0238) (0.0192) 0.0232
 Robust standard error  0.0101 0.0221 0.0231 0.0155
Type of house (1 = brick) 0.01530 0.00977 0.00489 (0.01150)
 Robust standard error  0.01200 0.02660 0.02780 0.0180
Religion (1= Buddhist) (0.028000)b (0.264000)c (0.000251) (0.081400)c

 Robust standard error  0.0125 0.0286 0.0288 0.0215
Own cow (1 = yes) 0.01190 0.04190 0.00376 (0.03920)b

 Robust standard error  0.0121 0.0282 0.0303 0.0176
Own bull (1 = yes) (0.01050) 0.00215 0.07480c 0.01780
 Robust standard error  0.0102 0.0253 0.0260 0.0174
Own horse (1 = yes) (0.00185) (0.01400) 0.02050 (0.00730)
 Robust standard error  0.0120 0.0308 0.0319 0.0229
Own poultry (1 = yes) (3.19e-05) (0.0621)b 0.0531b 0.0356b

 Robust standard error  0.00915 0.02440 0.02490 0.01710
Population of village 1.93e-06 (6.66e-05) (3.64e-05) (1.72e-05)
 Robust standard error  1.30e-05 4.56e-05 4.07e-05 2.50e-05
Distance to district headquarters (0.000593)c (0.001150)c 0.000347 (0.000787)c

 0.000208 0.000318 0.000323 0.000193
Observations 1,899 712 917 1,746
() = negative. 
Notes:  a p < 0.1 indicates that the coefficient is statistically significant at 10% level.  

b p < 0.05 indicates that the coefficient is statistically significant at 5% level.   
c p < 0.01 indicates that the coefficient is statistically significant at 1% level.   

Source: Independent Evaluation Department estimation. 
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Table A9.5: Impact on Appliance Ownership 
(full model estimation) 

 
Television Radio Rice Cooker Refrigerator  

(1) (2) (3) (4) 
Treatment 0.2490c (0.1240)c 0.8650c 0.0988c

 Robust standard error  0.04380 0.02370 0.01070 0.00968
Own television 0.035500b 0.011900 0.072000b 0.000999
 Robust standard error  0.01400 0.02150 0.03060 0.00404
Household size (0.002760)b (0.000323) (0.006740)b 8.27e-05
 Robust standard error  0.00128 0.00203 0.00281 0.00036
Square of household size (0.00466) 0.03480 (0.04800) (0.00389)
 Robust standard error  0.01660 0.03070 0.04870 0.00656
Age of head of household (0.000699) 0.000962 (0.001590) (0.000377)
 Robust standard error  0.001340 0.002600 0.004120 0.000481
Square of age of head of household 3.94e-06 (1.13e-05) 9.00e-06 3.40e-06
 Robust standard error  1.42e-05 2.73e-05 4.14e-05 5.02e-06
Marital status of head of household (0.00190) 0.03220 0.03790 0.00444
 Robust standard error  0.01710 0.03120 0.04850 0.00562
Literacy status of head of household 0.0915c 0.0275 0.0602 0.0245a

 Robust standard error  0.0244 0.0279 0.0439 0.0128
Amount of agricultural land 0.008230c 0.011400b 0.011200c (0.000122)
 Robust standard error  0.002580 0.005490 0.004150 0.000776
Square of amount of agricultural land (0.000274)a (0.000268) (2.01e-05)b 8.08e-07
 Robust standard error  0.000144 0.000178 8.63e-06 1.59e-06
Income 6.58e-07c 8.95e-07c 9.84e-07b 2.50e-07b

 Robust standard error  1.81e-07 2.87e-07 4.08e-07 1.01e-07
Main source of drinking water (1 = tap water) 0.01420 0.03970a 0.02620 (0.00625)
 Robust standard error  0.01260 0.02320 0.03460 0.00484
Type of house (1 = brick) (0.00314) 0.00437 0.13400c (0.00761)
 Robust standard error  0.01520 0.02790 0.03990 0.00639
Religion (1= Buddhist) (0.0213) 0.1790c 0.1620c 0.0135b

 Robust standard error  0.01740 0.02870 0.04150 0.00627
Own cow (1 = yes) (0.0256) 0.0573a 0.0782a (0.0111)
 Robust standard error  0.01810 0.03030 0.04350 0.00698
Own bull (1 = yes) (0.0206) 0.0587b (0.0166) (0.0137)
 Robust standard error  0.01490 0.02640 0.04010 0.00865
Own horse (1 = yes) 0.006240 0.041600 (0.000374) (0.000194)
 Robust standard error  0.01760 0.03260 0.04660 0.00588
Own poultry (1 = yes) 0.01290 (0.00971) (0.02160) 0.00556
 Robust standard error  0.01370 0.02530 0.03750 0.00513
Population of village (3.35e-05)a 5.01e-06 1.72e-05 (1.75e-05)
 Robust standard error  1.95e-05 3.96e-05 5.43e-05 1.44e-05
Distance to district headquarters (0.000576)b (0.000539)a (0.000984)a (0.000292)a

 Robust standard error  0.000274 0.000318 0.000547 0.000151
Observations 2,040 2,040 2,040 2,040

() = negative. 
Notes:  a p < 0.1 indicates that the coefficient is statistically significant at 10% level.  

b p < 0.05 indicates that the coefficient is statistically significant at 5% level.   
c p < 0.01 indicates that the coefficient is statistically significant at 1% level. 

Source: Independent Evaluation Department estimation.
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Table A9.6: Impact on Total Fertility 
(full model estimation) 

 
  Number of Children Born Children Born (Yes=1) 

5 Years 
before 
Survey 

3 Years 
before 
Survey 

5 Years 
before 
Survey 

3 Years 
before 
Survey 

  

(1) (2) (3) (4) 
Treatment (0.0510)a (0.0350) (0.0526)b (0.0351)b

 Robust standard error  0.0272 0.0219 0.0224 0.0173
Household size 0.139c 0.103c 0.267c 0.176c

 Robust standard error  0.0293 0.0215 0.0216 0.0166
Square of household size 0.002630 (0.000800) (0.013900)c (0.009740)c

 Robust standard error  0.00326 0.00237 0.00187 0.00145
Age of head of household (0.01950)c (0.01050)c (0.01570)c (0.00544)c

 Robust standard error  0.00343 0.00306 0.00272 0.00181
Marital status of head of household (0.0950)c (0.0610)b (0.0494)a (0.0430)a

 Robust standard error  0.0331 0.0250 0.0278 0.0223
Square of age of head of household 0.000125c 7.04e-05b 9.72e-05c 2.65e-05
 Robust standard error  3.47e-05 2.97e-05 2.78e-05 1.93e-05
Literacy status of head of household (0.01470) 0.01290 (0.00592) 0.01600
 Robust standard error  0.0306 0.0251 0.0247 0.0196
Amount of agricultural land 2.16e-07 0.001500 (0.001030) (0.000614)
 Robust standard error  0.00398 0.00367 0.00305 0.00236
Square of amount of agricultural land (1.51e-06) (3.99e-06) (6.06e-07) (6.19e-07)
 Robust standard error  7.93e-06 7.31e-06 6.06e-06 4.67e-06
Main source of drinking water (1 = tap water) (0.008720) 0.010400 (0.023800) 0.000736
 Robust standard error  0.0261 0.0203 0.0213 0.0162
Type of house (1 = brick) (0.0223) (0.0300) (0.0258) (0.0317)
 Robust standard error  0.0318 0.0254 0.0261 0.0203
Religion (1 = Buddhist) 0.1120c 0.0350 0.0851c 0.0222
 Robust standard error  0.0333 0.0268 0.0246 0.0196
Own cow (1 = yes) (0.0540)a (0.0511)b (0.0399) (0.0443)a
 Robust standard error  0.0319 0.0251 0.0295 0.0242
Own bull (1 = yes) (0.05140)a (0.00835) (0.04160)a (0.00148)
 Robust standard error  0.0292 0.0232 0.0246 0.0191
Own horse (1 = yes) (0.05690) (0.02530) (0.03340) (0.00929)
 Robust standard error  0.0363 0.0278 0.0275 0.0216
Own poultry (1 = yes) 0.0489a 0.0226 0.0316 0.0169
 Robust standard error  0.0270 0.0218 0.0230 0.0176
Population of the village 1.30e-05 (1.54e-05) 1.62e-05 (1.37e-05)
 Robust standard error  3.61e-05 2.40e-05 3.79e-05 3.05e-05
Distance to district headquarters (2.88e-06) 8.55e-06 (7.68e-05) (0.000164)
 Robust standard error  0.000304 0.000243 0.000317 0.000242
Constant 0.452c 0.226b  
 0.1080 0.0913  
Observations 2,040 2,040 2,040 2,040
R-squared 0.294 0.179    
() = negative. 
Notes:  a p < 0.1 indicates that the coefficient is statistically significant at 10% level. . 

b p < 0.05 indicates that the coefficient is statistically significant at 5% level.   
c p < 0.01 indicates that the coefficient is statistically significant at 1% level.   

Source: Independent Evaluation Department estimation. 
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Table A9.7: Impact on Fertility 
(full model estimation) 

 
  Number of Children Born Children Born (Yes=1)  

5 Years 
before 
Survey 

3 Years 
before 
Survey 

5 Years 
before 
Survey 

3 Years 
before 
Survey 

  

(1) (2) (3) (4) 
Treatment (0.0220) (0.0175) (0.0357) (0.0256)
 Robust standard error  0.0292 0.0236 0.0239 0.0186
Own television (0.0929)c (0.0559)b (0.0492)a (0.0270)
 Robust standard error  0.0337 0.0267 0.0257 0.0198
Household size 0.143c 0.105c 0.268c 0.177c

 Robust standard error  0.0292 0.0215 0.0217 0.0166
Square of household size 0.002360 (0.000961) (0.014000)c (0.009770)c

 Robust standard error  0.00325 0.00236 0.00188 0.00145
Age of head of household (0.01950)c (0.01050)c (0.01570)c (0.00546)c

 Robust standard error  0.00341 0.00305 0.00271 0.00180
Marital status of head of household (0.0949)c (0.0609)b (0.0494)a (0.0429)a

 Robust standard error  0.0330 0.0250 0.0278 0.0223
Square of age of head of household 0.000125c 7.03e-05b 9.73e-05c 2.66e-05
 Robust standard error  3.46e-05 2.96e-05 2.77e-05 1.93e-05
Literacy status of head of household (0.001780) 0.020700 0.000567 0.019700
 Robust standard error  0.0312 0.0255 0.0253 0.0200
Amount of agricultural land 0.000563 0.001840 (0.000766) (0.000508)
 Robust standard error  0.00394 0.00365 0.00305 0.00235
Square of amount of agricultural land (2.81e-06) (4.77e-06) (1.25e-06) (9.10e-07)
 Robust standard error  7.86e-06 7.29e-06 6.06e-06 4.67e-06
Main source of drinking water (1 = tap 
water) (0.00621) 0.01190 (0.02170) 0.00202
 Robust standard error  0.0260 0.0203 0.0214 0.0162
Type of house (1 = brick) (0.0216) (0.0296) (0.0250) (0.0313)
 Robust standard error  0.0317 0.0253 0.0262 0.0203
Religion (1 = Buddhist) 0.1090c 0.0332 0.0831c 0.0210
 Robust standard error  0.0333 0.0268 0.0247 0.0197
Own cow (1 = yes) (0.0576)a (0.0533)b (0.0418) (0.0454)a

 Robust standard error  0.0318 0.0251 0.0295 0.0242
Own bull (1 = yes) (0.05510)a (0.01060) (0.04440)a (0.00283)
 Robust standard error  0.0291 0.0232 0.0246 0.0192
Own horse (1 = yes) (0.05590) (0.02470) (0.03250) (0.00895)
 Robust standard error  0.0362 0.0278 0.0276 0.0216
Own poultry (1 = yes) 0.0510a 0.0239 0.0325 0.0170
 Robust standard error  0.0270 0.0217 0.0230 0.0176
Population of village 6.60e-06 (1.92e-05) 1.26e-05 (1.52e-05)
 Robust standard error  3.63e-05 2.42e-05 3.78e-05 3.02e-05
Distance to district headquarters (7.00e-05) (3.18e-05) (0.000114) (0.000188)
 Robust standard error  0.000303 0.000242 0.000319 0.000243
Constant 0.449c 0.224b  
 Robust standard error  0.1080 0.0911  
Observations 2,040 2,040 2,040 2,040
R-squared 0.294 0.179    

() = negative. 
Notes:  a p < 0.1 indicates that the coefficient is statistically significant at 10% level. 

b p < 0.05 indicates that the coefficient is statistically significant at 5% level.   
c p < 0.01 indicates that the coefficient is statistically significant at 1% level.  

Source: Independent Evaluation Department estimation. 



98 Appendix 9 

 

Table A9.8: Impact on Migration and Food Security  
(full model estimation) 

 
Migration 
in Last 5 

Years  
(1 = yes) 

Number of 
Migrants 

Debtedness 
(1= yes) 

Food Security 
(1=yes) 

  

(1) (2) (3) (4) 
Treatment 0.0300 0.0785 0.0295b 0.0422c 
 Robust standard error  0.0228 0.0621 (0.0149) 0.0153 
Income … … … 3.06e-07c 
 Robust standard error  … … … 9.09e-08 
Household size (0.0249) (0.275)c 0.0358b (0.0358)c 
 Robust standard error  0.0217 0.0697 0.0142 0.0134 
Square of household size 0.00178 0.02160c (0.00261)a 0.00235b 
 Robust standard error  0.00197 0.00634 0.00137 0.00118 
Gender of head of household 0.107000c 0.282000c 0.033400a 0.000795 
 Robust standard error  0.0280 0.0772 0.0201 0.0184 
Age of head of household 0.000304 (0.017800)a (0.000310) (0.001840) 
 Robust standard error  0.00247 0.00915 0.00180 0.00164 
Square of age of head of household 7.25e-06 0.000206b (5.34e-06) 1.25e-05 

 Robust standard error  2.60e-05 9.12e-05 
1.87e-05 1.72e-05 

Marital status of head of household (0.0583)b (0.0303) (0.0118) 0.0301 
 Robust standard error  0.0292 0.0796 0.0196 0.0192 
Literacy status of head of household (0.0262) (0.0240) (0.0311) 0.0342a 
 Robust standard error  0.0292 0.0840 0.0212 0.0180 
Total number of literate persons in family 0.00535 0.00514 0.02160c 0.00666 
 Robust standard error  0.01030 0.02980 0.00781 0.00697 
Amount of agricultural land (0.000785) 0.003810 (0.000415) 0.005560b 
 Robust standard error  0.00290 0.00866 0.00258 0.00259 
Square of amount of agricultural land 4.32e-07 (9.75e-06) 3.43e-07 (1.13e-05)b 
 Robust standard error  5.76e-06 1.72e-05 5.11e-06 5.12e-06 
Main source of drinking water (1 = tap water) (0.01560) (0.02010) 0.00495 (0.00210) 
 Robust standard error  0.0220 0.0626 0.0154 0.0143 
Type of house (brick=yes) 0.04940a 0.22200c 0.00962 0.07410c 
 Robust standard error  0.0258 0.0707 0.0170 0.0189 
Religion (1= Buddhist) 0.149000c 0.348000c 0.056100c 0.000945 
 Robust standard error  0.0264 0.0701 0.0181 0.0189 
Own cow (1 = yes) 0.01490 0.10600 (0.02220) 0.00439 
 Robust standard error  0.0292 0.0809 0.0193 0.0197 
Own bull (1 = yes) 0.0127 (0.0449) 0.0207 0.0276 
 Robust standard error  0.0253 0.0718 0.0169 0.0170 
Own horse (1 = yes) 0.00425 0.05060 0.00181 0.05030c 
 Robust standard error  0.03100 0.09140 0.02270 0.0175 
Own poultry (1 = yes) 0.00204 0.01030 (0.01180) (0.01810) 
 Robust standard error  0.0242 0.0678 0.0173 0.0147 
Population of the village (3.06e-05) (5.32e-06) 1.63e-05 3.98e-05b 
 Robust standard error  3.94e-05 0.000114 2.89e-05 1.86e-05 
Distance to district headquarters (0.000190) (0.001590)a (0.000599)c 0.000799c 
 Robust standard error  0.000319 0.000863 0.000188 0.000193 
Constant 0.23600c 1.26400c (0.00331) 0.83300c 
 0.0845 0.2970 0.0554 0.0560 
Observations 2,040 2,040 2,036 2,040 
R-squared 0.038 0.051 0.038 0.048 
() = negative, ... = data not available. 
Notes:  a p < 0.1 indicates that the coefficient is statistically significant at 10% level. 

b p < 0.05 indicates that the coefficient is statistically significant at 5% level.   
c p < 0.01 indicates that the coefficient is statistically significant at 1% level. 

Source: Independent Evaluation Department estimation. 



MANAGEMENT RESPONSE TO THE IMPACT EVALUATION STUDY ON ADB’S 
ASSISTANCE FOR RURAL ELECTRIFICATION IN BHUTAN – DOES ELECTRIFICATION 

IMPROVE THE QUALITY OF RURAL LIFE?  
 

On 18 October 2010, the Director General, Independent Evaluation Department, 
received the following response from the Managing Director General on behalf of Management: 

 
 
I. General Comments 
 
1. We appreciate this comprehensive study of ADB's assistance for the two 
Bhutan rural electrification projects completed in 2006. We commend IED’s in-
depth analysis and identification of the benefits from ADB-supported rural 
electrification projects and the potential areas for our future assistance. 
 
2. The overall performance of the two ADB-funded rural electrification 
projects has been rated “successful”, and twelve of the thirteen loan and 
technical assistance projects related to rural electrification during 1989-2009 
were evaluated “successful” or “highly successful”. The report notes ADB’s 
significant contribution to expanding access to electricity and improving 
operations; ADB support is estimated to have been responsible for one-third of 
the rural households electrified between 1995 and 2010. The study indicates 
quantifiable, visible, and positive outcomes of rural electrification that are 
improving quality of life, while the flow of benefits is slowly emerging with the 
gradual increase in electricity consumption. Rural electrification has served as an 
important pillar for poverty reduction, and benefits will also spread over time from 
programmatic interventions in other sectors such as rural roads, financial and 
social services.       
 
II. Comments on Specific Recommendations 
 
3. Recommendation 1: Building on success so far, stimulate and 
manage household and community demand for electricity. We agree. We 
highlight the importance of linking rural electrification with income generating 
activities to achieve poverty reduction. The proposed 2010 Japan Fund for 
Poverty Reduction grant project (i.e., Improving Gender-Inclusive Access to 
Clean and Renewable Energy in Bhutan, Nepal, and Sri Lanka) includes training 
on energy-related income generating activities for beneficiaries under the next 
proposed investment project, i.e., the Rural Renewable Energy Development 
Project (planned for Board consideration in late October 2010). The combination 
of this training with the physical investments will contribute to improving income 
levels and living standards. The training programs will include raising consumers’ 
awareness of energy efficiency and safety issues.  
 
4. Recommendation 2: Ensure the sustainability of project benefits.  
We agree. Sustainability of rural electrification projects in Bhutan will depend on 
continuous cross-subsidization, which is sourced from energy royalty, where (i) 
15% of total generation is supplied at discount rates (mainly for residential 
customers), and (ii) subsidy levels are based on affordability for each consumer 
bracket. The sector’s efficiency and sustainability have been demonstrated 
through the utility’s financial health and the government’s policy initiatives. For 



example, in August 2010, the Bhutan Electricity Authority, the independent 
regulator, announced multi-year tariffs for the next three years, thereby bringing 
transparency to cost base tariff and subsidy requirements. In the Economic 
Development Policy 2010, the Government has stated that the 15% cap for the 
royalty energy will continue until 2020. These regulatory and policy frameworks 
will ensure reasonable tariff mechanisms and the operational and financial 
sustainability of rural electrification. Linked to the draft Renewable Energy Policy, 
the proposed 2010 investment project (referred to in para. 3 above) will further 
widen access to clean energy and improve overall energy efficiency in rural 
areas through grid extension and a mix of renewable energy resources (e.g., 
biogas from animal dung for cooking and solar home systems for isolated and 
remote rural areas). 
 
5. Recommendation 3: Encourage monitoring of project outcome and 
impacts over time. We agree. For monitoring, the proposed 2010 investment 
project includes socioeconomic and environmental indicators in the design and 
monitoring framework. The proposed 2010 Japan Fund for Poverty Reduction 
grant project will also determine baseline data and monitor specific 
socioeconomic indicators related to rural electrification.   
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DEVELOPMENT EFFECTIVENESS COMMITTEE OF THE BOARD (DEC) 
 

Chair’s Summary of the Committee’s Discussion on 19 October 2010 
 
 

I. Impact Evaluation Study of Asian Development Bank’s Assistance for Rural 
Electrification in Bhutan—Does Electrification Improve the Quality of Rural Life? 
(DOC.IN.211-10) 
 
Discussion highlights 
 
1. Director General, IED highlighted that the impact evaluation study (IES) was part of the 
Independent Evaluation Department’s (IED) efforts to promote impact evaluation studies in ADB 
and mainstream IES in regional departments. In the future, up to two IESs would be completed 
by IED every year . This IES provided empirical evidence that electrification improves quality of 
rural life. The same conclusion had been also reached in a similar study by the Independent 
Evaluation Group (IEG) in 2008. Management agreed to the recommendations of the study. 
 
2. DEC members were concerned about the lagged impact of rural electrification, and they 
noted that four years into the implementation of the projects maybe a short period to measure 
all the lifestyle or technological changes. Staff, IED noted that measuring impact could be 
difficult due to lack of data. Staff, IED also stated that lack of valid baseline data was a major 
constraint in conducting impact evaluation in ADB. 
 
3. DEC members noted the (i) economic benefits of electrification in terms of increase in 
income, (ii) environmental benefit such as reduction in use of fuel wood and kerosene, and (iii) 
social benefits like better lights for children’s study and better indoor air quality. They also noted 
that some factors, like savings from storage facilities due to increased refrigeration, were not 
taken into account. . Members emphasized that provision of rural electricity should accelerate 
economic activities, and improve education facilities.  
 
4. DEC members were concerned about environmental sustainability of rural electrification 
projects, and concurred on the need to explore alternative sources of energy, including off-grid 
options. However, off-grid connections may pose maintenance and financing problems, and 
may require subsidies to make the connections more affordable.  Director General, SARD 
mentioned that there are ongoing efforts to explore solar energy technologies; a renewable 
energy project would soon be submitted for the Board’s approval. Similarly, on the thrust for 
“energy for all”, he explained that ADB’s approach is on selectivity, where assistance could be 
considered for projects that have internal rates of return at permissible level. Otherwise, off-grid 
solutions would be explored.  Staff, SAEN added that for that purpose, there were plans to 
explore mixes of alternative renewable energy sources (e.g. biogas for cooking, and solar 
energy for lighting).  
 
Conclusions 
 
5. DEC welcomed the study, which was the first study to present a rigorous quantification 
of the economic, environmental and social impact of rural electrification in ADB. 
 
6. The study confirmed that access to electricity for rural households contributed to 
increased household income; reduced expenditure on traditional energy sources such as 
kerosene; improved in-door air quality, thereby contributing to better health; and enabled 



2 
 

children to use better lighting for their studies. DEC members hoped that through time, the 
impact of rural electrification on the connected households will become even stronger. 
 
7. DEC members noted that there was need for impact evaluation studies, and given the 
external benefits of such evaluation studies, there was merit in the cost being shared by 
stakeholders, apart from the country where the study is done. Furthermore, these impact 
evaluation studies should be used to draw lessons about how to do such projects or programs 
even better to increase their beneficial impact.  
 
 
II. 2010 Annual Evaluation Review (DOC.IN.235-10) 
 
Discussion highlights 
 
8.  Director General, IED emphasized that the annual evaluation review (AER) is a 
collection of IED’s findings in 2009, and does not present any new recommendations. DEC 
hoped that the report would be simultaneously disseminated to stakeholders who would benefit 
from the richness of the report. 
 
9. DEC noted IED’s finding that the Bank should engage more in real-time studies, 
particularly on evaluative aspects of the reviews as different from normal reviews. DEC found it 
reasonable for IED to delineate its role in real-time evaluation that does not unduly overlap with 
the responsibilities of either the regional departments or the executing agencies. Such approach 
would avoid conflicts of interest. IED would do real-time evaluation of ongoing operations only 
when requested by the Board or Management. Deputy Director General, SPD explained that 
midterm reviews are a normal practice in ADB which involves a full review of project designs, 
with emphasis on inputs. There is a working group looking at strengthening the midterm reviews 
that could also address issues of implementation delays, and cost overruns, among others. 
Principal Director, COSO added that project administration instructions required staff to carry 
out comprehensive midterm reviews. IED staff stated that according to evaluation findings only 
a small proportion of mid-term reviews were comprehensive. 
 
10. DEC members, while noting the importance of evaluating the results of governments’ 
commitments to ADB’s assistance, agreed that there should be adequate involvement of the 
governments in the inclusive evaluation process. Director General, IED explained that 
evaluations are based on adequate consultations with governments. For major evaluations, 
there were workshops and consultations in the field, while for project-level evaluations, drafts 
were sent to governments for their comments. There were also no particular recommendations 
to governments, but some follow-on actions for regional departments (RDs) could require follow-
up with governments.  
 
11. DEC noted ongoing efforts by Management to address issues in ADB’s assistance to 
justice reforms, resettlement, water supply and sanitation, and technical assistance (TA) 
operations, including the quality of consulting services. On justice reforms, Principal Director, 
COSO explained that law and policy reforms were considered in the context of Strategy 2020 
and resource availability. On TA operations, he acknowledged difficulties faced in delegating TA 
administration to executing agencies, and noted that very few countries were receptive to the 
delegation, partly due to anticipated difficulties in managing consultants. On the same note, he 
emphasized that compensation for consultants were market-based, and remuneration may not 
be a factor for low quality of consulting services. It may be worthwhile to look at the terms of 
reference, supervision of consultants, and capacity of executing agencies.  
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12. Director General, SPD mentioned ADB’s efforts to address resettlement issues, 
including creating new safeguards policy statement, strengthening safeguards activities, with 
more emphasis on addressing safeguards issues during projects implementation, and hiring 
more safeguards experts. He also assured that there were ongoing efforts to integrate water 
supply with sanitation.  
 
13. DEC members and some Board members noted the declining success rates of portfolio. 
One Board member suggested disaggregating the analyses to get a better picture of the quality 
of consulting services engaged by ADB, particularly for urban development, and to get insights 
into how procurement processes contributed to implementation delays.   
 
Conclusions 
 
14. DEC noted that the 2010 AER provided an opportunity for an annual stocktaking of 
lessons learned from IED’s activities in the past year. DEC welcomed the increased volume of 
work done by IED in terms of project completion report validation, high level evaluation of 
priority topics to ADB, and new knowledge products. 
 
15. DEC noted the decline in the projects’ success rate, which could have been partly due to 
the increased volume. Nevertheless, DEC emphasized the importance of improving the success 
rate of loans, particularly, program loans. 
 
16. DEC welcomed the Management Action Record System (MARS) introduced in the year, 
and some members emphasized that apart from explicit recommendations given by IED, it was 
for consideration whether more could be distilled from the reports. Some members suggested 
that the title of the tables on detailed performance indicators in Appendix 2 could be changed 
from “ADB and Borrower Performance” to “ADB and Executive Agency Performance”. DEC 
welcome the inclusive nature of the IED reports where many stakeholders were consulted. 
 
17. DEC members reiterated the need for improving the quality of consultancy inputs in ADB 
work. DEC also requested IED to consider whether there was merit in doing further analysis 
regarding the deterioration in rating of ADB Group B countries’ projects approved in 2001-2007, 
including in particular, projects in the Pacific DMCs. 
 
 
 
 
 
             (signed) 

Ashok K. Lahiri 
           Chair, Development Effectiveness Committee 


	Table of Contents
	Executive Summary
	I. INTRODUCTION
	A. Background and Rationale
	B. Objectives and Scope 
	C. Limitation of the Study

	II. AN OVERVIEW OF ADB POLICY, STRATEGY, AND OPERATIONS IN RURAL ELECTRIFICATION
	A. Energy Policy and Strategy 
	B. Rural Electrification Operations
	C. ADB Rural Electrification Assistance in Bhutan
	D. Other Development Partner Rural Electrification Assistance in Bhutan
	E. Future Plans for Expanding Rural Electrification Coverage in Bhutan
	F. Performance Evaluation of Rural Electrification Projects in Bhutan 

	III. METHODOLOGY AND DATA FOR IMPACT EVALUATION
	A. Conceptual Framework
	B. Impact Evaluation Method
	C. Sampling Design and Data Collection Instruments

	IV. IMPACT EVALUATION RESULTS AND DISCUSSION
	A. Economic 
	B. Health
	C. Education
	D. Time Savings
	E. Gender Empowerment
	F. Fertility
	G. Environment
	H. Other Impacts

	V. SUSTAINABILITY OF PROJECT IMPACTS
	VI. KEY FINDINGS, LESSONS, AND RECOMMENDATIONS
	A. Overall Assessment and Key Findings 
	B. Lessons and Issues
	C. Recommendations

	Appedix 1: Portfolio of ADB Rural Electrification Projects
	Appendix 2: Design Attributes of Rural Electrification Projects in DMCs
	Appendix 3: Analysis of  DMF Indicators for Rural Electrification Projects
	Appendix 4: Performance of Projects in the Rural Electrification Portfolio
	Appendix 5: Expectations and Accomplishments of Rural Electrification Projects in Bhutan
	Appendix 6: Impact of Rural Electrification: Evidence from Literature
	Appendix 7: Methodology and Study Design
	Appendix 8: Characteristics of Outcome and Determinant Variables
	Appendix 9: Impact Evaluation Full Estimation Results
	ADB Management Response
	DEC Chair Summary



