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Foreword 

Following the restoration of democracy in Nigeria and the election of President 
Olusegun Obasanjo in 1999, the World Bank worked closely with the Federal 
Government of Nigeria to help achieve the government’s priorities of establishing good 
governance, rebuilding the country’s infrastructure, improving service delivery, and 
promoting non-oil growth. Because it had been involved very little in Nigeria during the 
preceding five years, the Bank had to rebuild its knowledge base in the country. 
Reflecting the preference of the government, the Bank chose to initiate a large number 
of projects rather than to engage in up-front analytic work. Many of these projects ran 
into difficulties, partly because of the Bank's failure to factor fully into the program 
design both the country’s overall institutional weakness and the Nigerian authorities’ 
inexperience in dealing with Bank procedures. 
 
During President Obasanjo’s first term, economic reforms proceeded at a relatively slow 
pace as the government gave priority to firming its political base. In mid-2003, however, 
the government created a reform team that acted decisively to improve fiscal discipline 
and public expenditure management, to make a start on public sector reform, and to 
introduce the changes in the institutional framework needed to address corruption. The 
Bank moved quickly to support these efforts, providing loan and grant support for 
needed capacity-building initiatives. The Bank also reevaluated its Nigeria portfolio and 
took steps to improve it and to ensure that it focused on priority issues. 
 
Arresting the deterioration of Nigeria’s infrastructure has been a special challenge for 
successive governments in Nigeria and for Bank support, which has focused on getting 
the right institutional structures in place. Although the track record is littered with 
setbacks, support from the Bank now holds promise to help the government make 
tangible progress in this area. 
 
With effective leadership at the federal level in place, the focus for Bank support 
gradually shifted to Nigeria’s 36 states. The state governments control roughly half of the 
country’s public resources and carry the bulk of responsibility for service delivery, yet 
their fiscal management is for the most part a black box; there is almost no oversight. A 
key challenge facing the Bank is how to engage effectively with these governments. The 
approach proposed by the Bank, which entails identifying “lead states,” holds promise; 
however, it has not been fully operationalized. Working with state governments to 
ensure that the substantial resources they receive translate into real improvements in the 
lives of Nigerian citizens, most notably the country’s poor, is the most important 
challenge facing the Bank in the next 5–10 years.  
 
 

 
Vinod Thomas 

Director-General, Evaluation 
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Preface  

This Country Assistance Evaluation assesses the outcomes of the World Bank's program 
in Nigeria during the period 1998–2007. The Country Assistance Evaluation focuses on 
the objectives of that assistance and the extent to which outcomes were consistent with 
those objectives. It looks at the Bank's contribution to the achievement of those 
outcomes and at the lessons for the Bank's future activities in Nigeria and in other 
countries. The evaluation includes a review of relevant documents, complemented by 
interviews with Bank staff and other key donors, as well as with representatives of the 
Nigerian government, the private sector, and civil society.  

 

The comments received from the Government of Nigeria and the Independent 
Evaluation Group’s responses are provided in appendixes D and E, respectively.  
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Nigeria: Summary of World Bank Program 
Outcome Ratings 
 
The Independent Evaluation Group’s (IEG’s) Country Assistance Evaluations 
(CAEs) assess and rate the outcomes (loosely speaking, the “results”) of a given World 
Bank country program relative to its objectives. Rating program outcomes is different 
from rating country outcomes or Bank or client government performance. The 
central question in rating country program outcomes is, “to what extent did the 
World Bank program achieve the outcomes that it set out to achieve?” Distinct 
ratings and subratings are typically assigned to each pillar, or set of strategic goals, 
set out in the relevant Bank strategy document(s). 

 
Bank strategic goals 

Achievement of associated Country Assistance 
Strategy results 

 
Bank program outcome ratings 

Overall rating  This rating reflects the improving trend in the 
latter part of the period, during which the 
outcome of the Bank’s program is assessed as 
moderately satisfactory, relative to the rating of 
unsatisfactory given by IEG in 2004 for the 
earlier part of the period. 

Moderately unsatisfactory 

First pillar: Achieving 
macrostability and better 
governance 

 Moderately satisfactory 

Achieving macroeconomic 
stability  

Substantial macroeconomic stability was achieved 
and an oil surplus account was established. 

Satisfactory 

Improving federal-level 
fiscal management and civil 
service reform 

Good progress was made on transparency of 
government budget and accounts and 
improvements in financial management, but  
progress on civil service reform was slow. 

Moderately satisfactory 

Improving state-level governance Very little progress occurred over the period.  Unsatisfactory 

Attacking corruption New institutions were established and the political 
will to crack down on corrupt practices was 
demonstrated. Certain measures showed a slight 
improvement in public perceptions of the control of 
corruption in the latter half of the evaluation period, 
although the problem remains daunting. 

Moderately unsatisfactory 

Second pillar: Creating the 
basis for sustainable non-oil 
growth 

 Moderately unsatisfactory 

Enhancing federal infrastructure Ports were privatized and some progress was made 
on power sector restructuring. The overall 
infrastructure, however, remains poor. 

Moderately unsatisfactory 

Enhancing state-level 
infrastructure 

Little progress was made on municipal water and 
urban infrastructure. The Issue of state finances for 
maintenance remains unaddressed. 

Unsatisfactory 

Enhancing infrastructure in 
Lagos 

The Lagos Metropolitan Area Transport Authority 
performed well. Water and Lagos infrastructure 
projects have serious deficiencies. Lagos financing 
and infrastructure strategies are still to be 

Moderately unsatisfactory 
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Bank strategic goals 

Achievement of associated Country Assistance 
Strategy results 

 
Bank program outcome ratings 

developed. 

Promoting private sector 
development  

There was overall growth in agricultural production 
and in the services sector and good progress on 
privatization of state-owned enterprises. Overall, the 
private sector development agenda remains diffuse 
and ineffective. 

Moderately satisfactory 

Supporting agricultural and rural 
development 

Community-based projects produced good results, 
but no consensus was achieved on developing a 
coherent agriculture strategy and policy framework 
or on supporting an institutional development 
framework.  

Moderately unsatisfactory 

Third pillar: Delivering social 
services and empowering 
communities 

 Moderately unsatisfactory 

Achieving better educational 
outcomes 

Some increase in access occurred, but progress 
overall was uneven. There were no improvements in 
the quality of education and no institutional 
strengthening.   

Moderately unsatisfactory 

Improving health status of 
population 

Progress on the country’s Millennium Development 
Goals was uneven. Some success was seen in 
federal disease programs, but very little progress 
occurred in state-level health service delivery.  

Moderately unsatisfactory 

Improving social service delivery 
through community 
empowerment 

The community-driven development program is 
leading to community empowerment and poverty 
reduction in areas covered, but the program needs 
to forge links with local governments and sector 
ministries to improve social service delivery. 

Moderately satisfactory 

Strengthening environmental 
management 

No meaningful progress was made in tackling 
environmental management issues. Environmental 
management was not included in Bank objectives 
after 2004 because of a lack of government 
commitment. 

Unsatisfactory 
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Executive Summary 
The period from July 1, 1998, to June 30, 2007 (World Bank fiscal 1999–2007) saw a 
substantial improvement in Nigeria’s economic performance and outlook relative to that 
of the previous two decades, during which, notwithstanding the expanding production 
of oil and gas, Nigeria’s social indicators deteriorated steadily and the country acquired 
one of the world’s worst reputations for corruption and poor governance. During its 
second term, the administration of President Olusegun Obasanjo built on some actions 
taken previously to stabilize the economy, created an oil surplus account to prevent the 
fiscal instability of the earlier period, took significant steps to improve public financial 
management, put in place important new initiatives on anticorruption and transparency, 
and continued the privatization program.   

At the same time, the country made little progress in tackling some of its important 
structural weaknesses. Consequently, its actions have had a limited effect on the majority 
of Nigeria’s population. The improvements in the functioning of the federal government 
have not translated into similar improvements at the state and local government levels, 
where the main responsibility lies for service provision. Fundamental infrastructure 
problems in the supply of power and in the quality of roads and water remain, and 
progress on achieving the Millennium Development Goals (MDGs) has been, at best, 
slow. In some cases there has been further deterioration in social indicators. A 2004 
Independent Evaluation Group (IEG) review of the outcomes of World Bank support 
to Nigeria to that point rated them as unsatisfactory.  

By 2007, however, the achievements of the reform team put in place during President 
Obasanjo’s second term had begun to show signs of reaping much more favorable 
outcomes. Given these improvements, the overall outcome of World Bank support 
during the latter part of the review period is assessed as moderately satisfactory, and the 
overall outcome of the Bank’s program for the entire 10-year period is rated as moderately 
unsatisfactory. 

During the period covered by this review, the Bank provided important assistance to the 
government of Nigeria (see figure ES.1). In spite of the relatively small weight of its 
financial contribution in comparison with Nigeria’s earnings from oil, the Bank carried a 
great deal of influence as a source of objective advice and as a means of influencing 
perceptions of Nigeria in the international community. Until mid-2003, however, the Bank 
had some difficulty in determining the role it should play. A large number of lending 
operations were started, often without the base of local knowledge needed for success. At 
the same time, the Bank was slow to invest in analytic work. With the reform team 
providing clear Nigerian leadership in the second term of President Obasanjo, the Bank 
adapted its program in many areas to provide effective support.  

Today the Bank is well placed to continue to make an important contribution to Nigeria’s 
economic and social progress. For this to occur, it is important that the Nigerian 
government take all necessary steps to ensure policy continuity as well as to extend and 
deepen the reforms initiated over the evaluation period—this is of critical importance for 
the country’s long-term economic success. The period since 1999 has been the longest 
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period of democratic civilian rule in Nigeria since independence in 1960. During the 
military regime of General Sani Abacha from 1993 to 1998, Nigeria reached its nadir. 
Corruption was rife and most economic and social indicators deteriorated. During his 
first term as democratically elected president, Mr. Obasanjo moved to consolidate his 
political base and win the support of the governors of Nigeria’s 36 states. During his 
second term, the president put in place a technocratic reform team that introduced far-
reaching changes in Nigeria’s planning, budgeting, and financial management system; 
made a significant start on civil service reform; and took aggressive steps to deal with 
corruption. Most important, an effort was made to make Nigeria’s budget independent 
of fluctuations in oil revenues, a situation that had led to extreme volatility and 
macroinstability in earlier decades.  

During the Abacha regime, the World Bank had essentially closed its operations in 
Nigeria. It provided no new loans and engaged in limited analytic work. With the return 
of democracy, the Bank undertook a major effort to identify and approve new 
investment loans to support the development of key sectors. After the hiatus, however, 
Bank staff had limited knowledge of the country; Nigerian government officials, for their 
part, were unfamiliar with Bank procedures. While the Bank undertook analytic work in 
the fiduciary areas, operations in some sectors moved ahead without the necessary 
analytical underpinnings. A number of these operations were underprepared and overly 
complex; as a result, until 2004 disbursements were slow and a high proportion of the 
Bank lending program was rated as being at risk. Reform efforts proceeded at a slow 
pace during President Obasanjo’s first term, and there was a great deal of frustration 
both in the country and in the Bank that an opportunity for progress was being lost. 

Starting in mid-2003, with President Obasanjo’s reform team in place, the Bank geared 
its activities to support government efforts at reform. The Bank made changes in its 
management of the lending program to speed disbursements and obtain improved 
results. An important government objective was to secure debt relief, and the Bank 
assisted with analytic work demonstrating to Nigeria’s creditors that the level of debt 
servicing Nigeria was required to undertake was not consistent with its achievement of 
the MDGs. This contributed to the decision to write off 60 percent of Nigeria’s debts. 
The Bank also supported the efforts of the reformers with a substantial loan for 
economic governance that provided support for the budget reforms and the steps being 
taken to reform the country’s civil service. Disbursements on Bank loans began to pick 
up, and the percentage of the portfolio at risk fell from 79 percent in 2003 to 26 percent 
in 2006. 

During President Obasanjo’s first term, the Bank operated through a series of interim 
strategy notes; it deferred preparing a full strategy document until Nigeria had prepared a 
strategy of its own. In 2004 the Nigerian authorities published the National Economic 
Empowerment and Development Strategy (NEEDS). Using this document as a basis, the 
Bank prepared a joint Country Partnership Strategy (CPS) with the United Kingdom’s 
Department for International Development (DFID). NEEDS enunciated three pillars: (i) 
changing the way government works and improving governance, (ii) growing the private 
sector and focusing on non-oil growth, and (iii) empowering people and improving social 
services delivery. The pillars were fully consistent with the approach outlined in the earlier 
Bank strategy documents and were adopted as the pillars for the CPS. This Country 



 13 

Assistance Evaluation (CAE) uses these same three pillars to organize its review of the 
outcomes associated with the Bank’s program in Nigeria. 

Figure ES.1: IDA/IBRD Commitments in Nigeria, 2000–07 ($ millions) 
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Source:: World Bank internal database.  

Evaluation Findings 

First pillar: Macrostability and governance 

The outcome of the Bank’s program in this pillar is assessed as moderately satisfactory. Both 
the Nigerian government and the Bank rightly judged that better economic governance 
was a necessary condition for effective service delivery and poverty reduction in Nigeria. 
Until fiscal 2008 oil resources channeled through the federal and state budgets were being 
lost, and only a small proportion was meeting the stated purposes. During President 
Obasanjo’s first term, there were some measures taken, most notably in the area of 
anticorruption, including, for example, the establishment, with Bank and DFID support, 
of diagnostic tools such as unit cost norms for use in monitoring public procurement. 
Nevertheless, there was no comprehensive strategy for improving the way government 
worked. Such improvement came with the reform team in mid-2003 when, for the first 
time, an attempt was made to tackle public sector reform on a number of fronts. First, the 
government made a commitment to macroeconomic stability by basing the budget on a 
reference price for oil and putting surpluses into a special account that could be drawn on 
only when prices fell. Second, the government took steps to increase the independence of 
key agencies, such as the Audit Office, the Accounts Office, and the National Bureau of 
Statistics, to enable them to perform a watchdog function. Third, an Economic and 
Financial Crimes Commission (EFCC) was established to investigate and prosecute 
corruption cases, and Nigeria subscribed to the Extractive Industries Transparency 
Initiative (EITI) to track transfers from the oil sector. Fourth, the government initiated 
civil service reform by automating payroll functions in selected ministries, identifying ghost 
workers, and reducing the size of pilot agencies, a process that included providing 
severance payments for unqualified workers.  

The reform team made an effective start at the federal level, but the reformers were 
unable to induce the state governments to undertake similar reforms. The states have the 
major responsibility for service delivery, but in many cases the accounts do not benefit 
from adequate oversight.   

The Bank supported the reform effort at the federal level through two economic reform 
and governance loans. The first loan was small and opportunistic; the second loan, much 
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larger, provided the reform team with the resources needed to adequately support the 
programs they were introducing. These loans, along with high-quality fiduciary work, 
made an important contribution to the reform. Attempts to follow a similar pattern 
through pilot operations in four states have had limited outcomes. The Bank has not yet 
resolved the issue of how to engage at the state level at an adequate scale to have an 
impact over time. 

Second pillar: creating a basis for sustainable non-oil growth 

The outcomes of Bank support under this pillar were moderately unsatisfactory. The pace of 
non-oil growth during the period under review was well ahead of that achieved in the 
1990s. A number of factors contributed to this. First, the spillover from buoyant prices 
and production of petroleum and gas allowed expenditures and imports to expand 
without harming either fiscal or exchange rate stability. Second, the stable 
macroenvironment and lowered inflation created confidence in the business community, 
and the government was perceived to be pro-business and committed to better 
governance. Progress on improving infrastructure and on putting in place the conditions 
needed to promote a sustained rate of non-oil growth in the years ahead, however, was 
slow.  

Every survey of the Nigerian business sector has identified the inadequacy of Nigeria’s 
infrastructure as the main constraint to the country’s growth. Virtually no enterprise of 
reasonable size relies solely on public supplies of power; all invest in generators, which 
produce power at a cost far greater than that of other countries. Transport is an equally 
important bottleneck: less than 20 percent of national roads are rated as being in good 
condition. Nigerian enterprise thus faces both a high cost structure and low prices from 
competing products because of the appreciation of the exchange rate caused by rising oil 
and gas export earnings.   

The Bank has attempted to support private sector development in a number of ways. One 
goal has been to improve infrastructure. In the power sector, the Bank did not participate 
in government programs to increase generating capacity, which were deemed questionable 
and often corrupt, but instead focused on much-needed sector reforms and improvements 
in transmission and distribution facilities. This was an appropriate strategy under the 
circumstances, and indeed, there has been some progress in past two years on power 
sector restructuring and the establishment of a regulatory structure. However, the overall 
outcomes have been modest and the country still faces serious power shortages. The 
Bank’s efforts were insufficient given the enormous challenge that inadequate power 
supply represents for Nigeria. In transport, the Bank held back lending because of 
concerns that the institutional structure was not conducive to efficient management of the 
road system, particularly for maintenance. The Bank has been pushing institutional 
reforms that are only now beginning to show signs of being adopted. The situation in the 
highway sector is therefore not much better now than it was in 1999. The same is true for 
fixed-line telecommunications. 

On the positive side, Bank technical assistance for privatization of the ports contributed 
to a genuine success story that has sharply lowered waiting times in Nigerian ports. The 
Bank, however, was unable to pursue the reform of customs procedures because of lack 
of government receptivity. 
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Another element of Bank involvement in the private sector was providing for the 
government’s privatization program under which most commercial state-owned 
enterprises were privatized. The Bank also provided a number of studies and technical 
assistance activities on improving the business environment for small and medium 
enterprises and, most recently, a program for improving the mining sector with emphasis 
on artisanal mining. While each of these activities has merit, they do not add up to a 
coherent program of support and have not so far yielded significant outcomes.  

This lack of a coherent strategy for bringing together institutions, policies, and 
investment programs is mirrored in the agriculture sector. The Bank has not addressed 
national or statewide agricultural systems and policies, although it has put in place some 
successful individual programs. In agriculture, it has operated at the community level 
through a community-driven development (CDD) program—the Fadama Project—that 
focuses on agricultural investments and appears, according to a recent independent 
evaluation (IFPRI 2007), to have yielded significant gains in farm incomes.  

Third pillar: Social service delivery and community empowerment 

The outcomes of Bank support under this pillar are rated as moderately unsatisfactory. The 
sustained growth between 1999 and 2007, caused mainly by rising oil revenues and 
relative internal stability, led to a modest decline in income poverty but to little 
improvement in social indicators. Responsibility for delivery of social services falls 
mainly to the state governments, and there is little evidence of the kinds of institutional 
development over the period that would raise the prospects for improved outcomes in 
the future and for achievement of the MDGs. One bright spot is the success and 
popularity of CDD programs, which appear to have led to short-term income gains and 
to the creation of a process within communities for weighing priorities for development. 
To make these achievements sustainable and to ensure they will contribute to better 
social service outcomes, it will be necessary to forge better links with the local 
governments and state ministries, which are responsible for providing teachers, books, 
and furniture to the newly constructed schools and for providing health workers and 
pharmaceuticals to the clinics.   

The key to sustained rural development is agricultural growth and natural resource 
management. There has been little progress in either of these areas. Increased prices and 
demand have led to expansion of area under some crops, notably cassava, and to 
production increases. But a policy framework of import restrictions and input subsidies 
is not creating the basis for the levels of agricultural growth Nigeria needs. Bank support 
for natural resource management, moreover, has not yet yielded substantial positive 
outcomes. 

The Bank’s activities, except for the CDD programs, have been mainly at the federal 
level. When the objective has been to develop narrowly defined programs, such as those 
for attacking preventable diseases such as HIV/AIDS and polio, Bank projects have had 
some success. Programs that are more broadly defined across the health and education 
sectors have foundered because of the lack of focus on building institutions at the state 
level.   

Summary 
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Overall, the outcomes of the Bank program in Nigeria are rated as moderately unsatisfactory. 
This reflects an improvement relative to IEG’s 2000–04 assessment, which rated the 
outcome of Bank assistance as unsatisfactory. The current assessment recognizes the 
country’s signal achievements in maintaining macroeconomic stability and laying the 
basis for more effective and cost-efficient performance of the central government. There 
are major risks associated with this, however. The earnings from Nigeria’s oil and gas 
resources require strong management that puts the national interest ahead of that of 
individuals and state governments. In the fragmented context of Nigerian politics, that is 
a tough proposition to maintain. If the government shows the necessary leadership and 
successfully leverages the resources it has to provide incentives to state governments to 
do a better job of delivering social services, there is the potential for real progress in 
reducing poverty and achieving the MDGs. 

During the period covered by this CAE, the Bank has taken an increasingly strategic 
view of the challenges it faces in Nigeria, recognizing, for example, the primacy of 
finding ways of engaging at the state level and of evolving the approach of “lead 
states”—a policy that, while needing to be fine-tuned, is moving in the right direction. 
The Bank is also moving toward an effective partnership with DFID. It now needs also 
to take a more strategic view of the challenges of building institutions and developing 
capacity in Nigeria. Within that strategy, scope remains for the Bank to continue to be 
flexible and to take advantage of opportunities that arise when institutions have 
committed leadership. The Bank has an important role to play in Nigeria in the long 
term. It can make a major difference in outcomes in this country. But for this to happen, 
the Nigerian authorities need to maintain their commitment to the reform agenda that 
was decisively set in motion earlier this decade—an agenda that IEG regards as critical to 
ensuring the country’s long-term economic success. The World Bank can then respond 
by deepening its engagement in selected areas of the Nigerian economy.  
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Management Action Record 

Major monitorable IEG recommendations 
requiring a response 

Management response 

The Bank needs to analyze 
Nigeria’s federal system more 
carefully and to offer assistance 
to the federal and state 
governments on how the system 
of transfers can be reengineered 
to provide greater incentives to 
states to spend resources 
efficiently. The Bank can also 
consider a series of development 
policy credits that could leverage 
federal transfers, with triggers 
linked to improvements in state-
level budgeting, expenditure 
controls, and service delivery. 

This area has been extensively analyzed by the 
Nigerian government and by the Bank and is currently 
the object of targeted technical assistance and advice 
on such issues as conditional cash transfers in federal 
states. Sharing of oil revenues is mandated by the 
Nigerian constitution, and setting up a system of 
conditionalities for the federal government to use 
before handing over funds is therefore controversial. 
The Bank team and the federal government are 
approaching the matter cautiously. Going ahead with 
development policy credits at this time seems to be 
premature given the country’s weak institutional and 
public finance management capacity, especially at the 
state level. Having said that, work at the state level is 
geared toward preparing states for budget support in 
one form or another at the appropriate time.  

The Bank needs to increase its 
policy engagement with state 
authorities and to expand its 
analytic work at the state level. 
As part of this effort, the Bank 
should fine-tune the lead states 
approach. The Bank does not 
have the staff and budget to put 
teams in each of the focus states, 
but it can make better use of its 
partnership with the Department 
for International Development, 
which is increasingly basing its 
support at the state level. 

Management believes that this recommendation fails 
to recognize the important work done in Lagos and 
the activities under way in private sector development 
(state-level Investment Climate Assessments) and 
public expenditure management (state-level Public 
Expenditure Reviews), as well as the informal 
analytical work underpinning the state partnership 
agreements. Nonetheless, management agrees with 
the general direction of the recommendation.  
The selection of lead states has been based on a 
number of criteria, including economic importance 
and growth potential in subregions.  
The recommendation to make better use of the 
Department for International Development’s presence 
at the state level is well taken. This will be pursued 
with the partnership as well as with the Country 
Team. These discussions will focus on cooperation at 
the project and product levels, rather than on generic 
cooperation. A good example of this approach is the 
state-level Investment Climate Assessment program. 

The Bank needs to expand its 
efforts in the power sector. The 
Bank can work back from the 
objective of expanding power 
distribution, see what the 

This recommendation is being implemented with a 
significant shift to the power sector in the Country 
Partnership Strategy Progress Report and strong 
efforts on both analytical work and a large Adaptable 
Program Loan that follows very similar designs, as 
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implications are, and support a 
broad-based program geared 
toward achieving these 
objectives. The Bank may find it 
advisable to put a team, rather 
than an individual, into the field. 

suggested by the Independent Evaluation Group, but 
also aims to address long-standing issues of gas 
supply in the sector through support for independent 
power producers using guarantee instruments.  
The recommendation to strengthen field presence has 
been  
discussed in the Vice Presidential Unit strategy 
meeting and will be pursued. 

 



 19 

Chairperson’s Summary: Committee on 
Development Effectiveness (CODE) 
 

On September 15, 2008, the Informal Subcommittee of the Committee on Development 
Effectiveness (CODE) considered the Nigeria Country Assistance Evaluation: The 
World Bank in Nigeria 1998–2007 prepared by Independent Evaluation Group (IEG)–
World Bank  
and the Nigeria Country Impact Review: July 1998–December 2007 prepared by the 
IEG–International Finance Corporation (IFC), together with the draft Management 
Response. 
 
Summary of the Nigeria Country Assistance Evaluation  
The Country Assistance Evaluation (CAE) reviewed World Bank support to Nigeria 
between 1998 and 2007 and rated the overall outcome of the Bank’s program as 
moderately unsatisfactory. In 2005 an IEG review rated the outcomes of Bank assistance as 
unsatisfactory because of the little progress in tackling some important structural 
weaknesses, and consequently limited outcomes for the vast majority of Nigeria’s 
population. By 2007 the achievements of the 2004–06 reforms had begun to show signs 
of reaping more favorable outcomes, despite some shortcomings (for example, the 
worsening infrastructure situation, the slow pace of fiscal reform at the state level, and a 
deterioration in social indicators). Accordingly, the overall outcome of the Bank support 
during the latter part of the review is assessed as moderately satisfactory. 
 
IEG-World Bank recommended the Bank to take a long-term view of its role in Nigeria, 
commit to a deeper engagement in a limited set of development priorities, and continue 
to shift its work in Nigeria to the country office. Some specific recommendations 
included the following: (i) help prevent a loss of fiscal discipline by analyzing Nigeria’s 
federal system more carefully, offering assistance to the federal and state governments 
on reengineering the system of transfers, and considering a series of development policy 
credits that could leverage federal transfers; (ii) contribute to poverty reduction through 
improving service delivery at the state level (as part of this effort, the Bank should fine-
tune the “lead states” approach and make a more effective partnership with the 
Department for International Development [DFID]); and (iii) scale up the Bank’s efforts 
in the power sector. 
 
Bank Response 
Management broadly concurred with the thrust of the IEG recommendations and 
considered the CAE useful for preparing the new Country Partnership Strategy (CPS). 
At the same time, management was of the view that some of the IEG ratings did not 
adequately reflect the Bank’s performance in Nigeria’s complex and challenging 
operating environment, and it proposed to have separate ratings for each CAE 
subperiod rather than an overall rating for the entire period under review. Management 
also noted that the Bank’s assistance in the areas of anticorruption and non-oil growth 
deserved higher ratings. In addition, management stressed that going ahead with 
development policy credits seems to be premature given the weak institutional and 
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public finance management capacity, especially at the state level. Management noted the 
ambiguity of the lead states approach but found its use acceptable given the scarcity of 
the Bank’s resources, particularly its staff resources. The recommendations on scaling up 
the Bank’s efforts in the power sector, strengthening its field presence, and making 
better use of DFID’s presence at the state level were well taken.  
 
Summary of the Nigeria Country Impact Review   
IEG-IFC found that IFC has been moderately effective in carrying out its mandate in 
Nigeria. Despite a broad set of stated objectives across a range of sectors in the Country 
Assistance Strategies (CASs), IFC’s investments were concentrated in the financial 
sector. Although IFC achieved significant results with these investments, the poor 
environmental and social effects rating for the financial sector projects was of particular 
concern. IEG-IFC noted that a focused, programmatic, and well-articulated country 
strategy is becoming increasingly necessary in light of the size of IFC’s operations in the 
country and their impact on IFC’s effectiveness in Africa. Over the review period, IFC’s 
main contribution was the provision of long-term financing and improvement in the 
corporate governance practices of Nigerian financial institutions. In addition to the 
financial sector, IFC achieved development impacts in telecommunications, but it had 
limited or no presence in infrastructure, agribusiness, and manufacturing.  
 
IEG-IFC recommended that the Bank (i) diversify areas of intervention to help generate 
trickle-down effects of oil-driven growth through a more strategic and effective 
deployment of advisory services and closer cooperation with the Bank in business 
climate reforms; (ii) improve the process of developing CASs with greater country focus, 
especially for larger countries such as Nigeria, by formulating clear objectives in terms of 
expected development impacts and by better linking objectives with organizational 
resources; and (iii) ensure that proper priority and resources are given to supervision of 
environmental and social effects. 
 
IFC Response  
IFC management thanked IEG for its findings and recommendations. It noted that IFC 
is actively seeking effective means of engaging in real sectors and diversifying the areas 
of interventions. Failures to develop projects in infrastructure and agribusiness in the 
past could be explained by the distorted and uncertain policy environments as well as by 
the dominance of government parastatals, particularly in the infrastructure sector. In the 
future, IFC expected to focus its efforts in infrastructure on the power sector. IFC has 
initiated a new country strategy process in Nigeria, piloting the structure strategy 
formulation framework, which would inform and feed into the Bank Group and DFIF 
joint CPS. IFC is exploring ways to more effectively integrate environmental and social 
supervision into portfolio and relationship management. 
 
Comments from the Government  
The Nigerian authorities provided written comments on the CAE. Overall, the 
representative of the constituency that includes Nigeria supported the CAE and Country 
Impact Review (CIR) results, noting, however, that the IEG ratings for the CAE could 
have been less conservative. The representative also emphasized the need for the Bank 
team to revisit the lead states approach in consultation with the government. The 
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representative acknowledged IFC’s input in developing the finance and banking sector, 
but stressed the importance of diversifying its areas of engagement.  
 
Main Conclusions and Next Steps  
The subcommittee broadly agreed with the findings and recommendations of the CAE 
and CIR, although some questions were raised about the overall rating in the CAE. 
Subcommittee members commended the significant progress made by authorities in 
recent years in maintaining macroeconomic stability and developing the basis for a more 
effective and efficient federal government, although they also noted the remaining 
challenges. They stressed the need for sequencing of support, where the importance of 
robust analytical work preceding investment lending was emphasized. Members noted 
the challenges of World Bank Group engagement with a country with a complex federal 
system, where the lead states approach was broadly supported, although concerns were 
raised about its exclusionary effects. The importance of strengthening administration of 
federal, state, and local institutions through capacity building, greater transparency, and 
sound fiscal management, which would also contribute to reducing corruption, was 
emphasized. Members agreed with the recommendation to diversify IFC interventions 
beyond the financial sector to address other country needs and priorities, such as those 
in the infrastructure and non-oil sectors, including agriculture, housing, health, and 
education. The need for broadening collaboration with all development partners was 
underlined. 
 
Macroeconomic and fiscal situation 
Subcommittee members commended the Nigerian authorities for the strong 
macroeconomic performance and the fiscal discipline demonstrated over the past several 
years. They noted, however, that challenges remain (for example, the need to broaden 
the tax base and to strengthen tax administration) and requested more information about 
the Bank’s role in guiding future policy actions in these areas. Management responded that the 
Bank is collaborating with the International Monetary Fund on broadening the revenue base. A 
member believed that in oil-producing countries such as Nigeria, development could be 
reached through an improved financial system and macroeconomic stability. He 
underlined the importance of efficient administration, transparency, and sound 
management of fiscal resources at the federal, state, and local levels. In this vein, another 
member emphasized the need to address issues of corruption and the lack of 
transparency in governance in order to improve the country’s investment climate. A 
member noted that Nigeria had changed its status from a “blend” to an International 
Development Association country and sought information about the impact of this 
change and the future prospects of the country. Management explained that after changing its 
status, Nigeria obtained debt relief and access to concessional financing, which were critical for increasing 
the Bank’s credibility. 
 
Work in a decentralized environment  
Subcommittee members emphasized the importance of continuous Bank engagement at 
the state level. In this connection, a member wondered to what extent the Bank’s 
programs in Nigeria benefited from its experience in and knowledge of other federal 
countries. IEG responded that an evaluation of the Bank’s engagement with state governments in large 
federations such as Nigeria, India, Brazil, and Russia will be initiated this year. The Bank has 
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successfully used Development Policy Lending at the state level in some countries; this practice could be 
replicated in Nigeria. Management added that the use of conditionality in the short term is problematic 
because almost all resource transfers to the states are constitutionally mandated. However, an opportunity 
to use Development Policy Lending might emerge in the future. Speakers stressed the need for 
simultaneous capacity building and institutional strengthening at the state and federal 
levels. Management agreed and noted that work aimed at engaging state governments in knowledge-
sharing activities is ongoing. A member requested more information about the progress in 
implementing the Fiscal Responsibility Act.  
 
Use of the lead states approach  
Members expressed divergent views on the use of the lead states approach: although 
acknowledging the importance of selectivity in dealing with large countries, they sought 
clarification on the selection criteria for the states, evidence of a spillover effect, and an 
explanation of the downside risks. IEG felt that in the Nigerian context, the lead states approach 
should be further considered. It stated that it would welcome any development and clarification of this 
approach by both the Bank and DFID in the upcoming CPS. Management responded that the Bank 
works with the states that show ownership and commitment to such cooperation. It also noted that in a 
large country with many pressing needs, the Bank’s strategy should be selective; otherwise, the Bank’s 
resources, particularly human resources, will be stretched. Community-driven, environmental, 
infrastructure, and health projects have been implemented in all 36 states to mitigate the possible 
exclusionary effects of the lead states approach. A few speakers noted that the lead states 
approach may represent the most effective form of donor engagement at the state level, 
and that it has a potential demonstration effect, to give incentives to “lagging” states to 
undertake important reforms. One member believed that such an approach is the most 
effective form of donor engagement at the state level. Another speaker expressed 
concerns about the risk-averse World Bank Group strategies in an environment where 
investments flow in the areas of a less-risky business. IFC responded that it has begun to 
formulate a new country strategy to diversify its activities and extend collaboration with the Bank in key 
areas such as investment climate reform and electricity. In cases where either risks or sector conditions 
make investments unfavorable, IFC would engage with advisory services.  
 
Sequencing  
Some members stressed the importance of sequencing World Bank Group 
support to Nigeria: they called on the Bank to look at the policy environment 
and engage in policy dialogue and capacity building before providing 
financing. Management broadly agreed with this recommendation, noting, however, 
that the Bank would not have been perceived as a constructive partner if during the 
period of reengagement with Nigeria it had focused only on economic and sector 
work.  
 
Ratings  
Some of the speakers believed that the evaluation ratings would have been more accurate 
if they had separated the CAE into two subperiods instead of one that covered the entire 
period under review. These speakers felt that an overall rating may not capture all the 
major changes and improvements that may have taken place during the second half of 
the evaluation period. IEG explained that there is ongoing work to introduce a new evaluation 
instrument that would be intermediate between the CAE and CAS Completion Review in terms of 
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period of time covered and depth of assessment. Other members felt that the evaluation could 
have benefited from a clearer distinction between the respective reform agendas of the 
Nigerian government and the Bank. 
 
Involvement in specific sectors  
Members emphasized the importance of expanding Bank and IFC programs in 
infrastructure, particularly in energy, and sought more information about management 
plans to strengthen the presence of its energy team in the field. These members believed 
that in the power sector the Bank’s involvement should focus on power generation, and 
they asked about IFC’s plans to invest in other sectors. Management responded that the Bank 
currently supports the use of gas for power generation through risk mitigation instruments. Speakers 
noted the importance of developing sustainable health, education, and housing. They 
called on IFC to expand its activities to non-oil sectors of the economy, especially to 
social sectors. Another member noted that the lack of local knowledge and of adequate 
sector and analytical work were major issues hindering the effectiveness of Bank 
interventions. A member sought additional information about the trade finance program, 
which accounted for almost 50 percent of IFC commitments in the financial sector in 
Nigeria, particularly its “additionality” and the development impact. IEG said that it plans 
to conduct an evaluation of the global trade finance program, and that a self-evaluation of this program 
by management is expected to be considered by CODE. 
 
Collaboration with development partners  
While appreciating the strong collaboration between the Bank and DFID, a number of 
members urged the Bank to better coordinate its efforts with those of other donors and 
nongovernmental organizations. Management briefed members about plans to involve all major 
donors in the preparation of the next CPS for Nigeria and confirmed the Bank’s active engagement with 
civil society organizations. 
        Jiayi Zou, Chairperson 
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 Chapter 1 

Background 
 

Nigeria before 1998: A Record of Development Failure  

Until  1998, the start of the review period covered in this Country Assistance Evaluation 
(CAE), Nigeria had been one of the most disappointing development stories of the modern 
era—a country whose experience serves as a cautionary tale of the risks of large natural 
resource income in an environment of weak governance. The country’s failure in 
development was evident in the stagnation of gross domestic product (GDP) per 
capita (in constant 2000 dollars), which stood at $430 in 2004 compared with $444 in 
1977, with a significant fall in non-oil GDP per capita over the period. This 
stagnation was accompanied by a substantial increase in the numbers of the poor 
and in their proportion of the population. The national incidence of poverty rose 
from approximately 28 percent in 1980 about 55 percent by 2004. Many of the key 
social and economic indicators stagnated or declined and are now comparable to 
those of some of the poorest African countries—countries that lack Nigeria’s 
substantial endowment of natural resources (table 1.1). 

Table 1.1: Nigeria: Selected Economic, Social, and Infrastructure Indicators, 2004 or Nearest Year 
 

Nigeria 
African  

comparatorsa 
Asian  

comparatorsb 
Low-income 

countries 

Economic indicators 

GNI per capita, Atlas method (current $) 400 240 717 506 

Agriculture, value added per capita (in constant 2000 $) 104 81 118 100 

Manufacturing, value added per capita (in constant 2000 $) 17 24 137 60 

Services, etc., value added per capita (in constant 2000 $)  85 91 279 207 

Social indicators 

Immunization, DPT (% of children ages 12–23 months) 25 78 74 64 

Mortality rate, infant (per 1,000 live births) 100 85 54 75 

Mortality rate, children under 5 years of age (per 1,000) 194 131 69 115 

School enrollment, primary (% net) 68 68 86 79 

School enrollment, secondary (% net) 27 14 41 40 

Infrastructure indicators 

Road density (km or road per 1,000 km2 of land area) 21 6 79  

Telephone mainlines (per 1,000 people) 7 5 27 30 

Electric power consumption (kWh per capita) 97 151 348 374 

Improved sanitation facilities, urban (% of urban population with access) 53 50 72 61 

Improved water source, urban (% of urban population with access) 67 79 88 88 

Source: World Bank internal database. 
Note: DPT = diphtheria, pertussis, and tetanus; GNI = gross national income; km = kilometer; kWh = kilowatt hour.  
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a. Ethiopia, Mozambique, and Tanzania (unweighted averages). 
b. Bangladesh, Indonesia, and Pakistan (unweighted averages). 

 

The increase in poverty and the deterioration or stagnation of many other social and 
economic indicators occurred despite access to sizeable earnings from oil exports 
and large amounts of foreign borrowing. The factors that led to the declines were as 
follows:  

 Political instability. From 1967 to 1970 Nigeria experienced one of Africa’s most 
damaging civil wars. This was followed by a series of military regimes. Democratic 
governments were occasionally elected during the 1970s and 1980s, but none was 
able to serve out its term until the election of President Olegesun Obasanjo in 1999.  

 Lack of a clear national identity and commitment. Nigeria is a coalition of three 
dominant ethnic groups that constitute about 70 percent of the total population, with 
many smaller groups interspersed among them. The number of languages spoken by 
the country’s population—well over 300—vividly illustrates the diversity of 
identities in the country and the complexity of its social fabric.  

 The impact of hydrocarbon exports on the real exchange rate. Nigeria presents 
a classic case of Dutch disease. Before the buildup of oil and gas exports that began 
in the early 1970s, Nigeria had a diversified economy with substantial agricultural 
production and exports. By 2005, however, oil and gas accounted for about one-third 
of the country’s GDP, 70 percent of budget revenues, and 95 percent of total exports. 
Exchange rate appreciation has made local agricultural commodities and 
manufacture goods uncompetitive.1  

 Weak economic management. With pressure to spend surpluses in times of high 
oil prices and to continue those spending levels when oil prices drop, the Nigerian 
economy is characterized by high volatility, fiscal deficits, and rapid inflation.  

 Rapid population growth. Nigeria has not yet experienced a demographic 
transition. The population growth rate has averaged 2.7 percent per year since 1970 
and currently stands at about 2.4 percent per year. Rates of population growth of 
near 5 percent per annum in the large cities are straining their administrative 
capacity and infrastructure. 

 Widespread corruption and weak governance. Nigeria consistently ranks at the 
bottom or close to the bottom in international comparisons of corruption. Most of the 
country’s military dictatorships were associated with large-scale corruption, but 
concerns about corrupt practices have also extended throughout the civil service and 
the private sector. 

1999: A Return to Democracy 

This bleak historical background has brightened within the past decade. In 1999 President 
Obasanjo was elected in a democratic election. He was reelected in 2003—the first 
instance of successive democratic elections in Nigerian history. The importance of 
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breaking the cycle of military dictatorships cannot be overstated. One cannot 
assume, however, that democracy is irreversibly institutionalized in Nigeria. It 
remains fragile, as the controversy surrounding the April 2007 state and presidential 
elections, deemed deeply flawed by several international observers, has 
demonstrated.  

Between 1996 and 2003, some steps at reform were initiated, although there was no 
comprehensive reform package. During the final years of the government of General 
Sani Abacha, the country’s president between 1993 and 1998, steps were taken to 
curb the high rate of inflation through a stabilization program, and a start was made 
on privatization. A group of influential businesspersons put together Agenda 2010, a 
manifesto of measures needed to move Nigeria to middle-income status. This led to 
a great deal of public discussion. During his first term, President Obasanjo attempted 
to initiate a broader reform program. His primary political imperative was to 
strengthen the base of political support for the new government through building 
alliances with key state governors and ensuring the loyalty of the military to a 
civilian regime. Despite the introduction of new anticorruption legislation and 
improved financial management procedures, there was growing disillusionment 
over the failure to attempt the comprehensive reform that both local and foreign 
observers felt were needed.   

In 2004 a new economic reform team took steps to deal with the problem of economic 
volatility. In 2003, at the start of his second term, President Obasanjo assembled a 
team of technocrats to spearhead economic reform. In 2004 the government began to 
base the country’s budget on a conservative reference price for oil, with excesses 
saved in a special account. The new system made government expenditures 
independent of changes in oil prices. The national deficit, which had stood at 3.5 
percent of GDP in 2003, turned into surpluses of 10 percent and 11 percent in 2004 
and 2005, respectively. Foreign reserves increased fivefold—from $7.5 billion to 
about $38 billion—between 2003 and 2006. Inflation had decreased to about 10 
percent per annum (as compared with an average of 40 percent per annum between 
1992 and 1998). By 2006 Nigeria’s exchange rate had been unified and imports 
liberalized, with a reduction in average unweighted tariffs from 29 percent in 2003 to 
18 percent.  

The government also prepared a poverty reduction strategy. In 2004 the Nigerian 
government prepared a National Economic Empowerment and Development 
Strategy (NEEDS). The NEEDS identifies three major objectives, or pillars: (i) 
empowering people and improving social services delivery; (ii) fostering economic 
growth, in particular in the non-oil private sector; and (iii) enhancing the 
effectiveness and efficiency of government and improving governance. The NEEDS 
was followed by the preparation of State Empowerment and Economic Development 
Strategies, or SEEDS.   

Reforms in government finance were strengthened. Starting in the first Obasanjo term, 
the government took steps to strengthen the budget process. These reforms were 
deepened in the second term. One of their key objectives was increased transparency 
with greater accessibility of budget and expenditure data. A Cash Management 
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Committee was put in place to ensure that expenditures related to the amounts 
budgeted; this had not been the case in the past. To improve public procurement, the 
government introduced a Value for Money audit and promoted an open tender 
process with competitive bidding for government contracts. Government officials 
estimate that these systems have saved the country about $1.5 billion since 2001. 

Structural reforms were initiated. The government also undertook a package of 
structural reforms. Between 1999 and 2006, 116 enterprises were privatized. The 
Power Holding Company of Nigeria was unbundled into 18 companies responsible 
for power generation, transmission, and distribution. There was deregulation in the 
telecommunications, power, and downstream petroleum sectors. Civil service 
reform was begun: 35,700 officials were severed from the civil service and an 
estimated 8,000 ghost workers were expunged from the government payroll. Salaries 
were increased and the salary structure was simplified.  

A new institutional structure for dealing with corruption was elaborated. In 2003 Nigeria 
became one of the first countries to adopt and implement the Extractive Industries 
Transparency Initiative (EITI), the purpose of which is to improve governance of the 
oil and gas sector. The government commissioned an independent audit of the oil 
and gas sector from 1999 to 2004. It also created two institutions to tackle corruption: 
the Economic and Financial Crimes Commission (EFCC) and the Independent 
Corrupt Practices and Other Related Offences Commission (ICPC). Since these 
commissions were created, there have been high-profile convictions for corruption 
that included some state governors and a former inspector general of the police. A 
number of ministers and judges have been dismissed. Assets worth more than $5 
billion have been seized, confiscated, and refunded to the state.  

These measures have positive outcomes. As a consequence of these measures and of the 
increase in oil prices, Nigeria’s GDP growth has accelerated. GDP growth averaged 
7.1 percent per year between 2003 and 2006, compared with 2.25 percent in the 
preceding 10 years (figure 1.1). The non-oil sector, which had languished in the 
preceding years, averaged 7 percent growth per annum. In addition, in 2005 Nigeria 
reached agreement with the Paris Club for a debt relief package totaling $18 billion, 
equivalent to a 60 percent write-off of its outstanding debt.  

Figure 1.1: Nigeria: GDP Growth, 1997–2006 

 
Source: World Bank internal database. 
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The recent achievements must be sustained and built upon. These recent achievements, 
while significant, remain fragile: the challenge in the coming years will be to 
consolidate them. The progress so far has been at the federal level; there has been 
very little improvement in transparency or efficiency at the state level, where half of 
public expenditures take place. It is encouraging that the government of President 
Yar Adua, elected in April 2007, has stated its continued commitment to the reforms. 
Subsequent to the CAE period, the federal government agreed to a large additional 
transfer from the oil surplus account to the state governments. Although this transfer 
is understandable given the very high level of oil prices in 2007, it needs to be 
coupled with measures to try to ensure that the state governments use these 
additional funds effectively.  
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Chapter 2 
The Bank in Nigeria 

Overview 
During the presidency of General Sani Abacha (1993–98), the Bank essentially disengaged 
from Nigeria. It made no new loans to the country because of the perceived high 
levels of corruption, economic mismanagement, and likely ineffectiveness of Bank 
assistance. The Bank retained a resident representative position in Abuja, but some 
of the staff members in the country office were laid off. The remaining staff were 
directed to focus on activities that might serve as a basis for subsequent 
reengagement, namely, supervising the existing portfolio and undertaking analytic 
work, including preparation of a Country Economic Memorandum in mid-1990. By 
1997, Nigeria was a pariah in the Bank—when staff of the country office tried to set 
up a Web page on the Bank’s activities there, they were instructed to remove it.  

Following the democratic elections in 1999, the Bank prepared the ground for an expanded 
program of support. Bank staff worked closely with the Obasanjo transition team to 
help develop the key programs for the new administration. A Country Director 
position was located in Abuja in 2000. Thirteen projects that had begun between 1990 
and 1993 were closed between 1999 and 2001. An internal Bank study had rated 
more than half of these projects as unsatisfactory, noting that their sustainability was 
unlikely and their effect on institutional development modest or negligible in most 
cases.  

The Bank undertook new investment loans before it had a comprehensive Country Assistance 
Strategy (CAS) to underpin them. The Bank's senior management had developed a 
close relationship with Mr. Obasanjo during the period before his election. Once in 
office, the new president was keen for the Bank to reengage quickly, and Bank 
managers and staff responded with alacrity. Between May 2000 and July 2001, the 
Board approved seven new loans totaling $444 million for Nigeria. Unable to 
develop a CAS without a government strategy document , the Bank prepared 
interim strategy papers with a relatively short-term focus in 2000 and 2002.  

Between 1999 and 2003, the rate of project approval outstripped the absorptive capacity and 
the pace of economic reform. By 2003 only a small proportion of funds had been 
disbursed and a majority of the new Bank projects were rated as being at risk. The 
active expansion of the Bank program was taking place during a period when very 
little was happening on the Nigerian front. Following a Board discussion of the 2002 
strategy document, Nigeria was moved from the base case to the low case for 
purposes of lending allocations. An Independent Evaluation Group (IEG) internal 
assessment of the achievements prior to the 2005 Country Partnership Strategy 
(CPS), the first full assistance strategy since the 1990s, gave an overall rating of 
unsatisfactory to the outcome of Bank assistance during 1999 through 2003. 
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The acceleration of economic reform starting in 2003 and the preparation of a national 
poverty reduction strategy led to the preparation of the first full CAS in more than a decade. 
The imperative of the new Country Director who took over in Abuja in 2004 was to 
support the reform team to the maximum extent possible with technical advice and 
assistance. The preparation of the NEEDS cleared the path for the production of a 
full country strategy by the Bank.  

A CPS covering the programs of the Bank and the U.K. Department for International 
Development (DFID) was issued in June 2005. The CPS uses the same three strategic 
pillars as does the NEEDS—community empowerment and human development, 
non-oil growth, and better governance. The essence of the strategy was to build on 
the achievements of the federal government in improving macroeconomic 
management by extending these achievements to the state level and effecting 
improvements in service delivery to the bulk of the Nigerian population, which had 
yet to benefit from the reforms. 

The progress of reform encouraged the Bank to expand its program in support of the CPS. As 
reform moved into full gear in 2004, 2005, and early 2006, the Bank put the new 
strategy into operation. New lending programs were introduced in all areas of the 
strategy to attempt to deal with Nigeria’s infrastructure crisis (the key to enhanced 
private sector development [PSD] and non-oil growth), to enhance social service 
delivery in support of the attainment of the Millennium Development Goals 
(MDGs), and to build governmental capacity and improve financial management at 
the federal and state levels. The Bank’s budget for Nigeria was about 40 percent 
larger than it had been during the implementation of the interim strategies. As a 
result, the new lending did not come at the expense of analytic work, which was 
substantially expanded with three major products—a Country Economic 
Memorandum, a poverty assessment, and a Public Expenditure Review—
undertaken between 2005 and 2007.1   

Results of the 2007 election and subsequent political uncertainties raise concerns about the 
momentum of the reform and will challenge the Bank to find new ways to provide effective 
support. By mid-2006, Nigeria’s economic reform had begun to run out of steam. The 
president sacrificed a great deal of his political capital in an abortive attempt to get 
parliamentary approval of a third term in office, and the political focus shifted to the 
upcoming election. The 2007 election process was a great disappointment, and 
almost all independent observers pointed to major political intervention and 
irregularities. The administration of President Yar Adua will require time to 
establish its credibility and has had to begin anew the process of shoring up its 
political base. 

The Bank Strategy  
In the absence of a Poverty Reduction Strategy Paper, the Bank produced a series of interim 
strategy documents between 2000 and 2005. An interim strategy note in early 2000 (IS00) 
proposed focusing on establishing a dialogue with government officials, providing 
advisory services backed by selective technical assistance, updating the Bank’s 
knowledge base through a set of sector studies, helping the government sort out its 
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debt obligations, and preparing several small projects aimed at poverty reduction 
and the environment for PSD. 

In 2002 the Bank laid out the pillars of its strategic approach to Nigeria. At the time of the 
earlier interim strategy note, the Bank had intended to proceed with a full CAS in 
2001 pending the government’s initiation of the Poverty Reduction Strategy Paper. 
When the government showed little interest in preparing such a strategy, the Bank 
prepared another interim strategy report, with the full country strategy expected 
later that same year. The Bank’s 2002 Interim Strategy Update (IS02) noted the 
difficulties facing the government given the legacy of complex political and 
economic problems. It emphasized that the Bank’s role in Nigeria was not so much 
to transfer financial resources as to help the country build the capacity to manage its 
own resources effectively. By this time, a somewhat clearer framework had emerged 
for Bank support for Nigeria encompassing three pillars: (i) improve economic 
governance; (ii) create the conditions for rapid, private-sector-led, poverty-reducing 
growth; and (iii) enable local communities to take charge of their own development 
(World Bank 2002a). The IS02 established a set of benchmarks that Nigeria would 
need to meet to stay in the base case scenario.2 These benchmarks were not met and, 
as mentioned earlier, Nigeria’s lending allocations were lowered in June 2002. 

The 2004 strategy reflected the initial progress on reform. In May 2004 the Bank produced 
a second Interim Strategy Update (IS04), reflecting the significant set of measures 
introduced by the reform team in its first months of activity, including the 
preparation of the NEEDS. The IS04 indicated that the NEEDS would form the basis 
for a full CAS in 2005. The three pillars of the interim strategy were essentially 
restated. The strategy included increased analytic work to fill knowledge gaps, 
including especially a poverty assessment and a Country Economic Memorandum. 
The report argued, successfully, that the reforms undertaken justified a move from 
the low case to the base case (World Bank 2004d).   

The 2005 strategy links the objectives and the Bank’s method of operation in Nigeria. The CPS, 
prepared jointly by the Bank and the DFID and presented to the Bank’s Board of 
Directors in June 2005, is the first full Bank strategy document for Nigeria in the 
democratic era. The CPS takes as its framework the priorities cited in the NEEDS: (i) 
empowering people and improving social service delivery, (ii) growing the private 
sector and focusing on non-oil growth, and (iii) changing the way government works 
and improving governance. The CPS clearly differentiates Bank efforts at the federal 
and state levels. At the federal level the Bank would use traditional investment loans 
to support investments in infrastructure and, capacity building to improve governance 
and the investment climate for PSD. It would also support national initiatives for 
human development, such as HIV/AIDS programs. At the state level, the Bank would 
create a model that could be scaled up by working in six “lead states” that would be 
chosen on the basis of their commitment to reform. The Bank would offer a 
“performance package” to these states using programmatic, cross-sectoral instruments 
and, eventually, budget support. For the remaining states, the program would focus 
on community-driven development (CDD) and on programs relating directly to 
achievement of the MDGs.  
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On balance, the Bank strategy has been relevant to Nigeria’s needs. Overall, the three 
priority areas for Bank activity are an appropriate focus for Bank efforts in Nigeria. 
The three pillars have helped shape, and are consistent with, the Nigerian 
authorities’ own priorities. Problems emerge, however, with respect to program 
design within the broad strategy categories.  

The Bank Program  
The Bank’s initial focus on lending operations required a tradeoff with analytic work. After the 
1999 elections, the Bank wanted to start lending quickly. However, its budget for 
Nigeria was not increased commensurate with the needs of a balanced program of 
analytic work and lending, and implicitly a strategic choice was made to identify 
suitable programs for lending and to use these as a means of rebuilding the Bank’s 
sectoral knowledge. This method of sequencing Bank activities appears to have been an 
important factor in the disappointing outcomes of the initial group of lending 
operations.  

Over time the Bank deepened its knowledge of the constraints to achievements on the ground, 
but given Nigeria’s size and complexity, an effective means of operation remained elusive. By 
the time the CPS was issued, the Bank had sufficient background knowledge and 
depth of understanding of the Nigerian economy, including the political economy, to 
contribute to a more effective program and an enhanced strategic design. 
Nonetheless, there were still important gaps in the analytic work—gaps have only 
been filled recently (a poverty assessment and Public Expenditure Review). Linking 
such a highly diversified Bank program (both geographically and sectorally) to the 
three core strategic outcomes defined in the NEEDS and CPS has been a challenge. 
To promote cross-sectoral coordination in relation to the three pillars of the CPS, 
outcome coordinators were appointed for each of the pillars. All three coordinators 
were based in the field. Although in principle this seems a sound strategy, country 
team members have noted that in practice, coordination remains a problem.  

Lending 

Buildup of the Bank portfolio. Bank lending has been broadly consistent with Nigeria’s 
poverty reduction strategy. In 2004 the Nigerian government issued the NEEDS with 
its three major pillars: (i) empowering people and improving social service delivery; 
(ii) fostering economic growth, particularly in the non-oil private sector; and (iii) 
enhancing the effectiveness and efficiency of government and improving 
governance. Between 80 and 90 percent by number of the Bank’s credits have been 
directed at the first and second pillars (40–45 percent each); the remaining credits 
have been directed at the third pillar. Nearly all of the credits provided under the 
first two pillars, however, also had components directed at pillar three.  

Bank lending to Nigeria has been in the form of investment loans. Since fiscal 2000 Nigeria 
has received 26 International Development Association (IDA) credits plus 4 four 
supplementary credits for ongoing projects, for a total of more than $2.7 billion 
(figure 2.1). Given Nigeria’s weak budget process and its access to budgetary 
resources from oil exports, the Bank made no adjustment loans during this review 
period.  
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Figure 2.1: IBRD/IDA Lending to Nigeria, 2000–07 ($ millions) 
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Source: World Bank internal database. 

 
Quality of the portfolio. The Nigeria portfolio performed poorly until fiscal 2005. Only 
three projects approved since 1999 have closed, and it is difficult to determine how 
the portfolio is performing on the basis of these limited data. A better indicator is the 
number of projects at risk (table 2.1). The extraordinarily high figures for projects at 
risk during fiscal 2002–04 provide evidence of the difficulties experienced during 
that period.  

Table 2.1: Nigeria: Projects at Risk, 1999–2007 

 1999 2000 2001 2002 2003 2004 2005 2006 2007 

No. of projects 8 5 5 9 12 15 17 19 23 

Projects at risk 
(%) 13 0 0 89 75 53 41 42 30 

Net 
commitment ($ 
million) 715 437 254 682 911 1,228 1,503 1,824 2,574 

Commitments 
at risk (%) 14 0 0 81 79 66 43 26 16 

Source: World Bank internal database. 

 
A limited knowledge base, insufficient time to build institutions, and the need to spread 
projects too thinly appear to be the major factors that contributed to the poor quality of the 
portfolio. First, as a consequence of the Bank’s absence from Nigeria in the 1990s and 
the lack of time and budget to do analytic work up front, the Bank‘s projects in the 
early part of the period covered by this review were designed and prepared without 
an adequate local knowledge base. Second, major institutional strengthening was 
required, and, given the Bank’s absence, there was a need to rebuild government 
capacity in project financial management and procurement. Third, because the 
projects were thinly spread, with only small loans made to each component or state, 
the ministries, departments, and agencies (MDAs) did not take ownership of them 
and were unwilling to provide the needed counterpart funding. Fourth, projects 
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undertaken at the state level were often geographically dispersed because the Bank 
was under pressure to work in each of Nigeria’s six geopolitical zones during the 
initial phase of reengagement. The upshot was that in some cases, the Bank had to 
supervise six or more projects, each with its own set of issues.  

The portfolio was restructured in 2005, and this resulted in quicker disbursement of funds 
and a lowering of the proportion of projects at risk. While portfolio improvement was 
central to the mandate of each Bank Country Director during the period, the Bank 
made little headway initially. By 2005 a clearer approach was emerging. The 
approach comprised four elements. First, an increasing number of Task Team 
Leaders (TTLs) were stationed in the field. The Nigerian interlocutors unanimously 
agree as to the positive impact of this decision on access, knowledge transfer, and, 
ultimately, project quality. Second, the Bank reduced or eliminated counterpart 
funding requirements in many projects. Although this move ran counter to the 
notion that counterpart funding provides evidence of ownership, the previous 
practice had held the program hostage to dysfunctional budget procedures at the 
state level. Third, on the basis of the recommendations of the country financial 
assessment, the Bank established a Project Financial Management Unit in each state. 
The newly created units, which were separate from the Project Implementation Units 
(PIUs), covered all projects in their respective states. This has proved to be an 
effective approach to decentralized project financial management. Fourth, over time 
the Bank deepened its knowledge of the Nigerian context and the TTLs developed a 
rapport with their counterparts. This rapport has been crucial in enabling effective 
adjustments to be made in programs such as Fadama II, the Local Empowerment 
and Environmental Management Project (LEEMP), privatization, Lagos metropolitan 
development, and HIV/AIDS. The success of the restructuring in improving the 
quality of the portfolio is shown by the sharp reduction in projects at risk (table 2.1).   

Bank project designs appear to have factored in the substantial risk of corruption. Aware of 
the high risks of corruption, the Bank has been diligent in its enforcement of 
procurement guidelines and has put in place the special arrangements for financial 
management at the state level described earlier. At the same time, senior staff in the 
country office have provided close supervision. Despite the prevalence of corruption 
in the country, there have been few investigations of Bank projects in Nigeria.  

 Bank projects are also contributing to the establishment of some effective institutions, and 
Bank CDD projects are showing results. Bank projects have contributed directly to the 
strengthening and buildup of some of the most impressive institutions in the 
country, including the National Statistical Office, the Nigerian Agency for the 
Control of AIDS, the Lagos Metropolitan Area Transport Authority (LMATA), and 
the Lagos Central Office of Statistics. An independent assessment of Fadama II, one 
of the Bank‘s CDD projects, suggests that it has yielded significant benefits for poor 
rural communities (IFPRI 2007). The successful CDD projects share three important 
features. First, they are managed by technical experts who have operational 
autonomy and a clear sense of the agency’s objectives. Second, the leaders have 
considerable flexibility with respect to recruiting and dismissing staff. Finally, 
employee salaries are four to five times as high as those of government officials at 
the same grade. 
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Despite these signs of progress, the Bank portfolio is not yet having the projected impact on 
outcomes. Nigeria is a very large country, and the Bank faces a conundrum. On the 
one hand, its projects are often overscaled relative to the difficulties of the situation, 
the institutional capacity to implement them, and the Bank’s own supervision 
capacity. On the other hand, the projects are too small to have an impact on physical 
production or service delivery in the short to medium term. To address this, the 
Bank needs to be more strategic in designing its projects: for example, a project 
intended to support the achievement of an MDG needs to be embedded in a 
program of appropriate scale for that purpose. Projects intended as demonstrations 
or pilots for subsequent replication by the government need to be designed with this 
objective in view. 

Knowledge services 

The Bank entered the period with a serious knowledge deficit, particularly with regard to 
sectors and state-level activities. As noted earlier, the Bank’s knowledge base on 
Nigeria had eroded during the 1990s. During that decade, the Bank had maintained 
contacts on the macroeconomic side and it prepared a Country Economic 
Memorandum toward the end of the period. In the sectors, contacts were limited to 
project supervision by Washington, D.C.–based staff at six-month intervals.   

The Bank moved quickly and effectively to strengthen its knowledge of fiduciary matters and 
began to analyze federal/state fiscal relations. When the Bank resumed activity in 
Nigeria, it gave priority to the fiduciary sphere to ensure effective procurement and 
financial arrangements for Bank investment lending. The Financial and Procurement 
Assessments established road maps for reform in these areas in Nigeria that are still 
being followed. A second priority was to gain an understanding of the federal 
system and the functioning of the state and local governments. To this end, the Bank 
undertook some studies between 2002 and 2004. The intention was to follow up 
these initial studies with in-depth analytic work at the individual state level. A start 
was made with some work on Lagos; however, no work has been done in other 
states.    

The Bank has undertaken a series of studies on human development, but other sectors, 
particularly infrastructure, remain understudied. Over time many of the gaps in the 
Bank’s analytic work have been filled. The Bank’s analytic work in the human 
development area has been particularly comprehensive, and has included the recent 
poverty assessment, a gender assessment, and a review of higher education, among 
others. Studies for which the main counterparts and interlocutors are at the federal 
level have been the focal point of this effort. Sector work in other important areas 
remains a major lacuna in the Bank’s analytic work.  

The complexity of infrastructure issues in Nigeria calls for in-depth sector analysis both to 
create a shared understanding of what the problems are—and why the progress has been so 
limited—and to establish a countrywide consensus on the way forward. This said, however, 
Nigeria’s sheer size and complexity pose a problem for the preparation of 
countrywide sector reports. In agriculture, the fiscal 2002 sector analysis is a 
compendium of good practice at a level that is too aggregated and unprioritized to 
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provide useful advice to practitioners. In a large country such as Nigeria, 
agricultural practices vary from one area to another; any useful analysis needs to be 
adapted to different geographic zones.  

Informal, just-in-time notes have been an important feature of the Bank’s analytic work. The 
Bank has prepared a considerable number of informal notes and just-in-time pieces for 
the government, including policy notes for incoming governments. In 2003 the Bank 
was asked to keep these notes confidential because of concern that it might be 
damaging to the government if the Bank were seen as the source of policy proposals. 
The policy notes, prepared with DFID and the U.S. Agency for International 
Development (USAID) for the 2007 change of government, have also been very closely 
held; at the time of writing, the new government and the Bank had not discussed their 
content. Many officials expressed appreciation for the willingness of the Bank to put 
together at short notice advice on good practices or experiences elsewhere. However, 
these notes should not be treated as a substitute for more substantial analytic work.  

The core processes  

The balance between the federal, state, local, and community levels. Moving forward, the Bank 
needs to be strategic in balancing its engagement at the federal, state, local, and community 
levels. The economic reform has reduced the urgency of Bank engagement on issues 
of macroeconomic stability, although the need to improve governance at the federal 
level and to expand and rehabilitate national-level infrastructure remains a priority. 
A balance between the federal, state, and community levels now needs to become a 
central issue in the design of the Bank’s program. The Bank’s formal analytic work, 
other than an early review of state finances and two studies on Lagos, has largely 
been directed at federal officials. Of 26 projects undertaken between fiscal 2000 and 
2007, 14 were implemented mainly at the federal level or through federally driven 
national programs; 2 had joint federal and state leadership; 6 were state-driven 
programs; and 4 were community driven. This balance will almost certainly need to 
shift toward the states in the years ahead, if the goals of effective service delivery are 
to be met.   

The critical challenge for the Bank has been how to engage effectively with Nigeria’s 36 state 
governments. A key challenge for the Bank has been the necessity to operate each 
program in only a limited number of states and, at the same time, to ensure that the 
impact of the program extends beyond the borders of the states in which it operates. 
The approach proposed in the CPS, discussed earlier, is to select lead states on the 
basis of factors such as the quality of the budget process (transparency, public access, 
timeliness, realism) and the shares of budget devoted to human development, and 
the Bank’s perception of the state leaders’ commitment to development. The 
rationale for this approach is that states that have shown willingness to reform 
should have synergies as well as greater prospects of success. The demonstration 
effect in these lead states, and the carrot of additional resources for development, 
should motivate other states to improve their economic and financial management. 

The lead states approach needs to be made fully operational. The approach is definitely on 
the right track, but neither the Bank nor the DFID has developed a clear sense of the 
implications of the approach for its operations. National programs are available to all 
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states or groups of states that differ from the lead states based on criteria specific to 
those programs. DFID has been concerned that the lead states’ criteria may bias 
social investments away from the poorest parts of the country. Both the Bank and 
DFID need to think through the numbers of lead states and the level and nature of 
the programs and projects that these states will undertake. To give just one example, 
the state governance projects that are key interventions of the Bank at the state level 
operate in only three of the six lead states, and one of the states in which such a 
project operates, Bauchi, is not classified as a lead state.  

Institutional development. The Bank has supported an ambitious agenda of institutional 
development under the governance pillar of its Nigeria program. Efforts undertaken in 
response to the government’s declared goal of “making government work better” 
and the widely expressed view that “the capacity situation in Nigeria is dire,” have 
focused on enhancing institutional, organizational, and human resource capacities. 
Bank support has contributed to the buildup of some very effective institutions. 
Success in one notable example, the National Bureau of Statistics, as discussed 
earlier, demonstrates a model of institutional strengthening that works. For the most 
part, however, achievements have occurred largely in revising institutional 
frameworks and restructuring certain organizational units. These advances now 
need to be extended to institutionalizing process and performance changes.  

There has been no real capacity-building strategy, and Nigerian informants view the current 
approach as “seriously flawed.” To date, consultants have played a major role in 
helping engineer change. Both government officials and Bank staff expect that this 
heavy reliance on consultants will have to continue for a considerable time. But 
increased progress in human resource management and skills development is 
needed to ensure the implementation and sustainability of institutional and 
structural reforms. 

Support for training has been substantial, but is not being efficiently planned and executed, and 
the gains are unlikely to be sustainable. Job-related training that goes beyond the typical 
project implementation training is included in most Bank operations. But the training 
support has been piecemeal, provided project by project (or even component by 
component) rather than systemically. The Bank is supporting major governance 
programs at the federal and state levels, but neither of these has helped develop 
comprehensive capacity-building strategies. The three states included in the Bank’s 
State Governance Reform Project (Bauchi, Cross River, and Kaduna) are planning to 
invest in the upgrading of existing local training institutions, with the support of 
project funding, without evidence of the cost-effectiveness of that action. Obtaining 
such evidence would require a broad review of the training institution landscape in 
Nigeria and options for the future, possibly including the coordinated development of 
training institutions between federal and state governments.  

Support for bolstering the demand for change has been limited. Public sectors generally do 
not undertake reform without pressure from outside stakeholders. Nigeria has an 
open press, an active civil society, a growing private sector, and widespread 
community-level mechanisms, but these groups have not yet become as effective in 
demanding institutional change as they need to be to ensure efficient and 
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accountable governance and service delivery. Work on the demand side of the 
governance and capacity-building agenda has received limited support from the 
Bank over the past eight years. This would seem to be an important area for greater 
Bank attention in consultation with other donor partners. 

Partnership 
The Bank’s partnership with DFID is intended to build on the comparative advantage of both 
institutions. The partnership involves the development of a joint strategy through the 
country strategy, decisions on which agency will take the lead both sectorally and 
geographically in developing and implementing programs, and an exploitation by 
each agency of its comparative advantage—the Bank’s capacity to work 
multisectorally and bring its fiduciary discipline to programs and DFID’s speed of 
response and presence on the ground outside Abuja. The combination of these two 
factors was described by one country team member as “a marriage made in heaven.” 
A large number of TTLs expressed their appreciation for DFID’s willingness and 
capacity to provide funding and make experts available at short notice to deal with 
issues that had arisen during project preparation or implementation or to assist with 
Bank analytic work. 

In a number of areas the partners’ potentials are not yet being exploited.  Coordination at 
the top levels of each agency is very good; however, as one moves down to the TTL 
level, branding becomes more important and neither side is inclined to coordinate in 
the design phase of programs. The coordination is stronger in the implementation 
phase, during which teams can make use of the other agency to deal with problems 
or to bring issues to the attention of appropriate officials. A particular difficulty in 
coordination involves the two partners’ different approaches to hiring and 
supervising consultants: the Bank insists on execution by project authorities, 
whereas DFID tends to contract directly with the consultants it employs. Even with 
this constraint, however, the Bank could make greater use of the potential afforded 
by the DFID offices at the state level to help design and implement programs.  

Donor collaboration is good, but with the exception of the Bank-DFID partnership, 
collaboration does not play a significant role in shaping what donors do in Nigeria. The 
Bank-DFID partnership dominates the donor scene in Nigeria, with other agencies 
such as USAID, the United Nations Development Program, and the African 
Development Bank associating themselves with the partnership in varying degrees 
that fall short of full membership. Outside of the partnership there is no real 
framework for active donor collaboration. The relatively small size of the donor 
community and the concentration of official agencies in Abuja make for easy and 
effective collaboration among the donor community. Information flow is not a 
problem. The most contentious areas have probably been in the MDG-related 
programs where donor presence is concentrated. There have been strains in the past, 
but at the time of writing these seem to have resolved, and cooperation in areas such 
as the HIV/AIDS program is proceeding well. 

Despite a number of good practice examples, the Bank has not yet developed an effective and 
consistent partnership with nongovernmental organizations (NGOs) in Nigeria. 
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Discussions with the NGOs active in Nigeria indicated that many of them still have a 
poor image of the Bank. They are vocal in their criticism of the Bank’s perceived lack 
of genuine interest in their organizations. They feel that the Bank was unable and 
unwilling to involve them in their development projects, where their expertise could 
have been useful in helping the Bank achieve its objectives. Even discounting some 
of this as reflecting mainly an interest in securing Bank contracts, given the weakness 
of the MDAs, the Bank needs to be more aggressive in promoting and using NGOs.  
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Chapter 3 
Pillar One: Achieving Macrostability and 
Better Governance 

With the country’s return to democratic government in 1999, public sector reform became a 
major focus of Nigeria’s national development effort. The federal government elected in 
1999 declared that improved governance and reduced corruption were among its top 
priorities. In 2000 it presented an anticorruption bill as its first submission to the 
National Assembly, and in 2003 it identified “changing the way government works 
and improving governance” as a major objective of its first full national development 
strategy.  

The complexity of Nigeria’s political economy creates a challenging environment for 
governance reform. The country’s population size and diversity—comprising more 
than 130 million people, some 200 ethnic groups, 500 languages, and 2 main 
religions—makes national unity a central but difficult priority. Fiscal 
decentralization gives Nigeria’s 36 states and their 774 local governments 
considerable policy autonomy. State and local governments bear responsibility for 50 
percent of government revenues and major responsibility for delivery of public 
services, even though they have much weaker institutional capacities than the 
federal government. Moreover, the predominance of oil revenues as the source of 
government funds has contributed to economic mismanagement, fueled corruption, 
and undermined incentives for aligning budgetary allocations with development 
priorities. These underlying conditions have created the need for public sector 
reform to proceed simultaneously with efforts to reestablish macroeconomic stability 
and overcome depleted capacity in the civil service. The conditions also necessitate 
simultaneous action to improve coordination in public expenditures between the 
federal and state governments. 

In response to the government’s needs and priorities, the Bank has made improved economic 
governance a main objective of its country strategy and program. The Bank’s earliest 
interim country strategy emphasized that the Bank’s limited resources in Nigeria 
would be used primarily to help the government build the capacity to manage its 
own resources effectively and implement policies to attract private investment. The 
Bank has maintained this guiding principle in several subsequent strategy 
documents, including the CPS with DFID. To support this aim, the program has the 
following four strategic objectives: 

1. Strengthen the management of oil and gas revenue to reduce instability in 
economic and budgetary management from swings in oil and gas prices and 
to increase transparency in the reporting and use of revenues    
2. Improve the performance and accountability of the federal government by 
supporting improvements in policy making, the quality and transparency of 
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statistics, public expenditure planning and management, and civil service 
reform  
3. Reduce corruption by assisting with reform of public financial management, 
procurement, and accountability systems; strengthening the legal/judicial 
system; and increasing transparency at all levels of government 
4. Build the capacity of state and local governments to deliver economic and social 
services effectively and efficiently and improve their responsiveness and 
accountability to local communities.  

These strategic objectives are highly relevant in the Nigerian context and reflect areas in 
which the Bank has a comparative advantage. The objectives respond to major areas of 
weakness in the country’s public sector and are closely aligned with the 
government’s own governance agenda. The focus on the public financial 
management aspects of economic governance builds on an area of Bank analytic and 
technical strength. Between fiscal 1999 and 2007, support for achieving these 
economic governance objectives accounted for some 7 percent of total Bank lending 
to Nigeria and for 35 percent of formal analytic work (exclusive of the assistance 
provided through informal dialogue, policy notes, or on-demand technical 
assistance). 

Maintaining Macroeconomic Stability through Strengthened Management of 
Oil and Gas Revenues  
From the 1970s through the mid-1990s poor fiscal management led to high rates of inflation, 
debt, and volatility. In recent years, income from oil and gas has accounted for 70–85 
percent of Nigeria’s government revenues. During periods of high oil prices, 
successive Nigerian governments increased public expenditure, and particularly 
unproductive capital investment (for example, $10 billion of investment in steel plants, 
most of which were idle by 2001). When oil prices fell, these levels of expenditure 
could be sustained only through securing Central Bank financing or through incurring 
debt. During the early years of the Abacha regime inflation was more than 50 percent 
per annum, reaching 73 percent in 1995. This led to contractionary policies in the face 
of declining oil prices, and inflation fell to an average of less than 10 percent per 
annum between 1997 and 2000. The country’s debt was estimated at $32.3 billion, 
equivalent to 83 percent of GDP, at the end of 2000. Trade and exchange-rate volatility 
in Nigeria until the mid-1990s was among the highest in the world and constituted a 
significant economic cost.  

The Bank’s objectives  

Improved macroeconomic management was a determinant of the level of Bank assistance 
rather than a specific objective of Bank support. The IS02 included as a trigger the 
adoption of a fiscally sustainable budget for 2002. The country’s perceived failure to 
attain this objective was a key factor in the decision to move Nigeria to the low case 
in that year. The IS04 had triggers for macroeconomic management: (i) adopting 
policies to improve management of the oil cycle, (ii) limiting the deficit to no more 
than 3 percent of GNP, and (iii) strengthening links between expenditures and 
government priorities, including progress on a medium-term expenditure 
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framework. The Bank determined that the reforms had met these triggers; 
consequently, macroeconomic management does not figure in the matrix for the 
CPS.  

The Bank’s program  

The Bank supported the macroeconomic aspects of the reform through its policy dialogue and 
analytic work. During a previous reform phase in the early 1980s, the International 
Monetary Fund and the Bank had provided support with conditionality in Fund 
programs and Bank adjustment lending. This period left deep scars in official and 
academic circles in Nigeria—scars that related more to the perceived infringement of 
national sovereignty than to the specifics of the conditions. Only in recent years has 
the Bank’s focus on poverty reduction begun to change perceptions of the institution. 
Partly as a consequence, the Nigerian government has been reluctant to undertake 
adjustment lending. Nevertheless, the Nigerian authorities acknowledge the 
important role the Bank and the Fund, working together, have played in helping the 
reform team put together the package of fiscal measures. This support came in large 
part through informal analytic studies, including a set of policy notes prepared for 
the government in 2003 but not made publicly available. In addition, the Bank 
prepared country economic assessments in 2003 and 2007. The Bank’s analytic work 
on Nigeria’s debt was particularly valuable.  

Outcomes 

 Fiscal discipline has been an area of major success and is rated as satisfactory. As shown 
in table 3.1, Nigeria moved from a budget deficit of 5 percent in 2001 to a surplus of 
10 percent in 2005. The country also significantly reduced the level of public 
expenditure relative to GDP and the deviations in expenditures between approved 
and actual federal budgets, bringing both indicators of fiscal discipline more in line 
with those of comparator countries and standards of international good practice.  

Table 3.1: Strong Progress in Reestablishing Fiscal Discipline 

Indicator 2001 2005 

Fiscal balance 
(as % GDP) 

Deficit of 5  Surplus of 10  

Expenditure 
(as % GDP) 

45 33 

Budget deviation 

(approved versus actual)a 

27 5 

a. Years 2001–03 compared with years 2004–05. 

 
These improvements stem in part from separating government spending from swings in oil 
revenues. In 2004 Nigeria adopted an oil price–based fiscal rule that resolved a problem 
that had been a major source of fiscal instability in the past. Under the new rule, a 
reference price is set on a multiyear, moving basis ($25 per barrel in 2004, $30 per barrel 
in 2005, and $35 per barrel in 2006). Any revenue above this price is placed in an excess 
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crude oil account in the Central Bank. Funds can be drawn from the account only when 
the price of oil falls below the predetermined level for a set period.  

These reforms contributed directly to the decision by the Paris Club to write off 60 percent of 
Nigeria’s debt. By undertaking these far-reaching fiscal steps, Nigeria established its 
claims to benefit from debt relief—a major objective of the Obasanjo government.   

To institutionalize this renewed macrodiscipline, the government introduced a Fiscal 
Responsibility Bill. The first version of the bill committed all tiers of government to 
the new, price-based rule and to other measures to improve budgeting and 
intergovernmental fiscal coordination. The bill also established a Fiscal 
Responsibility Council, authorized to enforce compliance with the rule, oversee the 
preparation of medium-term expenditure and revenue frameworks, and compel 
government institutions to disclose information relating to public revenues and 
expenditures. Pressure from the states subsequently led to a decision to make the bill 
applicable only to the federal government, with the understanding that states would 
pass their own versions of the act. At the time of writing, the bill had not been signed 
into law. 

The push by the state governments to tap into the oil surplus account represents an 
important economic risk. By mid-2008 Abuja had become the scene of constant 
lobbying attempts by the state governments to secure additional resources. This 
happened despite the fact that the value of transfers to the states had gone up 
substantially. The importance of maintaining fiscal discipline suggests that this issue 
needs to be reintegrated into the Bank program as a specific objective, with 
consideration given to operationalizing it through Development Policy Lending.   

Improved Performance and Accountability of the Federal Government 
By the end of the 1990s, after decades of mainly military rule, Nigeria’s federal-level 
institutions of governance and rule of law were badly eroded. Corruption had become 
endemic, enabled by limited transparency and accountability in the use of public 
resources. Poor policies and outmoded laws, structures, and processes severely 
hampered core government functions in key areas of economic and financial 
management. In addition, a significant decline in civil service incentives and 
professional skills undermined efficient and effective delivery of public services.  

 The Bank’s program  

The Bank’s support at the federal level has been by far the largest element of its governance 
program, in terms of lending, knowledge services, and intensity of engagement. The Bank 
responded quickly to Nigeria’s request for support of its governance drive with a 
broad-ranging but small ($20 million) technical assistance loan, the Economic 
Management Capacity Building Project (EMCAP) in 2000. The purposes of this 
project were to provide technical assistance in priority areas “which required rapid 
resolution,” to help the key economic management ministries and agencies set 
capacity-building agendas, and to develop a better understanding of what areas of 
activity were ready for substantial reform. In line with the government’s 
strengthened reform agenda of 2003, a much larger ($140 million) Economic Reform 
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and Government Project (ERGP) in fiscal 2005 was designed to further advance, as 
well as deepen and broaden, the initial reform and capacity-building activities. To 
this end, the project continues support for improvements in public financial 
management and adds support for targeted anticorruption measures. It includes 
civil service reform as an objective.1  

Design and implementation of these projects, especially the ERGP, have benefited from 
substantial diagnostic work and other nonlending support. Three country-level public 
finance diagnostic studies have been undertaken during the period covered by this 
review: a country financial accountability assessment and a country procurement 
assessment, issued in early 2000; and a Public Expenditure Management and 
Financial Accountability Review, issued in 2007. For the most part, these studies 
provide high-quality assessments and have influenced Bank lending operations and 
government actions. For example, government officials acknowledge that the 
country procurement assessment had a direct bearing on the drafting of Nigeria’s 
new procurement law and related reforms, and they expect that the Public 
Expenditure Management and Financial Accountability Review will provide much 
of the agenda for reform work in the immediate future. But the extent and the 
quality of Bank analytic work is less strong on two related issues: (i) civil service 
reform and capacity building; and (ii) the roles, responsibilities, and working 
relations between the tiers of government. 

World Bank Institute activities at the federal level have assisted with stakeholder dialogue 
and training. Interviews with Bank staff and selected stakeholders provide a mixed 
picture of the perceived relevance and effectiveness of this assistance. For example, a 
series of financial management courses for federal, state, and parliamentary officials 
was widely regarded as very useful, while a set of activities focused on 
strengthening parliamentary oversight has been seen as far less useful than similar 
assistance by another donor.  

Outcomes 

Progress at the federal level is rated as moderately satisfactory. The federal government 
has made a significant start in the long process of reforming laws, systems, and 
structures needed to make public expenditure management more efficient and 
accountable. Government actions, especially since 2003–04, have produced initial 
achievements in many of those areas supported by the Bank— notably, reform of 
financial legislation, improved statistics, and better budget planning and due 
process. But the implementation of improved expenditure management systems and 
structures has just begun, and very limited progress has been achieved in civil 
service reform and capacity building.  

Nigeria’s economic and financial management laws and regulations have been updated. At the 
start of the review period this framework was out of date. In some key governance areas 
rules were nonexistent. Since 2000, the government has pursued an ambitious legislative 
agenda (box 3.1). Most of the bills institutionalize rule changes and process reforms that 
the government has begun to pilot. Bills in the areas of auditing, procurement, and 
statistics authorize the establishment of new government structures independent from 
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existing civil service rules, in order to develop a professional cadre of staff. Nonetheless, 
the process has taken longer than anticipated and this has delayed reform 
implementation.  

Box 3.1. Major New Public Finance Legislation, 2000–07 

Enacted 

 Anticorruption Act (2000): This act establishes the ICPC and mandates it 
to investigate and prosecute allegations of wrongdoing, to review and 
enforce corrections in practices that enable corruption in public 
institutions, and to build public support in fighting corruption. Other 
anticorruption acts that have been enacted include the Economic and 
Financial Crimes Commission Establishment Act of 2003, the Money 
Laundering (Prohibition) Act of 2004, and the Nigerian Extractive 
Industries Initiative Act of 2007, which institutionalized an independent 
audit of the oil and gas sector first undertaken in 2004.  

 Procurement Act (2007): Enacted after considerable delay, this legislation 
institutionalizes changes in “due process” begun by the Budget 
Monitoring and Price Intelligence Unit by establishing an independent 
Public Procurement Commission that will operate outside the public 
service, and by requiring open and competitive procurement in all 
government operations.  

Submitted but not yet passed and signed into law 

 Amendments to the Finance Act: The amendments clarify and strengthen 
the roles and responsibilities of the main actors in public finance 
management. The amendments articulate the Minister of Finance’s roles 
in policy, oversight, and coordination and in power to limit spending. 
They also recognize the power of the National Planning Commission to 
set priorities and prepare medium-term plans, and give the Accountant 
General authority to withhold funds from a poorly performing ministry, 
department, or agency. 

 Fiscal Responsibility Bill: This bill will bind both the executive and the 
legislature to preparing the national budget within a medium-term 
expenditure framework, based on the oil price–based fiscal rule. It also 
authorizes a debt management framework, limiting borrowing to capital 
expenditures and human development, and requires a stock of 
government debt to stay within a sustainable share of national income, 
determined by the Minister of Finance and overseen by the Fiscal 
Responsibility Council. 

 Auditor General’s Bill: This bill will take Nigeria’s supreme audit 
institution, the Office of the Auditor General, out of the public service 
and give it greater independence, particularly with regard to staff 
recruitment and salaries and setting the Audit Office budget.  

 
Improved statistics are also an important achievement. At the start of the Obasanjo 
regime, policy makers were faced with outdated data, analyses, and information on 
key issues such as national income accounts, the consumer price index, and basic 
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social and poverty indicators. In addition, existing data were not reconciled or 
shared among government departments. Strong government commitment in recent 
years has led to the beginnings of considerable improvement in the quality, 
timeliness, and dissemination of national statistics. A major reorganization and 
upgrading of staff of the National Bureau of Statistics has been a key factor in these 
improvements. The bureau, over a period of two years, has discharged about half of 
its staff, who lacked adequate qualifications for their positions, and has recruited a 
small cadre of appropriate professionals. Passage of a new statistics bill in 2007 made 
the bureau an independent agency, and this is expected to facilitate further 
reorganization, equipping, and upgrading of staff. The Bank, under the ERGP, has 
supported the drafting of the new law and development of the bureau’s 
infrastructure and information technology. The Bank is also supporting work on the 
development of a major training component to accompany the bureau’s 
reorganization. 

A start has been made in strengthening expenditure management.2 Efforts to improve 
budget planning and accountability have resulted in better alignment between 
annual expenditure plans and national development priorities. An important step 
has been the development of a nascent medium-term expenditure framework, 
loosely linked to NEEDS, that has guided the preparation of the national budget 
over the past four years. In the past year the medium-term expenditure framework 
has been strengthened by the establishment of linkages to expenditure envelopes of 
the main spending departments and annual expenditure ceilings. Recent budget 
processes reflect preparation of medium-term sector strategies by eight pilot 
ministries in the 2006 budget process and by 19 departments in 2007—the latter 
effort accounting for more than 75 percent of total MDA expenditure and producing 
savings of some $1.6 billion (6 percent of the spending covered) through elimination 
of poorly aligned projects and implementation of other efficiency measures. On the 
negative side, the progress in budget management has been powered mainly by the 
work of consultants. Addressing capacity constraints of staff in the Budget Office 
and the MDAs remains a challenge. 

Progress in strengthening financial accountability through improved accounting, auditing, 
and due process has been mixed. Fiscal accounts are now reported on a timelier basis, 
partly owing to the introduction of a Bank-supported Accounting Transactions 
Recording and Reporting System and to targeted staff recruitment and training. But 
many ministries and departments lack capacity to make full use of the new 
computerized system, and weaknesses persist in reporting on spending as well as in 
analyzing the budget in a comprehensive way. There has also been little 
improvement in the effectiveness of the external audit or in the government’s 
response to audit findings. Implementation of audit reforms has been slower than 
expected, partly because of the delay in the passage of the Auditor General’s Bill (see 
box 3.1). Although training in specific skills has been provided with Bank support, 
the capacity of both the Audit Office and the recently reactivated Public Accounts 
Committees of the National Assembly remains weak. More progress has been 
achieved in the area of procurement. In 2001, the federal government introduced 
new “due process” guidelines and created the Budget Monitoring and Price 



 47 

Intelligence Unit in the office of the president to ensure that the guidelines were 
followed. Increased rigor in procurement processes, fostered by the unit, has now 
been mainstreamed in all MDAs, leading to open competition for most government 
contracts. Government reports estimate that by the end of 2006 these efforts had 
produced savings of more than $800 million.  

The least progress has occurred in civil service reform. Many interviewees believe that the 
civil service remains the real barrier to improved government performance. A large 
increase in the number of civil servants, patronage in hiring, and underinvestment in 
civil service management and training during the years of military rule left Nigeria’s 
public sector with insufficient professional capabilities, incentives and 
accountability, and payroll controls. In recent years the government has taken steps 
to review and restructure 10 pilot MDAs. As a result, about 40,000 officers have been 
disengaged from the federal civil service. Each of the 10 MDAs is reported to now 
have a structure and workforce suited to its current functions. Some efforts have 
been made to remove ghost workers from the payroll through verification exercises, 
leading to a cumulative saving of about $400 million as of late 2006. An Integrated 
Payroll and Personnel Information System, largely funded by the Bank, was piloted 
in six ministries and is currently being extended, with the aim of controlling fraud 
and monitoring and managing recurrent budget expenditures. 

A more determined systemic reform is needed to change hiring, pay, and performance 
incentives. Officials of the Bureau of Public Service Reform see the recent government 
agreement on the updating of the Nigeria’s existing public service rules as “a huge 
success” that will accelerate further reform efforts,3 though they are also quick to 
acknowledge that “implementation is everything.” A modest start to making needed 
pay reforms was begun with the monetization of benefits—undertaken to curb the 
abuse of open-ended privileges and entitlements of public officials—and the 
introduction in 2007 of a systemwide increase in salaries. Implementation of the 
updated rules and accelerated capacity building of staff remain major challenges.  

Reduced Corruption  
A significant start has been made on the gargantuan task of reducing corruption. President 
Obasanjo launched his first term in office by announcing an anticorruption strategy 
that set a target of “zero tolerance for corruption” in the public sector. At that time, 
Nigeria was generally viewed as one of the most corrupt countries in the world. The 
government has since sought to curb corruption through an array of measures, most 
notably the reestablishment of “due process” in government operations (discussed 
earlier—see, for example, box 3.1) and the establishment of three antigraft 
institutions—the ICPC, the EFCC, and the Nigeria Extractive Industries 
Transparency Initiative (NEITI). These institutions, especially the latter two, have 
begun to achieve some results in their respective areas.4  

 The ICPC, which focuses on curbing bribery and corruption in public 
agencies, has received and investigated some 150 petitions, leading by mid-
2007 to six convictions. It has also promoted 1,800 corruption-monitoring 



 48 

units in federal ministries and parastatals, established ICPC offices in 
Nigeria’s six geopolitical zones, and carried out public awareness activities. 

 
 The EFCC, which is empowered to prevent, investigate, and prosecute 

economic and financial crimes such as banking fraud, money laundering, and 
identity theft, is a major innovation. It has prosecuted and achieved the 
conviction of a number of top officials in the public and private sectors. It has 
also promoted the reorganization and change of leadership of key 
government agencies (such as the police, customs, and drug enforcement) to 
strengthen the commitment to fighting corruption, and built capacity of law 
enforcement and judicial officials.  

 
 The NEITI, the innovative Nigerian version of the worldwide EITI, is 

mandated to promote transparency and accountability in the management of 
Nigeria’s oil, gas, and mining revenues. Its major activity has been to perform 
the first independent audit of the oil and gas sector. The audit, which covered 
physical, financial, and process activities for 1999–2004, revealed a number of 
discrepancies, and, together with follow-on remedies, has led to the 
recoupment of some $1 billion in previously uncollected revenue, according to 
the NEITI chairperson. Other activities have fostered the longer-term goal of 
building the capacity of civil society, government, parliamentarians, and the 
media to monitor extractive industry revenue transparency. 

During its second term in particular, the Obasanjo administration demonstrated a 
strong commitment to address corruption in several aspects. Several high-level 
officials were dismissed, taken to court, and in some cases convicted, for acts of 
corruption. The administration also managed, after overcoming some initial 
challenges, to bring back to the country some $500 million that had been corruptly 
transferred outside the country under a previous government. 

Outcomes 

The outcomes of Bank support under the objective of reducing corruption are rated as 
moderately unsatisfactory. This rating applies to the evaluation period as a whole; 
outcomes in the latter part of the evaluation period appear to some extent to show a 
more favorable trend. It is difficult to establish a clear trend in standard proxy 
indicators of public perceptions of corruption in Nigeria (notably the composite 
indicator on “control of corruption” compiled by the World Bank Institute) over the 
evaluation period as a whole (table A.11). Some indicators, however, such as 
Transparency International’s Corruption Perceptions Index (table A.12), showed a 
modest improvement toward the end of the period. Outcomes as captured by 
perception indicators aside, it is clear that institutional development in the area of 
anticorruption by the end of the period was significant. 

Building the Capacity of State Governments  
The Bank has provided economic governance and capacity-building support to 4 of Nigeria’s 
36 state governments: Bauchi, Cross River, Kaduna, and Lagos. The states were selected 
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on the basis of an initial competitive process that assessed their reform proposals 
and performance records between 1999 and 2002 and a subsequent scaling down of 
the number of states selected to receive Bank support.   

The Bank’s objectives 

The broad aim of state capacity-building operations is to enhance efficiency and 
accountability in the management of public financial and human resources in line with each 
state’s overall development strategy, as set forth in its SEEDS. To achieve this aim, Bank 
projects provide technical assistance to support core reforms involving adoption of 
modern public finance legislation; reform of the budget process, including the 
development of medium-term expenditure frameworks; strengthening of 
accounting, reporting, and external audit procedures and practices; implementation 
of computerized systems for budget and human resource management; and 
strengthening of procurement practices. In addition, the projects provide training for 
MDAs involved in the reform program, and, as part of the state-requested support, 
the projects will assist in upgrading public sector training institutions.  

The Bank’s program 

 As at the federal level, the Bank’s state governance support has started small. Three states 
(Bauchi, Cross River, and Kaduna) receive funding (in roughly equal amounts) from 
a small ($18 million) State Governance and Capacity Building Project (SGCBP), and 
Lagos receives similar support under a $6 million component of a $120 million loan 
for the Lagos Metropolitan Development and Governance Project (LMDGP).  

Several pieces of analytical work underpin the state governance projects. Between 2002 and 
2004, two multistate analytic studies (the State and Local Governance in Nigeria 
Study and the State Finances Study), as well as two Lagos State diagnostic studies 
(the Lagos State Procurement Assessment Report and the State Financial 
Accountability Assessment), were issued (World Bank 2002b, 2003a, 2003e, 2004a). 
There is little evidence of engagement in and use of these studies by state officials, 
with the exception of Lagos, and only a partial reflection of the analyses in the 
design of the Bank’s initial state governance and capacity-building assistance. 
Although the two multistate studies facilitated the state selection process of the 
SGCBP, taken together they identify a much more robust agenda of reform and 
propose a more intensive Bank engagement with the states than the country 
program yet encompasses. 

Outcomes 

Overall progress at the state level is rated as unsatisfactory. The states are lagging far 
behind the federal government in implementing economic governance reforms. Both 
state-level projects are in early stages of implementation, having experienced 
significant start-up delays. The SGCBP, which was first discussed with state 
government officials in fiscal 2002, did not become effective until 2005. It was later 
identified as a problem project and restructured in early 2008. Its problems have 
stemmed from flaws in both project design and Bank supervision. The government, 
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the Bank, and DFID each had its own approach to the state-selection process, and 
sorting this out led to start-up delays and loss of momentum. The states were not 
adequately involved in the design of the project’s subcomponents. This limited 
government understanding of the project’s objectives in the early phase of 
implementation. Also, though the Bank had identified significant capacity constraints 
during project appraisal, these constraints proved more severe than anticipated, 
especially in the area of procurement, and the minimal supervision initially provided 
to the project did not adequately address this problem.  

Now that the state governments have become actively involved in the recent 
restructuring of the project and Bank supervision has intensified, project staff in each 
state expect the pace of implementation to pick up considerably in fiscal 2008. The 
governance and capacity-building component of the LMDGP, which became effective 
in mid-2007, is at roughly the same stage of implementation.  

Even with accelerated implementation, the state projects are likely to achieve their overall 
development objectives to only a limited extent. Through their support for developing 
new laws, information technology capabilities, budget and accountability processes, 
and technical training in selected financial management processes, the states could 
help lay a foundation for good public sector management. But much broader and 
deeper reform efforts are needed to produce real gains in the delivery of public 
services. For example, although project support in Bauchi has contributed to faster 
preparation of audit reports, the quality of the accounting and auditing functions 
remains weak. The Public Accounts Committees of the State Assembly have not sat 
since 1999, so there is no serious oversight and no enforcement of discrepancies 
found in external audit reports. Interviews with state officials revealed that much is 
expected from the predominantly technical focus of these interventions, involving 
the revision of laws and procedures and the development of information technology 
systems and related skills. But so far, the projects have served as a platform for only 
limited dialogue on the quality of policy analysis and public spending, and on 
fighting corruption.5 

Continued Bank support could be significantly enhanced by improved state-level donor 
coordination, especially closer partnership between the Bank and DFID. Through a State 
and Local Government Program, DFID is currently providing assistance for public 
financial management reforms in Lagos and five other states. The aims of this 
program and the Bank’s state-level projects overlap to a considerable extent. DFID 
staff in Lagos believe that the Bank and DFID are not communicating regularly, and 
there is a question of where the coordination point is at the state level. Capacity 
building is seen as an area of great opportunity for closer coordination, but the Bank 
and DFID seem to lack a strategic approach as to how the two programs should 
work together.  

Overall Assessment 
Outcomes of the governance and capacity-building pillar are rated as moderately 
satisfactory. This reflects major success by the government in reestablishing 
macroeconomic stability; considerable, though by no means complete, achievement 
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of objectives in expenditure management at the federal level; and good progress on 
developing credible anticorruption institutions. The assessment also reveals that 
these efforts have had limited impact, a slow start at the state level, and limited 
progress in capacity building at both the federal and state levels. Nigeria’s economic 
management system remains fragile, and the country faces a large unfinished 
agenda for achieving its goal of “making government work better.” Institutional 
development presents the same dichotomy of significant progress at the federal 
level, but little or no evidence of change in the states except through the hit-and-miss 
process of the occasional governor committed to greater efficiency and effectiveness. 
The risks to sustainability are high even at the federal level, where high oil prices 
could serve to corrode the commitment to fiscal responsibility at the federal level.  

The Bank’s contribution has been significant at the federal level but ineffective at the state 
level. Success at the federal level has occurred largely as the result of committed 
leadership, especially that of Nigeria’s reform team. In addition, the Bank has gone 
about providing its governance support to the federal government in the right way. 
It started small and expanded its governance support as knowledge was gained and 
government readiness to act developed. It targeted core economic management 
functions and designed interventions with the government that were piloted in 
selected MDAs before being implemented governmentwide. This federal-level 
support was a good fit for the Bank, given its country office in Abuja and 
increasingly well-established working relationship with the government.  

The design of the Bank’s support at the state level has the same positive features as its first 
federal-level operation, the Economic Management Capacity Building Project in 2000. It 
starts small, is based on some underlying analytical work, and targets core economic 
management weaknesses. But it is not the kind of intervention that is likely to have 
much direct impact on the main sectoral ministries and improved service delivery, 
which is the main challenge facing the states. Moreover, the Bank has not positioned 
itself well to assist the states. It is not on the ground in the individual states, has not 
done adequate state-specific analytical work, and has not established close working 
relationships with state officials at the policy level. A better-defined partnership with 
DFID, which has offices in several states, is one option for better positioning the 
Bank.   
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Chapter 4 
Pillar Two: Creating the Basis for 
Sustainable Non-Oil Growth 

Diversification of the economy continues to be a priority for Nigerian policy makers. Oil 
accounts for 85 percent of central government revenues and, together with oil-
related industries, one-third of GDP and more than 95 percent of exports. Moreover, 
the dependence of the economy on oil has increased in the last 25 years. Successive 
governments have given priority to diversification is for two main reasons: (i) to 
reduce the vulnerability of the economy to periodic oil price shocks (the most recent 
of which occurred at the start of the Obasanjo government, when the oil price 
collapsed to $10 per barrel) and (ii) to create employment for the young and growing 
Nigerian population. Diversification into labor-intensive and small and medium 
industries is seen as particularly important. 

Bank assistance in support of this pillar can be organized under five strategic 
subobjectives: 

1. Improving the quality of national infrastructure that is most critically 
associated with the business environment—power, major roads, ports, 
telecommunications, and railways 

2. Improving functioning of the city-state of Lagos as an engine of growth for 
the non-oil economy and the commercial and industrial hub of the country 

3. Improving infrastructure services in selected states other than Lagos that can 
become new growth centers for industry and commerce 

4. Improving the investment climate in the country in order to encourage 
domestic and foreign private investment and generate employment 

5. Helping the government put in place an agricultural strategy support the 
development of the institutions, policies, and planning needed for pro-poor 
growth in rural Nigeria.   

 
Improving National Infrastructure 

The Bank’s objectives  

In 1999, Nigeria’s infrastructure was in a perilous state. The power situation was dismal: 
only 36 percent of Nigerians had access to electricity. The power supply was highly 
unreliable: there were frequent outages and periodic instances of a total system 
collapse. The ports suffered from severe congestion that, along with poor customs 
procedures, made Nigerian ports notorious for long waiting times for clearance. The 
national roads suffered from lack of maintenance despite significant past 
investments. Only 27 percent of the network was classified as in good condition. The 
railways had virtually ceased to function: two of the three lines built under British 
rule had shut down. That inadequacy of infrastructure was the most significant 
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obstacle to development was emphasized by businesspeople in various forums, 
some organized by the president himself. 

The Bank was determined to avoid past mistakes in its infrastructure lending. Because of its 
experience in supporting infrastructure development, the Bank was aware that the 
infrastructure deficiencies were first and foremost a result of poor governance that 
resulted in major inefficiencies, waste of resources, and considerable corruption. 
Most of the previous Bank-supported projects in infrastructure had proved 
unsustainable and had been rated unsatisfactory for these reasons. The power sector 
epitomized this situation: less than 50 percent of the already-meager capacity of 
2,000 megawatts was available, there were high energy losses (45 percent), and 
collection rates were low (70-75 percent). Consequently, the Bank’s strategy 
emphasized the need for institutional reforms as a critical condition for its 
involvement.  

The Bank’s program 

In the power sector, the Bank pushed for restructuring and focused its lending on 
transmission and distribution. The Bank continued to advise the government as it went 
about unbundling the sector, with a view to increasing competition and as a 
precursor to privatization, and provided technical assistance to establish a regulatory 
framework for the sector. The Bank decided not to get involved in the government’s 
plans for adding capacity because of concerns about lack of transparency in the 
award of contracts and concessions for new generation and the belief that the Bank 
could add more value by helping improve sector management and ensuring that 
efficient transmission and distribution systems were in place when added capacity 
came onstream. The Bank moved forward with a $100 million Transmission 
Development Project (fiscal 2002) and a project for improving the distribution 
system (the $172 million National Energy Development Project; fiscal 2006).  

Regarding national roads, the Bank decided that because of the experience with the failure to 
maintain roads and the rampant corruption, it would lend only if the government took 
specific measures to improve management of the sector. A Road Vision 2000, prepared 
with Bank support, envisaged the establishment of a lean and autonomous highway 
authority staffed by professionals selected through a competitive process, with 
maintenance contracted out to the private sector through performance-based 
contracts. Funding for maintenance was proposed to come from a road fund, 
derived from earmarked taxes on fuel, dedicated to maintenance, and overseen by a 
national roads board representing key stakeholders, including road users.  

The government instead created the Federal Roads Maintenance Agency (FERMA), 
without the necessary operational and financial autonomy. Although FERMA has 
made some progress in improving maintenance of national highways, the Bank 
considers it far from adequate and has been pushing for the reforms envisaged in 
Road Vision 2000. There is now reportedly agreement in principle with the 
government on this concept. At the time of writing, the Bank expected to appraise a 
Federal Roads Project ($250 million), assuming it could reach formal agreement on 
the envisaged sector reforms. 
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The Bank has not had major involvement in other national infrastructure sectors, but it has 
provided support for privatization. Bank support for ports and telecommunications has 
been primarily through funding technical assistance under the Privatization Support 
Project ($115 million; fiscal 2002).  

The government decided not to seek Bank assistance for railways. Instead, it sought 
assistance from the Chinese government for upgrading one of the three major 
railroads (the Western Railway) at a cost of $8.5 billion. Although not envisaged in 
the CPS, the Bank has also been involved in aviation. This is through a regional 
project, the West and Central Africa Air Traffic Safety and Security Project, that was 
approved recently.  

Outcomes 

There have been some successful outcomes in port privatization and restructuring the power 
sector. The government privatized 21 cargo-handling terminals by awarding 
concessions to private operators. The awards were made following a competitive 
and transparent process that attracted some reputable international port operators. 
Overall, the results have been remarkable, with a dramatic reduction in vessel 
queuing from a high of 30 days to zero days in some ports.  

Nigeria has adopted a power sector structure that follows a blueprint the Bank 
advocates to many countries. Under an electricity law passed in 2005, the sector has 
been unbundled into 11 distribution companies, 1 transmission company, and 6 
generation companies. An independent Nigerian Electricity Regulatory Commission 
has been established with Bank advice and assistance. These reforms, if sustained, 
provide a good basis to put the power sector on a sounder institutional footing. 

Outcomes are rated as moderately unsatisfactory. The situation in the power and 
roads sectors is no better, and perhaps even worse, today than it was in 1999. Despite 
having been given the highest priority by President Obasanjo, the power situation 
continues to be critical. Severe power shortages and frequent outages continue. 
Electrical current supplies meet less than 40 percent of demand. Availability of plant 
capacity is still in the range of 50 percent; some plants lie idle because of a lack of 
availability of gas and fuel, a truly incredible phenomenon for an oil- and gas-rich 
country. Data show modest improvements in both technical and commercial 
operations in the past two years, but these improvements have not yet had a 
discernible impact on the population. Indeed, the small increases in supply may 
have been more than offset by increases in demand.  

The power sector restructuring process that has been implemented since 2005 provides a good 
basis for further progress, but many features must still be worked out. The viability of 
many of the distribution and generation companies is unclear, raising questions 
about whether or at what pace these companies could be privatized. The declared 
intent to privatize the distribution companies without putting in place interim 
arrangements for their management and without dealing with issues such as 
redundancy and pension rights, has created uncertainty among management and 
workers alike and is believed to be a cause of recent further deterioration in 
operating performance. The Bureau of Public Enterprises (BPE) invited expressions 
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of interest for the privatization of power distribution companies, and more than 200 
responses were received. However, the process is currently in limbo because the 
expressions of interest were solicited without adequate preparation. There will be a 
need for sustained Bank involvement on a larger scale to provide continued advice 
and technical support to the process. 

Work has only recently begun on preparation of a gas development and utilization strategy. 
The recent additions to power generation capacity face the prospect of remaining 
unused or underused because of the unavailability of gas. The lack of a strategy has 
meant that the international oil companies in Nigeria have not invested enough in 
new gas production. In addition, a substantial amount of the gas that is available is 
being diverted to natural gas exports, rather than being used for power generation, 
where its economic value is undoubtedly higher. 

Road maintenance remains inadequate because it has not been a priority and because of 
wasteful and inefficient expenditures. There has been little improvement in the roads 
sector since 1999, and some of the data suggest further deterioration (15 percent of 
federal roads are in good condition currently, compared with 27 percent in 1999). 
Recent reports, however, suggest that the situation has been stabilized in the three 
years since the creation of FERMA.  

The privatization of Nigerian Telecommunications Ltd. (Nitel), the state-owned fixed-line 
telephone company, was conducted poorly. That resulted in the award of the contract to a 
less than well-qualified operator. As a result, the improvements that have typically 
been seen in telecom privatizations in other countries have not materialized in 
Nigeria. Fortunately, the entry of mobile telephone operators has filled any resulting 
gap. 

Infrastructure deficiencies, particularly in the power sector, remain the most important 
constraint to doing business. Virtually no sector of the economy is unaffected by these 
deficiencies. The private sector, including small and medium enterprises (SMEs), 
and even farmers, suffer production losses because of the unreliable power supply. 
Manufacturers report using small, expensive, oil-based private generators to meet 70 
percent of their power needs at a cost, estimated by the Bank, of 35 naira (N) per 
kilowatt hour (against N6.5–N8.5 per kilowatt hour for power from the grid). 

The Bank has had limited ability to influence these outcomes. Discussions with 
government officials indicated a high regard for Bank’s work. This does not square 
with the limited influence the Bank appears to have had on some very important 
issues, such as the privatization of Nitel over Bank objections, the quality issues of 
the very large program ($5 billion) to augment generation capacity, the decision to 
invite proposals for the privatization of distribution companies without adequate 
preparation, and the slow progress in the establishment of an autonomous highway 
authority. Bank staff attribute this to the rapid recovery in oil prices shortly after the 
program was resumed in 2000, which made it difficult to get officials to focus on the 
needed structural reforms. Staff also cite a pervasive tendency for rent seeking in 
decision making, which has made it difficult for the Bank to argue successfully for 
the best course of action.  
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The Bank’s efforts have not been commensurate with the importance and scale of the 
problems. Despite the intentions of its various interim strategies, the Bank did not 
carry out any systematic work that could have been used to underpin the sector 
development strategy. The lack of work in the gas sector is surprising given the 
centrality of the issue in relation to the power sector. A National Strategic Gas Plan 
commissioned by the Energy Sector Management Program in 2003 appears to have 
stayed on the shelf without any follow-up until recently. Overall, the level of Bank 
effort over the eight-year review period fell far short of what was warranted by the 
importance of the sector and the Bank’s objectives. 

Infrastructure is an area where the Bank could have worked more closely with the International 
Finance Corporation (IFC) to develop a shared approach to infrastructure development. 
Collaboration between the Bank and the IFC has been limited largely to information 
sharing. The first interim strategy of early 2000 (IS00) stated that joint Bank-IFC teams 
were to be formed to undertake initial sector reviews in telecommunications, power, 
transport, and water. If these groups were indeed formed, there is no evidence of any 
tangible products. In addition, the Bank and the IFC could have been more proactive 
by helping devise and implement tailor-made strategies for infrastructure 
privatization and by offering a blend of Bank and IFC instruments to support 
privatization. As did the Bank, the IFC only recently placed an infrastructure specialist 
in the field. 

Lagos Metropolitan Development 

The Bank’s objectives 

 Lagos is a megacity of overwhelming economic importance for Nigeria. It currently 
accounts for nearly 10 percent of Nigeria’s population and its population is growing 
rapidly (4.8 percent per annum). Lagos is the dominant business and commercial 
center and the main port of the country. It accounts for almost 60 percent of Nigeria’s 
non-oil economy. Given its size, Lagos is administered as a state government with a 
single governor and governing body in charge of both state and municipal functions. 

The efficient functioning of the city is thus vital to Nigeria’s growth prospects in the 
non-oil sector. Unfortunately, Lagos has the dubious distinction of being one of the 
most dysfunctional major cities in the world, with severe bottlenecks of 
infrastructure and services. Almost 70 percent of the city’s population lives in slums, 
and environmental conditions are extremely poor. Flooding is widespread, causing 
significant property damage each year and creating a serious health risk. Services 
such as solid-waste collection are totally inadequate. 

Bank country strategy documents have not explicitly included the better functioning of Lagos 
as a subobjective. The Bank’s desire to improve the governance and infrastructure of 
Lagos ran up against political obstacles in the period under review. When the Bank 
wanted to include Lagos under the SGCBP, the federal government complained that 
there was already too much lending for Lagos State and it was taken out of the 
project (though the component was later included in the Lagos Metropolitan 
Development Project.). The fact that Lagos has elected successive governors from the 
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party that is not in power has made for a difficult dynamic with the federal 
government with respect to the Bank program in Lagos. The Bank has persisted 
however, given the key importance of Lagos in the Nigerian economy, while 
downplaying its role in the city in its strategy documents.   

The Bank’s program 

Overall, Lagos was the beneficiary of three IDA credits over the review period totaling $550 
million. These credits accounted for 20 percent of total IDA commitments in Nigeria. 
Preparation of a comprehensive urban development project with a focus on low-
income communities began in fiscal 2002. The concept was abandoned, however, 
because all components were not ready at the same time. The program was 
unbundled to allow the Bank to proceed with the Lagos Urban Transport Project 
($100 million; fiscal 2003). An autonomous LMATA was created under the project to 
operate and maintain the main public transit corridors. The comprehensive LMDGP 
($200 million; fiscal 2007) was approved in July 2006. The project provides for 
infrastructure upgrading in 9 (of an estimated 42) slum communities, citywide 
priority drainage rehabilitation and upgrading, and improving solid-waste 
management. Solid waste would be managed by an autonomous agency to be 
created specifically for this purpose that would contract out collection and disposal 
services to the private sector. The “governance” part of the project would improve 
budget planning and management in the state, drawing on the sector work on state 
governance carried out by the Bank. Lagos is also the principal beneficiary of the 
Second National Water Sector Reform Project ($200 million; fiscal 2006). The project 
includes investments in transmission and distribution systems, and envisages the 
major part of the investments to be carried out only if the Lagos water system shows 
significant operational improvements or if the city privatizes the management of this 
function. 

The Bank also carried out a number of studies on Lagos. These included fiduciary studies 
of the state’s procurement and financial management systems and a survey of social 
and economic conditions in Lagos that was funded by the Cities Alliance. Informal 
sector work was also undertaken on topics such as the relationships between the 
state and local governments. Lagos state finance and state and local government 
relationships. The Bank also participated regularly in the annual Lagos Economic 
Summit, an initiative of the previous governor that brought together leaders of 
public and private sector to discuss development challenges in Lagos. These have 
been ad hoc, discrete pieces without any Bank sector work that would have 
attempted to pull them together into the “Lagos strategy” that had been envisaged in 
the country strategy and that could have provided a framework for the Bank’s 
activities in Lagos.  

Outcomes 

 The outcomes thus far are rated as moderately unsatisfactory. The urban transport 
project has shown good results. It has the promise to improve public transportation 
in some of the key corridors. LMATA appears to be a competent and professional 
organization, thanks to the autonomy granted to it by law and its independent 
source of revenues. This, together with the establishment of a dedicated transport 
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fund, should help ensure adequate maintenance in the future. The project also 
provides a good basis for planning further improvements and expansion in public 
transport. 

The water project suffered from inadequate preparation prior to approval. Engineering 
designs of major works were not prepared and in large part are still not available. 
Although private participation is considered critical to avoid past management 
problems, the necessary preparatory work had not been done. The decision to move 
forward with investments on the assumption that within two years the system’s 
performance would improve through unspecified means, or that a private operator 
would be in place, is highly unrealistic and is at odds with past Bank experience in the 
sector both in general and in Nigeria.  

The LMGDP also suffers from lack of adequate planning and design. No designs are 
available for any of the works so far, including the major drainage works. The 
resettlement issues from the drainage component are yet to be identified and 
addressed. The slum-upgrading component, which has been at the heart of the Bank 
strategy, is based on work that was done several years ago, and it needs to be 
updated. To show progress, the slum-upgrading program envisages moving 
forward first with simple components such as school upgrading and water wells; 
infrastructure within the slums is to be tackled later. As a result of this piecemeal 
approach, the project runs the risk of losing its impact on, and the support of, the 
community. The most significant missed opportunity is the failure to place LMDGP 
in the context of a medium-term strategy that identified priority investment and 
operation and maintenance needs, and linked these with likely financial resources. 
On the positive side, a dedicated group of Nigerians is in place in the LMGDP 
Management Unit. These individuals can work to ensure that the project is brought 
on track, but both they and the Bank must undertake considerable work before this 
can happen. 

Besides the design weaknesses, the three projects have been developed by three different Bank 
teams with little apparent collaboration. Ideally, all three projects should have been 
developed around a common theme of improving planning and management of 
infrastructure services in Lagos, with incremental steps pursued under successive 
operations. Improving state finances and public expenditure management should 
also have been a critical objective of all three projects, given that inadequate finances 
has historically been a contributory factor to a lack of sustainability and the poor 
condition of the infrastructure. The governance component in the LMGDP makes a 
start in addressing these issues, but its scope is quite narrow and it comes rather late 
in the Bank’s engagement with Lagos.  

Achieving satisfactory outcomes will require a stronger, better coordinated Bank effort. 
Given the importance of Lagos for the Nigerian economy, it is appropriate for the 
Bank to make Lagos a key focus of its assistance strategy and to stay engaged. But 
this needs a much stronger and better coordinated Bank effort than has been evident 
so far. There is a need to define clearly the governance and resource planning and 
mobilization focus, backed by much more intensive Bank involvement. There is a 
need for significantly more Bank resources for supervision and policy dialogue in 
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Lagos than in other areas in which the Bank is active. The Bank could also leverage 
its limited resources by collaborating more closely with the DFID team in Lagos. 

State Infrastructure Development 

Under Nigeria’s federal system, state and local governments are responsible for all 
infrastructure that is not explicitly under federal jurisdiction. This includes all municipal 
infrastructure and services in the urban areas, state and local roads, urban and rural 
water supply, and sanitation. The states and local governments receive, respectively, 
50 percent and 15 percent of revenues from oil and value added taxes. States also 
levy their own taxes; however, with the exception of Lagos, internally generated 
funds are an insignificant share of total state revenues—3 percent in Bauchi, for 
example. Despite the relatively large federal subventions, many state and local 
governments face a chronic shortage of resources and consequently suffer from 
infrastructure deficiencies. Many past Bank interventions at the state and local levels 
have suffered from problems of maintenance and sustainability. 

The Bank’s objectives 

The Bank sought to improve infrastructure and services in selected states and urban areas as 
a mechanism for enabling more rapid non-oil growth. The Bank focused on three areas: 
support for urban infrastructure, upgrading and expanding municipal water supply 
systems, and improving state and local roads. In view of past problems with 
sustainability of Bank-financed projects, the Bank emphasized community and 
private sector involvement as critical features of its support in this area. The Bank 
grappled with the issue of how to fulfill these objectives at the state level, beginning 
by taking an opportunistic approach and then moving in 2005 to the lead states 
approach.  

The Bank’s program  

The Bank has four projects covering different aspects of state-level infrastructure. The Bank 
carried out no sector work in either the urban or the water sectors. All efforts appear to 
have been focused on lending. The Community-Based Urban Development Project, or 
CBUDP ($100 million; fiscal 2002) was an instrument for reaching the urban poor. The 
project would provide small-scale infrastructure to poor urban communities in 13 
states using the CDD approach. The project was expected to demonstrate viable 
approaches to infrastructure and delivery of basic municipal services in unserviced or 
underserviced settlements. Support for urban water was initiated with a small pilot 
project for Small Towns Water Supply and Sanitation ($5 million; fiscal 2000). This was 
the first investment project to be approved since 1993, when Bank lending to Nigeria 
was suspended. The project was designed to test the concept of sustainability in small 
towns through community involvement in project design, financing, and 
management. There were two follow-on projects focusing on the larger cities: the 
National Urban Water Sector Reform Project ($120 million; fiscal 2005) and the Second 
National Urban Water Sector Reform Project ($200 million; fiscal 2006). The first 
national project was designed to expand and upgrade urban water systems in three 
states (Kaduna, Kano, and Ogun), and the second project focused on systems in the 
states of Lagos and Cross River. The credit amounts for both projects were increased 
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substantially at a late stage of processing as a result of increased IDA funding 
availability. As had the Lagos Water Supply Project, both projects envisaged private 
sector participation in the management, if not ownership, of the systems. This was 
seen as key to ensuring the financial viability and sustainability that had eluded the 
Bank in its previous projects in the sector. The Bank linked major investments to the 
water companies’ ability to improve their operational efficiency significantly or to 
have private participation in place within two years of approval. This goal proved to 
be unrealistic.  

In mid-2008 the Bank was preparing a Rural Access and Mobility Project. This was 
anticipated for approval in fiscal 2008 and would finance rehabilitation and 
maintenance of rural access roads in four lead states through performance-based 
contracts whereby the contractor would be responsible for rehabilitation and 
maintenance over a five-year period, with payments linked to performance. The 
project will be implemented at the state level. 

Outcomes  

The outcomes are rated as unsatisfactory. The CBUDP was the Bank’s reentry in the 
urban sector in Nigeria—an area where the Bank had significant experience. Despite 
this, the CBUPD was conceived as a demonstration project for slum upgrading. The 
project suffered from lack of adequate technical preparation, exacerbated by the last-
minute increase in IDA credit to $100 million at appraisal from the previously 
envisaged $10–$20 million credit. The fact that the credit was spread over 15 states 
has also been problematic. The project appears to have ignored lessons from 
previous unsuccessful urban infrastructure fund projects in which dispersal of effort 
was one of the factors contributing to unsatisfactory outcomes.  

Most fundamentally, the project does not address the issue of sustainability. It has evolved 
into a project to build municipal infrastructure without clear arrangements for 
operation and maintenance. The facilities built under the project in one of the cities 
visited were already falling into disrepair; the Project Management Unit was looking 
for a follow-on IDA project to upgrade the same facilities.  

For reasons discussed under Lagos, the two municipal water projects are also problematic. In 
terms of the institutional structures needed for effective operation, preparation was 
not even marginally adequate in any of the five states. None of the projects has 
realistic prospects of improving operational efficiency or of bringing in private 
participation in the near future, as the Bank had assumed. The proposed Rural 
Access and Mobility Project, although based on a sound concept, will remain an 
isolated experiment unless it is placed in the broader context of agricultural 
development in the selected states and is consistent with the institutional and 
financial strategies for those states. 

Promoting Private Sector Development  

The Bank’s objectives  
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By 1998 Nigeria’s business community was facing enormous obstacles. First, there were the 
problems of infrastructure already discussed. Second, the enforcement of arbitrary and 
unclear regulations lent itself to widespread corruption and rent seeking among public 
officials. Third, macroeconomic management was creating an extremely volatile 
environment for business activity. Fourth, except for the presence of the international 
oil companies, the economy was dominated by the public sector: some 600 state-
owned enterprises (SOEs) accounted for 50 percent of GDP and 66 percent of 
employment. Fifth, there was the difficulty of obtaining financing for investment, 
particularly for micro, small, and medium enterprises (MSMEs). In this context the 
Bank’s objectives were to improve the business environment for the private sector, 
with a particular focus on MSMEs. Although programs to support governance, 
macrostability, and infrastructure development were critical, there was also a specific 
effort to improve the legal and regulatory environment for private business, privatize 
SOEs, and improve access to finance by MSMEs. 

The Bank’s program 

The Bank initiated its support for PSD through technical assistance for privatization. Even 
before the Obasanjo government was elected, the previous government had decided 
to privatize most of the non-oil SOEs, and a high-level working group had been set 
up to prepare a privatization law and implementation mechanism. Because of this, 
the Bank was able to move rapidly to support the program. The Privatization 
Support Project ($115 million; fiscal 2002) provided funding to the BPE to hire 
consultants and transaction advisers to implement the program.  

A second project supported the development of MSMEs. The MSME Project ($32 million; 
fiscal 2004) has four components: (i) improving SMEs’ access to finance through the 
establishment of microfinance companies, capacity building of commercial banks for 
SME lending, establishment of credit bureaus, and provision of technical assistance 
to firms providing leasing services; (ii) providing funding for business development 
services for MSMEs identified through value chain analysis in specific states and 
subsectors; (iii) undertaking studies on registration reforms, commercial dispute 
resolution, leasing services, credit bureaus, and secured transaction systems; and (iv) 
promoting public-private partnership development. The project is implemented by 
the Nigerian Investment Promotion Commission, which has contracted project 
management to a consulting company. 

A third Bank project supports the development of the mineral sector. The Sustainable 
Management of Mineral Resources Project ($120 million; fiscal 2005) includes (i) 
strengthening the capacity of the government to manage the country’s mineral 
resources in a sustainable way and (ii) developing artisanal and small-scale mining 
areas. This project, too, was developed quickly in response to a request from 
President Obasanjo to Bank President Wolfensohn. It was conceived as a small, $50 
million project, but its size was increased later in response to government insistence.  

Bank analytic work has been mainly through various Bank-wide and regional assessment 
programs and project-financed studies. A joint Bank-IFC Private Sector Assessment was 
carried out early in 2002. It provided a broad overview of the impediments to private 
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investment, but not an action-oriented set of recommendations. A joint IMF-Bank 
review of the financial sector under the Financial Sector Assessment Program 
focused on vulnerabilities of the system and emphasized regulatory and prudential 
regulations as the immediate priority. The report did not get much traction; the 
Central Bank’s priorities were the privatization and consolidation of commercial 
banks. In addition, the indicators collected for the Investment Climate Assessment 
and Doing Business Reports received widespread press coverage in Nigeria and 
were carefully reviewed by the president and his cabinet, with some follow-up 
action to reduce the red tape required in setting up a business. Project-financed 
studies included state-level manufacturing surveys and value chain analysis for four 
subsectors. The Bank has also organized a number of meetings at the state level on 
the business environment. These studies and databases need to be synthesized into a 
comprehensive assessment of PSD. 

Outcomes  

The outcomes are rated as moderately satisfactory. The outcomes in this area are 
promising, but they are not a direct reflection of the Bank’s program. The most 
significant accomplishment in the PSD agenda has been the privatization program. 
After a slow start, the pace of privatization picked up in 2005. Some 88 SOEs have 
been privatized to date and some $2.5 billion in privatization proceeds realized. This 
includes virtually all of the commercial and industrial SOEs. Privatization of 
infrastructure SOEs has, however, proceeded more slowly, and ports and the fixed-
line telecommunications company (Nitel) are the only two significant infrastructure 
privatizations. As noted, the port privatization was highly successful, but the Nitel 
privatization was seriously flawed. A recent attempt to privatize the refineries had to 
be aborted because of political uproar over the hasty, and less than transparent, 
process employed. It is hoped that the setback is only temporary because the 
publicly owned refineries are either lying idle or operating very inefficiently at a 
time when the country faces a shortage of refined products. Privatization of power 
and water does not appear likely in the near future. Unfortunately, the problems 
with Nitel and the refineries have tainted what otherwise appears to have been a 
reasonable process.  

The slow privatization of infrastructure is consistent with Bank experience in other 
countries. The business community has generally welcomed the privatization 
program and believes that it has created a positive ambience for foreign and local 
investment. 

Nigeria has shown improvement in recent years in some of the Doing Business Indicators, 
but the general business environment remains poor. The deficiencies in infrastructure, 
particularly in power, are cited as the most important constraint by all 
entrepreneurs, irrespective of size. The larger businesses consider public sector 
corruption the second most important issue. Although tariffs have been substantially 
rationalized, trade policy remains uncertain because of the imposition of periodic ad 
hoc bans on imports to protect a specific industry or firm. SMEs also cite access to 
land, multiple arbitrary taxes at the local level, access to finance, and security as 
major problems.  
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Nevertheless, businesspeople and manufacturers express guarded optimism about the future. 
This appears to be explained in large part by the restoration of democracy, greater 
political stability, and good macroeconomic management, as well as by the business 
opportunities created by growing oil revenues. Going beyond the current state of 
business environment will require a complex set of second-generation reforms.  

SMEs cite access to finance as a significant constraint. The SMEs perceive the privatization 
and consolidation of the commercial banks and the Central Bank’s decision to require 
all commercial banks to set aside 10 percent of profits for SME finance as positive 
steps, but banks remain uncomfortable with unsecured lending in the absence of risk-
mitigation instruments. The creation of a microfinance bank (ACCION), with IFC 
assistance, is also a positive step. Although data are not available, discussions with 
commercial banks indicated support for the government’s recently announced 
program to require subcontracting to SMEs by oil companies. This offers the banks the 
possibility of lending to SMEs that will have relatively secure markets.  

The Bank’s contribution to these outcomes has been modest. The privatization project was 
helpful to BPE because it allowed funding of certain types of expenditures that the 
government would otherwise have had great difficulty in financing (for example, 
higher salaries for BPE staff). BPE also expressed satisfaction with Bank procurement 
procedures. However, the Bank’s role in the substantive aspects of privatization 
transactions was limited. The MSME Project has suffered from implementation 
delays, in part because of its complex design and somewhat diffused focus. The 
ownership of the project within the government is also unclear, with the government 
having gone ahead with its own initiatives for SME development independent of the 
project. The project also appears to be outside the mandate or expertise of the 
Nigerian Investment Promotion Commission, the implementing agency. Discussions 
in the field indicated that NIPC is seen as a Bank initiative rather than as an integral 
part of government strategy.  

In retrospect, it appears that the Bank put together the project prematurely and 
without adequate analysis. In addition, there is a question whether IFC might have 
been better placed than the Bank to provide support for financing of SMEs, given 
that it has been very active in the financial sector. The SME project has also suffered 
delays arising from frequent change of ministers of mining (five ministers in the past 
two years), each of whom had different ideas about how the sector should develop. 
In particular, while most ministers welcomed the part dealing with mapping and 
cadastre, some did not see government (through the project) having a role in 
promoting artisanal mining. Successful implementation of the project will continue 
to be challenging given its large size and the effort needed to work effectively with 
artisanal mining communities and local governments. Even more important, the 
project, although worthwhile in itself, appears peripheral to the agenda of improving 
Nigeria’s business environment.  

The Bank program does not add up to a coherent strategy for PSD. Both the Bank’s 
analytic work and its lending for PSD have been opportunistic. Each activity has 
merit, but there is an absence of synergy and a comprehensive view of what is 
needed and how to go about achieving it. The emphasis on lending has diverted 
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significant Bank attention and resources that could have been better used through 
targeted nonlending services. There is also a question on the balance of activities and 
whether the Bank should have spent less on PSD and used those resources for a 
more concerted effort in infrastructure.  

Agricultural and Rural Development 

Agriculture currently accounts for about one-third of Nigeria’s GDP and employs about 70 
percent of the labor force. Nigeria’s agricultural GDP grew more than 4 percent 
annually between 2000 and 2006, a rate higher than that in most countries in Western 
Africa. This is largely because of increased crop production through area expansion 
rather than significant yield improvements. This is especially the case for starchy 
root crops such as cassava and yams, where the quantities produced increased by 
34.4 percent between 1998 and 2005, keeping pace with the expansion in area 
harvested, which grew by 32.3 percent.  

Despite the recent increases of agricultural GDP, the majority of the rural population 
in Nigeria remains poor. The country’s agricultural sector is dominated by 
smallholders who cultivate land under rain-fed conditions using traditional 
methods, which essentially limits their productivity to a subsistence level.  

Nigeria faces a daunting task if it is to tackle the challenges associated with unlocking its 
agricultural potential. Over the years the commercial sector of Nigerian agriculture 
has been severely constrained by problems related to Dutch disease, which have 
lowered the prices of competing agricultural imports or made potential agricultural 
exports less competitive. The government’s response has been to intervene 
periodically in the market through devices such as marketing boards, which were 
put in place earlier for cocoa and rubber, and the more recent import ban on cassava. 
Agricultural production is also constrained by other problems: weaknesses in the 
policy, legal, and institutional framework; ineffective research and extension 
services; lack of access to rural finance; erratic availability and distribution of farm 
inputs; poor infrastructure, including the absence of road networks to move goods to 
the market; an unclear land-tenure-and-acquisition policy; and an unfavorable 
climate for private sector involvement. Furthermore, less than 1 percent of cultivated 
area in Nigeria is currently under irrigation. About 80 percent of these irrigated 
areas consists of private small-scale irrigation schemes; the remaining 20 percent is 
under public large-scale irrigation schemes, with most of the latter suffering from 
poor operation and management.  

The Bank’s objectives 

 The Bank strategy documents do not articulate a clear strategy on support for agricultural 
productivity improvements. IS00 proposed the Bank’s involvement to assist Nigeria’s 
efforts to reduce poverty through the preparation of, among other things, agriculture 
and environment projects. In IS02, as far as agricultural development was concerned, 
the Bank’s strategic objective was to support agricultural intensification and 
diversification, but this would depend on the resolution of fiduciary issues related to 
earlier Bank investments in Nigerian agriculture. In light of the failure to resolve 
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these issues, the Bank decided to use a CDD approach to address the issues of 
agricultural productivity and rural service delivery by preparing the second Fadama 
Project. IS04 emphasized the delivery of “quick wins” at the grassroots level (that is, 
democracy and reform dividends) and investments in rural infrastructure to 
alleviate bottlenecks in agriculture. The CPS, building on NEEDS and SEEDS, 
reiterates the role of CDD programs but proposes additional activities, starting with 
rural transport and then expanding into other areas of agricultural development 
based on in-depth analyses of specific needs of the lead states. 

The Bank’s program 

The Bank’s analytic work provides a useful diagnostic but is at too aggregated a level to 
contribute to the action-oriented national agricultural strategy Nigeria needs. In 2000, the 
Bank prepared a major report proposing a rural development strategy for Nigeria, 
which was published in 2001 (World Bank 2001). The report set forth the following 
broad priority areas: restructuring of agricultural extension services, agricultural 
technology development, infrastructure development, monitoring and evaluation 
systems to track effectiveness of interventions in the sector, and capacity building. In 
mid-2000 the agricultural growth strategy incorporated most of the 
recommendations of the report under preparation. The report and the strategy 
document provide a valuable overview, but they do not offer a clear picture as to 
which areas should receive immediate attention and for what periods. The Bank also 
supported a number of other analytical studies, including a review of the rural and 
agricultural sector institutions (prepared together with the African Development 
Bank and the International Fund for Agricultural Development), an internal study 
on agricultural research and extension services, and a report on the forestry sector. 
An agricultural Public Expenditure Review is under preparation.  

These reports and studies appear to have little discernible effect on the government’s 
policies and actions. Nigeria still lacks a fully developed national agricultural 
development strategy. Government action appears to rely heavily on special 
(presidential) initiatives (for example, commodity-based initiatives for such products 
as such cassava and palm oil) and largely ineffective subsidy schemes for farm 
inputs and rural credit.  

The Bank’s lending program for agricultural development uses the CDD approach focused on 
the highly successful Fadama II Project. Fadama II ( $100 million; fiscal 2004) is the only 
major Bank operation that has attempted to tackle the agricultural issues Nigeria 
faces. The project uses a CDD approach to allow communities on fadama land (low-
lying flood plains) to determine their own needs and invest in infrastructure needed 
to raise agricultural productivity—for example, farm-to-market roads, shallow wells 
along livestock trails, or irrigation improvements. Fadama I encountered significant 
problems, such as conflicts between livestock herders and cultivators and serious 
fiduciary problems with the implementing agency, the Ministry of Agriculture.  

The Bank’s consultation process was detailed and costly, but it resulted in the 
creation of a mechanism that has been extremely effective. Indeed, on the basis of the 
available information (including a recent impact assessment by International Food 
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Policy Research Institute (box 4.1) and interactions with stakeholders, the project is 
considered a success story. Beneficiaries, ministry officials, NGOs, and the media are 
uniformly positive about its impact on incomes and productivity.  

Box 4.1: Impact of Fadama II 

An independent, in-depth evaluation undertaken by the International Food Policy Research 
Institute in 2007 suggests that Fadama II has been extremely successful. The project has been 
under implementation since 2004, and its contribution to poverty reduction in Nigeria is 
impressive. The socially inclusive and participatory development planning of the project 
enhanced group cohesion and is reducing resource access–based conflicts between farmers 
and herders in all project areas. It is serving as an effective tool for moving resources 
directly to organized and legally constituted community groups to use for their own 
development and for community-level development planning. Fadama II has been 
distinguished by outstanding performance in income generation, social capital 
enhancement, conflict reduction, and capacity building of about 3 million farm families.  

The International Food Policy Research Institute evaluation, which involved the 12 Bank-
funded Fadama states, revealed that household incomes of beneficiaries increased by about 
60 percent within one year of the initiation of the project. The increase is well above the 20 
percent goal that the project set out to achieve in six years for 50 percent of the beneficiaries. 
The evaluation reported that “project beneficiaries had benefited from reduced travel time 
to the nearest town and acquired production assets, such as agro-processing equipment and 
small-scale irrigation equipment, which are likely to continue to increase their incomes. The 
percent increase in the value of productive assets of the poor was significantly higher than 
that for other groups, suggesting that the project successfully targeted poor and vulnerable 
people with its support for productive asset acquisition.” 

Source: IFPRI (2007).  

 
 The second project in the agricultural sector, the fiscal 2006 Avian Influenza Project, is 
facing serious problems getting on track. It is a $50 million emergency project with a 
three-year implementation horizon. Its objective is to help reduce the health risk to 
poultry and humans from highly pathogenic avian influenza. The project is 
attempting to control the disease at the source in domestic poultry by setting up 
early-detection and response systems for reporting the disease in both poultry and in 
humans, and by preparing for the medical consequences of a human pandemic. The 
project is implemented by the Ministries of Agriculture, Health, and Information. In 
spite of the emergency nature of the project, implementation has been delayed 
because of poor coordination between the implementing ministries. This lack of 
coordination is mirrored on the Bank side because the health sector operational staff 
do not consider this project part of their portfolio. Substantial restructuring may be 
needed to put the project on track. 

Outcomes 

Agricultural and rural development outcomes are rated as moderately unsatisfactory. 
Although the outcomes of the Fadama Project thus far merit a satisfactory or even 
highly satisfactory rating, this is offset by the overall lack of progress in establishing 
the policies and institutions that could lay the basis for sustainable growth. Recent 
production increases have reflected area expansion rather than improvements in 
productivity. As far as the Bank‘s contribution is concerned, there have been some 
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important positive features. The Bank’s analytic work, despite its shortcomings, 
should provide a solid basis for future operations in the sector, and the results 
obtained thus far in Fadama II are a major step forward. The Bank did not attempt a 
more broad-ranging lending program, in part because of its concern about fiduciary 
issues at the federal level. But the Bank should have made an effort to support 
agriculture programs in selected states in order to pilot better links between its 
analytic work, the Fadama II Project, and agriculture development strategies at the 
state level. In addition the Bank has not been vocal enough about some of the key 
policy distortions, such as arbitrary bans on imports of agricultural commodities and 
the fertilizer subsidy and allocation policies. Looking forward, the Bank needs to 
develop and articulate a longer-term vision of its involvement in the Nigerian 
agricultural sector and translate this vision into a phased approach in its operations.  

Overall Assessment 

Overall outcomes of the non-oil growth pillar are rated as moderately unsatisfactory. The 
growth in non-oil GDP averaged 5.9 percent per annum between 2000 and 2005, 
marginally in excess of total GDP growth; it rose to 7.4 percent in 2005 and to 8.6 
percent in 2006 (compared with overall GDP growth of 6.0 percent and 7.2 percent, 
respectively). These higher non-oil GDP growth rates do not indicate a discernible 
shift in the structure of the economy. This said, given past experience in Nigeria, it 
was by no means a foregone conclusion that higher oil prices and production would 
be associated with rapid non-oil growth over this period.  

A number of factors appear to be driving this growth. First, the spillover from the 
growth of the oil sector provided the budget and foreign exchange resources needed 
for higher public expenditures and imports while allowing the government to 
maintain fiscal discipline and a stable exchange rate. Second, compared with the 
earlier period, this macrostability, particularly lower inflation and the stability of the 
naira in relation to the dollar, undoubtedly created a much more favorable 
environment for private activity. At the same time, the Obasanjo government was 
clearly perceived as pro-private sector. A third factor worth noting is the rapid 
expansion of mobile telephones, which has directly provided income and 
employment (thousands of youth who would otherwise be unemployed sell 
telephone cards) and enabled better market intelligence.   
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 Nigeria has the potential for, and will need, much more rapid growth in the non-oil economy, 
especially the SME sector, to begin to improve unemployment. The sound fiscal and 
monetary policies of the government in recent years, if maintained, provide a solid 
foundation for future growth; however, the supporting structural measures needed 
to create sustainable non-oil growth as the engine of future income and employment 
generation are not yet in place. There have been some achievements in institutional 
development, for instance, the privatization program, the unbundling of the power 
sector, and the development of regulatory capacity. The roads sector has the 
potential for progress if the envisaged reforms are carried through. But performance 
has been disappointing in the state-level infrastructure, including urban 
development and municipal water. The risks to sustainability are high. There has 
been pushback from Parliament on the privatization of the refineries, and unless 
there is tangible progress on power supply in a year or two, there could be calls for 
recentralization.  
 
As far as the Bank’s contribution is concerned, where there was political will to undertake 
reforms, the detailed design tended to follow the blueprint the Bank had laid out. But in key 
areas such as water, transport, state-level infrastructure, and agricultural policies, the 
Bank has not been able to secure the consensus needed for reform.  
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Chapter 5 
Pillar Three: Delivering Social Services and 
Empowering Communities  

Poverty in Nigeria increased sharply between 1980 and the mid-1990s, rising from about 28 
percent in 1980 to about 66 percent in 1996. It then fell to about 54 percent by 2004. Nigeria 
now has more than 70 million poor people, the third-highest number in the world, 
after China and India. Wide, long-standing regional disparities result in a poverty 
range from about 34 percent in the southeast to about 67 percent in the northeast. 
The decline in total poverty between 1996 and 2004 occurred mainly as a result of 
reduced urban poverty (from 58 percent to 43 percent); rural poverty fell 
considerably less (from 69 percent to 64 percent).  

The Bank broadened its poverty reduction goals and engagement during the review period. 
Its strategy evolved gradually: from a fairly narrow focus in the early 2000 and 2002 
interim strategies, which centered on updating its knowledge base, preparing small 
poverty reduction projects, and a coherent poverty reduction strategy; to general 
support for Nigeria’s NEEDS strategy, including “empowerment for human 
development and community engagement in service delivery and local 
infrastructure” in the IS04; to elaboration of a broad-based strategy designed to 
“strengthen Nigeria’s progress on key MDGs and to create a basis for sustainable 
development” in the CPS (World Bank and DFID 2005). This chapter reviews four 
components of the Bank’s program:  

1. Education—Assisting the government’s efforts to achieve universal nine-year 
basic education by 2015, one of Nigeria’s MDGs, as well as increasing 
enrollment of girls, particularly in the northern regions of the country, and 
improving the quality of education  

2. Health—Supporting efforts to reduce mortality from the major preventable 
diseases, including HIV/AIDS, polio, and malaria, and particularly 
improving infant, child, and maternal mortality 

3. Community empowerment—Supporting CDD programs designed to create 
demand for better service delivery, and to achieve results in the short and 
medium term by funding communities directly  

4. Environmental management—Working with communities to promote 
sustainable natural resource management and the building environmental 
management capacity of government actors at the federal, state, and local 
levels.  

Education 

Nigeria’s educational level and enrollment rates are comparable to those of other sub-Saharan 
countries but remain low overall. By 2004, even after the significant increase since 2000, 
net primary school enrollments were barely 60 percent. Junior secondary 
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enrollments were 22 percent, and senior secondary enrollments were 21 percent. 
There are also large income, regional, and gender differences in school enrollments, 
and although the gap between male and female enrollments has virtually 
disappeared in the south, it remains significant in the north. The number of girls 
over 15 years old who complete primary and junior secondary education is much 
lower than that of boys. Meanwhile, only 66 percent of all Nigerians over 15 years 
are literate in either English or a Nigerian language. 

The government is committed to universal basic education (UBE). Nigeria’s public 
education system was badly affected by the political interference, corruption, and 
weak public governance that characterized the Abacha regime in the 1990s. In 1999 
the government initiated a new UBE program that was designed to ensure that all 
children complete a minimum of nine years (six primary and three junior secondary) 
of basic schooling by 2015. Achievement of this goal will not be easy, owing to the 
large and still rapidly growing population, its diversity, its high levels of poverty 
and income inequality, and the still-confused division of responsibilities between 
federal, state, and local governments.1 A recent Bank education Public Expenditure 
Review indicates that Nigeria spends around 4 percent of its GDP on education, 
broadly consistent with other African countries but probably not enough to meet the 
MDGs.  

The NEEDS sets five broad goals for education. These are (i) increasing access to 
education and improving its quality at all levels; (ii) ensuring minimum literacy, 
numeracy, and basic life skills for employment; (iii) reviewing secondary-level 
curricula to ensure continued relevance for the labor market and higher education; 
(iv) developing partnerships with the private sector and local communities; and (v) 
promoting information and communications technology at all levels.  

The Bank’s objectives  

The Bank’s education objectives distinguish between federal and state levels. At the federal 
level the goal is to support national strategies for UBE and for science and 
technology to promote development of a knowledge economy. At the state level the 
goal in lead states is to improve educational access and quality and promote more 
efficient public expenditure. In non-lead states and where education indicators are 
worst, the goal is to address specific MDG-related issues such as girls’ education. 
This differentiated strategy seeks to reconcile the country’s national educational 
priorities with the reality that primary and secondary education is constitutionally a 
state and local government responsibility. 

The Bank’s program 

At the federal level, the Bank undertook an extensive program of analytical work. During 
fiscal 2002–04, two major education sector studies were undertaken—one to help the 
government prepare its UBE program (World Bank 2003d) and the other to assess its 
capacity to deliver basic education services (World Bank 2004e). Both studies 
employed a participatory approach intended to have a wider-ranging impact than a 
traditional sector report, and both were subsequently published as Africahuman 
development working papers. Nigerian and international specialists collaborated 
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with the Bank team in preparing background papers on priority issues, and the 
study was conducted with financial support from the Japanese and Norwegian 
governments. Later, during fiscal 2006–07, a science and technology post-basic 
education study—comprising six technical reports addressing policy and planning; 
financing; curricula, teaching, and learning; information and communications 
technology in teaching and learning; response to the labor market; and technical 
matters related to connectivity—was prepared by teams of government officials, 
Bank staff, and national and international consultants (World Bank 2006b). All three 
studies, especially the science and technology report, have facilitated the Bank’s and 
other donors’ policy dialogue with Nigeria, and the science and technology studies 
contributed to the design of the Science and Technology Project approved in fiscal 
2007. 

Three of four credits to date have been for federally sponsored and managed operations. These 
comprise $55 million for primary education in fiscal 2000, $101 million for UBE in 
fiscal 2003, and $180 million for science and technology post-basic education in fiscal 
2007. The goals of the $55 million Second Primary Education Project, which 
ostensibly built on lessons learned from the unsatisfactory outcome of the first, were 
to support the newly elected government’s plans to achieve UBE by enhancing 
coverage and quality through 740 focus schools (20 in each state and the federal 
capital territory) and community self-help approaches to school improvements in 
900 local government areas (subsequently increased to 1,110 and 9,650, respectively).  

Despite difficult political and governance conditions and an overly complex original design, 
whose quality at entry was rated marginally unsatisfactory, IEG’s internal assessment rated 
the project’s outcome as satisfactory on the basis of its achievement of physical targets and 
especially its piloting of focus schools and self-help approaches to school development. At the 
time, these represented a major change from the top-down, centralized style 
inherited from the military regime. By contrast, implementation of the follow-up 16-
state Universal Basic Education Project was disappointing, and, following an 
unsuccessful midterm restructuring and downsizing, including cancellation of 40 
percent of the original credit, it was closed two years early. Its outcome was rated as 
unsatisfactory.  

Given the failure of the federally managed, geographically scattered, and thinly spread first 
primary education project in the early-to-mid-1990s, it is surprising that the above two 
operations adopted essentially the same flawed approach. The $180 million Science and 
Technology Project, approved in late fiscal 2007, pilots a new, demand-driven, 
competitive approach to financing science and technology education. This is 
probably a high-risk, high-return operation, but it is the product of intensive 
analytical and project preparation work by teams of Bank staff and Nigerian and 
international experts over two years. It also supports a priority national strategy that 
enjoys bureaucratic and political support at the highest level and is consistent with 
Nigeria’s overall competitiveness, diversification, and growth agenda. 

At the state level, there has only been one project thus far. The sectorwide design and 
management of the recently approved $65 million three-state project (Kaduna, Kano, 
and Kwara) take fully into account the experience of the aborted Universal Basic 
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Education Project as well as of the need for increased focus on northern states. The 
three-state project is backed by substantial technical assistance financed by DFID. 
This project appears to be highly relevant to the Bank’s objective of supporting 
improved service delivery at the state level and could serve as a prototype for 
follow-up projects. A similar state-specific operation was planned for Lagos in fiscal 
2008. 

Outcomes 

Education outcomes to date are rated as moderately unsatisfactory. On the positive side, 
the three sector studies contributed significantly to the education dialogue within 
Nigeria and among development partners. They are also good examples of 
collaborative analysis by national and international experts that contributed to 
important operational outcomes, albeit too late to influence the second primary and 
UBE projects.  

On the negative side, neither of the two education projects achieved its original strategic 
goals. Both operations perpetuated flawed project designs—federally managed, 
nationwide, thinly spread investments with little state or local government 
ownership. Moreover, although the self-help approach to school improvements 
piloted under the primary education project appears to have been well received in 
the communities, its impact on education access, quality, and outcomes remains to 
be proven. Fortunately, the recently approved project in Kaduna, Kano, and Kwara 
adopts a state-owned design that could prove more effective, although it is too soon 
to judge progress. It is similarly premature to assess implementation of the science 
and technology post-basic education project. 

The northern states’ low education enrollments, quality, and unsatisfactory gender balance 
argue for explicit targeting of more resources to these areas. Nigeria’s prospects for 
meeting its education MDGs depend crucially on enhanced outcomes in these states. 
Because the actual and opportunity costs of basic education services are an 
important constraint to their use by the poor, fee waiver or exemption programs 
could be tried to help reduce these access barriers. The successful experience of 
conditional cash-transfer programs in countries such as Bangladesh, Indonesia, and 
Mexico to facilitate access by the poor through stipends and other incentives—
especially by girls and young women in conservative or traditional communities—
suggest that there may be a role for them in northern Nigeria as well.  

Health 

Nigeria’s principal health indicators remain poor in absolute terms and in relation to 
indicators in comparable countries. Despite slight improvements in recent years, infant, 
child, and maternal mortality and malnutrition, as well as fertility, have changed 
little since the late 1980s; indeed, child mortality in the northern states (260/1,000 
live births) is among the worst in the world. About 3.5 million Nigerians are 
estimated to be HIV-positive (third-highest number in the world, after South Africa 
and India) and more than 700,000 have tuberculosis (fourth highest). Malaria 
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remains the primary cause of child mortality and a main factor in overall morbidity 
and mortality.  

Access to and use of basic health services remain very low. Only 13 percent of 1-year-old 
children are fully immunized, and barely one-third of all births are attended by a 
doctor, nurse, or midwife. In retrospect the 1990s were a lost decade in terms of the 
country’s overall health status, and achieving the health-related MDGs by 2015 will 
be a challenge. Child malnutrition and mortality have decreased only slightly in 
recent years, while maternal mortality has stagnated or even deteriorated. One 
important reason for slow progress toward the achievement of the health MDGs is 
that as of 2003, only an estimated 42 percent of households had access to safe water 
(UNDP 2000).  

NEEDS defines wide-ranging goals to meet these challenges. These goals are to (i) increase 
direct federal support for primary health care through a strengthened National 
Primary Health Care Development Agency that is funded partly by earmarked taxes 
on alcohol and tobacco, but mainly by contributions from federal, state, and local 
governments; (ii) improve coverage of centrally based and strengthened disease-
specific or “vertical” programs with proven high impact, such as those that have 
been launched against HIV/AIDS, malaria, and tuberculosis with funding from the 
federal government and international partners; (iii) strengthen the role of state 
governments in supporting the delivery of primary health care by local government 
authorities; and (iv) establish a national health insurance scheme, initially for civil 
servants at federal and state levels, later for employees in the formal private sector, 
and ultimately for informal sector and agricultural workers through community-
based insurance arrangements. 

The Bank’s objectives 

The Bank’s objectives are differentiated between the federal and state levels. As it does in 
education, and for the same reasons, the Bank makes a distinction between the two 
levels. At the federal level it supports the elaboration and intensified implementation 
of national disease control strategies and policies, in particular, definition and design 
of a comprehensive, multisectoral HIV/AIDS program. At the state level, in lead 
states the Bank seeks to improve primary health care, especially maternal and child 
health services; in non-lead states and where health indicators are especially poor, it 
deals with MDG-related issues such as maternal health, routine immunization, and 
access to safe water. 

The Bank’s program 

The Bank’s analytic work appears to have had limited impact. In fiscal 2005 the Bank and 
the Federal Ministry of Health completed a health, nutrition, and population country 
status report World Bank and Federal Ministry of Health [Nigeria] 2005). Based 
mainly on data from the 2003 Nigeria Demographic and Health Survey, the study 
analyzed the health status of the poor and the health system’s performance in 
meeting their needs. The impact of the study on Nigeria’s health and population 
policy or strategy, and on the design and content of Bank lending before or after, is 
unclear; however, the importance of the information contained in it should not be 
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underestimated given the previous dearth of credible health status data. In addition, 
the study data and the analysis were not used to attempt to reengage the authorities 
on fertility and related reproductive health issues. Population remains a very 
sensitive subject in the country overall; however, the failure to address the problem 
is arguably one of the principal risks underlying the country’s longer-term prospects. 

Bank lending for health has been mainly at the federal level through three disease-specific 
programs. The health program during the period has been dominated by a sequence 
of credits totaling $400.7 million—$140.3 million for HIV/AIDS program 
development, $80.4 million for polio eradication, and $180 million for malaria 
control.  

Given the threat that HIV/AIDS poses to Nigeria’s development and the government’s weak 
response during the military regime, Bank (and multidonor) support to the embryonic 
HIV/AIDS Emergency Action Program in fiscal 2002 was important and timely. The 
program supports the rapid scaling up of information, education, and 
communication activities, the mainstreaming of multisectoral approaches at both 
federal and state levels, and the development of a long-term curative and preventive 
strategy. The implementation of the first $90.3 million credit, which has had its ups 
and downs, is improving somewhat after a slow and difficult start. Completion of 
the planned long-term HIV/AIDS prevention and treatment strategy and a related 
financing plan, one of the action program’s objectives, has been delayed. To ensure 
continuity, supplementary financing of $50 million was approved in fiscal 2007.  

Two credits for polio eradication were approved between fiscal 2003 and 2005 as part of the 
World Health Organization (WHO)–sponsored global effort to eliminate the disease by 2005. 
Until then, Nigeria had been the major source of polio virus in Africa and the second 
major locus of wild polio virus globally. The Bank’s contributions helped close an 
emergency oral polio vaccine financing gap that threatened the success of this global 
public good. Despite initial controversy in some northern local communities about 
vaccine quality that stemmed from misunderstanding about the true purpose of the 
program, both operations were timely and they disbursed rapidly. The Bank’s role in 
these was limited: it simply financed the supply of the vaccine, which had been 
procured by the United Nations Children’s Fund (UNICEF). Other aspects of 
Nigeria’s National Polio Eradication Program, such as program management, 
logistics, social mobilization, and vitamin A capsule distribution, were financed by 
the government, with help from WHO and UNICEF. Both operations also offered 
opportunities for collaboration with private humanitarian sources of funds, such as 
the Bill & Melinda Gates Foundation, Rotary International, and the United Nations 
Foundation.  

A $180 million credit for a malaria control booster project was approved in fiscal 2007. It 
targets four states in the north (Bauchi, Gombe, Jigawa, and Kano) and three in the 
south (Akwa Ibom, Anambra, and Cross River)—where malaria is the main cause of 
high infant, child, and maternal mortality—and finances procurement of a well-
defined set of “malaria-plus package” interventions, including more than 7 million 
long-lasting insecticidal nets.  
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Approved in fiscal 2002, the Health Systems Development Project ($127 million) was 
designed to help improve the delivery of primary health care services—especially maternal, 
child, and reproductive health services—in 18 states. These states were selected on the 
basis of their financial and procurement capacity, level of indebtedness, and 
population, but not their health status. About $65 million, or 51 percent of the credit, 
was allocated for capacity building in the 18 state ministries of health ($3.5 million 
per state); $9.6 million, or 7.5 percent of the project, went to the federal Ministry of 
Health. The impact of this program appears limited given how thinly the resources 
have been spread.  

Outcomes 

Health outcomes are rated as moderately unsatisfactory. Although the quality of Bank 
analytic work was satisfactory, it seems to have had limited impact either on 
government policy or on the Bank’s own strategy, in particular on the design and 
content of its operations during the period. Indeed, the country status report’s 
skeptical assessment of experience with centrally managed, disease-specific, vertical 
programs in Nigeria—and its advocacy of a stronger role for state and local 
governments in integrating management of specific diseases with primary health 
care services—contrasts markedly with the large share of commitments devoted to 
these federally managed programs.  

As for lending, two polio eradication credits have been completed satisfactorily and 
implementation of the five credits approved since fiscal 2002 is broadly on track, but the 
projects have thus far had little impact on outcomes defined in the Bank strategy documents. 
For HIV/AIDS, the transition from emergency action to a long-term curative and 
preventive strategy remains to be completed. Although the establishment of an 
autonomous coordinating agency at the federal level has been broadly successful, 
the attempt to replicate this in all 36 states has yielded mixed results.  

Nigeria’s HIV/AIDS program is heavily influenced by its donors, whose exclusive focus on 
HIV/AIDS may risk missing opportunities for needed interventions in related areas, such as 
reproductive health, family planning, and fertility reduction. Staff in the federal 
HIV/AIDS agency shared this concern. The outcome of the two polio eradication 
projects was manifestly satisfactory, although, as already noted, the Bank’s 
contribution was limited to financing and monitoring and evaluation. The malaria 
operation was approved only in fiscal 2007, and it is too early to gauge progress. 

The outcome of the multistate health systems development project is problematic, especially 
its large capacity-building component. The project seeks to strengthen existing state 
ministries’ capacity, rather than to create separate PIUs. However, the capacity 
building was limited in focus (health planning departments and staff development, 
computerized health management information systems, and consultant advisory 
services) and in amount ($3.5 million per state, regardless of individual states’ 
needs). Although the Bank went along with federal authorities’ insistence on this 
equitable allocation of funds, the experience raises questions as to whether this 
dispersion of resources and standardized approach—essentially computers and 
consultants—is likely to achieve the projected outcomes.  
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Finally, evidence on the effectiveness of CDD approaches in advancing health outcomes is 
still coming in. The approaches undoubtedly have a useful role in helping 
communities improve clinics, water sources, and other social infrastructure. 
However, the precision of their targeting, their coordination with local government 
service providers, and their real impact on outcomes—including their ultimate 
sustainability—remain to be demonstrated. This is discussed further in the following 
section. 

The Bank’s strategy going forward should combine support for enhanced state-level 
interventions in the north with promotion of private service provision in the south.. Given 
the widely varying capacities of state and local governments—with those in most 
need (that is, rural areas in general and the northern states in particular) usually 
being the least able—the federal government should focus on providing financing 
and offering technical and capacity-building assistance to those state and local 
authorities most in need, especially those in the northern states. At the same time, 
given private sector providers’ increasing significance in filling some of the gaps 
caused by the weak public health system, the role of these providers should be 
supported, especially in delivering high-impact interventions in the urban areas 
where they are most active. This would involve offering training, support, and 
accreditation, and integrating formal and informal private providers into the overall 
health system.  

Prospects for relying more on the private sector are particularly promising in southern states. 
These two approaches are also mentioned in the Bank’s health, nutrition, and 
population status report (World Bank and Federal Ministry of Health [Nigeria] 
2005). For the Bank, this would imply increased focus on state-specific, sectorwide 
health projects in the northern states with the poorest indicators and programs 
designed to catalyze and promote public-private partnerships in the southern states 
that are relatively better off. 

Improving Social Service Delivery through Community Empowerment 

The federal government is attempting to increase its effectiveness in poverty reduction by 
empowering states, local governments, and communities. In 1999 the newly elected 
government established a national Poverty Alleviation Council, chaired by the 
president, to advise the executive arm of government on how best to tackle Nigeria’s 
poverty issues. The government also designated the National Planning Commission to 
coordinate antipoverty efforts in the country. In 2000 the commission developed a 
Poverty Reduction Plan with an overall goal of reducing poverty levels to 30 percent 
in 15 years and sustaining an annual growth rate of 6–10 percent of GDP. Poverty 
reduction initiatives were to be demand driven, with community participation and 
decentralized decision making. They would be implemented directly by communities. 
This represented a major shift of strategy from the past top-down approach, which 
had been characterized by poor targeting, poor design, and inefficient and incomplete 
implementation, and had generated increasing frustration among the population.   

The Bank’s objectives 
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The government’s and the Bank’s search for an effective instrument for reducing rural 
poverty has converged on community-driven development. The Bank’s IS00 proposed the 
Bank’s involvement to assist Nigeria’s efforts to rapidly reduce poverty through the 
preparation of, among other things, “targeted poverty reduction programs.” The 
Bank decided to focus on community empowerment and local-level development as 
key elements of its overall strategy for poverty reduction. The local empowerment 
pillar of both NEEDS and the CPS identified the CDD approach as a vehicle for 
financing social infrastructure across the country and for community participation in 
achieving the MDGs. The Bank’s objectives included providing grants to 
communities in rural areas, supporting local participation and transparency in 
budgeting, and building capacity at the community and local government levels. It 
was envisaged that these interventions would include activities to enhance the voice 
of communities and their participation in resource allocation decision making, as 
well as service planning at the local level. 

The Bank’s program 

Four Bank operations use, to a greater or lesser extent, the CDD approach in design and 
implementation. These are the Fadama II Project, the Community-Based Poverty 
Reduction Project (CPRP), the LEEMP, and the HIV/AIDS Project. The increasing 
role of CDD in the Bank program in Nigeria is evidence that Bank managers and 
staff believe it is proving an effective mechanism for ensuring that resources flow for 
the intended purposes and for circumventing the governance issues that arise in 
working through the federal, state, and local governments. The Bank has yet to view 
its CDD-based programs as a portfolio, however. Thus, for example, the 
restructuring of LEEMP has made its development purposes and method of 
operation almost indistinguishable from that of the CPRP. There are parallel 
structures in the same states handling each project. As another example, the salary 
scales for PIU members differ from one CDD program to another. The Bank needs to 
set up a CDD team to ensure a more consistent approach to these projects.  

The CPRP of fiscal 2001 is demonstrating the short-term benefits that a social fund can have 
for the rural poor. This operation initially provided $60 million to improve access to 
education, health care, water and sanitation, and other economic and social services. 
Community groups identify the needs and type of activities to be financed under the 
project through a standard social fund approach. Communities provide counterpart 
funds (in kind or cash) for their respective subprojects. After a slow start (attributed 
to effectiveness delays, project management, and counterpart funding issues) and 
some restructuring after the 2004 midterm review, the project has made steady 
progress. Since 2004 the project has exceeded the targeted development outcomes. 
Consequently, performance ratings in supervision reports in the past three years 
have been satisfactory (highly satisfactory in 2006). This success has led to a 
supplementary financing of $25 million in 2007 to meet a number of additional 
requests by participating communities in the targeted states. 

Outcomes  

Outcomes for community empowerment and improving social service delivery are rated as 
moderately satisfactory. Compared with the Bank’s operations in the 1980s and 
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early 1990s, which were largely driven by the public sector, the CDD approach in 
Nigeria was a paradigm shift. The Bank chose this approach to ensure that the funds 
were effectively channeled to the beneficiaries at the community level in an 
environment typified by extremely weak governance. The overarching rationale was 
to catalyze development and poverty reduction from the ground up and rapidly 
deliver a “democracy dividend” (that is, that the country deserved support because 
of its successful transition from dictatorship to democracy) in Nigeria.  

The projects appear to be succeeding in helping communities evolve a shared approach to 
developmental needs. Are these projects helping create a consensus in communities 
concerning priority investments for development? The evidence thus far is positive. 
The Nigerian village is a relatively large and complex organizational structure, with 
traditional tribal authorities and systems, different interests between crop producers 
and pastoralists, and, in many areas, a subordinate role for women. It was by no 
means certain that the CDD operations would surmount these hurdles, but they 
appear to have done so. Facilitation by the PIUs and NGOs has contributed to 
effective conflict resolution mechanisms and helped ensure that due weight is given 
to the concerns of women, through, for example, more emphasis on health facilities. 

Whether the investments financed will promote improvements in social service delivery 
remains unclear. Are these projects helping the community become a more effective 
unit in driving demand for services from the bottom up? The picture thus far is 
mixed. Schools and health facilities are being built, but the provision of teachers, 
books, desks, blackboards, health workers, and pharmaceuticals is uneven. The 
programs are reaching the end of their first phase. They now need to begin to meet 
the more difficult challenge of promoting better service delivery and sustainability 
through interactions with local governments and the relevant sector ministries of the 
state governments. This will require much deeper engagement with these 
authorities, including capacity building. Some evidence suggests (for example, in 
Ekiti, Kebbi, and Yobe States) that there is a better return on investment in states and 
in areas where the local government authority and state agencies have provided 
additional support to the community effort,  

Environmental Management 

Effective natural resource management is crucial to sustainable growth in Nigeria but has 
not been treated as a priority. NEEDS states that the environment “provides the 
foundation for all development efforts on Nigeria,” and acknowledges that much 
more needs to be done to effectively “mainstream” the environmental agenda in 
Nigeria’s development planning. NEEDS lists a number of environmental 
constraints the country faces, ranging from waste management to the inadequacy of 
environmental data to guide policy making. The government has attempted to put in 
place policies and a regulatory framework to tackle its environmental challenges. 
The government’s environmental agenda is articulated in its Environmental Renewal 
and Development Initiative of 1999, which states that the government will “take full 
inventory of Nigeria’s natural resources, assess the level of environmental damage, 
as well as design and implement restoration and rejuvenation measures aimed at 
halting further degradation of our environment.” Nonetheless, implementation of 
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stated policies is weak. Environmental management receives low priority and 
limited budget allocations. There has been no effort to prioritize the issues to be 
addressed.  

An area of particular environmental concern is the delta region, where most of the oil 
production and exploration take place. The social and political instability of the region 
owes in part to the sense among minority communities in the region that they are 
not receiving a fair share of the benefits of oil, despite substantial allocations by the 
federal government to the oil-producing states. This is exacerbated by perceptions 
that residents receive inadequate compensation for loss of livelihood as a result of 
environmental degradation of ancestral lands. Given the high international visibility 
of the delta region, the government established a National Oil Spill Detection and 
Remediation Agency and assigned it responsibility for addressing concerns arising 
from oil pollution. However, there seems to be confusion as to the mandate of this 
agency relative to that of other departments of the Ministry of Environment (for 
example, the Oil and Gas Pollution Unit of the Environmental Assessment 
Department).  

The Bank’s objectives 

In the beginning of the review period, the Bank’s strategy gave considerable weight to dealing 
with environmental degradation. In 2000 the government asked the Bank to provide 
advice on the organization and potential activities of the newly established Ministry 
of Environment. In addition to analytical and advisory services, the Bank envisaged 
the preparation of an environmental management project focusing on 
microwatersheds using a CDD-type approach, as well as on building environmental 
management capacity of government actors at the federal, state, and local levels. The 
Bank also envisaged helping the government mobilize resources from the Global 
Environment Facility to fund activities in biodiversity conservation, international 
waters, and climate change. Over time the lack of commitment of the various levels 
of government to devoting resources to environmental improvement has 
discouraged the Bank, and its strategy documents devote little space to 
environmental issues. 

The Bank’s program 

The Bank has carried out significant analytic work on environmental issues. The Bank’s 
analytical and advisory assistance attempted to provide a basis for delineating 
Nigeria’s environmental priorities by highlighting the interconnectedness of poverty 
and natural resources. A Bank study (World Bank 2003c) noted the consistent failure 
to reinvest part of the earnings from Nigeria’s natural capital toward alleviating 
environmental degradation. This report was followed by a Country Environmental 
Assessment (World Bank 2005a). That assessment identified the costs of natural 
resource degradation (including costs related to land degradation, effects on human 
health, oil pollution, and other environmental degradation issues) to Nigeria’s 
economy at more than 8 percent of GDP annually,  

The government has shown little interest in borrowing for environmental improvements. 
The Bank’s lending program in the environmental area was limited to the $70 
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million LEEMP (fiscal 2004). The aims of this project were to support community 
investments to promote sound natural resource management in nine target states 
and to strengthen the institutional framework for environmental management at the 
federal, state, local, and community levels. The project was supplemented by a 
Global Environment Fund subproject that aims to strengthen protected area and 
biodiversity management in two of the nine target states—Niger and Bauchi—
mainly in and around specific protected areas. The two innovative features of the 
project were the focus on environmental sustainability and the integration of the 
local government into the program (the funds are lodged with the local 
governments, which approve the community proposals). LEEMP has had serious 
implementation problems from the start.  

By October 2005, more than 18 months after the project had become effective, only 12 percent 
of funds had disbursed and the project was rated as unsatisfactory. Implementation 
problems included an unclear division of roles and responsibilities between project 
management levels, elite capture, and irregularities (manipulation of population 
figures and “facilitator-driven” decision making). The project was restructured in 
2005; key changes included interpreting the counterpart funds requirement more 
flexibly and creating a more independently functioning PIU. The modifications were 
similar to those of the implementation arrangements of CPRP. This resulted in an 
increased disbursement in the following years (28 percent and 43 percent in May and 
December 2006, respectively). The turnaround was achieved by downplaying the 
innovative features and the environmental focus of the project, which made it 
indistinguishable in many respects from the CPRP.   

Outcomes 

Environmental management outcomes are rated as unsatisfactory. The Bank’s involvement 
in the environment sector has been limited relative to the major environmental 
challenges in Nigeria (for example, industrial oil pollution in the Niger Delta, urban 
waste management in the cities, erosion and desertification, deforestation). The Bank’s 
flagship operation in environment was the LEEMP, which turned out to be largely 
ineffective from an environmental standpoint. The Bank has attempted to introduce 
environmental considerations into other operations, most notably in the Fadama and 
the Sustainable Management of Mineral Resources Projects, but these are only a small 
part of these programs and are insubstantial given Nigeria’s overall needs in this area. 
In addition, the Bank has helped Nigeria access support from the Global Environment 
Fund to address global environmental concerns, either as a complement to lending 
operations (LEEMP, Fadama) or as stand-alone grants (for example, the multicountry 
Africa Stockpiles Program).  

Much more needs to be done to reverse the environmental degradation taking place in Nigeria. 
Any progress will primarily depend on the commitment of the federal and state 
governments and their willingness to devote resources to this. The Bank will also need 
to play a more active role in creating awareness of the various long-term implications 
of Nigeria’s environmental neglect. 
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Overall Assessment 

Outcomes for community empowerment and social service delivery are rated as moderately 
unsatisfactory. Social service delivery at the state level remains much the same as it 
had been when the Obasanjo government first took office in 1999, with little 
evidence of improvements in capacity and uneven progress in improvement in 
outcomes. The main area of progress has been in the vertical programs dealing with 
specific diseases. School enrollment has grown, but the quality of education has not 
improved.  

There has been progress at the community level and, in those areas covered by CDD 
programs, some evidence of results. Agriculture and natural resource management have 
been given little priority and, if anything, have deteriorated during the period. In 
general, institutional development has been limited in this pillar. Progress is evident 
in the work of national agencies covering specific diseases, especially HIV/AIDS, 
and in some the network of CDD institutions in the program areas. But little or no 
progress is evident on the core issue of strengthening the institutions for delivery of 
social, agricultural, and environmental services by the state governments. The risks 
to sustainability in those few areas where institution building has gone ahead are 
low. The institutions created to deal with disease are robust, and CDD seems well 
understood and broadly supported. The Bank’s contribution has been significant in 
the areas of CDD and national disease programs. Bank analytic work has fostered 
broad discussion and collaboration on education issues in particular. This may, lead 
to improvements in outcomes down the road, but in other areas Bank analytic work 
has not been effectively integrated into the overall Bank program. The failure to 
address issues of state-level capacity to deliver services until the recent three-state 
education project has been a major gap in the Bank’s approach in Nigeria, as has 
been the failure to support coherent strategies in agriculture, rural development, and 
natural resource management.  
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Chapter 6 

Findings and Recommendations 

Conclusions 

If the Nigeria program had been assessed in 2004, its outcomes would have been rated as 
unsatisfactory. At the present time, it is possible to take a more positive view, reflecting in 
large part the reforms undertaken between 2004 and 2006. These reforms have cemented 
the stabilization begun earlier and, if followed through, could result in more efficient 
and effective federal public expenditures in the years ahead. Although the 
achievement of macroeconomic stability was not emphasized in the Bank’s strategic 
objectives in country strategy documents, Bank managers clearly saw it as an 
essential precondition for effective Bank operations, and a great deal of the policy 
dialogue and analytic work was associated with it. In addition, the CDD programs 
supported by the Bank are beginning to have a positive impact on the incomes of the 
poor in the areas they cover, and the programs to deal with major diseases, 
particularly HIV/AIDS, are beginning to show results that should soon be reflected 
in improved life expectancy. 

Disappointing outcomes in a number of key areas, however, lead to an overall rating of 
moderately unsatisfactory. Failure to reverse or halt Nigeria’s worsening 
infrastructure, the slow pace of fiscal reform at the state level, and the failure to slow 
the deterioration in educational quality are perhaps the most obvious shortcomings 
of the period under review. All were central to the Bank’s objectives and program in 
Nigeria, and the Bank needs to consider carefully the implications for program 
design of the lack of traction on outcomes in these areas despite the substantial 
efforts undertaken.  

The Bank has made a number of positive contributions to the outcomes. Many of the better 
functioning programs and institutions in Nigeria have been supported by the Bank.  

Fadama II is an example of a program that is responsive to client needs and is having an 
impact. The Bank absorbed the lessons of Fadama I, listened to the clients, designed a 
program that met their concerns rather than preconceived notions, and brought the 
credit to the Board only when it was adequately prepared. 
 
The Bank’s analytic work has generally been of good quality and has contributed to the 
reform efforts. The analytic work on human development and the fiduciary work—the 
earlier procurement and financial and accountability assessments and the more 
recent Public Expenditure Review—have played a particularly important role in 
helping the government lay out blueprints for reform. Early work on state fiscal 
issues was also of high quality but has not been followed up 
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A model of institutional reform is evolving that seems effective in the Nigerian context. A 
number of successful operations have used a model that takes a department or an 
agency out of the regular government structure and ensures that it gets technocratic 
leadership, autonomy in staff selection, support for terminating unqualified staff, 
salaries three or four times as high as regular government salaries, improved 
physical facilities, and information technology. The Statistics Bureau, the HIV/AIDS 
agency, LMATA, and others are emerging as centers of excellence that could have a 
significant long-term impact on institutional development in Nigeria. The Bank now 
needs to evaluate the implications of scaling up this model. 

Questions remain as to whether the program adds up to a coherent effort to achieve the 
objectives. Of particular concern are the following issues.  

The program has been dispersed and opportunistic. The Bank has rarely established a 
deeper dialogue in a particular subsector or region than it has in Nigeria. The Bank 
found it difficult to resist political pressures to get involved in many different 
activities and states. The country strategy evaluation carried out by the Sub-Saharan 
Africa Region in 2004 recognized this problem, but to date there has been no 
significant improvement (World Bank and DFID 2005).  
 
The Bank did not carry out infrastructure and PSD sector work, despite its stated 
intention, which appeared in even the earliest country strategies, to underpin 
lending with sector analysis. Each successive strategy document indicated plans for 
sector work that either did not materialize or was handled informally as technical 
assistance.  
 
Several Bank projects lacked adequate technical preparation, resulting in start-up difficulties. 
The problem was compounded by Bank management decisions to increase project 
size or scope at a late stage to accommodate the availability of additional IDA funds. 
Most areas of support could have benefited from smaller initial projects that could be 
built on through follow-on projects. 
 
The program has not captured cross-sectoral synergies at the state level. The usual Bank 
sector “silos” have been particularly costly at the state level in Nigeria, where they 
have not exploited the potential of a coordinated approach to improving 
governance. 
 
The Bank did not make strategic use of its program to support key policy changes. Critical 
issues such as customs reform, the use of federal transfers to create performance 
incentives for state governments, and improvements in the agricultural policy 
framework, should have been the focus of targeted analytic studies as a basis for 
dialogue.  
 
Given the emphasis on private participation in infrastructure, there should have been 
stronger Bank-IFC collaboration. This collaboration has been largely passive; the focus 
has been information sharing rather than joint action. IFC has not been proactive in 
infrastructure, which has contributed to the lack of collaboration. 
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The risks to continued momentum in the growth and reform agenda are substantial. All the 
major risks at the federal and state levels that were present in 1999 remain risks 
today. The risks can be categorized in four broad areas.  

1. Risks to the continuation of policy reform. The pressures on the federal and state 
governments not to reform—pressures that emanate from vested interests 
and those who benefit from corruption and poor governance—are much 
greater than pressures in support of reform. The resistance of the state 
governments to the Fiscal Responsibility Bill is clear evidence of this.  

2. Risks to the maintenance of economic infrastructure. The lack of a maintenance 
culture in Nigeria means that resources allocated to maintenance are 
inadequate and that even when resources are adequate, corruption often 
reduces them to unacceptable levels. Part of the reason for the lack of 
allocation to maintenance is the preference for new capital works, which is 
unfortunately often linked to a much greater potential for bribes.  

3. Risks to the capacity of the civil service. Consultants have played a major role in 
designing and launching reform programs. Over the next several years they 
will continue to be needed, especially at the state level. But to implement and 
sustain reforms over the long term requires a skilled, well-trained staff. 
Training alone, moreover, is not enough to build the capacity needed; the 
right incentives also need to be put in place to attract and retain competent 
government workers. Slow progress in civil service reform is, therefore, a 
cause for concern.  

4. Risks to political and economic security. It would be remiss not to mention 
perhaps the most serious risk Nigeria faces—the unsettled situation in the 
delta region, which threatens the country’s political and economic security. 
Although the Bank will have a limited role in addressing this risk, it is 
reviewing how it can best contribute to improving the situation in the delta. 

Recommendations 

Nigeria presents an enormously complex set of development problems, both for its own 
management and for Bank support. The conditions laid out in the first chapter of this 
report represent a daunting list of obstacles to overcome. All these factors remain in 
place, with one important exception—the cycle of economic volatility that had 
characterized Nigeria’s history as an independent nation has been broken. Even this 
welcome development is, however, at some risk owing to the sharp rise in oil prices 
during 2007. If oil prices remain at their current level, the temptation to set aside the 
reform agenda and to use the oil resources to pay off the various vested interests is 
powerful. The Bank needs to be outspoken about its concern that poverty reduction 
should remain the core of Nigerian policy and the yardstick by which its 
government’s success should be judged.   

The Bank needs to commit itself to a deep engagement in a limited set of development 
priorities. It is important that the Bank not trade this depth of engagement for greater 
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breadth of program coverage. Full commitment will require continuing the shift of 
the Bank’s focus in Nigeria to the country office. 

The most important task facing the Bank in the short term is to help prevent the loss of fiscal 
discipline. This could well occur if the government gives in to political pressures from 
Nigeria’s state governments to increase transfers from the oil surplus account 
without an assurance of improved governance and expenditure policies and better 
performance at the state level. To do this, the Bank needs to analyze Nigeria’s federal 
system more carefully and offer assistance to the federal and state governments on 
how the system of transfers can be reengineered to provide greater incentives to 
states to spend resources efficiently. In addition, the Bank should consider a series of 
development policy credits that could leverage federal transfers, with triggers linked 
to improvements in state-level budgeting, expenditure controls, and service delivery.    
 
The second priority is to achieve an impact on poverty reduction through better service 
delivery at the state level. The Bank should increase its policy engagement with state 
authorities and expand its analytic work at the state level. As part of this effort, the 
Bank should fine-tune the lead states approach—it is not well understood, even by 
Bank staff, and does not yet seem to be operational. A possible first step would 
identify a group of focus states on the basis of economic importance and adopt a 
consistent approach to support in these states. The Bank does not have the staff and 
budget to put teams in each of the focus states, but it could make much more 
effective use of the partnership with DFID, which is increasingly basing its support 
at the state level.  
 
The Bank should scale up its efforts in the power sector. There has been a focus on a 
limited set of Bank-supported programs, without much thought as to how these 
could be scaled up. The Bank needs to work back from the objective of expanding 
power distribution, see what the implications are, and support a broad-based 
program geared toward achieving these objectives. This may require that the Bank 
put a team, rather than an individual, into the field. 

The Bank needs to take a long-term view of its role in Nigeria. Nigeria is a vitally 
important country in the overall African context and without sustained growth 
could well become the country with the largest number of the world’s poor. Growth 
and development will not be a straight line, and there are likely to be difficult 
periods both politically and economically in the future. The Bank should not repeat 
the experience of the 1990s and run down its intellectual capital. During periods of 
weak government and political unrest, it needs to maintain dialogue and continue to 
design project interventions selectively and on a small scale. Nigeria has a large 
domestic market by African standards, substantial natural resources, an 
entrepreneurial population, and a diaspora that could invest and even be attracted 
back if the conditions were right. The experience of 2004–07 has shown that with 
effective management the country can achieve high rates of growth and poverty 
reduction. The Bank has demonstrated in the period covered by this review that it 
can play a valuable role in supporting a reform-minded government. In the final 
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analysis, however, it is the government’s own commitment to reform that will 
determine whether Nigeria is able to realize its potential.    
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Table A.1: Nigeria at a Glance 

 

 



 90 

 

 



 

Table A.2: Economic and Social Indicators for Nigeria and Comparator Countries 
                   

Series name 1999 2000 2001 2002 2003 2004 2005 2006 Average Ethiopia Mozambique Tanzania Bangladesh Indonesia Pakistan LIC 

Growth and consumption of output                  

GDP growth (annual %) 1 5 3 2 11 6 6 6 5 6 8 6 6 4 5 6 

GNI per capita, Atlas method (current US$) 270 270 310 310 360 400 520 640 385 136 250 298 414 930 565 465 

GNI per capita, PPP (current international $) 770 740 800 770 840 860 960 1050 849 928 965 604 1,873 3,194 2,054 2,093 

GDP per capita growth (annual %) -2 3 0 -1 8 4 4 3 2 4 5 3 4 3 2 4 

Agriculture, value added (% of GDP) 37 26 31 31 26 17 23 23 27 45 25 45 23 16 24 24 

Industry, value added (annual % growth) -3 6 3 -8 22 5 5 5 4 7 11 9 7 4 6 7 

Services, etc., value added (% of GDP) 28 21 22 25 24 26 20 19 23 41 48 38 51 40 52 49 

Inflation, consumer prices (annual %) 7 7 19 13 14 15 18 8 13 5 11 5 5 10 5   

Savings, investment, and government accounts                  

Gross domestic savings (% of GDP) 19 42 35 25 32 39 40 .. 33 3 13 10 18 28 15 22 

Gross national expenditure (% of GDP) 104 78 89 101 92 83 82 .. 90 117 115 108 106 94 102   

External debt (% of GNI) 87 78 70 75 69 62 26 .. 67 75 135 72 33 76 44 38 

External balance debt and exchange rate                  

Exports of goods and services (% of GDP) 37 54 43 41 50 54 54 .. 48 14 27 19 15 34 15 20 

Imports of goods and services (annual % growth) 15 -1 9 21 10 2 21 16 12 12 9 3 8 4 8 10 

Current account balance (% of GDP) 1 16 5 2 6 23 25 .. 11 -6 -17 -4 0 3 1   

Total debt service (% of exports of goods, services, and income) 7 8 12 8 6 4 16 .. 9 10 8 8 7 25 21 13 

Social Indicators                  

Health                  

Immunization, DPT (% of children ages 12–23 months) 23 24 24 25 25 25 25 .. 24 57 70 87 84 72 65 61 

Improved water source (% of population with access) .. 49 .. .. .. 48 .. .. 49 22 43 60 74 77 90 74 

Life expectancy at birth, total (years) .. .. .. 47 .. .. .. .. 47 42 42 46 63 67 64 59 

Education                  

School enrollment, preprimary (% gross) .. .. .. .. .. 15 .. .. 15 2  27 15 28 52 25 

School enrollment, primary (% gross) 93 96 .. .. 100 99 103 .. 98 76 84 88 108 115 77 95 

School enrollment, secondary (% gross) 24 .. .. .. .. 35 34 .. 31 25 8 6 50 60 26 42 

Population                  

Population ages 65 and above, male 1,535,886 1,579,631 1,623,819 1,668,300 1,713,472 1,759,903 1,807,952 2,001498 1,711,307 892,721 262,634 497,270 2,317,975 4,971,652 2,716,197 44,547,033 

Population growth (annual %) 3 3 3 3 3 2 2 2 3 2 2 3 2 1 2 2 

Population, total (millions)  121.5 124.8 128.0 131.3 134.7 138.0 141.4 144.7 133.1 67.8 
 

18.9 36.2 135.4 213.3 146.8 225.6 

Urban population (% of total) 43 44 45 46 46 47 48 49 46 15 33 23 24 45 34 29 

Source: World Bank internal database. 

Note: .. =  data are not available. DPT = diphtheria, pertussis, and tetanus; GDP = gross national product; GNI = gross national income; LIC =  low-income country; PPP = public-private partnership.



 

Table A.3: Nigeria: IBRD/IDA-Approved Projects, Fiscal 2000–2007 

Fiscal 
year Project 

Latest 
development 

objective  

Latest 
implementation 

progress 

Date, 
revised 
closing 

Latest 
risk 

rating Sector board 

IDA  
commitment  

amount ($ 
million) 

IDA 
amount  
SDR ($ 
million) 

IBRD/IDA  
amount 

($ 
million) 

IBRD/IDA 
average 
size ($ 
million) 

2000 Small Towns Water U U 06/30/2004 S Water 5 4 5 5 

2000 Economic Management CB  S HS 12/30/2007 # Economic Policy 20 14 20 20 

2000 Secondary Primary Education S S 12/31/2004 # Education 55 40 55 55 

2001 Community-based Poverty Reduction SIL  S S 12/31/2008 # Social Protection 60 47 60 60 

2001 Privatization Supplement SIL  S MS 12/30/2008 # Financial and Private Sector Development 114 90 114 114 

2002 Community-based Urban Development  MS MS 06/30/2009 # Urban Development 110 88 110 110 

2002 Health System Development II  S S 07/01/2008 # Health, Nutrition, and Population 127 102 127 127 

2002 HIV/AIDS Program Development  S S 06/30/2009 # Health, Nutrition, and Population 90 71 90 90 

2002 Transmission Development SIL  S S 06/30/2008 # Energy and Mining 100 79 100 100 

2003 Universal Basic Education  U U 06/30/2006 # Education 101 76 101 101 

2003 Lagos Urban Transport SIL  S S 06/30/2009 # Transport 100 76 100 100 

2003 Polio Eradication  S S 10/30/2007 # Health, Nutrition, and Population 29 21 29 29 

2004 Fadama SIL 2  S S 12/31/2009 # Agriculture and Rural Development 100 70 100 100 

2004 Local Empowerment & Environmental Management S S 06/30/2009 # Social Development 70 53 70 70 

2004 Urban Water Sector Reform 1 SIL  S S 09/30/2010 # Water 120 82 120 120 

2004 MSME MS MS 06/30/2009 # Financial and Private Sector Development 32 22 32 32 

2005 State Governance & Capacity Building TAL  MU MU 03/31/2010 # Public Sector Governance 18 12 18 18 

2005 Min Res Sustain Management  MS MS 06/30/2010 # Energy and Mining 120 80 120 120 

2005 Economic Reform & Governance SIL MS MS 02/28/2011 # Public Sector Governance 140 93 140 140 

2005 Polio Eradication – Supplement  # # # # Health, Nutrition, and Population 52 33 52   

2006 National Urban Water Sector Reform SIM 2  MS MS 06/30/2011 # Water 200 133 200 200 

2006 National Energy Development SIL  S MS 07/31/2008 # Energy and Mining 172 114 172 172 

2006 Avian Influenza Emergency ERL  MS MS 06/30/2009 # Agriculture and Rural Development 50 35 50 50 

2007 Lagos Metropolitan Development & Governance S S 09/30/2013 # Urban Development 200 138 200 200 

2007 S&T Education in Post-Basic Education  # # 09/30/2011 # Education 180 120 180 180 

2007 State Education Sector Project  S S 07/01/2011 # Education 65 43 65 65 

2007 Malaria Control Booster Project  S S 03/31/2012 # Health, Nutrition, and Population 180 122 180 180 

2007 Lagos Urban Transport  Additional Financing  # # # # Transport 50 34 50   

2007 Community-based Poverty Reduction Additional Financing  # # # # Social Protection 25 17 25 25 

2007 HIV/AIDS APL Additional Financing  # # # # Health, Nutrition, and Population 50 33 50 50 
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Source: World Bank internal database. 
Note:  Ratings:  HS =  highly satisfactory;  MS = moderately satisfactory;  MU =  moderately unsatisfactory; S = satisfactory; U = unsatisfactory.  APL =  adaptable program loan;  CB = Central Bank ; ERL = emergency 

recovery loan ; IBRD = International Bank for Reconstruction and Development;  IDA = International Development Association;  Min Res Sustain Management = mineral resource sustainable management;  MSME = micro, 

small, and medium enterprises; SDR = special drawing rights; SIL =  specific investment loan; SIM = sector investment and maintenance loan;  S&T = secondary and tertiary;  TAL = technical assistance loan



 

Table A.4: Nigeria:  Millennium Development Goals 
  Year   
       1990 1995 2000 2005 

Goal 1: Eradicate extreme poverty and hunger         
Income share held by lowest 20% .. 3.7 .. 5.0 
Malnutrition prevalence, weight for age (% of children under 5) 35.3 39.1 27.3 28.7 
Poverty gap at $1 a day (PPP) (%) .. 44.1 .. 34.5 
Poverty headcount ratio at $1 a day (PPP) (% of population) .. 77.9 .. 70.8 
Poverty headcount ratio at national poverty line (% of population) .. 34.1 .. .. 
Prevalence of undernourishment (% of population) 13 9 .. 9 
Goal 2: Achieve universal primary education         
Literacy rate, youth total (% of people ages 15–24) 74 .. .. .. 
Persistence to grade 5, total (% of cohort) 89 .. .. 73 
Primary completion rate, total (% of relevant age group) .. .. .. 82 
School enrollment, primary (% net) 58 .. 82 91 
Goal 3: Promote gender equality and empower women         
Proportion of seats held by women in national parliament (%) .. .. 3 6 
Ratio of girls to boys in primary and secondary education (%) .. .. 83 82 
Ratio of young literate females to males (% ages 15–24) 82 .. .. .. 
Share of women employed in the nonagricultural sector (% of total nonagricultural employment) 34.0 .. .. .. 
Goal 4: Reduce child mortality         
Immunization, measles (% of children ages 12–23 months) 54 44 35 35 
Mortality rate, infant (per 1,000 live births) 120 120 107 100 
Mortality rate, under 5 (per 1,000) 230 230 207 194 
Goal 5: Improve maternal health         
Births attended by skilled health staff (% of total) 31 .. 42 35 
Maternal mortality ratio (modeled estimate, per 100,000 live births) .. .. 800 .. 
Goal 6: Combat HIV/AIDS, malaria, and other diseases         
Contraceptive prevalence (% of women ages 15–49) 6 .. 15 13 
Incidence of tuberculosis (per 100,000 people) 105 185 253 283 
Prevalence of HIV, female (% ages 15–24) .. .. .. 2.7 
Prevalence of HIV, total (% of population ages 15–49) .. .. .. 3.9 
Tuberculosis cases detected under DOTS (%) .. 11 13 22 
Goal 7: Ensure environmental sustainability         
CO2 emissions (metric tons per capita) 0.5 0.3 0.4 0.4 
Forest area (% of land area) 19 .. 14 12 
GDP per unit of energy use (constant 2000 PPP $ per kg of oil equivalent) 1.1 1.1 1.2 1.4 
Improved sanitation facilities (% of population with access) 39 .. .. 44 

Improved water source (% of population with access) 49 .. .. 48 

Nationally protected areas (% of total land area) .. .. .. 6.0 
Aid per capita (current $) 3 2 1 49 
Debt service (PPG and IMF only, % of exports of G&S, excluding workers' remittances) 22.3 14.0 8.2 16.7 
Fixed line and mobile phone subscribers (per 1,000 people) 3 4 5 151 
Internet users (per 1,000 people) 0 0 1 38 
Personal computers (per 1,000 people) .. 5 6 7 
Total debt service (% of exports of goods, services, and income) 22.6 13.8 8.2 15.8 
Unemployment, youth female (% of female labor force ages 15–24) .. .. .. .. 
Unemployment, youth male (% of male labor force ages 15–24) .. .. .. .. 
Unemployment, youth total (% of total labor force ages 15–24) .. .. .. .. 
Other         
Fertility rate, total (births per woman) 6.7 6.4 5.9 5.5 
GNI per capita, Atlas method (current $)   280 230 280 560 
GNI, Atlas method (current $) (billions) 25.5 23.6 33.5 74.0 
Gross capital formation (% of GDP) 14.7 16.3 20.3 20.9 
Life expectancy at birth, total (years) 46 45 44 44 
Literacy rate, adult total (% of people ages 15 and above) 49 .. .. .. 
Population, total (millions) 90.6 103.9 117.6 131.5 
Trade (% of GDP) 72.2 86.5 86.5 88.4 

Source: World Bank internal database. 
Note: Figures in italics are for years other than those specified. .. = data are not available. CO2 = carbon dioxide; DOTS = 
Development Outcome Tracking System; GDP = gross domestic product; GNI = gross national income; G&S = goods and services; 
IMF = International Monetary Fund; kg = kilogram; PPG = public and publicly guaranteed; PPP = public-private partnership. 
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Note: Ratings: HU = highly unsatisfactory; MS = moderately satisfactory; MU = moderately unsatisfactory; S = Satisfactory; U = Unsatisfactory.  ICR = implementation completion and results; IDF = 
Institutional Development Facility; IEG = Independent Evaluation Group.



 

97 
 

Table A.6: Aid Flows to Nigeria by Donor ($ millions) 
Donor type Country 1998 1999 2000 2001 2002 2003 2004 2005 Total 

             

Bilateral Australia 0.1 0.0 0.1 0.0 .. 0.0 0.1 0.1 0.4 

  Austria 1.1 1.1 1.5 1.6 2.1 4.2 9.9 6.4 27.8 

  Belgium 0.3 0.4 0.3 0.4 0.4 0.7 1.2 142.1 145.7 

  Canada 1.2 4.7 6.8 3.7 22.0 40.9 12.9 25.5 117.8 

           

  Finland .. .. 0.3 0.2 0.3 0.1 0.2 0.4 1.4 

  France 3.2 2.9 5.8 13.7 5.4 3.8 5.1 1,446.4 1,486.4 

  Germany 0.5 10.2 13.0 17.3 53.9 16.0 28.3 1,187.9 1,327.2 

  Greece .. .. .. .. 0.1 0.3 0.5 0.7 1.6 

  Ireland .. .. 0.7 1.0 1.3 2.2 1.7 1.9 8.7 

  Italy 0.0 0.1 0.9 1.0 1.0 0.1 0.9 529.6 533.5 

  Japan .. 0.7 15.1 9.0 30.6 2.7 6.4 110.2 174.7 

           

  Netherlands 0.6 0.1 0.1 3.7 0.7 5.7 0.4 1.0 12.4 

           

  Norway 0.2 0.7 0.2 0.9 2.3 6.0 4.4 3.5 18.3 

           

  Spain 0.1 0.4 0.2 0.4 0.5 0.4 0.6 1.8 4.4 

  Sweden 0.0 0.1 0.3 1.1 1.2 0.1 0.3 1.0 4.1 

  Switzerland .. .. 0.4 0.1 .. .. 0.0 50.1 50.5 

  United Kingdom 52.0 29.5 350.6 8.2 46.6 89.8 323.9 2,183.7 3,084.1 

  United States 2.0 34.2 94.5 89.4 105.4 89.2 121.2 149.2 685.1 

           

Multilateral  AfDF .. .. 26.4 5.1 44.9 49.0 10.8 8.6 144.8 

           

           

  EC 3.8 36.0 65.5 64.7 9.1 23.6 369.0 95.3 667.1 

           

  IDA .. .. 140.0 304.6 438.0 238.7 380.0 441.8 1,943.1 

           

           

  IFAD .. 23.0 .. 29.9 15.0 .. .. .. 67.9 

  UNDP .. 3.9 .. .. .. .. .. .. 3.9 

  UNICEF .. .. 19.0 22.8 18.3 23.1 26.4 23.7 133.2 

  UNAIDS .. .. .. 1.1 0.3 0.9 .. 1.1 3.4 

  UNFPA .. .. .. 5.5 5.3 10.6 .. .. 21.5 

           

           

Bilateral   61.4 85.0 490.8 151.8 273.8 262.2 517.9 5,841.2 7,684.1 

Multilateral  3.8 62.9 250.9 433.6 531.0 374.2 827.6 570.5 3,054.5 

Total (Bilateral + Multilateral) 65.3 147.9 741.7 585.4 804.8 636.4 1,345.5 6,411.6 10,738.7 
Source: Organisation for Economic Co-operation and Development-Assistance Committee. 
 



 

 98 

Note:  .. = $0.00. AfDF = African Development Foundation; EC = European Commission; IDA = International Development Association; 
IFAD = International Fund for Agricultural Development; UNAIDS = Joint United Nations Programme on HIV/AIDS; UNDP = United 
Nations Development Programme; UNFPA = United Nations Population Fund; UNICEF = United Nations Children’s Fund.  
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Appendix B: People Interviewed  

Federal Government  

Olesegun Abasanjo Former President, Nigeria 

Prof. Chukwuma Soludo Governor, Central Bank of Nigeria 

Dr. Sarah Omotunde Alade Deputy Governor, Economic Policy, Central Bank of Nigeria 

Dr. J. O. Makoju Special Adviser to the President on Electric Power, The Presidency  

Lawal Y. Aboki Coordinator, Office of the Senior Special Assistant to the President, 
The Presidency 

Dr. I. J. Daudo Office of the Senior Special Assistant to the President, The Presidency 

Akin Arikawe Permanent Secretary, Ministry of Finance 

Haruna Mahammed Special Assistant to the Permanent Secretary, Ministry of Finance 

M.A. Alao Director, IERD, Ministry of Finance 

Steve Aborishade Assistant Director, IERD, Ministry of Finance 

A. D. Ambode Permanent Secretary/Accountant General, State Treasury Office, 
Ministry of Finance 

Mr. Olaoye Deputy Director and Coordinator PET, IERD, Ministry of Finance 

C. D. Gali Director of Expenditure, Federal Ministry of Finance, Budget Office of 
the Federation 

Rotimi Oyekan Hon. Commissioner for Finance, Ministry of Finance 

Mr. Shuaibu Project Officer, IERD, Ministry of Finance 

Dr. Sam Ekpe Permanent Secretary, Ministry of Agriculture 

A.I. Pepple Permanent Secretary, Federal Ministry of Agriculture and  Water 
Resources 

Bolaji Balogun Assistant Director, Ministry of Agriculture & Co-operatives, Planning, 
Research and Statistics Department 

Hon. Sam Oju Commissioner, Ministry of Agriculture 

O.A. Oyawumi Project Manager, National Urban Project, Ministry of Environment, 
Housing & Urban Development 

  

Ibrahim Talba Permanent Secretary, Ministry of Health 

Dr. Jide Idris Commissioner for Health, Ministry of Health 

Ochi Achinivu Director, Ministry of Commerce 

Ben Akabueze Commissioner for Economic Planning and Budget, Ministry of 
Economic Planning and Budget 

Busari Olalekan Jelili Project Coordinator, Oyo State Programme Support Unit, Ministry of 
Local Government. and Chieftaincy Matters 

Mabel I. Ozumba Director, Federal Ministry of Education 

Dr. O. P. Obande Director, Planning, Research & Statistics, Federal Ministry of Science 
and Technology 

David Gende Bureau of Public Service Reforms 

Michael Hugman Technical Assistant to the Director-General/Special Adviser on 
Budget, Budget Office of the Federation 

Bernard Egba Auditor General, Office of the State Auditor General 
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O. R. Ejenavi Acting Auditor General for the Federation, Office of the Auditor 
General for the Federation 

Nasiru M. Shehu State Coordinator, Local Empowerment & Environmental Management 
Project (LEEMP) 

Imelda Etape Acting Chief Registrar, High Court, CRS 

El Rufai Chair, Public Sector Reform Team, National Planning Commission 

Alhaji S. D. Kassim Permanent Secretary, Aviation 

Charles E. Achu State Planning Commission, Office of the Governor 

Goke Adegoroye Director General, Bureau of Public Service Reform 

Abdulrahman Ado Vice Chairman, Nigerian Electricity Regulatory Commission 

Engr. A.O. Ahiaba Director, Highway Planning & Design 

L.C. Anikamadu Engineer, PMU, National Urban Project 

Engr. Benson Assegiri Manager, National Water Sector PMU 

Lawal Audi Manager, Roads Sector Development Team 

James Ebutse Director, Policy Advocacy & External Relations, NIPC 

Reg Ihebuzor Director, Strategy & Planning, Bureau of Public Enterprise 

Irene Chigbue Director General, Bureau of Public Enterprise 

Emeka Ile Access to Finance Specialist, MSME Project 

Engr. L.G. Nwaezike Project Director, Rural Access & Mobility Project 

Engr. Ayo Obilomo CEO, Abuja Electricity Distribution Company 

State Government  

Bauchi State  

Bello Uman Gamawa Head of Civil Service, Bauchi State 

Sahya Yusuf Head of Service, Bauchi State Ministry of Education 

Ibrahim Sule Chairman, Chief Executive, Bauchi State Board of Internal Revenue 

Mohammed Aminu Ibrahim Project Coordinator, Bauchi State Government, State Governance and 
Capacity-Building Project 

Dr. S. A. Ingawa Director, Project Coordinating Unit  

Ayodele A. Adeniyi Programme Leader, Programme Development & Planning, Project 
Coordinating Unit 

Lagos State   

Ope George Senior Special Assistant to the Governor on Economic Matters, Lagos 
State Government 

Babatunde Raji Fashola Executive Governor Lagos State, The Roundhouse, Lagos State 
Government 

T. A. Oluwatayo Project Coordinator, Lagos State Government, Ministry of Education 

Olayemi Cardoso Adviser 

Olumuyiwa Coke Partner, Deloitte (previously MD, LWC) 

Engr. Shayo Holloway Group Managing Director, Lagos Water Corporation 

Adesoji Oyenusi Director, Statistics, Lagos Central Office of Statistics 

Dr. Dayo Mobereola CEO, Lagos Metropolitan Area Transport Authority 

Tayo Orekoya Director, Corporate & Investment Planning, Lagos Metropolitan Area 
Transport Authority 

Engr. Abiodun Fajobi Director of Roads, Lagos Metropolitan Area Transport Authority 

Gbenga Dairo Technical Adviser, Public Transport and Traffic, Management, Lagos 
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Metropolitan Area Transport Authority 

Iyiola Adegboye Director of Finance, Lagos Metropolitan Area Transport Authority 

Benedict O. Kehinde Slum Upgrade Specialist, Lagos Metropolitan Development and 
Governance Project 

Adegbite M. Olakunle Project Engineer, Lagos Metropolitan Development and Governance 
Project 

Babutunde A. Oshodi Procurement Specialist, Lagos Metropolitan Development and 
Governance Project 

Abiokuye Biodun Accountant, Lagos Metropolitan Development & Governance Project  

John Barker Lagos State Program Manager, State and Local Government Program 

Akin Aluko Consulting Manager, Lagos Chamber of Commerce and Industry 

Muda Yusuf Deputy Director General, Lagos Chamber of Commerce and Industry 

Timothy O. Oladipo State Project Coordinator, Oyo State Fadama Development Office 

Nath Olayinka Advisery Services Officer, Oyo State Fadama Development Office 

Funde Falola Monitoring and Evaluation Officer, Oyo State and Development Office 

Yewande Olaopa Community Development/Gender Officer, Lagos State Fadama 
Development Office, Agriculture Development Authority 

Dr. Olayiwale Onasanya State Project Coordinator, Lagos State Fadama Developent Office, 
Agricultural Development Authority 

Dr. Adetunji Adeleke Oredipe National Project Coordinator, Projects Coordinating Unit, National 
Fadama Development Office 

M. N. Uwarie Project Coordinator, Fadama Development Project, Agricultural & 
Rural Development Secretariat 

Office of the Governor  

Margaret Ebokpo Deputy State Coordinator, State Planning Commission, Office of the 
Governor 

Nzewi Ikenna Accountant & Contract Manager, State Planning Commission, Office 
of the Governor 

Afzal Yearoo State Coordinator, State Planning Commission, Office of the Governor 

  

Abuja State  

John Bob-Manuel Retail Banking, Ecobank, Abuja 

Michael Osode Zonal Head, SME, Ecobank, Abuja 

Gabriel Umoren Branch Manager, Ecobank, Abuja 

Sadisu Ibrahim Chairman, Business and Economic Development Committee, Karu 

  

Kaduna State  

Engr. David Kaura Project Manager, State Implementation Unit, Rural Access and 
Mobility Project 

Engr. Hassan Mohamed Project Coordinator, Assistant General Manager 

Engr. Kabiru Ahmed Rufai Chief Engineer 

Bulus James Tallapragada Adviser to the Governor, previously Permanent Secretary, Economic 
Planning 

James Yaro General Manager, Kaduna State Water Board 

Cross River State  

Engr. Elemi B. Yaro Managing Director, Cross River State Water Board Ltd. 
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Dr. Iyam Ugot Special Adviser, Cross River State, Office of the Governor 

Gabriel Undelikwo Project Manager, Government of Cross River, State of Nigeria 

Elder Offiong N. Ekefre Head of Service, Cross River State, Office of the Head of Service 

Mrs. Edak E. Iwuchukwu General Manager, Cross River State Community-Based Poverty 
Reduction Agency 

Rev. O.E.C. Nyiam-Bisong Programme Manager, Cross River Agricultural Development 
Programme 

Victor J. Ovat Project Manager, Cross River State Community-Based Poverty 
Reduction Agency 

Ibrahim Mohammed Project Coordinator, Economic and Financial Crimes Commission 

Nuhu Ribadu Executive Chairman, Economic and Financial Crimes Commission 

Emmanuel Akomaye Project Director, Economic and Financial Crimes Commission  

Sunkanmi Adeoti Accountant/Administrator, Nigeria Extractive Industries Transparency 
Initiative  

Waziri Adio Director of Communications, Nigeria Extractive Industries 
Transparency Initiative  

Civil Society  

Private Sector  

Lagos  
Mansur Ahmed Director General/CEO, Nigerian Economic Summit Group 

Patrick Eronobi Senior Executive, MAN 

Rasheed Adegbenro Assistant Director of Corporate Affairs, Manufacturers’ Association of 
Nigeria 

Jide A. Mike Director General, Manufacturers’ Association of Nigeria 

Latunji Oluseyi A Sectoral Executive, Manufacturers’ Association of Nigeria 

Ambrse Oruche Senior Manager, Sectoral Department, Manufacturers’ Association of 
Nigeria 

Endurance Uhumuavbi Research Economist, Manufacturers’ Association of Nigeria 

Media  

Gbenga Abiodun Head, Northern Operation Abuja, Financial Standard 

Everest Amaefule Senior Correspondent, Punch, Nigeria Limited 

Isaac Anumihe The Sun 

Archibong Asuquo Editor, News Agency of Nigeria 

Mathias Ekwe Reporter, The Guardian 

Mr. Joseph Inokotong Abuja Bureau Chief, The Daily Times of Nigeria 

Chidinma Stephanie Ivoko Bureau Reporter, Africa Business News, CNBC Africa 

Ben-Bright Mkpuma Abuja Bureau Chief, Africa Business News, CNBC Africa 

Justus Nduwugwe Business Editor, LEADERSHIP  

Otei Oham The Nation 

Plus Okeosisi Photo Journalist, Business Day 

Mathias Okwe Reporter, The Guardian 

Gbenga Abidodun Head, Northern Operation Abuja, Financial Standard 

Academia  

John B.O. Aregbeyen, Ph .D. Professor, Economic Development Department, Nigerian Institute of 
Social and Economic Research 
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Prof. Tunji Akande Director General, Nigerian Institute of Social and Economic Research 

Roibito Samuel Ekanem, Ph.D Director General, Management Development Institute 

Prof. Ade S. Olomola Director, Agriculture & Rural Development Department, Nigerian 
Institute of Social and Economic Research 

Dr. Philip Obaji Member, Board of Management, University of Calabar Teaching 
Hospital 

Prof. Ade S. Olomolo Director, Agriculture & Rural Development Department, Nigerian 
Institute of Social and Economic Research  

Tunji Akande Director General, Nigerian Institute of Social and Economic Research  

Nongovernmental Organizations and Civil Society  

Engr. David Kaura Project Coordinator, Rural Access and Mobility Project 

T. T. Koleoso-Adelekan Executive Director, National Primary Health Care Development 
Agency 

Abdulsalami Nasidi DSD/Chairman, Avian Influenza Control & Human Pandemic 
Preparedness and Response Project 

Dr. Kayode Ogungbemi Director, Strategic Planning, Monitoring & Evaluation 

Zuwaira Gambo Administrative Secretary, Better Life Programme for the African 
(Rural) Women 

Felicia Iyore Onibon National Moderator, Civil Society Action Coalition on Education for All 

Danjuma Sa’idu Project Director, Academic Associates Peace Works 

Chuma Chinye Convenor, People Against Corruption 

Alhaji Ibrahim Dankwambo Accountant General of the Federation 

James Ubaru Project Manager, Savanna Conservation Nigeria 

Elder Ebri Team member 

Otive Igbuzor Country Director, Actionaid International Nigeria 

Andrew Mamedu CEF Coordinator, Actionaid International Nigeria 

C. N. Ikpechukwu Coordinating Director, National Planning Commission 

Petra Jacobi Deputy Head of Programme, German Technical Cooperation  

Boniface Kassam Program/Media Officer, Civil Society Legislative Advocacy Centre 

Auwal Musa Executive Chairman, Civil Society Legislative Advocacy Centre 

Prof. S. O. Monye Executive Secretary, NPC 

Chris Etim Nyong Auditor General 

Ali Baba Business Partner Office, Shanono Bureau de Change Nigeria Ltd 

Mr. Mike Egboh Country Representative, Nigeria, Pathfinder International 

Anne Ene-Ha Director, Planning Research Statistics 

Dr. Siyan Malomo Director-General, Nigerian Geological Survey Agency 

Dr. Olakunde Odumoso Social Development Division 

Dr. Oyesola O. Oyebanji Senior Facilitator, National Special Programme for Food Security  

  

Donors  

African Development Bank (ADB)  

Sebastian O. Okeke Agricultural Economist, ADB Field Office, Nigeria 

Greg Osubor Social Sector Specialist, ADB Country Office, Nigeria 

Department for Internaional Development (DFID)  

Sarah Dunn Deputy Head, DFID Nigeria 
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Rob Shooter Senior Programme Coordinator, Human Development, DFID 

Dennis Michael Tracey Senior Health Adviser, Human Development Team, DFID 

International Monetary Fund (IMF)  

Michael W. Bell Senior Resident Representative, IMF Nigeria 

U.S. Agency for International Development (USAID)  

Latanya Mapp Frett, JD Acting Deputy Mission Director, USAID Nigeria 

Polly Dunford General Development Officer, USAID Nigeria 

Dr. Sandy Oleksy-Ojikutu Senior Education Adviser, USAID Nigeria 

United Nations   

Abhimanyu Singh Director & Country Representative, United Nations Education, 
Scientific and Cultural Organisation 

Ayalew Abai Representative, United Nations Children’s Fund 

World Bank/International Finance Corporation (IFC)   

<C> World Bank  
Ngozi Okonjo Iweala Managing Director 

Hafez Ghanem Former Country Director, Nigeria 

Anil Bhandari Sr. Adviser, AFTTR 

Michael J. Fuchs Lead Financial Economist, AFTFP 

Joseph Gadek Sr. Sanitary Engineer, AFTU2 

Hassan Kida Sr. Sanitary Engineer, AFTU2 

Ajay Kumar Sr. Transport Economist, AFTTR 

Alex McPhail Lead Water and Sanitation Specialist, AFTU1 

Peter Mosley PSD/Finance 

Mohua Mukherjee Sr. Energy Specialist, AFTEG 

Justin Runji Sr. Transport Specialist, AFTTR 

Prasad Tallapragada Sr. Energy Specialist, AFTEG 

Deepali Tewari Sr. Municipal Development Specialist, AFTU2 

Peter van de Ween Mining 

Alexandra Le Courtois Consultant, AFTEN 

IFC  

Solomon Adegbie-Quaynor Country Manager, CAFW5 

Elam Muchra PSD/Finance 

Paul Nickson Infrastructure 
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Appendix C: Guide to IEG’s Country Assistance 
Evaluation Methodology 

This methodological note describes the key elements of the Independent Evaluation Group–
World Bank’s (IEG–WB’s) country assistance evaluation (CAE) methodology.1  
 

CAEs rate the outcomes of Bank assistance programs, not the client’s overall development 
progress 

A Bank assistance program needs to be assessed on how well it met its particular objectives, 
which are typically a subset of the client’s development objectives. If a Bank assistance 
program is large in relation to the client’s total development effort, the program outcome 
will be similar to the client’s overall development progress. However, most Bank assistance 
programs provide only a fraction of the total resources devoted to a client’s development by 
donors, stakeholders, and the government itself. In CAEs, IEG rates only the outcome of the 
Bank’s program, not the client’s overall development outcome, although the latter is clearly 
relevant for judging the program’s outcome.  
 
The experience gained in CAEs confirms that Bank program outcomes sometimes diverge 
significantly from the client’s overall development progress. CAEs have identified Bank 
assistance programs that had—  
Satisfactory outcomes matched by good client development 
Unsatisfactory outcomes in clients that achieved good overall development results, 
notwithstanding the weak Bank program 
Satisfactory outcomes in clients that did not achieve satisfactory overall results during the 
period of program implementation. 

Assessments of assistance program outcome and Bank performance are not the same 

By the same token, an unsatisfactory Bank assistance program outcome does not always 
mean that Bank performance was also unsatisfactory, and vice versa. This becomes clearer 
once we consider that the Bank’s contribution to the outcome of its assistance program is 
only part of the story. The assistance program’s outcome is determined by the joint impact 
of four agents: (i) the client; (ii) the Bank; (iii) partners and other stakeholders; and (iv) 
exogenous forces (for example, events of nature, international economic shocks, and so 
forth). Under the right circumstances, a negative contribution from any one agent might 
overwhelm the positive contributions from the other three, and lead to an unsatisfactory 
outcome.  
 
IEG–WB measures Bank performance primarily based on contributory actions the Bank 
directly controlled. Judgments regarding Bank performance typically consider the relevance 
and implementation of the strategy; the design and supervision of the Bank’s lending 
interventions; the scope, quality, and follow-up of diagnostic work and other  
analytic and advisory activities; the consistency of the Bank’s lending with its nonlending 
work and with its safeguard policies; and the Bank’s partnership activities.  
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Rating Assistance Program Outcome 

In rating the outcome (expected development impact) of an assistance program, IEG–WB 
gauges the extent to which major strategic objectives were relevant and achieved, without any 
shortcomings. In other words, did the Bank do the right thing, and did it do it right?  
 
Programs typically express their goals in terms of higher-order objectives, such as poverty 
reduction. The country assistance strategy (CAS) may also establish intermediate goals, such 
as improved targeting of social services or promotion of integrated rural development, and 
specify how they are expected to contribute toward achieving the higher-order objective. IEG–
WB’s task is then to validate whether the intermediate objectives were the right ones and 
whether they produced satisfactory net benefits, and whether the results chain specified in the 
CAS was valid. Where causal linkages were not fully specified in the CAS, it is the evaluator’s 
task to reconstruct this causal chain from the available evidence, and assess relevance, 
efficacy, and outcome with reference to the intermediate and higher-order objectives.  
 
For each of the main objectives, the CAE evaluates the relevance of the objective; the 
relevance of the Bank’s strategy toward meeting the objective, including the balance 
between lending and nonlending instruments; and the efficacy with which the strategy was 
implemented and the results achieved. This is done in two steps. The first is a top-down 
review of whether the Bank’s program achieved a particular Bank objective or planned 
outcome and had a substantive impact on the country’s development. The second step is a 
bottom-up review of the Bank’s products and services (lending, analytical and advisory 
services, and aid coordination) used to achieve the objective. Together these two steps test 
the consistency of findings from the products and services and the development impact 
dimensions. Subsequently, an assessment is made of the relative contribution to the results 
achieved by the Bank, other donors, and the government, as well as exogenous factors. 
 
Evaluators also assess the degree of client ownership of international development 
priorities, such as the Millennium Development Goals, and Bank corporate advocacy 
priorities, such as safeguards. Ideally, any differences in dealing with these issues would be 
identified and resolved by the CAS, enabling the evaluator to focus on whether the trade-
offs adopted were appropriate. However, in other instances, the strategy may be found to 
have glossed over certain conflicts or avoided addressing key client development 
constraints. In either case, the consequences could include a diminution of program 
relevance, a loss of client ownership, and/or unwelcome side effects, such as safeguard 
violations, all of which must be taken into account in judging program outcome. 
 

Ratings scale  

IEG–WB utilizes six rating categories for outcome, ranging from highly satisfactory to 
highly unsatisfactory (see box C.1). 
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Box C.1: Ratings Scale 
 
Highly satisfactory The assistance program achieved at least acceptable progress toward all 

major relevant objectives, and had best practice development impact on 
one or more of them. No major shortcomings were identified.  

Satisfactory  The assistance program achieved acceptable progress toward all major 
relevant objectives. No best practice achievements or major shortcomings 
were identified.  

Moderately Satisfactory The assistance program achieved acceptable progress toward most of its 
major relevant objectives. No major shortcomings were identified.  

Moderately Unsatisfactory The assistance program did not make acceptable progress toward most of 
its major relevant objectives, or made acceptable progress on all of them, 
but either (i) did not take into adequate account a key development 
constraint or (ii) produced a major shortcoming, such as a safeguard 
violation.  

Unsatisfactory The assistance program did not make acceptable progress toward most of 
its major relevant objectives and either (i) did not take into adequate 
account a key development constraint or (ii) produced a major 
shortcoming, such as a safeguard violation. 

Highly Unsatisfactory  The assistance program did not make acceptable progress toward any of 
its major relevant objectives and did not take into adequate account a key 
development constraint, while also producing at least one major 
shortcoming, such as a safeguard violation. 

 
The institutional development impact (IDI) can be rated at the project level as high, substantial, 
modest, or negligible. IDI measures the extent to which the program bolstered the client’s ability 
to make more efficient, equitable, and sustainable use of its human, financial, and natural 
resources. Examples of areas included in judging the IDI of the program are— 

 The soundness of economic management 
 The structure of the public sector and, in particular, the civil service 
 The institutional soundness of the financial sector 
 The soundness of legal, regulatory, and judicial systems 
 The extent of monitoring and evaluation systems 
 The effectiveness of aid coordination 
 The degree of financial accountability 
 The extent of building nongovernmental organization capacity 
 The level of social and environmental capital. 

 
IEG is, however, increasingly factoring IDI impact ratings into program outcome ratings, 
rather than rating them separately.  

Sustainability can be rated at the project level as highly likely, likely, unlikely, highly unlikely, or, if 
available information is insufficient, nonevaluable. Sustainability measures the resilience to risk of 
the development benefits of the country assistance program over time, taking into account eight 
factors:  

 Technical resilience 
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 Financial resilience (including policies on cost recovery) 
 Economic resilience 
 Social support (including conditions subject to safeguard policies) 
 Environmental resilience 
 Ownership by governments and other key stakeholders  
 Institutional support (including a supportive legal/regulatory framework, and 

organizational and management effectiveness) 
 Resilience to exogenous effects, such as international economic shocks or changes in 

the political and security environments. 
 
At the program level, IEG is increasingly factoring sustainability into program outcome 
ratings, rather than rating them separately.2  
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Appendix D: Comments from the Government 
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Appendix E:  Response to the Government 
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Endnotes 
 

Chapter 1 

1. Manufacturing value added stagnated at about $17 per capita between 1990 and 2002, compared 
with increases from $133 to $273 for Indonesia and from $600 to $1,066 for Mexico over the same 
period.  

 

Chapter 2  

1.  The Bank budget allocation for Nigeria rose from an average of $6.1 million a year in fiscal 2002–04 
to nearly $8.5 million a year in fiscal 2005–07. 

2. These included a fiscally sustainable budget, improved systems for budget formulation, progress 
on privatization, an overhaul of public procurement arrangements, and a coherent poverty reduction 
strategy.  

 

Chapter 3 

1. The Bank had proposed civil service reform as a component of the Economic Management 
Capacity Building Project (EMCAP), but the government was not ready at the time to take on that 
task. 

2. The introduction of a government integrated financial management system (GIFMIS) underpins 
the other areas of PFM reform. Experience in many other countries, including those both inside and 
outside Africa, shows that the effort to develop and install a governmentwide computerized system 
has proceeded in phases. In Nigeria, as in most other countries, the process has advanced slowly. The 
Accounting Transaction Recording and Reporting System was a first, but only partial step. Initial 
installation of the broader integrated financial management system has now been piloted in three 
government agencies [check] and a further rollout to other MDAs is under way. But operationalizing 
a full-scale system will take several years, and there is immediate need to ensure an effective interface 
between the ongoing implementation of a public service human resource/payroll system (discussed 
below) and the introduction of the full GIFMIS. 

3. This agreement addresses the current “establishment” system, which controls the structure and 
filling of authorized positions. 

4. The Bank has supported the EFCC through the ERGP; it administers a multidonor trust fund of the 
global EITI, which supports countries such as Nigeria that choose to participate; and it made a grant 
to the ICPC. 

5. Procurement has only recently been added to the SGCBP at the request of the state governments, 
and there are no targeted anticorruption activities. although there is evidence of major graft at the 
state level. For example, the current governor of Bauchi State recently announced findings of a higher 
than expected level of debt ($237 million) inherited from the previous government, and audited 
accounts report that some $64 million of state funds were embezzled. 

 

Chapter 5 

1. Nigeria’s educational system has a complex and overlapping organizational structure. There is 
both a Ministry of Education and a parastatal Basic Education Commission at the federal level and 
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Basic Education Commissions in each state. The local government associations that run the schools 
must relate to all these for funding and accountability. This has constituted a major problem for the 
design of Bank-supported projects.      

 

Appendix C 

1. In this endnote, assistance program refers to products and services generated in support of 
the economic development of a client country over a specified period. Client refers to the 
country that receives the benefits of that program. 

2. Risk to Development Outcome. According to the 2006 harmonized guidelines, 
sustainability has been replaced with a “risk to development outcome,” defined as the risk, 
at the time of evaluation, that development outcomes (or expected outcomes) will not be 
maintained (or realized). The risk to development outcome can be rated at the project level 
as high, significant, moderate, negligible-to-low, or not evaluable.   
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