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PROGRESS IN IMPLEMENTING THE EAP TASK FORCE PROGRAMME OF WORK 

BY THE OECD SECRETARIAT (SEPTEMBER 2008 - AUGUST 2009) 

PART 1: AN OVERVIEW 

At its meeting in October 2008, the EAP Task Force adopted the 2009 Programme of Work. Part 1 of 

this Progress Report provides a brief overview of activities carried out by the Secretariat to implement the 

Programme of Work. A project-by-project report, presented in Part 2, complements the overview.  

Water sector reform 

This programme area supports implementation of the Almaty Guiding Principles for Water Sector 

Reform, with the aim of helping to achieve the water-related Millennium Development Goals (MDGs) in 

EECCA
1
. It represents a high level of continuity with the EAP Task Force water programme of previous 

years.  The programme area is structured around three groups of projects: (i) monitoring progress in 

implementing the water-related MDGs, (ii) managing the water sector more effectively and efficiently, (iii) 

national policy dialogues on more efficient financial management of the water sector.  

Since 2005, the EAP Task Force water programme is carried-out in close cooperation with the EU Water 

Initiative EECCA Working Group (now chaired by Romania), and there is now a strategic partnership 

between these two bodies, implemented through a joint work programme. In this connection, the EAP Task 

Force is responsible for supporting a number of EUWI National Policy Dialogues focussing on reforms in the 

water supply and sanitation sector in Armenia, Moldova, Kyrgyzstan, Georgia and Ukraine. UNECE has a 

parallel role in supporting policy dialogues in the area of Integrated Water Resources Management. These 

dialogues are producing concrete results, e.g. by influencing the policy-making process and by supporting the 

development of policy documents and draft laws. The association of the EUWI and the EAP Task Force also 

involves the organisation of joint meetings, bringing together the EUWI EECCA Working Group and the EAP 

Task Force Group of Senior Officials for Water Sector Reform to oversee a joint work programme. The last 

joint meeting took place in Bucharest on the 12-13
th
 of May 2008

2
. Delegates expressed high levels of support 

for all the activities in the proposed work programme, and especially for cooperation with the EUWI on 

National Policy Dialogues. The next joint meeting is taking place on the 24-25
th
 of November 2009 in 

Bucharest. 

Activities since the last EAP Task Force meeting in Astana have focused on continuing a number of 

EUWI National Policy Dialogues (in Moldova, Kyrgyzstan and Georgia) and in launching a new one in the 

Ukraine. A number of key outputs have been finalised, including a training package for the development of 

financial planning capacity at the local level, financing strategies for Georgia and Kyrgyzstan, as well as an 

improved version of the FEASIBLE tool. A number of these tools have been disseminated at the 5
th
 World 

Water Forum in Istanbul, and through a dissemination event that took place in Kiev on the 24
th
 of April 2009. 

                                                      
1
 To reduce the proportion of people without access to safe water or basic sanitation by half by 2015. 

2
 See ENV/EPOC/EAP/WATER/M(2008)1 
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Environmental policy reform 

This programme area supports policy innovation and implementation in EECCA countries with a focus 

on cross-cutting issues. Three groups of projects are carried out, dealing with: (i) policy instruments; 

(ii) enforcement and compliance; (iii) institutional frameworks and finance.  

Since the Astana Annual Meeting of the EAP Task Force, the Secretariat focused on projects that 

received high priority from countries, namely on monetary penalties (fines), strengthening environmental 

institutions in the region, and integrating environmental programmes into Medium-Term Expenditure 

Frameworks (MTEF). This involved work at the regional level (e.g. finalising a guidance paper on calculating 

fines for environmental offences, and developing a diagnostic tool to assess environmental institutional 

capacity), and work on country-specific projects (e.g. to pilot a training needs assessment methodology in 

Georgia, or to provide the analytical basis for MTEF adoption in the environmental sector in Ukraine). 

Several projects have lacked financing in 2009 and had to be downsized or rescheduled. 

The Regulatory Environmental Programme Implementation Network – REPIN – has continued to facili-

tate and oversee Work Programme implementation. Its last meeting took place on 10-12 June 2009 in 

Chisinau, Moldova and discussed: (i) budgeting and financing aspects of environmental programme imple-

mentation; (ii) guidance developed in the field of monetary penalties assessment for environmental offences, 

(iii) improvement of approaches to measure performance of environmental regulation and compliance 

assurance systems, and (iv) modern design of liability regimes. The meeting was attended by government 

officials and experts from all but one EECCA countries and three OECD members (the Netherlands, the 

Slovak Republic, and the United States). Representatives of NGOs and EECCA RRECs, as well as the World 

Bank, were also present. 

The OECD Secretariat and EECCA RECs put further efforts into launching planned joint work. Support 

from Norway was provided to REC Caucasus to implement an inspector training project in Armenia and 

Azerbaijan. Support from the Netherlands is expected to finance the RECs’ component of the environmental 

liability project. The OECD secretariat has actively contributed towards defining the scope of these two 

projects.  

Also the Secretariat has worked to revive communication and cooperation with international partners, 

most notably the World Bank. Cooperation with expert networks such as IMPEL and INECE has continued. 

There has also been some limited involvement in sub-regional activities. For instance, the OECD Secretariat 

took part in a sub-regional conference on environmental policy integration in Central Asia co-organised by the 

European Commission and the Kazakh Ministry of Environmental Protection.  

Budgetary situation 

As of 31 August 2009, the amount of financial resources received to implement the activities proposed in 

the programme of work and budget was as follows: 

Activities Total Required Total Received Still Required 

Water Sector Reform 1,035,000 972,107 62,893 

Environmental Policy Reform 766,700 235,000 531,700 

TOTAL 1,801,700 1,207,107 594,593 

 

The OECD/EAP Task Force secretariat successfully applied to the EC for a EUR 1.7M grant to support 

work on water supply and sanitation over the next four years. As of this about EUR 900K are earmarked for 

the UNECE, a technical secretariat and administrative costs, it leaves EUR 200K per year to support the EAP 

Task Force’s work programme.  
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PART II: PROGRESS PROJECT-BY-PROJECT 

PROGRESS IN IMPLEMENTING THE EAP TASK FORCE PROGRAMME OF WORK (SEPTEMBER 2008 – AUGUST 2009) 

 

WATER SECTOR REFORM 

Project Status of Implementation Planned Outputs/Meetings Donors Links to overall Objectives 

Activity 1.1 Monitoring progress in implementing the water-related MDGs (starting in 2009) 

Project 1.1.1: Monitoring 
progress in implementing the 
water-related MDGs 

 

Tatiana Efimova 

 Not started as no funding currently available  One country report 
documenting the performance 
of water utilities 

 Water utility performance data 
published on the World Bank’s 
IB-Net website. 

 

 This work aims at providing a 
firm empirical basis to support 
water sector policy-making 
and reforms as well as to 
monitor progress in this 
regard. It will also contribute to 
a report assessing progress in 
achieving the water and 
sanitation MDGs to be 
prepared for the Astana EfE 
Ministerial Meeting in 2011. 

Activity 1.2 Managing the water sector more effectively and efficiently:  

Project 1.2.1: Guidelines for 
performance based contracts 

 

Nelly Petkova 

 Four case studies have been elaborated, two in 
Armenia (Yerevan and Armvodokanal), one in 
Kazakhstan (Shymkent), one in the Ukraine 
(Berdiansk, Kupyansk). The case studies are 
currently being used to update the Guidelines for 
Performance-based contracts, which will be 
available by the end of the year. 

 Case Studies of performance 
contracts in four locations  

 Updated and revised Guideline 
for Performance-Based 
Contracts in the Urban Water 
Sector in EECCA  

 

EC TACIS, Norway This work is supporting a more 
performance oriented 
management of water utilities 
and should support more 
efficient operations in water 
utilities, ultimately helping to 
achieve the water-related 
MDGs. 
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WATER SECTOR REFORM 

Project Status of Implementation Planned Outputs/Meetings Donors Links to overall Objectives 

Project 1.2.2: Policy dialogue 
on opportunities and 
obstacles for private sector 
participation 

 

Alexandre Martoussevitch 

 Discussions have been held with the World 
Bank in view of co-organising the workshop, as 
well as with the Russian Ministry of Economic 
Development as potential host of the event, 
which will take place on 4-5 December 2009. 

 Consultants have been contracted to develop a 
paper that presents the situation and key trends 
in public private partnerships in the EECCA 
region. 

 It is also planned to carry-out two country self 
assessments (Russia and Ukraine) using the 
OECD Private Sector Participation in Water 
Infrastructure Checklist for Public Action, in 
cooperation with the OECD Investment 
Committee. 

 It has been agreed that Russia as co-organiser 
and host of the workshop is going to provide 
the meeting venue and some other local costs 
for the event. The World Bank and EBRD have 
agreed to fund participants from the region. 

 One workshop 

 One paper 

Germany Improve the common 
understanding of the potential 
role of the private sector and 
the role that public authorities 
play in regulating the sector. 
This work builds on the OECD 
principles for investor 
participation in infrastructure 
and a checklist for public 
action developed in this 
framework. 

 

Project 1.2.3: Development of 
financial planning capacity in 
municipalities and water 
utilities  

 

Tatiana Efimova 

 A training workshop to train local trainers took 
place in Kiev and 6 experts from the region 
have been trained as trainers. 

 A training package has been developed and 
tested in 4 training workshops that were held in 
Tbilisi, Batumi and Bishkek. These materials 
are available from a website at: 
http://www.water-finance-training.org/en/portal/ 

 About 40 water sector professionals from water 
utilities and municipalities have been trained in 
the course of the project and it is hoped that the 
tool would be used for further training in a 

 Training package 

 6 local trainers trained 

 40-50 utility/municipality staff 
trained 

 Final report 

 

EC TACIS The lack of financial planning 
capacity in water utilities and 
municipalities is one of the 
obstacles for these institutions 
to access finance. The project 
should help to overcome this 
and thereby allow for 
additional investment in the 
water sector in order to 
achieve the water related 
MDGs.  
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WATER SECTOR REFORM 

Project Status of Implementation Planned Outputs/Meetings Donors Links to overall Objectives 

future EECCA REC project. 

 A final report presenting key lessons is now 
available. 

 

 

 

Project 1.2.4: Report on 
measures to achieve 
economies of scale in the 
provision of WSS (starting in 
2009) 

 

Tatiana Efimova 

 An analytical paper looking into issues of 
fragmentation of the water sector in the EECCA 
region and identifying some of the approaches, 
particularly inter-municipal cooperation, that 
have been used in old and new EU countries to 
overcome these problems, is currently under 
finalisation. 

 A draft of this paper has been presented at an 
EUWI National Policy Dialogue meeting in the 
Ukraine on 23 April 2009. The final version will 
be provided to next joint EAP TF-EUWI EECCA 
Working Group meeting in November 2009. 

 The development of a policy brief and possibly 
a road-map/checklist for reforms to address 
fragmentation in the Ukrainian water sector is 
planned as possible follow-up, with probable 
completion by early 2010 if financial resources 
to support such work can be found. 

 Report on measures to 
achieve economies of scale in 
the provision of WSS 

EC TACIS Rapid decentralisation of 
responsibility for the water 
sector has resulted in a loss of 
human and institutional 
capacity, as well as of 
economies of scale. This 
project is meant to provide 
guidance to EECCA countries 
on policy options that allow an 
effective and efficient 
organisation of the water 
sector, where responsibility for 
water services are 
decentralised at the local level.  
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WATER SECTOR REFORM 

Project Status of Implementation Planned Outputs/Meetings Donors Links to overall Objectives 

Activity 1.3 National policy dialogue on more efficient financial management of the water sector: 

Project 1.3.1: Supporting 
national Policy Dialogue on 
WSS through the 
development of FS to achieve 
the water-related MDGs 

Peter Börkey  

Tatiana Efimova 

Alexandre Martoussevitch 

 A financing strategy for the rural water supply 
and sanitation sector has been completed in 
Georgia, following the final EUWI National 
Policy Dialogue meeting in November 2008. A 
presentation has been provided to the Deputy 
Minister of Economic Development in charge of 
Infrastructure for presentation in the National 
Water Commission. 

 A second case-study has been launched in 
Kyrgyzstan, and a first phase of work, consis-
ting in the development of a water and sanita-
tion financing strategy, has been completed. 
The final report is available, following 
discussion in a EUWI Policy Dialogue event in 
December 2008. A second phase of work to 
link the strategy into the budget process is now 
under way, following its launch in an EUWI 
National policy Dialogue event in April 2009 
and should be completed by October.  

 Work to follow-up on the EUWI dialogue process 
in Moldova that came to the end of its first phase 
at the end of 2007 that was meant to start in Q2 
had to be delayed due to the political situation 
there. The project will start as soon as a new 
Government is in place and institutional 
responsibilities in the water sector clarified.  

 Discussions about possible work to support the 
provision by the EC of sector budget support for 
water and sanitation in the Ukraine are 
currently under way with the Ministry of 
Housing and Municipal Economy.  

 2 case demonstration project 
reports 

 several policy workshops 
involving key government and 
non-government stakeholders 
in both countries 

 

EC TACIS, Austria, 
Czech Republic 

Poor financial planning is 
resulting in inefficient 
allocation of resources and 
ultimately in parts of the 
population remaining unserved 
with improved water supply 
and sanitation services. This 
project is supporting better 
planning and improved access 
to financial resources from 
user charges, public budgets 
and ODA, and ultimately 
supports the achievement of 
the water related MDGs.  
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WATER SECTOR REFORM 

Project Status of Implementation Planned Outputs/Meetings Donors Links to overall Objectives 

Project 1.3.2: Improving 
FEASIBLE  and extending FS 
methodology beyond WSS to 
issues of water resources 
management 

Peter Börkey 

Tatiana Efimova 

Alexandre Martoussevitch 

 Work to improve the FEASIBLE tool and the 
documentation that accompanies has been 
finalised.  

 An expert workshop to define the scope of work 
in extending the financing strategy approach to 
the (broader) water resources management 
agenda took place on 10-11

th
 of June and 

provided useful guidance. A  summary record 
of the meeting is available. 

 A mission is planned to explore the possibility of 
a pilot project in Armenia, following an 
expression of interest from the State Water 
Committee. 

 New improved version of the 
FEASIBLE Model  

 
 
 

EC TACIS Work under this project is 
meant to improve financial 
planning beyond the water 
supply and sanitation sector, 
ultimately contributing to the 
achievement of the water-
related MDGs and of improved 
water resources management. 
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ENVIRONMENTAL POLICY REFORM 

Project Status of implementation 
Outputs/meetings still planned 
in 2009 

Donors 
Progress in EECCA 
countries 

Activity 2.1: Environmental policy instruments 

Project 2.1.1 
Regulatory Impact Analysis 
 
Nelly Petkova 
 

 Project proposal submitted to Finland; funding 
not yet available  

 

 If funding is provided, the 
development of a synthesis 
report on international 
experience of RIA application 
within the environmental 
sector, with a focus on 
costing models, will be started 

Absent Convergence with European 
legislation is an important 
driving force in many EECCA 
countries, though its priorities 
and pace are sometimes 
limited by poor capacity to 
address economic and social 
costs and benefits of 
convergence.   

Project 2.1.2 Monetary 
penalties and liability  
(Joint project) 

 
Eugene Mazur 

 A rapid survey of legal provisions on 
administrative fines in EECCA countries 
conducted in autumn 2008 

 An expert meeting on monetary penalties 
conducted on 19-20 March 2009 in Tallinn, 
Estonia  

 Guidelines on assessing and applying 
administrative fines developed and the final 
draft endorsed during the REPIN meeting in 
June 2009 

 A discussion paper on liability systems in 
OECD countries prepared and countries 
consulted on the scope and priorities of follow 
up activities  

 Publication and dissemination 
of the Guidelines on monetary 
penalties  
 

 Development of a briefing 
note for policy-makers 

 

 Cooperation with REC Russia 
and REC Caucasus on the 
regional review of liability 
systems and practices in 
EECCA countries 

Switzerland 
Netherlands  

There is a strong demand for 
this project in EECCA 
countries. All countries are 
interested to increase the 
deterrent effect of monetary 
penalties. 

Project 2.1.3: Integrated 
Permitting 
 
Eugene Mazur 

The World Bank project on integrated permitting 
reform in Ukraine (with which the Secretariat 
cooperated) was terminated.  

Armenia requested support for 
transition to integrated permitting. 

Norway Belarus, Kazakhstan, Russian 
and Ukraine launched their 
transition to integrated 
permitting. 
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ENVIRONMENTAL POLICY REFORM 

Project Status of implementation 
Outputs/meetings still planned 
in 2009 

Donors 
Progress in EECCA 
countries 

Activity 2.2 Environmental compliance and enforcement 

Project 2.2.1 Efficiency of 
compliance monitoring 

 
Angela Bularga 

 Identification of legal changes needed to adopt 
the risk based approach and their discussion at 
the REPIN annual meeting 

 Pilot testing of the priority 
setting method in Georgia 

 The Guidelines and lessons 
learned from pilot implemen-
tation will be disseminated 
regionally 

Norway  The Guidelines were endorsed 
by Georgian authorities. 

Project 2.2.2 Benchmarking 
and improving inspectorates 
performance 

 
Angela Bularga 

 Policy recommendations on measuring 
performance of environmental regulation and 
compliance assurance were finalised and a set 
of improved indicators developed  
 

 Country-level work in Kazakhstan to measure 
performance of sub-national units of the 
Committee for Environmental Regulation and 
Control  
 

 OECD experience and available technical 
guidance under review, in particular as 
concerns the terminological aspects  
 

 Publication and dissemination 
of the paper with policy 
recommendations 

 Development of a briefing 
note for policy-makers 

 The development of a 
technical guide on the use of 
indicators. 

Netherlands, 
Norway  

Demand for improved 
compliance and enforcement 
indicators is very high. 
Reforms are underway in most 
EECCA countries, particularly 
in Armenia, Belarus, and 
Kazakhstan. 
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ENVIRONMENTAL POLICY REFORM 

Project Status of implementation 
Outputs/meetings still planned 
in 2009 

Donors 
Progress in EECCA 
countries 

Project 2.2.3 Industry’s 
Environmental Rating 

 
Angela Bularga 

 

 A project proposal prepared for financing from 
Norway 
 

 If financing is made available, activities will start 
in late 2009 – early 2010 

 The OECD Secretariat will 
develop the outline of a 
guidance document 
describing the benefits of 
rating, criteria and the 
algorithm used to rate 
companies, the need for, and 
approaches to adapt the 
scheme to national of sub-
national level priorities, and 
the avenues for information 
disclosure 

 

 
No financing so far 

In 2009, the Lvov Oblast 
Environmental Agency 
(Ukraine) implemented a third 
round of rating. Rating 
schemes exist in other EECCA 
countries. There is strong 
demand to implement and 
broaden the application of 
these schemes in EECCA 
countries. 

Project 2.2.4: Training for 
environmental inspectorates 
(Joint project) 

 
Angela Bularga 

 A training programme for the Georgian 
Environmental Inspectorate prepared based on 
the methodology developed by the Secretariat  

 A methodology to define training priorities and 
establish sustainable training programmes 
under finalisation 

 Competence profiles for environmental 
inspectors and management staff under 
preparation  

 Cooperation with REC 
Caucasus on training needs 
assessment in Armenia and 
Azerbaijan  

Norway, financing 
partly available  

Except for Russia, no training 
curricula are available. A more 
structured approach is 
necessary.  
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ENVIRONMENTAL POLICY REFORM 

Project Status of implementation 
Outputs/meetings still planned 
in 2009 

Donors 
Progress in EECCA 
countries 

Activity 2.3: Institutions and financing 

Project 2.3.1 Institutional 
development of environmental 
ministries  

 
Angela Bularga 

 Issues paper on institutional strengthening for 
environmental management in EECCA 
prepared and a special session of the Task 
Force on institutional development conducted  

 A draft diagnostic tool to facilitate self-
assessment of institutional capacity for 
environmental management developed 

 A briefing note on environmental policy 
integration prepared for a Central Asian 
thematic conference held in March 2009 

 Terms of reference for assessing institutional 
changes in natural resources management in 
Georgia prepared and a mission carried out in 
December 2008  

 Questionnaire to assess staff motivation 
prepared  

 Supporting documents for policy dialogues in 
Armenia and Moldova drafted 
 

 A three day workshop to discuss challenges of 
institutional capacity in Armenia conducted in 
May 2009 
 

 Draft case studies on institutional capacity for 
environmental management in Moldova and 
Armenia prepared 

 Final case studies on 
institutional capacity for 
environmental management 
in Moldova and Armenia 
prepared 
 

 Draft report on the reform of 
natural resources 
management in Georgia 

Switzerland 
(Regional activities 
and Armenia)  
 
Sweden (Moldova) 
 
Norway (Georgia) 
 
Netherlands 
(Armenia) 

Although EECCA countries 
have improved institutional 
frameworks for environmental 
management, the quality of 
public services delivered by 
the Ministries of Environment 
is hindered because of poor 
organisational conditions and 
unsupportive enabling 
environment.  
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ENVIRONMENTAL POLICY REFORM 

Project Status of implementation 
Outputs/meetings still planned 
in 2009 

Donors 
Progress in EECCA 
countries 

Project 2.3.2. Mid-term 
budgetary planning 

 
Nelly Petkova 

 A review of the experience of Ukraine with 
integrating the environmental sector into 
medium-term budgetary planning: a review 
mission to Ukraine was organized and the 
report prepared 
 

 Methodology prepared for the Survey on the 
experience of the EECCA countries with 
integrating the environmental sector into 
medium-term budgeting  
 

 An expert meeting to discuss experience with 
medium-term budgetary planning and launch a 
survey in EECCA countries organised back-to-
back with the 2009 REPIN meeting 
 

 Country profiles on MTEF 
introduction  

 A draft survey on the 
experience of EECCA 
countries with medium-term 
budgetary planning and the 
environment 

Country reviews: 
UK (2008) 
 
Region-wide 
activities: 
Switzerland and the 
Netherlands 
(2008-2009) 

Most EECCA countries have 
already introduced elements of 
medium-term budget planning 
into their public expenditure 
management systems but only 
a few have implemented them 
in accordance with 
international good practices. 
Environment ministries are 
often lagging in complying with 
these new approaches. 

 


