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PROGRESS ON ACTIVITIES IN THE PERIOD OCTOBER 2014 - MAY 2015 

1.  The current Progress Report provides a brief overview of activities carried out by the four 

implementing partners (OECD, UNECE, UNEP, and UNIDO) under the Long-term Programme of Work 

[ENV/EPOC/EAP(2013)1] of the “Greening economies in the Eastern Neighbourhood” (EaP GREEN) 

Programme. It covers the period from October 2014 to May 2015. 

 

PART 1: AN OVERVIEW 

General information  

2. EaP GREEN targets six countries of the European Union’s Eastern Partnership (EaP): Armenia, 

Azerbaijan, Belarus, Georgia, Republic of Moldova and Ukraine. The programme is supported by the 

European Union and other donors, and involves joint implementation by four international organisations – 

OECD, UNECE, UNEP, and UNIDO. The total EaP GREEN budget for a period of implementation of 48 

months is 12.5 million Euros. 

3. The programme’s overall objective is for the EaP countries to move towards a green economy by 

decoupling economic growth from environmental degradation and resource depletion. More specifically, 

the Programme aims to: 

 Mainstream sustainable consumption and production (SCP) into national development plans, 

legislation and regulatory framework with a view to provide a sound legal basis for future policy 

development, in line with the regional and international agreements and processes and 

consistently with existing EU acquis in the relevant policy areas; 

 Promote the use of the Strategic Environmental Assessment (SEA) and Environmental Impact 

Assessment (EIA) as essential planning tools for an environmentally sustainable economic 

development; 

 Achieve a shift to green economy through the adaptation and adoption of sustainable 

consumption and production practices and techniques in selected economic sectors 

(manufacturing, agriculture, food production and processing, construction). 

4. Accordingly, the EaP GREEN is structured around three components: (1) governance and 

financing tools; (2) SEA and EIA: accompanying SCP policy implementation; and (3) demonstration 

projects. 

The programme is targeted primarily at government authorities and the enterprise sector in the EaP 

countries. Various arms of the government are involved in its activities, most importantly ministries of 

environment and ministries of finance and economy, statistical offices and sectoral ministries. The 

International Finance Institutions (IFIs) and the domestic banking sector representatives are important 

partners as well. The programme is implemented in close cooperation with the NGO community. Its 

activities are coordinated with relevant projects in the EaP countries. 
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PART II: PROJECT-BY-PROJECT PROGRESS REPORTING 

Table 1.  Activity-by-activity progress during the reporting period (October 2014 – May 2015)  

Component 1: Governance and financing tools 

1.1: Supporting Strategic Policy Setting Lead partner: UNEP Progress made: ON TRACK 

Context:  

 None of EaP countries has established a 
coherent policy planning framework related 
to sustainable consumption and production 
(SCP) and green economy promotion. 
These goals need to be better reflected in in 
operational plans and programmes of the 
government and budgetary plans.  

Objectives: 

 Demonstrate environmental, economic and 
social benefits of the implementation of SCP. 

 Support the development of national Green 
Economy/SCP strategic policy frameworks. 

Outcomes (impact): 

 Resource efficiency and SCP policies are 
integrated into national economic and 
development planning (i.e. green economy 
strategy) and implementation processes;  

 National green economy/SCP programmes or 
action plans are developed and implemented, 
where requested. 

PROGRESS 

Regional-level work National-level work Achieved results 

 A regional SCP report developed and 

finalized involving two rounds of review from 
the EaP National Focal Points. 

 Belarus:  

 Three national consultation meetings on 
simulation modelling in Belarus held in 
December 2014 and April 2015. 

 Data collection was conducted and 
assumptions of the modelling results 
examined by the national expert group in April 
2015. 

 Preliminary modelling exercises carried out. 
The preliminary results presented to the 
national expert group to further structure and 
define the modelling analysis. 

 Moldova:  

 The GE simulation modelling conducted and 
its results were reviewed by the national 
expert team. 

 The draft report for the economic modelling 
analysis prepared and finalized in two 

Belarus: 

 An agreement signed with the Economic 
Research Institute of the Ministry of Economy to 
assist in the data collection and coordination of 
the GE simulation modelling analysis 

 Priority areas and sets of assumptions identified 
for the green economy analysis through the 
consultations, data sets collected by the national 
expert team. 

Moldova: 

 The GE simulation modelling validated by the 
National Institute for Economic Research and a 
set of GE policy recommendation developed and 
approved by stakeholders at the national 
workshop. 

 The GE modelling analysis report developed for 
publication in English and Romanian. 

 An inter-ministerial Working Group on Green 



ENV/EPOC/EAP(2015)10 

 4 

languages. 

 The GE simulation modeling results presented 
and a set of policy recommendations were 
discussed at a national workshop on 25 
November 2014. 

 Support provided to the EaP GREEN national 
focal points for the implementation of 
activities, including to the establishment and 
work of the inter-ministerial Working Group on 
Green Economy. 

 Ministry of Environment’s EaP GREEN web-
pages developed.     

 Ukraine:  

 Two expert group meetings held in December 
2014 and April 2015 with a view to define the 
scope and priority areas for the modelling 
analysis. 

 The collection of data sets and existing 
research papers and background material 
carried out. 

Economy  (under the Cabinet) officially 
established, and the members nominated by the 
relevant ministries.  

 Discussions on the development of an inter-
ministerial GE action plan initiated. 

Ukraine: 

 The GE expert group established. 

 An agreement signed with the Institute of Green 
Economics for the coordination and development 
of the GE simulation modelling analysis. 

 The expert group agreed on the priority sectors 
for the modelling analysis to energy and organic 
agriculture (and resource efficiency). 

 

 

1.2: Progress measurement: Green Growth Indicators (GGIs) Lead partner: OECD Progress made: ON TRACK 

Context:  

 Changing the development path requires 
analytical evidence that resonates both with 
environmental and non-environmental 
communities. To generate such evidence, 
governments may need to revisit the set of 
indicators that they currently use. Although 
the EaP countries have a long history of 
collecting statistical data, the collected data 
are often patchy, insufficient in terms of 
quality and poorly used in decision-making. 
The OECD proposed a set of Green Growth 
Indicators (GGI) on the basis of existing work 
in international organisations, and in OECD 
and partner countries.  

Objectives: 

 Consensus on good practices and raised 
awareness about the value of GGIs. 

 Adaptation of GGIs in three EaP countries. 

 Identification of 6-7 headline GGIs for regional 
use. 

 

Outcomes (impact): 

 Identification and use of national sets of GGIs. 

 Better integration of economic and environmental 
decision-making. 

 Evidence-based monitoring of transition towards 
green economy. 
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Progress in the period October 2014 – May 2015 

Regional-level work National-level work Achieved results 

 Regional OECD-UNECE-EEA-UNEP expert 
meeting on Shared Environment Information 
systems and Green Growth in Eastern 
Europe, Caucasus and Central Asia (10-
11 March 2015, Paris). 

 Report “Mapping environmental and green 
growth indicators in OECD and Eastern 
Europe, Caucasus and Central Asia 

countries” presented at the workshop in 
Paris. 

 Discussions with country representatives on 
the follow up work in Moldova and Ukraine 

and the development of ToRs for launching 
projects in Armenia, Azerbaijan and Georgia. 

 Better understanding of the relations between 
environmental and green growth indicators and 
the underlying dataflows and identification of data 
gaps.  

 Close links established between methodological 
work and support programmes carried out by 
international partners (UNECE, UNEP, EEA, 
OECD) working on the Shared Environmental 
Information System for the pan-European region 
and green economy/growth indicators. 

1.3: Identifying environmentally-harmful subsidies (EHS) and launching subsidy reform Lead partner: OECD Progress made: ON TRACK 

Context:  

 The benefits of reforming environmentally 
harmful subsidies (EHS) include, among 
others, reducing the use of resource 
intensive inputs and subsequent decrease 
in pollution levels, fixing market distortions; 
releasing and/or reallocating public funding 
to other areas, and saving or reducing debt. 
There is some evidence that EHS, and 
particular energy subsidies, in the EaP 
countries may be significant. However, until 
now there has not been any consistent 
effort to analyse such subsidies in these 
countries and study the effects of their 
reform on country’s fiscal and environmental 
conditions. This is the first such project in 
the region.  

Objectives: 

 Raise awareness of policy makers in EaP 
countries of existing energy subsidies and their 
potential economic, social and environmental 
impacts. 

 Review and develop a consistent and 
comprehensive description of environmentally-
harmful and economically wasteful energy 
subsidy schemes in EaP countries and provide 
robust estimates of their volumes by using an 
internationally recognised methodology. 

 Build political support for energy subsidy 
reforms. 

 

Outcomes (impact): 

 Number of subsidy schemes analysed and reforms 
proposed and agreed upon within the respective 
government. 

 Existence of specific regulatory documents and 
decisions related to the EHS reform in the country. 

Progress in the period October 2014 – May 2015 

Regional-level work National-level work Achieved results 

 Terms of Reference for a regional overview 
study of energy subsidy schemes in 
Armenia, Azerbaijan, Belarus, Georgia 
and Ukraine (completed in December 
2014). 

 Open tender for selecting an international  
consultancy to implement the project on 

 No in-country activities carried out in the 
reviewed period. 

 Selection of a consultancy company to work on the 
regional overview study of energy subsidy 
schemes. 

 First discussions on the preparation of the project 
kick-off meeting to be held at the end of July 2015 
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energy subsidies in Armenia, Azerbaijan, 
Belarus, Georgia and Ukraine (completed 

in February 2015)  

 The consultancy bids submitted as part of 
the tender evaluated in accordance with the 
OECD Public Procurement Rules. A 
company selected to work on the project. 
The evaluation justified at the OECD Public 
Procurement Board. Negotiations on the 
contract between OECD and the contractor 
on-going. 

in Paris. 

 Discussion and agreement with other parts of 
OECD to participate in the project. 

1.4: Creating market incentives for greener products Lead partner: OECD Progress made: ON TRACK 

Context:  

 EaP countries struggle with a number of 
environmental challenges that can be 
addressed through economic instruments 
(EIs), including the rapid growth of the use 
of motor vehicles and associated emissions 
of carbon dioxide and local air pollutants, 
the lack of sound waste management 
solutions for end-of-life vehicles and their 
parts; the exponential increase of municipal 
solid waste from packaging and electric and 
electronic equipment; the indiscriminate use 
of pesticides and fertilisers in agriculture, 
etc. All EaP countries are interested in 
expanding the use of product-related EIs. 

Objectives: 

 Facilitate the reduction of environmental 
impacts of priority, largely diffused 
manufactured products; 

 Build capacity in EaP countries for introduction 
and/or reform of product-related EIs. 

 

Outcomes (impact): 

 Adoption of new or reformed policies and 
economic instruments for the management of 
environmentally harmful products. 

 

Progress in the period October 2014 – May 2015 

Regional-level work National-level work Achieved results 

 No regional activities carried out in the 
reviewed period. 

 3
rd

 national stakeholder workshop on product-
related economic instruments in Moldova (17 

March 2015, Chisinau).  

 Report on the current practices and 
recommendations for reform of product-related 
economic instruments in Moldova (completed 
in March 2015). 

 National stakeholder dialogue workshop on 
product-related economic instruments in 
Georgia (26 March 2015, Tbilisi). 

 Wide dissemination of the regional Policy Manual 
“Creating Market Incentives for Greener Products”. 

 The recommendations for reforming environmental 
taxes on harmful products were endorsed by the 
Ministry of Environment of Moldova. 

 The recommendations for differentiation of excise 
taxes on fuels and motor vehicles are generally 
supported by the Ministry of Finance of Ukraine. 
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 3
rd

 national stakeholder workshop on product-
related economic instruments in Ukraine (16 

April 2015, Kiev). 

 Report on the current practices and 
recommendations for reform of product-related 
economic instruments in Ukraine (completed in 
April 2015). 

 National stakeholder workshop on product-
related economic instruments in Azerbaijan (21 
May 2015, Baku). 

1.5: Improving investment policies and access to finance Lead partner: OECD Progress made: ON TRACK 

Context:  

 Moving onto a greener, low-carbon and 
resource-efficient path of economic 
development requires significant 
investments. The public sector alone cannot 
bear the costs of such investments. In order 
to promote private sector finance, 
governments need to provide appropriate 
incentives.  Commercial banks have a 
potentially important role to play in providing 
lending for green investments. However, 
under the current conditions in EaP 
countries the involvement of these banks is 
rather limited.  

Objectives: 

 Reaching consensus on the conditions and 
reforms that would enable commercial banks in 
the EaP countries to support investments in 
green projects. 

 Strengthening cooperation between 
governments and the private banking sector 
aiming to improve access to private finance. 

 

Outcomes (impact): 

 Agreement between the government and the 
banking sector on needed regulatory reforms. 

 Number of credit lines analysed and relevant 
policy recommendations made and agreed upon. 

 

Progress in the period October 2014 – May 2015 

Regional-level products and activities National-level products and activities Achieved results 

  Terms of References for analysis of access 
to private finance for green investments in 
the EaP countries (completed in January 
2015). 

 Open tender for selecting an international  
consultancy to implement the project on 
access to private finance for green 
investments in the EaP countries 
(completed in March 2015). 

 The consultancy bids submitted as part of the 
tender evaluated in accordance with the 
OECD Public Procurement Rules. A 

 Ukraine: All documents, in both English and 

Ukraine, necessary to organise the kick-off 
meeting and the review mission have been 
prepared. Confirmation by the Ukrainian 
partners on the exact dates of the kick-off 
meeting (proposed for 30 June – 3 July 2015) is 
needed. 

 Georgia: Mission to Tbilisi (22 April 2015) to 

explore Georgia’s interest to participation in the 
project. Meetings with representatives of the 
Ministry of Environment and Natural Resources 
Protection, Ministry of Energy, Ministry of 

 Due to political and financial difficulties and 
particularly in Ukraine’s banking sector, the 

launch of the project has been postponed several 
times. 
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company selected to work on the project. 
Negotiations on the contract between OECD 
and the contractor on-going. 

Economy, the Bank of Georgia, EBRD, KfW. 
Most institutions expressed interest to join the 
project but official response is still pending. 

1.6: Promoting public consumption changes through green procurement practices Lead partner: UNEP Progress made: ON TRACK 

Context:  

 Governments in the Eastern Partnership 
countries are important consumers: their 
expenditure represents some 20% of the 
GDP, ranging from 11.3% in Azerbaijan to 
27.3% in Moldova. With the exception of 
Georgia and Ukraine, where governments 
have already taken specific steps to make 
their procurement practices more 
sustainable, none of the ENPI partner 
countries have national green public 
procurement policies in place. Even where 
relevant provisions for sustainable public 
procurement (SPP) have been enacted in 
legislation, the operational policies are 
lacking. 

Objectives: 

 To assist countries in the development and 
implementation of SPP policies by increasing 
awareness and building the capacities of policy 
makers and procurement managers. 

 

Outcomes (impact): 

 Awareness raised and capacity strengthened on 
SPP approaches. 

 National SPP Action Plans are developed in three 
target countries in coherence with existing SCP 
and sustainable development policies.   

 

Progress in the period October 2014 – May 2015 

Regional-level products and activities National-level products and activities Achieved results 

 No regional activities carried out in the 
reviewed period. 

Moldova: 

 An SPP Prioritisation Workshop with the 
Steering Committee members held (6 October, 
2015, Chisinau) to discuss the preliminary list of 
product categories selected during the 
“Prioritisation exercise”.  

 A market study conducted in November with a 
focus on the two priority sustainable products.  

 An SPP Policy and Action Plan workshop (16 
December, 2015, Chisinau) to discuss the draft 
SPP Action Plan with a press conference.  

 The draft SPP Action Plan currently being 
finalised for publication in June 2015.  

 
Ukraine: 

 Five groups of products identified for the 
introduction in the public procurement system 
through the pilot tenders foreseen in the second 

Moldova and Ukraine: 

 The key information and recommendations of the 
market study incorporated into the SPP National 
Action Plan. Its draft version was completed in 
December 2014.  

 The Steering Committee approved a final list of 
sustainable products, namely, energy-efficient 
doors and windows, as well as organic fruits and 
vegetables.  

 Priority sustainable products for the inclusion in the 
pilot tenders in 2016 selected (organic fruits and 
vegetables and energy efficient doors and windows 
for Moldova; heat insulation materials, paintwork 
materials, as well as washing and cleaning 
products for Ukraine).  

 The draft findings of the market studies confirm the 
local productive capacities for the priority products 
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phase of the project.  

 A Prioritisation Workshop held (7 October, 2015, 
Kiev).  

 A market study finalized (January 2015).  

 The draft national SPP Policy and Action Plan 
produced (December 2014) as a basis for the 
SPP Policy and Action Plan workshop (17 
December, 2015).  

 
Belarus:  

 An agreement signed with the Ministry-owned 
company, RUE SRC “Ecology” to implement the 
UNEP Approach to SPP (24 November, 2014).  

 The final list of the Steering Committee 
members approved (April 2015).  

 The drafting of the status assessment and legal 
reports started at the end of May 2015.  

 

and the potential responsiveness of the market to 
SPP tenders.  

 Draft SPP Policy and Action Plan developed; 
national workshops provided relevant inputs to 
finalise the respective Plans. 

 The scope of the next implementation phase 
(demonstration activities) agreed upon in April 
2015. 

 

Belarus:  

 The Ministry of Natural Resources and 
Environmental Protection designated as the NFO 
for the SPP project component and was officially 
appointed (December 2014).   

 The final list of Steering Committee members 
approved by the Act of Ministry of Natural 
Resources (April 2015). 

1.7: Greening of SMEs Lead partner: OECD Progress made: ON TRACK 

Context:  

 While constituting a majority of businesses, 
small and medium-sized enterprises (SMEs) 
lack, to a large extent, the understanding 
that higher environmental performance can 
be a competitive advantage. Most 
importantly, they have limited capacity to 
interpret and respond to relevant policy 
incentives. Many EU and other OECD 
countries have addressed this challenge by 
implementing information-based tools and 
regulatory and financial incentives to 
encourage SMEs to improve their 
environmental performance, to comply with 
and go beyond regulatory requirements. 
However, EaP countries have given little 
consideration to the greening of small 
businesses.  

Objectives: 

 Establish a policy framework for improving the 
environmental performance of SMEs. 

 Develop capacity in EaP countries to promote 
SME greening. 

 Promote government-to-business and business-
to-business dialogue on SME greening in the 
EaP region. 

 

Outcomes (impact): 

 Policy and legislative changes in support to the 
SME greening. 
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Progress in the period October 2014 – May 2015 

Regional-level work National-level work Achieved results 

 Regional workshop on SME greening in the 
EaP countries (12 February 2015, Kiev). 

 First edition of the regional “SME Greening 

Toolkit” completed and published (May 
2015). 

 4
th

 national stakeholder workshop of the SME 
greening pilot project in Armenia (7 November 
2014, Yerevan). 

 3
rd

 Stakeholder workshop on SME greening in 
Moldova (16 March 2015, Chisinau) 

 Final stakeholder workshop of the SME 
greening pilot project in Armenia (9 April 2015, 
Yerevan). 

 Report on SME greening policies in Armenia 
completed (May 2015). 

 National stakeholder workshop on SME 
greening in Azerbaijan (21 May 2015, Baku). 

 SME greening policies are being integrated into 
the SME Support Strategy of Armenia. 

 The Republican Union of Employers of Armenia is 

ready to implement the project’s recommendations 
on introducing simplified environmental 
management systems for SMEs. 

 Stakeholders in Moldova actively participate in the 

development of the project’s policy 
recommendations. 



 ENV/EPOC/EAP(2015)10 

 11 

Component 2: SEA and EIA: accompanying SCP policy implementation 

2.1: Revision of national regulatory and legislative frameworks Lead partner: UNECE Progress made: ON TRACK 

Context:   

 The existing environmental assessment 
legislation in many EaP countries, provides 
for environmental impact assessment (EIA) 
procedures at the national and 
transboundary context, and contains 
elements of strategic environmental 
assessment (SEA). However, there were 
indications that gaps in legislation and 
practice prevented countries from conducting 
EIA and SEA procedures in line with the 
Convention on Environmental Impact 
Assessment in a Transboundary Context 
(Espoo Convention) and its Protocol on SEA, 
as well as with the relevant EU legislation. A 
review of national legislative and other 
regulatory framework on EIA and/or SEA in 
these countries has been recently 
undertaken, which has proven an efficient 
tool for identifying areas of concern and 
improvement. 

Objectives: 

 Promote the integration of EIA and SEA 
systems into the national legal, regulatory, and 
administrative frameworks of the partner 
countries. 

 Improve understanding for and acceptance of 
the necessary measures for efficient 
implementation of SEA and EIA among national 
stakeholders. 

Outcomes: 

 Increased number of EaP countries, Parties of 
the Protocol on SEA and the Espoo 
Convention. 

Progress in the period October 2014 – May 2015 

Regional-level activities National-level activities Results achieved 

 Guidelines on developing national legislative 

framework on SEA. 
 Azerbaijan: assistance to the drafting of EIA and 

SEA law (October 2014 – March 2015), 
including an advisory mission of a legal 

consultant (28 October 2014), a discussion 
of the second draft law at the round-table 
meeting for national authorities (2 March 
2015). 

 Armenia: Assistance to the drafting 

amendments to the law on environmental 
impact assessment initiated, including to 
improve its provisions on SEA (March 2015 –  
August 2015). Planning meeting for preparation 
of the amendments to the law of the Republic of 

 Azerbaijan: Text proposals for the draft law 

developed to align SEA and EIA procedures with 
the Proctol on SEA and Espoo Convention.  

 Armenia: Development of the text proposals for 

amendments of the law postponed (Until August 
2016)  Agreement reached to first  assess the SEA 
procedures in  the current law through the 
application of  a SEA pilot project(see item 2.2). 

 Belarus: First draft section on SEA to the law on 

EIA prepared and being translated  prior to its 
submission for review by the project’s legal advisor.  

 Georgia: Second draft of a new  draft law on EIA 

and SEA  prepared and comments obtained from 

http://www.unece.org/index.php?id=37857#/
http://www.unece.org/index.php?id=37857#/
http://www.unece.org/index.php?id=38559#/
http://www.unece.org/index.php?id=38559#/
http://www.unece.org/index.php?id=39007#/
http://www.unece.org/index.php?id=39007#/
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Armenia on “Environmental impact assessment 
and expertize” (24 March, 2015). 

 Belarus: Assistance to the drafting of SEA 

provisions for their incorporation into the existing 
law on EIA (March 2015 – December 2015),  
including an  advisory mission and  a national 
round table to discuss the proposed 
amendments  (29-30 April, 2015) 

 Georgia: Preparation of  a draft law on EIA and 

SEA (September 2014 – September 2015), 
including an advisory mission of a legal 

consultant (19 November 2014 and 29 
January 2015), a round-table meeting (19 

May, 2015) and a public hearing to discuss the 
first draft law (20 May).  

 Moldova: Preparation of bylaws to support the 

enforcement of the law on EIA and the draft law 
on SEA (October 2014 - September 2015). 

 Ukraine: Awareness raising event for high level 

officials to support adoption of the draft law on 
SEA (12 June 2015). 

the sectoral authorities and the public. Plan for the 
further development of the law is updated to 
include more consultations with the public.  

 Moldova: Three bylaws to enforce EIA law 

prepared and submitted to the Parliament. 
Preparation of the bylaws on SEA postponed 
pending the adoption of the draft law 

 Ukraine: Awareness raising event for high level 

officials organized and will be held on 12 June 
2015.  

2.2: Capacity building on SEA/EIA procedures Lead partner: UNECE Progress made: ON TRACK 

Context:  

 In absence of a legislative framework which 
requires mandatory application of SEA, the 
EaP countries lack capacities and practical 
experience in the application of the SEA in 
line with the Protocol on SEA and relevant 
EU legislation. Most of the plans and 
programme subject to SEA are sub-national 
or local land-use plan or other local plans 
which impact people’s everyday life. The 
capacity building activities will thus target 
both national and local authorities, whose 
involvement is vital for the development of 
successful SEA/EIA systems. National 
authorities will be enabled to provide advice 
and training on SEA to the local authorities. 
For better efficiency, training courses will be 

Objectives: 

 Contribute to the development of national 
SEA/EIA systems and practice. 

 Increase awareness and understanding of the 
benefits of SEA/EIA and facilitating acceptance 
among decision-makers, relevant authorities 
and the public . 

 Elaborate and support implementation of 
recommendations for further improving the 
effectiveness of SEA and EIA systems. 

Outcomes: 

 Practical experience and national capacities for 
application SEA/EIA at the national and local level 
are available at the EAP countries. 

http://www.unece.org/index.php?id=39007#/
http://www.unece.org/index.php?id=39007#/
http://www.unece.org/index.php?id=39211#/
http://www.unece.org/index.php?id=39211#/
http://www.unece.org/index.php?id=39211#/
http://www.unece.org/index.php?id=37855#/
http://www.unece.org/index.php?id=37855#/
http://www.unece.org/index.php?id=39228
http://www.unece.org/index.php?id=39230#/
http://www.unece.org/index.php?id=39330#/
http://www.unece.org/index.php?id=39330#/
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combined with carefully selected pilot SEA or 
EIA projects. 

Progress in the period October 2014 – May 2015 

Regional-level activities National-level activities Results achieved 

 Study tour in the Czech Republic ‘Application 
of Strategic Environmental Assessment at the 
national level in the field of urban planning, 
waste management, agriculture and energy 
sectors (1-5 December, 2014). 

 Eap GREEN coordination meeting during the 
Working Group Meeting of the Espoo 
Convention and the Protocol on SEA (26 May, 
Geneva 2015). 

 

 Armenia: Seminar on the application of 

strategic environmental assessment in Armenia 
(23-24 March, 2015). 

 Azerbaijan: Implementation of the SEA Pilot 

project for the State Strategy on Alternative and 
Renewable Energy Resources Use in 
Azerbaijan for 2015-2020, including SEA 
training events on 3-4 March 2015 and 11-12 
May 2015 

 Moldova: Implementation of the SEA Pilot 

Project for the Orhei Master Plan, including 
national SEA training workshop (Part II) (16 - 17 
December 2014) and public consultation 
meeting (17 December 2014), advisory mission 
to support preparation of the SEA report (12-13 
February 2015), public hearing on 13 May 
2015, and  final conference on SEA pilot at the 
local level (17 June 2015).  

 Ukraine: Training workshop on the role of 

environmental authorities in SEA (12 June 
2015). 

 Ukraine: Awareness raising event to promote 

benefits of SEA among sectoral ministries (10 
June 2015). 

 

 

 Armenia: Awareness about SEA raised among 20 

participants and beyond (through the wide 

dissemination of the seminar outcomes).  A 

candidate plan for  the SEA pilot identified and pilot 

project plan under preparation.  

 Azerbaijan: 10 national experts completed the two 

part training on SEA and participate in the ongoing 

pilot SEA . First draft SEA scoping report prepared 

in the national language.  

 Moldova: 10 participants completed the training 

courses on application of SEA and took part in the 

SEA pilot .The draft SEA report prepared in three 

languages (to be edited). Final conference  

prepared with the high level participation from 

UNECE and Moldova (will be held on 17 June 

2015) 

 Ukraine: training workshops organised for 20 

participants from the sectoral ministries and 25 

participants from the environmental authorities. 

Regional level:  

 Participants of the co-ordination meeting 

exchanged information about the implementation of 

the pilot projects in Azerbijan and the Republic of 

Molodva. and discussed the approach to the 

regional conference (Tbilisi, 19-23 October 2015)  

and the guidance of the drafting the national 

legislation on SEA that is under preparation. 

 Organization of the sub-regional conference and 
the regional train-the-trainers workshop has 
started, ToR for the local partners developed 

 Preparation of the video and the brochure on SEA 
has been initiated, international consultant 

http://www.unece.org/index.php?id=38690#/
http://www.unece.org/index.php?id=38690#/
http://www.unece.org/index.php?id=38692#/
http://www.unece.org/index.php?id=39539#/
http://www.unece.org/index.php?id=39539#/
http://www.unece.org/environmental-policy/treaties/environmental-impact-assessment/about-us/protocol-on-sea/envseaeapgreen/sea-pilot-projects.html
http://www.unece.org/environmental-policy/treaties/environmental-impact-assessment/about-us/protocol-on-sea/envseaeapgreen/sea-pilot-projects.html
http://www.unece.org/index.php?id=37958#/
http://www.unece.org/index.php?id=37957#/
http://www.unece.org/index.php?id=37957#/
http://www.unece.org/index.php?id=39334#/
http://www.unece.org/index.php?id=39334#/
http://www.unece.org/index.php?id=39332#/
http://www.unece.org/index.php?id=39332#/
http://www.unece.org/index.php?id=39328#/
http://www.unece.org/index.php?id=39328#/
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identified and contracted.  A draft chapter of the 
brochure on the benefits and myths about SEA is 
developed.   

 30 Participants from the EaP GREEN obtained 
knowledge about the European experience in 
practical application of SEA in the Czech Republic 
(1-5 December 2015).  

2.3: Strengthening the administrative capacities of the authorities in charge of the environmental 
assessment 

Lead partner: UNECE Progress made: ON TRACK 

Context:  

 A clear definition of both the competent 
authorities in decision-making and the 
responsibilities for arranging public 
participation are needed for efficient EIA and 
SEA. In particular, in the case of SEA 
commitment and clear division of roles 
among other relevant authorities (planning, 
health, etc.) is required to achieve its targets 
of impacting strategic decision-making. For 
sectorial plans and programmes, joint 
capacity-development activities can help to 
strengthen coordination between government 
departments. This activity will provide for 
involvement of various authorities and 
include clarification of responsibilities for 
SEA and EIA procedures. It will be 
implemented through the activities 2.1 and 
2.2. 

Objectives: 

 To define and clarify responsibilities and roles 
of competent authorities for SEA and EIA 
procedures,  

 To improve inter-institutional cooperation and 
involve all the relevant actors in the legislative 
reviews, technical assistance, training on and 
pilot implementation of SEA/EIA  

Outcomes: 

 Enhanced capacities of the administrative 
authorities in change of the environmental 
assessment for conducting SEA and EIA. 

 

Progress in the period October 2014 – May 2015 

Regional-level activities National-level activities Results achieved 

 See planned activities under the Activity 2.1 
Revision of the existing national regulatory 
and legislative framework and 2.2. Capacity 
building. 

 See planned activities under the Activity 2.1 
Revision of the existing national regulatory and 
legislative framework and 2.2. Capacity 
building. 

 Sections on roles and responsibilities of national 
authorities in SEA are incorporated at the agenda 
of the planned national and local training and 
awareness raising events on SEA. 
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Component 3: Demonstration projects 

3.1.1. RECP Human and Institutional Capacity Development Lead partner: UNIDO Progress made:  ON TRACK 

Context:   

 SMEs in EaP countries, in particular from 
the targeted food processing, construction 
materials and chemicals sectors, lack 
access to quality, appropriate and 
affordable RECP advisory services, 
causing them to miss out on potentially 
costs saving opportunities for conservation 
of materials, water and energy and for 
reduction of emissions, effluents and 
wastes. 

Objectives: 

 To establish or strengthen a nationally 
appropriate mechanism for delivering value 
adding RECP services to enterprises and 
other organizations in each EaP country. 

Outcomes: 

 Total of 60 national experts trained and coached in 
application of basic RECP methods and techniques 

 A total of 15 short term trainings organized on advanced 
RECP topics 

 Three regional meetings of key national RECP experts. 

Progress in the period October 2014 – May 2015  

Regional Level Activities National Level Activities Results achieved 

 2
nd

 coordination meeting with national 
coordinators from all six countries in 

connection with the regional chapter 
meeting of RECP network and the 17th 
European Roundtable on Sustainable 
Consumption and Production (13-16 
October, 2014, Slovenia). 

 3
rd

  coordination and planning meeting 
with all six National Coordinators, 

support units’ representatives and key 
experts (27-28 March, 2015, Tbilisi, 
Georgia) combined with training on RECP 
financing and sector specific RECP 
techniques (on 23-24 and 25-26 March 
respectively). 

 Review seminars to conclude the first 
round of integrated training and coaching 
programme on RECP methods and 
techniques delivered in all EaP countries 
except Moldova with participation of up to 

50 national experts.  

 A EaP GREEN awareness raising seminar 
(December 2014, Minsk). 

 Consultative dialogues on domestication of 
RECP concepts and methods took place in 
Azerbaijan (21 April, 2015), Armenia (27 
April, 2015), Ukraine (21 and 22 May, 
2015) and Belarus (25 May, 2015).  

 

 First steering committee meeting took place in Armenia, 
second steering committee took place in Azerbaijan. 

 47 national experts from five countries trained in 2014 

have received UNIDO RECP expert award for having 
completed RECP assessments in enterprises and are 
contributing to adaptation and adoption of RECP in their 
home country (5 additional expected in Moldova in June 
2015).  

 National experts are identified for training towards 
qualification as RECP expert in 2016.  

 Nationally appropriate taxonomies and primers for RECP 
in SMEs are initiated in each of the EaP countries. 

3.1.2. RECP Implementation, Dissemination and Replication Lead partner: UNIDO Progress made:  ON TRACK 

Context:   

 SMEs remain sceptical towards adopting 
RECP methods and techniques, due to 
lack of properly documented company 
examples with proven resource 
conservation, environment and economic 

Objectives: 

 To allow enterprises and other 
organizations in the EaP countries to 
implement RECP concepts, methods, 
practices and techniques and to monitor 
and verify their environment, resource use 

Outcomes: 

 Detailed RECP assessments completed for at least 90 
demonstration companies. 

 Minimum of 50 enterprise success stories compiled. 

 Some 25 replication programmes planned and delivered. 
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benefits. Moreover, practical mechanisms 
for enterprise cooperation and joint learning 
at sector or regional level are lacking. 

and economic benefits.  Some 200 SMEs have completed a replication activity 
and 75% thereof has started implementation of RECP 
opportunities. 

 

Progress in the period October 2014 – May 2015 

Regional Level Activities National Level Activities Results achieved 

 Preparations of the regional resource 

package for replication programme based 
on local/regional RECP clubs for SMEs 
launched (regional version to be transferred 
into national version for each country in Q3, 
2015) 

 Detailed RECP assessments completed 
for 37 SMEs, covering all three target 
sectors in five EaP countries, that 

identified and evaluated RECP 
opportunities (5 more to be completed in 
June 2015 for Moldova). 

 National RECP Conferences to 
disseminate results of the first 
assessments organized in Georgia (26 
March 2015, Tbilisi); Azerbaijan (21 April 
2015, Baku); Armenia (28 April 2015, 
Yerevan) and Belarus (25 May 2015, 

Minsk) with attendance of more than 250 
participants from public and private 
sectors.  

 Case study booklets published for 
Armenia, and in pipeline for other 

countries, inform wider public about at 
least five RECP business cases per 
country.  

 Two regional replication programmes 
based on RECP clubs started in 
Moldova (Balti and Orhei). 

 40 SMEs participating in RECP demonstrations have 
started to improve their resource efficiency and 
environmental performance. 

 RECP assessments completed for first batch of 40 
SMEs (started in 2014) and advice and monitoring 
support provided for implementation of resulting RECP 
options.  

 RECP results and experiences presented at national 
scale to key government decision makers and business 
representatives in each country. 

3.1.3. RECP Technology Support Lead partner: UNIDO Progress made: STARTING UP 

Context:  

 RECP implementation in industries is 
contingent on having appropriate RECP 
enabling technologies and equipment 
available to SMEs in local markets. 

Objectives: 

 To identify and promote the transfer and 
widespread deployment of appropriate and 
affordable RECP techniques and 
technologies for the target industry 
sectors. 

Outcomes: 

 Three sector based RECP technology needs and 
opportunity assessment reports published. 

 Minimum of five RECP technology pilots prepared and 
promoted for implementation for each target sector. 
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Progress in the period October 2014 – May 2015 

Regional Level Activities National Level Activities Results achieved 

 National Coordinators and key experts from 
all six countries took part in RECP 

financing training and RECP technologies 
(in the key sectors) (23-26 March, 2015, 
Tbilisi, Georgia in conjunction with 3.1.1). 

 

 National roundtable on RECP financing in 
Georgia (24

th
 March 2015). 

 Cooperation agreed with Development 
Bank of Austria to fast track RECP options 
for green lending schemes in Georgia. 

 Country teams are trained on RECP financing and 
technologies’ aspects in more details.  

3.2. Stimulating innovation and more sustainable goods and services through sustainable 
public procurement  

Lead partner: UNEP Progress made: :  ON TRACK 

Context:  

 In order to move towards more sustainable 
consumption and production patterns, 
emphasis needs to be placed on the 
change of consumption behaviours both 
from institutional and individual consumers. 
Product information tools, such as eco-
labelling, provide consumers with 
information about the product’s impacts 
and give market incentives to producers to 
produce environmentally and socially 
beneficial products.  

 There is considerable lack of operational 
policies, even where GPP-relevant 
provisions have been. Following the 
development of SPP National Action plans 
in the target countries under Component 1 
the demonstration component will focus on 
supporting the implementation of SPP.  

Objectives: 

 To effectively implement sustainable public 
procurement in targeted countries. 

 To raise awareness of public authorities, 
producers and consumers about the 
potential of eco-labels, including through 
the dissemination of best practices for 
practical implementation of eco-label 
related EU directives to the industry and 
public. 

 To increase understanding and skills of 
policy-makers in applying eco-labelling. 

Outcomes: 

 Increased public procurement of sustainable goods and 
services. 

 Awareness and capacity of policy makers and private 
sector strengthened to enhance synergies between eco-
labelling and SPP. 

 

Progress in the period October 2014 – May 2015 

Regional-level activities National-level activities Results achieved 

 No regional activities carried out in the 
reviewed period. 
 

Moldova and Ukraine: 

 An agreement signed with the Agency for 
Public Procurement (PPA), subordinated to 
the Ministry of Finance, for the 
implementation of the demonstration 
component of the project in the country. 

 An agreement signed (30 April 2015) 
between UNEP and the State Ecological 

 Detailed plans were made and agreed upon for the 
implementation of SPP demonstration activities. 
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Academy  operating within the Ministry of 
Ecology and Natural Resources of Ukraine, 
to implement the demonstration component 
of the project in the country. 

Belarus:  

 Activities will start in 2016. 

3.3: Promoting Organic Agriculture Lead partner: UNEP Progress made: ON TRACK 

Context:  

 Application of green agricultural practices 
and technologies helps to simultaneously 
address issues of environmental 
degradation and social poverty. Organic 
agriculture (OA) offers opportunities to 
countries in the EaP region to access 
international and especially, European 
markets, create new and more rewarding 
jobs, develop new businesses, address 
climate change and build natural capital on 
which prospects for sustainable economic 
growth and wealth creation depend. 
According to the UNEP study (2011) 
significant opportunities exist for further 
promoting organic farming in Armenia, 
Moldova and Ukraine. Following up on this 
study, this project component focuses on 
enhancing country capacities to expand the 
organic agriculture sector. 

Objectives: 

 Increase production and trade of OA  
products by building the capacity of the 
private sector to access growing 
international and European markets for 
organic products; 

 To assess the feasibility of a sub-regional 
organic standard. 

Outcomes: 

 This project aims to provide support to countries to 
enhance their knowledge of market opportunities and 
barriers and build capacities for production and trade of 
organic products. The ultimate aim of the project is to 
increase the number of companies and farmers that 
harness the trade opportunities of organic agriculture.  

 

Progress in the period October 2014 – May 2015 

Regional-level activities National-level activities Results achieved 

 A market assessment report, analysing the 
organic sector in Armenia, Moldova and 
Ukraine, and identifying priority export 

products finalized, including country fact 
sheets.  

 A regional conference on organic 

agriculture organised by the Organic 
Federation of Ukraine, (16-18 April, 2015, 
Ukraine).  

 For further information please refer to: 

 A second round of national workshops on 
organic agriculture organised in Moldova, 
Armenia, and Ukraine (November and 

December 2014).  

 Selected companies exhibited their 
products and made new contacts with 
buyers at the organic trade fair Biofach 
(February 2015)  

 A pilot scoping study conducted in 
Moldova on matching producers of organic 

 3 national workshops organized in Moldova, Armenia, 
and Ukraine reached on average 30 key private and 
public sector actors or NGO stakeholders; 

 Market assessments for the main export products 
conducted and fact sheets for each of the three countries 
prepared; 

 The regional conference in Ukraine on organic agriculture 
attended by about 200 participants from 35 countries;  

 Selected companies participated in Biofach to exhibit 
their products and establish new contacts in view of 



 ENV/EPOC/EAP(2015)10 

 19 

http://organic.com.ua/en/about-2015 

http://www.unep.org/greeneconomy/Advisor
yServices/EaPGreenOrganicAgriculture/tabi
d/133002/Default.aspx 

agriculture products with educational 
institutions and presented at a national 
workshop (18 November 2014, Chisinau). 

 A local market for organic products in 
Moldova (11 October, Chisinau). 

enhancing the export volume of participating producers. 

 Media coverage in all three countries on the relevance 
and opportunities linked to the organic sector. 

 Organic producers/farmers matched with public and 
private educational institutions for the procurement of 
organic products for school lunches. 
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Other activities  

Implementation of the communications strategy Lead partner: OECD  Progress made: ON TRACK 

Context:   

 A Communication Strategy for the 
programme was developed in consultation 
with the programme’s implementing 
partners. 

 Communications activities also aim to 
respond to the EU’s requirements on 
visibility as laid out in our agreement.  

Objectives: 

 To strengthen the EaP GREEN brand  
achieve visibility for ongoing projects 

 To promote the impact of the work 
conducted under the three components of 
the programme 

 To raise awareness and generate support 
for the required policy measures and 
decisions on greening economies in the 
region 

 Fundraising 

Outcomes: 

 A distinct and well-known visual identity for EaP GREEN.   

 Brand recognition by target audiences. 

 Supportive documents and advocacy available for 
partners and NFPs – such as brochures, flyers, country 
notes, website and social media.  

 Continuous information flow and updates on ongoing 
activities and achievements through as many channels as 
possible.  

 Development of story-lines for communications including 
production of videos and infographics for selected 
projects 

 Work with the local and international media (as 
applicable).  

Progress in the period October 2014 – May 2015 

Regional Level Activities National Level Activities Achieved results 

 Programme brochure sent to countries and 
EU Delegations after the Belarus meeting 
(on request, 2370 copies). 

 The logo and branding amended to 
respond to the EU requirements.  

 The EaP GREEN branding consistently 
applied in all communications materials 
released by Project Partners.  

 Assistance and advice provided upon 
request on the application of the EaP 
GREEN branding tools.  

 A dedicated web platform for EaP GREEN 
released (April 2015, www.green-
economies-eap.org).  

 An EaP GREEN account on Flickr created, 
followed by an audio-visual update. 

 Events and news from partners fed into the 
capacity4dev.eu website. 

 A set of updates for all countries prepared 
with country-specific news and events.  

 A set of one-pager country notes for all 
countries released.  

 The EaP GREEN webpage designed in a 
way that country-related work is available 
directly from the homepage.  

 The standard publishing template created 
for the country reports.  

 A distinct visual identity for the EaP GREEN. 

 Consistency of the visual identity with the EU 
requirements.  

 Provision of an informative EaP GREEN webpage 
(number of visitors to the webpage reaches 150 per 
month). 

 Creation of a distribution network for dissemination of 
information about the EaP GREEN. 

 Wide dissemination of information about the project 
activities and outputs. 

 


