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Foreword 

The review assesses Chile’s infrastructure policy system, identifies the main 
governance bottlenecks for the development of infrastructure projects, provides a 
comparison with what other countries have done to alleviate similar bottlenecks, and 
proposes tailored policy recommendations. While Chile has been successful in upgrading 
its infrastructure stock over the past decade, new demands are emerging in a more 
complex policy environment. Meeting the logistics needs of Chile’s key export industries, 
managing the pressure of urbanisation on key infrastructures, limiting regional disparities 
in access to essential services, preparing for natural disasters, managing the risks of too 
much, too little and too polluted water and securing sustainable access to water services 
both in urban and rural settlements; these and other pressures make infrastructure policy 
planning and delivery particularly challenging in Chile.  

The report underlines that the success of Chile’s infrastructure policy can be ascribed 
in significant part to the strength of the country’s institutions and public administration. 
Nevertheless, the report also emphasises that public investment processes will need to 
adapt to a more decentralised, more consultative and more integrated policy environment 
if it is to meet the very high ambitions set out in Chile’s development plan, Plan Chile 
30/30. To reap the maximum economic, social and environmental benefits infrastructure 
investments in the Plan 30/30, the report highlights that Chile would need to couple 
investments in hard physical infrastructure with other natural and green infrastructure and 
transition clearly towards better water demand management and water use efficiency.  

In Chile, as in most countries, the real obstacle to effective delivery of key 
infrastructure is not the availability of finance, but rather problems of governance. To 
help Chile improve its management of infrastructure policy from strategic planning all the 
way to project level delivery, the report has relied on several OECD frameworks and 
standards. First Getting Infrastructure Right: a Framework for Better Governance – that 
addresses the key success factors for an effective infrastructure policy system ranging 
from planning and strategy to delivery mode choice, PPP management, citizen 
consultation, regulatory frameworks and project evaluation. Second, the OECD Council 
Recommendation on Effective Public Investment Across levels of Government that 
provides guidance to governments to assess the strengths and weaknesses of their public 
investment capacity across levels of government and set priorities for improvement. And 
third, the OECD Principles on Water Governance, which provide standards for effective, 
efficient and inclusive design and implementation of water policies across levels of 
government and in cooperation with stakeholders.  
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Executive summary 

Chile’s infrastructure planning and governance framework has supported the roll-out 
of a range of high quality and efficient infrastructure systems in areas such as intercity 
highways, deep-sea ports, airports and urban water services, many of which that have 
made key contributions to the country’s rapid development over the past two decades. 
Chile will still need to deliver large amounts of infrastructure in the years ahead as it 
strives to achieve high-income status. However, changing circumstances, many of which 
are a consequence of the country’s development, are driving a shift in the country’s 
needs, which will require, in turn, adjustments as to what kind of infrastructure is planned 
and how it is governed. 

This report looks at the governance framework conditions and horizontal co-
ordination of infrastructure in Chile. It also examines how Chile co-ordinates its 
infrastructure policy across various levels of government in a context of growing 
decentralisation, as well as at infrastructure and government issues in the transport and 
water sectors.  

Governance framework conditions and horizontal co-ordination 
The success of Chile’s infrastructure policies can be ascribed in significant part to the 

strength of the country’s institutions and public administration. Chile’s public investment 
system benefits from a well-institutionalised social evaluation process that has helped 
ensure that infrastructure investments are of good quality and generate value-for-money. 
The Ministry of Finance has played an important role as gatekeeper by ensuring that the 
projects undertaken are affordable and do not compromise financial stability. Chile has 
also been successful in mobilising private financing for infrastructure development. 
Nevertheless, Chile’s public investment processes must be updated to better reflect an 
integrated approach to long-term development and to take into account issues such as 
climate change and regional imbalances. Chile’s infrastructure planning system needs to 
articulate a clear long-term vision and a set of development goals. The Chilean 
Infrastructure Plan (Plan Chile 30/30) is an initiative under the leadership of the Ministry 
of Public Works, and it has the potential to generate such a vision and guiding 
framework, particularly given the inclusive and bottom-up nature of the process. Moving 
forward, Chile should consider:  

• strengthening long-term infrastructure planning and policy making to achieve 
development goals 

• making room for transversal issues in the project evaluation and prioritisation 
system  

• introducing an integrated and co-ordinated view of infrastructure planning, both 
within and across sectors  

• strengthening the analytical capacity of its planners, in order to ensure evidence-
based decisions and value for money.  
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Co-ordinating infrastructure policy 

Chile is currently at the early stages of a change in how its regions participate in the 
definition and governance of infrastructure investment policy. This is a major shift, as 
Chile has the most centralised public investment framework in the OECD: 88% of such 
investment is decided centrally, far above the OECD average of 41%. A place-based 
infrastructure policy will help Chile to address territorial disparities and enhance regional 
productivity by maximising the potential of urban and rural areas. A territorial approach 
to infrastructure investments calls for the use of certain tools needed to enable effective 
co-ordination between all levels of government, especially in the context of 
decentralisation. This co-operation can be improved by strengthening existing 
instruments such as contracts and inter-ministerial committees and by better connecting 
infrastructure planning with budgeting in order to make sure that strategic planning is 
effectively translated into investment prioritisation. This requires building capacity at a 
subnational level through a learning-by-doing process in which regions increase their 
capacity to plan and manage investments as they gradually gain greater autonomy. 
Territorial infrastructure planning also means that Chile needs to further encourage co-
operation across jurisdictions to make it possible to invest at the relevant scale. This need 
is especially acute in metropolitan areas. Specific challenges that Chile will need to 
address are:  

• development of a place-based strategy for the regions 

• promotion of decentralisation 

• use of specific tools to improve vertical co-ordination 

• co-operation across sub-national jurisdictions 

• strengthening of subnational capacities. 

Transport infrastructure issues 

Productive investment in transport infrastructure is vital for prosperity. Chile is a 
middle-income economy heavily geared towards exports. Investment in a high-quality 
transport infrastructure base has contributed significantly to the country’s development. A 
fully co-ordinated approach to infrastructure spending, with investment driven by 
transport policy goals that are integrated with land-use and sectoral development 
objectives, must accompany Chile’s transition from a middle to a high-income economy 
and should address the potentially negative impacts on social and territorial equality and 
the environment associated with this transition. Given the current and projected gaps 
between Chile and its OECD peers, the following policy priorities should be set to 
achieve the goals of Plan Chile 30/30: 

• supporting trade competitiveness by completing missing last-mile motorway 
links, establishing inland logistics centres in conjunction with investment in port 
capacity in Central Chile, and aligning modal shift policies with investment 
priorities in relation to rail freight connectivity establishing infrastructure 
policies that provide more equitable access to jobs and services through targeted 
investment at the metropolitan and regional level ensuring that moving goods 
and people is not at odds with air quality and safety standards. 
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Water infrastructure and governance issues 

 Over the past few decades, water demand has increased in Chile, linked to dynamic 
economic growth and the high degree of economic specialisation in water-intensive 
sectors, including mining, agriculture and forestry, and fish farming. Population growth 
(which in Chile is above the OECD average) and futture demands for hydroelectricity 
generation will exacerbate these trends in the future and raise issues of how to match 
supply with demand geographically, how to maintain water sustainability in the future 
and how to minimise competition among users. While infrastructure planning and 
development, as foreseen in the Plan Chile 30/30 may contribute to securing sustainable 
access to water in the future, infrastructure responses alone will not be sufficient to meet 
future needs and mitigate water-related risks. Investments in physical infrastructure will 
need to be accompanied stronger governance frameworks, supported by robust 
institutions, and improved information systems to effectively guide decision making at all 
levels. In order to ensure this, Chile should: 

• place water governance high in its agenda for long-term sustainable 
development. To achieve this Chile should design and implement a consensus-
based national water resources policy that involves sound consultation across 
water-related ministries and public agencies, between levels of government, and 
with the private sector and society at large. The strategy should consider 
establishing incentives to foster effective basin governance in order to 
effectively manage water at the right scale, and strengthen water information 
systems and use them to guide planning and decision making.  

• choose the right water infrastructure projects, both in quantity and type, and 
manage demand as well as supply. The Plan Chile 30/30 should acknowledge 
both hard assets as well as soft measures that will help cope with water risks. 
Although some hard infrastructure might be needed, it is important to raise the 
effectiveness and efficiency of investments by promoting low-cost options and 
green infrastructure (rainwater harvesting, recovering flooding plains, etc.) as 
well as water demand management strategies. The latter can combine different 
instruments, such as reuse of rainwater and grey water or enhancing public 
education on water conservation through awareness campaigns. 
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Chapter 1 
 

Introduction to public infrastructure in Chile 

Chile has been successful in building its key transport and water infrastructure over the 
past 25 years, which serves as structural backbone that are essential for economic 
development and welfare. However, circumstances are changing with implications for the 
needed infrastructure investment. This Chapter provides an introduction to the 
development of public infrastructure in Chile and gives an overview of the challenges that 
lie ahead.  
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Background 

Chile has been successful in building up its key transport and water 
infrastructure. 

Over the past 25 years, Chile has successfully rolled out many of the key investments 
in the country’s basic infrastructure backbone that are essential for the country’s 
economic development and welfare. Rapid investment in infrastructure has sustained 
impressive economic growth rates and improvements in the Chilean population’s 
standard of living. GDP per capita has increased from USD 4 787 in 1990 to USD 22 197 
in 2015. Chile has also achieved universal access to basic services that are essential to 
wellbeing, such as drinking water and sewerage systems (Ferro and Mercadier, 2016). 
While growth has led to significant overall reductions in poverty (OECD, 2015), it has 
relied heavily on capital accumulation (IMF, 2015) and has been geographically uneven 
(OECD, 2011). 

Major economic infrastructures such as the highway network and port system have 
been built over the past two decades. Chile boasts a high quality and well-maintained 
highway system that links major cities and provides good north-south connectivity over 
the length of the country. Within the decade from 2004 to 2014, total container capacity 
at Chilean ports more than doubled, and the productivity of maritime transport at the port 
level is among the highest in Latin America. Major urban infrastructure projects such as 
the Santiago metro system and the city’s ring roads have sustained the capital’s economic 
and demographic growth. Between 1985 and 2013, Chile managed to expand its 
wastewater treatment capacity from 0 to 100%. Finlally, Chile has managed to develop 
this infrastructure efficiently and to a high standard, which is a testament to the quality of 
the country’s institutions (IMF, 2016). 

This success can be ascribed, in significant part, to the strength of Chile’s institutions 
and the capacity of its public administration. The Ministry of Public Works’ (Ministerio 
de Obras Públicas – MOP) experience and capabilities in preparing and executing 
projects have been instrumental in delivering the country’s high-quality infrastructure. 
Chile’s public investment system benefits from a well-institutionalised social evaluation 
process that has contributed to ensuring that infrastructure investments are of good 
quality and generate value for money. In addition, the Ministry of Finance has played an 
important gatekeeper role by reviewing and approving projects to ensure that they are 
affordable and do not compromise financial stability. Nevertheless, Chile’s processes 
must be refined and updated so that evaluations of projects and programs better reflect an 
integrated approach to long term development.  

Chile has also been successful in mobilising private financing for the development of 
its infrastructure. It has adopted and refined the concessions model for delivering 
infrastructure, a major factor explaining the speed with which it has been able to build its 
extensive highway network. In the two decades since the launch of the concessions 
programme in 1992, Chile has procured 82 projects worth a total of USD 19 billion, and 
built or rehabilitated 2 500 kilometres of highways using this mechanism (MOP, 2016). It 
has also introduced innovations into the concessions model such as contracts based on the 
“least present value of future revenues” which helps to reduce demand risk (Box 1.1). 
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Box 1.1 Reducing demand risk in highway concessions 

Highway concessions financed by tolls paid by users face significant demand risk. This is due, in part, to the uncertainty 
around the price-elasticity of demand for roads, as well as the inherent difficulty of predicting future traffic over a long time 
period. Such schemes are inevitably subject to the vagaries of economic cycles and other unpredictable changes in the 
economic circumstances affecting demand for the asset.  

Traditional auctions typically involve fixed-term contracts based on the lowest toll, which leaves the concessionaire 
facing elevated demand risk. In order to reduce the high level of demand risk which results in an increase in the risk premium 
required by investors and a greater likelihood of renegotiations, the MOP in 1994 introduced a new mechanism for 
adjudicating concession contracts, one called least present value of revenue (LPVR) auctions. The first concession was 
awarded on this basis in 1998 for Route 68, the highway between Santiago and Valparaiso (MOP, 2016). 

Under this system for awarding concession contracts, the contract’s duration is variable, only ending once the present 
value of revenues has been reached. In the case of lower than expected toll revenues, the contract gets extended so that the 
concessionaire obtains the agreed-upon present value of revenues. The method also allows for the possibility of adjusting toll 
levels, for example, if demand is lower than expected, without affecting the underlying economic value of the contract. Such 
a system thus goes a long way towards eliminating demand risk. It also provides a transparent basis for compensating the 
concessionaire if the government decides to terminate the contract early (Engel, 2001).  

Since its adoption, numerous highway concessions have been procured using the LPVR method. Moreover, in spite of 
the potential variability in the value of payments, banks and other lenders have accepted this mechanism because it reduces 
the likelihood of failure of the project company. 

Source: MOP (2016), Concesiones de Obras Públicas en Chile – 20 años, Ministerio de Obras Publicas, Santiago; Engel 
(2001).  

A changing context 

The circumstances that shape infrastructure investment needs are changing. 
Many of the key investments in the basic infrastructure backbone that are essential for 

economic development and welfare have been completed. In the road sector, the main 
vertical north-south highway (Route 5) and most transversal arteries linking the key cities 
have been built. Access to potable water and sanitation services is practically universal 
(99% access to improved water sources and sanitation facilities in 2015), as is access to 
electricity from the national grid. The increase in coverage of basic roads, rural drinking 
water systems and rehabilitation of fishing coves has been significant. 

While these investments have had clear economic benefits, future investments choices 
may be more difficult and marginal returns may be lower. As will be highlighted in the 
chapters on transport and water, infrastructure gaps still do exist, although the nature of 
these gaps is shifting to issues such as regional inequality, equal access, welfare and 
quality of life. For instance, there are great disparities in the quality of infrastructure from 
region to region. The same can be said with regard to national-level and local-level 
infrastructure. While national infrastructure of strategic importance such as the main 
highways is built and operated to meet exacting international standards, urban roads are 
often of lower quality and poorly maintained, despite Chile’s increased efforts in remote 
and isolated areas. Finally, there are significant gaps with regard to negative externalities 
such as congestion, air pollution and road safety, which have emerged as a consequence 
of economic development.  

In response to public demands, the current government has prioritised social sectors 
such as education and health. This is in many ways consistent with Chile’s transition from 
a middle income to a high-income country. However, this means that, in the future, 
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traditional infrastructure investment may increasingly need to compete for resources with 
the social sectors. While it may not result in an overall reduction in infrastructure 
investment, Chile may experience a shift in the types of infrastructure being built, with 
perhaps more hospitals and schools and fewer major transport projects.  

Chile’s economy has experienced a slowdown in recent years as a result of lower 
global growth in general and a drop in demand for copper in particular. With the end of 
the commodity super-cycle, Chile may face lower medium- and long-term growth 
prospects (IMF, 2015). This reduces resources available for public investment. On the 
other hand, the right infrastructure investment, performed well, can contribute to 
productivity growth. In addition, Chile may benefit from a rebalancing of its economy 
from the export of natural resources to manufacturing and services. Infrastructure will 
have an important role to play in supporting economic diversification. Choices regarding 
what kinds of infrastructure to build will therefore need to be informed by a vision of the 
evolving structure of the Chilean economy.  

Transversal issues such as climate change, pollution, natural disasters and health are 
becoming more important. Chile’s intended national determined contribution (INDC) 
submitted for the Paris Climate Agreement in 2015 envisages a reduction in carbon 
emissions intensity of 30% below 2007 levels by 2030. Infrastructure projects will need 
to support this shift towards a lower-carbon economy. Moreover, with its long coastline, 
glaciers and dry climate in the north, Chile is highly vulnerable to the impacts of climate 
change. Notions such as resilience, preparedness and sustainable development therefore 
need to be integrated into infrastructure planning. However, when infrastructure decisions 
are based primarily on financial criteria they do not easily accommodate values that are 
not so easily captured in monetary terms.  

These evolving circumstances have implications for infrastructure planning  
Past choices regarding infrastructure development were relatively simple: the 

infrastructure needs were great, the gaps were obvious, and there was little doubt as to the 
key driver of the economy – principally the export of minerals. Future infrastructure 
choices may not be so straightforward.  

Future infrastructure needs will be more localised and will require a greater ability to 
identify and respond to needs at a local level. Thus, while access to most basic 
infrastructure services in Chile is universal, significant discrepancies in quality exist 
between different regions and localities. For example, there are problems in access to 
water services in some of the urban peripheries of metropolitan areas (particularly in 
Santiago), and rural water services are still not universal (particularly for the case of 
sanitation services). Also, standard roads in the north are lacking and the motorway 
network does not cover the northern macro-zone stretching from Atacama to Arica. 

Moreover, future projects may be less transformational in nature and large 
expenditures on maintenance are likely to be needed, as many of the major pieces of 
infrastructure have already been built (like the inter-city highway network and the 
Santiago airport). In order to address this greater level of complexity, future infrastructure 
planning will need to focus more on social infrastructure and on smaller and more 
localised projects, and it will have to become more inclusive in its social and spatial 
dimensions and take into account cross-cutting issues such as climate change, 
sustainability and resilience.  
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Future benefits from infrastructure investment may increasingly accrue from the 
existence of complementarities and synergies among a cluster of assets rather than stand-
alone projects. Such complementarities are easier to find and manage at the regional or 
local level. With many of the large infrastructure investments complete, future 
investments will increasingly involve extensions to or linkages with existing 
infrastructure. A key example here is the need to enhance inter-modality, thereby 
facilitating the movement of goods and people across transport modes and developing 
“last mile” infrastructure. Intermodal strategies require better co-ordination at the 
planning stage, a wider lens to assess the benefits at the assessment stage and more 
complex interactions at the implementation stage. The marginal returns of single projects 
may therefore be lower and more difficult to evaluate. Project evaluation methodologies 
will need to evolve to take into account the impact of linkages and synergies between 
projects.  

Furthermore, with many of the basic needs for access to key infrastructure services 
having being satisfied, addressing future needs may require more of a mix between 
supply and demand measures. For instance, digital technologies are making demand 
management an increasingly credible alternative for resolving capacity issues in the 
transport sector. When productivity improvements enhance capacity, investment in 
digitalisation can be an alternative, or at least a complementary measure, to infrastructure 
building. 

Finally, decisions regarding what to build and how to build it will increasingly need 
to take into account certain negative externalities, whether in terms of air quality, carbon 
emissions, or health and safety. It will no longer be sufficient to privilege growth to the 
detriment of social or environmental values. Planning instruments will need to be adapted 
to better reflect externalities generated by infrastructure investments. Key competences 
will be required to address these new circumstances. The evolving nature of infrastructure 
needs in response to changing circumstances will have implications for the types of 
competences that will be required of the Chilean infrastructure planning system going 
forward. These will include issues such as capacity for long-term thinking, the 
decentralisation of infrastructure decisions, an evaluation and prioritisation process more 
geared towards transversal issues (e.g. climate change) and use of the whole toolbox of 
private sector participation. 
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Chapter 2 

The governance framework for infrastructure  
and horizontal co-ordination in Chile 

This Chapter identifies the main adjustments that should be made to Chile’s central 
infrastructure governance and horizontal planning, with recommendations based on the 
OECD’s infrastructure governance framework and related guidance. The first section 
provides an assessment of Chile’s infrastructure governance framework and how well it 
meets a set of ten governance pre-conditions that have been identified by the OECD as 
important for ensuring value-for-money and affordability with regard to infrastructure 
investment. Section two focuses on the essential ingredients of an infrastructure planning 
system and identifies gaps in Chile’s planning capabilities and framework. The final 
section of this chapter provides a number of recommendations for strengthening 
infrastructure planning and the governance framework. The analysis draws on best 
practice examples from the four country case studies (France, the Netherlands, Denmark 
and Australia) that are presented in the Annex to the chapter. 
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Governance pre-conditions: An assessment of Chile’s governance framework  

Infrastructure decision-making and delivery should be guided by principles of 
value for money, transparency and accountability. The OECD has identified nine pre-
conditions for an infrastructure governance framework that can generate the right 
decisions regarding what to build and how to build it, as well as ensure the efficient and 
accountable implementation of those decisions. 

Medium- and long-term planning 

Getting infrastructure decisions right is crucial to ensuring that investments enhance 
people’s welfare and contribute to productivity growth and competitiveness. A necessary 
condition for a successful infrastructure programme is appropriate strategic planning. 
The key role of infrastructure planning is ensuring that decisions related to infrastructure 
investments take into account needs, trade-offs, political priorities and long-term 
development goals, and do so in a transparent and consultative way.  

Many of Chile’s large projects have relied on market-based mechanisms as a 
way of assessing future demand and ensuring that the right projects get built. This 
approach works well for projects where private interests can accurately estimate future 
demand. However, for sectors and projects where market mechanisms may not be 
feasible or appropriate (e.g. as a result of non-excludability or externalities), a greater 
degree of planning becomes necessary.  

In the context of evolving circumstances, Chile’s ability to meet its future 
infrastructure needs is constrained by its limited capacity for medium- to long-term 
planning. While political cycles create incentives for focusing policymaking on short- to 
medium-term measures, in Chile the challenge is particularly acute because of the four-
year electoral cycle combined with the single presidential term.  

 Unlike many OECD countries, Chile does not have an overall long-term 
strategic infrastructure plan (Figure 2.1). Chile’s government lacks institutions and a 
culture that promotes more long-term thinking and evidence-based policy-making, two 
key competences required for developing the sort of infrastructure that will prepare the 
country for the future. 

Figure 2.1. Planning and Prioritisation 

 
Note: 25 respondents, “others” refers to medium-term (6-7 year) plans (Ireland). 
Source: OECD (2016a), OECD Survey of Infrastructure Governance. 
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The choice of what to build should be framed within a vision for the future of the 
country that is articulated through an explicit statement of long-term development 
goals. Some centralised guidance relating to the objectives and priorities that 
infrastructure policies and investment prioritisation should pursue is essential to ensuring 
the overall coherence of investments across sectors. Thus, infrastructure strategies should 
not only take into account the specific needs of a sector, but also ensure that investment 
plans contribute to achieving broader long-term development goals.  

A key strength of Australia’s infrastructure planning system, to cite an example, 
is its integrated strategy (Annex 4). The infrastructure plan encompasses how 
infrastructure is financed, delivered and used, and it is guided by a set of Australia’s main 
long-term ambitions. This holistic approach considers all infrastructure sectors within a 
single plan, which encourages greater alignment across sectors and investments and 
creates more spaces for generating synergies.  

In Chile, a number of sectoral ministries undertake infrastructure planning and 
investment prioritisation for their respective sectors. For example, in 2013 the 
Ministry of Transport and Telecommunications (MTT) produced a National Plan for Port 
Development that identified priority investments in the port sector over a time horizon 
extending 20 years. In 2014, the MTT also produced a “Master Transport Plan for 
Santiago in 2025”, which presented a long-term integrated plan for urban transport 
covering all transport modes, including both public transport (regional trains, subways, 
tramways and buses) and motorways, urban roads and bicycle lanes. Similarly, in 2010, 
the MOP (see Box 2.1) published a “Plan Director de Infraestructura”, which looked 
ahead to 2020, and, applying a methodology called “Tranus”, developed a combined 
transport and land use model which served as the basis for identifying projects in 
different regions of the country (Consejo de Políticas de Infraestructura, 2014). The 
MOP, through its Plan Chile 30/30, is initiating a new planning process for infrastructure 
development for roads, water and public buildings.  

While these initiatives are laudable, they don’t have the benefit of drawing on 
centralised guidance in the form of a strategic vision for the country and a connection to 
long-term development goals. Such a vision would provide a framework for making 
strategic choices, balancing trade-offs and choosing priorities from among different 
needs. A greater level of institutionalised centralised guidance and long-term thinking 
will generate more coherence across sectoral plans, ensure that sectoral investments 
contribute to a common set of long-term goals and reduce the potential for overlap and 
duplication.  

Moreover, a long term framework needs to take major future risks and uncertainties 
into account. This will contribute to future-proofing investment plans and improving the 
resilience of the nation’s infrastructure. The concepts of vulnerability and resilience for 
both the infrastructure project itself and the services that it will provide need to be 
addressed from the early planning stages. Weighing the risks arising from natural 
disasters and climate change when it comes to connectivity, the provision of drinking 
water, public services and other areas, will minimise potential for future disruption of 
productive and social activities (see Section 2 below for a more detailed discussion of the 
components of a long-term planning system). 

The long-term framework provides a wide range of options and instruments to 
connect infrastructure planning to socio-cultural issues. A more integrated view of 
infrastructure across various sectors can contribute to the country’s development. Given 
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Chile’s indigenous and multicultural background, especially in large rural areas of the 
territory, an overall plan for infrastructure and water infrastructure has to integrate the 
needs of aboriginal people and minorities (see Section 1.3, Focusing on users’ needs).  

Box 2.1. The Ministry of Public Works (MOP) 

The Ministry of Public Works is the central actor in governance of infrastructure projects across throughout the 
governance life-cycle, including evaluation and prioritization, project preparation, tendering, contracting, construction, 
operation and maintenance. It carries out its work through a sub-secretariat and two Directorates-General: one for Water and 
the other for Public Works. The latter is divided into six departments: Port Works, Water Works, National Roads, Airports, 
Architecture and Concessions. In addition, there are three non-executive departments: Planning, Accounting and Finance, and 
Legal. On the regional level, the MOP includes Regional Ministerial Secretariats in each of the fifteen regions of the country 
(See figure below).  

 
Source: MOP (2016), www.mop.cl/acercadelmop/Paginas/Organigramayestructura.aspx  

Within the MOP, responsibility for evaluation of infrastructure and planning needs lies with the Planning Department 
(DIRPLAN) (See table below). However, the MOP’s focus on the provision of infrastructure as its primarily policy goal may 
generate a preference for new investment as a first response to meeting needs in the roads and water sector. This focus on 
infrastructure provision may cause alternate ways to address users’ needs (e.g. demand management) to be overlooked. 
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Box 2.1.The Ministry of Public Works (MOP) (cont.) 

Functions and roles within the MOP in the infrastructure governance cycle 

Function Institutional arrangement within MOP 
Evaluation of 
infrastructure needs 

Planning Department  
(DIRPLAN) 

Policy making within the MOP is conducted primarily within the DIRPLAN 
and is focused on developing approaches and guidelines to strengthen the 
provision of infrastructure through new investments or conservation. 
 

Planning and 
prioritisation 
 

DIRPLAN DIREPLAN performs medium- to long-term infrastructure planning within 
the MOP.  

Infrastructure project 
preparation 

Concession Coordination Unit 
(CCOP) 
Airport Department 
Public Architecture  
Department of Hydraulic 
Infrastructure 
Port Works Department 
Road Division 

Project preparation is performed by the respective divisions within the 
MOP responsible for different types of infrastructure.  
 
Within the road division the Sub-division for development (Sub-dirección 
de desarrollo) is responsible for preparing and commissioning the various 
studies required for project development, such as social cost-benefit 
analyses and feasibility studies.  

Construction, operation, 
delivery and 
maintenance 

Concession Coordination Unit 
(CCOP) 
Airport Department 
Public Architecture  
Department of Hydraulic 
Infrastructure 
Port Works Department 
Road Division 

Procurement of works within the MOP is performed by the respective 
divisions responsible for different types of infrastructure.  
 
Within the Road Division, the sub-division of Works (Sub-dirección de 
Obras) leads the procurement process in collaboration with the Sub-
divison of Budget and Finance (Subdirección de Presupuesto y Finanzas). 

Monitoring Fiscal Inspector A Fiscal Inspector from within the MOP is appointed to supervise the works 
and contractor performance. An engineering consulting firm advises and 
supports the Fiscal Inspector for the duration of the works contract.  
 
A similar structure is used for concessions. In the case of concessions, a 
Fiscal Inspector is also appointed to monitor contractor performance during 
the operational phase. 

Source: Authors, based on information provided by MOP. 

Finally, any long-term planning should be buttressed by a forward-looking budgeting 
process. Currently, Chile’s only produces annual commitments which inhibit the ability 
of spending departments to think and plan longer-term (see Section 1.5, Mechanisms to 
ensure sustainability and affordability of infrastructure investment).  

Co-ordination within and across sectors 

There should be robust co-ordination mechanisms for infrastructure policy within and 
across levels of government as well as between jurisdictions. The mechanisms should 
encourage a balance between a whole-of-government perspective, and sectoral and 
regional views (see Chapter 3 for the analysis of vertical co-ordination of infrastructure 
policy across levels of government).  
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Cross-sectoral co-ordination 
Horizontal co-ordination between sectoral ministries should ensure that investment 

across sectors contributes to the pursuit of common development goals, limits the 
possibilities for overlap between projects, promotes synergies between investments, and 
ensures that investments are mutually reinforcing. Co-ordination of all institutional 
stakeholders is an essential pre-requisite for efficient and effective infrastructure planning 
and should be ensured early in the process.  

As discussed further in the Chapter 3, Chile’s central government is characterised 
by a high degree of compartmentalisation. Sectoral ministries work within somewhat 
insulated silos with limited mechanisms for ensuring alignment and integration across 
policy areas and investments.  

Furthermore, the organisational structure of the MOP itself is also highly siloed. 
Each division is focused on its own type of infrastructure (e.g. roads, ports, airports, etc.). 
There are no coordinating mechanisms within the MOP for developing an integrated and 
systemic vision of the transport sector as a whole. This is a potential weakness given the 
important linkages that exist between different transport modes. The challenge is 
amplified by the fact that the MOP only has a partial vision of the transport sector, given 
that its responsibilities do not cover certain transport modes (e.g. rail) or scales (e.g. 
urban transport). 

At the national level, a new co-ordinating mechanism called the Interministerial 
Committee for Cities, Housing and Territory (COMICIVYT) has been created to co-
ordinate land use and infrastructure planning across ministries (see Box 2.2). However, 
the regional plans (Estrategia Regional de Desarrollo – ERD) developed by this 
mechanism are not binding and only have a weak link with the budgeting process. As a 
consequence, the policies and investments of sectoral ministries are not required to 
conform to the priorities established in the ERD.  

Box 2.2. A cross-sectoral co-ordinating mechanism at the regional level 
The Interministerial Committee for Cities, Housing and Territory (COMICIVYT) was established under Decree No. 34 

on 5 June 2015. COMICIVYT is responsible for formulating policies related to land use planning and for developing 
integrated investment plans in each of the 15 regions. Five ministries participate in the infrastructure planning dimension: 
Ministry of Housing and Urbanisation, MOP, MTT, Ministry of State Properties, and the Sub-secretary for Regional 
Development of the Ministry of Interior and Public Security. COMICIVYT thus provides a cross-sectoral platform for 
prioritising infrastructure investments within regions based on a long-term vision for the region’s development. Regional 
Integrated Infrastructure Plans developed through COMICIVYT have a 5-year timeframe and provide input to the annual 
budget discussions held between spending ministries and the Ministry of Finance’s Budget Department (DIPRES). These 
plans therefore have the potential to greatly improve the overall coherence of infrastructure planning within regions, thus 
maximising the efficiency and impact of both public and private investment. 

Source: COMICIVYT (2016), Planes Regionales de Infraestructura Urbana y Territorial. 

Intra-sectoral co-ordination 
The co-ordination challenge is particularly acute in sectors where responsibilities 

are distributed across different ministries. This is the case for road transport, where the 
responsibility for planning, building and maintaining the intercity network lies with the 
Ministry of Public Works (MOP), responsibility for planning for multi-modal logistics, 
including road freight, and urban transport are competencies of the Ministry of Transport 
and Telecommunications (MTT), and responsibility for planning and executing 
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investments in urban roads lies with the Ministry of Housing and Urban Planning 
(Ministerio de Vivienda y Urbanismo – MINVU).  

In other words, planning responsibilities for transport are shared across 
different ministries. For example, the Logistics Division of the MTT performs freight 
and logistics planning covering major ports, railways, haulage, and maritime transport. It 
has produced a number of plans including a National Development Plan for Ports and a 
Rail Haulage Plan. The MOP, on the other hand, is responsible for planning infrastructure 
investments in intercity roads, ports and airports.  

SECTRA takes the lead in planning for the development of urban transport 
systems. This unit within the MTT carries out integrated urban transport planning for 
cities. In developing urban transport plans for major cities and smaller municipalities, it 
works with regional and municipal governments and various ministries such as the MOP, 
MINVU and the Ministry of Social Development (Ministerio de Desarrollo Social – 
MDS).  

When it comes to intercity transport and freight, no single planning body exists 
to co-ordinate the various stakeholders. The distribution of transport-related planning 
competences across multiple institutions increases the need for co-ordination.  

However, greater co-ordination is a sub-optimal response to the lack of clarity in 
terms of roles and overlap in responsibilities. Instead, the initial response should 
involve mapping the distribution of responsibilities both in terms of sectors and functions 
(policymaking, planning and execution), and if necessary readjusting responsibilities in 
order to reduce the need for co-ordination. Ultimately, there should be an integrated 
transport plan that brings together all modes of transport, making it possible to weigh the 
merits of a range of transport alternatives and address the connections between different 
modes (e.g. ports and roads).  

Land use planning as a co-ordination mechanism 
Land use plans can be important instruments for facilitating a co-ordinated 

approach to infrastructure development involving various sectors (e.g. housing, transport, 
and water and sanitation services). These plans can help avoid conflict over competing 
uses of land and reduce both the potential for delays in projects caused by difficulties in 
obtaining land and the cost of acquiring land for infrastructure projects in the future. In 
Chile, land use planning is primarily the responsibility of regional and municipal 
governments. Municipal governments are responsible for preparing Municipal Regulating 
Plans (Plan Regulador Comunal – PRC), while regional governments draft Regional 
Plans for Land Use (Planes Regionales de Ordenamiento Territorial – PROT). A third 
type of planning instrument, Inter-Municipal and Metropolitan Regulating Plans (Plan 
Regulador Intercomunal/Metropolitano – PRI/PRM), are prepared by the MINVU’s 
representatives in each of the country’s 15 regions. These plans govern the spatial 
development of those urban and rural areas that are parts of a larger urban unit such as a 
metropolitan area (OECD, 2013a). These various regulatory plans are meant to provide a 
spatial dimension to regional and municipal development strategies. 

The current land use planning approach suffers from a number of weaknesses, 
including the long time it takes to develop or amend a land-use plan and a lack of 
synchronisation between the processes for developing regulating plans and regional/local 
development strategies. This has resulted in a potential lack of coherence between spatial 
plans, long-term development strategies and regional infrastructure plans (OECD, 2013a).  
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Furthermore, a significant proportion of infrastructure projects may bypass the 
land use planning system altogether. Given that they are driven by sectoral ministries, 
and may not have their origins in regional or local development strategies, some large 
projects are the most likely to be excluded from spatial planning processes. As many of 
the larger infrastructure projects (e.g. highways, rail lines, and dry ports) are land 
intensive, it is important to identify and set aside space well in advance.  

For example, land use planning will be required for identifying one or more sites for 
the development of intermodal freight terminals in or near Santiago to service the 
movement of containers to/from a potential mega-port at Valparaiso or San 
Antonio. Planning and reserving corridors for future rail connections to such sites and 
“first mile” or “last mile” roads will also be important. 

This gap could create future challenges for placing infrastructure, potentially 
leading to increased opposition to projects, delays and higher construction costs. The 
problem will only worsen as metropolitan areas expand due to population pressures, 
leaving less available land for other functions. Land use planning will be essential for 
managing population growth in a manner that supports the development and operation of 
effective public transport systems. 

It will be important to strengthen the spatial planning function in Chile in order 
to effectively meet future infrastructure needs. A number of OECD countries have 
recognised the importance of integrating land use and infrastructure planning. For 
example, the Netherlands has a planning system that links infrastructure planning to a 
long-term vision for the spatial development of the country (see Annex 2). Infrastructure 
Australia, an advisory body responsible for guiding infrastructure decision making in 
Australia, is developing a policy for protecting corridors for future investments in 
nationally significant infrastructure (Infrastructure Australia, 2016). The city of Auckland 
in New Zealand has recently developed a new transport plan that recognises the 
importance of land use planning and reflects the orientations of Auckland’s main 
planning instrument, the Auckland Unitary Plan (New Zealand Ministry of Transport, 
2016). 

Handling transversal issues 
A further co-ordination challenge relates to transversal issues such as climate change 

that do not have an institutional home, but cut across numerous sectors. Effectively 
addressing transversal issues requires a shared understanding of the challenges involved 
and an integrated response across the whole of government. Infrastructure planning needs 
to come with a built-in capacity to handle such transversal issues in a co-ordinated and 
integrated manner (see also Section 1.10, Resilience of public infrastructure).  

Focusing on users’ needs 

The process for managing infrastructure should be user-centric, i.e. focused on users’ 
needs. It should be founded upon broad-based consultations, structured engagement and 
access to information. 

Stakeholder engagement throughout a project’s life cycle can contribute an 
enhanced understanding of user needs, which helps to strengthen the legitimacy of 
infrastructure investments, addresses public concerns and heads off potential opposition 
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at an early stage, and generally improves the quality of projects by exposing them to 
greater scrutiny. Infrastructure services are much more efficient and effective when they 
are planned in consultation with other infrastructure providers and users from the early 
stages. Early interaction before the implementation of infrastructure projects prompts the 
interest and participation of citizens, thus reducing risk of later failure (see Chapter 3, 
Section 7.3 for further details on encouraging stakeholders and citizen participation on 
subnational levels). 

Consultation and citizen engagement in infrastructure projects is of particular 
importance in Chile given the highly centralised nature of decision making in the 
country. In the absence of further political decentralisation it is all the more important to 
establish channels through which to take in citizen and user concerns, and then to reflect 
these concerns in the design of infrastructure projects. Moreover, Chile’s economic 
development and maturing democratic culture will increasingly generate demands from 
the public and civil society to have a stronger voice in decisions that affect them.  

Consultations and user engagement should therefore be incorporated into the 
various stages of an infrastructure project’s life cycle, from the long-term planning 
stage to operation. An understanding of user needs should inform the development of 
infrastructure plans. Along these lines, the process of regional consultations proposed as 
part of the drafting of the Plan Chile 30/30 is a good example of this sort of structured 
engagement in the planning process. Like many countries in the OECD, Chile has some 
mandatory consultation processes for the evaluation of infrastructure needs, decision and 
prioritisation of infrastructure and infrastructure project preparation (Table 2.1). 

Table 2.1. Mandatory consultation processes1 for infrastructure projects in Chile and OECD countries. 

 Stages of development consultation processes take place: 
Mandatory consulting 
processes 

Evaluation of 
infrastructure needs 

Decision and prioritisation 
of infrastructure 

Infrastructure project 
preparation Construction 

Chile Chile Chile Chile Chile 

Australia 
Austria 
Czech Republic 
Denmark 
Estonia 
France 
Germany 
Hungary 
Ireland 
Italy 
New Zealand 
Norway 
Korea 
Slovenia 
Spain 
Sweden 
United Kingdom 
Switzerland 

Estonia 
Germany 
Hungary 

Italy 
Korea 

Norway 
Slovenia 
Sweden 

Switzerland 
United Kingdom 

Austria 
Estonia 

Germany 
Hungary 

Italy 
Korea 

Norway 
Slovenia 
Sweden 

Switzerland 
United Kingdom 

Australia 
Czech Republic 

Estonia 
France 

Germany 
Hungary 

Italy 
Korea 

New Zealand Norway 
Spain 

Sweden 
Switzerland 

United Kingdom 

Australia 
Germany 

Korea 
New Zealand 

Sweden 
United Kingdom 

Note: (1) Processes that regulate engagement between the public, other stakeholders and the authorities during the development 
of a particular infrastructure project.  

Source: OECD (2016a), OECD Survey of Infrastructure Governance. 
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Chile’s indigenous and multicultural background, especially in large rural areas 
of the country’s territory, lends particular importance to consultation with 
indigenous communities. With its recent ratification in 2008 of the International Labour 
Organization’s (ILO) Indigenous and Tribal Peoples Convention No. 169 of 1989, Chile 
began to introduce the international standard on indigenous rights into Chilean legislation 
(Box 2.3). Good practice examples for the involvement of indigenous communities in 
infrastructure projects can be found in New Zealand (Box 2.4).  

Box 2.3. Consultation processes for indigenous communities in Chile 
In recent years, Chile has made progress toward meeting international standards on the fundamental human rights of 

indigenous communities. In 1993, the “indigenous” law enshrined the relationship between the state and the indigenous 
communities in legislation. The law aims to “establish standards on protection, promotion and development of indigenous 
peoples” and created the National Corporation for Indigenous Development (CONADI), housed in the Ministry of Social 
Development.  

In 2008, Chile ratified International the Labour Organization’s (ILO) Indigenous and Tribal Peoples Convention Nr. 169 
of 1989, which grants the right to free, prior and informed consultation of indigenous people about initiatives that may 
directly affect them, especially in matters related to natural resources or investment projects in indigenous territories. 
However, its implementation had to wait until 2013, when Decree 66 of the Ministry of Social Development was issued to 
regulate indigenous consultation. The regulations described were based on almost 300 meetings with and within the 
indigenous communities, organised by the Chilean Government.  

Infrastructure investments in territories governed by the “Indigenous Law” are subject to budget annotations (glosas) 
implemented in 2009 by the Road Administration of the MOP. These measures earmarked investments in construction, 
adaptation, improvement and conservation projects of community roads located in territories governed by the Law. However, 
agreements on the execution of projects need to be signed with the Regional Governments and Municipalities, which need to 
submit a list of potential projects to the Road Administration, indicating the regional, communal or private sector resources 
available. The Road Division then establishes the final slate of projects to be implemented. 

In a move towards compliance with the Indigenous and Tribal Peoples Convention, the Ministry of Public Works in 
2016 issued a guide for all public officials involved in consultation processes with indigenous communities for the designs 
and future works to be constructed through the Roads Division, Hydraulic Works, Port Works, Airports, Architecture and 
Concessions. The Unit responsible within the MOP, the Executive Secretariat for the Environment and Territory (SEMAT), 
ensures the compliance of public works and management of water resources with the regulations on Indigenous Affairs, 
providing advice in these matters to the ministerial authorities and the services involved.  

Additionally, the Chilean government is currently in the process of establishing the institutional framework it requires in 
order to better address the concerns and needs of the indigenous peoples of Chile. These institutions will include a new 
Ministry of Indigenous Affairs, as well as a series of ministerial regional Secretariats, an Interministerial Committee of 
Indigenous Peoples and nine Indigenous Peoples Councils, which will be tasked with defending the local interests, needs and 
rights of each of each community. 

Source: MOP(2017), based on www.mop.cl/asuntosindigenas/Documents/TerritorialCultural.pdf, 
www.conadi.gob.cl/index.php/noticias-conadi/1360-a-6-anos-de%20-the-ratification-of-the-convention-169-of-the-oit-
conadi-highlights-current-process-of-consultation-indigena, 
www.mop.cl/Prensa/Paginas/DetalleNoticiaSecundaiaMp.aspx?item=2259, www.gob.cl/2016/01/11/ministerio-de-pueblos-
indigenas/, www.Conadi.gob.cl/documentos/LeyIndigena2010t.pdf. 
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Box 2.4. Consultation processes and the Māori in New Zealand  

The engagement with the Māori community in infrastructure development in New Zealand is managed under the 
Resource Management Act (RMA) 1991 and the Heritage New Zealand Pouhere Taonga Act (HNZPTA) 2014.  

Resource Management Act 1991 
The Resource Management Act 1991 recognises and provides for matters of national importance, which are set out in 

Section 6 of the act. Public participation is one of the key principles underlying the RMA. Specifically, Section 6 (e) states 
that: “persons exercising functions and powers under [the act], in relation to managing the use, development, and protection 
of natural and physical resources, shall recognise and provide for the following matters of national importance: the 
relationship of Māori and their culture and traditions with their ancestral lands, water, sites, waahi tapu, and other taonga, 
and the protection of historic heritage from inappropriate subdivision, use, and development”. Furthermore, Section 8 of the 
Act requires that all “persons exercising functions and powers under the Resource Management Act take into account the 
principles of the Treaty of Waitangi”, which for example includes the duty of the Crown to actively protect Māori interests 
and make informed decisions which in most cases would require consultation. 

Decisions under the RMA are usually the responsibility of local authorities, as they are generally responsible for making 
decisions about the effects of land use and activities on the surface of rivers and lakes. In cases of national policy statements, 
environmental standards and conservation plans, matters may also be referred to the Ministry for the Environment or the 
Ministry of Conservation. The Ministries have a responsibility to monitor the implementation of the RMA. 

The close co-operation with the Māori community ensures that the communities can express and advocate for their needs 
and interests. The projects themselves also benefit largely from the holistic perception of “guardianship” by the Māori 
communities, which is not limited to archaeological and sacred sites, but also raises awareness of long-term water and other 
environmental issues.  

Source: Conversation with Dr. Simon Bickler, archaeological consultant, New Zealand, www.heritage.org.nz/protecting-
heritage/archaeology/standard-archaeological-authority-process, www.mfe.govt.nz/rma/, 
www.environmentguide.org.nz/rma/maori-and-the-rma/   

Full legislation:  
Resource Management Act 1991: www.legislation.govt.nz/act/public/1991/0069/latest/DLM230265.html; Heritage New 
Zealand Pouhere Taonga Act 2014: www.legislation.govt.nz/act/public/2014/0026/latest/DLM4005414.html. 

Project preparation phase 
During the project preparation phase, consultation with stakeholders that have an 

interest in or are affected by a specific project should be performed at a sufficiently early 
stage so that their feedback can be used to inform the project’s design and address 
potential public concerns. Stakeholders that feel they have been excluded from a project’s 
decision-making phase regularly become its most vigorous opponents.  

In Chile, citizen participation in the project preparation phase takes place 
primarily in the context of environmental impact assessments (EIA). Once an EIA 
has been published online, interested citizens and stakeholders are invited to submit 
written comments on the document, contributions to which the relevant authority is 
obligated to respond. Stakeholder engagement in Chile is thus primarily focused on 
meeting legal requirements as opposed to being applied as a strategic tool aimed at 
engaging users in project design or engendering acceptance for a particular project. A 
one-size-fits-all methodology is applied regardless of the size, nature or sensitivity of a 
particular project, and the scope of engagement is limited to environmental factors.  
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Infrastructure quality and service delivery could be enhanced through the 
adoption of more proactive, interactive and participatory forms of engagement. This 
would involve measures to expressly identify and reach out to interested and affected 
groups in a process tailored to each project’s characteristics. A deeper level of public 
participation in decision making can be achieved by expanding the participatory toolbox 
to include techniques such as public hearings, webinars and workshops. In addition, the 
scope of public engagement could be extended beyond strictly environmental factors to 
cover socio-economic impacts and user needs. Infrastructure planning based on user 
needs can be a powerful instrument for better integration, taking into account the needs of 
minorities living in remote areas. Involving future users in “co-producing” infrastructure 
services can help generate better social outcomes and reduce the likelihood of creating 
unwanted services (Wiewora, Keast and Brown, 2016). Finally, the development of 
guidelines for conducting stakeholder engagement can serve to improve its adoption and 
enhance its effectiveness during the project preparation phase.  

France has developed a highly structured and participatory form of citizen 
engagement called débats publics (public debates), which could serve as model for other 
countries wishing to foster greater public participation in infrastructure decision making 
(see Annex 2A). These public debates are organised and facilitated by an independent 
commission (Commission national du débat public - National Commission for Public 
Debate), that ensures that public consultations are genuinely participatory and are run 
impartially and to a high standard. 

Construction phase 
During the construction phase, mechanisms should be available to the public for 

submitting complaints or feedback related to the works, and resources and expertise 
should be made available to respond to public enquiries. In this regard, the Comptroller 
General of the Republic (Controlaría General de la República), Chile’s supreme audit 
institution, has launched an innovative online geographic information system (GIS) tool 
that will allow the public to access data on infrastructure projects nationwide and to 
submit complaints (see Box 2.5).  

Box 2.5. GEO CGR: Chile’s online platform for promoting transparency and public 
engagement in monitoring infrastructure projects 

GEO CGR is a geographic information system (GIS) that provides data on public investment in Chile. The platform 
also enables members of the public to register complaints or request inspections relating to specific public works featured 
on the platform. The Comptroller General can then dispatch an inspector to a particular site in response to a complaint. 

The web portal enables users to visualise and access information on infrastructure projects via an interactive map of 
Chile. It allows users to view the distribution of public investment across the national territory. It also allows them to zoom 
in and view the location of projects at a local level in their own cities or neighbourhoods. Users can then obtain information 
on the status of projects shown on the map. Data on the platform is provided by the various contracting authorities. 

The level of completion and timeliness of the data thus depends on their own judiciousness in updating information on 
their investments and contracts. Beneficiaries of the platform might include regional or municipal governments that seek to 
compare levels of public investment with other regions, civil society organisations that monitor the use of public funds or 
members of the public that are affected by or concerned about public works in their area. 

GEO CGR is an innovative mechanism for improving the transparency of public investment. It provides a means for 
engaging the public in monitoring the implementation of public investment, and a channel for citizens to report 
irregularities or express concerns over specific projects. 

Source: Controlaría General de la República. 
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Operation phase 
Finally, during the operational phase of a project, systems for collecting, 

monitoring and analysing user feedback should be in place, and the information and 
insights collected should be used to improve quality and efficiency of service.  

Chile could extend and deepen the use of stakeholder engagement to solicit the views 
of citizens, stakeholders and users on the projects’ impacts and benefits with a view to 
improving the quality and acceptance of projects. The adoption of guidelines for 
conducting stakeholder engagement during the project preparation phase could be a 
useful tool to support this process.  

Choice of delivery mode  

At times, projects may be chosen for reasons other than maximising cost effectiveness. 
Motivations might include a wish to capitalise on an existing subsidy or a desire to 
finance the asset in a non-transparent manner off the government’s balance sheet by 
using, for example, a PPP. The choice of how to deliver an infrastructure service, i.e. 
delivery modality, should balance political, sectoral, economic, and strategic concerns. 

Since the choice of delivery mode can have important consequences for service 
quality, efficiency and public finances, the decision-making process over how to 
deliver key infrastructure merits close scrutiny. Delivery modes are often conditioned 
by the legacy of past choices and the institutional structure of the state. In spite of a high 
degree of path dependency in terms of infrastructure delivery modes, governments are 
capable of acting to determine how to deliver future infrastructure. Good decision making 
with regard to infrastructure delivery modes should seek to eliminate bias, consider 
multiple alternatives and give priority to value-for-money criteria, all while taking into 
account the circumstances in the country, including the availability of fiscal space.  

Infrastructure delivery in Chile is spread across a variety of delivery modes, 
including traditional procurement, concessions, state-owned enterprises (SOEs) and 
hybrid modes (e.g. SOEs and concessions for terminals in the case of public ports). 
These modes are selected depending on a range of criteria (Table 2.2) The decision-
making process relating to PPPs and concessions merits particular attention given their 
long lifetimes, and the fact that they lock their cost structure in place over a period of 
many years.  

Some countries apply a value-for-money test, using for example a public sector 
comparator to determine whether a project is suitable for the concession or PPP 
model. The PPP unit of Victoria, Australia for example (Partnership Victoria) uses a 
public sector comparator that takes into account the risks that are transferable to a 
probable private partner, and those risks that will be borne by the government. By 
comparing the net present costs the comparator servers as a hypothetical risk-adjusted 
cost of the public delivery of the project of the output specification. The methodology of 
the public sector comparator is made publicly available. Other countries (such as the 
United Kingdom), are moving away from the public sector comparator, towards 
approaches that incorporate qualitative and quantitative factors, such as value-for-money 
and affordability benchmarks, project visibility, desirability and achievability. While 
Chile doesn’t apply such a test, the extensive experience it has gained over a period of 
20 years in operating concessions, mainly for roads, provides it with strong benchmarks 
for determining whether a particular project might best be approached as a concession.  
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Table 2.2. Decision criteria for infrastructure procurement delivery methods in Chile 

Traditional public works PPP/concession SOE 
Availability of public sector financial resources Is the private sector able to handle these kinds 

of projects? 
Extent of government control 

Is the public sector able to handle these kinds 
of projects? 

Strength of business case Political sensitivity to private sector 
participation 

Political sensitivity to private sector 
participation 

The degree to which costs can be recovered 
from users 

The need to share risks with private actors, 
i.e. ports 

The level of uncertainty related to future 
technological or societal conditions 

The need to build a market for alternative 
ways of procuring public infrastructure (e.g. 
PPPs) 

 

The wish to tap private finance sources to 
augment the public budget 

The wish to use private finance sources to 
augment the public budget 

 

 The need to share risks with private actors, i.e. 
ports 

 

Notes: Criteria rated by Chile received as of great or of some importance. The criteria in bold were among the five most 
important criteria found across OECD countries.  
Source: OECD (2016a), OECD Survey of Infrastructure Governance. 

The concessions unit within the MOP (Coordinación de Concesiones de Obras 
Públicas – CCOP) does not apply a formal set of criteria for framing choices. It does, 
however, consider cost recovery via user fees to be a key element in the decision of 
whether to proceed using the concessions model1. Nevertheless, going forward Chile 
could benefit from adopting a more formal set of criteria to guide choices relating to 
delivery modes, particularly if it seeks to extend the concessions model to other types of 
infrastructure where it has less experience (such as hospitals) and where cost recovery 
may not be feasible.  

Decisions to pursue concessions in non-traditional, social sectors should be 
subjected to value-for-money analyses. Ministry of Finance Concessions in social 
sectors will need to be financed in large part by government payments, unlike motorways 
which are financed through tolls. In this context, thorough value-for-money analyses must 
be conducted and scrutinised by the Ministry of Finance (see Box 2.6 for examples of 
PPPs for social infrastructure in the United Kingdom).  

The placement of the CCOP within the MOP may pose an obstacle to extending 
the concessions model to sectors beyond roads and airports. Its expertise is naturally 
tilted towards traditional MOP infrastructure. Extending the concessions model to other 
sectors such as health or education will require close collaboration with sectoral 
ministries in order to conduct analyses and design contracts that are adapted to the 
specific characteristics and needs of each sector. Such close collaboration may be 
inhibited by the existing institutional structure. As a unit within the Dirección General de 
Obras Publicas (DGOP), administrative decisions require the approval of the DGOP, a 
stumbling block which could limit the CCOP’s ability to engage effectively with other 
ministries. Irrespective of the institutional arrangement, the decision to adopt the 
concessions model in a given sector is a political choice that depends not only on an 
objective economic analysis but also relies upon buy-in from other parts of the 
government as well as from the general public. It therefore requires strong support from 
within the sectoral ministries, the Ministry of Finance and the Executive. 
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Box 2.6. PPPs for Social Infrastructure- practices in the United Kingdom 

Investment in social infrastructure in the United Kingdom is financed in a variety of ways, from pure public 
procurement to regulated private investment, including Private Finance Initiatives (PFI), a particular vehicle for financing 
public infrastructure where the private partner finances, designs, builds, and operates the infrastructure asset. 

From 1992 to 2012, PFIs were successfully used to deliver many large social infrastructure projects, such as schools, 
hospitals and public facilities. A review by the National Audit Office (NAO, 2010) for example, indicates that in the health 
sector most PFI hospitals are well managed and are achieving the value for money initially intended. 

However, in response to criticism by the public and Parliament, PFI was updated in the form of Private Finance 2 
(PF2) through open consultation with public and private sector representatives and is generally perceived as a positive 
renewal of Private Finance Initiatives.  

The concerns that were voiced included:  

1. The PFI procurement process has often been slow and expensive for both the public and the private sector. 
This has led to increasing costs and reduced value for money for the taxpayer. 

2. PFI contracts have been insufficiently flexible during the operational period, so making alterations to reflect 
the public sector’s service requirements has been difficult. 

3. There has been insufficient transparency as to the future taxpayer liabilities created by PFI projects and on 
the returns made by investors. 

4. Inappropriate risks have been transferred to the private sector, resulting in a higher risk premium being 
charged to the public sector. 

5. Off-balance-sheet classification of many PFI projects has meant that there have been budgetary incentives 
for departments to use private finance. 

Although the current political focus has moved from social to economic infrastructure, the emphasis on the PFI/PF2 
programme remains on social infrastructure. The portfolio of current PFI projects across government (as of 31 March 2015) 
includes 722 PFI projects, of which 171 were carried out by the Department of Education and 125 by the Department of 
Health1. A current example for the use of PF2 is the Priority Schools Building Programme.  

Priority School Building Programme (PSBP) and the Aggregator model 

The Priority School Building Programme (PSBP) represents an attempt by the Education Funding Agency (EFA) to 
help attract private sector investment to provide for the schools most in need of urgent repair.  

Funding individual schools had proved to be difficult due to the limited size of deals. Therefore, the aggregator model 
was introduced, grouping schools into batches to attract both bank debt and capital markets to fund required rebuilding or 
repair. The batches of schools served by the programme are spread across England, with each group taking into 
consideration geography, commercial viability and the degree of need. Schools in the worst condition were prioritised for 
the first batch in case of overlap of batches.  

An advantage of the aggregator model is the ability to aggregate total financing requirements across all the batches, 
thus reducing financing costs through competition and streamlining procurement by using standardised financing 
documents for each batch of schools. A limitation of this model that remains is cross-default, i.e. that one project is 
negatively affected by other projects in the same batch. This however, can be addressed by well managed information 
sharing.  

Currently, five batches of 46 schools with a total funding requirement of approximately GBP 700 million will be 
served through private finance. However, these 46 schools represent only about 20% of the 260 schools under the 
programme. Private finance batches are open to bids from any construction organisation. The Private Finance batches 
follow the “Design, Build, Finance and Operate” delivery model with an operational period that generally lasts 25 years. 

Note: https://www.gov.uk/government/publications/psbp-overview/priority-school-building-programme-overview. 
Source: OECD (2015a), Review of Public Governance of Public-Private Partnerships in the United Kingdom, OECD 

Publishing, Paris. 
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The criteria used to determine the appropriate delivery mode should include 
factors such as economic efficiency, risk transfer, cost recovery and competition, 
among others (see Box 2.7 for a list of such criteria developed by the OECD). The 
criteria should explicitly avoid introducing preferences resulting from accounting rules 
for financing assets off-budget or off-balance-sheet.  

The decision-making process regarding the choice of delivery mode should be 
insulated from institutional bias. Currently, in Chile, decisions regarding whether to 
propose the concessions model for a particular infrastructure service are taken by the 
same unit that is responsible for the delivering the project, the CCOP. The decision to 
proceed with a concession, PPP or a traditional procurement process should, ideally, be 
taken by a body that is independent from the delivery units. In Chile the MoF has to 
approve all PPP contracts, but does not evaluate alternative options.  

For example, in France, a unit within the Treasury provides support and advice to all 
levels of government regarding the choice of financing modality. This unit, called the 
Infrastructure Financing Support Unit (Mission d’appui au financement des 
infrastructures) also gives advise on how to structure projects from a legal and financial 
perspective (see Annex 1 for a discussion of the role of the French Infrastructure 
Financing Support Unit). 

Box 2.7. Checklist for investigating the ideal delivery mode 

Project size and profile 

• Is there a large initial capital outlay and long payback period?  

• Does project size justify the legal, technical, and financial costs of the delivery mode?  

• Can quality enhancements in the design and construction phase generate savings during the operating phase of the 
project?  

• Do these savings justify the additional transaction costs involved in bundling construction, operation, and 
maintenance in a single contract? 

Revenue and usage  

• Can user fees be charged, are they affordable for the majority of users, and are they politically acceptable?  

• Are user fees sufficient to cover the majority of capital and operating costs?  

• Can usage be monitored? 

Quality 

• Can the quantity and quality of project outputs or outcomes be specified and measured efficiently? 

• Will design innovation be required to achieve improvements in efficiency and value for money? 

Uncertainty and risk 

• What is the level of uncertainty related to future technological conditions? 

• What risks is each sector (public vs. private) most capable of influencing and managing? 

• Is demand relatively predictable over the lifetime of the project? 

• Who is best placed to influence demand for the infrastructure-based service? 



2. THE GOVERNANCE FRAMEWORK FOR INFRASTRUCTURE AND HORIZONTAL CO-ORDINATION IN CHILE – 37 
 
 

GAPS AND GOVERNANCE STANDARDS OF PUBLIC INFRASTRUCTURE IN CHILE © OECD 2017 

Box 2.7. Checklist for investigating the ideal delivery mode (cont.) 

• Is the private sector willing to and capable of bearing some or all of the demand risk? 

• Are there particular integrity risks in terms of corruption and undue influence that merit attention? 

Competition 

• Will there be a sufficient number of qualified bidders in the case of a PPP/concession project to ensure a 
competitive bidding process? 

Notes: This box should not be interpreted as either for or against increased public provision or private sector participation in 
infrastructure delivery. It is offered as a guide for reflection and attempts to compress the experience of countries and 
practitioners into a checklist of key issues. There will therefore be cases, countries, and sectors where experiences are not 
sufficiently reflected in the above. 

It is also important that the decision regarding the delivery method should be 
separated from project evaluation and prioritisation decisions. Thus, the decision to 
proceed with a project should be based solely on the merits of the project (as assessed 
using a cost-benefit or cost-effectiveness analysis) and not the delivery mode in itself. If a 
project meets the standards set by the social return target or other economic criteria, it 
should, at that point, be subject to an analysis of the merits of alternative delivery modes. 
Processes that bypass this sequence are more likely to generate poor choices both in terms 
of projects and delivery modes.  

Projects developed on the basis of unsolicited bids not only reverse this sequence, 
but also effectively reduce competition by favouring the project’s sponsor. 
Contracting authorities in Chile have at times accepted unsolicited bids. This shifts the 
cost of project preparation onto the project’s sponsor. The sponsor accepts these costs in 
return for a favourable outcome of the tendering process and possibly a higher price. The 
key to addressing this issue is reducing the dependence of contracting authorities - in this 
case the CCOP - on private partners by ensuring they have sufficient resources and 
capacity for preparing projects internally. 

The necessary devolution of responsibilities and powers to subnational levels will 
need to be accompanied by capacity development, including in the governance of 
PPPs. Currently the CCOP does not have the mandate to strengthen the capacities of 
subnational governments to design and run PPP or infrastructure projects (Table 2.3). 
Therefore, it is worth exploring ways by for different governing bodies on different 
subnational territorial levels to manage concessions, as capacities for preparing and 
managing concessions are currently not present at subnational levels. However, to ensure 
the planning capability for the decision on the appropriate delivery modality, Chile needs 
to work towards gaining sufficient capacities on the subnational as well as the national 
levels (For more information, please refer to Chapter 3).  

When choosing concessions, contracts need to clearly define the degree of risk 
taken on the different parties. Although Chile has increased its efforts on risk 
management in concessions, there is no unified procedure for identifying and allocating 
risks between public and private parties that takes the cost of such allocation into account. 
To ensure that the private partner operates efficiently and delivers value for money, a 
sufficient amount of risk needs to be transferred to the private party. However, it has to be 
ensured that risk is transferred to the party that can manage it best, i.e. the party that can 
manage the risk at the lowest cost. This includes ex ante risk management (who is best 
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able to prevent a risk from occurring) and ex post risk management (best able to deal with 
the results of realised risk), as well as the cost of both (ex ante and ex post) options. 
Unlike risks that can be managed (endogenous risks), risks that are exogenous to the 
private sector should not be transferred to the private party. While for example political 
change and taxation are unmanageable (exogenous) risks for the private party, they are 
endogenous to government. The Global Infrastructure Hub’s PPP Risk Allocation Matrix 
(Box 2.8) can help to identify risk allocations. 

Table 2.3. Do national PPP units/or Infrastructure Units in the Central Government strengthen the 
capacities of subnational governments to design and run PPP or infrastructure projects in general? 

Yes No 
 Chile 

Australia 
France 

Germany 
Italy 

Korea 
Spain 

United Kingdom 
Czech Republic 

Ireland 
Turkey 

Austria 
Denmark 
Estonia 
Finland 
Hungary 
Japan 

Luxembourg 
New Zealand 

Norway 
Slovenia 
Sweden 

Switzerland 

Source: OECD (2016a), OECD Survey of Infrastructure Governance. 

Box 2.8. Allocating risks in Public-Private Partnership contracts 
A deep understanding of the risk allocation arrangements is necessary to ensure the development of robust, bankable 

and sustainable PPP projects in the interest of both the public and the private sector parties.  

As part of the Global Infrastructure Hub’s (GIH) promotion of leading practices in infrastructure investments, the 
GIH, in co-operation with the law firm Norton Rose Fulbright, developed a set of annotated risk allocation matrices for 
PPP transactions to assist PPP practitioners and governments in their understanding of typical PPP risk allocation.  

The matrices are based on leading practices in four sectors, namely the transport, energy and water and sanitation 
sectors, covering 12 projects in total. They show information about the different projects, including: 

• risk allocation, i.e. who typically bears the risk  

• mitigation measures, i.e. what can be done to minimise the risk  

• government support arrangements, i.e. what other government measures may be needed to be taken 

• depending on the project’s location, a comparison with the emerging or developed market 

The guide includes risks that can be legislated, allocated and mitigated between the public and private sectors and 
which are addressed primarily through the concession or project agreement. Excluded are risks such as government 
procurement risk, private sector financial and performance risk, third party intervention or delay and specific risks arising 
in unsolicited projects.  

The Allocating Risks in Public-Private Partnership Contracts guidelines can be accessed as an online tool as well as a 
downloadable PDF, available on the GIH website (www.globalinfrastructurehub.org/allocating-risks-in-ppps). The tool is 
available in English and Spanish.  

Source: www.globalinfrastructurehub.org/allocating-risks-in-ppps. 
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In Chile, service quality and safety standards provided by concessions are 
generally higher than those offered by the same infrastructure operated by the 
State, creating a preference for PPPs on the part of certain users and ministries. 
This issue should be managed by explicitly choosing those services requiring a higher 
standard of quality to be managed by concessions. Additionally, equality between regions 
and citizens should be ensured by avoiding an extensive use of concessions in one place 
and publicly-delivered services in another.  

Mechanisms to ensure the sustainability and affordability of infrastructure investment 

Regulations, practices, and policies should encourage the sustainable and affordable 
development, management and renewal of infrastructure.  

Chile benefits from a historically centralised budget process focused on ensuring 
fiscal sustainability (OECD, 2016b). A structural fiscal rule ensures that the budget 
remains in cyclically adjusted balance over an economic cycle. 

The calculation of the structural balance target takes into account the size of 
contingent liabilities. To this end, DIPRES, the Budget Directorate of the Ministry of 
Finance, produces an annual report on contingent liabilities that includes minimum 
income guarantees on concessions. The fiscal framework thus provides a strong basis for 
ensuring the sustainability of public investment in infrastructure, and takes into account 
fiscal risks arising from the concessions programme. Contingent liabilities must be 
authorised by the Ministry of Finance. Since 2006, these have been compiled in a registry 
of contingent liabilities 

Nevertheless, in Chile not all projects are subject to assessment of their 
affordability for the public budget. While in Chile only certain projects such as road 
concessions are assessed, in most OECD countries an assessment of affordability for the 
public budget is in place for all larger infrastructure projects (Table 2.4). The institutions 
responsible for these assessments are often Ministries of Finance or the corresponding 
line ministries.  

Table 2.4. Are infrastructure projects subject to an assessment of their affordability  
for the public budget?  

All projects All projects above a threshold Certain projects None 
Belgium Austria Chile Australia 
Czech Republic Denmark France  
Estonia Norway Mexico  
Finland Korea  
Germany Slovenia  
Ireland Sweden  
Italy Turkey  
Luxembourg   
New Zealand   
Spain   
Switzerland   
United Kingdom   

Note: Total respondents: 23. 
Source: OECD (2016a), OECD Survey of Infrastructure Governance. 
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Furthermore, the absence of multi-year budgeting creates challenges for 
infrastructure planners. Most infrastructure investments take place over multiple 
years. The lack of medium-term commitments generates uncertainty for both the 
procuring authority and the contractor. Moreover, without medium-term visibility as to 
the availability of budget resources, infrastructure planners find it difficult to develop a 
pipeline of projects. 

The strong leadership of DIPRES, the Directorate of the Budget at the Ministry 
of Finance, helps align budgets with the president’s medium-term strategic 
priorities. Progress has been made in designing operational programmes using a logical 
framework when submitting requests for new and additional funding. However, the 
budget document would benefit if its programme structure was more closely aligned with 
these operational programmes. Medium-term expenditure frameworks are only used as an 
internal management tool by DIPRES, not exploited as a tool for planning. Most OECD 
countries have introduced MTEFs into the annual budget preparation process. For a 
detailed analysis of Chile’s budget system, please see OECD (2016b), Budgeting in Chile 
(see Chapter 3 for an analysis with regard to subnational levels).  

Alternative financing methodologies such as an infrastructure fund, additional 
to the budget, are being discussed in Chile. In principle, the arrangements around PPPs 
and other infrastructure investments should take the principles of Value for Money (see 
Section 1.7, Value for Money), affordability and transparency as their point of departure. 
It is unclear whether non-traditional financing methods add value in themselves, e.g. the 
cost of borrowing money will always be lower for a sovereign borrower. The value added 
of the use of such an infrastructure fund should hence be carefully evaluated. Other 
examples for Infrastructure Funds can be found in Denmark (Box 2.9). 

Box 2.9. The Danish Infrastructure Fund  

As a part of the agreement on the new green transport policy in 2009, and as a response to large transport investment 
needs and the desire to provide economic stimulus in response to the global financial crisis in Denmark, a major 
Infrastructure Fund was established. The Fund was endowed with DKK 97.3 billion (around EUR 13.5 billion) to be invested 
on the basis of the priorities and specific projects identified by the Infrastructure Commission and endorsed by the political 
parties behind the agreement. The fund provides the means for specific projects and other infrastructural efforts that have 
been decided upon through 2020 as a part of the political agreements.  

The Infrastructure Fund is financed partly by tax revenues and partly by other sources such as returns on the sale of 
public assets, road revenues (including tolls from the Oresund and the Great Belt fixed link) and tax financed means. Political 
priorities can be determined within the means available. The Fund is dynamic and replenished with additional means as new 
sustainable sources of funding are identified, as well as with savings on projects decided within the Fund. “Land value 
capture”, i.e. increased land value due to investments in transport, is used as a part of the financing. 

The Parliament originally allocated one-third of the fund to infrastructure projects in the road transport sector, while the 
remaining two-thirds were intended for rail projects. However, in the context of political reprioritisation at the end of 2012, 
the Danish government decided to use all the funds for rail infrastructure projects, including additional funding from the 
annual budget. In 2013, a discussion began about the establishment of a further fund, the so-called “Togfonden” (train fund) 
for the financing of transport infrastructure, with a draft a volume of 28.5 billion Danish kroner (approx. EUR 3.7 billion). 
The fund’s aim was to improve the rail links between Copenhagen and other major cities and to push ahead the electrification 
of the Danish rail infrastructure. However, a lack of financing due to falling oil prices caused negotiations to stall, and by end 
of 2016 they had not been completed.  

Source: Danish Infrastructure Investment, Ministry of Transport, Ministry of Transport (2013), “Best Practices Study on 
Transport Infrastructure Planning and Financing in the EU” (Best-Practices-Studie zur Verkehrsinfrastrukturplanung und -
finanzierung in der EU), Final Report. 
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Cost overruns pose a risk to the affordability and value for money of 
infrastructure projects. Traditional infrastructure procurement processes are especially 
likely to face cost and time overruns (Burger and Hawkesworth, 2013). To reduce this 
“optimism bias” (Box 2.10), namely the tendency for ex ante assessments to 
underestimate the cost and time it will take to complete a project, Denmark (Annex 3) 
introduced a new approach to budgeting that has dramatically limited cost overruns. In 
the past, transport projects often turned out to be 40-50% more expensive than originally 
budgeted for. Denmark introduced a new budgeting regime, where the estimate for a 
project’s cost is supplemented with a 50% reserve. This total sum has to be budgeted up 
front and appropriated by Parliament in the annual budget act. If a project goes under-
budget, the remaining funds can be assigned to other projects. To avoid the risk of 
overpriced tenders and price-fixing under this approach, a high level of competition has 
to be ensured.  

Box 2.10. Optimism bias for large infrastructure projects 

The term optimism bias describes the tendency of planners to make overly positive predictions of outcomes. Especially 
for large infrastructure projects, the high degree of uncertainty due to the long planning horizon and the complexity of the 
projects represent a challenge to budgeting and timing. Conditions and ambitions may significantly change during a project’s 
development and implementation, although uncertainty may diminish through the project cycle. However, this uncertainty 
cannot come as a surprise, since cost and time overruns in infrastructure projects are more the rule than the exception. A 
study by Bent Flyvbjerg et al. (2003) examined more than 200 transport mega projects in 20 countries around the world and 
showed that development costs were on average 28% higher than forecasted. 

To anticipate these future cost overruns, governments may augment the estimated budgets already at the time of the 
decision to build a project. These budget “uplifts” (Flyvbjerg, 2004) depend on the estimated probability of cost overruns as 
well as on the acceptable degree of risk. The introduction of optimism bias includes three steps:  

1. Identifying a relevant reference class of past projects of similar in scope and risks to the planned projects 

2. Establishing a probability distribution for the selected reference class, based on sufficient and credible 
data (at least 10 projects) 

3. Deciding on the acceptable risk, i.e. placing the specific project at an appropriate point in the reference 
class distribution.  

The third step depends on the investors’ capability to assume risk. Organisations with a large portfolio of projects and 
the ability to reallocate budgets between projects may use the average cost overrun as the budget uplift, accepting the 50% 
chance that the budget increase may be higher than the average cost overrun. On the other hand, individual large projects with 
no access to additional funds beyond the approved budget cannot afford to take on as much of a risk of cost overruns. In these 
cases the uplift needs to be higher than the average cost overrun to ensure that the probability of the final cost above the 
budget (including up-lift) will below the acceptable risk threshold. 

If total budget reservation (including the uplifts) is perceived as being available to the project, optimism bias up-lifts may 
act as incentivises against cost control. Therefore it is essential to supplement the introduction of optimism bias measures 
with thorough risk assessments and prudent cost controls during project implementation.  

Source: Flyvbjerg, B. et al. (2004), “Procedures for Dealing with Optimism Bias in Transport Planning”; Flyvbjerg, B., 
Bruzelius, N. and Rothengatter, W. (2003), “Mega Projects and Risk: An Anatomy of Ambition”. 

Competition 
Competition is another important tool for ensuring the sustainability and 

affordability of infrastructure investments. In the case of infrastructure-based services 
that often have natural monopoly features, sound procurement processes are essential to 
guaranteeing that investments are subject to competitive forces and thus place a priority 
on value for money. This is particularly important in the case of PPPs and concessions 
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that lock in costs for users or taxpayers over long periods, often reaching 30 years or 
more. Among the keys is taking steps to ensure and promote the proper functioning of the 
suppliers’ market, both domestically and on the more regional markets. This means 
working to reduce the barriers to entry to allow for and promote greater market access for 
new medium and small specialists where possible while improving the processes of 
evaluation and monitoring of contractors and strengthening processes and market 
intelligence capabilities. In these respects the knowledge of regulations and alternative 
models to mitigate market failures should be valued.  

The use of market soundings in the UK is considered a key element of developing 
a good PPP pipeline. The UK government engages in an ongoing conversation with 
domestic and international market participants in order to ensure that there is interest, that 
the projects are realistic from the private sector’s point of view. This also gives give 
market participants greater confidence that a pipeline of projects is approaching. Without 
assurances about the quality and quantity of relevant projects, private actors will disband 
bidding teams and thus competition will be weakened. Various provincial Australian 
governments travel to other countries in Europe and Asia and present their PPP 
programme, procedures, and pipeline in order to entice foreign companies to bid. Even if 
foreign companies do not bid, the mere possibility of entry - if it is realistic- should 
enhance competitive bidding (Box 2.11). 

Box 2.11. International competition in infrastructure projects in Australia 
The emergence of new international competition in the Australian local construction industry is seen as an opportunity to 

build infrastructure cheaper and faster. In 2014, the arrival of six Spanish construction firms in Australia to compete for 
greenfields infrastructure projects broke the duopoly that had dominated the Australian market and highlighted the benefits of 
freer global trade.  

In an interview, former Minister of Trade, Andrew Robb, said the competition had been drawn to Australia by the 
prospect of infrastructure investment being reinvigorated by asset sales to fund new developments.  

“It is a huge opportunity to do it and have some of the best construction companies in the world bringing state-of-the-art 
expertise and innovation to all of this rollout of infrastructure,” Mr. Robb told The Australian. “What was seen as a duopoly 
in Australia with major projects has now become highly competitive in the space of five years,” Mr. Robb said. He 
highlighted the east-west road development in Melbourne, where there were Spanish companies in each of three short-listed 
consortia bidding for the project.  

Treasurer Joe Hockey has offered the states AUD 5 billion in top-up payments if they sell assets such as ports and 
electricity transmission and distribution networks and use the proceeds to build new roads, rail and hospitals. Mr. Robb said 
the apparent certainty of funding for the projects from asset sales, combined with low financing costs and a shortfall of work 
elsewhere in the world had drawn international players to Australia. 

Source: White, A. (2014), “More competition in building ‘good for infrastructure’”, The Australian, in OECD (2015), 
Effective Delivery of Large Infrastructure Projects: The Case of the New International Airport of Mexico City. 

To promote the fair and equitable treatment of potential suppliers, the OECD 
(2015b) Recommendation of the Council on Public Procurement advocates an 
adequate and timely degree of transparency in each phase of the public 
procurement cycle. While taking into account the legitimate needs for protection of trade 
secrets and proprietary information and other privacy concerns, as well as the need to 
avoid releasing information that could be used by interested suppliers to distort 
competition in the procurement process, the process should ensure an adequate degree of 
transparency for contractors and suppliers, including the appropriate transparency in 
subcontracting relationships. 
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This may be achieved by allowing free access, through an online portal, for all 
stakeholders, including potential domestic and foreign suppliers, civil society and the 
general public, to public procurement information, especially data related to the public 
procurement system (e.g. institutional frameworks, laws and regulations), the specific 
procurements (e.g. procurement forecasts, calls for tender, award announcements), and 
the performance of the public procurement system (e.g. benchmarks, monitoring results). 
Published data should be meaningful for stakeholder uses. Furthermore, visibility of the 
flow of public funds, from the beginning of the budgeting process through all stages of 
the public procurement cycle, should be ensured to allow stakeholders to understand 
government priorities and spending, and policy makers to organise procurement 
strategically (OECD, 2015b).  

Ensuring competition during contract modifications, renegotiations or 
extensions is more problematic than during the initial contract award. For this 
reason, infrastructure managers should place strict limits on the recourse to such 
practices. While certain renegotiations might be the consequence of unforeseeable events, 
others can be the result of opportunistic behaviour on the part of the operator or the 
contracting authority.  

In Chile, modifications and extensions to concession contracts occur fairly 
frequently. According to research by Bitran et al. (2013), between 1993 and 2004, there 
were on average 3.3 renegotiations per concession, representing a total additional 
compensation to concessionaires of 25% of the initial cost of the projects. A majority, or 
84%, of the contract modifications were government led, and 69% were for 
complementary works. When project additions are commissioned via this mechanism, 
they bypass the normal project approval processes and controls exercised by institutions 
such as the Ministry of Social Development. Furthermore, because they take place in the 
absence of competition, they are likely to come at a considerably higher cost than would 
be the case under competitive tendering. Although this phenomenon is prevalent for 
concessions, similar problems also occur for the traditional state-financed infrastructure. 
It should be emphasised, however, that changes to ordinary public works contracts also 
happen frequently across all countries often arising from optimism bias, changes in 
specifications from the public side or discoveries of new issues related to construction. 

To reduce the occurrence of such practices, a number of reforms were made to 
the concessions law in 2010, including stricter limits on renegotiations, both in terms 
of amounts and conditions, and required bidding for works. According to the 
MOP(2017), these changes in coherence with the Ministry’s “Plan to improve concession 
contracts” have resulted in a reduced number of contract modification, limited to cases 
were changes were absolutely necessary to secure the wellbeing of the community, and 
building all works2 through public bidding procedures, all with the approval of the 
Ministry of Social Development (MOP, 2017). It remains to be seen how effective these 
reforms have been in terms of reducing the frequency of contract modifications in the 
long run. In addition to reforms to the legal framework governing concessions, there is a 
need to address some of the underlying causes – including insufficient resources to 
prepare new projects and insufficient analytical capacity – that drive contracting 
authorities (the CCOP in particular) to resort to contract modifications and extensions.  
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Focus on performance over lifetime of an asset 

Systems should be put in place to ensure a focus on the performance of the asset 
throughout its lifespan.  

A challenge for virtually all OECD countries is applying a whole-of-life 
perspective to infrastructure investments (Figure 2.2). The emphasis of infrastructure 
planning and financing is heavily skewed towards the initial investment phase because it 
offers more immediate rewards for politicians, project champions and developers. When 
they neglect future phases of the project lifecycle including operation, maintenance and 
disposal, countries run the risks of over-investing in new infrastructure, under-investing 
in maintenance, operating infrastructure inefficiently, and underestimating the disposal 
costs. Countries whose Supreme Audit Institutions conduct analyses of assets over their 
whole life-cycle include Austria, Belgium, Czech Republic, Estonia, Denmark, Germany, 
Ireland, Italy, Korea, Slovenia, Sweden, Switzerland, Turkey, and the United Kingdom.  

Figure 2.2. Type of audits performed by the Supreme Audit Institution regarding  
infrastructure assets in OECD countries 

 
Note: Total respondents: 23; 1. As per yearly audit plans; 2. Litigation or Inquiries.  

Source: OECD (2016a), OECD Survey of Infrastructure Governance 

By bundling financing, construction, operation and maintenance, well-
structured PPPs and concessions inject a whole-of-life approach to managing 
infrastructure, and provide strong incentives for ensuring that infrastructure is 
adequately maintained and efficiently operated. In making extensive use of the 
concessions model for roads, Chile has ensured that a significant proportion of its 
highways are maintained to high international standards. However, in contrast with a 
majority of OECD countries, Chile does not have a formal policy ensuring that the 
relevant line ministry or agency conducts a performance assessment of each project 
(Table 2.5). As the road network ages and becomes more subject to deterioration, it will 
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become increasingly important to ensure that sufficient funds are allocated to 
maintenance. As concessions come to an end and are re-concessioned, the contracting 
authority should ensure that new concession contracts accommodate a greater need for 
maintenance by setting appropriate service-level standards and an adequate level of toll 
revenues. 

Table 2.5. Are there formal policies ensuring that the relevant line ministry or agency conducts performance 
assessment of each infrastructure project?  

Yes No 
 Chile 

Czech Republic 
Finland 

Germany 
Ireland 

Italy 
Japan 
Mexico 

New Zealand 
Korea 
Spain 
Turkey 

United Kingdom 

Australia 
Austria 
Belgium 
Denmark 
Estonia 
France 

Luxembourg 
Norway 
Slovenia 
Sweden 

Switzerland 

Source: OECD (2016a), OECD Survey of Infrastructure Governance. 

Moreover, the CCOP will need to ensure that it has the sufficient capacity to 
effectively monitor service levels with regard to maintenance and contract 
management. Concerns have been raised in Chile over the management of concession 
contracts during the operational phase. This is partly a question of insufficient resources 
since, over time, more and more projects enter their operational phases, thereby requiring 
increasing resources for overseeing the performance of the operators. Clearly defined 
accountability, roles and responsibilities are among the key areas identified by the good 
practice contract management framework in the UK (Box 2.12). Moreover, in Chile, the 
monitoring function for concessions has developed under a construction logic, with much 
of the emphasis placed on the technical inspection of works, as opposed to an operating 
logic focused on monitoring service levels (MOP, 2016).  

This also relates to the role of the contract manager (Inspector Fiscal) tasked 
with monitoring the implementation of contracts. The World Bank has noted that, 
under the current arrangement, a great deal of responsibility is concentrated in this single 
individual, with insufficient resources, procedures and standards in place to support and 
guide the work of the Inspector Fiscal (World Bank, 2015a). Such a personalised model 
may result in a lack of consistency between projects. Furthermore, the Inspector Fiscal 
model is one borrowed from traditional public works, and as such it is mainly oriented 
towards the oversight of construction activities. However, during the operational phase, 
concessions are especially in need of monitoring of service levels using standardised 
processes and criteria. 
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Box 2.12. Good practice in the legal framework for contract management contract 
management principles in the United Kingdom 

Good practice in the contract management framework was developed by the UK National Audit Office 
to focus on the activities that need to be undertaken during the operational phase of the contract. It is 
particularly relevant for contracts where services are delivered over a long period of time (five years or 
more) to ensure that service levels and value for money are maintained over the duration of the contract. 

The framework covers 11 areas of contract management, including the planning, delivery, and 
development phases. Based on this framework, the Crown Commercial Service developed 11 contract 
management principles:  

1. Ensure that contracts are known and understood by all those who will be involved in their 
management.  

2. Be clear about accountability, roles and responsibilities. 

3. Establish and use strong governance arrangements to manage risk and enable strategic oversight.  

4. Adopt a differentiated approach based on risk 

5. Manage contracts for business/public service outcomes. 

6. Accept that change will happen and plan for it.  

7. Measure and report on performance and use data efficiently to incentivise good performance  

8. Drive continuous improvement, value for money and capture innovation. 

9. Accept that successful delivery of major projects is best achieved through a single fully integrated 
team. 

10. Ensure that links are made with organisation and/or government wide SRM programmes 

11. Adopt and encourage mature commercial behaviours.  

Source: NAO (2016), www.nao.org.uk/wp-
content/uploads/2016/12/Good_practice_contract_management_framework.pdf, CCS(2014), 
www.gov.uk/government/uploads/system/uploads/attachment_data/file/395083/Contract_Management_Pri
nciples.pdf. 

Public procurement methods lack a similar incentive structure for taking a 
lifecycle approach to infrastructure management. It is therefore important for project 
planners to estimate and budget for future operation and maintenance expenditures at the 
time of project preparation. Decisions regarding choices of technology should also be 
based on a whole-of-life approach. For example, decisions on road surfaces should take 
into account the impact of different paving solutions on long-run maintenance needs and 
road users’ safety. When considering whether to opt for paved or unpaved roads, project 
evaluators need to consider the trade-off between investment and maintenance costs in 
the CBA analysis. As Chilean planners consider the appropriate standards to be applied to 
different categories of roads, they should consider the implications of various options on 
maintenance budgets. Furthermore, an analysis of ongoing costs relating to operating and 
maintaining the asset should also feature in the review undertaken by the Ministry of 
Finance.  

For roads under public management, Chile currently uses a range of 
mechanisms for maintaining the road network. They include direct management by 
the MOP, global maintenance contracts covering a pre-determined set of interventions 
within a particular road network, and service-level contracts whereby contractors are 
awarded the responsibility for maintaining public road networks to certain quality and 
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safety standards. In 2011, global contracts accounted for approximately 57% of road 
network maintenance (Vivallos, 2013). Service contracts have the benefit of incentivising 
contractors to monitor the quality of the roads and perform more preventive maintenance. 
They therefore have the potential to ensure roads are maintained to a high standard, as 
well as reduce overall maintenance costs on a whole of life basis. They are currently used 
only for paved roads and cover routine maintenance. Where possible, the MOP should 
consider expanding the use of service-level contracts as a way of improving the overall 
quality of the road network. 

 Delivery units such as the CCOP should dedicate sufficient capacity to the 
operational phases of projects. This should be done regardless of the procurement 
method used – traditional or concession. Furthermore they should ensure that the 
performance of assets and service levels is actively monitored.  

Value for money 

There should be rigorous processes for addressing absolute and relative value for money, 
e.g. cost-benefit analysis, affordability for the public purse and users, and transparency 
of key information on both the project and the overall asset portfolio.  

Chile’s National Investment System (SNI) has a number of well-institutionalised 
processes that promote value for money and transparency in the use of public 
investment. One of the pillars of Chile’s public investment system is the social cost-
benefit analysis (CBA) process that lies at the heart of project evaluation (Figure 2.3). 
This process has a number of strengths, including a simple and clear target rate of return, 
well-documented methodologies for undertaking CBA and a clear institutional separation 
of roles between project development, evaluation and approval. With regard to this latter 
point, sectoral ministries like the MOP and MINVU prepare and deliver projects, while 
the MDS is responsible for reviewing and approving social cost-benefit evaluations. 
Nevertheless, there is no formal requirement for ensuring absolute value for money from 
infrastructure projects (Table 2.6). As a consequence, only 40% of projects are subjected 
to cost-benefit analyses. Of those, 70% are assessed using the minimum-cost criteria 
(Ferro and Mercadier, 2016).  

Figure 2.3. Approaches to determining value for money in Chile and OECD countries 

  
 Note: 1. including Total Cost of Ownership during the life-cycle, 2. Cost-efficiency.  

 Source: OECD (2016a), OECD Survey of Infrastructure Governance 
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Table 2.6. Formal process or legal requirements for to ensure absolute value for money from infrastructure 
projects in Chile and OECD countries 

Yes No 
 Chile 

Australiaa 
Germanya 
Francea 1 

Italya 
United Kingdoma 

Hungaryb 
Irelandb 
Japanb 

New Zealandb 
Norwayb 
Koreab 
Turkeyb 
Mexicoc 

Czech Republicd 
Denmarkd 
Finlandd 

Switzerlandd 

Austria 
Estonia 

Luxembourg 
Slovenia 

Spain 
Sweden 

 

Notes: a. Yes in all cases; b. In all cases above a certain value threshold; c. On an ad hoc basis; d. Only PPP 
Projects; (1) Either by Infrastructure Australia or the budget department;(2). excluding projects financed by 
local authorities. 

Source: OECD (2016a), OECD Survey of Infrastructure Governance. 

A further safeguard relates to the Ministry of Finance’s central role in 
approving key project milestones that involve commitments such as tender 
documentation and contract award. Like in most OECD countries (Table 2.7), the 
project cannot proceed if requirements set by the MoF are not fulfilled. This exerts a 
further check on the system, thereby helping to ensure not only that projects generate a 
positive social return, but also that they are well-structured in financial terms, are 
affordable for the public purse and do not burden the state with excessive risks.  

Chile’s National Investment System also exhibits a high degree of transparency. 
The various methodologies and processes for undertaking social evaluations are 
published on the MDS’s website, as are the social prices used in those evaluations. An 
online Integrated Project Database provides information relating to the status and costs of 
all public investments, thereby enabling civil society, the private sector and the general 
public to monitor investments across sectors in different regions. The CCOP within the 
MOP also publishes extensive information on concessions during each of phase of the 
project’s lifecycle. This system, which combines rigorous processes, independent review 
and a high degree of transparency, has undoubtedly contributed to the relatively high 
quality and efficiency of Chile’s infrastructure investments over the past 20 years.  

However, as mentioned earlier, in the concessions field, value for money can be 
undermined by contract modifications and extensions, and will hence require special 
control. Not only do such practices bypass the social evaluation system, but they result in 
infrastructure being procured at a higher cost than necessary since they avoid the 
disciplines imposed by competition. 
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Table 2.7. Does the Central Budget Authority have a formal, gate-keeping role in approving  
infrastructure projects? 

Yes No 
Chile  

Austria 
Belgium 

Czech Republic 
Denmark 
Finland 
France 

Germany 
Ireland 

Italy 
Japan 

Luxembourg 
Mexico 
Korea 

Slovenia 
Spain 
Turkey 

United Kingdom 
Sweden 

Australia 
Estonia 

New Zealand 
Norway 

Switzerland 

Source: OECD (2016a), OECD Survey of Infrastructure Governance. 

Robust anti-corruption mechanisms 

Corruption entry points should be mapped at each stage of the public infrastructure 
project, and integrity and anti-corruption mechanisms should be enhanced. 

Chile has some strong independent institutions and measures that work to guard 
against corruption in infrastructure projects (Table 2.8). The Comptroller General of 
the Republic of Chile plays a key role in this respect by performing ex ante evaluations of 
infrastructure projects to ensure that they comply with the contract as well as applicable 
laws and regulations. The remit of the Comptroller General also extends to auditing 
projects procured by state-owned enterprises such as the Santiago Metro company. While 
the office of the Comptroller General is not permitted to undertake performance audits, it 
has been expanding the scope of its audit reports to encompass principles like efficiency, 
economic use and efficacy. It has also been extending its responsibility from a narrow 
focus on projects to consider broader themes and processes, with a view to detecting 
patterns that might be indicative of systemic problems. 

External experts and members of civil society have expressed concerns over the 
potential for public bodies responsible for infrastructure spending to be unduly 
influenced by private actors (Engel, 2016). In some cases, this could involve the supply 
of privileged information to a private party, thereby providing that party with an unfair 
advantage. It may also entail an excessive dependence on a private party’s expertise and 
analytical capacity. Such practices may not always be the result of foul play, but may 
simply be the consequence of a lack of technical capacity and human resources within a 
procuring authority.  



50 – 2. THE GOVERNANCE FRAMEWORK FOR INFRASTRUCTURE AND HORIZONTAL CO-ORDINATION IN CHILE 
 
 

GAPS AND GOVERNANCE STANDARDS OF PUBLIC INFRASTRUCTURE IN CHILE © OECD 2017 

Table 2.8. Chile’s anti-corruption measures in the infrastructure governance process 

 OECD Survey of Infrastructure Governance (No. of countries) 

Measures 
 Public works 

State owned 
enterprises 
(SOE) 

PPP/Concessio
n 

Regulated 
Private Assets 

Private contractors sign codes of conduct 
 

7 4 4 2 

Staff members of private contractors sign integrity pacts 5 2 4 3 
Private contractors are subject to spot checks by 
government/outside auditors 9 6 7 3 

Staff members of private contractors are subject to spot 
checks by government/outside auditors 4 3 4 2 

There is an online warning system in place to share 
discovered corruption schemes and/or warning signs among 
relevant agencies on a real time basis 

6 5 4 3 

An anti-corruption monitoring board is in place with 
independent expert representation to analyse transaction 
and/or improve procedures 

2 1 1 1 

Others:  
Audits by the Contraloría General de la Republica 

   - 

Source: OECD (2016a), OECD Survey of Infrastructure Governance. 

The regular use of unsolicited bids, particularly in the domain of concessions, 
may be a symptom of insufficient capacity and financial resources within the CCOP 
to design and prepare projects. Excessive reliance on unsolicited bids raises the risk 
that infrastructure development will follow a piecemeal logic driven primarily by private 
interests as opposed to one that is based on a coherent and integrated strategy grounded in 
the pursuit of public interests (MOP, 2016).  

Strong technical capacity within the contracting authorities will enable them to 
maintain a healthy arm’s length relationship with private interests. It is thus 
important for procuring authorities such as the MOP and the CCOP to identify areas 
where they may lack capacity and expertise with a view to then strengthening those areas.  

Collection, dissemination, and analysis of data 

Infrastructure governance should be based on data. Governments should put in place 
systems that ensure the systematic collection of relevant data and institutional 
responsibility for analysis, dissemination and learning from this data.  

Chile, as a pioneer in concessions in Latin America, stands in the enviable 
position of having a strong track record of projects that have completed their full 
lifecycle. In spite of Chile’s relatively long experience of using concessions, particularly 
in the roads sector, more should be done to leverage this experience through the 
systematic collection and analysis of data on projects (Table 2.9). A key obstacle lies in 
the analytical capacities of the CCOP, whose ability to make better use of data is 
constrained by limited resources. The ability to take stock and learn from past experience 
is particularly important now that a number of concession contracts are terminating and 
will need to be retendered. A more systematic use of data will ensure that Chile makes 
use of its experience to further improve and refine its concessions systems.  

Chile Chile Chile 

Chile Chile Chile 

Chile Chile Chile 
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Table 2.9. Mandatory systems for the systematic collection and dissemination of relevant financial and 
non-financial infrastructure project data 

 OECD Survey of Infrastructure Governance 
(Yes, No. of countries ) Chile 

Ex ante: 
Collection of data 16 No 
Disclosure of data 12 No 
Use of data 10 No 
Analysis of data 10 No 
Ex post: 
Collection of performance 
data 7 No 

Source: OECD (2016a), OECD Survey of Infrastructure Governance. 

The recent establishment of the Research and Financial Analysis Division within 
the CCOP is a step in the right direction. This division is tasked with putting in place 
procedures and standards for performing financial analyses during all the stages of a 
project, monitoring the industry, and undertaking transversal studies, all with a view to 
improving processes (MOP, 2016). It will be important for unit to be endowed with the 
capacity and resources it will need to perform its duties effectively, allowing it to serve as 
a mechanism for learning, feedback and dissemination of best practice, using state-of-the-
art technology and tools. Furthermore, a prerequisite for generating research output is to 
have access to data throughout the lifecycle of projects. To this end, it will be necessary 
to ensure that the research unit is empowered by information systems that collect and 
provide access to such data (World Bank, 2015a). 

It is equally important that data on projects executed through traditional means 
are systematically collected and analysed. A key challenge with regard to being able to 
compare different project delivery modes (traditional procurement vs. PPPs) lies in the 
generally weaker standard of scrutiny and transparency applied to traditional procurement 
modes.  

The ITF and OECD have recommended the establishment of a Logistics 
Observatory to collect, analyse and disseminate data on transport and logistics, and 
to develop key performance indicators (ITF/OECD, 2016). A similar capability is 
required for infrastructure, covering the full lifecycle of planning, preparation, execution 
and operation. The establishment of an independent analysis unit tasked with collecting, 
analysing and disseminating data across all delivery modes would enhance Chile’s ability 
to learn from its experience, and ensure that Chile remains at the cutting edge of 
infrastructure delivery. 

Resilience of public infrastructure 

Infrastructure systems should be resilient, adaptable to new circumstances and future-
proof. Critical risks materialise, and technological change can fundamentally disrupt 
sectors and economies 
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Multiple disasters in recent years have demonstrated significant impacts of 
disasters and their consequences for citizens. Disruptions to critical infrastructure 
systems spread the social hardships of disasters in several ways. They can cut off access 
to basic lifelines (health services, food, fuel, payment systems), leave citizens for an 
extended period without the reliable electricity, communications, and mobility that 
infrastructure provides, and produce large economic impacts by preventing the mobility 
of labour and inventory. According to the World Risk Index (ADI, 2016), Chile is the 
11th most exposed country in the world to natural hazards. However, due to its low 
susceptibility and well-developed coping and adaptive capacities, it only ranks 22 on the 
World Risks index.  

In Chile, responsibility for climate change policy and environmental policy more 
generally lies with the Ministry of the Environment. However, aside from the 
obligation to perform environmental impact assessments as part of project preparation 
activities, the application of environmental standards, and the use of social prices in cost-
benefit evaluations, there are limited incentives and instruments for incorporating 
environmental considerations infrastructure planning strategy and decision making. 
Strategic Environmental Evaluations (Evaluación Ambiental Estratégica – EAE) are used 
to assess the risks and effects of local and regional territorial development plans. 
However, their focus on risk management limits their potential to act as drivers of 
change, for example by promoting longer-term sustainable development objectives 
(OECD, 2013a). Regionalised and integrated sustainability concepts in planning 
throughout the project’s life cycle are needed to enable compliance with international 
commitments to reduce emissions and to comply with the Sustainable Development 
Goals. Furthermore, cities are responsible for a significant share of infrastructure 
investments, which if invested wisely can contribute to national efforts to combine 
growth with environmental performance (Box 2.13).  

Box 2.13. How can national governments support green growth in cities? 
Cities do not act in isolation from upper echelons of government. National governments can enhance 

cities’ capacity to act on green growth in the following ways: 

1. Bridging the gap between national and local approaches to green growth. National plans often do 
not account for the spatial elements of green growth, nor for cities’ existing contributions to green 
growth. Urban green growth initiatives can run the risk of being stand-alone, flagship green 
projects that are dependent on short-term political cycles; long-term sustainable economic growth 
calls for a systematic, citywide, multi-sectoral approach. 

2. Providing the technical assistance, funding and knowledge needed for large-scale infrastructure 
projects – such as smart grids, high-speed trains, and green R&D – and to help cities measure the 
economic and environmental impact of green growth initiatives. 

3. Setting strong national and international environmental targets and baseline standards to remove 
policy obstacles, prevent harmful competition among regions and promote a “race to the top” 
(OECD, 2010a). At the same time, cities need flexibility in how they meet these targets in order to 
innovate urban-level policy responses that can then be scaled up. 

4. Establishing national price signals and standards – e.g. through carbon taxes or other pricing 
mechanisms. Such signals can enhance the incentives for firms to adopt and develop green 
innovations and help to indicate the commitment of governments to move towards greener 
growth. They can also enhance efficiency in allocating resources by establishing markets for 
green innovation and will lower the costs of addressing environmental challenges. 
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Box 2.13. How can national governments support green growth in cities? (cont.) 
5. Creating a common set of urban environmental and economic indicators to compare best practices 

and measure the impact of green growth projects on environmental, economic and social 
priorities. National governments can help develop a common methodology and support capacity 
building at the subnational level. 

6. Re-designing taxes and grants to subnational governments to correct incentives for unsustainable 
behaviour and reward cities that create environmental benefits beyond their borders. 

Source: OECD (2013b), Green Growth in Cities, OECD Publishing, Paris. 

Countries like France and the Netherlands have created greater alignment and 
coherence their between infrastructure plans and environmental objectives by 
merging the environmental and infrastructure portfolios within a single ministry 
(see Annexes 2A and 2B). If this isn’t feasible, an alternative would be establishing a unit 
within the centre of government focused on ensuring a whole-of-government approach to 
addressing environmental challenges such as climate change. 

What kind of planning framework does Chile need going forward? 

A key weakness identified in Chile’s governance framework is the lack of medium- to 
long-term infrastructure planning, particularly in central government. Investment in high 
quality and efficient infrastructure is an essential ingredient for ensuring a country’s long-
term productivity, competitiveness, and the well-being of its population. Infrastructure, 
more so than other government policy choices and investments, requires a particularly 
long-term perspective because it involves large sunk costs in highly specific assets that 
have long lifetimes. Investments in infrastructure can thus frame a country’s development 
options for decades to come. Thus, while good investments can be catalytic for a 
country’s development, bad choices can be disastrous because they represent a waste of 
resources, and can commit a country to a development pathway that doesn’t improve 
welfare and generates strong negative externalities (e.g. air pollution).  

The need for infrastructure planning 
Unfortunately, the long-term nature of infrastructure investment sits awkwardly 

with the nature of modern politics. This is particularly the case in democratic systems 
where political cycles are short and political priorities are often driven by the urgent 
short-term needs of the population and the volatility of the media. Chile faces a particular 
challenge in this regard because of short four-year Presidential terms that cannot be 
renewed. This naturally creates a bias in favour of programmes and policies that generate 
results that can be felt in the short-term.  

The highly visible nature of large infrastructure projects creates a further 
disconnect between politics and infrastructure investment. On the one hand, 
politicians have a strong incentive to privilege infrastructure investments that are highly 
visible, and thus leave a “legacy”. On the other hand, infrastructure’s contribution to 
economic development and wellbeing depends on far more than just the physical asset 
and, in particular, the construction of the asset. What ultimately generates an economic or 
social return is the service that is provided through infrastructure - which requires that 
physical assets be operated and maintained - alongside soft assets such as human capital, 
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processes, and organisational structures. Unfortunately, when the incentives are skewed 
toward leaving a “legacy”, these other dimensions can be neglected, resulting in 
inefficient investments that fail to respond adequately to the needs of the population.  

In spite of the awkward relationship between politics and infrastructure, 
infrastructure cannot be completely de-politicised. Since infrastructure needs almost 
always exceed available resources, trade-offs inevitably exist between different priorities. 
Navigating these trade-offs often requires making difficult choices that weigh the 
interests of different social groups and values (e.g. current versus future generations; 
urban versus rural; growth versus environment). These choices cannot be reduced to a 
simple technocratic exercise. Consequently, politics has a critical role to play in 
infrastructure decisions. The question is how to ensure that politics plays a constructive 
role given the misalignment between political cycles and infrastructure lifecycles. 

Part of the role of infrastructure planning is to align investment decisions with 
the country’s needs and long-term development goals. It should also serve to frame 
and guide political choices so that infrastructure investments respond to important needs 
while ensuring value for money over the lifetime of an asset.  

An infrastructure planning system should have the following characteristics and 
functions: 

● guided by a long-term vision and goals for the country’s economic and social 
development 

● takes into account future trends and uncertainties relating to macroeconomic, 
political, technological, environmental, demographic and social issues 

● addresses current as well as future needs of the population  

● integrated within sectors to ensure that the full range of options for responding to 
needs are considered in the decision-making process 

● co-ordinated across sectors to ensure that investments are aligned and generate 
synergies 

● integrated with land use planning 

● aligned with the priorities of the political leadership 

● provides space for the political leadership to assess trade-offs and make choices 
in a transparent manner 

● takes a whole-of-life view of infrastructure and focuses on the services that 
infrastructure enables. 

Elements of an infrastructure planning framework 
The key role of an infrastructure planning system is to create an enabling 

pathway between present conditions and a desired future state. Implicit in this 
particular definition is the need to have a vision for the desired future state. This 
definition also requires an understanding of present conditions in the form of the current 
needs of the population and gaps in access to key services. Decisions on what 
infrastructure to build can then be framed as part of a broader strategy for bridging the 
present and the future.  
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The key dimensions of an infrastructure planning framework on the national 
level therefore include: an understanding of the desired future state (the vision), a sense of 
the future context, an understanding of present conditions and needs, and a strategy for 
linking current needs and the future vision (Figure 2.4). Chile’s infrastructure planning 
system on the central governance level can thus be assessed in relation to these various 
components. 

Figure 2.4. Infrastructure planning framework  

 
Source: Authors. 

I. Needs: What are the unaddressed needs in terms of infrastructure services? 
Infrastructure creates value when it contributes to addressing social needs or 

facilitates economic activity. Choices regarding infrastructure development must 
therefore be focused on user needs. Information on the stocks and quality of existing 
infrastructure is an important input into needs assessment. Maintaining an inventory of 
the country’s infrastructure stocks can provide a rational basis for identifying 
infrastructure needs and gaps.  

However, it isn’t sufficient to focus solely on current needs. Needs must be 
projected into the future. In so doing, planners must to take into account the country’s 
long-term development goals along with the impact of future trends and uncertainties (see 
below).  

Needs are often best captured at the local level, for welfare-enhancing 
infrastructure, or at the sectoral level for productivity-enhancing infrastructure. It should 
therefore be the role of sectoral and regional planners to develop strategies for addressing 
those needs.  

Assessment 
As a result of Chile’s highly centralised government, infrastructure user needs 

are generally determined by the central ministries that have the bulk of the spending 
power. However, such a centralised approach creates a gap between planners and users. 
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In order to better respond to the needs of the population, it would be important to improve 
the capacities of local and regional governments to identify needs, and design ways to 
meet them. Greater democratic accountability at the regional level would no doubt 
improve the state’s attentiveness to local needs, but further devolution of capacities and 
resources will be required in order to strengthen responsiveness.  

In the short- to medium-term, many subnational governments will not have 
sufficient capacity to plan and develop projects in response to local needs. In parallel 
with any political and fiscal decentralisation process, it is necessary to strengthen the 
planning capacities of subnational governments. A more proactive use of stakeholder 
engagement, particularly in the project preparation phase, can also improve 
responsiveness to user needs (see Section 3 above, Focusing on users’ needs). 

II. Policy Priorities: What are the current government’s policy priorities? 
Infrastructure investment decisions represent a significant proportion of total 

public expenditure. They should therefore be subject to the oversight of elected officials 
and reflect the priorities of the national and subnational governments. However, the 
influence of politicians on the allocation of investment resource should not come at the 
expense of value-for-money considerations. Decision-making processes should thus 
create opportunities for political input, yet be carefully circumscribed to limit excessive 
discretion, ensure transparency, and guard against the risk of corruption and clientelism. 
The absence of decision points requiring political input does not eliminate political 
influence, but rather is likely to push it into the shadows and lead to less transparent 
decision making.  

Assessment 
Chile’s National Investment System has a rigorous process and a well-

established methodology for evaluating projects to ensure they generate value for 
money. However, the current system offers limited scope for incorporating political 
priorities into the decision process. A more formal role for policy makers in the overall 
infrastructure planning and project selection process could contribute to a greater degree 
of transparency around infrastructure prioritisation and more alignment with overall 
policy priorities.  

Project prioritisation methodologies such as multi-criteria analysis (MCA) can 
provide space for integrating political choices and policy priorities into 
infrastructure decision making in a transparent manner (see below for a more 
detailed discussion of MCA). Furthermore, MCA methodologies are able to 
accommodate additional priorities such as equity across regions, thus reflecting the reality 
that the context within which infrastructure projects are situated is often highly complex 
and that they are usually required to satisfy a number of policy goals (Marcelo et al., 
2016).  

III. Present context: How do current economic conditions affect availability of 
resources for investment? 

The budgetary envelope for infrastructure investment is determined by the country’s 
overall economic conditions and its fiscal status. It is these framework conditions that 
determine what is possible in the realm of infrastructure investment.  
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Assessment 
Chile’s strict annual budgetary process and the oversight of the Ministry of 

Finance ensure that project approvals are consistent with the country’s economic 
framework conditions. On the other hand, the absence of multi-year budgeting creates 
challenges for infrastructure planners. Except for the very smallest of projects, 
infrastructure investments take place over multiple years and require staggered 
disbursements. While budget appropriations for ongoing projects are prioritised, the lack 
of medium-term commitments generates uncertainty for both the procuring authority and 
the contractor. Moreover, without medium-term visibility on the availability of budget 
resources, infrastructure planners find it difficult to develop a pipeline of projects. 

IV. Future needs: How will needs evolve in the future? 
Infrastructure is not meant to solely address current needs but must also 

anticipate how needs are likely to evolve in the future. Failure to do so could result in 
infrastructure that quickly becomes obsolete or fails to keep up with population or 
economic growth. The rapid pace of technological change is creating further challenges 
for infrastructure planners whose choices, good or bad, will be felt for decades to come.  

While the input from users and other stakeholders is critical for determining current 
needs, planners need to look elsewhere to gain insight into how needs will evolve into 
the future. Infrastructure decisions should therefore take into account projections of 
future population growth and trends such as urbanisation. Future growth projections 
should also be integrated with a long-term vision for land use, particularly in metropolitan 
areas. Since long-term projections are, by nature, fallible, planners should consider 
applying foresight techniques such as scenario planning to develop alternative 
development pathways for future needs that could serve as a basis for generating more 
flexible and robust plans. Planners and policy makers will then need chart a path between 
satisfying today’s urgent needs and developing long-term solutions that will be adapted to 
society’s evolving needs. 

Assessment 
A variety of infrastructure planning tools in Chile take into account the impact 

of factors such as population and economic growth on infrastructure needs. For 
example, the “Master Transport Plan for Santiago in 2025” projects factors such as 
population growth, land use in terms of the distribution of residential and economic 
activity, and motorisation rates. These are then fed into a transport model for Santiago for 
the purposes of assessing the implications of different modal shares and deriving 
investment alternatives. 

Given the timeframe required to plan and execute major infrastructure investments, 
estimates of future needs could benefit from a longer-term perspective (for example, 
a 30-year time frame might fully capture the scale of the changes resulting from 
demographic change). Developing such projections requires the collaboration of 
statistical institutes to ensure the availability of data and the use of appropriate 
methodologies. The use of scenarios could also inject greater robustness into assessments 
of future needs through accommodating factors that are inherently unpredictable such as 
the timing and impact of technological change.  
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V. The Vision: What country do we want? 
Infrastructure decisions that will have important implications for a country’s 

economic development during the decades ahead need to be framed by a vision for 
the future of the country. For example, infrastructure choices made in preparation for a 
more service-oriented economy are likely to be quite different from those made for an 
economy that remains dependent on the export of raw materials.  

It is the role of the centre of government to provide such a beacon in the form of 
long-term development goals. These goals should be broad enough to reflect some form 
of societal consensus that cuts across the political spectrum and will thus be resilient to 
changes in government. Governments will differ in terms of how they attempt to work 
towards those goals, but, if the vision is sufficiently robust, they will be aiming in a 
similar direction.  

The process for setting these goals will depend on a country’s political system, 
culture and institutions. However, irrespective of the mechanism, it should be inclusive 
and serve to aggregate the views and expectations of different parts of society and 
regions. It should also be clearly communicated so that it may serve as an anchor for 
policy making across different sectors and levels of government. Infrastructure planners 
can thus base their choices and investment priorities on a set of long-term objectives that 
have broad political support.  

Assessment 
Currently, in Chile, there is no clear long-term vision expressed and 

communicated via a set of development goals. In some countries, such high-level 
guidance is provided by the executive or by a leading department. For example, in the 
Netherlands, the Ministry of Infrastructure and Environment compiles a national spatial 
plan (National Policy Strategy for Infrastructure and Spatial Planning – SVIR). The SVIR 
links spatial development and infrastructure within a broad vision for the future of the 
country in 2040. Moreover, the plan seeks to incorporate and balance 13 national interests 
defined by the central government. Since the SVIR is binding by law on all central 
government bodies, sectoral strategies must be consistent with it. It thus provides an 
overarching framework for the rest of government to develop more detailed sectoral or 
regional plans (see Annex 2 for a description of the Dutch infrastructure planning 
approach).  

The Plan Chile 30/30 headed by the MOP has the potential to generate such a 
vision and guiding framework, particularly given the inclusive and bottom-up process 
employed in its creation. The challenge will be to ensure that the output of the process 
survives future changes in administration. Ideally, such an initiative should also be 
designed to serve as the guide for long-term thinking across the whole of government and 
not simply the MOP in order to generate alignment across sectors. For that, it requires 
buy-in and participation from multiple ministries and regional governments, and, most 
importantly, strong backing from the political leadership. Furthermore, there should be 
mechanisms in place to ensure that infrastructure investment decisions at a sectoral level 
are aligned with long-term goals.  

In 2007, France undertook a similar process called Grenelle de l’environnement 
which consisted of a multi-stakeholder debate on the environment. This process 
resulted in the formation of a strong consensus around environment goals. The output of 
this process was institutionalised through legislation and served to frame infrastructure 
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development over the past decade (see Annex 1 for a description of this process and how 
it was linked to France’s infrastructure planning system).  

VI. The future context: What do we need to prepare for? 
In addition to being guided a by a long-term vision for the country, 

infrastructure investment decisions need to be future-proofed. Infrastructure planners 
must take into account long-term trends and uncertainties in areas such as the global 
economy, climate change and natural disasters, technology and demographics, among 
others, that will affect the types of infrastructure that will be necessary in the future. For 
example, investments in road infrastructure being made today will likely have to 
accommodate the adoption of driverless car technologies within the next couple of 
decades. Similarly, with Chile being a highly open and export-oriented economy, the 
future development paths of countries such as China and India will have a major impact 
on the structure of Chile’s economy.  

While many of these factors are impossible to predict, they should nevertheless 
be reflected in long-term investment decisions. Major uncertainties that have the 
potential to destabilise a particular sector of the economy should be the focus of research 
efforts. One such uncertainty is the impact of climate change on different sectors and 
regions of the country. Infrastructure plans in sectors such as energy, water and transport 
need to build in sufficient resilience to cope with the effects of climate change.  

Strong scientific capabilities are a key part of ensuring that long-term thinking 
regarding future trends and uncertainties is integrated into decision making. 
However, it isn’t sufficient to simply produce research. Research also needs to be 
integrated into policymaking and used to inform long-term public investment decisions. 
Platforms are required for translating research outputs into policy-relevant insights that 
are then fed into the policymaking and planning processes. Furthermore, since many of 
these critical uncertainties have systemic impacts across multiple sectors and regions, 
mechanisms for ensuring that research permeates across government, both horizontally 
and vertically, are required. 

Assessment 
In most democracies, electoral politics shortens the horizon of policy makers and 

creates incentives for politicians to prioritise short-term issues. In Chile, the challenge 
is particularly acute because of the four-year electoral cycle combined with the single 
presidential terms. It is therefore important to have institutional arrangements that can 
counterbalance these pressures by injecting a longer-term perspective into policy making. 
Some countries such as the UK have institutions at the centre of government that are 
dedicated to providing research and guidance on long-term trends, or generating foresight 
analysis in support of policy making (see Box 2.14).  

Building on Chile’s long-term thinking ability will support the country in its 
efforts to meet its international climate commitments. Including sustainability 
concepts in planning supports Chile’s in its path towards reaching its intended national 
determined contribution (INDC) submitted for the Paris Climate Agreement in 2015 to 
reduce carbon emission intensity by 30% below 2007 levels by 2030. 
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Box 2.14. Institutional arrangements in the UK for encouraging  
long-term thinking 

The UK government includes a number of institutions that serve to inject scientific research, long-term 
thinking and important transversal issues into policymaking across the whole of government.  

Government Office for Science 
The Government Office for Science is a unit with approximately 80 staff members within the 

Department for Business, Innovation and Skills. Its mission is to “ensure that government policies and 
decisions are informed by the best scientific evidence and strategic long-term thinking”. Its principal 
responsibilities include providing scientific advice to the Prime Minister and members of the Cabinet, 
ensuring and improving the quality and use of scientific evidence and advice in government, and creating 
and supporting connections between officials and the scientific community. 

The Government Office for Science produces foresight reports on major long-term public policy 
issues. Foresight studies use the latest scientific evidence and futures analysis to address complex issues 
and provide strategic options for policy. Ongoing and recent foresight studies include work on the future of 
cities, the ageing population, and skills and lifelong learning. 

See: www.gov.uk/government/organisations/government-office-for-science. 

Horizon Scanning Programme Team 
The Horizon Scanning Programme Team is a unit within the UK Cabinet Office that co-ordinates 

strategic horizon scanning work across government departments by drawing on insights from experts from 
within and outside of government. The role of horizon scanning is to analyse future trends, identify future 
threats and opportunities, and improve the resilience of policies to different future environments.The 
Horizon Scanning Programme Team engages with external experts by organising roundtable discussions on 
specific topics, taking part in communities of interest that bring together different experts to explore a 
particular issue, and fostering a network of private sector horizon scanning experts. 

See: www.gov.uk/government/groups/horizon-scanning-programme-team 

UK Committee on Climate Change 
The Committee on Climate Change (CCC) is an independent body whose purpose is to “advise the UK 

Government and Devolved Administrations on emissions targets and report to Parliament on progress made 
in reducing greenhouse gas emissions and preparing for climate change”. In fulfilling this role the CCC 
conducts independent analysis into climate change science, economics and policy, and engages with a wide 
range of organisations and individuals to share evidence and analysis.  

The CCC’s advice on carbon budgets and targets is reflected in legislation and the Government’s 
carbon reduction strategy. The CCC also provides analysis and recommendations for different sectors such 
as power, buildings, transport and agriculture. 

The CCC comprises a Chairman and eight independent members who are all academics. It has a 
secretariat with around 30 staff members who provide analytical and corporate support to the Committee. 
The CCC is jointly sponsored by the Department of Energy and Climate Change (DECC), the Northern 
Ireland Executive, the Scottish Government and the Welsh Government.  

See: www.theccc.org.uk/. 

However, Chile’s institutional set-up currently lacks mechanisms such for 
incentivising longer-term thinking and integrating research into policy making.  

The Presidential programme includes a commitment to establishing a Ministry for 
Science and Technology.3 This would be a positive measure for promoting the role of 
science in society in general and in policymaking in particular. An alternative might be to 
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create a scientific advisory body attached to the Presidency, one that could support all 
government departments with research and analysis. 

In addition to creating institutional homes for longer-term thinking within 
government, better co-ordination between policy-making bodies and academic 
research institutions could serve to focus the country’s research capabilities on long-
term development priorities and challenges. Incentives in the form of funding should 
be provided for research that addresses critical development challenges and uncertainties. 
While it won’t eliminate uncertainty about the future, further research can certainly help 
to reduce it. Finally, the involvement of independent science-based research bodies in the 
development of methodologies helps to increase the legitimacy of decisions relating to 
infrastructure planning and project selection. A notable exception is represented by the 
Centre for sustainable urban development (Centro de Desarrollo Urbano Sustentable, 
CEDEUS4), which provides Ministries with information on urban public transport. 

In Denmark, for example, close collaboration between the Ministry of Transport 
and the Danish Technical University (DTU) has been key to the development of a 
national traffic model. The participation of the DTU and its ownership of the model 
ensures that the Danish transport planning and project prioritisation system benefits from 
strong credibility and legitimacy among stakeholders and the public at large (see Annex 3 
for a description of Denmark’s transport planning system). 

VII. The strategy: How do we satisfy needs while pursuing long-term goals? 
A strategy serves to bridge the gap between current needs and policy priorities 

on the one hand, and a vision for the future on the other, all while taking into 
consideration the various uncertainties and risks that could impede progress 
towards long-term development goals. Without long-term development goals, strategies 
are likely to lack purposefulness and a long-term perspective. Moreover, in the absence of 
a unifying vision, different regional and sectoral strategies are less likely to be mutually 
reinforcing and may even work at cross-purposes. 

Social needs and the provision of public goods can be addressed through a 
variety of mechanisms. The choice of how to satisfy specific needs should therefore take 
into account the full range of available options. A first choice relates to whether a 
particular need should be addressed by managing demand or through increasing supply. 
In some cases, a demand-management approach may be preferable, particularly when 
certain resources are scarce (e.g. water) or when additional supply may generate 
excessive negative externalities (e.g. air pollution). The use of smart regulation and 
pricing can therefore be an alternative or a complement to a supply-oriented approach. 
The decision to invest in infrastructure therefore needs to be framed within a broader 
strategy of how to address needs. 

In many cases, when needs are great, a demand-focused approach will be 
insufficient (and indeed may be inappropriate) for ensuring that needs are satisfied. 
Under such circumstances, increasing supply will be critical for enhancing welfare. 
However, methods of increasing supply shouldn’t be limited to the addition of new 
infrastructure, but should also encompass rehabilitation and upgrading of existing 
infrastructure.  

 Choices of what type of infrastructure to build should examine alternate 
infrastructure technologies for achieving a particular outcome. In the case of 
transport for example, alternatives could include moving goods by rail, road, ships or 
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using a combination of modes. Chile faces a major decision with regard to the location of 
its new Large Scale Port. Perhaps of equal importance will be its choices regarding the 
type of infrastructure that will be built in order to link the new port to the country’s 
logistics chain. 

Policy makers also face choices relating to how to increase supply, including 
deciding on whether to privilege public delivery or private provision. These choices 
need to be conditioned by the economics of a particular infrastructure sector, and take 
into account a country’s circumstances, including its political environment and culture, its 
public sector institutions and capabilities, its legal environment and its history 
(Hawkesworth and Garin, 2016). Chile has successfully combined a variety of modes 
including traditional procurement, concessions, state-owned enterprises and privatisation 
for delivering its infrastructure. While some sectors, such as energy production, have 
been completely privatised, in others, such as ports and roads, multiple delivery 
modalities coexist.  

Decisions relating to demand versus supply measures, infrastructure 
technologies and delivery modalities require a deep understanding of the economics 
of a sector along with a systemic perspective. An integrated sectoral plan that considers 
investment as a component of a broader strategy for achieving specific outcomes is more 
likely to yield robust investment choices than one which treats different mechanisms and 
technologies separately. Finally, while sectoral plans need to be targeted at addressing 
current and future needs, they must also be guided by long-term development goals. For 
example, France and the Netherlands have both developed integrated transport plans 
which have benefited from the fact that the responsibility for all transport modes rests 
with a single ministry (Annexes 1 and 2). In the case of the Netherlands, the integrated 
transport strategy is framed by a national spatial strategy which is guided by a long-term 
vision for the country in 2040 and three medium-term goals (2028) designed to keep the 
Netherlands competitive, accessible, liveable and safe. 

Assessment 
In Chile, sectoral ministries typically determine needs at the sectoral level, develop 

strategies for responding to those needs, including the role of infrastructure investment, 
and identify specific investments in their sector. This is consistent with the role 
performed by sectoral ministries in most other OECD countries with regard to 
infrastructure planning.  

Nevertheless, in certain sectors significant overlaps exist between ministries, and 
the delimitation of roles isn’t entirely clear. As mentioned in the first section, both the 
MOP and the MTT have planning roles with regard to the transport sector, and there isn’t 
always sufficient consultation between the two ministries. Thus, while the MTT 
undertakes freight planning on a multi-modal basis, it doesn’t have responsibility for the 
interurban road network. This can generate connectivity problems, particularly in areas 
where different modes intersect, such as between the ports and roads sectors. It may also 
result in sub-optimal infrastructure choices.  

The MTT has been tasked with developing an interurban transport investment 
strategy by 2017 (Consejo de Políticas de Infraestructura, 2014). This is a promising 
initiative which could potentially generate a more integrated and systemic transport 
strategy. However, in order to deliver such an outcome, the process of preparing the 
strategy will require close co-ordination between the various entities responsible for 
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delivering transport infrastructure, including MTT, MOP, MINVU, and EFE, as well as 
the Ministry of the Environment. It should also address the entire policy toolkit, covering 
demand, supply and governance measures, and not be limited to the investment element. 
Finally, the preparation of the strategy should involve broad-based consultation with 
relevant stakeholders such as representatives of transport users, regional governments, 
environmental associations, academics and industry associations.  

VII. Investment choices: What investments are required to achieve desired 
outcomes? 

Infrastructure investment is an essential component of a strategy for making the 
leap to the future. If strategies are focused on outcomes and user needs and guided by 
long-term development goals, they are more likely to yield investment options that 
contribute to improvements in wellbeing and productivity growth.  

Since in Chile, as in every other country, resources are limited, it is critical that only 
good investments receive funding. In a context of budgetary constraints, not all 
investment proposals can be funded and projects therefore need to be prioritised. The 
methodology and criteria used for selecting and prioritising projects are therefore key to 
ensuring that projects generate value for money and support key development objectives.  

The project selection process must also provide space for making political 
choices that are able to weigh trade-offs and compare priorities not only within 
sectors, but across sectors. On the other hand, too much politics in the project selection 
process can undermine project quality and efficiency. It is therefore important to frame 
the scope for political agency in infrastructure project selection through transparent and 
structured processes. 

Assessment 
As mentioned earlier, one of the strengths of the Chilean model is its social cost-

benefit evaluation system which imposes a considerable degree of rigour on the 
project selection process. The social evaluation methodology ensures that only projects 
that generate a minimum social return receive funding.  

What the social evaluation system doesn’t provide, however, is a transparent and 
rational basis for prioritising projects. Decisions as to which projects to prioritise and 
pursue from within a list of projects that all reach the minimum social return bar therefore 
becomes a result of political bargaining and budgetary negotiations between sectoral 
ministries and the Ministry of Finance. This approach obscures the underlying 
preferences of decision makers and privileges projects that have the support of the 
officials or politicians that are most adept at influencing the process. 

Furthermore, the social evaluation methodology can only accommodate 
individual projects and fails to capture wider systemic benefits and costs of 
particular projects. This is particularly important in the case of transport since decisions 
inevitably have knock-on effects on the wider transport system. If these systemic effects 
are not accounted for, project benefits or costs may be underestimated. For example, the 
choice to privilege passenger transport in a rail system will have an opportunity cost with 
regard to freight transport which may not be reflected in a standard cost-benefit analysis. 
Denmark uses a national traffic model to predict the impact of new infrastructure on 
traffic and its effect on the rest of the network. This modelling approach enables transport 
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planners to consider the system-wide impacts of a particular project when evaluating the 
benefits of an investment (see Annex 3). 

In addition, the social CBA methodology discriminates against developing 
infrastructure in remote regions where, for example, low traffic volumes in the case 
of roads result in lower economic benefits. However, such infrastructure may be 
important for promoting economic development or reducing inequality, which are valid 
political goals. As a consequence, infrastructure investments targeting regional roads in 
Chile with low traffic volumes (“Soluciones básicas”) are not subject to the minimum 
social return thresholds required by the Ministry of Social Development (see Section 1.3, 
Choice of the delivery modality). However, it is still important that such projects be 
subject to some form of prioritisation. Australia, which faces similar challenges in terms 
of providing accessibility to remote regions, is considering a risk-based approach for 
prioritising investments in upgrades for roads in remote and regional areas that do not 
generate high positive returns based on a CBA (see Section 1.3, Focusing on users’ 
needs).  

A further weakness of the Chilean system is that isn’t sufficiently forward-
looking. As a consequence, projects may not necessarily contribute to long-term goals, or 
they may be highly vulnerable to future contextual changes. Such a system may also 
discriminate against projects that might be important for preparing the country for the 
future, but for which it may be hard to demonstrate a high social return in the present. 
Thus, investments that are necessary for strengthening preparedness and resilience against 
climate change and natural disasters might not be prioritised under the existing approach.  

Some countries apply a multi-criteria analysis (MCA) framework as a way to 
broaden their inputs to include factors that elude monetisation. An MCA framework 
can serve as a complement to CBA analysis and be used to accommodate more long-term 
goals and strategic issues, as well as to improve alignment with broader policy priorities. 
It can also help to make policy makers´ preferences transparent and ensure they are 
reflected in the project prioritisation process (Box 2.15). Finally, an MCA methodology 
can be used to rank projects on a more transparent basis, thereby reducing the scope for 
subjectivity and discretion in the decision-making process. 

Box 2.15. Combining Cost-Benefit Analysis (CBA)  
and Multi-criteria Analysis (MCA) 

Most infrastructure project appraisal processes typically apply some form cost-benefit analysis (CBA). CBA privileges 
monetary values or factors that can be easily converted into monetary values. Its strength lies in its logical simplicity and the 
fact that it generates a single number that can be used to compare and rank projects, even across sectors. CBA is thus an 
effective tool for filtering out bad projects and ensuring that a portfolio of infrastructure projects generates value for money.  

The principal weakness of CBA is that it doesn’t accommodate values that are not easily expressed in monetary terms. 
However, choices regarding what infrastructure to build can seldom be reduced to purely monetary values. Factors such as a 
project’s contribution to strategic policy goals, impacts that can only be assessed in qualitative terms (e.g. biodiversity) or 
values that are difficult to quantify (e.g. resilience) will therefore be neglected in a standard CBA. This does not mean that 
such factors are completely excluded from the decision-making process. If preferences are excluded from formal analysis 
they are often incorporated upstream or downstream of a CBA in a non-transparent manner.  

Multi-criteria analysis (MCA) offers a complementary approach that accommodates both monetary and non-monetary 
variables (quantitative as well as qualitative). It involves assigning impact scores to various factors, weighting the importance 
of those factors, and aggregating the weighted impacts of each factor to generate a single value and produce a ranking among 
projects.   
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Box 2.15. Combining Cost-Benefit Analysis (CBA)  
and Multi-criteria Analysis (MCA) (cont.) 

Applying MCA to the Irish road sector 
A combination of both techniques has the potential to retain the rigour and value for money focus of CBA while 

broadening the decision criteria to incorporate other strategic policy goals. The National Road Authority of Ireland developed 
a combined CBA-MCA framework for appraising the National Secondary Road Network in Ireland. The methodology was 
used to identify roads that were suitable candidates for upgrading to a higher design standard. The approach consisted in 
incorporating cost-benefit analysis data in an MCA alongside other non-monetised elements. This approach enabled the 
project prioritisation process to take into account policy objectives such as improvement to the environment, safety, 
economy, accessibility and integration (Gühnemann, Laird and Pearman, 2012).  

Applying MCA to the Irish road sector 
A combination of both techniques has the potential to retain the rigour and value for money focus of CBA while 

broadening the decision criteria to incorporate other strategic policy goals. The National Road Authority of Ireland developed 
a combined CBA-MCA framework for appraising the National Secondary Road Network in Ireland. The methodology was 
used to identify roads that were suitable candidates for upgrading to a higher design standard. The approach consisted in 
incorporating cost-benefit analysis data in an MCA alongside other non-monetised elements. This approach enabled the 
project prioritisation process to take into account policy objectives such as improvement to the environment, safety, 
economy, accessibility and integration (Gühnemann, Laird and Pearman, 2012).  

MCA in New South Wales 
Australia’s State of New South Wales (NSW) also combines CBA with other criteria to prioritise projects. Its Major 

Projects Assurance Framework considers, on the one hand, projects’ fit with a “Strategic Objectives” dimension which 
includes alignment with NSW’s investment themes, value for money, the project’s ability to afford citizens “a better life” (by 
reducing cost of living and improving liveability), and economic efficiency. The “Project Assurance” dimension incorporates 
cost-benefit analysis as well as professional assessments of the suitability of project management, and risk assessment. 
Projects are plotted on a two-dimensional plane and are classified depending on their position on the diagram (World Bank, 
2015b).  

Source: Gühnemann, A., Laird, J., Pearman, A., (2012), “Combining cost-benefit and multi-criteria analysis to prioritise a 
national road infrastructure programme”; World Bank (2015b), “Prioritization of Infrastructure Projects: A Decision Support 
Framework”. 

Policy recommendations  

Chile’s infrastructure planning and governance framework has supported the roll-out 
of a range of high quality and efficient infrastructure systems in areas such as highways, 
ports and airports that have been key enablers of the country’s rapid development over 
the past two decades. Chile will still need to deliver large amounts of infrastructure in the 
years ahead as it strives to achieve high-income status. However, changing 
circumstances, many of which are a consequence of the country’s development, are 
driving a shift in the country’s needs which will require, in turn, adjustments to how 
infrastructure is planned and governed.  

Key competences required for addressing these new circumstances 
The evolving nature of infrastructure needs in response to changing circumstances 

will have implications for the types of competences that will be required of the Chilean 
infrastructure planning system going forward.  
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1. Capacities for long-term and systemic thinking. 
Future infrastructure investments will need to be a framed by a long-term vision for 

the country’s development. Since today’s infrastructure choices will have a legacy that 
extends well into the 21st century, decisions cannot be made under the assumption that 
Chile’s economic structure and trading relations will remain unchanged. Infrastructure 
planning will therefore need to be guided by a vision for the development of the country 
that takes into account the future contribution of different sectors of the economy such as 
tourism, along with major trends such as urbanisation and climate change. Moreover, 
infrastructure decisions will need to be aligned with strategic policy priorities and longer-
term development goals, as well as with other policy areas such as education.  

2. Better co-ordination of infrastructure planning both within and between 
sectors. 

Chile will need to develop more co-ordinated and integrated infrastructure planning 
within sectors such as transport and water, including greater integration between sectoral 
strategies and infrastructure planning within sectors. It will also require adopting a more 
systemic and cross-sectoral perspective in infrastructure planning and prioritisation. 

3. Decision-making capacity for infrastructure investments required at the local 
level. 

 As local needs become more important drivers of infrastructure development, it will 
become important to be able to identify, prioritise and respond to needs at the subnational 
level. Capacity for planning and managing investment within regional and municipal 
governments will therefore need to be reinforced. This should be supplemented by more 
proactive and participatory forms of stakeholder engagement to improve awareness of 
user needs and develop responsive solutions. 

4. The project evaluation and prioritisation system will need to accommodate 
transversal issues. 

As transversal issues such as climate change and sustainable development gain in 
strategic significance, they will need to be better integrated into processes for evaluating, 
prioritising and selecting projects. Moreover, project evaluations will also need to 
incorporate the impact of synergies resulting from complementary investments as well as 
multi-purpose infrastructure. Nevertheless, changes to project evaluation methodologies 
and selection criteria must not come at the expense of value for money and efficiency 
considerations.  

5. Responses to infrastructure needs should take into account the entire policy 
toolbox including public investment, private participation, rehabilitation and 
upgrading, technology, regulation and taxation. 

As marginal returns on new investments diminish, it will be increasingly important to 
ensure that the project selection process delivers value for money through prioritising the 
highest yielding projects. In some cases, increasing the supply of infrastructure will not 
be the optimal response to a particular need. Planners must therefore have the capability 
to evaluate a wide range of policy options. Thus, new infrastructure investment must be 
weighed against alternatives such as demand management using technology and pricing 
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tools, or rehabilitating and upgrading existing infrastructure. Infrastructure planning must 
therefore be closely integrated with other aspects of sector-level policy such as regulation. 

6. There should be better co-ordination between infrastructure planning and land 
use planning. 

Land use planning is a key tool for ensuring liveability in major cities faced with the 
twin pressures of population growth and urbanisation. Land use planning is also critical 
for ensuring co-ordination between housing development and infrastructure investment in 
order to accommodate sustainable urban growth. Finally, as Chile moves towards a 
decision point on major infrastructure projects such as the Large Scale Port, better land 
use planning will be key to securing investment in a timely and efficient manner in 
complementary infrastructure such as freight corridors and dry ports. 

Key recommendations 
In order to deliver on those priorities, a number of reforms to Chile’s infrastructure 

and planning system will be necessary. These reforms can be grouped into three 
dimensions: institutional issues, methodological issues and capacity/resourcing issues. A 
detailed list of governance gaps and remedies grouped by the governance pre-conditions 
can be found in Table 2.10.  

Institutional 

1. Create an institutional home for long-term thinking and evidence-based policy 
at the centre of government. 

A fundamental mismatch exists between the long-term nature of infrastructure 
investing and short-term political cycles, particularly in democracies. Chile’s electoral 
system generates particularly powerful forces that direct policy makers’ attention to the 
short- to medium term horizon. This can be problematic for infrastructure decision 
making since it can skew decision criteria towards immediate needs at the expense of 
longer-term goals. Ideally, infrastructure planning should navigate a path between short-
term needs and a longer-term vision for the country. 

Policy making that is evidence-based and strongly informed by scientific research 
provides a natural hedge against short-term pressures. Longer-term thinking can also be 
given an explicit focus by providing it with an institutional home. An institutional 
counterweight at the centre of government, one that is mandated to develop long-term 
science-based policy research, can help to shift the centre of gravity away from an 
excessive focus on the short term. Such a body could aggregate the following functions: 

● generate research and conduct foresight analysis on strategic themes and 
transversal issues 

● collaborate with universities and research centres to research long-term strategic 
challenges  

● shape the research focus of universities and research centres through the 
allocation of research funding 

● co-ordinate with government departments to develop science-based policy 

● support government departments in applying foresight techniques. 
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2. Establish a central level Infrastructure Advisory Body to guide infrastructure 
decision making and prioritisation. 

Future infrastructure choices will need to be increasingly attuned to local needs, but 
also guided by more of a long-term perspective. Moreover, they will need to take into 
account transversal issues such as climate change, consider synergies between projects 
and across sectors, prioritise across sectors and make political trade-offs in a transparent 
and accountable way. Decisions regarding what infrastructure to invest in will need to 
weigh a wider range of factors and will thus become increasingly complex. As marginal 
returns diminish, making the right choices will become ever more important for ensuring 
that infrastructure continues to contribute to productivity growth and wellbeing.  

In order to make the right choices going forward, Chile will need to strengthen its 
ability to assess long-term infrastructure needs and reinforce its planning and decision-
making capacity. There is currently no institution within the central government that 
performs the type of long-term thinking that can inform the assessment of future 
infrastructure needs across multiple sectors. Further, decision-making capacity is vested 
within sector ministries, with no mechanisms for thinking about infrastructure in a cross-
sectoral and systemic way. Key decisions regarding how much and what to build are 
essentially taken by the delivery units, which creates an inherent conflict of interest.  

A central institution dedicated to assessing long-term infrastructure needs and to 
providing oversight and support for infrastructure planning could serve to strengthen the 
quality and robustness of infrastructure decision making. It would serve as an 
independent advisory body to support infrastructure planning and assist in the overall 
prioritisation of Chile’s infrastructure spending. It would support the actions of sectoral 
ministries and, at times, challenge them by providing an independent perspective on 
infrastructure needs. Without recommending a specific home for such an institution 
within Chile’s public administration, it should be at arms-length from delivery units and 
cover all infrastructure sectors. Members of the advisory body should be carefully 
selected so as not to privilege a particular political party or industry lobby, and thus 
ensure that it provides impartial advice to policymakers. As an example, in response to 
co-ordination challenges across government departments, Australia has created an 
independent statutory authority that is responsible for evaluating infrastructure needs, 
developing a strategy to address those needs and prioritising infrastructure investments 
(see Annex 2D for a description of the role of Infrastructure Australia in infrastructure 
planning). 

Some of the functions that should be assigned to such an institution include: 

● evaluate long-term infrastructure needs through undertaking research and 
applying foresight techniques 

● work with the centre of government to develop long-term development goals that 
should inform infrastructure planning 

● provide advisory, training and support to subnational governments to strengthen 
their capacity to identify and prioritise their infrastructure needs, and plan and 
execute investments 

● develop methodologies for prioritising projects within and across sectors 

● develop a national infrastructure plan and an integrated list of priority projects 
that reflect policy priorities and long-term development goals 
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● provide guidance and advice on the choice of delivery mode, such as the 
advisability of using concessions or PPPs in different sectors, as well as on the 
choice of cost recovery models 

● advise on a balanced portfolio of delivery modes that ensures a continuous flow 
of investment arising from territorial investment plans to maintain the consistency 
of initiatives regardless of funding source 

● systematically collect and analyse data on infrastructure investments through their 
lifecycle 

● develop and disseminate best practices on project preparation, evaluation, 
selection, structuring, financing, procurement, etc. 

3. Create a more integrated and co-ordinated view of transport planning. 
A modern and efficient transport system must enable fluid transfers between transport 

modes, across regions, and between the national and local levels. Planning investments in 
transport infrastructure therefore requires a systemic view of freight logistics and mobility 
that integrates all transport modes and geographical scales. Moreover, infrastructure 
choices need to weigh the merits of different modes since they are often substitutes (e.g. 
rail vs. road).  

Transport planning is currently distributed among a variety of ministries depending 
on the transport mode and geographic scale (e.g. urban roads vs. intercity motorways) 
with limited mechanisms for co-ordination. A greater level of integration and co-
ordination of transport planning will be necessary to ensure that Chile’s transport system 
supports future productivity growth and competitiveness. 

A key step in this direction would be to clarify and rationalise the distribution of roles 
and responsibilities between the various ministries involved in transport, particularly with 
regard to planning functions, with a view to reducing co-ordination problems and creating 
a more integrated view of transport planning. Responsibility should be assigned for 
developing a comprehensive transport sector strategy that integrates all transport modes, 
including ports, roads, rail and airports. The transport sector strategy would serve as a 
framework for more detailed sector level plans (e.g. roads, ports, railways, and airports). 

Finally, greater integration with land use planning is required to accommodate major 
projects of national significance. In the absence of a national spatial plan, sector strategies 
should incorporate a land use dimension with a view to identifying and preserving land 
for key infrastructure such as freight corridors, logistics platforms, and motorways.  

Methodological 

4. Develop a more formal process and criteria for selecting between infrastructure 
delivery modalities. 

Chile currently does not apply value-for-money analysis or other formal criteria to 
select infrastructure delivery modes. The CCOP has relied on its many years of 
experience with concessions in the highway sector and on investor demand to allow it to 
identify projects that qualify as concessions. The principal criteria for determining 
whether an infrastructure asset gets delivered using the concession model or through 
traditional procurement has therefore been cost-recovery. However, cost-recovery may 
play less of a role in the future, particularly as the number of projects in the roads sector 



70 – 2. THE GOVERNANCE FRAMEWORK FOR INFRASTRUCTURE AND HORIZONTAL CO-ORDINATION IN CHILE 
 
 

GAPS AND GOVERNANCE STANDARDS OF PUBLIC INFRASTRUCTURE IN CHILE © OECD 2017 

that can provide full cost-recovery diminish. In addition, cost-recovery criteria may not 
be as applicable to other sectors like health care where PPPs are being developed.  

If Chile wishes to continue relying on private finance in its infrastructure 
development, it would benefit from adopting a more systematic approach towards 
selecting the appropriate delivery modality. Such an approach would formalise the 
criteria used to inform the choice of delivery modality, and set out a more formal process 
that would frame the choice of delivery mode. The criteria could include value for money 
analysis (VfM), keeping in mind that VfM presents its own challenges.  

Since concessions and PPPs are implemented across a number of sectors (roads, 
ports, airports, health, etc. and by different delivery units (CCOP, and some state-owned 
enterprises), the guidance should be broad and comprehensive enough to apply across all 
sectors that are likely to implement the concessions or PPP model. The guidance could be 
developed by the above-mentioned Infrastructure Advisory Body (Recommendation 2) 
which would also provide advice on the advisability of proceeding with a particular 
delivery mode, along with recommendations on the appropriate financial and legal 
structures for projects. 

5. Develop a national infrastructure plan and a shortlist of priority projects. 
A national infrastructure plan that identifies strategic priorities and produces a 

shortlist of priority projects would help to align infrastructure investments across sectors 
and ensure that investments contribute to long-term development goals. Such an 
infrastructure plan should be developed by the above-mentioned Infrastructure Advisory 
Body (see Recommendation 2) and guided by formal processes to ensure that it does not 
privilege any one particular sector and applies a systemic view of infrastructure.  

The planning process should consider the corresponding temporal scales. This 
includes the long-term vision to 2030, a medium-term perspective through a five-year 
moving instrument and finally shortlisted projects for the next year’s budget.  

Priority projects should be selected based on a transparent methodology and criteria. 
To get on a shortlist, projects would have to be shown to contribute to achieving long-
term goals and not to be in conflict with other investments. Other factors that could be 
considered are potential synergies and complementarities with other projects. The task of 
developing such a shortlist should be allocated to an actor, such as the Infrastructure 
Advisory Body, that does not have a role in infrastructure delivery, in order to avoid 
possible conflicts of interest.  

While the plan and priority shortlist need not be binding, they should form the starting 
point for budget negotiations. Discrepancies between the plan and actual investments 
should be identified by the Comptroller General and reviewed by Parliament. 

6. Adjust the project appraisal methodology to accommodate strategic policy 
priorities, long-term development goals, transversal issues, and systemic effects in 
project prioritisation. 

The social evaluation methodology used to assess and filter infrastructure projects 
provides a rigorous basis for ensuring that investments deliver value for money. 
However, cost-benefit analysis (CBA), even when it incorporates social prices, does not 
take into account factors that are difficult to monetise.  
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A multi-criteria analysis (MCA) framework could complement the existing social 
evaluation methodology by expanding the decision criteria to include long-term 
development goals and strategic policy priorities. There are different possibilities for 
applying MCA alongside CBA. MCA could be applied to those projects that meet the 
minimum social return target in order to develop a shortlist of priority projects. 
Alternatively, the two methodologies could be integrated (see Box 2.15 above). 
Regardless of the specific approach taken, a transparent mechanism that enables strategic 
priorities to influence project prioritisation could create a space for injecting political 
priorities into infrastructure decision making without compromising on value for money.  

In the realm of transport, when performed on a multi-modal basis traffic modelling 
(see the Danish case study, Annex 3) can provide insights into the impact of specific 
projects on the wider transport network. While developing such a model requires 
extensive expertise and resources, it could make social cost-benefit analyses more 
comprehensive and accurate by considering systemic effects.  

7. Reform budget management. 
Chile currently relies on an annual budgetary process on per project basis. This strict 

annual process, along with the oversight of the Ministry of Finance, work to ensure that 
project approvals are consistent with the country’s economic framework conditions. 
However, except for the very smallest of projects, infrastructure investments take place 
over multiple years. For larger infrastructure projects, the lack of medium-term 
commitments creates uncertainty for both the procuring authority and the contractor.  

Reforming Chile’s budgetary process based on the country’s visions for its long-term 
development would help infrastructure planners to develop a project pipeline looking 
roughly 15 to 20 years into the future and secure funding for strategic initiatives within 
the framework of territorial and water infrastructure plans from MOP and other public 
and private entities.  

Sharing DIPRES’s comprehensive but internal medium-term expenditure framework 
with the MOP and other line ministries could help to offset the annual focus of budgets, 
which tends to impede effective expenditure management decisions on resource 
allocation covering a number of years. The forward estimates of spending beyond the 
budget year make clear the medium-term implications of budget decisions. Detailed 
recommendations for Chile’s budget system are discussed in OECD (2016b), Budgeting 
in Chile.  

Capacity/resourcing 

8. Strengthen the analytical capacity of the Co-ordinator of Concessions (CCOP) 
in project preparation, monitoring and analysis.  

The ability of the contracting authorities to work closely with private partners while 
retaining complete autonomy over decision making is essential to ensuring that 
infrastructure investments represent value for money for taxpayers and users. This is 
particularly relevant for concessions and PPPs because of relatively large investments and 
the duration of the contracts.  

Insufficient capacity and resources could result in excessive dependence of the 
contracting authority on the private partners for performing the project preparation work. 
Resource constraints may also incentivise the use of contract modifications and 
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extensions as a means of delivering infrastructure. Weak monitoring of contractor 
performance could result in a deterioration of infrastructure assets and a decline in service 
levels. Such practices could reduce competition in the concessions field, affect value for 
money and increase long-term costs for users and taxpayers. 

The Co-ordinator of Concessions (CCOP) should reduce its reliance on private sector 
firms for performing project preparation work and undertake more of it in-house. It 
should also strengthen its capacity to provide effective oversight of concession contracts. 
This will require strengthening its analytical capacity along with a commensurate increase 
in its resources. While this will have short-term budgetary implications for the MOP and 
the Ministry of Finance, depending on where resources are taken from, it will have 
positive implications for the affordability of infrastructure investment in the long-term. 

9. Increase capacity to collect, analyse and disseminate data. 
The systematic collection, analysis and dissemination of data on infrastructure 

investment and performance is key to improving decision making. Greater data analysis 
capacity within the Co-ordinator of Concessions (CCOP) could improve the management 
of concessions, support better performance, and improve decision making and contract 
design.  

Data should also be applied to improving the management of infrastructure procured 
through traditional means. A central data analysis function within the infrastructure 
advisory unit (see Recommendation 2 above) could serve to support infrastructure 
decision making and management across all planning departments and contracting 
authorities. 

The MOP should support these processes towards more transparency and efficient 
management by using the state of the art technology and tools, digitalisation and the 
integration of digital technologies in the replacement or redesign of paper-based 
procedures and standardising procedures. This will not only ensure transparency and 
increased competition, but will also simplify processes for contract management, driving 
cost savings and integrating available information. These tools and standards should also 
be applied across subnational levels of government, where appropriate and feasible, to 
achieve further efficiency. 

10. Strengthen stakeholder engagement, particularly in the project preparation 
phase, in order to identify user needs and integrate their feedback into the project 
design. 

Stakeholder engagement can work to improve responsiveness to local needs, increase 
the legitimacy and quality of infrastructure decisions and pre-empt potential opposition. 
To generate these benefits, stakeholder engagement in Chile should evolve from a 
minimal one-size-fits-all approach to one that actively reaches out to and solicits the input 
of affected/interested stakeholders and users, with a process that is tailored to the 
circumstances and needs of each project. This would require, on the one hand, expanding 
the participatory toolbox to include a wider range of techniques that could be applied 
depending on the project’s circumstances, and on the other hand, extending stakeholder 
input beyond a narrow focus on environmental issues. These changes would need to be 
supported through the development of guidelines and training opportunities, and 
potentially enforced with regulation and the institutional strengthening and administrative 
rules. 
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11. Strengthen the capacity of subnational governments to perform infrastructure 
planning.  

The prospect of greater devolution of decision-making powers regarding 
infrastructure to subnational governments is a positive step in the direction of greater 
responsiveness to local needs. However, in order for such a transfer of responsibilities to 
be beneficial it would need to be accompanied by a significant strengthening of the 
capabilities of subnational governments to plan and manage infrastructure investments. 
More specifically, regional and local governments would need to gradually develop the 
capacity to accurately identify users’ needs, evaluate infrastructure options, perform 
project appraisals, procure projects and monitor implementation. Such a transfer of 
competences would need to be supported from the centre through the provision of 
extensive training, advice, and coaching. A central level Infrastructure Advisory Body 
(see Recommendation 2) could be tasked with providing support to subnational 
governments.  

Table 2.10. Governance gaps and remedies 

Pre-conditions Governance gaps Remedies 

Medium- and long-
term planning 

● Lack of institutionalised central guidance 
for infrastructure planning in the form of a 
long-term vision and development goals 
for the country. 

● Lack of medium- and long-term planning. 
● Lack of institutions and a culture that 

promote more long-term thinking and 
evidence-based policy-making. 

● Assign responsibility for developing 
centralised guidance regarding long-term 
objectives that should inform 
infrastructure planning across all sectors. 

● Develop capacities for long-term thinking 
within centre of government. 

Horizontal co-
ordination 

● High degree of compartmentalisation in 
central government. 

● No mechanism for co-ordinating 
infrastructure planning across sectors 
exists at central level. 

● Responsibilities for planning in transport 
are distributed across multiple ministries 
with weak co-ordination. 

● Insufficient integration between 
infrastructure and land use planning. 

● Lack of incentives or instruments for 
incorporating environmental 
considerations in a strategic sense to 
infrastructure planning and decision-
making.  

● Map the distribution of responsibilities 
both in terms of sectors and functions 
(policymaking, planning and execution), 
and if necessary readjust responsibilities 
in order to reduce the need for co-
ordination. 

● Develop an integrated transport plan 
covering all modes. 

● Improve integration between land use 
planning and infrastructure planning at 
subnational, and develop spatial 
planning concepts and tools for 
nationally significant infrastructure. 

● Establish a unit within the centre of 
government focused on ensuring a 
whole-of-government approach to 
addressing the climate change  

Focusing on user 
needs 

● Highly centralised infrastructure planning 
creates obstacles to identifying needs at a 
local level. 

● Stakeholder engagement is limited in 
terms of scope  

● (environmental impacts), techniques 
(internet access and online tools ), and 
level of participation (written 
contributions). 

● Extend the scope of stakeholder 
engagement beyond environmental 
impact assessment. 

● Deepen public participation in decision-
making through the adoption of more 
interactive and participatory techniques 
such as public hearings, webinars, 
workshops, etc. 

● Develop guidelines for conducting 
stakeholder engagement during the 
project preparation phase.  
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Table 2.10. Governance gaps and remedies (cont.) 

Pre-conditions Governance gaps Remedies 

Choice of delivery 
mode 

● Lack of value for money analysis or 
formal criteria for determining appropriate 
delivery modality. 

● Decision to proceed with concession 
model is taken by the delivery unit. 

● Significant resort to unsolicited bids in 
concessions projects. 

● Develop formal criteria for determining 
optimal delivery mode. 

● Establish a clear institutional separation 
between the choice of delivery mode and 
responsibility for project delivery. 

● Strengthen the capacity of the CCOP and 
ensure it has the resources to prepare 
projects. 

Sustainability and 
affordability of 
infrastructure 
investment 
 

● Frequent modifications to concession 
contracts, often instigated by the public 
sector partner. 

● Regular extensions to concession 
contracts, and delayed retendering. 

● Annual and per project budget process. 

● Strengthen the analytical capacity of the 
CCOP and ensure it has sufficient 
resources to prepare projects. 

● Tighten the rules governing contract 
modifications and ensure they are 
enforced by the Ministry of Finance. 

● Introduce medium-term commitments to 
generate certainty for planners, procuring 
authority and contractors.  

Focus on performance 
over lifetime of asset 

● Limited capacity to monitor performance 
of concessionaires. 

● Missing life-cycle perspective for 
managing infrastructure assets procured 
using traditional means. 

● Improve capacity of CCOP to monitor 
performance of assets and service levels. 

● Ensure that future maintenance costs are 
included in project CBA analysis. 

● Expand use of service-level contracts for 
maintaining the road network. 

Value for money 

● Frequent modifications to concession 
contracts, often instigated by the public 
sector partner. 

● Regular extensions to concession 
contracts, and delayed retendering. 

● Strengthen the analytical capacity of the 
CCOP and ensure it has sufficient 
resources to prepare projects. 

Robust anti-corruption 
mechanisms 

● Excessive dependence by MOP on 
external expertise for project preparation, 
potentially resulting in susceptibility to 
influence from private actors. 

● Strengthen the technical capacity of the 
CCOP and ensure it has sufficient 
resources to prepare projects. 

Collection, 
dissemination, and 
analysis of data 

● Insufficient use of data in infrastructure 
management both for monitoring ongoing 
projects and as a learning mechanism. 

● Establish an independent analysis unit 
tasked with collecting, analysing and 
disseminating data across all delivery 
modes. 

● Put in place information systems for 
collecting and providing access to data 
across the different phases of projects. 

Notes

 

1.  Conversation with officials in the CCOP. 

2. Any work that has a value higher than 5% of the official budget or greater than a 
certain amount (Concessions Law, Articles 19 and 20). 

3.  www.gob.cl/2016/01/18/ministerio-de-ciencia-y-tecnologia-los-aspectos-clave-del-
proyecto-de-ley/. 

4.  www.cedeus.cl/. 
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Annex 2A  
 

France: using public debate to build a consensus around infrastructure goals 

France has developed an integrated transport strategy 
France is of particular interest to infrastructure planners because few developed 

countries have invested so significantly in infrastructure since the 1960s. Over the past 40 
years, France has invested massively in transport and energy systems. In the transport 
arena, France has linked the country with a web of motorways and high-speed rail lines. It 
has also built an impressive array of nuclear power stations, transmission lines and 
pipelines that supply the energy that powers the nation’s industry and cities. These 
accomplishments consumed vast amounts of capital and land, and are a testament to the 
French state’s capacity to get things done (Marshall 2013). 

In the past decade, infrastructure development in France was shaped by two major 
trends. France was a relative latecomer to the environmental cause, particularly with 
regard to transforming its energy system. However, since 2007, France has embraced 
environmental concerns and, in particular, the fight against climate change, and has made 
the environment central to its economic development strategy, with large implications for 
infrastructure choices. Since the global financial crisis, it is has also faced significant 
budget constraints that have reduced its scope for action in the infrastructure sphere. Both 
these trends – environmental concerns and budgetary constraints – have influenced the 
way France has approached infrastructure planning in recent years. 

An integrated infrastructure portfolio 
The Ministry of Environment, Energy and the Sea (Ministère de l’Environnement, 

de l’Énergie et de la Mer) is the key ministry with respect to infrastructure 
investments. The ministry has responsibility for energy, transport and the environment, 
and it acts as the procuring authority for infrastructure projects. It is furthermore 
responsible for both delivering and operating infrastructure assets.  

This super-ministry with a vast portfolio owes its existence to a merger of two 
ministries. In 2007, the Ministry of Equipment (Ministère des Équipements) and Ministry 
of Ecology (Ministère de l’Éécologie) merged. The energy portfolio was also transferred 
from the Ministry of Industry (Ministère de l’Industrie). In 2012, maritime fisheries and 
aquaculture were transferred from the Ministry of Agriculture (Ministère de 
l’Agriculture). By bringing together the environmental and infrastructure portfolios under 
one umbrella, France has undoubtedly forced climate change and environmental 
considerations into sectoral policymaking and infrastructure development.  
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Environmental considerations are central to infrastructure strategy 
A key process which contributed to infrastructure strategy in France was the Grenelle 

de l’environnement; a broad, public, multi-stakeholder debate in 2007 on how to meet 
climate goals. The debate involved the participation of five “colleges”, made up of 
representatives from the state, local and regional authorities, environmental NGOs, 
employers, and workers. This process generated a number of proposals, some of which 
were adopted in a set of two laws, Grenelle I and II. The passing of these laws served to 
institutionalise the outputs of the Grenelle debates. 

Energy and transport were two areas that featured heavily in the Grenelle debates. In 
the case of transport, the Grenelle mandated a reduction of carbon emissions of 20% by 
2020. It made a series of recommendations on how to achieve that target, which focused 
primarily on reducing car use and shifting to other modes such as rail. The Grenelle 
process has thus had a major role in shaping infrastructure policy in France since 2007, 
and has contributed to bringing environmental considerations to the forefront of 
infrastructure decision making. 

The French transport strategy 
The Grenelle recommendations in the transport arena were reflected in the 

Schéma national des infrastructures de transport (SNIT), an integrated strategy 
document covering all modes of transport (road, rail, aviation and maritime transport). 
The SNIT set objectives for different modes, with an emphasis on non-road modes, and 
contained a list of the main infrastructure projects required to meet those objectives. It 
also proposed measures relating to the modernisation and maintenance of the existing 
transport network. The proposed investments in the SNIT were estimated to cost EUR 
245 billion over a period of 25 years.  

Prioritising infrastructure projects 
In 2012, the Hollande government concluded that it could not accommodate the 

public investment levels proposed in the SNIT as a result of the pressures on French 
public finances due to the global financial crisis. The government established a multi-
party commission (Mobilité 21), to review the SNIT with a view to filtering and 
prioritising large infrastructure projects (Ministère de l’environnement, l’énergie et de la 
mer, 2013). While the commission was nominally under the auspices of the Ministry of 
Environment, it was composed of six parliamentarians, drawn from the governing parties 
as well as the opposition, as well as four independent experts. The role of the 
commission’s work was not to prepare a new SNIT, but to determine how best to 
implement the SNIT, taking into account the constraints imposed by the state of public 
finances.  

A key focus of the commission’s effort was therefore to order projects contained 
in the SNIT in terms of priorities. To this end, the commission, with input from France 
Stratégie (see below) and the Commissariat General à l’Investissement∗, employed a 
multi-criteria analysis (MCA) methodology to prioritise the projects.The MCA evaluation 
considered four broad themes, including the projects’ contribution to key transport policy 
goals, their environmental performance, their societal performance and their socio-

 
∗ The Commissariat général à l’investissement is a public body established in 2010 responsible for 

reviewing the overall coherence of public investment and overseeing the activities of 
organisations charged with implementing public investment programmes. 
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economic performance (measured according to the net present value of a project’s 
benefits and costs). This process resulted in projects being classified into one of three 
groups: (1) those that should be initiated before 2030 and for which studies should be 
actively pursued; (2) those that should be initiated between 2030 and 2050; and (3) those 
with a time horizon extending beyond 2050 (Commission Mobilité 21, 2013).  

Strengths of the French approach 
The recent French approach to infrastructure planning, embodied by the Grenelle 

process, is an innovative example of using public debate involving multiple stakeholders. 
The process led to a new orientation for the country’s development and a set of goals that 
benefit from broad consensus and legitimacy. Moreover, the outputs of the process have 
been institutionalised through legislation, thereby ensuring their influence extends beyond 
a single administration. Further, the incorporation of environmental matters into the same 
super-ministry responsible for energy and transport has strengthened the link between 
environmental and sectoral policy making.  

The outputs of the Grenelle process have provided a broad framework for the 
development of sectoral strategies such as the SNIT, an integrated transport strategy 
covering all transport modes. The development of an integrated transport strategy has also 
benefited from the merging of different transport portfolios into a single ministry.  

To the credit of the current administration, it created much needed continuity 
and stability for stakeholders. It has built on the work of the previous government in the 
transport arena, including regional governments, investors and contractors. Finally, the 
French have adopted an innovative approach to prioritising projects in the transport sector 
by appointing an independent commission composed of parliamentarians and independent 
experts, thereby reducing the potential for conflicts of interest.  

Long-term thinking at the centre of government 

France Stratégie provides strategic guidance to the government. The 
Commissariat général à la stratégie et à la prospective (CGSP), commonly known as 
France Stratégie, is an expert advisory body attached to the Prime Minister’s office. It 
was established in 2013 as a replacement for the Centre d’analyse stratégique (and the 
Commissariat general du plan before that). The Commissariat general du plan was 
originally responsible for developing the country’s economic plans, a practice that ended 
in 1992. 

France Stratégie generates medium- and long-term thinking on social, economic, 
environmental and technological issues affecting French society, as a way of framing 
policy decisions. It also performs evaluations of existing policies and develops policy 
recommendations. Finally, it acts as a platform for public consultation by organising 
debates involving stakeholders from civil society, the private sector, and academia. At the 
behest of President François Hollande in 2013, France Stratégie prepared a study with an 
overarching vision for France in 2025, which analysed the key challenges facing the 
country, laid out a vision for France in the coming years and identified a number of 
strategic goals and priorities. 
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A structured and participatory process for citizen engagement 

France has a highly institutionalised and transparent form of public consultation, 
which serves to encourage citizen participation in decision making about infrastructure 
projects. At the heart of this system is the National Commission for Public Debate 
(Commission national du débat public – CNDP), an independent public body whose 
mission is to inform the public and organise public debates and consultations. The CNDP 
is composed of 25 members drawn from various spheres of public life, including elected 
officials, representatives of public bodies such as the Conseil d’État (State Council) and 
the Cour des comptes (National Audit Office), and representatives from civil society 
organisations including trade unions, employer organisations and consumer associations.  

Project developers are required to submit a project to the CNDP for a public debate if 
it meets certain criteria, particularly with regard to the size of the project (e.g. an 
investment above EUR 300 million). A request for a public debate can also be submitted 
by 10 members of parliament, a regional or municipal council, or an accredited 
environmental association. The CNDP decides whether or not a project warrants a public 
debate based on national interest considerations, and on the impact of the project 
(environmental, socio-economic and land use). If the CNDP determines that a public 
debate isn’t required, it can nevertheless recommend that it be subject to a public 
consultation.  

Once the CNDP has decided that a project warrants a public debate, it appoints 
a special project commission (Commission particulière de débat public - CPDP) tasked 
with organising and facilitating the public debate. The CPDP decides on the appropriate 
structure and participatory instruments to be used in the public debate. In preparation for 
the debate, the project developer must submit a report that is made publicly available, 
describing the project and its overall context, the project’s rationale, its objectives, its 
estimated cost, and its environmental and social impacts.  

The public debate itself takes place over a period of four to six months. The role 
of the public debate is fourfold: (1) to discuss the need for the project; (2) to review 
different alternatives for the project, (3) to examine the consequences of the project on 
land use; and (4) to discuss the environmental impacts of the project. The CNDP acts as 
an organiser, facilitator and rapporteur of the public debate, and doesn’t take any position 
on the project’s merits. 

Once the debate is complete, the CPDP prepares an account of the debate covering 
the main arguments presented by the participants, as well as a summary report. Following 
the debate, the sponsor must choose between three options: (1) abandoning the project; 
(2) proceeding with the project along significantly different lines; and (3) proceeding with 
the project based on the recommendations that emerged from the public debate. Within a 
period of three months after the debate, the project developer is required to make public 
his decision on how to proceed, and, in doing so, address the issues raised during the 
debate. Irrespective of the outcome of the public debate, the CNDP continues to monitor 
the evolution of the project and acts to ensure that the public remains informed when any 
decisions relating to the project are made. As a result of the public debate system, 
approximately 10 projects have been abandoned, and numerous projects have undergone 
modifications, some of them substantial.  

Some criticisms have been expressed, particularly in relation the fact that there is no 
obligation on the part of the project sponsor to make adjustments based on the 
contributions made by the participants during the debates. Thus, for major strategic 
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projects such as new nuclear power stations where the state has decided on both the need 
for the project and its location, there is probably relatively little that a public debate can 
do to shift the outcome in a significant way. Some groups have also complained that this 
system slows down decision making. However, project developers in France appear to 
accept this as a part of the reality of doing business, and they build it into their project 
planning (Marshall 2013).  

Overall, the system of public debate in France is an impressive example of 
participatory democracy. It has become a key feature of the French infrastructure 
planning process that, performed properly, can contribute to improving decision-making 
on major infrastructure projects, as well as improving the legitimacy and acceptability of 
projects among the public.  

A dedicated unit advises on project financing modalities 

Fin Infra is responsible for providing all levels of government with support and 
advice on how to structure projects from an economic, legal and financial perspective. In 
2016, the Infrastructure Financing Support Unit (Mission d’appui au financement des 
infrastructures – Fin Infra) was created within the French Treasury (DG Trésor). This unit 
replaces a prior incarnation called the Public-private Partnership Support Unit (Mission 
d’appui aux partenariats publics-privé - MAPPP) and has a broader mandate than its 
precursor (Le Moniteur, 2016). 

The roles of Fin Infra are three-fold. First, it provides advice and support to public 
entities on financing infrastructure investments of “general interest”. To this end, it will 
develop and apply expertise on financing techniques, financial modelling, and market 
intelligence for infrastructure finance. Secondly, it must contribute to optimising value for 
money of projects. Third, it assists in identifying and managing legal, financial and 
budgetary risks relating to investments.  

A key aspect of its role is to provide advice during the early project preparation 
phase on the choice of delivery modality. Projects that could be executed through 
public-private partnerships must be submitted for review to the Unit, which then rules on 
the advisability of using private financing. Fin Infra thus provides procurement 
authorities with a much needed independent and expert judgement on the critical decision 
of how best to deliver infrastructure projects.  
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Annex 2B  
 

The Netherlands: Framing infrastructure planning  
with a long-term spatial strategy 

Geographic and demographic characteristics demand long-term planning  

In few countries does infrastructure play such a critical role for the very physical 
survival of the nation as in the Netherlands. Due to its topography, the country is in a 
constant battle with the North Sea. Thus, flood protection and water management 
infrastructure have long been priorities of Dutch government planning. Climate change is 
adding a further layer of challenges to a country with historic vulnerability to 
environmental forces. In addition, the Netherlands is a highly urbanised country with an 
elevated population density where land is scarce, which further increases its vulnerability. 

This particular set of geographic and demographic circumstances and challenges has 
strongly influenced the nature of infrastructure planning in the Netherlands. Dutch 
infrastructure planning is characterised by its long-term perspective, its cross-sectoral 
integrated approach, and its close ties with spatial planning. 

Integration of infrastructure with spatial planning 
Dutch transport, energy and water infrastructures are the central responsibility of the 

Ministry of Infrastructure and the Environment (MIE). The ministry was formed in 2010 
following the merger of the former Ministry of Transport, Public Works, and Water 
Management, and the Ministry of Housing, Spatial Planning and Environment (Marshall, 
2013). The Ministry is also responsible for developing and implementing policy in the 
areas of water management, aviation and maritime affairs, spatial planning and the 
environment. The merger thus brought together previously separate functions of 
infrastructure development and spatial planning. Before the merger, inter-ministerial co-
ordination was enabled by two high-level official committees which met on a three-
weekly basis, and whose output informed the cabinet committee. By bringing 
infrastructure and spatial planning into the same department, co-ordination between these 
two activities should be strengthened. 

Long-term thinking 
The Netherlands has a long tradition of producing national spatial plans. The latest 

incarnation published in 2012 is the National Policy Strategy for Infrastructure and 
Spatial Planning (SVIR), compiled by the MIE. The SVIR links spatial developments and 
infrastructure within a broad vision for the future of the country in 2040. The 2012 SVIR 
sets out three medium-term goals (2028) designed to keep the Netherlands competitive, 
accessible, liveable and safe: (1) enhance the Netherlands’ competitiveness by 
strengthening its spatial and economic infrastructure; (2) improve and secure space for 
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accessibility; and (3) guarantee a safe environment in which it is pleasant to live, and in 
which unique natural and cultural heritage values are preserved (MIE, 2011). 

SVIR thus creates a platform for co-ordinating planning across sectors. The 
SVIR covers infrastructure development for passenger and freight transport across all 
modes, energy (electricity transport, renewables, and oil and gas), and the water system. 
It thus seeks to ensure that sufficient space is available to meet the country’s current and 
future infrastructure needs and balance the different uses of land, subsoil and the sea 
while safeguarding the quality of the environment. By its nature, this spatial thinking 
provides a holistic perspective.  

The strategy outlined in the SVIR was deemed important for national 
competitiveness. It involves focusing central government resources and development on 
key sectors and urban regions, particularly around the country’s main ports (Amsterdam-
Schiphol airport and the Port of Rotterdam), the “brain-port” (a technology complex 
around Eindhoven), and “green-ports” (agricultural and horticultural clusters), and on 
regional development that benefits the country as a whole (MIE, 2011).  

In a departure from previous strategic plans, the responsibilities for promoting 
regional development and land use planning are devolved under the current plan to 
provinces and municipalities. This follows a decentralisation in 2008 of the 
responsibilities for regional economic policy and spatial planning to provincial and 
municipal governments (OECD 2014). 

The SVIR also seeks to incorporate and balance 13 national interests defined by 
the central government (MIE, 2011). The SVIR thus provides an overarching 
framework for more detailed sectoral plans such as the Multi-annual Programme for 
Infrastructure, Spatial Planning and Transport (MIRT). Since the SVIR is binding by law 
on all central government bodies, sectoral strategies must be consistent with it. The SVIR 
thus provides high-level guidance with regard to medium- to long-term goals, as wells as 
the government priorities that should inform sectoral strategies and infrastructure 
investment.  

Evidence-based strategic planning 
Strategic planning and sectoral policymaking in the Netherlands is supported by 

strong research institutions and close ties with academic institutions. The preparation of 
spatial strategies involves extensive research, public consultation, and cooperation 
between ministries, agencies, universities and consultancies, as well as discussions in 
Parliament, and negotiation at the cabinet level (Marshall, 2009). The Netherlands 
Institute for Transport Policy Analysis (KiM) and the Netherlands Environmental 
Assessment Agency (PBL) provide knowledge inputs for the preparation of mobility 
policy and transport plans at the MIE. A further organisation that supports evidence-based 
policymaking is the Netherlands Bureau for Economic Policy Analysis, a government 
research institution that provides input to economic decision-making for politicians and 
policymakers. In carrying out its work, it collaborates with academic researchers within 
the Netherlands and from abroad. 

Investment prioritisation 
The MIRT aims to improve the coherence between investments in spatial planning, 

the economy, mobility and liveability at the national level. The MIRT investment 
programme, developed by the MIE, formally extends beyond the life of a single 
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parliament, which provides some valuable long-term continuity to infrastructure 
investment plans.  

To assist in analysing bottlenecks and challenges, a National Market Capacity 
Analysis (NMCA) is underway. One of the tools used to assist in identifying current 
transports needs is the “accessibility indicator”. The accessibility indicator will enable 
comparative assessments of the level of accessibility across different regions for all 
transport modes (MIE, 2011). Prioritisation is a matter of political consideration.  

The MIRT puts forward a list of projects and programmes deemed necessary on 
a national level. The MIE applies a multi-criteria analysis methodology to select projects 
to receive funding from the national government. To evaluate project alternatives, a social 
cost-benefit analysis is used. The criteria include a combination of both quantitative and 
qualitative indicators, and reflect political priorities as well as the long-term development 
goals expressed in the SVIR (OECD, 2014): 

• bottleneck: identified by applying National Market Capacity Analysis (NMCA) 

• mentioned in government coalition agreement 

• essential for safety and completion of the network 

• economic costs/benefits 

• SVIR target contributing to a better (international) competitiveness 

• SVIR target contributing to better accessibility 

• SVIR target contributing to a better liveability and safety. 

Key strengths of Dutch system 

Dutch infrastructure planning takes place within a coherent framework that balances 
political priorities and long-term development goals.  

• Long-term perspective: The SVIR provides high-level guidance based on a 
long-term vision for the future of the country. This framework specifies the goals 
that should inform sectoral strategies and infrastructure plans.  

• Cross-sectoral framing: Key infrastructure portfolios are contained within a 
single ministry, thereby enabling co-ordination between sectors. In addition, 
since the SVIR is a spatial strategy that balances various infrastructure needs, it 
injects a degree of cross-sectoral integration at the outset of the infrastructure 
planning process.  

• Coherence between strategies and investment plans: The goals expressed in 
the SVIR are reflected in the criteria used to select infrastructure projects, 
thereby ensuring coherence between high-level strategies and investments.  

• In 2016, the Dutch government set a goal, based on a civil servant study group, 
to examine a secure, more flexible and adaptive infrastructure planning with 
focus on short- and long-term investments. The setup of the MIRT and the 
infrastructure funds might change due to this. 
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Annex 2C  
 

Denmark 

The 2009 “agreement on green transport policy” is the main current foundation for 
transport investment in Denmark 

In 2009, in the wake of the global financial crisis, a broad parliamentary 
agreement was struck regarding substantial transport infrastructure investment in 
Denmark. The 2009 agreement and the associated Infrastructure Fund represent an 
innovation in Denmark in terms of transport policy. It provides a prioritised list of 
projects, a dedicated funding source and defines the group of political parties that have a 
say as to how the agreement is to be implemented, including which projects to prioritize 
and how to spend any excess funding. However, no replacement for the 2009 agreement 
is envisioned as of now.  

A key input that provided the glue for this consensus was an Infrastructure 
Commission Report published in January 2008 that identified key transport 
investment needs on the basis of the projected traffic flows in 2030. The broad 
agreement around this objective coincided with the desire to provide economic stimulus 
in response to the global financial crisis. The convergence of these pressures led to the 
creation of an Infrastructure Fund endowed with DKK 100 billion (around EUR 13.5 
billion) to be invested on the basis of the priorities and specific projects identified by the 
Infrastructure Commission among others and agreed upon by the political parties behind 
the agreement. The Infrastructure Fund is an innovation in Danish transport policy as 
redundant means from prioritised projects flows back to the Fund thereby earmarking the 
allocated funds for further investments in infrastructure. 

Figure 2C.1. Investments shares of the Infrastructure Fund 

 
Notes: The largest projects include (2016 prices_:The Signalling Programme (total renewal of all signalling on 
the Danish rail network) – DKK 19.3 bn; The New Line Copenhagen-Ringsted (dual track railway) – DKK 
11.7 bn; The Motorway between Funder and Låsby – DKK 6.6 bn; The Storstrøm Bridge – DKK 4.2 bn; The 
Holstebro Motorway – DKK 3.8 bn. 

Source: Conversation with Transport-, Bygnings- og Boligministeriet, March 2017. 
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Investment policy is firmly based on socio-economic cost/benefit analysis  

Denmark’s system for prioritising infrastructure investments is based primarily 
on a socio-economic cost-benefit analysis methodology. Projects are ranked according 
to their socio-economic return. In principle those projects with the highest scores are 
prioritised in terms of funding, but ultimately the political level determines which projects 
are going to be implemented.  

The system of socio-economic cost-benefit analysis relies on three elements, in 
particular: 

• A national traffic model, giving a picture of the impact of new infrastructure on 
traffic projections and its effect on the rest of the infrastructure network. This 
modelling approach enables transport planners to consider the system-wide 
impacts of a particular project when evaluating the benefits of an investment. 
Smaller projects are at the moment still analysed in local traffic models. 

• A catalogue of prices for different direct and indirect effects of infrastructure. In 
addition, to the direct time-value of transport, there are prices for indirect effects 
such as environmental effects (e.g. emissions), and health (e.g. air pollution and 
road accidents).  

• A science-based methodology was developed in collaboration with the 
Technical University of Denmark (DTU) who continue to “host” the national 
traffic model and the catalogue of prices and are involved in further refining the 
methodology. For example, the DTU is currently undertaking research on 
agglomeration effects, which are currently not taken into consideration by the 
social-economic analysis.  

In the political decision making process, local politicians and stakeholders often 
ensure that local considerations are brought forward. The agency in charge arranges 
public meetings in order to present and hear opinions on for example the specific land 
use, through the different phases of the final analysis.  

An evidence-based point of departure for project prioritization and transport policy 

The model has shown itself to be able to withstand criticism by virtue of being 
science-based, independently hosted and increasingly open to scrutiny. Inevitably, the 
methodology for ranking projects comes under pressure from various stakeholders who 
are disappointed that their preferred projects are not ranked as high as they would like. 
However, by embedding the model and methodology within an independent academic 
institution, and grounding it in science, the social-economic analysis benefits from a high 
degree of legitimacy. This legitimacy contributes to creating acceptance of the results of 
the ranking as the point of departure for decision making, and reduces the space for 
contestation. Furthermore, the analysis is highly transparent, with the ranking, 
calculations and model all made public. Additionally, all the individual results from 
socio-economic analysis of different projects are made publicly available through the 
Ministry of Transport and Building or its agencies. Public hearings in the different phases 
of the investigated projects ensure a structured process for stakeholder consultation.  
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Most infrastructure is funded via the national budget and user tolls are only used 
for two large fixed links  

Private financing of infrastructure plays a minor role in financing infrastructure 
development in Denmark, as the government can borrow at the best sovereign rate. 
The fixed links over Oresund (to Sweden) and Great Belt (Storebælt) are placed in state 
owned enterprises, financed on the market (with a government guarantee) and are wholly 
user-funded. This model will also be used in two upcoming fixed links, one of which is 
the Femern Bælt link to Germany.  

Maintenance falls under the responsibility of the sector agencies. It is financed 
through the agencies own budgets and typically prioritised by the agencies through the 
principals of socio-economics analyse. Larger reinvestments that go beyond the agencies 
own budgets can be negotiated and allocated separately on the annual budget upon a 
political agreement. 

A new approach to budgeting has dramatically limited cost overruns 

In the past, transport projects could turn out to be 40-50% more expensive than 
originally budgeted for. In 2007, Denmark introduced a new budgeting regime, where 
the estimate for a project’s cost is supplemented with a 50% reserve at the earliest stages 
of planning and 30 % once the environmental impact assessment has been performed. 
This total sum has to be budgeted up front and appropriated by Parliament in the annual 
budget act. If a project comes in under-budget, the remaining funds can be assigned to 
other projects. To avoid the risk of overpriced tenders and price-fixing under this 
approach, a high level of competition has to be ensured.  
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Annex 2D 
 

Australia: A structured top-down approach to infrastructure planning 

Dispersed responsibility for infrastructure 

In Australia’s federal state structure, responsibility for most infrastructure 
provision lies primarily with state governments. However, even when the central 
government does not deliver infrastructure, it often has a role in providing funding 
(Productivity Commission, 2014). As a consequence, the central government performs an 
important steering and oversight role with regard to infrastructure investment, even when 
it isn’t involved in its delivery.  

Within the central government, responsibilities with regard to infrastructure 
development are distributed across a number of departments. The Department of 
Infrastructure and Regional Development is the lead ministry with regard to 
infrastructure, with a particular focus on the transport sector. The Department is 
responsible for the design and implementation of the Australian Government's 
infrastructure, transport and regional development policies and programmes. The 
Department of the Environment and Energy is responsible for the energy and water 
portfolios, and the Department for Industry, Innovation and Science also contributes to 
the development of energy policy, including in relation to the development of energy 
resources.  

Improving co-ordination through institutional innovation 

In 2008, in response to concerns about poor infrastructure planning, the 
Australian Government introduced an institutional innovation in the form of 
Infrastructure Australia (IA), an independent statutory body (Hammerschmid and 
Weigrich, 2016). IA was designed to address the issue that infrastructure decision-
making, particularly decisions on new projects, was not as rigorous as it needed to be. 
Strategic planning and project development were seen to be weak, and the economic 
assessment of proposals was limited. IA is now legally separate from the Department for 
Infrastructure and Regional Development, and is governed by an independent 12-member 
board with members drawn from business and academia, who appoints the CEO.  

The role of IA is to provide independent research and advice to all levels of 
government as well as to investors and owners of infrastructure on the projects and 
reforms needed to support Australia’s economic and social development. Its 
responsibilities include: auditing the country’s infrastructure needs and performance; 
developing a rolling 15-year infrastructure plan that identifies Australia’s national and 
state-level infrastructure priorities; and reviewing the business case for larger projects 
(where the proponent is seeking more than $100M in Australian Government funding). 
Smaller projects requiring less than $100M of Australian Government funding typically 
do not come to IA for assessment. IA’s sectoral responsibility extends beyond that of its 
parent department and, in addition to transport, includes energy, telecommunications and 
water.  
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Assessing future needs 

The Australian Infrastructure Audit (“Audit”) takes a strategic top-down approach 
to identifying Australia’s long-term infrastructure needs. It analyses the drivers of 
infrastructure demand such as population and economic growth. The first Audit 
(published in 2015) identified infrastructure needs and gaps based on projections for 
demand growth looking out towards 2031. The Audit thus provides an evidence base for 
decisions relating to infrastructure reforms and investments (Infrastructure Australia, 
2015).  

Infrastructure Australia is required by law to conduct an audit and produce a 
new infrastructure plan at least every five years. While the exact scope of the next 
audit (currently scheduled to be released in 2020), and the next plan (currently scheduled 
to be released in 2021), are yet to be determined, it is likely that the opportunity will be 
taken to review progress against the conclusions from the 2015 Audit and 
recommendations in the 2016 Plan.  

In addition, Infrastructure Australia’s operations can be audited by the 
Australian National Audit Office (ANAO). In 2009/10, the ANAO conducted a review 
of the processes used by Infrastructure Australia to develop the first Infrastructure 
Priority List. 

Developing a long-term strategy 

The Infrastructure Audit serves as a key input to Australia’s Infrastructure Plan 
(“Plan”), which puts forward a package of governance and policy reforms to how 
infrastructure is funded, financed, delivered, managed and used. The strategy proposed in 
the Plan is guided by four long-term aspirations: (1) productive cities, productive regions; 
(2) efficient infrastructure markets; (3) sustainable and equitable infrastructure; and (4) 
better decisions and better delivery. The Plan focuses on how to achieve those aspirations 
through applying a range of levers including institutional and regulatory reforms, as well 
as investments (Infrastructure Australia, 2016a).  

By focusing on a set of long-term ambitions, the strategy developed in the Plan 
considers a wide range of options and instruments. This is distinct from the common 
more project-centred approach and goes beyond simply investing in new projects. 
Further, this approach enables a more integrated view of how infrastructure across 
various sectors can contribute to the country’s development. Finally, it also provides a 
platform for articulating how infrastructure can provide solutions to cross-sectoral issues 
such as sustainability and support for Indigenous communities.  

Prioritising investments 

The Infrastructure Priority List (“List”) complements the Infrastructure Plan 
by providing a list of initiatives and projects that can address specific infrastructure 
needs and challenges. The List is developed in collaboration with state and territory 
governments and industry. The List includes initiatives at various levels of development, 
from problems in need of a solution to projects that have undergone a full business case 
assessment by IA. Initiatives and projects included on the List are assessed by the 
Infrastructure Australia board through a structured, five-stage Assessment Framework. 
This framework encourages early analysis of problems and options, to maximise the 
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prospects for arriving at economically robust project proposals. (Infrastructure Australia, 
2016b): 

Stage 1 - Problem Identification and Prioritisation 
Nominators∗ engage with Infrastructure Australia, to identify and prioritise evidence-

based problems and opportunities of national significance. In some instances, where a 
problem is identified but there is no nominator for an appropriate initiative, Infrastructure 
Australia may act as nominator. 

Stage 2—Initiative Identification 
Nominators develop initiatives that could suitably address the problems and 

opportunities identified in Stage 1. Infrastructure Australia assesses initiatives for 
strategic fit in the context of the problems and opportunities prioritised in Stage 1. If an 
initiative is positively assessed by the Infrastructure Australia Board after Stage 2, the 
initiative is added to the Infrastructure Priority List. 

Stage 3—Options Assessment 
Nominators looking to develop a business case analyse the options available to 

address the problems and opportunities identified in Stage 1. Infrastructure Australia 
provides feedback on the options being taken into a full business case, and arrange access 
to relevant case studies. 

Stage 4—Business Case Assessment 
Project proponents develop a full business case that objectively considers the 

potential solutions identified in previous stages. Infrastructure Australia then assesses the 
business case in line with its Assessment Framework. If a business case is positively 
assessed by the Infrastructure Australia Board, the project is added to the Infrastructure 
Priority List. 

Stage 5—Benefits Realisation 

In collaboration with proponents, Infrastructure Australia seeks to understand the 
outcomes from the project, as well as project delivery, against the benefits and costs 
described in the business case.  

To improve the rigour of and transparency in decision-making, Infrastructure 
Australia publishes the Infrastructure Priority List and project assessments.  

Key strengths of the Australian system 

• Insulated from political pressures. Australia has introduced an innovative 
institutional framework for guiding infrastructure development. As an 
independent body, Infrastructure Australia is, in principle, insulated from the 
political process, and can therefore assess infrastructure needs and develop 
recommendations on the basis of objective scientific and economic criteria.  

• A structured approach. Infrastructure Australia applies a sequenced and 
structured approach to infrastructure planning by framing investment choices 
within a long-term assessment of needs (the Audit) and a considered evaluation 
of the various options for addressing those needs, a process that is guided by a set 
of long-term goals (the Plan).  

• An integrated strategy. By considering all infrastructure sectors within a single 
plan that is guided by a set of long-term ambitions, the Infrastructure Plan 
provides for an integrated perspective on infrastructure. Such a holistic and 



96 – 2. THE GOVERNANCE FRAMEWORK FOR INFRASTRUCTURE AND HORIZONTAL CO-ORDINATION IN CHILE 
 
 

GAPS AND GOVERNANCE STANDARDS OF PUBLIC INFRASTRUCTURE IN CHILE © OECD 2017 

integrated approach encourages greater alignment across sectors and investments, 
and improves the scope for generating synergies.  

Areas for improvement 

The Infrastructure Plan also considered the governance in infrastructure in Australia 
and identified some weaknesses, particularly in long-term planning at the subnational 
level. It also highlighted insufficient co-ordination between infrastructure and land use 
planning, specifically with regard to the identification and preservation of key corridors. 

There is no direct linkage between investment budgets and the infrastructure 
plan. The strategy proposed in the Infrastructure Plan and the infrastructure projects 
contained in the Priority List are recommendations without binding legal force. 
Implementation of reforms and delivery of investments falls to other central government 
departments, or state or territory governments. It is thus the responsibility of state 
governments, or the central government to make the ultimate decisions regarding whether 
or not to proceed with a particular investment or policy reform. These are under no 
obligation to deliver on the recommendations proposed by Infrastructure Australia. 
Governments consider Infrastructure Australia’s advice and recommendations on 
projects, but also consider other factors, including advice from their own ’line agencies’. 

 
∗  Nominators: any individual or organisation who suggests a potential infrastructure solution 

as an initiative.  
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Chapter 3  
 

Co-ordinating infrastructure policy across levels of government  

This Chapter assesses the current multi-level governance framework for infrastructure 
investments and identifies actionable recommendations based on the OECD 
Recommendation on Effective Investment across Levels of Government (OECD, 2015b). 
Like many other OECD countries, Chile needs to strengthen some co-ordination 
instruments across the national and subnational governments to invest more efficiently in 
its territory. A better connection between the infrastructure planning and budgeting 
processes, to date almost totally disconnected, could also improve the effectiveness of 
infrastructure investments as the country moves towards programme –based budgeting. A 
more integrated, programme-based approach, contrary to a project-based financing, 
allows for turning strategic planning into effective investment prioritisation. Finally, 
greater horizontal co-operation across jurisdictions is needed to invest at the relevant 
scale.  
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Co-ordinating infrastructure policy across levels of government 

Chile is currently in the early stages of a paradigm shift in its governance of 
infrastructure investments, granting regions a new role. This is a major turning point, 
as Chile has the most centralised public investment framework in the OECD, with 88% of 
that investment decided upon at the central level – compared to 41% on average in the 
OECD (OECD, 2016b). This change requires strengthening the appropriate tools to 
enable effective co-ordination between levels of government, especially in the context of 
decentralisation reforms aimed at transferring more competences and resources to 
subnational governments.  

Chile’s special and diverse geographic characteristics make it particularly 
important for the country to look at infrastructure investments through territorial 
lenses. Place-based policies would enable Chile to address territorial disparities and 
develop infrastructure projects that can improve connectivity and access to services and 
communication by maximising the potential of urban and rural areas. Governance 
arrangements are critical for the implementation of effective place-based policies (OECD, 
2016a). 

Infrastructure investments that improve connectivity between rural and urban 
areas, foster intermediary cities, reduce territorial disparities and boost productivity 
in lagging regions could allow Chile to overcome the middle income trap. Recent 
analysis from the OECD has shown that in all OECD economies the first-year effect of 
public investment in stimulus amounting to 0.5% of GDP is significant and translates, for 
example, into 0.6% GDP growth in the United States, and 0.5% in the Euro area (OECD, 
2016c). With the current macro-economic context (notably low copper prices), the 
catching-up process of Chile depends largely on its capacity to invest smartly to boost 
competitiveness across its territory.  

The impact of infrastructure investment depends on how it is managed. While 
the financing dimension of infrastructure investments is important, the broader public 
governance dimension is equally important. OECD evidence has shown that substantial 
benefits can be realised by better managing public investment throughout its “life cycle” 
and across levels of government, and that the quality of public governance correlates with 
public investment and growth outcomes, at both national and subnational levels (OECD, 
2013c). 

Marked geographic heterogeneity and strong territorial disparities  

Territorial characteristics and economic activity vary widely across the country  
Chile has particular territorial characteristics that have led to a concentration of 

economic activities and settlement patterns in a few areas. Chile is over 4 300 km 
long and has an average width close to 180 km, which explains the great heterogeneity 
throughout its territory. It has a wide range of soil types and of climatic and 
environmental conditions, ranging from deserts in the north to lakes, fjords and glaciers in 
the south. The country’s geographical and topological characteristics have resulted in the 
concentration of economic activities and settlement patterns in a few areas, and these 
factors represent a significant challenge for infrastructure in terms of connectivity, access 
to services and access to communication. Chile’s unique geography creates challenges 
when it comes to developing and managing connections, firms and regions throughout the 
country and to delivering goods and services, especially to remote areas. According to the 
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geographic concentration index, demographic concentration in Chile (61) is almost twice 
the OECD average (32) and is only surpassed by Iceland (62). Almost half of the Chilean 
population live in Santiago, and almost 60% in Santiago and Bio-Bio. Similarly, 
economic activity is highly concentrated in Chile, with the country displaying highest 
level of geographic concentration of GDP (52) in the OECD (OECD, 2013a). With 
important urban hubs and vast rural areas, governance structures that enhance the 
linkages between those areas are among the keys to maximising the territorial potentials 
for development.  

The Chilean economy depends on a few sectors that are largely concentrated in 
certain regions. Economic activity in Chile varies strongly throughout the country. 
Mining, one of the engines of the Chilean economy, is concentrated in the north of the 
country. Further south, the Metropolitan Region represents nearly 45% (Banco Central de 
Chile, 2015) of national GDP and specialises in financial and entrepreneurial activities 
and services like transport and telecommunications. The centre-south engages in 
agricultural activities, while the south is specialised in fishery, contributing much less 
than the central region to national growth. This heterogeneity calls for differentiated 
infrastructure investment strategies tailored to the place that investments aim to serve in 
order to boost productivity while also promoting inclusiveness. 

Chile needs to diversify its economic activities to boost growth and productivity. 
Chile’s economic activity has the potential to be much more diversified than it is at 
present. During the last years, Chile’s vulnerability has become very clear due to its 
strong reliance on the export of primary commodities (Ahmad and Zanola, 2015), which 
may constrain its growth potential in the long term. With the slow-down of the economy, 
the debate around its dependence on primary resources has become a top priority. 
Diversifying Chile’s productive base is crucial to adding value to existing sectors and to 
mobilising regional resources instead of depending on top-down development strategies. 
To avoid the middle income trap, Chile needs to develop a medium-term perspective with 
new economic hubs throughout the country that will allow for a greater balance of 
economic activities and achieve a considerable potential for additional domestic 
production (Ahmad and Viscarra, 2016). For this to happen, it is necessary to develop 
higher skills and innovative activities that can increase productivity in different territories 
(OECD, 2009b). 

Unequal performance and territorial disparities  
Urban areas are the economic engines of the Chilean economy. Santiago, 

Valparaíso and Concepción account for the largest share of national growth. Santiago was 
responsible for 48.14% of the national GDP in 2013, while Valparaiso and Concepción, 
Chile’s other two most important Functional Urban Areas (FUAs), accounted for 5.01% 
and 3.25% of GDP, respectively. The rest of the urban system displays a more modest 
economic performance (OECD, 2013a). The concentration of activities in urban areas, 
especially in port cities and Santiago, has led to regional inequalities and had strong 
consequences in terms of congestion and pollution. Urban hubs also attract migrants from 
the less developed regions, causing a concentration in peripheral townships with poor 
facilities (Ahmad and Zanola, 2015). Santiago attracts a considerable share of business 
activity and labour demand, mainly owing to the benefits of agglomeration. People want 
to live where firms – and therefore job opportunities – are concentrated (OECD, 2009b). 
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Concentration of economic activities has brought with it important territorial 
performance disparities. Heterogeneity in regional performance is a widespread fact 
among OECD countries (OECD, 2009b), both among similar type of regions (e.g. urban, 
intermediate and rural) and across regions within the same country; this heterogeneity is 
nonetheless much greater in Chile. Although inequality in GDP per capita across regions 
in Chile has been diminishing over the last decade, the Gini Index across TL3 regions 
(corresponding to Chile’s provincias) remains the highest among OECD countries 
(Figures 3.1 and 3.2). In Chile, while some regions are at least three times richer than the 
national average, others have per capita GDP values of less than half the national average. 
Inequality is not only driven by leading regions (Santiago, Antofagasta and Tarapacá) but 
also fuelled by low performance in a number of other regions. GDP per capita in La 
Araucanía, Aysén, Bío-Bío, Coquimbo, Los Lagos, Maule and Valparaíso is less than 
75% of the national average (OECD, 2016a). This suggests that economic performance 
has not benefited regions in the same way; some regions of the country could be better 
mobilised in the overall development process.  

Figure 3.1. Gini Index of inequality of GDP per 
capita across TL3 regions, 200 and 2013 

 
Source: OECD (2016e), OECD Regions at a Glance 
2016, http://dx.doi.org/10.1787/reg_glance-2016-en. 

Figure 3.2. Regional variations in GDP p.c. (as a % 
of national average), 2013 (TL2) 

Source: OECD (2016e), OECD Regions at a Glance 
2016, http://dx.doi.org/10.1787/reg_glance-2016-en.  

In terms of a broader regional well-being measure, regions are also highly 
unequal in Chile (Figure 3.3). The OECD Regional Well-being Index reveals that Chile 
has the largest regional disparities among OECD countries when it comes to the 
environment; the Magallanes y Antártica region ranks in the top 5% of OECD regions, 
while Tarapacá is in the bottom 20%. Antofagasta is the best among Chilean regions in 
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education and access to services, but the worst in health and housing (OECD, 2014c). 
Well-being disparities suggest that the development strategy of the country has not been 
delivered efficiently throughout the territory.  

Interregional disparities in infrastructure are significant, with specific challenges 
related to access to basic services and communications, especially in remote and 
peripheral regions. Road infrastructure coverage and quality is uneven across Chile. It is 
not just that Chile lags behind some other OECD countries in road surface quality and 
safety standards, but that there are also disparities between Chilean macrozones and 
within these zones, as evidenced by large differences in road paving and road accident 
rates. Even starker differences are evident across areas of large cities like Santiago where 
poorer neighbourhoods are not only located further away than richer ones from jobs and 
services, but also suffer from lower quality infrastructure such as the lack of pedestrian 
streetscapes (see Chapter 4). In terms of communication, the percentage of households 
with internet broadband access is not only an important challenge for extreme regions, 
but also an issue for more developed territories. While close to 50% of households in the 
metropolitan region and the mining regions of Arica, Parinacota and Antofagasta have 
Internet access (a figure close to that of some OECD countries like Hungary, Italy and 
Spain), the figure is only 16% for households in Maule and Araucanía (two of the 
agriculture-intensive regions). Geographical characteristics mean that especially rural and 
remote areas are the most affected by connectivity and as such remain disconnected and 
sometimes isolated from urban areas.  

Figure 3.3. Relative performance of Chilean regions by well-being dimension  

 
Source: OECD (n.d.), Regional Well-being database, www.oecd.org/gov/regional-policy/CHI.pdf.  

Towards a place-based investment strategy  
Infrastructure investments are crucial to the enhancement of economic 

performance in all Chilean regions. Infrastructure choice, independent of its size, 
should be linked to a development strategy based on assessments of the potential 
opportunities for and impediments to growth in each locality, as recommended by the 
OECD’s Recommendation on Effective Public Investment (Boxes 3.1 and 3.2). 
Investment in infrastructure can facilitate development and help to diminish regional 
disadvantages; however, it needs to be implemented along with parallel measures such as 
innovation educational improvements to ensure that a region, especially a lagging one, 
can take full advantage of the opportunities that improved infrastructure creates. Chile’s 
heterogeneity calls for differentiated investment strategies tailored to local needs and 
regional competitive advantages. 
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Strong inequalities require a discussion on the kind of country, cities, regions 
and localities Chile wants to develop (see Chapter 2). This has two direct implications: 
(1) the need to generate links between different sectors; and (2) the need to develop a 
place-based approach to planning infrastructure investments and regional development, as 
has been documented in previous OECD Reviews (OECD, 2009a; OECD, 2013a; OECD, 
2014b). Place-based policies will allow Chile to consider differing territorial needs and 
adopt investment mixes that respond differently to challenges in metropolitan areas and 
lagging remote regions, and that promote urban-rural linkages, and boost intermediary 
cities.  

Box 3.1. Infrastructure and territorial productivity 
Infrastructure investment is the backbone of productivity, supporting the delivery of effective public services in a myriad of 

policy areas that affect people’s lives. High-quality infrastructure is key to both raising productivity levels and improving social 
inclusion. Infrastructure can help in reducing territorial disparities by bridging the existent gap that distances urban and rural 
territories.  

Various econometric studies from the OECD, IMF and World Bank show that investment spending has a significant multiplier 
effect. Recent analysis from the OECD show that the first year effect of a 0.5% of GDP public investment stimulus by all OECD 
economies is significant and translates for example in 0.6% of GDP increase in the United States, and 0.5% in the Euro area (OECD, 
2016c).  

The impact of infrastructure investment depends on how it is managed. While the financing dimension of infrastructure 
investments is important, the broader public governance dimension is equally important. OECD evidence has shown that substantial 
benefits can be realised by better managing public investment throughout its “life cycle” and across levels of government; and that 
the quality of public governance correlates with public investment and growth outcomes, at both national and subnational levels 
(OECD, 2015b). One calculation estimates that globally USD 1 trillion per year could be saved from better governance of expected 
public infrastructure investment needs (McKinsey, 2013).  

Infrastructure investments have an important spatial dimension. Infrastructure needs differ across regions depending on their 
density, economic structure and distance from the productivity frontier. There is strong heterogeneity in regional performance among 
OECD countries both among similar type of regions (e.g. urban, intermediate and rural) and across regions within the same country 
(OECD, 2014a). Differences in productivity levels across regions in OECD countries vary enormously, and often those differences 
are much larger than those across countries (OECD, 2016a). 

Heterogeneity calls for differentiated investment strategies to tailor investment to local needs and the competitive advantages of 
regions. The investment mix will inevitably vary among urban, rural, or mixed regions to reflect specificities and assets of different 
territories. Governments should design and implement infrastructure investment strategies tailored to the place the investments aim 
to serve in order to boost productivity while also promoting inclusiveness and equal access.  

Investment in physical infrastructure is important for regional performance, particularly when co-ordinated with other strands of 
policy. Infrastructure alone has little impact on regional growth unless regions are endowed with adequate levels of human capital 
and innovation (OECD, 2015b). When undertaken in isolation, it can yield poor results, and it seems to be subject to diminishing 
returns. 

Place-based approaches are demanding from a governance point of view, since co-ordination across sectors or jurisdictions to 
achieve complementarities or invest at the relevant scale do not occur spontaneously. They need to be managed, through effective 
governance mechanisms, both vertically and horizontally. Whether through shared policy competencies or joint funding 
arrangements, public investment typically involves different levels of government at some stage of the investment process, making 
its governance particularly complex. 

Effective public investment requires substantial co-ordination across levels of government to bridge any gaps in information, policy 
or financing that may occur. Effective co-ordination among levels of government helps to identify investment opportunities and 
bottlenecks, to manage joint policy competencies, to minimise the potential for investments to work at cross-purposes, to ensure 
adequate resources and sufficient capacity to undertake investment, to resolve conflict and to create trust (OECD, 2015b). 
Governance instruments to support co-ordination include for example financial incentives to support co-operation, co-financing 
mechanisms, joint investment strategies, conditionalities, platforms of dialogue, or specific instruments such as contractual 
arrangements. 

Sources: McKinsey (2013), Infrastructure productivity: How to save $1 trillion a year, www.mckinsey.com/industries/infrastructure/our-
insights/infrastructure-productivity; OECD (2016a), OECD Regional Outlook 2016: Productive Regions for Inclusive Societies, 
http://dx.doi.org/10.1787/9789264260245-en; OECD (2016c), Stronger Growth Remains Elusive: Urgent Policy Response is needed, Interim 
Economic Outlook http://pac-files.oecd.org/acrobatebook/1215071e.pdf; OECD (2015b), Recommendation on Effective Public Investment Across 
Levels of Government, www.oecd.org/gov/regional-policy/recommendation-effective-public-investment-across-levels-of-government.htm; OECD 
(2014a), OECD Regional Outlook 2014: Regions and Cities: Where Policies and People Meet, http://dx.doi.org/ 10.1787/9789264201415-en. 
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Chile has made important progress in the definition of a place-based strategy for 
infrastructure investments. The Ministry of Public Works has followed previous OECD 
recommendations to undertake a process from and for the territories in the design of its 
Plan Chile 30/30 The Plan is innovative in various dimensions, as it calls for an in-depth 
consultative process with local actors to validate infrastructure projects, and at the same 
time, expresses a commitment to developing a long-term vision for the development of 
the so-called macrozones. This last factor is particularly relevant, as a macrozone 
planning of infrastructure investments recognises territorial heterogeneity across the 
country and at the same time permeates planning with a territorial dimension that goes 
beyond regional administrative boundaries. The recently approved Law on Contributions 
to Public Space also reflects Chile’s move towards viewing infrastructure projects 
through territorial lenses by improving the administration and management of urban 
spaces. While this law neither changes governance mechanisms for urban spaces nor 
accentuates administrative or financial decentralisation, it recognises that infrastructure 
investments have impacts that go beyond the pure physical work, in that they change the 
dynamics of a territory. The law requires that when new urban projects are executed, they 
contribute to the construction of parks, public spaces and the transport infrastructure 
needed to serve urban growth.  

To be successful in the design and implementation of a place-based infrastructure 
strategy, Chile needs to pay special attention to how investments are managed. While 
the financing dimension of infrastructure investments is important, the broader public 
governance dimension is equally important. Moving towards a place-based approach in 
the country requires strengthening some existing multi-level governance arrangements to 
increase communication and collaboration both between the national government, regions 
and municipalities and among different sectors and jurisdictions, all in order to achieve 
complementarities or ensure that investments are made on the relevant scale (Box 3.2). 
The Multi-level Governance Indicators recently developed by the OECD based on the 
Recommendation on Effective Public Investment across Levels of Government show that 
Chile is below the OECD average for a series of dimensions, including the existence of 
coherent planning (see also Chapter 2), and of regular dialogues on regional development 
policy and investment priorities between the national and subnational levels of 
government. Even when a country has better than average vertical co-ordination 
instruments, performance monitoring and co-financing arrangements, the mere 
existence of such tools does not guarantee their effectiveness (Figure 3.4). As will be 
seen later, Chile needs to further develop these tools in order to adapt them to the new 
challenges of the country. 

Box 3.2. Effective public investment across levels of government  
The OECD Recommendation on Effective Public Investment across Levels of Government adopted in 2014 targets the systematic 

obstacles that countries, regions and cities face when managing public investment, notably challenges in vertical and horizontal co-
ordination, across sectors, and bottlenecks in sub-national capacities. It highlights three systematic challenges for managing public 
investment across levels of government limit efficiency and effectiveness:  

1. Co-ordination challenges: Cross-sector, cross jurisdictional and intergovernmental co-ordination is necessary, but difficult in 
practice. Moreover, the constellation of actors involved in public investment is large and their interests may not be aligned.  

2. Sub-national capacity challenges: Where the capacities to design and implement investment strategies are weak, policies may 
fail to achieve their objectives. Evidence suggests that public investment and growth outcomes are correlated to the quality of 
government, notably at the subnational level.  

3. Challenges in framework conditions: Good practices in budgeting, procurement and regulatory quality are integral to successful 
investment, but not always consistent across levels of government. The purpose of these Principles is to help governments assess 
the strengths and weaknesses of their public investment capacity across levels of government and set priorities for improvement. 

Source: OECD (2015b), Recommendation on Effective Public Investment Across Levels of Government – Implementation Toolkit, 
www.oecd.org/effective-public-investment-toolkit.  
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Figure 3.4. Multi-level Governance Indicators in Chile and the OECD 

 
Source: OECD (unpublished), Regional Outlook Survey 2016. 

Chile: a highly centralised country 

Chile is the most fiscally centralised country in the OECD  
Chile is a highly fiscally centralised country compared to other OECD countries. 

Subnational governments face constraints on their ability to raise their own revenues, they 
have limited room for expenditure, and there are significantly fewer investments decided 
upon by regions and municipalities than the OECD average. The limited fiscal autonomy 
of subnational governments contrasts strongly with the country's heterogeneous 
productive structure. The diverse territorial characteristics call for a more autonomous 
management of revenues, expenditures and investments in different regions and 
municipalities, as their needs vary markedly across the country. Centrally driven 
investments can only partially respond to local needs.  

Figure 3.5. SNGs expenditure as a % of GDP and public expenditure in 2014 

 
Notes: The statistical data for Israel are supplied by and under the responsibility of the relevant Israeli 
authorities. The use of such data by the OECD is without prejudice to the status of the Golan Heights, East 
Jerusalem and Israeli settlements in the West Bank under the terms of international law. 

Source: OECD (2016b) Subnational governments in OECD countries: key data, 
www.oecd.org/gov/regional-policy/Subnational-governments-in-OECD-Countries-Key-Data-2016.pdf. 
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 Chilean subnational governments have a limited ability to raise revenues and 
limited spending responsibilities, which are substantially lower than in other OECD 
unitary countries. In 2013, subnational own revenues in Chile represented 3.2% of GDP, 
compared to 16% on average in OECD countries. While taxes constitute a higher than 
average proportion of municipal revenues in Chile (see Figure 3.5), municipalities exert 
limited authority over these revenues. Municipalities had full discretion over the rates for 
only 17% of tax revenues in 2011. Property tax, which constituted approximately 43% of 
municipal tax revenues in 2011, is strongly controlled by the central government, which 
sets the base, rate, frequency of adjustments, and exemptions (OECD, 2013a). 
Development of sub-national revenue collection is important not only to finance 
investment but also to bolster financing for long-term operations and maintenance and to 
permit full participation in co-financing arrangements (OECD, 2015a). Subnational 
governments have also limited expenditure responsibilities, which1 represent 3% of GDP 
in Chile, compared to 13.3% on average in unitary OECD countries. Spending autonomy 
is limited by constraints on their revenue sources, and most expenses are earmarked for 
education and health.  

Subnational governments (SNGs) play a secondary role in public investments, 
unlike in most OECD countries. When looking at subnational investments, Chile 
ranks as the most centralised country: subnational governments are responsible for only 
12% of total public investments, while in the OECD they are responsible for almost 
60% (Figure 3.6). When looking at these figures from a world-wide perspective, this is 
also true. SNGs represented almost 40% of public investment worldwide in 2013 
(OECD/UCLG, 2016), and Chile is amongst the unitary countries with the lowest levels 
of subnational investment, at the same level as Costa Rica and Jordan (Figure 3.7).  

Figure 3.6. Subnational governments' share of public investment 

 
Notes: 1. 2013 figures. 2. 2012 figures. 3. 2011 figures. The statistical data for Israel are supplied by and under the 
responsibility of the relevant Israeli authorities. The use of such data by the OECD is without prejudice to the status 
of the Golan Heights, East Jerusalem and Israeli settlements in the West Bank under the terms of international law. 
Source: Authors’ elaboration based on OECD (2016b) Subnational governments in OECD countries: key data, 
www.oecd.org/gov/regional-policy/Subnational-governments-in-OECD-Countries-Key-Data-2016.pdf and OECD 
(2016f), “Subnational government structure and finance”, OECD Regional Statistics (database), 
http://dx.doi.org/10.1787/05fb4b56-en. 

58.8%

95%

12.0%

0%

10%

20%

30%

40%

50%

60%

70%

80%

90%

100%

States and Local States Local



106 – 3. CO-ORDINATING INFRASTRUCTURE POLICY ACROSS LEVELS OF GOVERNMENT 
 
 

GAPS AND GOVERNANCE STANDARDS OF PUBLIC INFRASTRUCTURE IN CHILE © OECD 2017 

Figure 3.7. SNG investment as a % of GDP and public investment  

 
Notes: The statistical data for Israel are supplied by and under the responsibility of the relevant Israeli authorities. 
The use of such data by the OECD is without prejudice to the status of the Golan Heights, East Jerusalem and 
Israeli settlements in the West Bank under the terms of international law. 
Source: OECD/UCLG (2016), Subnational Governments around the world: Structure and finance. 

SNGs have limited and overlapping responsibilities over infrastructure 
investments  

The administrative structure of Chilean regions brings along significant 
challenges for its governance. As in many OECD countries, overlapping and concurrent 
responsibilities across the different levels of government generate ambiguity and a lack of 
visibility and accountability concerning public policies (Box 3.3). While some progress 
has been made in devolving planning responsibilities to the regional level, it is crucial to 
clearly define the roles of the different actors involved in infrastructure investments and 
the interactions between them. A clear definition of competences needs to go along with a 
reform to the resources allocation system. 

Box 3.3. Administrative structure of regional governments  
Chile is a centralised unitary state with two tiers of government at the subnational level. The first tier consists of 15 

regions and the second tier of 345 municipalities. Between the regions and municipalities, and for administrative purposes, 
there are 54 provinces with very limited responsibilities.  

Regional governments (Gobiernos Regionales, GOREs) are both decentralised and de-concentrated units of the central 
state. Regions are led by the Intendente, a representative of the President at the regional level who oversees development 
initiatives and the co-ordination of sectoral policies in the region. The Regional Council (Consejo Regional, CORE), whose 
members have been democratically elected for four-year terms since 2014, works with and supervises the Intendente. The 
GORE is responsible for the regional public administration and since 2009 it has also been responsible for regional planning.  

The CORE is the main decentralised actor in the region and has a central role in the planning of infrastructure projects. 
These bodies approve the regional budget and a variety of planning instruments with implications for infrastructure: regional 
development strategies, municipal regulating plans, regional urban development plans, Programme Contracts (Convenios de 
Programación/CP) and the distribution of the major source of regional investment - the National Regional Development 
Fund (FNDR) (see below).  
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Box 3.3. Administrative structure of regional governments (cont.) 

Implementation of sectoral policies is the responsibility of the national ministries’ representatives in the region 
(Secretarías Regionales Ministeriales, SEREMIs) and their services, which work directly with the Intendente. The Ministries 
with subnational competencies and some infrastructure implications are the Ministry of Housing and Urban Planning, 
Transportation and Telecommunications, Public Works, Education, Environment, Finance, Health, and Social Development. 
They are responsible for implementing national policies within their jurisdiction, responding to line ministries and 
co-ordinating initiatives with the Intendente. Depending on the political will, co-ordination between SEREMIs in the regions 
can be close, or it can be non-existent, as no permanent institutional framework for collaboration has been established. 

The SEREMI of the Ministry of Housing and Urban Planning (MINVU) are responsible for developing regional, 
inter-municipal and metropolitan plans, as well as overseeing the development of municipal land-use plans (OECD, 
2013a: 144). The Housing and Urban Development Agency (SERVIU) MINVU is the service in each region that is 
responsible for the construction and maintenance of urban roads and has played a major role in the Transantiago transport 
project (OECD, 2013a). 

Regional actors and main competences 

 
Source: OECD (2013a), OECD Urban Policy Reviews, Chile 2013, http://dx.doi.org/10.1787/9789264191808-en; 
Government of Chile (2005), Ley Nro 19.175, Orgánica Constitucional sobre Gobierno y Administración Regional. 

The picture of the relationships and accountability among the different regional 
actors is fuzzy. The coexisting mandate of the Intendente, who is both a representative of 
the state and the head of the CORE, generates a problem of divided loyalties (to the 
central and to the region) that can undermine the process of designing place-based 
infrastructure agendas (OECD, 2009a). As the head of a regional government, the 
Intendente has to work on developing a region’s territory from the local level, and as the 
president’s representative he is responsible for implementing national policies and 
guidelines. In most regions, as a consequence of the centralised culture of the country, the 
de-concentrated role takes precedence, with these figures implementing central mandates 
in regions. A high turnover of Intendentes in a vast majority of regions also hampers the 
communication and co-ordination the Intendente may have with regional public servants. 
The proposed reform that would allow for the direct election of the Intendant would 
partially solve this dilemma. As an elected official, the Intendente would respond directly 
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to the interests of the region, along with the elected Council, acting as a counterweight to 
the future Regional Governor (still representing the president in the Region). For these 
officials to appropriately carry out this role, the central government will need to give 
them additional competences and resources; otherwise, regional autonomy would be 
constrained.  

The relationship between the GORE and the SEREMIs is also unclear. SEREMIs 
work directly with the Intendant and implement sectoral initiatives in line with the 
Intendant’s priorities, but they answer directly to the line ministry. While in theory the 
priorities of all parties should align as the SEREMIs are responsible to their ministries 
and the ministries to the President, and the Intendant is carrying out the President’s 
programme at the regional level, in practice SEREMIs will tend to align priorities with 
their ministry with a limited comprehensive approach for regional policies. Such 
alignment is to be expected, not only because the SEREMIs are branches of line 
ministries and not direct departments of GORE responsible for executing regional 
priorities, but also because SEREMI civil servants and their line ministers tend to outlast 
the average mandate of an Intendant. This means that following ministerial priorities 
lends greater stability and structure to their actions and programmes (OECD, 2013a). At 
the same time, policy execution is mostly carried out by subnational public agencies 
(servicios públicos) linked to and administratively dependent upon national ministries but 
headed by an appointed director with a certain degree of autonomy as to the use of 
resources and implementation of policies in the jurisdiction.  

The division of responsibilities between the national and SNGs is particularly 
complex and requires a strong co-ordination framework to develop a coherent 
approach to infrastructure investments. The structure sometimes leads to overlapping 
competences and a lack of visibility and accountability with regard to infrastructure 
investments. Local roads are a clear example of this, as the central government, regions, 
municipalities and the private sector all have responsibilities over planning, construction, 
maintenance and operation (Table 3.1). In general, the Ley Orgánica Constitucional 
sobre Gobierno y Administración General defines GOREs as responsible for the design 
and approval of programmes and policies for regional development: this implies indirect 
responsibilities over infrastructure projects framed by these development strategies. The 
Law stipulates in very general terms that the GORE decides the distribution of 
investments targeted to regions, notably the Fondo Nacional de Desarrollo Regional 
(FNDR), and participates in programmes or projects for the provision and maintenance of 
infrastructure and equipment in the region. At the same time, the Law specifically 
determines that the GORE is also responsible for the construction, maintenance and 
administration of sidewalks and roads in urban areas. The GORE also should promote 
and ensure the correct functioning of transport services and the development of rural or 
isolated areas of the region. These last few competences can also have an indirect impact 
on infrastructure investments. At the same time, as the law does not clearly specify the 
scope for GOREs to get involved in infrastructure investments, the articulation of 
investment might be their key – and often underutilised – competence. This unclear 
institutional framework and ambiguity with regard to the responsibilities of the different 
actors intervening in defining investments make collaboration in the planning process 
particularly relevant. Mapping the distribution of responsibilities across levels of 
government in terms of policy making, planning and execution would help to better 
develop co-ordination tools. If necessary, taking advantage of decentralisation reforms 
(see below), a readjustment of responsibilities could be envisaged in order to reduce the 
need for co-ordination. 
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Table 3.1. Responsibilities over infrastructure investments  

Processes       

Category  Central Government Regions Municipalities 
State-owned public 

companies or 
agencies 

Private Sector 

Aviation/ 
airports 

Main network P, C, M&O     
O, Ow (Dirección 
General de 
Aeronautica) 

F, C, M&O 
(Concession of 
terminal areas and 
land). 

Small Aero-dromes 
(publicly owned) P, C, M&O 

P, F  
(FNDR) 

  
O, Ow (Dirección 
General de 
Aeronautica) 

  

Maritime ports 

Major Public Ports 
PF: In state-owned ports, 
the investment is made by 
terminal concessionaires. 
The port makes 
investments only in 
common areas. The 
existence of private ports 
for public use is 
acknowledged, but does 
not enter into this scheme 

    P, F, C, M&O, Ow 
C, F, O&M 
(Concession of 
terminal areas and 
land). 

Minor Public Ports P, F ( FNDR) O (Occasionally)     

Railways   P, M&O ( railways)      P, F, C, M&O, Ow 
(EFE, CODELCO) 

C, M, Ow (Private 
carriers and other 
freight companies 
pay for use, 
renovation and 
rehabilitation of 
railways) 

National highways 
Road Network P, C, M&O, Ow         
Concessions Roads P,Ow,F        F, C, M&O 

Local roads   P, C, M&O ( for public 
registered roads) P, C, M&O 

P, C, M&O (for most 
local roads- registered 
as public or not- 
connected to public 
network) 

  
P, C, M&O, Ow  
(built on private 
land) 

Public Transport 
Transit System 

P, F, C, M&O, R  
(Santiago) 

  P, F, C, M&O, R (Rest 
of cities)   O - Ow 

Metro System P     P, F, C, M&O, Ow   
Tele- 
communications 

  R, (Subsidies, in some 
cases)       P-C-O&M-F-Ow 

Electricity Supply   R, (Subsidies, in some 
cases)       P-C-O&M-F-Ow 

Irrigation facilities 

Model 1. traditional P,C,M&O (for major 
maintenance),Ow       O&M 

Model 2-Concessions P, PF, R       
Finance- 
Construction - Major 
Maintenance -Ow 

Drinkable water 
supply 

Urban Systems  
(Public Network & 
Private Network) 

F, C (most of the public 
network), R (new housing 
and connection to existing 
networks; subsidies in 
some cases), Ow 

    R: (Superintendence 
of Sanitary Services) 

P,F, C, Ow (private 
network),M&O (for 
major maintenance) 

Rural Systems 
P, Finance, C, M&O  
(only major maintenance) 

P, F  
(FNDR) 

    M&O, Ow 

Sewage/ 
sanitation 

Urban Systems  
(Public Network & 
Private Network 
coexist) 

P, Finance, C, M&O  
(only major maintenance) 

        

Notes: P: Planning F: Financing PF: Partial Funding C: Construction M&O: Maintenance and Operations R: Regulation Ow – 
Ownership. 

Source: Ministry of Public Works (2016), “information provided by the Ministry of Public Works”, First round of comments by 
Government of Chile, December. 
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The authority and autonomy of regional governments is highly limited in Chile. 
Regional governments have limited autonomy over their expenditure and investments, as 
they act as mere vehicles for the transfer of central resources to municipal governments. 
As shown in Figure 3.8, when compared to the OECD in terms of regional power as 
measured by the Regional Authority Index (Box 3.4), Chile ranks very low, far below the 
Latin-American average (Hooghe et al., 2016).  

Figure 3.8. Regional Authority Index 2010 

 
Notes: OECD 34 corresponds to the OECD average; 6 Latin American countries corresponds to the average of unitary Latin 
American countries. This index synthetises the five dimensions of self-rule (institutional depth, policy scope, fiscal autonomy, 
borrowing autonomy and representation) and shared rule (law making, executive control, fiscal control, borrowing control and 
constitutional reform).The statistical data for Israel are supplied by and under the responsibility of the relevant Israeli authorities. 
The use of such data by the OECD is without prejudice to the status of the Golan Heights, East Jerusalem and Israeli settlements 
in the West Bank under the terms of international law.  
Source: Hooghe et al. (2016), Measuring regional authority, Volume I: a postfunctionalist theory of governance, 
www.arjanschakel.nl/regauth_dat.html.  

Box 3.4. The Regional Authority Index 

The Regional Authority Index is a measure of the authority of regional or intermediate governments in 81 countries. The 
Index has annual records for the period 1950–2010. The sample considers the 35 OECD countries as well as the EU member 
states, all Latin-American countries, some European, and Pacific and South-East Asian countries. The dataset encompasses 
subnational government levels with an average population of 150 000 or more.  

Regional Authority is measured along ten dimensions: institutional depth, policy scope, fiscal autonomy, borrowing 
autonomy, representation, law making, executive control, fiscal control, borrowing control, and constitutional reform. These 
intend to capture two dimensions of regional authority: “self-rule”, which is the authority that a regional government exerts 
within its territory, and “shared rule”, the authority that the regional government has in the country as a whole.  

The Index does not attempt to identify optimum levels of regional power. Instead, it is a valuable tool to codify 
information on the extent to which different tiers of government across the world exert their authority in order to have a 
picture of which groups at which scale have the authority to make different kinds of decisions. Further, this Index can be used 
to investigate the character, causes and consequences of governance structure within the state.  

Source: Hooghe et al. (2016), Measuring regional authority, Volume I: a postfunctionalist theory of governance, 
www.arjanschakel.nl/regauth_dat.html.  
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Municipalities have relatively greater autonomy than regions, but the 
homogeneous allocation of competences might be contributing to large disparities in 
investments and service provision. At the local level, the Constitutional Organic Law 
defines municipal competences by distinguishing their exclusive and shared 
responsibilities (see Box 3.5). All municipalities, regardless of their size or capacity, are 
responsible for delivering the same public services, notably health and education. There is 
some evidence that this homogeneous competence allocation, despite a high degree of 
heterogeneity in municipal capacity, makes such uniform service delivery very difficult 
for some municipalities. In some cases, delivering health and education services 
consumes the entire municipal capacity in terms of human resources and budget, 
restricting the possibility of investing in hard infrastructure, notably in roads or urban 
planning. The misalignment between the resources available and the competences granted 
in a homogenous fashion across the territory creates horizontal inequalities in the types, 
level and quality of services provided, further entrenching spatial segregation (OECD, 
2013a).  

Box 3.5. Municipal structure and competencies  

Chile has 345 municipalities governed by a mayor and a municipal council, both directly elected for a four-year term. 
Unlike regions, municipalities are constitutionally autonomous and have two categories of competences, exclusive and 
shared, with implications for infrastructure development. According to the Constitutional Organic Law of Municipalities 
(Law 18695) municipal governments have exclusive responsibilities to create their own development (PLADECO) and land 
use plans, and to implement the norms linked to transport, construction and urban planning dictated by line ministries. Shared 
competencies with implications on infrastructure include carrying out functions related with urban planning and urban and 
rural roads; construction of social housing and sanitary infrastructure; public transportation and transit. However, in practice 
municipalities have limited autonomy, as local authorities depend on higher levels of government both for funding and for 
approval of development plans (OECD, 2013a).  

Municipal Structure and competencies  

 

Source: Government of Chile (2006), DFL1, Ley Nro 18.695 Orgánica Constitucional de Municiaplidades. 

Involvement of private actors at subnational level is limited  
The private sector plays an important role in infrastructure development at the 

national level but its involvement in subnational investments is limited. The concessions 
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system has contributed to a significant improvement in Chile’s infrastructure and in 
access to basic public services, particularly for rural and remote areas (see Chapter 2). 
Responsibility for airports, ports and highways, has sometimes shifted to the private 
sector via concession arrangements2. While by definition these types of large-scale 
infrastructure investments have a territorial dimension, concession promotion, 
preparation, award, and supervision are largely the responsibility of the central 
government, namely of the Ministry of Public Works’ Concessions Co-ordination Unit, 
with no representation in regions. Despite notable successes at the national level, the 
concession system can also be a factor behind inter- and intra-urban segregation when 
evaluated at a municipal level. Local authorities have the technical ability to enter into 
concession agreements with the private sector, for example, providing public parking 
garages. The actual capacity of municipalities to enter into such agreements, however, 
varies, and tends to be more common among wealthier municipalities (OECD, 2013a).  

The 2014 LAC Infrascope of the Economist Intelligence Unit show that Chile is the 
leader in Latin America in PPP-readiness and capacity but clearly lags behind in 
terms of subnational activity. The Infrascope also shows that Chile is in the top 
category in regulatory and institutional framework. However, it shows clear lags in terms 
of subnational activity in PPPs (see also Chapter 2, Section 1.2). Although the regulatory 
framework allows for subnational PPP contracts, most PPP activity is still centralised at 
the national level (EIU, 2014). Some examples of local concessions contracts exist, 
particularly for waste removal or security of public spaces, but also for infrastructure 
projects like parking lots. However, concession infrastructure projects are still limited and 
concentrated in richer municipalities, and they depend largely on the local capacity to 
undertake PPP contracts. This is a critical challenge in the Chilean context, where these 
contracts play an important role. While national policies clearly favour public-private 
associations, subnational governments lag behind. To improve SNGs’ involvement in 
PPPs, regional representations of the Concessions Co-ordination Unit could be created.  

Weak relationships between private and subnational actors in Chile contrast with 
decentralised systems elsewhere in the OECD. Greater involvement of private actors at 
the subnational level in Chile could help the country take full advantage of the private 
sector expertise and financing, especially with the important funding constraints at the 
subnational level (Box 3.6). Even in decentralised countries, PPP structure in the OECD 
relies strongly on the central government level; in Canada for example, the Federal 
Government is committed to ensuring that investments in public infrastructure contribute 
to Canada's long-term economic growth and deliver maximum value for Canadians. With 
the help of the P3 Canada Fund, PPP Canada has positioned itself as an enabler of public–
private partnerships (P3) projects, incenting provinces, territories, municipalities and First 
Nations to consider the P3 model and generate better value for taxpayers. P3s are a long-
term, performance-based approach to procuring public infrastructure that can enhance 
governments’ ability to hold the private sector accountable for public assets over their 
expected lifespan. P3s work because they engage the expertise and innovation of the 
private sector and the discipline and incentives of capital markets to deliver public 
infrastructure projects. Colombia is another interesting example. The PPP model there is 
significantly more decentralised than in other countries in the region. In Colombia, every 
level of government has responsibilities over the planning, implementation and 
supervision of PPPs, receiving support from the central level, which has set up a database 
to register PPP projects.  
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Box 3.6. Mobilising private actors at the subnational level  
Principle 6 of the OECD Recommendation on Effective Public Investment across Levels of Government is to “Mobilise 

private actors and innovative financing arrangements to diversify sources of funding and strengthen capacities”.  

Involvement of private actors can help to bridge the infrastructure financing gap. Private engagement can also strengthen 
capacities of governments at different levels by adding expertise, enhancing ex-ante assessment of projects, strengthening 
analysis of the market and credit risks, and achieving economies of scale and cost-effectiveness. Sub-national governments 
(especially smaller ones with limited access to finance) could consider creating specific agencies for joint borrowing 
(municipal bond banks), mutualising capital funding, or mutualising guarantee funds to facilitate access to finance, and 
thereby enhance their capabilities for financing and managing public investment projects. 

Careful consideration of private engagement includes informed consideration of public-private partnerships (PPPs) at 
sub-national levels of government. Decisions regarding PPPs should be co-ordinated with the budget process and based on their 
potential value for money. PPPs should be affordable and generate value-for-money (VFM) in excess of traditional 
procurement (See Chapter 2, Section 1.7). 

The complexity of PPPs can require technical capacity that may be lacking at sub-national levels. This can be bolstered 
through support from higher levels of government, through bench learning, targeted training, creation of dedicated PPP units 
(which can exist at different levels of government), and promulgation of good practices. 

Source: OECD (2015a), Recommendation on Effective Public Investment Across Levels of Government, 
www.oecd.org/gov/regional-policy/recommendation-effective-public-investment-across-levels-of-government.htm.  

During the definition and tendering phases of infrastructure investments with 
the private sector, the local level should be included. While private entities are present 
at the local level thanks to their involvement in investment with the national authorities, 
their collaboration with territorial actors remains limited. Integrating private actors into 
the definition and execution of the agenda at the local level as well is crucial to managing 
inter-dependencies and shared responsibilities. This could allow local level to unlock new 
sources of finance, and it may also offer other benefits in terms of project design and 
management. Still, when involving private actors, the risk of capture by specific interest 
groups that needs to be managed, particularly where firms prioritise the creation of future 
markets for themselves rather than the best strategies for the particular region (OECD, 
2013c).  

Decentralisation reforms for territorial investments 
Chile has a deeply rooted centralist culture that has slowed down 

decentralisation initiatives. The centralist culture in Chile is widely known and has been 
widely documented (Raczynsky and Serrano, 2001; Waissbluth and Arredondo, 2011; 
Marcel, 2008). This centralist tradition, along with an organisational culture that 
privileges legal procedures over results, favour standardised solutions to diverse and 
complex problems (Raczynsky and Serrano, 2001). The centralisation of decisions 
hinders productive development, democracy and citizen participation in decisions that 
directly affect them. More territorially balanced development requires stronger 
subnational governments, which can be achieved by transferring responsibilities and 
resources they need to properly exercise new competences.  

Decentralisation reforms aimed at strengthening regional and municipal 
autonomy have been on agenda for several years. In 2009, an important step was taken 
towards strengthening the institutional power of the GOREs. To be precise, there was a 
transfer of responsibility for regional planning to regional governments (Law 20.390, 
amending the 1992 Constitutional Law on Regional Governments). Resulting from this 
reform, a new division for regional planning was created within the GORE. However, the 
capacity to carry out this responsibility is unequal throughout the territory. Notably, this 
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reform allows GOREs to enter into annual or longer-term Contract Plans (Convenios de 
Programación, CP) with each other, with one or more ministries, or with municipalities. 
Some years later, in 2013, Regional Councils were directly elected by citizens for the first 
time, deepening their local representativeness3. Since then, decentralisation has 
progressed at a slow pace. 

The slow progress of decentralisation reforms in Chile is partly due to some doubts 
on the part of the central government as to the capacity of regional governments to take 
over more responsibilities and successfully manage more resources. It is argued that 
subnational governments do not have the necessary skills and capacities to take on more 
responsibilities. At the same time, advancing down the road of fiscal decentralisation by 
giving more autonomy to regions and municipalities to administer their resources could 
jeopardise the country's fiscal accounts (Rodríguez and Granados, 2013). However, 
international experiences show that fiscal unsustainability resulting from decentralisation 
reforms is mainly due to weak institutional arrangements, low accountability and weak 
subnational capacities. As long as the country avoids these pitfalls, Chile has space to 
make responsible advancements toward greater fiscal decentralisation.  

Decentralisation reforms are currently on the agenda of OECD countries like 
Netherlands, France or Norway. Like several other OECD countries, the current 
Chilean administration has prioritised a decentralisation agenda with the aim of providing 
subnational governments – especially regions – with the tools, capacities and legitimacy 
they need to improve their autonomy and performance. The current decentralisation 
agenda suggests a move towards greater emphasis on a territorial dimension, 
strengthening planning and implementation competences of regions. The package of 
decentralisation reforms promoted by the government is based on four main bills; three of 
them are focused on strengthening the regional tier (see Box 3.7). The transfer of 
competencies needs to go along with transfer of resources; otherwise, it would create 
bottlenecks for investments.  

Box 3.7. Current decentralisation reforms in Chile  

Projects on decentralisation under discussion during the 2015-2016 period are based on 5 pillars: 

1. Constitutional reform for the direct election of the “Intendente”, now the Regional Governor, who will 
be the head of the Region and the Regional Council. At the same time the current Provincial Governor will 
be called the Presidential Delegate, representing the President in the region. This project is in the final stages 
of discussion in congress.  

2. Devolution of competences from the Central Government to Regional Governments. This project 
modifies the administrative structure of the GOREs by creating new divisions: Productive Development and 
Industry, Social and Human Development, and Infrastructure and Transports, each of which will take charge 
of some of these new competences. This measure also creates a new Regional Manager. It opens the 
possibility for the GORE to manage urban areas, especially for urban mobility and residual management. 
This project is in the final stages of discussion in congress.  

3. Strengthening municipal management and professionalisation of municipal staff. The project gives 
more flexibility to mayors to manage contracts according to municipal needs. The project was recently 
approved by Congress and its implementation is ongoing.  
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Box 3.7. Current decentralisation reforms in Chile (cont.) 

4. Reform of the financing system of Regional Governments. This bill has not been written yet, but the 
government’s objective is to present the project to the Congress once the Constitutional reform for the 
election of the “intendente” has been approved 

5. Pilot Experiences. Regarding the transfer of competencies, the project defines a preliminary pilot model to 
transfer the competence of productive development in 2015 to certain regions in order to gradually 
strengthen regions and learn from experiences. The Sub-secretary for Regional Development (Subsecretaría 
de Desarrollo Regional, SUBDERE), together with the Ministry of Economy, the Production Development 
Corporation (Corporación de Fomento de la Producción, CORFO) and the Service for Technical Co-
operation (Servicio de Cooperación Técnica, SERCOTEC), are in charge of co-ordinating the initiative. By 
this year, pilot programmes to transfer competences over infrastructure and transport should be in place.  

Source: SUBDERE (2016a), “Descentralización”, www.descentralizacion.subdere.gov.cl. 

Figure 3.9. Breakdown of responsibilities across levels of government: A general scheme 

 

Source: OECD (2016e), OECD Regions at a Glance 2016, OECD Publishing, Paris, 
http://dx.doi.org/10.1787/reg_glance-2016-en.  

Decentralisation reforms are an opportunity to better define competences across 
levels of government. Current discussions on decentralisation reforms to reinforce the 
regional level need to be accompanied by a clear and detailed assessment of the 
assignment of responsibilities among sectors and across the different levels of 
government. The Organic Law on Regions (Ley Orgánica Constitucional de Gobierno y 
Administración Regional) indicates the specific competences of regional governments 
linked to territorial organisation, promotion of productive activities, and social and 
cultural development (Figure 3.9). However, the Law is unclear in specifying concrete 
responsibilities; it mixes functions with specific powers and links powers to specific tasks 
or objectives instead of pining down the areas where governments have concrete powers 
(Comisión Asesora Presidencial en Descentralización y Desarrollo Regional, 2014). It is 
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thus crucial to clearly set out the exclusive and shared competencies, as well as those that 
will be delegated. At the same time as these issues are defined for regions, a re-definition 
and clarification of competencies also need to be done at the central and local levels. 
Indeed, in OECD countries, laws normally define whether a subnational responsibility is 
exclusively reserved to local government, a delegated task from the central government or 
another subnational government (SNG), or a shared responsibility with another 
institutional government level (OECD, 2016e). In the OECD, national or regional 
regulations go into different degrees of detail on local governments’ responsibilities, as 
they often refer to the general clause of competence or the “subsidiarity principle”, 
especially for the municipal level, which gives local authorities the explicit freedom to act 
in the best interests of the local level.  

The democratic election of the Intendente is a key step toward greater 
representativeness. The direct election of the Intendente, who will now be directly 
answerable to his or her constituency, helps to deepen democracy and accountability. 
Accountability processes could thus incentivise the Intendente to pursue regional 
strategies with closer links to the projects included in the budget; regional agendas could 
be then enforced. However, the direct election of the Indentende will not create the right 
incentives if it is not complemented with the delegation of competences (item 2 of the 
current decentralisation agenda) and granted the resources needed to execute these new 
responsibilities and avoid unfunded mandates. If this latter condition is not met, the 
democratic election of the Intendente could become a de facto straitjacket for the future 
Intendente.  

Pilot experiences for the devolution of competences should be pursued to 
diminish transition costs, especially in less developed regions. The Ministry of 
Economy, for example, is currently devolving competences related to productive 
development and industry. Similar pilot experiences could be conducted for the 
delegation of responsibilities over infrastructure and transport, as contemplated by the 
projects following the model currently in place (see below).  

Improving planning framework for infrastructure investments  

Weak cross-sectoral co-ordination at the national and subnational levels 
As in many OECD countries, cross-sectoral co-ordination both at the national 

and subnational levels is a major challenge for Chile. Co-operation between sectors is 
crucial to uncovering complementarities and reducing conflicts among different sectoral 
strategies. However, in Chile, like as in several other OECD countries, infrastructure 
investments at different levels of government follow a strong sectoral approach (see 
Chapter 2). At the regional level, SEREMIs are in a position that does not facilitate cross-
sectoral co-ordination. Each SEREMI answers directly to its ministry, while also serving 
individual Intendentes by working together to implement sectoral initiatives in the region 
in line with the local official’s priorities. While in theory the priorities of all parties 
should align, in practice SEREMIs tend to align their priorities with their ministries, thus 
harming co-ordinated programmes within the region (OECD, 2013a). To increase 
efficiency of infrastructure investments a combination of investments in both “hard” and 
“soft” infrastructure are needed to maximise potential for long-term growth. Such 
complementarities often need to be constructed through appropriate governance 
arrangements (OECD, 2015b). 
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The siloed approach to infrastructure investments is also hampered by a project-
based budgeting process. National, regional and local strategies and infrastructure plans 
are not binding, and their links with financing and budgetary instruments are limited. 
Even for regional investments, budget is allocated on a sectoral basis, which discourages 
collaboration among the different sectors. Instead, sectors are encouraged to compete for 
funding (see below).  

Inter-ministerial committees have made some important progress in addressing 
the siloed structure of the decision-making process in the country. An example of an 
interesting multi-level governance arrangement is the regional project of the 
Interministerial Committee for City, Housing and Territory (COMICIVYT), which has 
deployed regional committees to the 15 regions to involve SNGs in the planning of 
investment policies. The regional efforts of the COMICIVYT are aimed at co-ordinating 
land use and infrastructure planning across ministries at the regional level, raising the 
profile of local priorities at the central level, and producing the Regional Investment 
Plans of for 2015-2022 (Plan Regional de Inversiones 2015-2022). The experiences of 
these committees were heterogeneous; in some cases a real co-ordination took place, but 
in others the Regional Investment Plan was the no more than an aggregation of various 
sectorial policies, with these differences depending largely on the political will of the 
actors involved and the Intendente. However, regional COMICIVYTs are still a strong 
tool to enhance co-ordination at the subnational level, as they can help to identify 
investment opportunities and bottlenecks, thus minimising the potential for investments to 
work at cross-purposes. Avoiding the Chilean tendency to create new bodies for new 
problems, it would be important to take advantage of this existing institution to further 
develop its scope. Chile could envisage extending the planning competences of the 
COMICIVYT to monitoring the implementation of regional plans, institutionalising its 
existence. Regional COMICIVYT could become regular committees with monitoring 
competences and accountability to citizens. 

To improve collaboration between ministries and public agencies at the 
subnational level, the government should strengthen the role of the Sub-secretariat 
for Regional and Administrative Development (SUBDERE). In Chile, SUBDERE is 
the national unit in charge of promoting regional development. It is under the Ministry of 
the Interior and has a great degree of autonomy to deal directly with different ministries 
on issues under its responsibility. One of the areas of activity of SUBDRE is the 
administration of public investment programmes, especially regional allocation and 
oversight of resources linked to the FNDR and the Municipal Common Fund (FCM). 
SUBDERE also supports institutional strengthening at the sub-national level and helps to 
incorporate a regional vision into the activities of other central government institutions. 
However, it is currently very difficult for SUBDERE, in practice, to act as the national 
co-ordination unit. Firstly, public investment destined for the regions is regulated by the 
National Investment System and is delivered on a sectoral basis. Additionally, the 
initiatives proposed by national ministries and public agencies normally follow a top-
down approach, sometimes without enough consultation and co-ordination with 
SUBDERE (OECD, 2009a). Within this framework, SUBDERE could act as “arbiter” to 
facilitate and foster integrated place-based approaches for infrastructure investments, co-
ordinating both sectoral initiatives and national and subnational investments.  
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Multiplicity of planning tools  

Regional level 
Regional infrastructure investments are shaped by a multiplicity of instruments 

with limited linkages among them. Development planning in regions is articulated 
through a combination of instruments, which together are supposed to guide the selection 
of a regional investment portfolio. Regional governments are responsible for designing 
Regional Development Strategies (Estrategias Regionales de Desarrollo, ERD) and 
establishing the main socio-economic guidelines for regional development for a period of 
six to ten years. Yet in terms of investments, there is no requirement for public entities 
that present initiatives to follow the guidelines set out in these strategies, a state of affairs 
that acts as a disincentive for regional planning (OECD, 2009a). The Regional Land Use 
Plan (Plan Regional de Ordenamiento Territorial, PROT) provides a spatial dimension to 
the objectives outlined in the ERD and addresses issues related to sustainable urban 
development and the management of watersheds and coastal areas, whose implementation 
requires cross-sectoral co-operation and municipal input (OECD, 2013a).  

Line ministries also have their own investment plans, but their true linkages with 
the ERD are limited. Within the MOP, three different types of plans shape infrastructure 
investment planning (Box 3.8). In addition to these three main planning instruments, the 
MOP is developing a long-term plan for infrastructure Plan Chile 30/30 that will 
introduce some elements of territorial planning involving regions into the process of 
setting of priorities. While this Plan represents an important step forward in the 
involvement of regional and local actors, it is unclear how this strategy relates to other 
national plans from the same or different sectors and how it is articulated with regional 
and local plans. In parallel, other line ministries like MINVU also have plans or strategies 
for subnational infrastructure investments (Figure 3.10). SUBDERE also has also 
developed some planning instruments and implemented a number of programmes for 
subnational infrastructure, such as the Programme for Rural Infrastructure for Territorial 
Development (Programa de Infraestructura Rural para el Desarrollo Territorial, 
PIRDT) and the Investment for City Development Program (Programa de Inversión 
Desarrollo de las Ciudades). 

Box 3.8. Planning instruments within the MOP 

The Infrastructure Master Plan guides investment in the long term (20 years); this master plan is 
complemented by 9-year Regional Plans for Infrastructure and Water Resources (Planes Regionales de 
Infraestructura y Recursos Hídricos al 2021, PRIGRH) for each of the 15 regions of Chile. Each PRIGRH 
contains a portfolio of investments that are intended to contribute to ministerial goals and each region’s 
Regional Development Strategy (MOP, 2014). In order to align national and subnational planning, the 
PRIGRH were developed between 2010 and 2012, following the drafting of the national Infrastructure 
Master Plan between 2008 and 2010. The MOP also develops short-term plans to achieve specific 
objectives within the Special Plans, specify infrastructure or water resource management of for a specific 
area (Villagran et al., 2013) and address particular and focused issues (Figure 3.10).  

Municipal level 
At the municipal level, planning authority is limited by a reliance on higher 

levels of government for funding and approval of development plans. Each 
municipality develops a Municipal Regulating Plan (Plan Regulador Comunal, PRC) and 
aMunicipal Development Plan (Plan de Desarrollo Comunal, PLADECO), which are 
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supposed to guide the development of the town. These plans have the greatest potential 
for sub-national engagement, but they are not binding and not required for annual project-
by-project fund allocation. Plans developed by municipalities can be overruled by central 
government authorities (OECD, 2013a), as their implementation requires that 
municipalities apply for and receive annual project approval and funding from higher 
levels of government, such as the GORE and the Regional Council. Thus, in practice 
municipalities have limited planning autonomy; local authorities depend on higher levels 
of government both for funding and for approval of development plans (OECD, 2013a).  

Limited articulation between national, regional, and municipal planning leads to 
poor prioritisation of infrastructure investments at the municipal level. The current 
planning and funding systems also lead to discrepancies in priorities and uncertainty that 
local priorities will be heard and respected. In Antofagasta for example, the PLADECO 
has 39 strategies and 75 lines of action, built around municipal concerns voiced by 
residents and other stakeholders and information gathered in surveys/questionnaires and 
interviews. For a municipality of Antofagasta’s size and current capacity, this is highly 
ambitious, and potentially unrealistic. In addition, having too many lines of action 
combined with low capacity for execution at the municipal level risks leading to weaker 
policy outcomes due to energy, attention and resources being spread too thin (OECD, 
2013b). Given the current planning and financing mechanisms, without an agreed-upon 
investment strategy, there are guidelines to establish and align priorities among the 
different actors involved in subnational development. A further obstacle to prioritisation 
is that many municipalities lack the adequate capacities to design their development plans 
and lack data on infrastructure needs.  

Figure 3.10. Examples of infrastructure-related planning instruments at different levels of government 

 
Source: Villagran V. (2013), Regional Plans of Infrastructure and Water, Resource Management to 2021 (PRIGRH); Current 
Challenges to reach the Development of Integrated Regional Planning of Infrastructure, 
www.uncrd.or.jp/content/documents/1058IRDP%202013%20-%20P11_Chile.pdf; OECD (2014b), OECD Rural Policy 
Reviews: Chile 2014, http://dx.doi.org/10.1787/9789264222892-en; OECD (2013a), OECD Urban Policy Reviews, Chile 2013, 
http://dx.doi.org/10.1787/9789264191808-en; OECD (2013b), OECD Territorial Reviews: Antofagasta, Chile 2013, 
http://dx.doi.org/10.1787/9789264203914-en; CPI (2014), Análisis Crítico de los Planes de Infraestructura; Undurraga, A. 
(2015), Agenda Chile 3030: Hacia un país con desarrollo equilibrado. 
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• Arica and Parinacota Region 
• Green Patagonia (Region of the 

Lakes)  
• Aysén Region 
• Region of Magallanes and Chilean 

Antarctic  

Municipal development plan 
(PLADECO)  
Municipal zoning plan (PRC) 
Sectional plan  
Inter-municipal Zoning Plan 
(PRI) 
Metropolitan Zoning Plan (PRM) 
Master Plans of Urban 
Transport 
Master Plan for Traffic 
Management 
Strategic Urban Plans (PRU and 
PRES) 
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Articulating national, regional and municipal planning tools 
Turning strategic planning into effective investment prioritisation is a major 

challenge for Chile. Like in many other OECD countries, regional and local planning 
instruments in Chile are of limited use. The ERD and PLADECO, for example, should 
provide a basis for community deliberation, discussion, and planning, but their non-
binding, unfunded nature appears to limit their usefulness, particularly given the annual, 
project-by-project approval process. Prioritisation of infrastructure investments is 
hindered by the use of multiple planning instruments, which may generate more 
confusion than clarity regarding the short-, medium- and long-term needs and priorities of 
subnational governments.  

The capability to overcome weak co-ordination of planning instruments is 
limited by political cycles that create incentives for national and local actors to 
prioritise a short-term agenda. In Chile, the challenge is particularly acute because of 
the four-year electoral cycle combined with the single presidential term. At the local level 
the problem is even more acute: municipal elections take place in between the election of 
the Regional Council (at the same time as the president) and the 4-year designation of an 
Intendente. Regional councillors work with different mayors in their period, and the 
election of mayors is potentially politically overshadowed by the elections of Councils. 
There is a potential risk of local actors becoming political actors in campaign during their 
entire term.  

Some efforts at co-ordination and prioritisation between the regional and 
municipal levels in the planning process do take place. To partially co-ordinate ERDs 
and PLADECOs in the budgetary process, each region must prepare a Preliminary Draft 
on Regional Investment (Anteproyecto Regional de Inversiones, ARI) as part of the 
regional budget process. The ARI lists regional investment projects which need to be 
considered when formulating the region’s budget and those of ministries. Once the annual 
national budget law is approved, the ARI becomes the Public Programme for Regional 
Investment (Programa Público de Inversiones Regionales, PROPIR), both available via 
the online platform ChileIndica. In this process, the budgetary co-ordination carried out 
by SUBDERE through its Co-ordination of Public Expenditure Unit (Unidad de 
Coordinación del Gasto Público) is aimed at reducing divergences or contradictions 
between sectoral investments.  

A sectoral and top-down approach for co-ordination is more the rule than the 
exception. While the ARI and PROPIR reduce the tendency for investments to work at 
cross-purposes, they follow a centralist and top-down approach (Box 3.9). Ultimately, it 
is the national budget office (DIPRES) that has the final say on which regional 
investments are included in the budget law, and this decision is primarily based on a 
project-by-project logic. The non-binding nature of planning documents and the central 
definition of funding may disincentive the design of technically proficient documents 
seeking to integrate stakeholder’s priorities. These phenomena also stand in the way of 
the appearance of rural and urban cross-cutting approaches to planning and do not 
encourage the consideration of such territorial specificities as natural risks, the presence 
of an indigenous population and climate change. A key step forward would be to provide 
improved technical assistance for subnational governments in the design of integrated 
investment programmes/projects, including financial plans, financed by different and 
articulated funding sources (see below). 
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Box 3.9. The ARI and PROPIR  

Decree N. 3876 of 2000 stipulates that is the responsibility of the Ministry of Interior and Public Security, through 
SUBDERE, to co-ordinate regional public investment. This duty is the responsibility of the Co-ordination of Public 
Expenditure Unit (Coordinación Gasto Público, CORGAPU), with the support of Intendentes, with the latter figures 
responsible for co-ordination with Public Services and Ministries within their regions.  

The Intendente, together with the Regional Council, SEREMIs, and the Regional Directors of the different public 
services in the region, develop the Anteproyecto Regional de Inversiones (ARI), including a financial estimation of the 
projects to be undertaken, in order to accomplish their institutional objectives. The ARI needs to be sent to the Unit of Co-
ordination of Public Expenditure in SUBDERE via the online ChileIndica platform. Any discrepancies between the priorities 
of the Intendente and the regional authorities of the sectoral ministries must be resolved in the evaluation phase of the ARI or 
in the budgetary discussions carried out in DIPRES.  

The preparation of the ARI is strongly guided at the central government level. National ministries and services give their 
regional representatives specific guidelines as to which policies, programmes and institutional goals should be considered for 
the regional ARI. In parallel, to design the ARI, Intendentes have to consider the non-binding Regional Development 
Strategy (ERD), the presidential commitments, the Special Development Plans for Extreme Zones, and the PLADECOs. 
However, the official memorandum which provides instructions for the preparation of the ARI and PROPIR specifically 
mentions that the Intendente may consult the mayor when appropriate.  

Once the ARI is approved at the central government level and by the DIPRES, national ministries and services inform 
regional representatives of the details of investments and programmes to be considered in the PROPIR. This information is 
also available on the ChileIndica online platform. This platform has to be updated regularly by Regional Governments, as it is 
the instrument used by the central government to monitor execution of investments. However, the information of this 
platform is not publicly available, which represents a significant restriction on the possibilities for monitoring by citizens and 
ensuring accountability.  

Source: SUBDERE (2016d), Sistema de Información Territorial para las Regiones de Chile, www.chileindica.cl. 

The Ministry of Public Works is moving forward in integrating subnational 
priorities into the National Infrastructure Plan 30/30. The inclusion of the different 
levels of government in the dialogue to design the final Plan 30/30 which will identify the 
main infrastructure regions by macro-zones represents a very innovative process for 
OECD countries. The inclusion of subnational governments is relevant to improve 
alignment and co-ordination. However, it is still unclear the extent to which 
municipalities are being involved and how other ministries are integrated into these 
regional planning processes. Planning on a territorial perspective needs to ensure the 
participation of all levels of governments but also of different sectoral ministries.  

Chile should strengthen the role of the ERD as an instrument to guide and 
articulate regional and local infrastructure investments. The ERD can provide a 
strategic regional development framework articulated with a national strategy that 
identifies long-term regional development goals including all relevant sectors. A unique 
strategy for infrastructure and spatial planning co-ordinated among sectors at the national 
and subnational levels can help Chile to streamline its infrastructure planning. This is 
necessary to give to the Gore's new planning division the opportunity to play a greater 
role in guiding regional development in a comprehensive way (OECD, 2009a). A unique 
strategy for infrastructure and spatial planning co-ordinated among sectors at the national 
and subnational levels, as the Area Agendas in the Netherlands (Box 3.10) can help Chile 
to streamline its infrastructure planning. 
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Box 3.10. Area Agendas in the Netherlands 

Since June 2012, the National Policy Strategy for Infrastructure and Spatial Planning (SVIR) has been in force. This plan 
represents a strategic agenda for spatial planning policies. One of the aims is laying down the baseline programme of 
investments. The SVIR sets out a list of national priorities to be followed by the central administration (various ministerial 
departments and government agencies). A related instrument, the Multi-Year Plan for Infrastructure, Spatial Planning and 
Transport (MIRT), is an investment programme set up by the national government with the goal of improving the coherence 
between investments in spatial planning, economic development, mobility and livability at the national level. Overall, 
infrastructure and accessibility are adequate in the majority of regions. 

National and local officials meet annually to discuss a “regional agenda”, a vision shared by national and regional 
authorities. In this sense, the MIRT is a national programme which contributes to the regional agenda, providing a long-term 
investment framework for the Netherlands and its regions. The MIRT programme formally extends beyond the term of a 
single parliament and therefore provides a coherent framework for ensuring consistency and concentration in investments 

The different layers of government have their own vision documents: the SVIR (national government), Provincial 
Structural Vision (provinces) and zoning plans (municipalities), all serve as input into the Area Agendas. Area agendas are 
the most important instruments to discuss and align questions and projects in the physical domain (housing, industry, 
infrastructure, public transport, nature, water) between national, regional and local governments. Each MIRT region has its 
own collective area agenda. The Area Agendas outline the vision, ambition, questions and projects of each specific MIRT 
region, shared by national, regional and local governments. The alignment of vision, goals and projects leads to better 
solutions, more efficiency and, in the end, greater effectiveness. Dialogues and platforms take place multiple times a year. 
Decision making on the content of the area agendas takes place in an annual meeting at political level (BO MIRT), and the 
outcome is discussed in Parliament.  

Source: OECD (2014d), OECD Territorial Reviews: Netherlands 2014, http://dx.doi.org/10.1787/9789264209527-en.  

Linking budgeting and planning  

SNGs depend largely on central transfers for investments 
The strong centralisation in Chile limits the autonomy of SNGs to invest in 

infrastructure. Most regional investments are decided upon at the central level, leaving 
regions have a reduced space to prioritise their own investments; 70% of investments in 
regions are determined on a sector-by-sector basis (MDS, 2015a) (see Annex) if regional 
and municipal investments are counted separately. Unlike in many other OECD countries, 
Chilean regional governments do not have an independent budget for regional 
investments, but rather depend on regionally defined grants from the central government, 
many of which are passed on to municipalities to finance local investments. SUBDERE 
breaks down regional investment into two categories: (1) “sectoral investment", defined 
centrally, and (2) “regionally defined investment” (Inversión de Desición Regional), 
decided upon at the regional level. However, for the regionally defined investment the 
classification might be misleading, as various of the instruments that fall into this 
category (FNDR, IRAL, CPs, Participative pavement, etc.) are mainly managed by the 
SEREMIs or Regional Services, which ultimately answer to their respective sectors more 
than to the region’s priorities represented by the GORE (Acuña, 2009).  

The Regional Fund for Regional Development (Fondo Nacional de Desarrollo 
Regional – FNDR) was conceived as a territorial fund, but its portfolio is largely based on 
individual projects. The primary source of non-sectoral funds for investment at the 
subnational level is the FNDR. Over the last 15 years the funding of the FNDR has been 
increasing, in 2015 reaching 75% of the total amount allocated to regions (MDS, 2015a) 
(see Figure 3.11 and Annex 2). One of the main advantages of the FNDR is its flexibility, 
which allows it to target issues and territories that other funds do not. However, there are 
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two significant shortcomings associated with the FNDR: (1) while it was originally 
established as the primary funding source for long-term and comprehensive regional 
development initiatives, resources are in fact mainly allocated to individual municipal 
petitions; (2) it has become one of the main sources of municipal financing, as 
municipalities themselves are not able to raise enough revenues (OECD, 2009a). 
Although projects submitted for approval and funding through the FNDR are part of a 
comprehensive and integrated programme, they are evaluated on the project level for their 
cost/benefit, including social cost/benefit, rather than evaluated as an integrated whole. 
This could very well lead to one project being funded while another one that may be 
equally important (and potentially even linked), remains unfunded (OECD, 2013b). The 
FNDR portfolio thus becomes the sum of individual projects rather than the integration of 
different regional initiatives attached to the regional development strategy (OECD, 
2014b). 

The complexity of funding allocation for SNGs makes it difficult to achieve 
territorial synergies. From a municipal perspective, requests for FNDR funds must pass 
through a complex set of filters that can vary depending on the project’s size. Larger 
projects, for example, may pass through regional governments, the Ministry of Social 
Development’s SEREMI, and the Ministry of Finance, while smaller ones may only go 
through the regional government and a SEREMI (generally that of Social Development). 
The process lacks the flexibility and speed necessary to meet certain municipal demands 
for investment in basic services. Because requests for FNDR funds are subject to ex ante 
analysis on a project-by-project basis by national level actors (including SEREMI), it is 
very difficult to achieve synergies between investment projects (OECD, 2013a). 

The FNDR has favoured investment in metropolitan regions, which might 
accentuate regional inequalities within the country. The FNDR assignment formula 
favours investments in regions with higher concentrations of population and poverty. This 
results in more FNDR resources for the relatively well-off metropolitan areas that 
concentrate the vast majority of employment opportunities but also the highest poverty 
levels. This in turn, may exacerbate spatial inequalities (Ahmad and Viscarra, 2016). 
Lagging regions are thus affected in two ways: (1) they are not favoured by FNDR funds, 
which go primarily to metropolitan areas with a high concentration of poor and female-
headed households; and (2) they have lower capacities to present projects that meet the 
SNI criteria (see Chapter 4) (Ahmad and Zanola, 2015). 

Other funding sources for subnational infrastructure investments also follow 
project-by-project allocation logic. The FNDR is not the only source for regional 
investments, although it is by far the largest. Regional governments can also enter into 
Programme Agreements (Convenios de Programación, CP) to fund regional and local 
investments (see below) or receive funds from the fund Inversión Regional de Asignación 
Local (IRAL). These funding sources represent a much lower proportion of regionally 
defined investments (CPs represent 21.6% of the total funds for regions, and IRAL only 
3%). In some regions like Arica y Parinacota, O’Higgins and Aysen, the FNDR 
represents almost all regional funds4 (Figure 3.11). While highly valuable, these funds, 
like the FNDR, should incentivise and support comprehensive development needs rather 
than strictly sectoral ones. 
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Figure 3.11. Funds for Regions 2001-2015 

 

Source: MDS (2015b), “Serie de Inversión Pública Regionalizada 2001-2015”.  

Municipalities have limited financial autonomy and a reduced capacity to plan 
and implement infrastructure projects. Municipalities are responsible for a small 
percentage of public investment. OECD figures show that while approximately 12% of 
public investment occurred at the municipal level in Chile in 2013, the figure was a 
notably higher 56.4% weighted average in OECD unitary countries. An examination of 
data from the Ministry of Social Development leads to a similar conclusion: only 9% of 
total public investment is made by municipalities. Figures show a strong difference 
between municipal investments across the country; in Santiago this figure represents 14% 
of total public investment, whereas in Magallanes it is less than 2% (Figure 3.12).  

Figure 3.12. Sectorial, regional and municipal Investments in Chile (2015) 

 

Source: MDS (2015b), “Serie de Inversión Pública Regionalizada 2001-2015”.  
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Autonomy in deciding on and financing of infrastructure investments at 
municipal level is restricted by the inability to borrow. Under the Chilean the 
Constitution, municipalities may not borrow without Congressional approval, a 
prohibition that constrains their abilities to engage in larger infrastructure investments and 
gives rise to a disincentive, especially for bigger (and wealthier) municipalities, to design 
projects adapted to their needs. For some municipalities this is worsened by the lack of 
their own resources, even for recurrent expenditures, a situation that seriously undermines 
their capacity to undertake preventive maintenance of infrastructure and facilities. 
Postponed maintenance is compensated for with sporadic investments in the rehabilitation 
and “improvement” of facilities, as allowed under SNI rules, and with the use of sector 
funds available from the central government. This problem is noticeable in the 
widespread state of disrepair of public spaces, sidewalks and local roads under the 
purview of the municipalities (OECD, 2013a).  

Investments at the municipal level are largely assigned on a competitive basis, which 
may handicap weak municipalities and prevent collaboration. A competitive process for 
disbursing funds is one way to manage a finite amount of financing, but it can also 
handicap the project development of weak municipalities. With limited resources, 
municipalities are particularly reliant on a long list of annual competitive 
intergovernmental transfers (Box 3.11, Figure 3.13). As noted before, the final allocation 
of funding does not necessarily follow the guidelines of multi-year planning documents, 
and there is uncertainty as to which funds will be received until the approval is given, 
leaving planners in limbo (OECD, 2013b). In this scenario, project prioritisation becomes 
critical but possibly risky for the municipality. It is critical because there are limited funds 
and it is important to concentrate its resources. At the same time, in an extreme scenario, 
if a municipality only presents its priorities and they are not approved or funded, it has 
few projects in its portfolio (cartera) to move infrastructure investment forward (OECD, 
2013b). The competitive application process can also discourage inter-municipal 
co-operation and favour municipalities with greater technical capacity (OECD, 2013a).  

Box 3.11. Main infrastructure investment funding sources for subnational governments in Chile 

National Fund for Regional Development – Fondo Nacional de Desarrollo Regional (FNDR) 

The FNDR constitutes the main funding source for investments at the regional and municipal level. Created in 1974, the 
objectives and functions of the National Fund for Regional Development have evolved gradually. The fund was originally 
established to standardise access to public investment funds across regions. However, SUBDERE has recently been working 
to shift the FNDR’s orientation away from compensatory funds for infrastructure and towards regional development with a 
territorial approach. Under law, the main objectives of the FNDR are: (1) to finance investments that allow for regional 
development linked to social, cultural and socio-economic aspects; (2) to achieve equitable development in the region; and 
(3) to offer territorial compensation for regional development. 

Municipal governments can apply to the GORE for a portion of these funds through a competitive process, presenting 
their projects to the GORE and the Regional Council. The main institutions/actors that intervene in the FNDR allocation 
process are: 

• DIPRES: defines the special annotations (glosas) and provides instructions on how the funds are to be spent. For 
certain regions, DIPRES has to approve (visar) investments initiatives.  

• SUBDERE: controls the execution of the FNDR and approves (visar) investment initiatives and its budget 
allocation through its Regional Units.  

• GORE: is the manager and responsible for its implementation. The GORE, in accordance with the CORE, is 
responsible for the approval of investment projects, its prioritisation, control and monitoring.  
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Box 3.11. Main infrastructure investment funding sources  
for subnational governments in Chile (cont.) 

• SEREMI: the involvement of SEREMIs in the FNDR varies across regions. In general, they are in charge of co-
ordinating investment initiatives with services, as well as the articulation of the CPs and sectoral investments 
within the ARI. 

• Indentente: in charge of doing a list of projects previously approved by the SNI to be presented to the CORE which 
will prioritise the projects to be executed during the year 

Urban Improvement Programme (Programa de Mejoramiento Urbano, PMU)  
This programme is administered by SUBDERE to finance municipal infrastructure and equipment in low income level 

municipalities. It finances rapid, small urban infrastructure projects to boost employment and quality of life in local 
population. It has a “traditional” and an “emergency” component. The former component represents 75% of the total amount. 
Funds infrastructure and equipment are distributed to regions based on the number of municipalities and unemployment rate. 
GOREs communicate the “budget framework” to the different municipalities, which then present projects to be financed by 
this “budget framework”. The SUBDERE has to approve the projects.  

Neighbourhood Improvement Programme (Programa de Mejoramiento de Barrios, PMB) 
This programme is managed by the SUBDERE. Its main objective is to improve life quality of marginalised population, 

with a focus on improving basic service provision in poor neighbourhoods. The aim is to reduce the deficit in coverage of 
water supply and safe disposal of wastewater in rural areas. Since 2012, the programme has broadened its scope to target 
projects of “municipal interest”. To be part of the programme, municipalities have to define certain projects and upload them 
onto PMB web platform to be revised. Regional representatives of SUBDERE are in charge of assessing the projects (legally 
and technically). The selected projects are sent to the Undersecretary of Regional Development for approval.  

Regional Local Investment Fund (Fondo Regional de Inversión Local, FRIL) 
This fund uses FNDR resources to finance minor infrastructure projects executed directly by municipalities, pending 

technical recommendations from the GORE and CORE. Among the projects to be financed by this Fund are squares, 
sidewalks and walkways. Every year, the GORE presents a proposal for the distribution of the FRIL to the CORE; after 
approval, the GORE communicates the amount to the municipalities, which then have 60 days to present their projects. 

Investments for City Development Programme (Programa Inversión Desarrollo de Ciudades) 
The main objective of the programme is to facilitate through reimbursable contributions the acquisition, construction, 

installation and repair of facilities and buildings linked to urban infrastructure. In order to be eligible for the programme, 
municipalities must meet a series of criteria. For example, they must be in the top 30% in terms of total population, be up to 
date on their municipal pension payments and contributions to the Municipal Common Fund, and have collected the enough 
surplus revenue over the three years prior to application to repay the debt by 31 December of the last year for which the loan 
is made. The programme provides loans for urban projects, including public spaces (e.g. roads, avenues, plazas, parks, bike 
lanes, pedestrian zones), lighting for streets and public spaces, traffic control systems, parking, equipment and facilities for 
the collection and sanitary disposal of solid waste, and for environmental protection, cultural centres (e.g. museums and 
theatres), civic centres, bus terminals, sports facilities, and open air and other markets.  

Source: Acuña, E. (2009), Propuestas de Mejora al Diseño y Gestión del fondo Nacional de Desarrollo Regional; Centro de 
Políticas Públicas UC (2015), Asociatividad Municipal: herramienta para la inversión local”, 
http://politicaspublicas.uc.cl/wp-content/uploads/2015/05/asociativad-municipal-2015-1.pdf ; Gobierno Regional 
Metropolitano de Santiago (2016), Instrumentos de Inversión Regional, www.gobiernosantiago.cl/instrumentos-de-inversion-
regional; OECD (2013b), OECD Territorial Reviews: Antofagasta, Chile 2013, http://dx.doi.org/10.1787/9789264191808-en. 
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Figure 3.13. Funds for regional Investments by source (2015) 

 
Source: MDS (2015b), “Serie de Inversión Pública Regionalizada 2001-2015”.  

Towards an articulated and strategic budgeting process 
The funding mechanisms that are in place stand in the way of a comprehensive and 

strategic approach to infrastructure investments and its prioritisation. The investment 
process in Chile follows a sectoral logic, and the various projects that are in fact 
integrated initiatives risk being subjected to piecemeal evaluation independent of their 
master plans. The different approval stages a portfolio must go through, notably the 
filtering process of the CORE and the final evaluation by DIPRES, largely take place on a 
project-by-project basis. Different financing and budgeting practices could better support 
subnational development objectives and the investments designed to achieve them. With 
the country now facing infrastructure challenges that are much more linked to small 
projects than big infrastructures, the need to analyse a package of investments is even 
more acute. Challenges linked to funding and planning cannot be addressed separately, as 
funding is the key lever for co-ordination. If there are no monetary incentives, there is 
less likely to be co-ordination, and short-term, compartmentalised planning will prevail.  

Annual budget allocation discourages medium- or long-term investment 
planning at the subnational level. This is partly why investment planning for Chilean 
municipalities is mostly restricted to the preparation of specific projects following the 
procedures of the National Investment System (Sistema Nacional de Inversiones, SNI) to 
be submitted for financing to whatever fund is available in a given year. Municipalities 
compete for these funds with projects which are not part of a strategic planning. 
Micromanagement of investment resources for by DIPRES is another obstacle to a 
portfolio based investment strategy (Waissbluth and Arredondo, 2011). 

Chile needs to improve the connection between planning and budgeting to help 
prioritise infrastructure investment on a multi-year basis (see Box 3.12 to see how 
the EU deals with this matter). Neither the ERD, nor the PLADECO, nor the country’s 
other infrastructure plans specify investments linked to budget lines. As territorial 
planning and strategies are the instruments that set the medium- and long term-horizon 
for development, the disconnection between planning and budgeting reinforces a system 
that functions on short-term plans and projects, unable to take decisions from a long-term, 
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comprehensive perspective (see also Chapter 2). Medium-term budgeting frameworks (or 
multi-annual budget planning) provide a reasonable certainty that funds will allocated and 
carried over from year to year (see Chapter 2). This would be one mechanism to help 
address this issue, and it would strengthen the finance and planning capacity of sub-
national authorities. Such a framework would allow for better management of investment 
projects. It would also help policy makers to see the medium-term consequences of their 
spending decisions more clearly and adapt investments to a territorial logic that makes it 
possible to finance integrated, multi-sectoral initiatives. To do so, it is necessary to 
articulate the diverse planning instruments, framed by a master plan which would act as 
the strategic umbrella guiding investment priorities (see Chapter 2). 

Box 3.12. Articulating funding and planning: the case of the EU 

With a budget of EUR 454 billion for 2014-20, the European structural and investment funds are the European Union’s 
main investment policy tool. National co-financing is expected to amount to at least EUR 183 billion, with total investment 
reaching EUR 637 billion.  

The post-crisis period has provided additional motivation for reforming the way the European structural and investment 
funds are planned and used. In a climate of declining overall investment, maximising the impact of these funds is a top 
priority, especially as they provide the majority of public investment in many countries. 

Following the lessons learned from previous programming periods and taking into account the need for better use of 
European structural and investment funds, the 2014-20 regulations introduced several key reforms. There is a clear move 
towards a more focused policy approach, a stronger results orientation, solid framework conditions for investments, better co-
ordinated use of funding through the common strategic framework, and improved links between EU priorities and regional 
needs.  

Member states are required to draw up and implement strategic plans with investment priorities covering the five 
European structural and investment funds. These “partnership agreements” are negotiated between the European Commission 
and national authorities, following their consultation of various levels of government, representatives from interest groups, 
civil society, and local and regional representatives.  

Partnership agreements outline each country’s strategic goals and investment priorities, linking them to the overall aims 
of the Europe 2020 strategy for smart, sustainable and inclusive growth. 

Once the partnership agreements have been adopted, the European Commission and the national authorities agree on 
programmes, setting out the priorities for each country, region or policy area concerned. 

Combining different funds to finance local investment projects: 

• Integrated territorial investments make it possible to combine funding from different European structural and 
investment fund programmes to support the implementation of territorial development strategies. Twenty member 
states will use integrated territorial investments in areas ranging from deprived urban neighbourhoods to 
metropolitan areas, from cultural heritage routes to sub-regions hit by economic restructuring.  

• Community-led local development empowers local action groups to implement strategies creating jobs and growth 
and enhancing social inclusion by combining different EU funds. Over the programming period, multi-fund 
community-led local development is supported with more than EUR 12 billion. In rural development, more than 
2 500 local strategies will reach out to half of the EU’s rural population, while the European Maritime and 
Fisheries Fund will support some 280 such strategies in coastal and inland communities. Seventeen member states 
will support local development strategies in cohesion policy. 

Source: OECD (2016), Making the Most of Public Investment in Colombia: Working Effectively across Levels of 
Government, OECD Publishing, Paris, http://dx.doi.org/10.1787/9789264265288-en. 
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Improving vertical co-ordination across levels of government  

Strengthen institutions for vertical co-ordination  
Strengthening the role of GOREs is crucial, as they can act as key interlocutors 

for vertical co-ordination. Acting as mere vehicles of central transfer for municipalities 
without their own resources, GOREs have restricted autonomy to invest at the regional 
scale, a limitation that will persist until funding mechanisms are enforced. However, 
within the current framework, the GORE planning unit should play a key role by 
sustaining co-ordination not only for the elaboration of the ERD, but also for all the 
planning instances in which the GORE is involved. GOREs are key players in vertical co-
ordination, in the interaction between municipalities and the central government.  

Regions could also take a more proactive role in supporting critical projects that 
require cross-jurisdictional cooperation, in particular those involving rural municipalities. 
GOREs could 129rotocol129ze municipal co-operation in investment projects by offering 
technical support and by acting as political facilitators. The GORE and CORE could 
encourage this co-operation by assigning resources to investment projects in which many 
municipalities are involved. This needs to go hand in hand with bolstering ERDs as 
master plans that effectively guide and frame infrastructure investments at the regional 
and local levels. In this role, regions may also be key partners for municipalities for 
technical and administrative support; limited regional own resources can hinder these 
responsibilities. The role of regions as integrators and brokers between municipalities and 
the national government should be fostered.  

Deepening co-ordination through co-financing arrangements 
In Chile, Programming Agreements (Convenios de Programación, CPs) have made 

great contributions to the development of regional infrastructure, and they are the unique 
tools that allow for multi-annual budgeting of infrastructure investments. To manage joint 
investments, Chile, like many other OECD countries, uses voluntary contracts to co-
finance infrastructure investments between national and SNGs and co-ordinate projects 
involving different sectors. GOREs can enter into annual or multi-year CPs with each 
other, with one or more ministries, or with municipalities promoting collaboration across 
sectors and levels of government (Box 3.13). The two sectoral ministries that have 
historically most tended to use them are the Ministry of Public Works (MOP), which has 
mainly funded basic paving and rural drinking water; and the Ministry of Health 
(MINSAL), which has adopted a policy to plan and implement investment in primary, 
secondary and tertiary health infrastructure using CPs. In 2015, the MOP was the only 
ministry to contract CPs in as many as four regions, while the proportion of CPs 
contracted by MINSAL and MOP accounted for 50% each (Figure 3.14). To cite some 
interesting examples of these contracts, in 2009 the MOP and the Municipality of 
Antofagasta signed one for the improvement of the coastal shoreline and fishing 
infrastructure, and in 2004, the strategic Development Plan for the silvoagropecuario 
sector was signed with the Ministry of Agriculture (SUBDERE, n.d. a).  

Box 3.13. Contracts in Chile 
Programming agreements (Convenios de Programación, CPs) in Chile are formal binding agreements between one or 

more regional governments and one or more national ministries, detailing measures and procedures to be undertaken in 
projects of common interest over a specified period of time. These agreements can also include other public or private 
national, regional or local institutions. The subscription of an agreement does not imply new or complementary resources for 
the parties involved, but rather an allocation of their already approved budget to be spend through these agreements.  
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Box 3.13. Contracts in Chile (cont.) 
Formally, the steps for signing a CP are: (i) identification of projects, (ii) signing of a protocol of purpose (130rotocol de 

acuerdo) that initiates negotiations between the parties and defines the objectives, areas of intervention and resources that 
each institution will contribute; (iii) deciding on investments that will be included in the agreement with the technical 
recommendation from the SNI); (iv) drafting the programming agreement and negotiation (technical); and (v) presentation of 
the agreement to the Regional Council for approval and signature. After the approval and execution of the agreement, there is 
formal a monitoring and evaluation stage in which a technical team with representatives of all parties involved is supposed to 
monitor its execution. Projects are carried out using the resources of both line ministries and regional governments (grants 
from the National Fund for Regional Development).  

These agreements offer a useful legal framework for co-ordinating regional and national priorities and responsibilities. 
So far, they have mostly been used for shared planning and financing of large infrastructure projects. 

Source: SUBDERE (n.d.), “Convenios de Programación”, www.subdere.gov.cl/sites/default/files/documentos/articles-
80573_archivo_fuente.pdf. 

Figure 3.14. Public Investment in regions via Programming Agreements 

 
Source: MDS (2015b), “Serie de Inversión Pública Regionalizada 2001-2015”. 

Contracts can potentially ensure that national-level policy decisions and regional 
priorities cohere and “synergistically” contribute to national development targets. 
The benefits that they bring are multiple: (i) foster dialogue and share information; (ii) 
identify common targets, (iii) set clear and transparent objectives, (iv) make credible 
engagements; (v) promote municipal co-operation; (vi) improve monitoring and 
evaluation; and (vii)strengthen the capacities and practices to develop long term strategies 
(Charbit and Romano, forthcoming). However, these advantages have not been truly 
exploited in Chile. Although the Convenios de Programación represent a strong tool to 
co-finance investments, there are several shortcomings linked to their scope and 
implementation: (i) projects managed through these contracts tend to be highly 
fragmented and sector-driven; (ii) their use has been mainly restricted to large 
infrastructure initiatives (OECD, 2009a); (iii) some sectors have been reluctant to enter 
into this agreements; (iv) central government actors that do use CPs do so mostly to 
leverage regional resources for activities already in their sectoral plans (OECD, 2013a); 
(v) as a consequence, their connection with regional development strategies is limited; 
(vi) CPs at the subnational level compete for funding with FNDR projects. 
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In this scenario, some adjustments would be necessary in order to better use this 
instrument in a move from sectoral-based to territorially-based contracts, as in the 
examples of France and Colombia (Box 3.14). CPs need to be further developed and 
supported, which does not mean they need to be transformed in their essence, but rather 
that they can be adapted. Territorial contracts are a way for identifying relevant projects 
for competitiveness at the regional level that could enormously benefit productivity in 
lagging regions, thus enhancing the diversification of Chile’s productive structure. To 
further develop contracts, some of the key elements to consider are: 

• Specify territorial goals and regional development priorities that will be 
supported by the contract through a careful assessment of needs and 
opportunities in regions and municipalities (Charbit and Romano, forthcoming). 

• Rebalance the top-down approach that has been dominant in the current 
framework, with a stronger bottom-up component through a consultation phase. 
The consultation should involve national and subnational actors, the private 
sector and civil society to establish priorities and actions by assessing regional 
development needs. In France for example, a two-year phase consultation allows 
the central and the regional government to agree on the Contract État-Région 
(Charbit and Romano, forthcoming).  

• Encourage partnerships with Municipal Associations to support investments at a 
supra-municipal scale. This might help certain lagging regions that do not on 
their own have the capacity to enter into such contracts. Funding could be 
especially dedicated to contracts signed by Associations. Specific contractual 
arrangements might target metropolitan areas like city deals in the United 
Kingdom (Box 3.15).  

• Include monitoring mechanisms and an evaluation phase in the initial contract to 
that allow for assessment of results and the potential impacts of contracts while 
learning from successes and failures and facilitating peer learning. Monitoring 
and evaluation are crucial to making enforcement possible with concrete 
incentives. For example, part of the funding could be allocated based on good 
performance (performance reserve, on the model of Italy or the EU). 

Box 3.14. Contracts for investments: the case of France and Colombia 
France 

State-region planning contracts (Contrat de plan État-région – CPER) have been in operation since 1982 and are 
important tools in regional policy in terms of planning, governance and co-ordination. They are characterised by their broad 
thematic coverage and cross-sectoral nature, with a territorial approach being applied across diverse policy fields including 
industrial, environmental, and rural issues. The DATAR functions as the main national partner of the regions in developing 
and implementing these planning documents. The President of the Regional Council and Prefect as the representative of the 
central government different ministries make the contract. The co-financing of interventions is seen as an important 
co-ordination mechanism.  

2007-2013 planning contracts: a new generation of state-region contracts was introduced in 2007 alongside the 2007-13 
Structural Funds programmes, in order to increase links between French and EU regional policies. The new contracts have 
the same timeframe as the EU operational programmes, are based on a joint territorial analysis, and have integrated systems 
for monitoring. Similar to the Structural Funds, regions can decide that funding be de-committed 18 months after approval for 
projects if no commitment has been made. Contracts increased their focus on the Lisbon and Gothenburg agendas. They 
reflect three priority areas: the promotion of territorial competitiveness and attractiveness, the environmental dimension of 
sustainable development, and social and territorial cohesion. The emphasis on sustainable development has grown, with a 
consultation process launched in 2007 (Grenelle de l’environnement). Priority is given to soft functions (e.g. education, 
research and development) as well as infrastructures other than roads. 



132 – 3. CO-ORDINATING INFRASTRUCTURE POLICY ACROSS LEVELS OF GOVERNMENT 
 
 

GAPS AND GOVERNANCE STANDARDS OF PUBLIC INFRASTRUCTURE IN CHILE © OECD 2017 

Box 3.14. Contracts for investments: the case of France and Colombia (cont.) 
2014-2020 planning contracts: a new generation of State-region planning contracts 2014-2020 has been launched. Five 

topics have been selected: Higher education, research and innovation; National coverage by very high speed broadband and 
development of digital technologies usages; Innovation, promising niches and the factory of the future; Multimodal mobility; 
The environmental and energy transition. Being a priority for the Government, employment will be treated as cross-cutting 
issue in the contracts.  

In order to ensure equality between territories within the regions, contracts will mobilise specific resources for priority 
areas: urban priority neighbourhoods, vulnerable areas undergoing major economic restructuring, areas facing a deficit of 
public services (rural areas), metropolitan areas and the Seine Valley. Inter-regional contracts for mountainous and fluvial 
basins will be re-conducted. The preparation of this new generation was conducted in two phases: a first phase of strategic 
thinking and co-preparation between the central government and the regions; a second phase of financial negotiation. 

Colombia 
Efforts to achieve better cross-sectoral co-ordination of investment among the three levels of government led to the 

introduction in the early 2010s of “Contratos Plan”, investment programmes in specific areas. The programmes were defined 
jointly by the national government (which finances most of them), departments and municipalities. Seven Contratos Plan 
were developed as a first step in the 2010-2014 NDP (in 9 departments and 272 municipalities), and 17 are planned in the 
2014-2018 NDP. They focus on lagging regions and on improving road connectivity and the delivery of services like 
education, healthcare and water sanitation. While Colombian contracts are inspired by the French “contrats de projets État-
région”, they differ from them in that the French system provides for simultaneous preparation of all the contracts, and each 
lasts for seven years. The Contratos Plan signed so far have different timings (from three to eight years) and different degrees 
of territorial coverage: some focus on a department (e.g. Santander); one focuses on a group of departments (Atrato-Gran 
Darien, covering 25 municipalities in the 3 departments of Chocó, Antioquia and Córdoba), and the majority focuses on 
groups of municipalities. For the seven pilot Contratos Plan, the parties had to come to a strategic agreement for the 
development of the territory. 

The new generation of Contratos Plan have a specific focus on peace and post-conflict. They are now called “Contratos 
Paz” (Contratos Plan para la Paz y el Posconflcito), and they are being developed in the framework of Colombia’s post-peace 
development agenda. They are currently being defined, matching the strategic importance of the areas for the country (areas 
affected by conflict and/or suffering from socio-economic and/or infrastructure gaps) and local demand. They focus on 
improving road connectivity and the delivery of services like education, healthcare and water sanitation. They will include long-
term infrastructure projects, as well as other smaller development projects. They have a great potential for joint investments 
that contribute to building peace and, in this regard, other prioritisation variables, as the incidence of armed conflict will be 
taken into consideration. 

Source: OECD (2016g), Making the Most of Public Investment in Colombia: Working Effectively across Levels of 
Government, http://dx.doi.org/10.1787/9789264265288-en. 

 

Box 3.15. City Deals in United Kingdom 
City Deals are agreements between government and a city that give the city control to: (1) take charge and responsibility 

of decisions that affect their area; (2) do what they think is best to help businesses grow; (3) create economic growth; 
(4) decide how public money should be spent.  

The first wave of City Deals are with the 8 largest cities outside of London, known as the Core Cities. City Deals – 
Wave 2 involves 20 cities - the next 14 largest cities outside of London and their wider areas and the 6 cities with the highest 
population growth during 2001 to 2010. With the help of the Cities Policy Unit, these cities will negotiate deals with 
government – deals that give each city new powers in exchange for greater responsibility to stimulate and support economic 
growth in their area. Each city had to put forward a proposal by January 2013 that showed how they hope to do this.  

Since late 2011, urban policy has been centred on a growing number of City Deals in England that are being 
implemented in waves. These deals allow a degree of “tailored” devolution of responsibility to English cities. City deals 
require better horizontal (across departments) and vertical (between the centre and the cities) co-ordination, and local 
capacity. 

Source: OECD (2015b), Recommendation on Effective Public Investment Across Levels of Government – Implementation 
Toolkit, www.oecd.org/effective-public-investment-toolkit. 
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Improving dialogue with subnational actors  
Chile has made important progress in fostering dialogue with regions. The MOP 

has started an interesting process of dialogue with regions for the design of the Plan Chile 
30/30 to define infrastructure priorities to be included in the final package of the Plan. 
The efforts deployed throughout the country by the MOP have been very innovative in 
the OECD context and could effectively help Chile to build a place-based investment 
strategy. However, the role of municipalities in these dialogues remains weak. 
Municipalities, as the government level closest to citizens and local reality, should play a 
key role in the definition of investment priorities. Theses validation dialogues are a good 
first step toward multi-level co-ordination, one that needs to be institutionalised to 
maximise its potential to break with the prevailing silo and centralist culture.  

Inter-ministerial committees have played a crucial role in facilitating cross-
sectoral and multi-level dialogue in Chile. Chile has a strong tradition of inter-
ministerial committees that bring together government institutions, civil society, experts 
and others to develop policies with widespread support. In many OECD countries, these 
consultative committees also promote dialogue between central and local actors, and this 
has also been the case in Chile. Both the PRIRH and the Regional Investment Plans were 
the result of consultative committees featuring local representatives. The regional 
COMICIVYT, if institutionalised, could foster dialogue over time; the COMICIVYT 
might evolve into a structure similar to the COAGG in Australia or the Executive GORE 
in Peru (Box 3.16), thus avoiding the creation of a new institution. It is important that 
Chile avoid the creation of a new institution for dialogue to diminish the risk of a fatigue 
of co-ordination bodies and to take advantage of the lessons learned when building the 
Regional Investment Strategies.  

Box 3.16. Forums for dialogue: The examples of Peru and Australia 
Peru 

Following an OECD recommendation, Peru established a Council of Ministers, - the Executive GORE, including 19 line 
ministries and 25 Regional Governors, to try to offset information asymmetries between sectors and regions. The GORE 
holds quarterly meetings, where on the first day they conduct bilateral meetings to identify issues and opportunities for policy 
change and on the second identify and discussed shared strategic priorities.  

Only two meetings have been conducted so far, in September and November. During the first meeting, the main topics 
discussed were the implementation of investment priorities that require viability, need financing in the private sector, seek 
public financing and / or require completion. The main objectives of the second meeting were the definition of priorities by 
territories, both to continue with the development of policies of intergovernmental coordination and to conduct a balance of 
the first Executive Gore that took place in September. The next meeting also includes follow-up/implementation etc. 

Australia 
The Council of Australian Governments (COAG) is the main forum for the development and implementation of inter-

jurisdictional policy, comprising the Australian Prime Minister as its chair, State Premiers, Territory Chief Ministers and the 
President of the Australian Local Government Association. COAG meetings have been characterised by a high degree of 
collaborative efforts by state, territory and commonwealth political leadership as well as agency officials, who participate in 
COAG decision making through heads of government meetings, Ministerial Councils and working groups. In 2006, the States 
established a Council for the Australian Federation (CAF), comprising all the State Premiers and Territory Chief Ministers. 
The CAF aims to facilitate COAG based agreements with the Commonwealth by working towards a common position among 
the States, as well as common learning and sharing of experiences from state to state. In 2008, the COAG agreed to a new 
Intergovernmental Agreement on Federal Financial Relations (IGA). This agreement increased the financial autonomy of the 
states, moving from input control to the monitoring of outputs, and rationalising the payments made to the state into five 
broad areas (health, affordable housing, early childhood and schools, vocational educational and training and disability 
services). National Partnership Agreements outline mutually agreed policy objectives in areas of nationally significant reform 
or to achieve service delivery improvements, and define the outputs and performance benchmarks. 
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Box 3.16. Forums for dialogue: the examples of Peru and Australia (cont.) 

Source: Carreño, I. (2016), “Ejecutivo y gobiernos regionales se unen para pedir facultades”, La República, published online 
3 September, http://larepublica.pe/impresa/politica/799543-ejecutivo-y-gobiernos-regionales-se-unen-para-pedir-facultades; 
El Peruano, (2016), “Confirman Segundo GORE Ejecutivo”, El Peruano, published online 3 November, 
www.elperuano.pe/noticia-confirman-segundo-goreejecutivo-48051.aspx; OECD (2015b), Recommendation on Effective 
Public Investment Across Levels of Government – Implementation Toolkit, www.oecd.org/effective-public-investment-
toolkit. 

Co-operation across jurisdictions 

Making the most of municipal associations 
Like many other OECD countries, Chile has a weak culture of collaboration between 

municipalities, stemming in part from the fund allocations system in which municipalities 
are often called upon to compete. Municipal fragmentation in Chile does not represent a 
challenge in itself when compared to other OECD countries, as the size of Chilean 
municipalities is comparatively somewhat large on average; in Chile, almost 50% of 
municipalities have over 20 000 inhabitants, and only 5% have less than 2 000 
(Figure 3.15). However, collaboration among municipalities is still relevant, especially 
due to strong inequalities in terms of resources and capacities (Box 3.17). The strong 
centralism has discouraged collaboration, as big projects that would need co-operation 
between local actors are mainly decided on at the central level. Funding allocation has 
also limited collaboration, as municipalities are often called on to compete instead of 
articulating investment priorities that could help municipalities to make the most of 
synergies obtained through co-operation and the building of a scale.  

Box 3.17. Why is co-ordination across jurisdictions important? 

Co-ordination across jurisdictions, both at the municipal and the regional level, is crucial to being in the right position to 
take advantage of spill-overs and to increasing efficiency through economies of scale. For infrastructure investments, this is 
even more the case, as for physical infrastructure the minimum efficient scale often transcends the boundaries of regions or 
municipalities. The small scale of public investment projects that regions or municipalities can often undertake can result in 
low returns and, as a result, prevent the local definition of infrastructure projects. To bridge this gap, formal mechanisms of 
collaboration allow municipalities and regions to identify the relevant functional scale of infrastructure investments, thereby 
reducing duplication of unsustainable investments due to inter-municipal competition. Overcoming jurisdictional barriers 
requires the capacity to see and execute opportunities while gathering the necessary political support. 

Source: OECD (2015a), Recommendation on Effective Public Investment Across Levels of Government 
www.oecd.org/gov/regional-policy/recommendation-effective-public-investment-across-levels-of-government.htm 

 
However, Chile has recognised that horizontal co-operation across jurisdictions 

is key to producing more strategic investments. To foster collaboration among 
municipalities, Law 20346 of 2009 gave a strengthened role to voluntarily constituted 
municipal associations (Box 3.18). This law grants municipalities the right to associate in 
order to establish not-for-profit organisations for different purposes. The experiences of 
municipal associations are diverse as the sets of objectives they have. As of 2015, 37 
associations had been registered, and only two of them explicitly listed the development 
of infrastructure projects among their objectives: the Asociación de Municipalidades de 
Punilla and the Asociación de Municipalidades Paisajes de Conservación para la 
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Biodiversidad de la Región de los Ríos (SUBDERE, 2014). Meanwhile 16 have cited the 
execution of local development public works as an objective. Some of the experiences of 
these associations are in fact enhancing investments at the local level by designing joint 
investment projects. 

Figure 3.15. Municipalities by population size in OECD  

 

Note: The statistical data for Israel are supplied by and under the responsibility of the relevant Israeli authorities. The use 
of such data by the OECD is without prejudice to the status of the Golan Heights, East Jerusalem and Israeli settlements 
in the West Bank under the terms of international law. 
Source: OECD (2016f), “Subnational government structure and finance”, OECD Regional Statistics (database) 
http://dx.doi.org/10.1787/05fb4b56-en (accessed 2016); and OECD (2016b), “Subnational governments in OECD 
countries: Key data, 2016 edition”, www.oecd.org/gov/regional-policy/Subnational-governments-in-OECD-Countries-
Key-Data-2016.pdf (accessed November 2017). 

Box 3.18. Municipal Associations in Chile 
In Chile, Municipal Associations have existed since 1993 with the creation of the Chilean Municipal Association 

(Asociación Chilena de Municipalidades, AChM), which at that time grouped together 96% of Chilean municipalities. Its 
mission was the political and technical representation of municipalities at the national level. The AChM also has regional 
representations including all municipalities within each region. Thanks to the stimulus provided by the AChM and 
SUBDERE, other associations emerged for specific activities such as the co-management of services. The associations that 
have emerged group municipalities with similar issues and with clear and specific objectives. As of today, it is possible to 
identify four types of municipal associations: 

• National associations: They represent municipalities politically at the national level. The main association is the 
AChM, grouping the vast majority of Chilean municipalities; it is the most important and widely recognised 
association in the country. The Association of Chilean Municipalities (Asociación de Municipalidades de Chile, 
AMUCH), existing since 2013, is also a national association, grouping around 40 municipalities with similar 
political affiliation.  

• Regional associations: The AChM has regional representations which correspond to the associations of all 
municipalities within the region. The degree of development and autonomy of each of these regional associations 
varies among regions.  

• Territorial associations: These associations group neighbouring municipalities with a common project. The vast 
majority of these associations form out of a common political will. In general, municipalities that form an 
association share a common identity in terms of culture or economic activities.  
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Box 3.18. Municipal Associations in Chile (cont.) 

• Thematic associations: They group municipalities to address a specific, common issue (tourism, mining activities, 
productive development) or solve common problems such as waste management, or purchase of health material.  

Source: PUC (2015), Asociatividad Municipal: herramienta para la inversión local; SUBDERE (2008), “Asociaciones 
Municipales: Lecciones y Aprendizajes Orientadores para una Política de Fortalecimiento”, 
www.subdere.gov.cl/sites/default/noticiasold/articles-7601_recurso_1.pdf. 

During their first years, Municipal Associations have proven they can effectively 
improve the investment process. Municipal associations can positively impact 
infrastructure projects in several ways: by strengthening municipalities’ capacities to 
formulate projects, by allowing them to benefit from economies of scale, by leveraging 
resources for projects with greater local impact, and by increasing negotiation capacity 
with the regional and central government to get projects selected and approved, etc. The 
Centre of Public Policy at the Catholic University has shown that Municipal Associations 
have effectively attracted more skilled professionals than before to work in local 
government, sometimes using monetary incentives. With this, Associations manage to 
reduce rotation of specialists such as engineers or architects that play a key role in the 
formulation of infrastructure projects. At the same time, associated municipalities 
enhance the capacity to influence the regional government being better placed to leverage 
resources for investments and take advantage of peer learning, especially for smaller 
municipalities. As the study highlights, a key contribution of municipal associations is the 
possibility to jointly plan and formulate investment initiatives (PUC, 2015). This has 
resulted in better investment initiatives by municipal associations: smaller municipalities 
seem to benefit more from associations in light of an analysis of the number of projects 
with the approval (RS) of the National Investment System (Sistema Nacional de 
Inversiones, SNI), and associated municipalities also get more funding from the FNDR 
(PUC, 2015).  

Box 3.19. Financial Incentives for cross-jurisdictional co-operation 

At the sub-regional level in Italy, there is a long tradition of horizontal co-operation among municipalities, which takes the 
form of Unione di Comuni, intermediary institutions grouping bringing together municipalities to allow them to reach critical 
mass, reduce expenditures and improve the provision of public services. A recent law from April 2014 established new 
financial incentives for mergers and unions of municipalities. Functions to be exercised in co-operation include all the basic 
functions of municipalities. All municipalities with up to 5 000 inhabitants are obliged to the associated exercise of 
fundamental functions. 

France has more than 36 000 communes, the basic unit of local governance. Although many are too small to be 
efficient, France has long resisted mergers. Instead, the central government has encouraged municipal co-operation. There are 
about 2 145 inter-municipal structures with own-source tax revenues aimed at facilitating horizontal co-operation. 99.8% of 
communes are involved in them. Each grouping of communes constitutes a “public establishment for inter-municipal co-
operation” (EPCI). The EPCIs assume limited, specialised, and exclusive powers transferred to them by member communes. 
They are governed by delegates of municipal councils and must be approved by the State to exist legally. To encourage 
municipalities to form an EPCI, the central government provides a basic grant plus an “inter-municipality grant” to preclude 
competition on tax rates among participating municipalities. EPCIs draw on budgetary contributions from member 
communes and/or their own tax revenues. 

Source: OECD (2015b), Recommendation on Effective Public Investment Across Levels of Government – Implementation 
Toolkit, www.oecd.org/effective-public-investment-toolkit. 
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While very important progress has been made, Chile needs to further encourage 
Municipal Associations and give them greater capacity to undertake infrastructure 
investments. Evidence shows that some municipalities are not aware of the possibility of 
engaging in one of these associations, while co-ordination between associations and the 
municipal planning divisions (Secretaría de Planificación, SECPLA) remains a 
challenge. A key element restricting the correct functioning of associations is directly 
linked to funding, as their budget coming from members’ quotas only covers operational 
costs, a situation that prevents associations, for example, from directly hiring 
professionals (PUC, 2015). To encourage joint investments, it is crucial to create funding 
incentives through FNDR or other sources devoted exclusively to joint projects, or 
through special territorial contracts where associations are called upon to co-finance 
infrastructure projects. Many OECD countries like France (Box 3.19) have put in place 
such financial incentives for co-operation. In this process, peer learning within and 
among associations might be the key lever for more effective investments.  

While collaboration between municipalities is gaining importance in Chile 
(Box 3.20), co-ordination among regions has partially been part of the discussion of 
joint investment initiatives. Given Chile's territorial characteristics and productive 
assets, an approach to the country through macro-regions could help in the definition of 
productive specialisations, which would lead to more territorially-oriented infrastructure 
development. “Zoning” the country is of course not without problems, as defining the 
boundaries of macro-regions might cause some complications, as no administrative 
frontiers have been established and similarities or differences between neighbouring 
territories are not always easy to assess. 

Box 3.20. Co-operation across regions in Colombia 

Colombia has developed two new types of institutions for regional planning: (1) Administrative and Planning Regions 
(Regiones Administrativas de Planeación, RAPs), which are associations between two or more adjacent departments whose 
purpose is the socio-economic development of a specific territory. They have a legally recognised status and manage their 
own resources, and the central government may co-finance strategic investment projects with the RAP. (2) Management and 
Planning regions (Regiones de Planeación y Gestión, RPG), which are a mechanism of co-operation between subnational 
governments (as well as the central government) to handle investment projects with regional impact. To this end, they are in 
charge of planning and executing the funds assigned from the royalties through the Regional Development Fund.  

Source: OECD (2016g), Making the Most of Public Investment in Colombia: Working Effectively across Levels of 
Government, OECD Publishing, Paris, http://dx.doi.org/10.1787/9789264265288-en. 

Planning at a macro-regional level could help Chile in the definition of place-based 
policies. Aware of the potential advantages of planning at a macro-regional level, the 
MOP has defined four macro-regions in the Plan Chile 30/30, which represents an 
important progress in the definition of place-based agendas. Each macro-region binds 
together four or five administrative regions to plan infrastructures for a territory with 
similar characteristics, acknowledging that the potential of infrastructure investment can 
be more fully exploited if territorial synergies exist. These macro regions might share a 
common identity, productive structures, and geographic and development challenges. To 
maximise the advantages of such macro-regions, existing regional planning instruments 
(Regional Development Strategies, Infrastructure Regional Plans, etc.) need to be fed into 
the final Plan. Planning in macro-regions also entails some important challenges. As has 
been pointed out earlier in this chapter, in Chile, co-ordination and collaboration among 
different administrations has been difficult; within a region, municipalities are called 
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upon to compete with one another, and joint projects within an administrative boundary 
defined and headed by an Intendente are very difficult to undertake. The co-ordination 
role of regions is weak, although there are institutions – GORE and CORE – that are 
supposed to accomplish that role. In this sense, co-ordination across regions might be 
more challenging, as competition has also been part of the way regions operate and 
manage its funding. At the same time, with no macro-regional institutional head, 
collaboration between regions depends strongly on the political will of both, the GORE 
and the Intendente. The MOP will have to handle rigorously political imbalances that 
may arise in the process of defining macro-regional priorities. 

Metropolitan governance gap  
Urban investment at the national level is highly fragmented, putting at stake 

metropolitan administration. As pointed out previously in this chapter, metropolitan 
issues are siloed at the national level. Responsibility for urban development in Chile is 
distributed across several ministries and their public agencies, with the Ministries of 
Housing and Urban Planning (MINVU), Transport and Telecommunications (Ministerio 
de Transporte y Telecomunicaciones, MTT), and Public Works (Ministerio de Obras 
Publicas, MOP) all playing predominant roles. Central-level municipal management falls 
under the purview of the Ministry of Interior and Public Security’s Sub-secretariat for 
Regional Development and Administration (Subsecretaría de Desarrollo Regional y 
Administrativo, SUBDERE). These institutions function effectively in a vertical dynamic. 
They do not, however, have a tradition of working horizontally in a co-ordinated or 
collaborative fashion, which leads to overlap and duplication in centrally generated sub-
national policy and programming (OECD, 2013b).  

An illustration of institutional fragmentation is transport policy in urban areas, 
where national and subnational authorities intervene in complementary areas. The 
MOP is responsible for managing urban highways (vías expresas), major road accesses to 
the city and the infrastructure concession programme, which includes several urban road 
projects. Its responsibilities also include bridges, tunnels and airports. The MINVU 
(through its regional implementing arm, SERVIU), normally builds and repairs most of 
the urban road network (vías troncales and vías colectoras), except minor connecting 
roads (vías de servicio and vías locales), which are generally managed and maintained by 
municipalities (with occasional intervention by the MINVU). The MTT is in charge of 
transportation operations, including granting bus route concessions, street sign standards 
and vehicle circulation bans. Prior to being allocated funds, a project must undergo a 
technical and economic analysis by the Ministry of Social Development. Municipal 
transit and urban directorates also intervene in the approval process, as do state-owned 
companies directly involved in transportation provision (e.g. Metro Santiago and Metro 
Valparaíso). Beyond transport policies, other institutions in closely related areas, such as 
land use and environment, play a role as well (see Chapter 5, Section on Road 
infrastructure) This fragmentation in road development, management and maintenance 
often makes it complicated to efficiently link urban highways with the urban road 
network (OECD, 2013a). 

Co-operation across municipalities in urban areas is crucial for Chile, as the lack 
of a metropolitan body prevents a whole-of-city approach to investments. In 
metropolitan areas, each municipality has exclusive responsibility for enforcing all 
measures regarding transport, for implementing provisions regarding construction and 
city planning, and for the planning and urban regulation of the municipality. 
Fragmentation represents a particular challenge in infrastructure investments for the three 
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main urban concentrations of the country – Santiago, Valparaíso and Concepción5, where 
many municipalities, often with large inequalities among them, make up the metropolitan 
area. This challenge will be more acute in the years to come as some estimates foresee 
more growth of metropolitan areas in Chile by 2020, with the expansion of Iquique-Alto 
Hospicio, La Serena-Coquimbo, Rancagua-Machalí, Temuco-Padre Las Casas and Puerto 
Montt-Puerto Varas (Política Nacional de Desarrollo Urbano 2014). The challenge is 
twofold: on the one hand, municipalities do not have the right incentives to co-operate, 
and on the other, differences in administrative and financial capacity accentuate 
inequalities within the metropolitan areas, including socio-spatial segregation. It is thus of 
the utmost importance to manage such fragmentation through a territorially appropriate 
framework that helps to reconcile possible differences in development objectives, 
capacity and capability, and socio-economic disparities.  

For several years, Chilean authorities and related stakeholders have been aware 
of the necessity to create some form of metropolitan institution to encourage more 
cohesive and harmonic development of metropolitan areas. The National Urban 
Policy launched in 2014, represented a very important step forward in this direction. The 
Policy recognises the need to create a metropolitan scale organisation responsible for 
metropolitan planning, specifically of transport systems and their administration, 
equipment and infrastructure, waste management, and governance, among others. The 
creation of a metropolitan scale implies a re-organisation of competences and 
responsibilities of both the regional and the municipal level. Still, this policy has not yet 
been translated into a law specifying the form and details of this eventual new 
metropolitan body.  

The creation of a metropolitan body entails important challenges and faces 
political barriers that need to be carefully assessed. It is crucial that an institution 
managing metropolitan areas has very clearly ascribed, competences avoiding overlap 
with those of other levels of government, and that it has the sufficient managerial 
autonomy to execute its competences appropriately. In the Chilean context, the financial 
and fiscal autonomy of such an institution is highly challenging, as in order to be 
successful a metropolitan authority must enjoy a degree of decision-making authority 
over resources and have its own revenues. There is, in fact, evidence that metropolitan 
institutional structures that can generate own-source revenue (and have control over their 
finances) tend to flourish, while those that are held in check by their funders face greater 
difficulties (OECD, 2013a). Increased power for metropolitan areas in their relationship 
with the central government could create some tensions and power restructuring and 
imbalances. This is probably the main barrier that has impeded the National Urban 
Policy’s being translated into specific Laws. However, a metropolitan body does not 
mean that the national government will fade into the background. Instead, the opportunity 
is created for the national level to focus on ensuring a more coherent approach to 
urbanism among central-level institutions – and in their relationship to sub-national 
institutions – through establishing the laws and regulations required for urban governance 
and acting as a mediator (OECD, 2013a).  

A first step in strengthening metropolitan governance could be to better co-
ordinate transport investment and management policies. A dedicated transport 
authority, overseen either by the Ministry of Transport or a devolved level of government, 
could be set up to address this gap. For example, Santiago, which has for decades 
struggled with its public transport system (see Chapter 4), could undertake the creation of 
a transport authority as means of building capacity for managing the region’s transport 
system at the metropolitan scale, much like the Auckland Council that is in charge of 



140 – 3. CO-ORDINATING INFRASTRUCTURE POLICY ACROSS LEVELS OF GOVERNMENT 
 
 

GAPS AND GOVERNANCE STANDARDS OF PUBLIC INFRASTRUCTURE IN CHILE © OECD 2017 

developing the Auckland Plan which, amongst other things, sets out strategies for 
building infrastructure to reduce Auckland’s congestion over the next thirty years (see 
Box B.6, Annex 3 Chapter 4). The authority could build on the experience of Plan 
Santiago and SECTRA. Such an intermediate step that involves the differentiated 
delegation of competences from the national and subnational levels avoids a “one size-
fits-all” or homogeneous approach to the management of a heterogeneous set of 
functional urban areas. Urban governance needs an architecture that is sufficiently 
flexible to adapt to the various types and challenges of urban areas.  

High disparities in subnational capacities 

Strengthening capacities and skills for infrastructure investments at the SN 
level 

 Improving the capacities of regions and municipalities is crucial for the co-ordination 
mechanisms in place to work effectively. Defining, structuring, implementing and 
monitoring infrastructure investment requires a very diverse set of capacities and skills 
that enable the achievement of specific goals at the different stages of the investment 
cycle. As in many OECD countries, in Chile the capacity gap varies largely across 
subnational governments. Strengthening capacities at the subnational level is crucial, not 
only to improving the capabilities to design and implement infrastructure investments at 
the local level, but also to moving forward in the decentralisation agenda, as the capacity 
gap might be one of the main arguments standing in the way of the decentralisation 
process. The government’s decentralisation reform needs to be accompanied by 
appropriate steps to ensure that the greater autonomy given to regions does not compound 
spatial inequalities (OECD, 2015e). 

The low level of capacities in certain regions or municipalities is probably one of 
the most important obstacles to transformative and needed infrastructure investments at 
the subnational level. Several studies have analysed municipal performance in investment 
projects (Acuña, 2009; Avendaño, 2009; PUC, 2015) and concluded that municipalities 
do not have the sufficient capacity to create investment projects that can win the approval 
of the SNI. The study on Municipal Associations from the Catholic University of Chile 
shows that the percentage of municipal initiatives that obtain the “RS” was lower than the 
ratio for other institutions over the period 2002-2012 (PUC, 2015). Municipalities still 
have, on average, few resources and insufficient technical capacity to execute investment 
projects efficiently, a situation that is especially problematic for less developed localities. 
As of 2015, municipalities only executed 53.6% of their initial budget for investment 
(Controlaría General de la República, 2016) which can be partially explained by a lack 
of the sufficient skills to design investment projects able to be approved by the Ministry 
of Social Planning. 

There are also important differences in local administrative capacity to 
undertake concession contracts, which may contribute to disparities within and among 
regions. The concession system has contributed to a significant improvement in Chile’s 
infrastructure and access to basic public services, particularly for rural and remote areas. 
Despite these successes at the national level, this system may also contribute to inter- and 
intra-urban segregation on the municipal level. Local authorities have the possibility to 
enter into concession agreements with the private sector, for example to provide public 
parking garages. The actual capacity of municipalities to enter into such agreements, 
however, varies, and tends to be more common among wealthier municipalities. Thus, in 
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a metropolitan area public services in adjacent municipalities may vary widely in type, 
variety and quality, in part due to concession agreements (OECD, 2013a). 

In Chile, two of the main barriers to capacity building are associated with high 
staff turnover and low salaries at the local level. The capacity gap in Chile’s 
subnational governments is linked to the relatively limited financial resources for hiring 
qualified staff, a challenge that is even more acute in poorer municipalities (Ahmad and 
Zanola, 2015; Contreras et al., 2011). Central government agencies offer higher wages 
and are thus able to attract the most highly trained personnel. Poor working conditions 
and high turnover of professionals leads to an insufficient level of professional 
specialisation. Officials in charge of designing infrastructure projects often leave their 
jobs after being trained (Contreras et al., 2011). Still, conditions vary greatly across the 
country; there are municipalities that only have one professional working in the planning 
division, while in other cases there is a multidisciplinary team with more than 30 
professionals (Contreras et al., 2011).  

Chile has made important progress in the professionalisation of the regional and 
municipal workforce. Training programmes are key to improving the design of 
appropriate investments projects, but also the overall skills of local level public servants 
(Box 3.21). For example, SUBDERE has a special department for municipal and regional 
training, the Academia de Capacitación Municipal y Regional, whose main objective is to 
promote continuous training for regional and municipal governments. It offers permanent 
and comprehensive training and technical assistance, building long-term capacities of 
SNG staff. The Academy manages a competitive fund devoted to helping municipal 
officials obtain technical or professional diplomas. The Academy also offers an annual 
programme of official training courses in different areas such as municipal management, 
decentralised co-operation and financial management, as well as short specialisation 
courses in areas like solid waste management (SUBDERE, 2016b). The National 
Investment System (SNI) offers specialised training courses on formulation and 
evaluation of public investment projects (Capacitación en Formulación y Evaluación de 
Proyectos de Inversión Pública) for national and subnational officials. It has a dedicated 
module on field training and regional workshops (Capacitación en Terreno y Taller 
Regional). In parallel, other central-level bodies have agreements with public or private 
institutions to hold workshops and provide diplomas, either through on-site or e-learning 
opportunities, and the Association of Chilean Municipalities also provides capacity-
building opportunities through a variety of seminars, courses, workshops and fora 
(OECD, 2013b). 

Box 3.21. Regional training for public investments in Chile 

The National Investment System (Sistema Nacional de Inversiones, SNI) holds field training (capacitaciones en terreno) 
for entities in charge of formulating investment initiatives (iniciativas de inversión, IDI), mainly municipalities and other 
public services at the local level. The objective is to develop the appropriate competencies on the part of subnational civil 
servants in the formulation and preparation of investment projects, as well as in the methodologies of social evaluation 
(evaluación social de proyectos). The training sessions take place in the municipalities and are designed by investment 
analysts from the SEREMI of the Ministry of Social Development in each region. The timing is defined by the Regional 
Co-ordinator of Training (Coordinador Regional de Capacitación, CRC) with the Investment Co-ordinator from the SEREMI. 
Training sessions are designed for a group of two to eleven people.  

Source: http://sni.ministeriodesarrollosocial.gob.cl/capacitacion/capacitaciones-en-terreno/ (accessed November 2016). 
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However, the multiplicity of tools and methodologies proposed by the central 
government, which are often not articulated, can act to constrain local governments 
instead of easing their tasks. The various technical assistance programmes need to be 
better articulated to avoid overlaps and a proliferation of different roadmaps. SUBDERE 
plays a key role in this process. With regard to infrastructure projects, a central level 
infrastructure advisory body (see Chapter 2) could be tasked with providing support to 
sub-national governments in direct collaboration with SUBDERE and the SNI. The role 
of regions and municipal associations in the articulation of municipal capacity building 
and technical support should also be better developed. Partnerships between regions and 
associations could be enhanced, including both the exchange of good practices among 
subnational governments and peer learning mechanisms 

Box 3.22. Competences Assessment in Korea and Mexico 
In 2006, the Korean government introduced a competency evaluation framework for the senior civil service. This 

framework has been used to appoint senior officials, regardless of seniority. Based on the successful operation among senior 
officials, the competency evaluation framework was expanded to division director-level officials in the second half of 2010. 
Competency evaluation has improved the reliability and fairness of human resource management. In addition, with the results 
of the competency assessment reflected in training, overall government competitiveness has been upgraded.  

Competences subject to assessment include strategic decision making and commitment to change, as for high-ranking 
government officials, along with skills required for effective organisation management and efficient policy execution. 
Assessment focuses on work competency needed to run an organisation.  

In Mexico, the National Council for Normalisation and Certification of Competences (Consejo Nacional de 
Normalización y Certificación de Competencias, CONOCER) is the authority in charge of establishing competence standards 
and managing the National Competences System, which aims to promote economic competitiveness and educational 
development. It issues the accreditation of several public and private institutions for the certification of competences. Also in 
Mexico, the Federal Electricity Commission (Comisión Federal de Electricidad, CFE) has been certifying procurement staff 
(agentes compradores) for more than 15 years. The result has been a rise in the standards of procurement, and it provides 
employees with ample room for a career in the profession. 
Source: OECD (2013b), OECD Territorial Reviews: Antofagasta, Chile 2013, OECD Publishing, Paris, 
http://dx.doi.org/10.1787/9789264203914-en.  

The recently approved Law 20922 on permanent municipal staff (planta municipal) 
opens a door for municipalities to strengthen subnational capacities. Municipalities are 
now allowed to designate their permanent municipal staff. This is a great opportunity for 
municipalities, which can now target professionals with the skills and capacities needed 
while offering improvement and the possibility to access more benefits through greater 
grades or financial incentives (bonos). For the implementation of this law, Chilean 
municipalities might follow the example of OECD countries like Korea (Box 3.22) 
which, in addition to performance management, increasingly take into account 
competency management to identify the capabilities that senior managers should bring to 
their jobs, set consistent standards and reinforce the desired values and culture of public 
service. Typically, the required profile includes leadership capabilities, management 
skills, the ability to achieve results and personal integrity. Competences are commonly 
used in recruitment and selection, succession planning, identification of potential future 
leaders among middle management ranks, performance management, training and 
leadership development. In fact, Chile should complement its training programmes with 
an adequate and rigorous competence assessment of the capacity gap of municipalities 
and/or regions, defining performance standards. These performance qualifications and 
standards should be assessed as the basis for granting an accreditation of having met the 
general expectations of the profession, and they should be monitored to maintain this 
accreditation and considered a continuous exercise. At the same time, subnational 
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governments in Chile could turn to the Chilean central government’s existing practices 
and consider adapting the principles for senior civil servants (Sistema de Alta Dirección 
Pública) to the local context (OECD, 2013b). 

Devolving competences to strengthen subnational capacities 
Devolving autonomy to regional and municipal governments is in fact necessary 

to start a process of progressive learning-by-doing. OECD experiences reveal that 
apart from mechanisms to strengthen performance and improve local officials’ skills, 
building capacity clearly benefits from the progressive involvement of subnational 
governments in decision making (OECD, 2009a). The progressive devolution of 
competences to SNGs needs to be seen as part of a systemic strengthening of capacities 
and multi-level governance frameworks that will allow more efficient investments. In this 
process one of the most challenging factors in Chile is the existence of strong disparities 
among regions and municipalities. Some regions or localities may find it more difficult 
than others, in human and institutional terms, to cope with devolved responsibilities. In 
general terms, most developed localities will be better able to adapt and benefit from 
further devolution, while the least developed localities with weaker institutions and fewer 
financial and human resources for carrying out the enlarged mandate may find 
implementation more difficult (OECD, 2009a). This is why some countries have 
implemented this learning-by-doing framework gradually, by offering technical 
assistance and capacity building parallel to a progressive transfer of responsibilities. It is 
important to know that asymmetric governance approaches contain risks, as they might 
create institutional complexity or lead to preferential treatment for some, but at the same time 
they are ways to better take into account various territorial, political and cultural 
situations. If the process is clearly defined and transparent, such risks might be 
attenuated. Such an asymmetric approach is increasingly being adopted for various 
reasons in France, Italy, Sweden, the United Kingdom and recently Colombia (Box 3.23).  

Box 3.23. Differentiated delegation of competencies in Sweden and Colombia 
Since the late 1990s, Sweden has developed a rather unusual regionalisation process by proposing different options to 

different regions and pursuing asymmetrical decentralisation. In contrast with reforms driven by the central government in 
some other OECD countries, Sweden’s regionalisation reforms have adopted a bottom-up approach based on a conscious 
choice to take the time to experiment, to achieve consensus through in-depth consultation and to learn from results. The result 
is a very heterogeneous map in which regional development responsibilities (notably the task of designing regional 
development programmes and regional growth programmes) have been variously assigned to: county councils (directly 
elected regional authorities) in two “pilot regions” since the late 1990s (Västra Götaland and Skåne, both urban regions in 
Southern Sweden); regional co-ordination bodies (indirectly elected associations of all municipalities in a county, called 
kommunala samverkansorgan) in two-thirds of counties through the 2000s; and to county administrative boards in one-fourth 
of counties (Norrbotten, Västernorrland, Jämtland, Västmanland and Stockholm). 

One clear advantage of bottom-up regionalisation is that it allows a smooth decentralisation process on alearning-by-
doing basis, with the right to experiment and to learn from the results. Various external assessments have been conducted 
since the late 1990s in the two pilot regions, and the outcome appears to be positive. However, their achievements are 
difficult to measure quantitatively, and lessons from Västra Götaland and Skåne, two metropolitan areas with almost a third 
of the total Swedish municipalities, cannot necessarily be extrapolated to all Swedish regions. 

Between 2012 and 2015, nine local municipalities in Denmark were granted some exemptions from government rules 
and documentation requirements in order to test new ways of solving their tasks, in a policy experiment known as the “Free 
Municipality” initiative. The main focus was on simplification, innovation, quality and a more inclusive approach to the 
individual citizen, with many of the experiments focusing on the employment effort. The Free Municipality experiment is 
currently being evaluated, in order to form the basis for potential future legislation on de-bureaucratisation for all 
municipalities. The concept of Free Municipalities is to continue in an adjusted form until 2019, and is being extended to 
more municipalities. 
Source: OECD (forthcoming), Monitoring Review of Sweden. 
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Chilean pilot experiences in the devolution of competences to Regional Governments 
(Box 3.24) are, in this sense, a very strong tool. Pilot experiences in Chile allow a 
differentiated devolution of responsibilities. As recognised by the OECD Better Policies 
Series, asymmetrical types of decentralisation allow for capacity building through 
different paths towards greater autonomy in decision making, and this could be in fact a 
solution for Chile (OECD, 2015e). In addition to dealing with disparities, pilot 
experiences allow for peer learning, as actors involved can take lessons from it. As Chile 
has a very strong centralist culture, pilot experiences can smooth the process and allow 
for an understanding of the main barriers, successes and failures of the process. It also 
allows regions, municipalities and the central government to adapt progressively to 
changes.  

Box 3.24. Pilot decentralisation experiences in Chile 

Among of the strategic pillars of decentralisation reforms in Chile are the pilot programmes for the devolution of 
competences in three areas: (1) productive development, (2) infrastructure and transport, (3) social and human development.  

Pilot programmes for the transfer of productive development responsibilities started in the second semester of 2015 in 
three regions, Antofagasta, Bio Bio and Los Ríos. To this end, the government has started a co-ordination process between 
the Ministry of Economy, DIPRES, SUBDERE, CORFO and SERCOTEC, who together have defined a preliminary model 
for the transfer of productive development responsibilities. These pilot programmes are aimed at strengthening capacities of 
regional governments to allow them to take the lead in the diversification of productive activities, the strengthening of small 
and medium enterprises and the promotion of entrepreneurship and innovation.  

To accomplish this, the new governance framework involves the creation of three kinds of institutions:  

1. Regional executive tables (Mesas Ejecutivas Regionales): led by the Intendente, they bring together the authorities 
linked to productive development in a region. These are the main co-ordination bodies to articulate policies.  

2. Productive development and industry divisions (Divisiones de Fomento e Industria): divisions within each GORE 
that are made up of three professionals. Their objective is to integrate policies productive development and those 
related with research, technology and innovation, thus encouraging investments in these areas and supporting 
regional decisions on resource allocation.  

3. Productive development committees (Comités de Desarrollo Productivo, CDPR): entities in charge of managing 
and allocating resources of the 24 instruments transferred from CORFO and SERCOTEC to each GORE. The 
Directive Council of each CDPR includes 10 members; seven regional representatives and three national 
representatives (one each from CORFO, SERCOTEC and the Ministry of Economy). These Committees execute 
policies linked to productive development based on the objectives and strategies of regional governments 
articulated with national policies.  

Source: SUBDERE (2016c), Quinto pilar: Experiencias Pilotos en materia de descentralización, 
www.descentralizacion.subdere.gov.cl/quintopilar. 

Encourage stakeholder and citizen participation  
Citizen engagement in Chile, especially for big infrastructure projects, has been 

more reactive than proactive. Reaction is particularly common for big controversial 
infrastructure projects that have prompted citizen mobilisation. Two examples are the 
successful anti-highway campaign that mobilised neighbourhood groups against the 
building of a major highway through communities in Santiago in 2000 (Sagaris, 2014), 
and the Barrancones environmental conflict wherein citizen action stopped the 
development of a hydroelectric plan in 2010 (Spoerer, 2014). Other examples include 
citizen action taken to stop the development of a shopping centre in one of Santiago’s 
most affluent municipalities and community involvement to ensure that an existing park 
remained easily accessible to all residents (Fernández Prajoux, 2013). While citizen 
involvement in the participatory process may be growing, as seen in the proliferation of 
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CSOs, citizen engagement appears most successful in its ability to influence policy and 
programming when there is a real or perceived threat (OECD, forthcoming b). This is 
why it is of particular relevance for the government to integrate citizens into the early 
stages of the definition of infrastructure projects; the government needs to makeroom for 
citizens’ voices by improving communication in the early planning stages of so that 
programmes do not reach the “threat” stage.  

High levels of centralism and limited autonomy of subnational governments to 
decide on infrastructure investments make citizen and civil society engagement a 
difficult task. As the closest governmental level to citizens, which is where investment 
planning should start, municipalities must play a key role in promoting engagement. 
However, their limited ability to implement their own priorities and define their own 
investments may discourage participation of civil society and/or citizens; if decisions are 
made centrally, their input is likely to remain only on paper, with a limited real impact on 
the final decision. As the generation of participatory instances is costly for local 
governments, they might tend to involve citizens just to comply with the law and the 
required administrative processes. Subnational actors might see the requirement as an 
administrative burden imposed by the central government, resulting in a pro forma 
consultation that adds no real value to the policy process. One important concern at the 
local level is in fact the limited share of critical information about central or municipal 
government programming or plans that will affect specific neighbourhoods – for example 
the construction of a major road through a community, or of a shopping centre, etc. 
(Sagaris, 2014; Spoerer, 2014). Citizens do not always obtain the information from the 
proactive communication of local government officials, but because they heard the 
projects and sought it out (OECD, forthcoming b).  

Within its top-down and centralist approach to designing investment strategies, 
Chile has made important progress in integrating stakeholders into the definition of 
priorities. The country has acknowledged that further understanding specific civil society 
preferences can help it to shape its infrastructure investments. A key step forward in 
engaging with citizens is the Law 20.500 of 2011 and the Presidential Instructive 007 of 
2014, which institutionalise citizen participation and identify ways in which central 
government authorities can foster greater participation. A key initiative of this law is the 
creation of the Municipal Councils of Civil Society Organisations (Consejos Comunales 
de la Sociedad Civil, COSOC) at the local level, with whom national actors should 
maintain constant dialogue. The implementation of this law has been difficult. For 
example, it took until the end of 2013, two years after the law was introduced, for the 117 
government ministries and dependent bodies to establish internal rules for participation. 
By 2015, 21% of the relevant organisations had yet to organise the required Civil Society 
Councils as part of their governance structure (Ministerio Secretaría General de 
Gobierno, 2015; OECD, forthcoming b).  

Planning instruments have also a strong participatory component. At the 
subnational level, the ERD, the PLADECO and the Regulating Plan (Plan Regulador, 
PR) are supposed to define medium-term development strategies based on citizen and 
civil society input. SUBDERE strongly support both regions and municipalities with 
programmes or manuals to guide this processes. The 2010 Manual for Citizen 
Participation in Regional Development Strategy Design of the (Manual Guía para la 
Participación Ciudadana en la Elaboración de la Estrategia Regional de Desarrollo) is a 
very detailed and thorough methodological guide for regional governments on how and 
when citizens should be involved in the strategy design process. At the municipal level, 
participatory mechanisms are used to help shape municipal spatial and development 
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plans. However, participation in the definition of the PR often comes late in the 
development process, limiting room for citizen input. Another limitation is that changes 
to the PRs are lengthy processes and occur on an irregular basis (OECD, 2013a). 

The Ministry of Public Works is conducting a major initiative to involve citizens in 
the definition of infrastructure investment priorities through “regional validations” of 
Plan Chile 30/30. This is the first time the MOP has involved regional and local 
stakeholders in defining its agenda, and as such it represents an important breakthrough in 
terms of participation. The validation process consists of working groups (mesas de 
trabajo) in regions and regional and macro-regional workshops, in which private and 
public actors are involved. The MOP is also working on consultations with indigenous 
communities through the “Guide for Indigenous Communities: Consulting and 
Territories" (see Chapter 2) In OECD countries it is common practice to consult 
municipalities for the elaboration of a regional development strategy. However, involving 
citizens, academics and NGOs in the design of regional investment strategies is less 
common, and banks and private actors are the least involved in the design of these 
strategies (OECD, 2013c). In the OECD context, this regional validation stands out as an 
example of good practice for peer countries A further step could be a move from a 
consultation forum with the purpose of gathering public feedback to a collaborative 
platform where governments and citizens are partners and build consensus together 
(OECD, forthcoming b). In other words, Chile has still space to further move from top-
down participation towards bottom-up initiatives. 

The promotion of stakeholder engagement is highly fragmented, as it depends largely 
on isolated initiatives, and it follows a top-down logic. At the national level, two main 
ministries have responsibilities for encouraging participation. The first is the Social 
Organization Division (División de Organizaciones Sociales, DOS) of the Government 
General Secretariat (Ministerio Secretaría General de Gobierno), which co-ordinates 
government activity for citizen participation and is responsible for ensuring that 
normative frameworks are respected. The other is SUBDERE, which is responsible for 
promoting citizen participation at the municipal level through its Municipalities Division 
(especially for the formation of the COSOC), and through indications and normative 
frameworks to promote engagement at the subnational level. However, engagement of 
civil society is neither limited to nor integrally co-ordinated by these two entities. In 
parallel, line ministries, also promote engagement within their own sectors and have 
implemented a series of programmes encouraging participation, especially through 
specific programmes for the definition of investments or for the design process of 
development strategies (Box 3.25).  

Box 3.25. Stakeholder engagement in investment-related initiatives in Chile  
National Level  

MINVU took another approach to stakeholder participation in its Participatory Paving Programme (Programa de 
Pavimentación Participativa). Here, the objective is to encourage citizen participation in the paving or repaving of streets, 
passageways and sidewalks. Residents of a community with public areas in need of paving or repaving can come together and 
form a paving committee to formally apply for the necessary support. If the application is successfully approved, 5%-30% of 
the project is financed by the requesting community, 5%-25% by the municipality in which the community is located, and the 
balance is financed by MINVU. The programme appears to be successful in that to date more than 3.5 million people have 
participated and more than 6 500 kilometres of pavement have been installed. However, it is an unorthodox approach to 
citizen participation where the participation includes community funding, and in a sense could be considered one way to 
reduce the cost of central and subnational government in the provision of arguably necessary infrastructure. This approach 
can also compound problems of inclusiveness, co-funding exceptions aside, as not all communities have the capacity to 
apply. 
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Box 3.25. Stakeholder engagement in investment-related initiatives in Chile (cont.) 
The Ministry of Energy (Ministerio de Energía) has taken a participatory approach to developing its energy policy 

(Energía 2050), building a roadmap with the input not only of the ministry’s civil society council, but also from a series of 
thematic and regional workshops and from an online virtual participation platform set up for direct and broad citizen input. 
The result was the Roadmap to 2050: Toward a Sustainable and Inclusive Energy (Hoja de Ruta al 2050: Hacia una Energía 
Sustentable e Inclusiva), a document setting out the basis for a long term energy policy that includes continuing to work with 
communities to ensure more robust, participative processes and strengthening local actors.  

Local level 
The Intendencia and Regional Government of Santiago lead the project Nueva Alameda Providencia, a project for the 

renewal of the main avenue of Santiago, with a length of almost 12km that passes through four very different municipalities 
(Lo Prado, Estación Central, Santiago and Providencia). Alameda-Providencia is considered the heart of the city. The renewal 
of this avenue is a major inter-sectoral project, as it is not only a transport project, but also one that considers planning and 
urban design, engineering, heritage, environment, etc., and it has an impact on the entire Metropolitan Region. The 
Management Council includes the Ministry of Transport, the Ministry of Housing, the Ministry of Public Works, the 
Intendente of the Metropolitan Region, and the four mayors of the relevant municipalities.  

The project is based on citizen consultation and participation. The project’s Participation Plan is an attempt to provide 
citizens with clear, comprehensive and meaningful information to generate space and opportunities for the participation of 
everyone interested, to ensure that the contributions are considered in the final design, and to clearly communicate how the 
contributions were incorporated. The Participation Plan considers three main spaces for participation: (1) consultation, 
(2) metropolitan meetings, and (3) territorial dialogues.  

Source: Ministerio Secretaría General de Gobierno (2016), Cuenta Pública de Participación Ciudadana; MINVU (2014), 
Programa de Pavimentación Participativa: Manual de Postulación, www.minvu.cl/opensite_20070308155628.aspx; 
Gobierno Regional Metropolitano de Santiago (2016b), Nueva Alameda Providencia, www.nuevaalamedaprovidencia.cl. 

Recent progresses have been important, but changing the way public policies are 
conceived takes time. While going in the right direction, stakeholder involvement still 
relies on formal requirements on paper. A critical element is that there are no explicit 
links between the plans participation on the one hand and performance or outcome 
objectives that could be used for accountability purposes on the other. As development 
strategies are not binding, and sectorial ministries are not required to follow their 
guidelines, a main risk is that participation might be perceived as a mere formal 
procedure, putting at stake future or long-term engagement. The existence of various 
dialogue and participation instances among the central and local levels with citizens and 
civil society is certainly valuable, but it also entails some risks. Chile has to be aware of 
the fact that multiplying consultations instance may cause what is known as “consultation 
fatigue”. “Consultation fatigue” can occur if citizens are “over-solicited”– i.e. asked for 
their opinions in planning and processes repeatedly in short periods of time without 
knowing how their input is used. The tendency to over consult may be particularly 
accentuated in systems where the emphasis is placed on involving residents in short-term 
(e.g. one election cycle) programmes and projects rather than on developing long-term 
policy (OECD, forthcoming b). This is why stakeholder involvement needs to be strategic 
and co-ordinated, both among different levels of governments and horizontally at the 
national level to limit a fragmented approach.  

Monitoring and evaluation of infrastructure investments  
A well-developed ex ante assessment needs to be completed using effective 

monitoring and evaluations process, in particular in the current decentralisation reforms. 
Chile has a well-developed ex ante assessment system to evaluate infrastructure 
investments made at the national and subnational levels. While some adjustments to 
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better integrate territorial dimensions and operational and maintenance costs in this ex 
ante evaluations need to be made (see Chapter 2), much attention to the monitoring and 
ex post evaluation of infrastructure investment is needed. Monitoring is a key piece of 
multi-level governance arrangements, as it allows actors to follow up on the 
implementation of investment portfolios and projects, to track the achievement of 
contractual obligations, to encourage performance, to make mid-course adjustments, and 
to identify medium-term outcomes (OECD, 2015a). This in turn encourages stakeholder 
engagement, as better information can be transformed in better accountability. Moving 
towards decentralisation of decision making brings along some risks of clientelism and 
corruption at the local level. While in Chile the Comptroller General of the Republic 
plays a key role by performing ex ante evaluations of infrastructure projects to ensure that 
they comply with the contract as well as applicable laws and regulations (see Chapter 2), 
monitoring and evaluation tools are also crucial pieces to prevent those behaviours. 
Ex ante control in Chile needs to be completed by ex post control for investments (see 
Chapter 1). 

Ex post controls of infrastructure investments in Chile are mainly based on budget 
execution of national and subnational governments. In general, the performance of line 
ministries, but also of GOREs and municipalities, is judged by their capacity to execute 
the budget assigned by the annual budget law, as the assignation of annual budget 
depends mainly on the execution levels of the previous year. While this is not necessarily 
wrong, if subnational governments pay too much excessive attention to budget execution 
to ensure their annual budgets, there are two main elements that are being neglected: 
(i) execution in the field of investment; and (ii) the quality or impact of infrastructure 
investments.  

Chile has developed a series of data repository and monitoring tools, apart from 
budget execution, for national and subnational investments, and they need to be further 
articulated (Box 3.26). These instruments, in general, take advantage of the central-level 
capacity to gather information from many sources and facilitate its sharing among central 
and subnational authorities (OECD, 2009a). While the existence of platforms to gather 
information on investments is valuable, the extent to which they are used, the information 
they provide, and the articulation between them remains limited. While some of these 
mechanisms complement each other, some provide partial pictures of investments, 
resulting in a fragmented and disperse set of information both for policy makers and 
citizens. Despite Chile’s various indicator systems, and data collection by individual 
ministries, it is not clear whether and how the information is relayed to the subnational 
level and/or used by the central level to improve investment outcomes (OECD, 2009a). 
An exclusively top-down approach in the definition of indicators or information available 
may fail to reflect regional and local needs and challenges, and a strategy imposed by the 
centre in the absence of consultation may undermine the engagement and participation of 
subnational actors in the process (OECD, 2009a). To break the siloed approach, Chile 
should develop an integrated and unified monitoring system providing a comprehensive 
set of information available in a user-friendly way to encourage citizen use. The IDE 
provides a very good basis for such a development, and it could constitute the basis for an 
articulated platform, integrating information from the SNI, along the lines of the 
examples of Italy (Box 3.28). The final objective of such a platform should be the 
provision of usable and homogenised information.  
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Box 3.26. Investment data and monitoring tools in Chile 

SINIM (SUBDERE) 
While not only focused on infrastructure investments, the National System of Municipal Indicators (SINIM) - (managed 

by SUBDERE) – offers accessible information to the general public through its website (www.sinim.cl). It is the main tool 
used to monitor subnational performance. The SINIM provides over 150 standardised indicators for each of the 
municipalities in Chile, and some of them are linked to infrastructure investments such as the number of building permits and 
new housing investments. It is an interesting tool offering a comprehensive picture of each municipality through municipal 
profiles (fichas comunales) showing budget execution levels and transfer from the central government (FNDR, Programa de 
Mejoramiento de Barrios, etc.). Data available through this platform make it possible to compare the performance of all 
Chilean municipalities since 2001 and help the different stakeholders to make informed decisions.  

The information available is not necessarily user-friendly. While it might be helpful as a repository of subnational data 
and useful to researchers for professional or academic purposes, it is not necessarily the type of information a majority of 
citizens seek.  

ChileIndica (SUBDERE) 
CHILEINDICA is an investment data repository that provides investment information about the central and regional 

government levels. It allows users to monitor the implementation of different projects at all levels, improving information 
flows between regional and sectoral public institutions and the management of investment. CHILEINDICA is an online 
platform providing the history of territorial interventions for regional governments and ministries in a transparent and timely 
manner. The information contained on this platform is not yet publicly available. 

BPI – MAPI (MDS) 
In parallel, the Ministry of Social Development provides investment information via the Banco Integrado de Proyectos 

(BIP), a platform that offers information on all National Investment System projects. It allows users to monitor the status of 
each project during the entire cycle of investment, from pre-investment through execution. The BIP breaks down public 
information on all investment projects (iniciativas de inversión, IDI) by region and municipality and by sector and thematic 
area.; For example, it allows users to see the percentage of projects that obtain approval (RS) from the SNI, that average 
number days that an initiative takes to be approved, etc. It gives a complete and comprehensive picture of all investments by 
territory. Based on the same data sources, the SNI has developed a new platform of investment projects maps (mapas de 
proyectos de inversión, MAPI) which allows for geo-referencing of national projects that have been approved by the SNI. 
These two platforms offer a cross-sectoral and territorial dimension of the investment projects being executed.  

It is a good first step towards the regional localisation of investment projects, but there is no detailed information about 
the execution of projects. While it is thorough it needs to be simplified for easier usability if it is to act as an effective 
monitoring tool for investment projects. 

National Geo-spatial Information Catalogue – Infraestructura de Datos Geoespaciales (IDE)  
Led by the Ministry of National Assets (Ministerio de Bienes Nacionales, MBN), the IDE has been in operation since 

2013 as a web platform providing territorial geospatial data. It includes all the institutions that generate and use geospatial 
information. The entity responsible for co-ordinating the IDE is the Council of Ministers of Territorial information (Consejo 
de Ministros de Información Territorial), featuring the Ministers of Finance, Economy, Social Development, Public Works, 
and Housing, among others. The IDE of the Ministry of Public Works is the Water Resource Infrastructure and Management 
Observatory (Observatorio de la Infraestructura y Gestión del Recurso Hídrico), which provides data on the existing 
infrastructure in the country. However, it does not offer information on projects under development or the agenda to monitor 
their execution. The IDE also has regional delegations, led by the Intendente and co-ordinated by the GORE, which main 
function is to facilitate the proper management of geospatial information in the region. Some municipalities have also 
developed their own IDE platforms (Maipu, Quillota, and San Antonio).  

Source: SUBDERE (2016e), Sistema Nacional de Información Municipal, http://datos.sinim.gov.cl; SUBDERE (2016d), 
Sistema de Información Territorial para las Regiones de Chile, www.chileindica.cl; MDS (2016), Mapa de Proyectos de 
Inversión, http://sni.ministeriodesarrollosocial.gob.cl/mapa-de-proyectos-de-inversion; www.ide.cl/, OECD (forthcoming b), 
Multi-level Governance Review of Chile: Modernisation of the Municipal System. 
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Monitoring platforms can be more effective when they rely on solid performance 
indicators that can promote learning and point stakeholders towards results. In 
practice, well-defined indicators can help to address information asymmetries that arise 
between levels of government or between government and stakeholders, and they can 
reinforce accountability at all levels of government by improving transparency. In this 
sense, a unified platform in Chile needs to put emphasis on (i) ensuring coherence with 
the overall public investment strategy; (ii) ensuring technical and financial feasibility, 
sustainability and efficiency (including an appraisal of the impact of the investment on 
current expenditures). To accomplish this, it is crucial that development strategies and 
infrastructure plans incorporate monitoring indicators; Plan Chile 30/30 should specify 
the elements resulting from vertical collaboration that will allow for increased usefulness 
of indicator systems, and it should highlight the participatory arrangements that can make 
the system more effective. Specifying indicators in the Plan might clarify the outcomes to 
be achieved through infrastructure investments and encourage mechanisms to achieve 
them throughout the investment cycle. In order to take advantage of monitoring tools and 
for them to foster better and more efficient investments, they should be linked to rewards 
for good performance. Learning happens only if the information produced in one step is 
applied in a later one. In many OECD countries, such tools incentivise subnational 
governments to plan and implement projects efficiently. Chile could take a step forward 
in this direction by using performance monitoring to explicitly inform future investment 
decisions, as Europe does (Box 3.27). 

Box 3.27. EU Performance Reserve 2014-2020 

The EU Cohesion Policy 2014-2020 offers strong incentives to deliver Europe 2020 objectives through 
a result orientation based on three pillars. First, it requires a clear articulation of the objectives of 
programmes. It also defines that a number of framework conditions must be in place ex ante before the 
funds are disbursed (for instance, the proper functioning of public procurement systems) to ensure that 
investments can be made in the most effective manner. Third, progress towards the achievement of 
objectives will be closely monitored and measured against a set of milestones agreed as part of a 
performance framework.  

The policy establishes that programmes and priorities which achieve milestones set for 2018 in the 
performance framework can benefit from the performance reserve after a review undertaken in 2019. The 
objective of the performance reserve is to ensure and reward good performance in the implementation of 
programmes. Where there is a serious failure to achieve milestones (i.e. serious under-performance 
compared to what was initially planned), the respective programmes and priorities cannot benefit from an 
allocation from the performance reserve. The European Commission agreed that the performance reserve 
will be 6% of the funding allocated in 2019 to programmes and priorities which have achieved 85% of their 
milestones.  

Source: European Commission (2013), Q&A on the legislative package for EU Cohesion Policy 2014-
2020, http://europa.eu/rapid/press-release_MEMO-13-678_fr.htm. 

While Chile has made important progress in developing monitoring tools, ex post 
evaluations mechanisms are still limited. Ex post evaluations rely mainly on the Budget 
Office of the Ministry of Finance (DIPRES), which is mainly focused on programme 
evaluations. However, Chile has not developed investment evaluations tools to address 
the goals of investments, determine if intended outcomes were achieved and assess the 
role played by investment activities. For infrastructure investments, this is crucial, as the 
challenge is to identify real economic impacts that can benefit Chilean regions and come 
to an understanding of how and to what extent infrastructure investments can boost 
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productivity in territories. Infrastructure and development strategies such as Plan Chile 
30/30 and the ERD should include an evaluation phase from the very start. Ideally, 
monitoring and evaluation tools should be joined in a single device; a platform such as 
the IDE could bring together this information with a visualisation and georeferenced 
module for all public investment projects.  

Box 3.28. Mapping investments: the case of Italy  

The Open Coesione web portal provides analysis and monitoring on the use of regional policy 
resources, offering information, accessible to anyone, on what is funded, who is involved and where. The 
web portal contains information about every single project carried out to implement EU Cohesion Policy, 
and more specifically: funds used, places and categories, subjects involved and implementation timeframes. 
It concerns more than 700 000 investment projects (around EUR 17 billion, funded by national and local 
governments). Users can either download raw data or surf through interactive diagrams itemised by 
expenditure categories, places and type of intervention, as well as have access to files on single projects and 
subjects involved. Data on the local economy and social context are provided as well.  

Source: OECD (2015f), Effective public investment across levels of government: Principles for action, 
https://www.oecd.org/effective-public-investment-toolkit/Effective-Public-Investment-Brochure.pdf. 

Policy recommendations 

Please see Table 3.2 for an overview of the main challenges and remedies for multi-
level infrastructure governance.  

1.  A markedly geographic heterogeneity and strong territorial disparities  

Chile should develop a place-based approach for infrastructure investments to tackle 
territorial inequalities and enhance productivity in all regions. A territorial approach will 
help Chile to make the most of its regional specificities, boosting competitiveness 
throughout the country. 

2.  Chile: a highly centralised country  

Chile should pursue decentralisation reforms. The direct election of the Intendente 
needs to be complemented with the transfer of competencies and funding; otherwise 
limited autonomy could become a straitjacket for newly elected Intendentes. 

The country should improve the financial autonomy of subnational government, and 
at the same time reinforce the decision-making capacity on infrastructure investments at 
the local level. Each municipality should be able to decide locally which infrastructure 
investments the commune needs, with more flexible funding in the use of grants and the 
possibility to combine different funding sources to finance infrastructure investment 
monitoring. 

3.  Improving the planning framework for infrastructure investments  

The country needs to develop a long-term vision for regional development. What kind 
of regions do we want? Investment in infrastructure needs to be framed by a long-term 
strategy for regions. This should be articulated with a national strategy, identifying long-
term development goals and a vision for the country. 
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Chile should strengthen the role of the ERD as an instrument to guide and articulate 
regional infrastructure investments. A unique strategy for infrastructure and spatial 
planning that is co-ordinated among sectors at the national and subnational levels would 
help Chile to streamline its infrastructure planning.  

The role of the PLADECO as strategic planning tool needs to be strengthened and 
better articulated with the ERD.  

To improve articulation between ministries and public agencies at the subnational 
level, the government should strengthen the role of the Sub-secretariat for Regional and 
Administrative Development (SUBDERE). 

4.  Linking budgeting and planning  

Chile should develop a multi-year budgeting framework to improve the connection 
between planning and budgeting. In turn, this will facilitate an effective prioritisation of 
infrastructure projects.  

The country needs to move from a project-based funding allocation framework to one 
that is programme based, in order to allow for the effective execution of place-based 
agendas.  

5.  Improving vertical co-ordination across the national and subnational governments  

The role of regions could be expanded, allowing them to act as key brokers to foster 
vertical co-ordination and encourage co-ordinated investments. GOREs might be key 
levers to improve co-ordination in two dimensions: 

 GOREs can act as key interlocutors for vertical co-ordination, as they have a privileged 
position in the interaction between municipalities and the central government.  

 GOREs should support critical projects that require cross-jurisdictional cooperation, in 
particular with regard to rural municipalities 

Programing agreements (Convenios de Programación) should be strengthened and 
transformed into territorial contracts. Some of the key steps to consider are: 

 Specify territorial goals and regional development priorities for each contract. 

 Consider a consultation phase involving national and subnational actors, the private 
sector and civil society to establish priorities and actions for the contract by assessing 
regional development needs.  

 Clearly define the roles of the different institutions and authorities involved, ensuring 
collaboration on the ground. 

 Chile should encourage partnerships with Municipal Associations to support investments 
at a supra-municipal scale. Funding could be especially set aside for contracts signed by 
Associations. Specific contractual arrangements might target metropolitan areas. 

 Monitoring mechanisms and an evaluation phase should be put into place to allow for an 
assessment of contracts’ results and potentially their impact.  

 Incentives could be offered for contract enforcement, for example by allocating part of 
the funding based on good performance. 



3. CO-ORDINATING INFRASTRUCTURE POLICY ACROSS LEVELS OF GOVERNMENT – 153 
 
 

GAPS AND GOVERNANCE STANDARDS OF PUBLIC INFRASTRUCTURE IN CHILE © OECD 2017 

The role of regional COMICIVYTs could be further institutionalised by enhancing 
their competences. The COMICIVYTs could be placed in charge of analysing investment 
projects at the regional level to avoid redundancies in functions in executing projects and 
to monitor their execution. It is important that Chile avoid the creation of a new 
institution for dialogue to diminish the risk of fatigue of co-ordination instances. Regional 
COMICIVYTs could be regular committees with monitoring competences and 
accountable to citizens. 

6.  Co-operation across jurisdictions 

Chile should further encourage Municipal Associations for infrastructure projects. To 
encourage joint investments, it is necessary to create funding incentives through FNDR, 
or other sources of funding devoted exclusively to joint projects, or to have special 
territorial contracts where associations are called on to co-finance infrastructure projects 
jointly. 

To advance in the definition of place-based agendas, Chile might plan its 
infrastructure investments at a macro-regional level. To maximise the advantages of such 
macro-regions, existing regional planning instruments need to be fed into the final macro-
regional strategy. It is crucial that the government rigorously confront the political 
imbalances that may arise in the process of defining macro-regional priorities. 

To bridge the metropolitan gap, Chile could create an authority with specific and 
particular responsibilities as an intermediate step between the creation of a 
comprehensive metropolitan body and the current fragmented system. For example, 
Santiago, which has for decades struggled with its public transport system, could create a 
transport authority as means of building capacity for managing the region’s transport 
system at the metropolitan scale. 

7.  Strengthen subnational capacities 

Chile should streamline and articulate the various training programmes for investment 
capacities to avoid overlaps and a proliferation of different roadmaps. With regard to 
infrastructure projects, a central infrastructure advisory body (see Chapter 2) could take 
on this task. Regions and municipal associations also might be key levers to articulate 
capacity building and technical support.  

Improving capacities needs to go along with adequate and rigorous competences and 
performance assessment to address the capacity gaps between municipalities and/or 
regions. It could also involve establishing acceptable qualifications and defining 
standards of performance for the different professions in the public service. 

Subnational governments in Chile could turn to the Chilean central government’s 
practices and consider adapting the principles for senior civil servants (Sistema de Alta 
Dirección Pública) to their local contexts. 

For the implementation of Law 20.922, municipalities should develop a competence 
management framework to identify the capabilities that senior managers should bring to 
their jobs, set consistent standards and reinforce the desired values and culture of the 
public service. 

The government should pursue capacity building on a learning-by-doing basis 
through pilot experiences. The devolution of infrastructure and transport competences 
should also be done gradually through pilot programmes.  
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The country should streamline participation spaces in order to avoid consultation 
fatigue. Boosting stakeholder engagement may rest on a re-evaluation of what is already 
in place (COSOS, committees, participation in ERD and PLADECO, workshops, etc.), 
better aligning government and citizen approaches and expectations, and consolidating 
consultation mechanisms to transform them into dialogue fora. 

A well-developed ex-ante assessment needs to be completed by effective monitoring 
and evaluations process, in particular in the current decentralisation reforms. Chile should 
develop indicators that can help quantify change in areas where citizen input is sought. 

Chile should develop an integrated and unique monitoring system that provides a 
comprehensive set of information available in a user-friendly way to encourage citizen 
use. The IDE provides a very good start for such a development and could constitute the 
basis for an articulated platform, bringing together information from the various existing 
platforms (BIP, SNI, SINIM, etc.). Infrastructure and development strategies such as Plan 
Chile 30/30 and the ERD should consider an ex post evaluation process to monitor their 
effectiveness and eventually their impact on territorial development. 

Table 3.2. Main challenges and remedies for multi-level infrastructure governance  

Pre-conditions Main challenges for multi-level infrastructure 
governance 

Recommendations 

Decentralisation of 
infrastructure 
investments  

● SNGs have limited own revenues and expenditure 
and play a very limited role in public investments 
compared to most OECD countries 

● Overlapping and unclear infrastructure 
competences across levels of government 

● Autonomy of regional governments is very limited 
by OECD standards 

● Weak co-ordination between subnational 
governments and private actors.  

● Strengthen financial autonomy of subnational 
governments  

● Pursue decentralisation reforms and complement the 
direct election of the Intendente with transfer of 
competencies and funding 

● Clarify and if necessary readjust distribution of 
responsibilities across levels of government (policy 
making, planning and execution),  

● Pursue pilot projects on the devolution of 
competences to diminish transition costs 

● Involve subnational governments in the definition and 
tendering of infrastructure investments with the private 
sector 

Place-based 
infrastructure 
investment planning 
framework  

● Lack of institutionalised central guidance/strategy 
for infrastructure integrating territorial development 
goals/strategies  

● Weak cross-sectoral co-ordination at the national 
level concerning infrastructure investments with 
territorial impact 

● Weak co-ordination among sectoral ministries 
(SEREMIs) and services at the subnational level  

● Top-down approach in deciding infrastructure 
investments with poor involvement of subnational 
governments  

● The role of SUBDERE in promoting regional 
development and co-ordination for territorial 
policies is weak 

● Multiplicity of planning tools poorly, linked and not 
connected with budgeting 

● Insufficient integration between infrastructure and 
land use planning. 

● Weak role of regional and municipal development 
strategies (ERD and PLADECO), leading to poor 
prioritisation of projects 

● Develop a long-term strategy/guidance for regional 
development to frame infrastructure planning across 
all levels of government 

● Strengthen the role of SUBDERE to improve 
collaboration between ministries and public agencies  

● Strengthen and further develop the role of 
COMICIVYTs in the definition and monitoring of 
regional investment strategies 

● Strengthen the role of the ERD and PLADECO to 
guide and articulate regional infrastructure 
investments 

● Streamline planning instruments at the national and 
subnational levels by articulating the ERD and 
PLADECO with a national and cross-sectoral regional 
development strategy 
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Table 3.2. Main challenges and remedies for multi-level infrastructure governance (cont.) 

Pre-conditions Main challenges for multi-level infrastructure 
governance 

Recommendations 

Linking budgeting 
and planning 

● Allocation of budget for infrastructure investment is 
project-based 

● Subnational investment funding prevents 
comprehensive and strategic approach to 
infrastructure investments and their prioritisation 

● Annual budget allocation discourages medium- or 
long-term investment planning  

● Move towards a programme-based funding allocation 
framework to allow the effective execution of place-
based agendas  

● Develop a multi-year budgeting framework to improve 
the connection between planning and budgeting 

● Further prioritise investments framed by the ERD and 
PLADECO within a medium-term budgeting 
framework  

Co-ordination across 
levels of government 
 

● The role of GOREs in terms of competences and 
financing is weak; the authority and autonomy of 
GOREs are limited 

● The use of programming agreements (Convenios 
de Programación, CPs) is weak, highly 
concentrated in some sectors and focused on 
projects 

● The involvement of municipalities in CPs is limited 
● Dialogue across levels of governments depends 

largely on political will; platforms for dialogue are 
informal or ad hoc more than institutionalised 

● The role played by dialogue platforms as the 
COMICIVYTs has been crucial, but remains limited 

● Strengthen GOREs (competences and resources) as 
key levers for improved co-ordination:  

● GOREs can act as key interlocutors for vertical co-
ordination in the interaction between municipalities 
and the central government 

● GOREs should support critical projects that require 
cross-jurisdictional cooperation, in particular vis-à-vis 
rural municipalities 

● Strengthen programing agreements to transform them 
into territorial contracts. Some of the key steps to 
consider are: 

● Specify territorial goals and regional development 
priorities for each contract 

● Consider a consultation phase involving national and 
subnational actors, the private sector and civil society  

● Clearly define the role of the different institutions and 
authorities involved 

● Encourage partnerships with Municipal Associations 
to support investments at a supra-municipal scale 
through special funding for contracts signed by 
Associations. 

● Specific contractual arrangements for metropolitan 
areas 

● Incorporate monitoring mechanisms and an evaluation 
phase  

● Set incentives for contract enforcement, for example, 
allocate part of the funding based on good 
performance 

● Further institutionalise the role of regional 
COMICIVYTs by enhancing their competences. 
Regional COMICIVYT could be regular committees 
with monitoring competences and accountable to 
citizens. 

Co-ordination across 
regions and 
municipalities 

● Collaboration between regions and municipalities 
is limited; subnational governments are usually 
called on to compete for funding of infrastructure 
investments, hampering collaboration between 
them  

● Municipal Associations have encountered a series 
of challenges mainly linked to its funding 

● Involvement of Municipal Associations in 
infrastructure investments is limited.  

● Lack of financial incentives for co-ordination 
between municipalities and regions 

● Urban investments are highly fragmented  
● Lack of metropolitan governance framework 

● Further encourage Municipal Associations for 
infrastructure projects through financial incentives:  

● Specific funding from FNDR (or other sources) 
dedicated exclusively to joint projects  

● Special territorial contracts where associations are 
called on to co-finance infrastructure projects. 

● Further encourage infrastructure investment planning 
at a macro-regional level articulated with existing 
regional planning instruments  

● Develop a metropolitan transport authority as a first 
step towards the creation of metropolitan governance 
bodies 

● Ensure a metropolitan governance architecture that is 
sufficiently flexible to adapt to the various types and 
challenges of Chilean urban areas. 
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Table 3.2. Main challenges and remedies for multi-level infrastructure governance (cont.) 

Pre-conditions Main challenges for multi-level infrastructure 
governance 

Recommendations 

Subnational 
capacities for 
infrastructure 
investments  

● Low and unequal capacities of subnational 
governments to design and implement 
infrastructure projects - Main barriers for capacity 
building are high staff turnover and low salaries at 
the local level  

● Important differences in local administrative 
capacity to undertake concessions contracts 

● Multiple training programmes and methodologies 
weakly co-ordinated 

● Weak stakeholder involvement in the definition of 
infrastructure investments - Citizen engagement is 
more reactive than proactive 

● Multiple participatory spaces for different purposes 
with unclear outputs 

● Ex post evaluation is mainly based on budget 
execution assessment  

● Multiple data repositories with limited articulation 

● Streamline and articulate the various training 
programmes for investment capacities. A central level 
Infrastructure Advisory Body (see Chapter 2) could 
assume this task. Regions and municipal associations 
also might be key levers to articulate capacity building 
and technical support.  

● Strengthen and adapt the permanent municipal staff 
(planta municipal) to local needs through Law 20.922 

● Professionalise regional and municipal public 
servants: Subnational governments could consider 
adapting the principles for senior civil servants 
(Sistema de Alta Dirección Pública) to their local 
contexts 

● Assess subnational capacity gap with a competence 
and performance assessment framework that could 
involve defining standards of performance  

● Pursue capacity building through pilot projects 
(learning-by-doing) especially in the devolution of 
infrastructure and transport competences 

● Streamline participation spaces in order to avoid 
consultation fatigue by re-evaluating current 
participatory mechanisms and better aligning 
government and citizen approaches and expectations 

● Complete ex ante assessment needs with an 
integrated monitoring and evaluation system providing 
a comprehensive set of information available in a 
friendly way to encourage citizen use 

● Strengthen the IDE as an articulated platform, 
integrating information from the various existing 
platforms (BIP, SNI, SINIM, etc.).  

● Develop ex post evaluation process to monitor the 
effectiveness and eventually the impact on territorial 
development of infrastructure and development 
strategies such as Plan Chile 30/30 

Source: Authors. 
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Notes

 

1.  For Chile, subnational expenditures include only municipal expenditures.  

2. According to the OECD (2013b), port governance in Chile is strongly influenced by 
private and central government actors with “little involvement at the regional or local 
level.” Chile has 10 state-owned public use ports, 14 privately owned ports open to 
public use, and 32 private ports with private use (CPI, 2014). State-owned ports “are 
administered by public port authorities and owned by the state, which receives the 
port-related revenues… and has a central vision on which ports to expand, based on 
the national interest. As a result, Chile’s ports tend to develop independently of the 
cities in which they are located” (OECD, 2013b: 138). 

3. The election of regional councillors occurs at the time of presidential and 
parliamentary elections every four years. 

4. This data comes from the MIDESOL and differs from the data provided by the 
Central Bank to the OECD. 

5. The other functional urban areas (FUAs) of Chile each consist of only one 
municipality. While this sort of administrative fragmentation – i.e., the lack of 
correspondence between existing administrative borders and the spatial and functional 
organisation of social-economic relations –is not uncommon, even among Chile's 
urban areas, the variation in the number of individual municipalities comprising the 
metropolitan areas is significant: 47 in the case of Santiago, nine in Concepción and 
six in Valparaíso. Approximately half of all urban areas are comprised of one 
municipality, and thus do not face the same administrative fragmentation problems 
(or not to the same degree) as the metropolitan areas. In addition, each metropolitan 
region is composed of individual municipalities that themselves vary in territorial size 
and classification (core versus hinterland), and resource capacity, creating disparities 
within the metropolitan area that can often require “close to home”, nuanced 
management (OECD Urban Review).  
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Annex 3A 
 

Public investment at different levels of government in Chile, 2004-2015 

Chile’s Ministry of Social Development (MDS) provides an annual analysis of public 
investment at different levels of government. The definitions of public investment in these 
documents appear to differ from those used in the OECD Subnational Government 
Finance Dataset, producing public investment totals that are higher as a percent of GDP 
than those reported by the OECD. MDS classification of public investment derives from 
Chile’s budget documentation, rather than national accounts. Moreover, it appears to 
include spending on maintenance and repair. As such, the findings from the latest MDS 
report are summarised here and the following page, separate from the main text. All USD 
figures are 2014 U.S. dollars. 

According to the MDS, in 2014 public investment in Chile totalled USD 12.9 
billion, equal to 5% of GDP – a percentage on par with 2013 and the highest level of the 
preceding decade. It accounted for 23.3% of total investment and translated to USD 724 
per capita. Sectoral investments accounted for 47% of public investment, public 
enterprises 32%, regionalised investment 15%, and municipal investment 6%. Looking at 
the period from 2004 to 2014, public investment rose 63% in real terms. Sectoral 
investment rose steadily, regionally defined investment also rose, and municipal 
investment remained steady. Investment by public enterprises proved more volatile, but 
rose considerably between 2011 and 2013, before dropping off slightly in 2014. 

Sectoral investment is heavily concentrated: the Ministry of Public Works (MOP) 
accounts for 40% of sectoral investment and the Ministry of Housing (MINVU) accounts 
for 38%. The remainder of investment is divided among the Ministry of Health 
(MINSAL; 8%), Ministry of Education (MINEDUC; 9%); and all others (5%). “Other” 
includes the Ministry of Transport and Telecommunications, which provided USD 102.2 
mil in 2014 (most of which went to the Metro Santiago region). For state owned 
enterprises, spending is even more concentrated: in 2014, CODELCO Chile’s state owned 
copper mining company, accounted for 74% of investment.  

Regionally defined public investment is essentially central government spending 
directed to regions. This type of investment rose 57% in real terms between 2004 and 
2014. By 2014, the overwhelming majority of regional public investment came via the 
National Regional Development Fund (FNDR) – 80% in 2014 compared to 68% in 2004. 
The amount of regional public investment occurring through Programme Agreements 
(Convenios de Programación, CP) peaked in 2009 but has since declined. In 2014, 
investment via CPs occurred in the Ministry of Public Works and Ministry of Health, and 
accounted for 17% of total regionally defined investment.  

Municipal public investment is municipal spending of own funds. This type of 
investment tends to be volatile. It dropped considerably between 2004 and 2005, from 
USD 897 million to USD 676 million. Since 2005, spending rose to USD 768 mil in 2007 



3. CO-ORDINATING INFRASTRUCTURE POLICY ACROSS LEVELS OF GOVERNMENT – 165 
 
 

GAPS AND GOVERNANCE STANDARDS OF PUBLIC INFRASTRUCTURE IN CHILE © OECD 2017 

before dropping steadily through 2011 to USD 613 mil. It stood at USD 745 mil in 2014. 
Within regions, average municipal investment per capita is highest in Aisén (USD 133) 
and lowest in Arica y Parinacota (USD 20). The municipalities in the Santiago 
Metropolitan Region invest an average of USD 34 per capita. 

Finally, aggregating 2014 sectoral, regional and municipal investment (and excluding 
public enterprises) by region indicates that while the most populated region (Metro 
Santiago) has the highest level of overall investment (e.g. USD 1 509 million), it also 
has the lowest per capita (e.g. USD 211). By contrast, the sparsely populated southern 
regions of Aisén and Magallanes have low levels of overall public investment (USD 240 
mil and USD 245 mil, respectively), but the per capita values are highest (USD 2 260 and 
USD 1 502, respectively). Variability among the remaining regions in per capita public 
investment ranges from a low of USD 359 in Valparaiso to a high of USD 970 in Los 
Rios. Overall, national public investment per capita (sectoral, regional, and municipal) 
was USD 504 in 2014.  
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Chapter 4  
 

Transport infrastructure 

Productive investment in transport infrastructure is vital for prosperity. As a 
middle-income economy heavily geared towards exports, investment in a high-quality 
transport infrastructure base has contributed significantly to the Chile’s development. A 
fully co-ordinated approach to infrastructure spending, with investment driven by 
transport policy goals that are integrated with land-use and sectoral development 
objectives, must accompany Chile’s transition from a middle to a high-income economy 
and should address the potentially negative impacts on social and territorial equality and 
the environment associated with this transition. This Chapter analyses the current and 
projected gaps between Chile and its OECD peers based on the  ITF/OECD 
methodology, and identifies policy priorities that should be set to achieve the goals of 
Plan Chile 30/30.  
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Infrastructure to support economic growth and territorial equality 

The economic role of transport infrastructure 
The impact on growth of investment in transport infrastructure varies in the different 

stages of a country’s economic development (OECD, 2014). In low-income countries, 
investment in basic infrastructure provision can make a very large difference in access to 
education, jobs and services (UN, 2015). As incomes rise, better transport services are 
needed to support the growth of business activities, exports and value creation, and the 
focus for infrastructure investment shifts to supporting these sectors of the economy. In 
more mature economies, priorities tend to shift towards addressing issues of congestion 
and bottlenecks in reasonably complete networks, the upgrade and maintenance of 
existing assets, and providing for technological innovation. Typically, the economic 
impact of transport infrastructure is more transformative at lower levels of development, 
and the incremental impact of new investment decreases at more advanced stages of 
development (Eddington, 2006). 

Transport infrastructure plays a critical role in the transition from a middle- to high-
income economy. Theoretical and empirical studies have underscored the positive 
relationship between high-quality infrastructure and economy-wide productivity (IMF, 
2015). This relationship is underpinned by a number of economic mechanisms triggered 
by improvements in transport infrastructure, including the following: 

• High-quality infrastructure is a precondition for the provision of efficient 
transport services for both freight and passenger movements, which in turn 
supports core economic activities and removes geographic barriers to 
competition. 

• Well-functioning logistics systems facilitate trade through lowering access costs 
to international markets and by improving the competitiveness of domestic firms 
(Arvis et al., 2014). 

• Passenger transport connectivity enhances the productive capacity of the economy 
by widening and deepening labour markets and through agglomeration gains, 
facilitating industrial specialisation and enabling face-to-face interactions 
between businesses and specialised workers in high-value service sectors of the 
economy (Graham, 2014).  

• Infrastructure can be an effective policy tool to address social and territorial 
imbalances by connecting rural and remote areas to larger centres of production 
and consumption, creating more economic opportunities for residents and 
reducing out-migration. 

Investment in infrastructure to improve connectivity is most effective at delivering 
long-term growth when it relieves a constraint on productivity. The effectiveness of 
investment in generating growth and addressing inequality can be measured and 
compared to alternatives on the basis of good project selection methodologies, including 
high-quality appraisal and transparent selection procedures (ITF/OECD, 2007; Warner, 
2014). Socio-economic cost-benefit assessment (CBA) is an important tool because it 
provides a quantitative measure of the extent to which, over its lifetime, a project or 
initiative will bring the community benefits that exceed the project’s costs of construction 
and operation (Veryard, 2016). In this respect, CBA is a powerful framework for 
prioritisation, through which options can be compared and selected. However, CBA also 
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suffers from limitations, and infrastructure investment will require additional analysis to 
ensure that the government’s policies towards social and regional equity are accounted 
for in project selection and the allocation of resources. The prioritisation of effective 
investment in Chile is discussed in Box 4.1. Concerted efforts across the government, 
such as those led by the Road Division in the MOP to improve the link between CBA and 
territorial goals, are under way to reform assessment methodologies. 

Box 4.1. Project appraisal and selection in Chile 

As discussed in Chapter 2, Chile has an established national system of investment appraisal (SNI) that vets all public 
projects, and socio-economic cost-benefit analysis (CBA) lies at the heart of project evaluation. This system has several 
strengths, including a uniform approach to project selection throughout the country; a simple and clear target rate of return; 
well-documented methodologies for undertaking CBA; and a clear institutional separation of roles between project 
development, evaluation and approval. Regarding the latter point, sectoral ministries such as the Ministry of Public Works 
and the Ministry of Housing and Urbanisation prepare and deliver projects, while the Ministry of Social Development is 
responsible for reviewing and approving social cost-benefit evaluations. Chile’s SNI exhibits a high degree of transparency. 
The various methodologies and processes for undertaking social evaluations are published on the Ministry of Social 
Development’s website, as are the shadow prices used in those evaluations. 

However, the SNI has been criticised for failing to take adequate account of externalities such as environmental impacts 
and for incorporating biases against poorer regions. Although the SNI makes some allowances for CO2 emissions, it does not 
include other potential impacts of infrastructure investment. The main policy goal is economic growth, and the project 
appraisal method does not consider distributional effects and territorial inequalities. Thus, the SNI historically favours 
investment in areas with high vehicular flows and growing demand, such as congested metropolitan areas or mining areas. 
The National Fund for Regional Development (FNDR), which provides resources to regional governments, allocates funds 
for projects in regions with the highest poverty rates and the largest cost differentials in housing and infrastructure. Given the 
large concentration of poor households in larger cities, the FNDR nevertheless reinforces the concentration of investment in 
metropolitan areas. In addition, FNDR-funded projects are still subject to the same SNI assessment criteria. 

Source: Ahmad and Zanola (2016). 

Transport systems generate a range of external costs (Maibach et al., 2007; Bickel and 
Friedrich, 2013). These include congestion and its related costs (wasted time, impaired 
reliability and exacerbated air pollution); environmental impacts, both at the global level 
(greenhouse gas emissions) and the local level (noise and air pollution); health costs 
arising from air and noise emissions; and the costs associated with deaths and injuries 
from road crashes and accidents on other modes of transport. The importance placed upon 
these external costs when it comes to choosing between competing policy priorities rises 
along with a country’s income. Some of these costs are already assessed as part of 
existing appraisal frameworks in Chile (e.g. congestion cost, greenhouse gas emissions), 
while others are not (e.g. noise and air pollution). 

Each part of the national transport network contributes to economic development, but 
the benefit of transport systems as a whole is greater than the sum of their parts. Ports are 
gateways to international trade, but a well-equipped port system cannot adequately cater 
for trade unless maritime hubs have efficient transport connections to hinterland 
production and consumption centres. Likewise, intercity motorways can promote 
economic links between cities, but the positive effects of spatial concentration may be 
outweighed by rising congestion costs and increasing car trips in urban areas in the 
absence of efficient urban transport systems. Attention to intermodal interfaces (road-rail, 
road-port and rail-port) within a network-wide planning approach is critical to provide the 
physical connectivity needed to support economic growth. 
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To sum up, a gap in the provision and quality of transport infrastructure compared to 
optimal levels can undermine a country’s competitiveness, equality and ultimately long-
term economic growth. The notion of a gap, however, is not straightforward – it evolves 
as countries transition from middle to high income levels. Accordingly, any assessment of 
the presence and size of transport infrastructure gaps needs to be tailored to the national 
and regional context for economic development, as well as linked to national and regional 
policy goals, to guide decision makers in prioritising investments. This requires a shift in 
analytical focus – from focusing on infrastructure stock (most suited to earlier stages of 
development) to measures illustrating the role of the infrastructure in providing access to 
economic opportunities. 

Chile’s infrastructure challenge 
Chile is a middle-income country with an open economy heavily reliant on trade and 

a complex geography coupled with uneven population and resource distribution. While 
Chile has a good transport infrastructure base thanks to investment carried out in recent 
decades, improvements in the capacity, quality and efficiency of public infrastructure will 
be necessary to support the country’s transition to a high-income economy.  

The Plan Chile 30/30 initiative, led by the Ministry of Public Works (MOP), links 
infrastructure investment to the long-term goals of higher incomes and greater equality, 
while simultaneously addressing different dimensions of transport and water 
infrastructure. Analysis undertaken by the International Transport Forum at the OECD 
(ITF) and presented in this chapter is designed to contribute to Plan Chile 30/30 by 
addressing the following key question: what are the policy priorities for infrastructure 
investment that should be set to achieve the Agenda’s goals, given current and projected 
gaps between Chile and OECD comparator countries? 

Previous examples of infrastructure gap assessments 
Several approaches are available for assessing infrastructure needs, each 

dependent on data availability. The transport sector often lacks core data, and when 
data are available, their value for making international comparisons is often undermined 
by inconsistent definitions. This makes the assessment of potential infrastructure gaps 
particularly challenging. 

Historically, most macro-level studies of the relation of infrastructure investment to 
productivity determined elasticities of GDP to infrastructure stock. Long-run elasticities 
represent the relationship between infrastructure stock measures and GDP/income 
measures over time. These can be derived either as ratios (based on historical and/or 
cross-country benchmarks) or as coefficients in econometric models.1 In turn, elasticities 
are used to derive estimates of the level of infrastructure provision needed to satisfy 
consumer and producer demand, based on forecast levels of economic activity. Box 4.2 
presents examples of the estimates derived. 

Elasticity-based approaches raise a number of issues and questions. First, the 
measures of infrastructure stocks available and chosen to represent infrastructure 
indicators have some limitations. Taking road infrastructure gap assessments as an 
example, previous work has used the following: 

● km of paved roads per km2 of land (Fay and Yepes, 2003)  

● km of roads (total) per worker (Calderón and Servén, 2004) 
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● km of roads (total) per km2 of land (Liberini, 2006) 

● km of roads (total) per 1 000 people (Andrés, 2014). 

Box 4.2. Assessing infrastructure gaps through the estimation of long-run elasticities 
Econometric analysis by the World Bank (Fay and Yepes, 2003) treats infrastructure in its dual role of input in the firm’s 

production function and consumption services for individuals. Using GDP as a proxy for aggregate demand and controlling 
for underlying differences in economic and technological performance across countries, the authors define a model to predict 
how the evolution of GDP will affect infrastructure needs. Their model predicted the amount of “infrastructure demand” 
based on GDP forecasts for developing countries, which was equal to about USD 465 billion per annum – or 5.5% of 
developing countries’ GDP over 2005-2010. 

Liberini (2006) developed this framework further for Latin America by disaggregating the total demand function at the 
level of three core infrastructure sectors (telecommunications, power generation and transport). The relationship between 
GDP and each sector is captured through the estimation of sector elasticities. Further control variables are added, such as 
population density, the urbanisation rate and the size of the countries of interest. Rather than using GDP forecasts, the author 
uses estimates of potential GDP published by the OECD and the IMF, aiming to measure the gap between the optimal and the 
current infrastructure stock for the core sectors of interest. As far as road transport infrastructure is concerned, no statistically 
significant effect was detected in relation to transport sector output – suggesting the possibility that no gap exists for road 
infrastructure in Latin America. 

Other studies rely on historical ratios of infrastructure stock and GDP to assess future needs. By way of example, recent 
research by McKinsey (2013) estimated that investment in economic infrastructure* has historically averaged 3.8% of GDP 
and that the ratio of infrastructure stock to GDP is around 70%. To maintain those flow-to-GDP and stock-to-GDP ratios, 
McKinsey forecast a global infrastructure investment requirement of USD 57 trillion between 2013 and 2030. 

Note:* Economic infrastructure includes roads, rail, airports, ports, energy, water and telecommunications infrastructure. 

Source: Fay and Yepes, 2003; Liberini, 2006; Dobbs et al., 2013.  

Measures of infrastructure density can penalise countries with a large land mass, 
while indicators of infrastructure stock per capita may show higher levels of 
infrastructure provision in areas hosting large-scale logistics operations (e.g. ports, 
international rail freight corridors), although such infrastructure may not enhance 
passenger connectivity. Hence, switching from one measure to another can lead to 
inconsistent estimates of infrastructure endowment. Moreover, stock indicators do not 
reflect characteristics such as capacity and quality that would better explain whether 
existing infrastructure is adequate to cater for specific connectivity and accessibility 
needs. 

In addition, elasticities based on historical relationships between infrastructure 
and GDP may not necessarily hold in the future, particularly when there are changes in 
demographic and economic dynamics. Structural shifts such as the growth of 
international trade and increasing urbanisation cannot be easily incorporated in the 
estimation of gaps based on GDP or income forecasts only, although adjustments can be 
made going forward. These adjustments can include indicators of transport demand that 
more closely mirror pressures on transport networks, such as forecasts of international 
trade volumes. 

Alternatively, gaps can be measured in investment terms, using either input or output 
measures. Input measures focus on what is considered an optimal budget dedicated to 
infrastructure, such as a given percentage of GDP.2 A gap can also be expressed as the 
investment needed to reach identified standards or targets (output measure). In this case, 
the provision or quality of infrastructure is assessed against a given standard, such as the 
share of paved roads. Using average unit costs, a level of investment required to close the 
gap is then estimated.3 
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Financial estimations are subject to two types of bias. First, historical levels of 
infrastructure spending influence the assessment of needs, providing a reference point 
that may not have been optimal itself. Second, the share of GDP spent on infrastructure 
across different countries reflects differences in geography, transport intensity of the 
country’s productive sector, budget constraints, private sector involvement in the 
financing of infrastructure and so on, all of which affect the consistency of those 
comparisons. 

There is little point in focusing on measuring inputs such as investment without being 
able to measure and evaluate outputs and to relate outputs to inputs functionally 
(ITF/OECD, 2013). Therefore, it is preferable to develop long-term strategies with a 
focus on the key goals that infrastructure investment aims to meet, such as a given level 
of capacity to support export growth or a given level of road quality to reduce crashes. 
Feasibility and affordability considerations can be introduced at the next stages of 
assessment, moving from strategies to plans and from plans to projects. 

The limitations of traditional methodologies point to the need to develop an approach 
that is better tailored to the specific conditions of Chilean infrastructure and that better 
suits long-term national objectives such as economic growth and greater equality. This 
requires an evidence-based, objectives-led framework that minimises the risk of 
developing inconsistent standards. Even in the presence of an infrastructure gap, 
governments need to appraise and prioritise investment options through a transparent 
framework to make the best use of the limited funds available. This includes selecting 
projects according to expected net welfare benefit and internal rate of return based on 
cost-benefit analysis (CBA) and developing portfolios of priority projects on this basis. 
New projects can still be welfare enhancing even if the stock of transport infrastructure 
assets is close to its optimum level. At the same time, as noted in Box 4.1, CBA will not 
fully reflect the potential benefits of projects in meeting the goals of national policy 
towards reducing social and regional inequality. Additional indicators for informing 
decision making will be required, or budgets will need to be structured to prioritise a 
number of projects designed to address inequality, regardless of the result of CBA. 

ITF/OECD methodology to assess infrastructure gaps and set standards 

An evidence-based framework for long-term planning 
This study develops three streams of analysis to contribute to the development of 

realistic infrastructure standards that reflect long-term economic objectives: a top-down, 
modelling approach based on the ITF Global Freight Model; a bottom-up, benchmarking 
approach based on data collection and analysis across OECD countries; and a review of 
the literature, supported by interviews with stakeholders, across all sectors and 
information collected during the OECD mission to Chile. 

The ITF Global Freight Model 
The ITF Global Freight Model (GFM) is used to assess the presence of capacity 

constraints and future infrastructure needs based on forecast projected trade volumes up 
to 2030. In the flow of international trade, quality transport infrastructure plays a crucial 
role, together with efficient administration and cross-border procedures. Well-maintained 
and well-managed ports, highways, airports, rail links and related services connect 
trading partners and reduce transport costs. Given that exports account for around 30% of 
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Chile’s GDP, it is important to identify whether infrastructure will be adequate to support 
trade, and in turn higher economic growth, by 2030. 

A large body of literature, including studies by the World Bank and the OECD, relies 
on econometric analysis of historical trends to establish a positive relationship between 
infrastructure provision and GDP growth. Assuming historical relations hold, predictions 
of future needs can be made. The Global Freight Model allows us to move beyond 
historical relationships between transport infrastructure and growth. The model includes 
detailed data on existing port capacity, as well as estimated road and rail capacity, to 
examine future infrastructure capacity constraints and needs in light of projected GDP 
growth and trade activity. 

The modelling framework is underpinned by the OECD’s global trade scenarios (see 
Box 4.3), and it projects international freight transport activity up to 2050. The model 
includes the following six main components, also described in Figure 4.1: 

● a general equilibrium model for international trade, developed by the OECD, 
covering 26 world regions and 25 commodities 

● a global freight transport network model based on 2010-14 data and detailed 
capacity information by mode based on current national plans 

● an international freight mode choice model calibrated using Eurostat and 
ECLAC data 

● a weight/value model, using the same data, to convert trade value into weight, 
calibrated for each commodity and transport mode 

● an equilibrium assignment model of freight cargo in the network model 

● infrastructure capacity, based on existing and planned expansion of maritime and 
land-based transport infrastructure.  

Combined, these components provide model outputs that forecast trade volumes by 
origin-destination (OD) pair, commodity type and ode. Comparing the projected flows 
against existing and planned capacity, gaps in infrastructure for trade-related flows are 
identified. 

Box 4.3. Modelling framework for long-term global trade scenarios 

The methodology used to design trade scenarios to 2060 combines two models. The long-run growth model in the 
OECD Economic Outlook (Johansson et al., 2013; OECD, 2013b) provides long-term projections for GDP, saving, 
investment and current accounts for OECD and non-OECD G20 countries, augmented with projections by Fouré et al. (2012) 
for other countries. The trade model is a version of MIRAGE, a multi-country, sectorial, dynamic micro-founded model 
developed by the Centre d’Etudes Prospectives et d’Informations Internationales (CEPII) (Fontagné and Fouré, 2013; for 
details see Château et al., 2014). This computable general equilibrium (CGE) model analyses the global evolution of bilateral 
trade and sectorial specialisation, and it covers the world economy for 147 countries and 57 industries, aggregated into 26 
regions and 25 sectors in the ECO framework. 

The OECD Economics Department (ECO) designed trade scenarios to 2060 using a framework integrating long-term 
macro projections for the world economy with a sectorial trade model reproducing the key evidence characterising the driving 
forces of past trends in trade and specialisation. The objective is to provide long-term trade scenarios on the assumption that 
past trends are to continue. 
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Box 4.3. Modelling framework for long-term global trade scenarios (cont.) 

The combination of aggregate projections, which are based on a growth model, with the more detailed description of 
consumer and firm behaviour provided by the CGE model highlights how countries’ specialisations are shaped by global 
trends (e.g. ageing, skill enhancement, capital investment, technology diffusion) and how structural and macro policies 
implemented in each country will affect future trade and specialisation patterns, taking into account inter-linkages across 
countries. 

Combining aggregate projections and individual (consumers and firms) behaviours underlines the impact of both global 
trends and country-specific policies on future trade and specialisation patterns, acknowledging international spill-overs. Trade 
projections are presented in value terms, in constant 2004 USD. 

Source: Chateau et al. (2014); Johansson and Olaberria (2014). 

Figure 4.1. ITF Global Freight Model 
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ITF/OECD International benchmarking indicators 
The transport infrastructure characteristics in Chile can be assessed against several 

comparators: 

● historical levels of infrastructure provision, coverage and quality 

● countries with similar socio-economic characteristics 

● policy targets and standards. 

Comparisons of trends within the same country over time are potentially more 
appropriate for economies with high income levels and relatively low projected growth in 
population and income – for those countries, a key policy objective might be to maintain 
their current infrastructure stock, as exemplified by EU countries, where around 50% of 
public infrastructure budgets are spent on maintenance costs. 

International benchmarking indicators are a more useful starting point for analysing 
Chile’s infrastructure gap, provided that two conditions are met. First, meaningful 
indicators need to be selected to draw the appropriate links between comparative 
infrastructure performance and long-term national goals (considering data availability 
constraints). Second, comparator countries need to be selected to control, as far as 
possible, for factors exogenous to infrastructure provision and to improve the robustness 
of the analysis. 

Selection of comparators 
Comparator countries were selected on the basis of having similar demographic, 

geographic and industrial characteristics to Chile. Under the assumption that similar 
levels of economic activity, population density and trade patterns require similar levels of 
infrastructure provision and quality, the right comparison can minimise the influence of 
exogenous factors on transport infrastructure performance. 

It may not always be optimal to benchmark national aggregate indicators for Chile, 
given the large differences between the country’s regions in terms of demographic, 
geographic and economic structure. Thus, disaggregate comparisons are made between 
Chile’s macrozones, selected OECD countries and regions of OECD countries. As far as 
possible, indicators for each Chilean macrozone are compared to the countries and/or 
regions as listed in Tables 4.1 and 4.2 below. The rationale for selecting each comparator 
is explained in greater detail in Annex B, which contains an overview of transport 
infrastructure in the selected OECD regions. 

Table 4.1. Benchmark countries and regions 

Chilean Macrozone Comparator country (region if considered) 
North Australia (Western Australia) 
Centre Spain 

Italy (Southern Italy) 
South New Zealand 
Austral Sweden (North Sweden) 

Norway (North Norway) 
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Table 4.2. Definitions of Chilean macrozones and OECD regions 

Macrozones / OECD regions Regions 
Chile – North Arica-Parinacota 

Tarapacá 
Antofagasta 

Atacama 
Coquimbo 

Chile – Centre Valparaíso 
Region Metropolitana 

O’Higgins 
Maule 

Chile – South Bío Bío 
La Araucanía 

Los Ríos 

Chile – Austral Los Lagos 
Aysén 

Magallanes 

Sweden – North  European NUTS classification: SE31, 
SE32, SE33 

 

Australia – West State of Western Australia  

Italy – South European NUTS classification: ITG and 
ITF 

 

Norway – North European NUTS classification: NOO7 and 
NOO6 

 

Figure 4.2. Population density and GDP per capita, 2004 and 2014 

 

Source: Population: World Bank (2016a), Australia Bureau of Statistics (2016a), ISTAT (2016a), Statistics Norway 
(2016a), Statistics Sweden (2016a), Instituto Nacional de Estadísticas de Chile (2016a). Land area: World Bank (2016b), 
Australian Bureau of Statistics (2016b), OECD (2016b), Statistics Norway (2016a), Statistics Sweden (2016b), Instituto 
Nacional de Estadísticas de Chile (2016b). GDP: World Bank (2016c), Australian Bureau of Statistics (2016c), ISTAT 
(2016b), Statistics Norway (2016b), Statistics Sweden (2016c), Banco Central de Chile (2016).  

The comparator countries and regions have already attained a level of economic 
development beyond Chile’s national targets. Hence, the gaps identified by benchmarking 
today’s levels of infrastructure are indicative and represent higher-end estimates rather 
than lower-end estimates. Since most comparators reached average incomes per capita of 
around USD 30 000 in the first half of the 2000s, we benchmark current infrastructure 
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levels in Chile with levels in comparator countries both at the beginning of the century 
and for the most recently available year. 

For each indicator and each transport sector, the benchmarking analysis points to the 
presence of gaps between Chile and OECD comparators, and in turn standards and goals. 
Gaps are not expressed in a common “currency” but rather in terms of the unit of measure 
used for each indicator. Most importantly, gaps translate into policy targets and standards 
that Chile’s policy makers can use to support the development of the Plan Chile 30/30. In 
any case, gaps and standards should not be used in isolation but rather viewed as part of 
the wider narrative around the performance of transport infrastructure and its 
determinants. 

Selection of indicators 
For benchmarking indicators to provide the most useful and balanced information, a 

set of indicators, rather than a single indicator, is required. Performance indicators can 
play a key role in guiding policy, quantifying objectives and measuring progress, but they 
are open to misunderstanding and misuse (ITF/OECD, 2016b). A best-practice approach 
would involve a set of indicators that encompass measures of supply (physical network 
size, asset quality), demand (measures of traffic, user satisfaction) and externalities 
(environmental emissions and other external costs). 

The number of indicators is naturally limited by the availability of comparable data 
across dimensions and countries, as this study does not include primary data collection. 
Although our work has previously highlighted the importance of macro-level transport 
infrastructure data to support policy-relevant research, major gaps in data availability 
persist. This, together with the lack of commonly agreed definitions and methods, 
undermines international comparators (ITF/OECD, 2013). We have also recently 
highlighted the presence of a significant data gap in Chile with respect to transport 
outputs (e.g. tonne-km, vehicle-km) and costs. The ITF and OECD (2016c) have 
previously suggested that a Logistics Observatory should be set up, which would fill the 
data gap in freight transport and related sectors (ITF/OECD, 2016c). 

Acknowledging these limitations, our data collection efforts are focused on putting 
together a comprehensive set of benchmarking indicators across countries and regions, 
ensuring that the data chosen are comparable and derived from reliable sources. The 
following table summarises the benchmarking indicators selected for this study, by 
transport sector. 

Table 4.3. Benchmark indicators 

Sector Indicator Level of analysis 
All transport infrastructure GCI index National 

LPI scores National 
Road infrastructure Traffic intensity National 

Road network density National 
Share of paved roads Macrozone 
Road quality (iRAP) Macrozone 
Road safety Macrozone 
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Table 4.3. Benchmark indicators (cont.) 

Sector Indicator Level of analysis 
Port infrastructure Transport Intensity National/Macrozone 

Turnaround times Macrozone 
Inland transport modal share Port level 

Rail infrastructure Traffic intensity Macrozone 
Rail network density Macrozone 
Utilisation rate Macrozone 
Freight modal share Macrozone 

Airport infrastructure Propensity to fly National/Macrozone 
Surface access Large airports 

Urban accessibility and 
environmental indicators 

Modal share Urban level 
PM2.5 emissions National/Macrozone 
NO emissions Urban/rural areas 
CO2 intensity National 

The following paragraphs provide a description of the indicators selected and some 
caveats on their interpretation to inform our analysis of gaps. 

International infrastructure performance indicators – The World Economic 
Forum’s Global Competitiveness Index (GCI) rests on unique data drawn from the 
Executive Opinion Survey, which surveys top business executives in all countries 
covered. Infrastructure is one of the 12 pillars of competitiveness covered by the index. 
The World Bank’s Logistics Performance Index (LPI) is a multi-dimensional assessment 
of logistics performance and an international benchmarking tool focused on trade 
facilitation. The LPI is based on surveys of port operators, shippers and freight 
forwarders, producing a composite index reflecting responses to the questionnaire. 
Because of the nature of those surveyed, the LPI is oriented towards assessing the 
transport of manufactured goods rather than bulk commodities, and it is more applicable 
to higher-value goods. The LPI is most useful when used in conjunction with an in-depth 
assessment of trade and transport performance, and it has been used successfully in 
several countries to instigate discussions on the drivers of logistics performance and the 
areas in which barriers hinder performance (for example, see ITF/OECD, 2016b). Both 
the GCI and the LPI measure perceptions rather than physical availability or performance, 
and both suffer from year-on-year variations that depend on external factors (e.g. strikes, 
weather) as well as infrastructure quality. Nevertheless, if used in conjunction with an 
analysis of what determines efficiency on the ground, LPI scores can be a powerful 
stimulus for improvement.  

Traffic intensity – Transport intensity (freight and passenger transport intensity) 
provides an indicator of how much freight and passenger activity “contributes” to the 
overall economy. However, the interpretation of these indicators is highly dependent on 
the type of economy and the geographical characteristics of the country. Unless these 
factors are controlled for, comparisons of transport intensity are better indicators of 
performance over time for the same entity than for comparing performance between 
countries. Transport intensity indicators can be calculated based on traffic data. 

Network density – Indicators of network density for road and rail measure the stock 
of infrastructure with respect to land mass and/or population. As discussed above, these 
indicators can provide a distorted view of infrastructure provision. Estimates can be 
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inconsistent across indicators depending on the choice of denominator, and they do not 
reflect characteristics such as capacity and quality. However, network density is often 
used in international comparisons, as it is often readily available from national statistics. 

Share of paved roads – The share of roads that are paved is often used as an 
indicator of road infrastructure availability and quality, as paved roads can provide faster, 
safer and less vehicle-damaging links than unpaved roads, especially during extreme 
weather conditions such as high rainfall. However, the indicator quantifying paved roads 
fails to take account of road surface quality, including the status of maintenance, road 
support services, road connectivity to key centres and safety standards. Nevertheless, data 
on paved roads are readily available from national and regional authorities. 

Road safety – While not an infrastructure indicator per se, road safety trends can 
shed light on the quality and reliability of the road network. In addition, road crashes 
represent a cost to the economy. Adopting safety standards that can be highlighted by 
benchmarking analysis can minimise this cost. The OECD hosts the IRTAD database, 
collecting detailed information on road safety worldwide. 

Road quality – The international Road Assessment Programme (iRAP) is active in 
over 70 countries worldwide to measure the quality of road networks. iRAP Star Ratings 
involve an inspection of road infrastructure attributes that are known to have an impact on 
the likelihood of a crash and its severity. A ranking of between one star and five stars is 
awarded depending on the level of risk that is “built in” to the road. The lowest-risk roads 
(four- and five-star) have road safety attributes that are appropriate for the prevailing 
traffic speeds. The highest-risk roads (one- and two-star) do not have road safety 
attributes that are appropriate for the prevailing traffic speeds. Information about road 
attributes is collected by conducting video surveys of roads and subsequently recording 
data in categorical form at 100-metre intervals along the road. The road attributes include 
speed limit, curvature, intersections and sidewalks. Road attribute risk factors are 
combined with the road attribute data in multiplicative equations to produce Star Rating 
scores for vehicle occupants, motorcyclists, pedestrians and bicyclists for each 100-metre 
segment of road. These scores are then assigned range bands to produce Star Ratings, 
which therefore reflect a mix of road safety and road quality characteristics. The primary 
performance indicator being used worldwide is the percentage of travel on three-star or 
better roads for all road users. iRAP’s indicators are linked to the UN Sustainable 
Development Goals. 

Port turnaround times – The performance of port infrastructure is measured by a 
mix of commercially owned and publicly available indicators of efficiency. One of those 
measures is ship turnaround times, an indicator published by Lloyds Intelligence Unit, 
covering >95% of all vessels’ movements. This captures the time spent by vessels at 
ports, including dwell time. Quicker turnaround and container loading times translate into 
more efficient port operations and lower costs for shipping lines. The average ship turn-
around time of world container ports was 1.03 days in 2014. Although ship turnaround 
times give some indication of the efficiency of ports, some of the variation of the 
indicators could result from differences in ship size calling ports, which can only be 
addressed through detailed analysis. 

Modal split – One of the indicators of the relative competitiveness of a transport 
mode compared to others is modal split. This is often used to characterise the 
road/rail/coastal shipping shares in domestic freight transport and the car/public transport 
shares for travel in cities. Modal split indicators need to be interpreted carefully. Among 
the most relevant issues is the “contestability” of traffic in a trade corridor. The 
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availability or absence of competitive modes is fundamental to any comparison; in many 
cases, rail service may not be available or accessible because of an absence of track, 
sidings, terminals, etc. Second, mode split and choice need to be carefully assessed based 
on the commodities involved and the markets served. Some goods and commodities are 
much better suited to carriage by one mode than another. Supply chains and distribution 
patterns also determine which modes are relevant. Modal splits can be calculated based 
on overall traffic data, but splits are more meaningful when they are disaggregated into 
relevant markets. 

Modal split and social inequality constitute a national policy priority. Providing 
high-quality public transport is frequently employed as a tool for promoting equality of 
opportunity to access jobs and services in urban areas. The availability and quality of 
public transport services, reflected in the modal split, are therefore relevant to social 
equality goals. 

Environmental performance indicators – The performance of transport networks 
encompasses their ability to minimise negative externalities that are a common by-
product of transport activity, including environmental externalities. The OECD 
Environment Directorate manages a database of transport-related emissions, allowing 
comparisons across countries and regions on relative environmental performance. 

Other information sources 
Further information collected through stakeholder interviews and a literature review 

supports the quantitative analysis undertaken as part of this study. Two OECD missions 
to Chile were organised to interview stakeholders in the public and private sectors. These 
sources were crucial to identifying examples of infrastructure gaps, framework conditions 
and long-term policies, as well as collecting missing information, particularly considering 
poor data availability for some sectors and/or macrozones. 

In addition to identifying the sectors or areas in which Chile is lagging behind its 
comparators, we carry out complementary analysis to shed light on the historical, 
financial and institutional arrangements that have determined investment levels and 
infrastructure performance in comparator countries. Throughout the report and in 
Annex B, we provide some case-specific examples of those policy framework conditions 
that helped “best-in-class” comparators to achieve the levels of economic performance 
and infrastructure they currently enjoy. We also present examples of persisting challenges 
in OECD comparators. 

Strategic assumptions 
The analysis presented in this chapter and the policy recommendations that derive 

from it are based on the assumption that Chile’s underlying economic and demographic 
trends will continue into the future. Given this assumption, the analysis and policy 
recommendations reflect a business-as-usual scenario, incorporating current elements 
such as a heavy reliance on exports for economic growth, high levels of urbanisation and 
uneven distribution of natural resources. 

Planners and policy makers in Chile must prepare for a range of alternative scenarios 
considering the potentially disruptive impact that emerging trends may have on the 
country’s economy, natural resources and population. These trends include climate 
change and its impact on water, arable land and temperatures; technological innovation in 
the form of digitalisation and automation; and demographic changes, including ageing 
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and international migration. Considering the likelihood and magnitude of impacts from 
these trends is beyond the scope of this chapter, but such considerations should be part of 
the development and future-proofing of Plan Chile 30/30. 

Analysis and results 

Chile’s transport infrastructure endowment, demand and capacity projections 
Chile’s transport infrastructure has improved considerably over past decades, and the 

country has a good transport infrastructure base. Concession-based PPPs have helped 
attract large private investment in the upgrades of motorways, ports and airports. Road 
infrastructure spending averaged 1.35% of GDP over 2008-2013 (more than double the 
share of GDP in comparator OECD countries, see Figures 4.3 and 4.4), container port 
capacity doubled between 2004 and 2013, and airports cater for record passenger 
numbers. In parallel, a number of initiatives have improved, upgraded or expanded the 
range of public transport in Chilean cities, with major improvements in Santiago. 

However, gaps in the provision and quality of infrastructure and related services are 
still present, affecting all modes of transport. The following sections provide detail on the 
nature of the shortcomings and their extent in comparison to other OECD countries. By 
way of introduction, available international comparisons are helpful to set the scene, as 
they offer an indication of the extent to which Chile needs to improve its transport 
infrastructure and which sectors have the widest gaps with global comparators. 

The World Economic Forum’s Global Competitiveness Index (GCI) shows that 
Chile’s overall infrastructure score is relatively high, with considerable variation across 
modes. Rail infrastructure is rated particularly low, and airport infrastructure is rated the 
highest. Looking at a more detailed breakdown of responses (Figure 4.5), the 
dissatisfaction with rail services is very clear. In comparison to selected OECD peers, 
Chile is second from the bottom, although road infrastructure is considered to be of better 
quality than that in Australia and New Zealand, and port infrastructure quality is higher 
than that in Italy. We highlight that the GCI reflects perceptions by business leaders 
rather than physical availability. 

The World Bank’s Logistics Performance Index (LPI) shows that Chile has been 
among the top 50 countries globally for logistics and customs in the past four editions of 
the index. The LPI is widely used to highlight the efficiency of the national logistics 
industry. The LPI score is based on a qualitative survey of the opinions of users of the 
transport and logistics systems. Therefore, the LPI is not an absolute indicator of 
efficiency, but it can be used for comparisons across 160 countries, particularly to 
identify challenges and opportunities related to transport infrastructure, logistics 
competence and the efficiency of supply chains. Multi-national companies use the LPI as 
an input for decisions on where to locate various types of operations (Ojala, 2015). 

In conjunction, the GCI and the LPI results indicate that Chile’s logistics 
competitiveness can be improved further. A gap emerges when Chile is compared to 
selected OECD countries. ITF/OECD (2016c) recently highlighted the determinants of 
logistics performance that are particularly weak. Analysis showed that these weaknesses 
include a host of variables related to trade facilitation and regulatory issues, rather than 
simply infrastructure provision, including ease of arranging shipments; quality and 
competence of services; timeliness of deliveries, especially for international transport; 
and high costs of cross-border shipments. 
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Figure 4.3. Rail and road investment and maintenance spending as a % of GDP, 2000-2014 

 
Notes: data include both private and government investment. Australia: road investment includes tarmac at airports. Chile: rail 
investment does not include metro. Italy: road investment and maintenance do not include urban roads. Sweden: road investment 
does not include private local roads; rail investment includes trams and metros. New Zealand: data refer to fiscal years ending on 
30 June. 

Source: OECD (2016c), Ministerio de Obras Públicas (2016b) and Grupo EFE (2016). 
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Figure 4.4. Rail and road average infrastructure investment as a % of GDP, 2000-2014 

 

Notes: OECD average includes Australia, Italy, New Zealand, Spain and Sweden. Data include both private and government 
investment. Australia: road investment includes tarmac at airports. Italy: road investment and maintenance do not include urban 
roads. Sweden: road investment does not include private local roads; rail investment includes trams and metros. New Zealand: 
data refer to fiscal years endng on June 30. 

Source: OECD (2016c). 

Figure 4.5. Global Competitiveness Index (1 = worst, 7 = best), 2015-2016 edition 

 

Source: World Economic Forum (2016). 
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Table 4.4. Quality of infrastructure, % of people responding low or very low, GCI 2015-16 

 
Chile OECD average 

Ports 0% 45% 
Airports 17% 22% 
Road 0% 25% 
Rail 83% 48% 
Warehousing 0% 10% 
Telecommunications 29% 20% 

Source: Chile’s Productivity Commission (2016). 

Figure 4.6. Logistic Performance Index (1= lowest, 5= highest), 2016 edition 

 
Source: World Bank (2016d). 

Existing transport infrastructure in Chile needs to cope with continuous growth in 
transport demand. Figure 4.7 shows the growth in road traffic, port traffic and air traffic 
over the period 2005-2014. Freight-related movements by road and sea have grown at a 
similar pace (around 50% over the period), following a similar trend as average GDP. 
Passenger traffic by road (motorways only) and air has grown even faster over the same 
period. 

 0

 1

 2

 3

 4

 5

Australia Chile Italy New Zealand Spain Sweden

Infrastructure Customs



4. TRANSPORT INFRASTRUCTURE – 185 
 
 

GAPS AND GOVERNANCE STANDARDS OF PUBLIC INFRASTRUCTURE IN CHILE © OECD 2017 

Figure 4.7. Evolution of available transport volume indicators in Chile (2005 = 100)  

 
Note: road traffic is calculated as the number of vehicles counted at toll booths on inter-urban motorways. 

Source: Road traffic: Instituto Nacional de Estadísticas de Chile (2016c). Throughput in ports: data 
elaborated by the ITF/OECD based on data from Lloyods Intelligence Unit. Air passenger: Junta de 
Aeronáutica Civil (2016). GDP: World Bank (2016e). 

Looking ahead, the ITF Global Freight Model projections for Chile show a substantial 
increase in rail and road traffic linked to international trade between 2010 and 2030. 
Some of this growth has already materialised, although traffic growth has been weaker 
than expected since 2013, partly because of slower growth in trade volumes. The model 
indicates that: 

● rail infrastructure will need considerable extra capacity to support projected 
growth – capacity will be needed for rail networks serving container ports and 
large cities 

● road infrastructure serving international trade-related freight flows will be 
better able to cope with higher traffic levels – however, 27% extra capacity will 
be needed around key nodes 

● capacity at ports will need to grow significantly – the projected capacity need 
(around 49% by 2030) is concentrated in the Central macrozone and will need to 
cater to larger container ships. 

While these projections point to the need to increase capacity in selected 
infrastructure, they do not necessarily imply that nearly as much new infrastructure needs 
to be built. Chile’s approach to capacity enhancements should reflect the current shift in 
transport policy from a “predict-and-provide” approach to a “demand-management” 
approach that combines investment, pricing and technological solutions to tackle capacity 
issues.4 The expansion of one type of transport infrastructure also affects the needs and 
hence the capacity required in other modes. Overall network capacity needs arise from 
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the interaction of demand and modal split over time and across modes, thus requiring a 
co-ordinated approach to investment with a focus on key corridors and urban nodes. 

Table 4.5. Rail, road and port (container) freight traffic in Chile, and estimated capacity needs  

Overall national estimate for Chile Within 50 km from ports and large cities 

  
Trade-related freight 

volumes Capacity % change Capacity needs % change 

Rail  MO tonne-km Track-km Over 2010 Track-km Over 2010 
2010 9 084 620 -- 93 -- 

2030 12 697 1 599 158% 291 211% 

Road 
 

 MO tonne-km Track-km Over 2010 Track-km Over 2010 
2010 59 653 17 240 -- 1 760 -- 

2030 84 652 19 066 11% 2 231 27% 

Ports 
 

 MO TEUs TEU capacity Over 2010 TEU capacity Over 2010 
2010 3.27 5.26 -- -- -- 

2030 7.81 7.85 49% -- -- 

Source: ITF/OECD (2016f). 

These projections are also subject to several uncertainties, such as in relation to 
future economic growth and trade elasticities. The values provided should be viewed as 
the mid-point of a wide range. It is important to develop tools to adapt to these 
uncertainties. Tools include detailed national transport models to improve the precision of 
capacity projections. The possibility to adapt to uncertainties is served by flexible 
planning procedures within long-term strategic planning frameworks. In addition, it is 
critical for Chile to integrate the concepts of resilience and vulnerability, given the 
likelihood of natural disasters. Transport assets that integrate such considerations 
systemically can reduce potential uncertainties around supply shocks and temporary 
unavailability of infrastructure. 

Road infrastructure 
Key messages 

Road infrastructure coverage and quality is uneven across Chile, and analysis 
suggests that targeted investment should be directed at addressing missing links and 
upgrading secondary roads. Some critical last-mile road links to ports and cities are 
missing, leading to bottlenecks, urban congestion and longer journey times for shippers.  

Many regional and rural roads in all macrozones appear to be of low standards, 
although this is an issue linked not only to surface quality but also to safety features for 
all road users. Decisions on whether to pave more roads should be made in light of cost-
benefit assessments; however, targeted investment is needed in rural and regional roads. 
Road authorities should adopt an incremental approach to road-paving solutions, taking 
into account connectivity needs, projected traffic growth and life-cycle costs, including 
future maintenance needs and safety implications (as Chile’s performance is currently 
worse than OECD benchmarks). Over the next decade, maintenance needs will grow and 
could require a budget equivalent to that needed for investment. Multi-annual budgets 
that ring-fence routine maintenance of the road network should be introduced as in other 
OECD countries. 
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Sector overview 
The Chilean road network is almost 80 500 km long and includes four main types of 

roads: private motorway concessions, publicly owned roads (categorised as national or 
regional, where the latter includes main, provincial, municipal and access roads). 
Notably, the MOP manages motorway concessions through its Concessions Division, and 
it designs, plans, builds and maintains public roads through its Roads Division. 

Following a period of under-investment in road infrastructure, the government 
embarked on an ambitious franchising programme in the 1990s via build-operate-and-
transfer (BOT) contracts. The main goal of the programme was to attract significant 
private investment to reduce the perceived deficit in road infrastructure (Engel et al., 
2000). There is widespread agreement in Chile that the quality, capacity and resilience of 
Chile’s motorway backbone is now of a high standard, thanks to the investment boost 
received in the 1990s and the provisions contained in long-term concession contracts to 
maintain the roads to high standards. Chile’s road sector ranks 35th in the 2015 GCI 
(New Zealand: 43rd; Italy: 49th). This result may be disproportionately influenced by the 
good quality of motorways, as respondents to the GCI survey are more likely to use those 
roads. 

Available data5 show sustained growth in road transport over the past decade. 
Toll booth counts show a large increase in the number of vehicles travelling on 
motorways between 2005 and 2014 (+114% overall, with large increases in both cars and 
trucks). These figures match those on road motor vehicle fleets (Figures 4.8 and 4.9). The 
number of private cars has more than doubled over the past ten years, and there were 56% 
more registered trucks in 2014 than in 2005. Nonetheless, the number of passenger cars 
per 100 inhabitants in Chile is still 70% lower than in comparator countries in which 
average incomes have reached $30,000 per capita. Hence, growth in car ownership is 
expected to continue. 

Figure 4.8. Stock of passenger cars per 100 inhabitants (2005 = 100)  

 

Source: Stock of passenger cars: ITF (2016a), ISTAT (2016c), Statistics Norway (2016c), Instituto Nacional de 
Estadísticas de Chile (2016d). Population: World Bank (2016a), ISTAT (2016a), Statistics Norway (2016a). 
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Figure 4.9. Stock of goods road motor vehicles per 100 inhabitants 

 

Note: goods road motor vehicles include vans, trucks, and road and agricultural tractors. 

Source: Stock of passenger cars: ITF (2016a), ISTAT (2016c), Statistics Norway (2016c), Instituto Nacional de 
Estadísticas de Chile (2016d). Population: World Bank (2016a), ISTAT (2016a), Statistics Norway (2016a). 

The maintenance and building of roads outside concession schemes receive around 
80% of MOP’s expenditures, with a strong focus on enhancing the standards of public 
roads. Targeted investment is being rolled out to improve the surface quality of rural 
roads in particular. Since the early 2000s, the MOP has deployed a large programme to 
provide lower-cost solutions (“soluciones básicas”) to paving roads with traffic flows 
below 500 in average annual daily traffic (AADT).6 This solution had been applied to 
over 10 000 km by 2014, and the programme aims to cover a further 15 000 km by 2018. 
Investment in soluciones básicas is not subject to the BCR thresholds normally imposed 
by the Ministry of Social Development and is considered of high importance to reduce 
isolation and inequality. 

At the other end of the spectrum lie a number of mega-projects to enhance Chile’s 
national and international connectivity. Some of the larger projects are planned in more 
remote areas of Chile. Road concessions have not previously been established in the 
extreme South and North of the country; therefore, the connectivity improvements 
necessary to reduce isolation and support trade in these regions rely on central 
government funding. There are plans to connect remote areas in Chile’s Austral region, 
including a new bridge across the Chacao Channel and a new Carretera Austral. 
Developing international connectivity by road is also high on the agenda following 
agreements between Chile and its neighbours. Several passes along the border with 
Argentina will be upgraded or built from scratch with the aim of facilitating 
intra-American trade, some of those as part of the so-called Corredor Bioceanico (see 
Box 4.4). Connectivity between the northern macrozone and neighbouring states (Perú 
and Bolivia) will also be strengthened. 
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Box 4.4. The Bioceanic Corridor Mercosur Chile 

The 1996 Economic Complementation Agreement between Chile and other Latin American countries stipulates that 
Mercosur states and Chile are committed to developing infrastructure links to strengthen so-called bioceanic corridors 
(Pacific Ocean to Atlantic Ocean). To do so, the countries are required to “improve and diversify” land connections and to 
stimulate the development of infrastructure such as greater port capacities. 

This commitment implies greater international co-ordination in physical infrastructure and in trading rules. With respect 
to infrastructure, this translates into the need to upgrade the quality, capacity and resilience of road infrastructure across the 
Andes to facilitate trade-related freight flows, especially to the ports in central-southern Chile. Two key projects in the 
pipeline are: 

Paso de Las Leñas, an 11-km base tunnel (altitude: 2 000 m) linking the southern part of Mendoza province in Argentina 
with the O’Higgins region in Chile. 

Tunel de Agua Negra, a 14-km tunnel (altitude between 3 600 and 4 100 m) linking the province of San Juan in 
Argentina with the region of Coquimbo in Chile. 

The new tunnels will enable freight movements even in extreme winter conditions and are intended primarily to serve 
trade flows to and from the port of San Antonio, providing an alternative to the Paso de Los Libertadores, situated closer to 
the Port of Valparaiso but often closed in the winter. As European experience shows, the success of international freight 
corridors depends on the ability of new infrastructure to address bottlenecks and offer an attractive alternative to existing 
routes. 

As they strengthen bioceanic corridors, Chile and its neighbours should adopt an integrated, multi-modal approach to 
ensuring that the entire logistics chain benefits from targeted cross-border investment in terms of reduced congestion, faster 
journey times and more reliable travel conditions. Lessons from the EU show that, unless co-ordinated management and 
intermodal integration are achieved, the potential of international freight corridors will be unmet. 

Source: Ministerio de Obras Públicas (2016), “Hacia un país con desarrollo equilibrado”; Ministerio de Transporte y 
Telecomunicaciones (2013), “Conectando Chile”. 

Identified gaps 
When looking at the overall density of roads per capita and by area (Figures 4.10 

and 4.11), Chile ranks last among OECD comparators. However, the ITF Global Freight 
Model’s projections show that road infrastructure serving international trade-related 
freight flows will need to increase by only around 10% by 2030 to cope with increased 
traffic. The implication of looking at these indicators in conjunction is that, although 
below OECD average, the overall road stock at the national level may be sufficient, but 
its varying degrees of quality and the presence of missing links require targeted 
investment. 

The presence of gaps with respect to road infrastructure coverage, quality and 
capacity is better described in terms of geography and road type. In comparison to each 
benchmarking country or region, the Central and Southern macrozones in Chile show a 
lower road coverage by area and by population. Road density in the Northern macrozone 
is on par with Western Australia, but roads per capita are significantly lower. The Austral 
macrozone has similar levels of road provision to its comparators. From the point of view 
of road coverage, regional differences emerge, and the Central and Southern macrozones 
appear to have the largest gap. 

Road coverage should be looked at in conjunction with road quality; the share of 
paved roads is one of the available quality indicators. Again, the national result for Chile 
shows that the share of paved roads is the lowest among comparators. However, it is the 
Southern and Austral macrozones that fare worst, with just 25% of paved roads, even 
when roads with thin surface layers are included in the paved category.  
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Figure 4.10. Density of road network (km of roads per km2), latest available year  

 

Source: Road network: BITRE (2013), Ministerio de Obras Públicas (2016c), ITF (2016b), Ministerio de Fomento 
(2016), Statistics Sweden (2016d), Mainroads Western Australia (2015), Roadex (2000), CIA (2016). Land area: World 
Bank (2016b), Australian Bureau of Statistics (2016b), Statistics Norway (2016a), Statistics Sweden (2016b), Instituto 
Nacional de Estadísticas de Chile (2016b). 

Figure 4.11. Density of road network (km of roads per 1 000 inhabitants), latest available year  

  

Source: Road network: BITRE (2013), Ministerio de Obras Públicas (2016c), ITF (2016b), Ministerio de Fomento 
(2016), Statistics Sweden (2016d), Mainroads Western Australia (2015), Roadex (2000), CIA (2016). Population: World 
Bank (2016a), Australia Bureau of Statistics (2016a), Statistics Norway (2016a), Statistics Sweden (2016a), Instituto 
Nacional de Estadísticas de Chile (2016a). 

Private and public investment in those regions has been historically lower than 
in the North and Centre for different reasons. Concessions stopped at Puerto Montt 
given the low appetite for private investment in lower-density regions, and public actors 
have traditionally found it hard to justify government spending based on established 
socio-economic assessment criteria, due to low densities and fragmented territories.  
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Investment in infrastructure for regional development will often show relatively 
low internal rates of return. This does not mean that CBA should not be used to help 
establish priorities among projects, as higher rates of return reflect benefits to larger 
numbers of people, among other things. However, as discussed elsewhere, additional 
mechanisms will need to be employed to determine the distribution of public funds for 
infrastructure to address issues of equity. 

When publicly funded investment in roads is determined to be needed for regional 
development, it does not follow that design standards should be lowered to reduce costs. 
In Italy, the southernmost stretch of the national highway network (A3 motorway) 
required direct investment, ownership and management by the State because expected 
returns were too low to support a private concession. However, the quality and safety 
design standards for the A3 motorway turned out to be sub-optimal following the car 
ownership boom of the 1970s and 1980s. Following piecemeal adjustments including 
widening, overhead bridges, improved safety and new emergency lanes, this has damaged 
the competitiveness of Southern Italy in two ways: first, by undermining connectivity on 
a key north-south axis for prolonged periods of time during makeover works; and second, 
by diverting financial resources away from other infrastructure projects in the area to fill 
this gap. 

Figure 4.12. Share of paved roads, latest available year  

 

Notes: data exclude privately owned roads. In Chile, paved roads include “soluciones básicas”. 

Source: CIA (2016), Ministerio de Obras Públicas (2016c), SITEB (2012), Trafikverket (2016), Mainroads Western 
Australia (2015), Roadex (2000). 

Within each macrozone, different types of roads show varying degrees of quality, as 
detailed by analysis carried out by iRAP. As Figure 4.13 shows, more than 60% of high-
traffic-volume traffic roads are of good quality (three stars or above) in Central Chile. 
However, the share of undivided carriageway roads carrying low traffic volumes 
(encompassing most regional and rural roads) that is assessed to be of good quality is 
very low in the Southern and Austral regions compared to Central Chile (15%, 19% and 
40%, respectively). In a different version of the iRAP assessment, which allows for 
international comparisons, even Central Chile is below best-in-class with respect to 
low-traffic, undivided roads. Only 24% of secondary roads are of good quality compared 
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to 35% in Catalonia (for which data are available), although New Zealand has a worse 
score, with only 6% of these roads rated as good quality. Conversely, Northern Chile has 
higher ratings than both Central Chile and its comparators, including Western Australia. 

Overall, iRAP ratings paint a national picture in which secondary roads are of much 
worse quality than primary roads in three macrozones, especially those with a lower share 
of paved roads. Within Chile, the analysis shows a 30% gap in road quality between the 
southern part of Chile and the centre. In an international perspective, however, Central 
Chile may in turn be lagging behind comparators such as Catalonia and hence might not 
be the standard setter. More in-depth analysis suggests the specific features that 
contribute to poor ratings for regional and rural roads. For instance, iRAP data show that 
more than 70% of curves on undivided rural roads where traffic flows at >80 km/h have 
hazardous roadsides across Chilean macrozones. The equivalent value for New Zealand 
and Catalonia ranges between 20% and 30% only. Roadsides need upgrading, and in the 
meantime, speeds should be restricted for compatibility with the design of the 
infrastructure. 

Figure 4.13. Roads rated three stars or better for vehicle occupants (iRAP model V2)  

  

Notes: V2 and V3 stars are not directly comparable. AADT = average annual daily traffic. 

Source: IRAP (2016). 

Chile’s road safety record also reflects the poor quality of these roads (see 
Box 4.5), whereby the highest number of fatalities arises on non-urban, non-motorway 
roads, despite lower levels of traffic. Chile has the worst rate of road fatalities (12 deaths 
per 100 000 inhabitants in 2014, 2.5 times higher than the average for our comparator 
countries) and the slowest rate of reduction of this indicator for the period 2004-2014 
(-17% compared to -48% on average across OECD comparators). 
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Figure 4.14. Roads rated three stars or better for vehicle occupants (iRAP model V3)   

 

Notes: V2 and V3 stars are not directly comparable. AADT = average annual daily traffic. 

Source: IRAP (2016). 

Figure 4.15. Curves on rural roads on which traffic flows at >80 km/h that have hazardous roadsides  

 

Note: AADT = average annual daily traffic. 

Source: IRAP (2016). 
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Figure 4.16. Number of road fatalities per 100 000 inhabitants, 2004, 2010 and 2014 

 

Note: Fatalities correspond to death within 30 days after the accident. 

Source – Road fatalities: ITF (2016c), Instituto Nacional de Estadísticas de Chile (2016e), BITRE (2016a), ISTAT (2016d), 
Statistics Norway (2016d), Transportstyrelsen (2016). Population: World Bank (2016a), Australia Bureau of Statistics (2016a), 
ISTAT (2016a), Statistics Norway (2016a), Statistics Sweden (2016a), Instituto Nacional de Estadísticas de Chile (2016a). 

Box 4.5. Road safety in Chile 
Between 2000 and 2014, road fatalities in Chile fluctuated, with no clear trend emerging. The lowest value (1 960) was 

observed in 2009, potentially linked to lower traffic volumes, and the highest value (2 317) was observed in 2008. In 2014, 
the latest available full year, there were 2 119 road deaths. Year on year, the number of deaths decreased among cyclists and 
pedestrians but increased among motorcyclists and passenger car occupants. Fatalities increased among young people (0-14 
years old) and the elderly (65+ years old). Initial data from 2015 indicate that fatalities have increased again by 1%. Injury 
crashes decreased by 2% in 2014, but the overall trend since 2000 has been an increasing one. Measured in terms of road 
deaths per 100 000 inhabitants, fatalities have decreased by 17% between 2004 and 2014. This rate of decline is far lower 
than that witnessed in OECD comparator countries, ranging from -37% in Australia to -67% in Spain over the same period. 

Road deaths represent a growing cost for the Chilean economy. Based on the human capital approach, which assesses the 
consequences of the crashes based on the loss of productivity resulting from a statistical death, road crash costs were equal to 
around 0.2% of GDP in 2013. When killed and seriously injured (KSI) statistics and the related costs of injuries are 
considered, the total cost of road crashes grows to 3% of GDP, per iRAP estimates. 

At the mid-point of the UN Decade of Action for Road Safety 2011-20, the inclusion of road safety targets in the UN 
Sustainable Development Goals (SDGs) enhances the visibility, urgency and ambition of global road safety policy. Most 
countries have national road safety strategies with ambitious targets in place, and many of these are aligned with the 
objectives of the Decade of Action. Notable examples are Safe System approaches in countries such as the UK and Vision 
Zero in countries such as Sweden. In April 2016, the UN General Assembly confirmed SDG 3.2 in Resolution 70/260, which 
aims to reduce global road traffic deaths and injuries by 50% by 2020 compared to their 2010 levels. 

In 2012, the Chilean government introduced a new law on drinking and driving, setting the maximum permissible blood 
alcohol content (BAC) at 0.3 g/l. Two important measures were further implemented in 2014: the reform of the driving 
licence procedure, with new theoretical and practical exams, and the adoption of more severe punishment for drunk drivers 
who cause serious injuries or death (including one year or more in prison).  

Building on these regulatory changes, Chile is currently developing a National Road Safety Strategy, led by the National 
Road Safety Commission (CONASET), aligned with the UN SDGs. The new strategy will need to ensure that legislation, 
education and construction efforts towards greater road safety are joined together. This could include developing a reference 
model based on criteria for safe road transport standards, setting the goal to close the gap between existing road quality 
standards and this reference model. 

Source: ITF/OECD (2016d); iRAP (2016). 
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The second type of road infrastructure that shows some gaps with OECD comparators 
is connecting infrastructure, such as road links between ports and the motorway network, 
between urban motorway concessions and urban public roads, and between national and 
international roads. Numerous examples were provided by stakeholders during the 
interviews held in Chile, highlighting gaps between regions and cities of Chile. The 
examples of good practice provided in Annex B also show that investment in connecting 
infrastructure and “last-mile” has been made a top priority in the transport strategies of 
comparator OECD countries over the past decade. 

For instance, the quality of port access roads can vary greatly, as is evident when 
comparing the roads linking the Port of San Antonio to Route 78 (where trucks need to 
drive through narrow city streets with road surfaces that are deteriorating fast due to the 
lack of maintenance) with the high-quality, dedicated tunnelled access to Route 68 from 
the Port of Valparaiso (Camino de la Polvora). Lower-quality access to the port of San 
Antonio increases congestion and pollution across the city, and it raises transport costs. 

Figure 4.17. Road and rail links between Central ports and Santiago 

 

Source: MTT elaboration. 

The interface between intercity motorways and urban roads is often problematic and 
creates bottlenecks at major access points in urban areas. Examples include links between 
motorway bypasses and urban arteries in Santiago, the incomplete ring-road in 
Valparaiso, and gaps in the trunk road network between the urban areas of Coquimbo and 
La Serena, including on roads carrying traffic to the port of Coquimbo along Route 5. The 
gaps in Coquimbo-La Serena create bottlenecks for urban residents when mixed car and 
truck traffic surges at peak times and results in longer journey times than would be the 
case with better links or specific policies aimed at targeting congestion. 

Some of these gaps in Chile are the result of fragmented governance 
arrangements. For instance, port authorities only exercise their functions within port 
areas and are not responsible for access roads, whose funding relies on either MOP or 
municipal funding. The city authorities’ ability to invest is hampered by financial 
constraints and unclear governance arrangements over the roles and responsibilities for 
those roads (see Chapter 2). 
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Examples of good practice encompass models of co-operation between ports and 
different tiers of government as well as restructuring of responsibilities. In Australia, the 
WestConnex project aims to provide progressive upgrades in the motorway network 
linked to the Port of Sydney between 2015 and 2023. The project is funded with a mix of 
distance-based tolls on all vehicles, including trucks; an availability charge from the New 
South Wales Government; and a grant from the Australian Government. In New Zealand, 
uncoordinated planning for transport and land use was the main rationale for merging the 
eight previous bodies governing the Auckland metropolitan area into a single body, the 
new Auckland Council. The council was required to develop the Auckland Plan, which, 
among other things, sets out co-ordinated strategies for building infrastructure to reduce 
Auckland’s congestion, particularly in relation to port traffic, over the next 30 years. 

Conclusions on road infrastructure 
Results from the ITF Global Freight Model confirm the need to invest in additional 

road capacity around maritime and population hubs. Our projections suggest that one-
quarter of the additional road capacity required by 2030 will be needed in the proximity 
of ports and large cities, translating into a 27% increase for these types of roads compared 
with 2010. 

Importantly, the need for maintenance across all roads will grow over time. In 
the case of motorway concessions, existing contracts are already in place to ensure that 
the concession holders have asset management plans for the appropriate level of 
scheduled maintenance and that toll revenues provide sufficient funds for those activities.  

A large-scale implementation of thin paving solutions could create a serious gap with 
respect to maintenance in the long run. For public roads, the ambitious roll-out plan for 
sealing surfaces at lower costs (caminos básicos) across the non-metropolitan areas of 
Chile is seen as a short-term option to address the current gap in road surface quality on 
secondary roads. However, these low-cost treatments are susceptible to accelerated wear 
and vulnerable to severe damage from excess loads, as the experience in Sweden in the 
1980s has shown. Hence, the MOP would be required either to impose strict bans on 
heavy vehicles on these roads or to allocate an increasing share of its budget to road 
surface treatment (see Box 4.6), in addition to the increase in maintenance needs foreseen 
along the typical road wear cycle. A focus on incremental improvements to the network 
to standard levels of pavement quality and thickness, based on clearly defined criteria 
such as connectivity to transport hubs and current and projected traffic levels, would 
appear to be a more sustainable policy. 

Box 4.6. To pave or not to pave, and to which standards? The case of Sweden 

Decisions on whether to pave or not to pave roads, and to which standards, are often based on current and projected 
traffic flows. However, through neglecting future phases of the project lifecycle including operation and maintenance, 
countries run the risk of over-investing in new infrastructure, under-investing in maintenance, operating infrastructure 
inefficiently and under-estimating costs (see Chapter 2, Section 1.6). For road surfaces, a whole-of-life approach should be 
adopted to include the impact of different paving solutions on long-run maintenance needs and road users’ safety. 

The maintenance needs of a road network can be predicted fairly accurately from a set of structural characteristics, 
including age, climate, traffic, design standards, construction quality and subsequent maintenance. First, maintenance needs 
differ for paved and unpaved roads. For paved roads, there is a trade-off between higher investment costs at the time of 
paving and lower subsequent maintenance costs, and vice-versa. Unpaved roads, such as gravel roads, cost as much as three 
times less than paved surfaces to build but require more frequent maintenance, especially in areas with extreme weather 
conditions such as heavy rainfall. 
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Box 4.6. To pave or not to pave, and to which standards? The case of Sweden (cont.) 

Experience from OECD countries shows that age is particularly important to the condition of paved roads because of the 
time path of their deterioration. Following a period of large-scale road construction, a grace period of several years – during 
which roads remain in good condition even without maintenance – is followed by a period in which the need for maintenance 
surges. In many European countries, the need for maintenance has coincided with budgetary pressures due to financial crises. 
The result has been a fast deterioration of road surface quality over the past decade. In countries with fast-expanding 
economies, traffic growth is instead one of the key determinants of road conditions. 

In Sweden during the 1980s, most low-traffic-volume roads were paved with thinner and weaker structures, mainly using 
“Y1G” (surface dressing with one layer, 0-18 mm – a layer of stone is stuck with bitumen emulsion on the underlying gravel 
layer). The Y1G method was aimed at gravel roads to make the surface more even and reduce dust.  

Although cheaper, the Y1G method revealed its limitations over time. Gravel roads on which the solution was applied 
were not built with the appropriate standards, and new surfaces were already subject to heavy damage after a few years, 
especially in frost-sensitive areas like Northern Sweden. It was then necessary to impose bearing capacity restrictions (12-ton 
maximum weight), particularly during the spring thaw. This negatively affected transport by heavy vehicles dependent on 
these roads. 

Thin-layer paving solutions were almost entirely abandoned in Sweden as a result of this experience, which highlighted 
the risks of using thin layers directly on gravel roads. Thin layers today are used only for bituminous road surfaces and only 
when the road has good bearing capacity, a base course and good drainage. Importantly, thin layers are applied only on roads 
with very low AADT (below 250) and almost no heavy traffic. In Chile, some roads with AADT of up to 400 can be 
beneficiaries of soluciones básicas. 

The experience of Sweden can provide valuable lessons to policy makers in Chile and points to the importance of a 
whole-cost approach when assessing options for road surfaces. While it is no substitute to applying sound CBA to sift and 
prioritise investment based on Net Present Values, this approach requires balancing considerations of the short-term benefits 
for road users and the future impacts, including on maintenance budgets. In the case of soluciones básicas, the appropriate 
standards should be set with a view on current and future traffic levels and the expected degree of deterioration given this 
forecast utilisation. 

Source: World Bank (1988, 2005, 2009); Written submission to the ITF/OECD by Trafikverket officials. 

Port infrastructure 

Key message 
Port infrastructure is fundamental to the success of Chilean exports, and 

improvements in port efficiency and investment in hinterland connectivity are needed to 
support projected growth. Given the expected growth in trade-related flows and changes 
in average vessel size, capacity for growth is needed, especially in the Central macrozone. 
Compared with ports in OECD countries, the efficiency of port operations in Chile shows 
room for improvement, particularly at southern ports. Across all macrozones, hinterland 
access upgrades are a priority to reduce costs for shippers, manage port-related traffic in 
cities and reduce congestion. As for other transport sectors, policies to complement 
infrastructure investment appear necessary, especially integrated transport and land-use 
development planning and the relaxation of cabotage restrictions. 

Sector overview 
Chile’s economy is highly dependent on maritime transport, given that around 95% of 

external trade is handled through ports. Overall throughput was 144 million tonnes in 
2015 (Directemar, Boletin Estadistico 2016), double the amount transported in 2000. 
Moreover, annual container traffic reached 4 million TEUs in 2015, which equates to 
four-fold growth over 15 years, pushed by the increased containerisation of trade flows. 
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As such, Chile has the highest ratio of maritime traffic per unit of GDP among 
comparator countries (Figure 4.18). Chilean ports mainly serve Asian Pacific Coast 
destinations. China is now Chile’s largest trade partner – an entirely new phenomenon 
compared to the situation in the mid-1990s (OECD, 2015). 

Figure 4.18. Maritime container transport intensity of the economy (TEUs per 100 000 units of GDP)  

 

Source: Metric tonnes: data elaborated by the ITF/OECD based on data from Lloyds Intelligence Unit. GDP: World Bank (2016c).  

More than 90 ports – some public and some private – are located along the 4 300-km 
coast of Chile. The largest ports are publicly owned, and the public sector’s role is to 
manage and develop ports and terminals, either directly or through concessions to private 
terminal operators. There are also a number of private ports, some of which are vertically 
integrated with mining or industrial companies and specialise in the export of specific 
products – mostly bulk cargo of minerals, forestry and fuels. Many ports are located 
within or adjacent to urban areas. This is an advantage in terms of proximity to related 
services and workforce but a disadvantage due to the congestion and pollution impacts of 
port-related activities. 

Chile has an implicit ports hierarchy. A strict maritime cabotage policy has meant 
that more than half of all container volumes are concentrated in the two largest ports: San 
Antonio and Valparaiso. Cabotage laws7 hinder the development of coastal shipping, 
which accounted for less than 20% of tons moved in national ports in 2013. In the 
Northern macrozone, ports are specialised in the movement of mining products (mainly 
bulk cargo), but they are increasingly trading a larger share of containers. For instance, 
the ports of Iquique and Arica provide access to maritime trade for landlocked countries 
like Bolivia and Paraguay. In the Southern macrozone, maritime activities have a 
seasonal profile, as ports there specialise in forestry, fishery and agricultural products, 
many of which are perishable. In the Austral macrozone, maritime transport is often the 
only means of transport for both cargo and passengers. 

In this context, the government views as necessary further port investment in the 
Central macrozone (MTT, 2013). The two largest ports are working on expansion and 
efficiency-enhancing projects to be implemented between 2015 and 2020. In addition, a 
consensus has been reached around the need for a mega-port to be developed (Puerto de 
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Gran Escala) in the Central macrozone. This will provide for longer and deeper terminals 
that are able to handle increasingly large container vessels (ITF/OECD, 2014). Many 
ports in the North are also adding capacity. ITF’s Global Freight Model projections 
confirm the need to add 50% TEU capacity by 2030, with an emphasis on Central ports. 
The new port development will be located either in San Antonio or Valparaiso, with the 
final decision yet to be confirmed. 

Identified gaps 
The ITF/OECD has previously outlined (ITF/OECD, forthcoming) areas for 

improvement of Chile’s port performance at the maritime, port and hinterland levels. 
Maritime connectivity depends on market decisions by shipping lines, but in turn, these 
decisions depend on the organisational and operational performance of ports and the 
quality of hinterland transport connections. Improvements to port operations can enhance 
performance even without investment in infrastructure. For example, changes to 
operational rules such as introducing port gate truck appointment systems are often the 
priority in the short term.  

Investment in terminals can contribute to promoting operational efficiency. A 
measure of efficiency is ship turnaround time (Figure 4.19). Quick turnaround times 
reduce total trip costs; this is especially important for shipping lines’ vessels. Chile’s 
Central ports perform better than the rest of the country, but turnaround times are still 
about one-third longer than in comparator regions (Spain, Southern Italy). The 
performance of Northern ports is not far from Western Australia’s port performance, 
while Southern ports lag further behind their comparators. Improvements in ship-to-shore 
operations, crane deployment and terminal layout can raise efficiency, including by 
reducing turnaround times (ITF/OECD, 2014).  

For instance, in 2011, the New South Wales government introduced a range of 
measures at Port Botany to improve the operational efficiency of the supply chain through 
the port.8 These measures included performance management standards to deal with truck 
congestion, whereby stevedores and truck carriers incur financial penalties if they do not 
meet those standards. In addition, a Cargo Movement Co-ordination Centre and teams of 
industry and government stakeholders in the road and rail sectors have been established, 
working to improve operations along the supply chain and at the port. The on-time 
performance of trucks arriving at Port Botany increased from 72% in February 2011 to 
93% in March 2013. 

Chile’s maritime container port concessions regime has been effective in delivering 
optimal investment in container terminals. Concessions to develop container terminals 
inside the ports are awarded by competitive tender. Unlike other OECD countries, the 
concessions cover the development of wharves and piers as well as terminal buildings. 
Tenders are opened periodically and used to test demand: when there is insufficient 
interest to award a concession, this is taken as a signal that demand is not yet sufficient to 
warrant investment rather than signalling a failure of the tendering process. This mature 
approach has resulted in incremental expansion of capacity in step with demand, 
minimising investment risk and costs. Competition policy has ensured that no terminal 
operator holds significant market power in the overlapping hinterlands of competing 
ports. This regime is well suited to the expansion of capacity required to meet national 
goals in the context of Plan Chile 30/30.  
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The mega-port to be developed in the Central macrozone will require some additional 
attention, as a major breakwater will need to be built first and a series of terminals 
concessioned over time behind the breakwater. As discussed in ITF 2015, separating 
breakwater construction from concessions for terminal development would greatly 
simplify financing arrangements and allow competition for terminal concessions to 
proceed in the normal way. The life span and risk profile of such a breakwater is very 
different from terminal and pier infrastructure. Unbundling would allow the port authority 
to finance the breakwater and charge terminal concessions for its use on an equal basis. 
Construction might be financed by the MOP directly or through a separate concession. 
Opting for public finance would minimise the cost of finance; however, private finance 
might be preferred to transfer construction risk to a company with a recent track record in 
construction of similar projects (outside of Chile). A concession would also take the 
burden of paying for construction off the books of the port authority. 

Figure 4.19. Average ship and container ship turnaround time (days), 2013 

 
Note: global average is one day. 

Source: data elaborated by the ITF/OECD based on data from Lloyds Intelligence Unit. 

Infrastructure investment in areas that currently lie outside port authorities’ 
jurisdiction is needed to promote the integration of port systems in multi-modal 
transportation networks and to improve market access and the fluidity of trade. Ports need 
efficient links between oceanic maritime port activities, inland terminals and the end-user 
markets they serve (Notteboom and Rodriguez, 2005). Poor hinterland access is often 
cited as an obstacle to efficient operations, raising the costs of international transport and 
thus trade competitiveness. Some Chilean ports have invested to create dry ports, freight 
corridors and port-information systems, such as the ZEAL logistics site 10 km from the 
Port of Valparaiso and the Portezuelo logistics platform in Antofagasta. However, there is 
no national policy on port hinterland connections, (OECD, forthcoming) and 
responsibilities for providing access to ports are fragmented. 

In many OECD countries, investment in hinterland transport links has become 
the priority for the development of port systems. Ports such as Port Botany in 
Australia, Barcelona in Spain and Naples in Italy (see Box 4.9) have taken stakes in 
inland terminals and distribution centres, creating dry ports to facilitate hinterland 
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transport and reduce congestion at port sites. While some of the investment comes 
directly from port operators, this is often accompanied by support from public authorities, 
either financially or through institutional facilitation of co-ordination, for the 
development of maritime-hinterland interfaces. With respect to hinterland transport, 
arrangements are similar across the three countries: typically, a private company develops 
and operates the inland terminal, and public funds complement it either by covering the 
capital costs of building new rail connections and adjusting existing lines, such as with 
new sidings, or by subsidising rail freight operations to improve their attractiveness. 

Most of the transport of goods to and from ports is by road, with negative 
impacts on congestion and air pollution.9 When Northern ports are excluded, the modal 
share of rail at Chilean ports is lower than at ports with similar characteristics in 
comparator countries (Figure 4.20). Some of the road traffic moving freight from Central 
Chilean ports to the North and South of the country could be shifted to other modes, 
notably short sea shipping. However, imports are concentrated in San Antonio and 
Valparaiso, as demand is centred in the Santiago region. From these ports, current rail 
links can only cater for a small proportion of containers going to Santiago. Congestion 
and pollution are likely to be exacerbated by growing trade volumes and the persistence 
of restrictive cabotage rules. 

Figure 4.20. Modal share of rail at ports, latest available year 

 

Note: * indicates the presence of dedicated port-hinterland rail shuttle services. 

Source: European Parliament (2015), data elaborated by the ITF/OECD based on data from port authorities, BITRE (2014b), 
Ministerio de Transporte y Telecomunicaciones (2011). 
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Box 4.7. Trends and challenges in maritime transport in Latin America 

Port development in Latin America and the Caribbean (LAC) has been driven by significant and continued growth of 
container movements, which in turn drives the development of liner shipping networks. Shipping lines may select the ports at 
which they operate according to the density of trade flows to and from the port/region, and port selection can be based on 
several criteria, from physical characteristics and geographical location to port efficiency, strategic carrier considerations and 
hinterland access. From the carrier’s perspective, the economies of scale, scope and density in shipping, port operations, and 
inland operations would favour a very limited number of load centres in a region. However, there is some evidence that, in 
recent years, secondary ports in Latin America are starting to engage in more integrated development strategies that also 
include the consideration of logistics platform development. 

The introduction of larger vessels on the world’s mainline routes can be expected to initiate a process whereby vessels 
cascade down to the secondary LAC routes and create requirements for new infrastructure not only in the region’s main ports 
but also in the secondary ones. A recent study forecasts that 13 000-TEU ships will start to call regularly on the coasts of 
South America between 2016 and 2020, which will have direct implications on the liner shipping networks and port 
infrastructure in the region. 

If some of the secondary ports are unable to handle larger ships due to having insufficient handling capacity to 
accommodate them, this would support the growth of regional second-tier hubs, which can then serve the smaller ports either 
by smaller feeders or even land transport (thus raising issues relating to the quality and capacity of hinterland infrastructure 
links). Additionally, the introduction of ever larger vessels on mainline routes may be attractive for shipping lines but will 
strain ports severely. Ports invest large sums in upgrading their facilities and compete to receive vessel calls, but handling 
such demand spikes is difficult. Large container drops can result in inefficient crane utilisation, as the numerous large cranes 
required to service large ships are not all required between calls. Furthermore, moving this high number of containers in and 
out of the port will require new services, such as trunk rail shuttles, to be introduced. 

Source: Adapted from Wilmsmeier et al., 2013. 

Rail infrastructure 

Key message 
A number of factors (both infrastructure and policy related) hold back the 

development of rail services in Chile and prevent rail from being a viable alternative to 
road for freight. As new port capacity is added in the Central macrozone, there is a clear 
opportunity for modern rail freight infrastructure to be built and integrated with a wider 
logistics system. Rail infrastructure in the South could also be strengthened to support the 
competitiveness of industrial areas upon which the local economy depends. There is also 
an opportunity for the growth of passenger rail in specific suburban corridors, but this 
may require separate infrastructure for passenger and freight services to ensure that 
passenger train priority does not impair the development of freight services. Clearer 
policies and dedicated investment will be needed to turn around rail performance, 
currently below that of OECD comparator systems. 

Sector overview 
The share of goods and people carried by the rail network in Chile is relatively small. 

As a percentage of total inland transport, less than 10% of goods are carried by rail, and 
around 1% of passenger journeys are by train. In contrast, at the peak of their popularity 
in the 1950s, Chilean railways carried around one-third of the freight and passenger 
transport in the markets in which they operated (Soto, 2010). The success of railways 
then depended as much on the absence of suitable alternatives by road as the performance 
of rail transport. The average modal share of rail freight in comparator OECD countries 
was 25%10 in 2013 (Table 4.6). 
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Table 4.6. Land transport – modal share of rail, 2013 

 Freight rail modal share Passenger rail modal share 
Western Australia 63% <1% 
Chile North 17% <1% 
New Zealand 23% <1% 
Sweden 35% 9% 
Chile Centre-South 6% <1% 

Source: data elaborated by the ITF/OECD based on data from Western Australia rail operators’ reports 
and data from Grupo EFE, Ministerio de Transporte y Telecomunicaciones (2015), OECD (2016d), 
OECD (2016e). 

The growth of some economic sectors such as forestry and especially mining is 
dependent on rail transport, and as a result, the private sector has invested in rail freight 
infrastructure. In Northern Chile, specialised private operators carry copper and other 
minerals from mines to ports over a network that is around 1 100 km long. These 
operators are often integrated with ports and/or mines, such as FERRONOR. In Central 
and Southern Chile, private operator FEPASA (owned by the Port of Ventanas) carries 
mainly cellulose and timber from inland forests to ports. Another private company 
(TRANSAP) is specialised in sulphuric acid transport to the port of San Antonio. 
FEPASA and TRANSAP use EFE’s11 network under a Railway Access Contract. 

Passenger services by rail used to provide an alternative to roads. While many 
intercity passenger services have been cut back, new suburban services have been 
launched and are expanding. The national rail operator owns and manages the rail 
network in the Centre and South of Chile, which extends for over 2 100 km of tracks. It 
operates a limited number of long-distance intercity trains. Rail networks extend only as 
far as Puerto Montt in the South. Suburban services are provided by EFE’s subsidiaries, 
mainly around the conurbations of Valparaiso and Concepción. In Valparaiso, this 
resulted in the rail line serving the port being converted to an urban metro, no longer 
suited to carrying containers12. In Santiago, sections of the rail network suitable for a rail 
freight alignment towards San Antonio are also used for passenger services. Suburban 
and long-distance operations are not integrated. 

Clearer, better integrated policy objectives for railway development will be required 
if any of the nominal targets for expansion of rail services are to be met. Plans for rail 
infrastructure enhancement are fragmented. As emerged in discussions with stakeholders, 
EFE is currently unable to fund major investment and maintenance projects. Some of the 
government’s plans to revitalise the network appear to be contradictory. For instance, the 
long-term plan (PICAF) presented by the MTT in 2013 lays out a vision for rail freight 
growth (reaching a 30% modal share), in contrast to the passenger-focused investment 
projects launched by EFE (with the goal of trebling passenger numbers by 2030) (MTT, 
2013; EFE, 2015). Since freight and passenger share the same rail infrastructure in busy 
parts of the Central macrozone, achieving growth in both sectors will be impossible 
without major investment and some dedicated freight lines. In parallel, rail regulation 
needs reform. An update of rules on technical norms, safety and the environment is 
needed. Specific responsibilities for implementing today’s general policy objectives need 
to be assigned.13 The Ministry of Transport, or possibly a dedicated agency, should be 
charged with developing a detailed strategy. Underfunding and the lack of an integrated 
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long-term strategy are some of the root causes of the gaps discussed in the following 
section. 

Identified gaps 
The role of rail passenger transport in Chile is clearly very marginal, but the gaps 

with OECD comparator countries differ by types of service. Two types of passenger 
services can be compared in more detail: 

• Intercity services: compared to more densely populated European countries such 
as Italy and Spain that have built dedicated infrastructure to develop fast intercity 
links as an alternative to motorways, Chile has a large gap. 

• Suburban services: conversely, countries with vast land areas and a complex 
geography, such as Australia and New Zealand, have prioritised investment in 
metropolitan rail services, and Chile’s suburban rail infrastructure is comparable 
to that of those countries. 

Given Chile’s geography, an international comparison suggests that the development 
of higher-quality suburban railways may be a more suitable objective than reinstating 
intercity rail infrastructure. The majority of Chile’s territory has similar geographic 
conditions and population densities to those seen in Australia and New Zealand. In both 
countries, fast intercity connections have been the object of detailed studies, but any 
decision to invest in this type of infrastructure has been put off following cost-benefit 
assessment. New investment in intercity rail passenger services should only be considered 
on the basis of robust cost-benefit analysis identifying large enough demand for such 
services, which compete with air and road alternatives. Decisions about investment in 
metropolitan rail services are more straightforward in the presence of large flows of 
commuters and other passengers from residential suburban areas to one or more centres 
of economic activity in the city. 

Figure 4.21. Density of rail network by area and population, latest available year 

 

Source: Rail network: World Bank (2016f), BITRE (2015), Ministerio de Transporte y Telecomunicaciones (2015), 
data elaborated by the ITF/OECD based on data from Western Australia rail operators’ reports. Population: World 
Bank (2016a), Australia Bureau of Statistics (2016a), Instituto Nacional de Estadísticas de Chile (2016a). Land area: 
World Bank (2016b), Australian Bureau of Statistics (2016b), Instituto Nacional de Estadísticas de Chile (2016b). 
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A more thorough analysis can be carried out in the case of rail freight transport, in 
which a gap in the provision and performance of infrastructure emerges. When the 
density of rail networks currently in use is analysed (Figure 4.21), Chile comes in at the 
bottom of the ranking. This is consistent with prior analysis showing that only around 
15-20% of the original rail network in Chile is in use (Soto, 2010) and that operations are 
confined to self-contained networks over short distances. 

Figure 4.22. Rail freight performance indicators, 2013 

 

Source: Rail freight: data elaborated by the ITF/OECD based on data from Western Australia rail operators’ reports 
and Grupo EFE, Ministerio de Transporte y Telecomunicaciones (2015), OECD (2016d). Rail network: World Bank 
(2016f), Ministerio de Transporte y Telecomunicaciones (2015), data elaborated by the ITF/OECD based on data 
from Western Australia rail operators’ reports. 

To ensure that the specificity of rail market segments (by product and geography) is 
taken into account and that only relevant comparisons are made, we benchmark the 
Central-Southern rail network carrying forestry and industrial products to that of Sweden 
and New Zealand, and we benchmark the Northern network serving mining ports to that 
of Western Australia (WA) (Figure 4.22).  

Rail infrastructure in Northern Chile carries a similar number of tons per track-km as 
that in Western Australia, partly because the main product carried in Chile, copper, is 
denser than iron ore, the chief commodity carried in WA. However, given the much 
shorter distances of rail freight lines in Chile, tonne-km per track-km is 12 times as high 
in WA as in Northern Chile. The corresponding modal share of rail computed on this 
basis is thus lower in Northern Chile (17%) than in WA (63%). It should be emphasised 
that the performance of rail freight in the North falls outside of the public policy sphere of 
influence, given that networks are owned and operated by private companies. 

EFE’s network in Central-Southern Chile compared to Sweden and New Zealand. 
The network in use is far less dense in Chile than that in Sweden and New Zealand. The 
most apparent gap is in the provision of high-capacity, high-reliability rail infrastructure 
links to major public ports, resulting in a low proportion of freight transported by rail at 
the ports of San Antonio, Valparaiso and San Vicente. Existing rail infrastructure to these 
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large container ports is often not ideal for the movement of containers themselves, given 
that the rail links share a number of unfavourable characteristics: 

● Lines are predominantly single track. 

● Low speeds are imposed (15-20 km/hour) given the lack of regular maintenance, 
compared to speeds of 50-60 km/hour in European rail corridors. 

● Numerous bridges are not fit for carrying heavy trains, as exemplified by the 
collapse of the Pitrufquén viaduct in August 2016. 

● Gauge restrictions do not currently allow double-stacking. 

● Inland ports are lacking, limiting the growth of intermodal transport services. 

The combined impact of inadequate infrastructure and an implicit policy of rail 
capacity allocation favouring passenger services over freight penalises rail freight in 
Central and Southern Chile. Network utilisation in Central and Southern Chile is between 
15% and 25% lower than in Sweden and New Zealand, and this figure is even bigger 
when the total length of the Chilean network, and not just the proportion in use, is 
considered. The modal share of rail freight is below 6%, compared with 23% in New 
Zealand and 35% in Sweden, and it has been declining in recent years. Reversing this, as 
proposed in the government’s aspirational target of a 30% modal share, will require a 
clear policy for either attracting private investment in dedicated freight operations or 
securing public investment in dedicated freight lines to key ports. The Bothnian Line 
(Box 4.8) is an example of such investment, as it aims to fill a clear gap in the availability 
of rail freight services for bulk exports from Northern Europe while introducing new 
passenger services. The approach adopted avoids mixing freight and passenger traffic 
while exploiting synergies in the construction and operation of this large rail corridor. 

Box 4.8. The Bothnian Line in Northern Europe 
The Bothnian Corridor extends along the Swedish and Finnish sides of the Gulf of Bothnia. The northern part of the 

corridor, which will extend between Umeå and Luleå, is recognised as a “missing link” in Sweden’s strategic infrastructure. 
Original plans envisaged the construction of the North Bothnian Line as a key freight link, connecting to the existing 
Bothnian Line in the south for onward transport towards Europe, the Iron Ore Line in the west leading to Norway and the sea 
routes, and to the east via the Haparanda Line to the Finnish and Russian rail networks. Upon completion, the Bothnian 
Corridor would bring together several rail networks and facilitate potential east-west interchange of freight between the east 
coast of the United States and the Far East. 

However, numerous studies during the 2000s showed that there would be considerable benefits for passengers travelling 
between Northern Swedish cities and towns as well. Currently, around 300 000 people live along the rail route, and all 
passenger movements take place by road. New rail services would significantly reduce journey times for different categories 
of users, including commuting trips for professionals, workers in key service sectors and students. For instance, travelling 
between Luleå and Umeå would be 20 minutes faster. 

After years of delays linked to changes in political circumstances and budget availability, the presence of these large 
benefits for both freight and passenger services resulted in the project being reintroduced as a priority project by the Swedish 
government in 2014 and consequently marked as part of the part of the European Core Network, to be completed by 2030. 

Construction of the 270-km North Bothnian Line is planned to commence in 2018 for a total estimated cost of around 
EUR 3 billion. The project will be co-funded by the European Union and some of the municipalities located along the line, 
which have pledged to contribute with direct funding as well as investment in related infrastructure such as railway stations. 
The Corridor is planned from the outset to accommodate both freight and passenger traffic on separate dedicated tracks, thus 
reducing potential conflicts. 

Source: “The last link in the Bothnian Corridor” (2013), European Railway Review, Issue 5; written submission to the 
ITF/OECD by Trafikverket officials. 
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There may be an opportunity to develop a dedicated hinterland freight railway from 
the central ports to logistics centres in Santiago. The road congestion and air pollution 
issues identified in the sections on port and urban infrastructure could be relieved by 
investment in inland ports and logistics centres in the greater Santiago region served by 
rail links from the Central ports and the new mega-port. While rail service in Valparaiso 
has been compromised by the decision to cover over tracks, restrict loading gauge and run 
suburban passenger trains on the line through the port, in San Antonio, rail access to the 
terminal could be expanded substantially if land adjacent to the port is protected from 
encroachment by new urban development and rights of way are preserved. Given the 
potential for increased trade, private investors might be attracted to invest in a dedicated 
freight railway if national rail and port hinterland policy were developed to provide for 
such stand-alone investment. Alternatively, the government might invest in enhanced rail 
freight infrastructure. The scale of investment required might make private investment the 
preferred option. In either case, a clear separation of freight from passenger operations 
would be required. Positive examples of publicly and privately funded dedicated 
investment in port-rail connections are presented in Box 4.9, covering Australia, Spain 
and Italy. 

Box 4.9. Hinterland ports 

Investment in hinterland transport links has become the priority for the development of port systems in many OECD 
countries. Various ports have taken stakes in inland terminals and distribution centres, creating dry ports to facilitate 
hinterland transport. This is often accompanied by public authorities supporting, either financially or through institutional 
facilitation of co-ordination, the development of maritime-hinterland interfaces. Some of these developments are driven by 
policies to promote modal shift from road. Some examples are provided in this box.  

Port Botany landside access, Australia 
Port Botany is the largest container port in New South Wales (NSW), serving Sydney and the wider region. In 2014-15, 

the port handled approximately 2.28 million TEUs, including 0.14 million TEUs in trans-shipments. The port’s private sector 
operator projects that this volume will grow to between 7.5 million and 8.4 million TEUs by 2045. Approximately 85% of 
containers originate from or are bound for a destination within 40 km of Port Botany. The rail mode share of container 
movements to and from Port Botany declined from 25% in 2002 to 14% in 2012. The NSW Government has set a target of 
doubling the rail mode share by 2020. 

To improve landside access to the port, several actions have been pursued over the past five to seven years, including 
development of the Southern Sydney Freight Line (SSFL) at a cost of approximately AUD 1 billion to provide a dedicated 
rail line that improved access for interstate and intrastate freight trains passing through the southern part of the Sydney rail 
network. The project also extended an existing dedicated rail freight connection to a new intermodal terminal in southwestern 
Sydney (Moorebank), about 35 km from the port. 

There has also been progressive upgrades of the motorway network, notably the development of the WestConnex 
project, which will be carried out over three stages between 2015 and 2023 (at a nominal cost of AUD 16.8 billion). The 
project will be funded with a mixture of: distance-based tolls on all vehicles, including trucks; an availability charge from the 
NSW Government; and a grant of AUD 1.5 billion from the Australian Government. 

Development of intermodal terminals, both at an existing rail marshalling yard 15 km inland and at a new terminal at 
Moorebank, will be carried out on a 241 ha former military site. The terminal will operate as an open access facility. The site 
adjoins the dedicated freight rail network and the motorway network. The terminal is to be developed by Qube Holdings, a 
private operator, which is investing approximately AUD 1.5 billion in the project. The Australian Government is contributing 
a further AUD 370 million (principally for a rail connection to the SSFL) and leasing the land for the terminal. The terminal 
is expected to commence operations by the end of 2017. 

Source: Written submission to the ITF/OECD by Infrastructure Australia officials. 
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Box 4.9. Hinterland ports (cont.) 

Port of Barcelona’s tmZ inland terminal 
The Terminal Marítima de Zaragoza (tmZ) is an initiative that was led by the Port of Barcelona and Mercazaragoza, the 

largest food logistics platform in the Ebro Valley. This project is part of the wider Port of Barcelona strategy to extend its 
activities and services beyond the boundaries of the port to facilitate hinterland connectivity and ensure high service quality 
as part of its strategic development plan. The tmZ is strategically located within the Mercazaragoza Logistics Area and at the 
crossroads of some of the country’s main road corridors. Between Barcelona and Madrid, it lays within a 300-km range of 
some of Spain’s most important industrial areas. This project enables the port to bring together port services with other 
maritime logistics services to the largest importers and exporters of the region. Combining tmZ’s ability to transfer containers 
to all these destinations with Barcelona’s deep-sea shipping connections offers logistics solutions that are efficient, 
economical and environmentally sustainable. 

The first part of the facility was opened in 2001 as an inland logistics centre. A direct rail connection between the 
terminal and the Port of Barcelona was later completed in 2007. The Port of Barcelona is still contributing a large chunk of 
the infrastructure, such as the facilities for refrigerated goods. It will also continue to fund the 10 to 12 railway sidings of at 
least 750 meters in the railway corridor Barcelona-Zaragoza-Madrid, through the Fondo Financiero de Accesibilidad 
Terrestre Portuaria, an initiative led by the Ministry of Development that plans to dedicate over EUR 450 million to the 
development of port hinterland projects throughout the country between 2016 and 2019. The operation of the rail connection 
was granted to Depot tmZ Services S.L., owned by Spanish companies Terminal de Contenedores de Barcelona (TCB, 45%), 
tmZ (35%) and Hutchinson since 2015 through its subsidiary BEST, the company’s new Barcelona semi-automated terminal 
and a competitor of TCB (20%). 

The terminal has been a success, with considerable traffic increases since its creation. Between 2013 and 2015, traffic 
more than doubled, from 135 000 TEUs to over 305 000 TEUs, in part due to container traffic increases at the Port of 
Barcelona, which is now connected to tmZ by six trains per day. In total, 125 000 containers where moved by rail between 
the port and the terminal in 2014. Along with other factors such as the inclusion of the Opel Mokka assembly lines within the 
Zaragoza General Motors plant, this led tmZ’s board to approve expansion projects in 2015 to double the terminal’s capacity 
to be able to accommodate growing demand for the services it offers. Since the beginning of this project, the Port of 
Barcelona has decided to invest in other logistics platforms along strategic supply chains for the port, including across the 
border in France. 

Source: ITF/OECD, 2016e. 

Naples’ hinterland port, Italy 
The Port of Naples is one of the largest in Southern Italy, with a capacity of just over 500 000 TEUs. More than 430 000 

TEUs, mainly container traffic for import goods, have been handled annually at the port (traffic has remained fairly constant 
since the early 2000s), which operates close to capacity. Only 8% of all goods are typically moved to and from the port by 
rail. In this context, plans for an “extended Port of Naples” were developed over the past few years, focusing on two twinned 
objectives: increasing the modal share of rail and decongesting the port by moving some key functions inland. 

The plan has taken shape with the creation of a large hinterland logistics centre around the existing rail freight depot of 
Nola, about 30 km inland from Naples. Owned by a private company (Interporto Campano), Naples’ hinterland port occupies 
an area of 3 million m2, hosting a large intermodal terminal (7.5 ha) and parking areas that can accommodate up to 3 000 
trucks. It sits at the intersection of the A30 and A16 motorways. However, road transport only makes up 20% of traffic at the 
site. The port is linked to the national rail freight network by a short stretch of 13 railway lines, of which six are electrified; in 
turn, this is linked to a major European Freight Corridor. Daily rail shuttles have been introduced to move containers arriving 
on different ships from the Port of Naples to the hinterland port as a single load, achieving the densities needed to make rail 
the preferred mode of transport. Inland ports further away, linked to Naples by rail, have similarly been developed, for 
example in Bologna. Such initiatives are particularly successful when customs and other inspection activities can be moved to 
the inland port, relieving overstretched or inefficient services in the ports. 

The hinterland port can reduce capacity constraints at the Port of Naples and decrease road congestion in and around the 
city. The site will be strengthened through new rail services planned by national freight operators and the expansion of border 
control facilities. The hinterland facility, however, would not have been possible without the close co-operation between 
public actors and the private sector, with respect to co-ordinated planning across modes and to financing. For instance, state 
contributions amounted to around 30% of the start-up costs of new rail services. 

Source: Interporto Campano website, ACAM (2015), European Commission C (2009) 4508. 
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Urban accessibility and environmental quality 

Key message 
Chile’s ability to address its economic, social and environmental challenges largely 

depends on developing the right investment and planning policies at the urban level. A 
prerequisite is improved co-ordination, which involves planning and governance reforms 
as discussed in other chapters of this report. However, a shift in infrastructure investment 
priorities is also necessary to address inequality of access between and within urban 
areas. Public transport risks a decline in ridership with rapid growth in car ownership 
towards levels seen in other OECD countries. In parallel, congestion and pollution from 
transport activities are affecting the health of urban residents and the quality of life in 
cities. Investment in higher-quality public transport and urban spaces, together with more 
integrated land-use and transport planning to manage car use, will need to become a more 
prominent part of urban strategies. 

Issues overview 
Around 90% of Chile’s population lives in urban areas. The metropolitan region 

of Santiago hosts more than 40% of the total population and jobs, and it accounts for over 
45% of national GDP. From the 1990s onwards, urban expansion also took place in other 
regional centres, typically port cities such as Valparaiso, Concepcion and Antofagasta. 
The concentration of economic activities in urban areas has attracted internal migration 
from rural areas to regional centres, accelerating the pace of urban population growth 
(Ahman and Zanola, 2016). 

The challenge of providing access to jobs and services for a growing urban population 
has predominantly been met by the growth of private motorised transport. Chilean cities 
increasingly face the challenge of providing access to jobs and services, including health 
and education, for a growing number of urban residents and daily commuters. The 
number of passenger cars per inhabitant in Chile doubled between 2004 and 2014, and 
urban congestion has increased. The response to growing car traffic has often been the 
construction or widening of road infrastructure, such as Santiago’s East-West road links 
and the ring road in Valparaiso. 

Considerable investment has also been directed at public transport systems, 
although mainly concentrated in the capital. In Santiago, the reorganisation of the 
Transantiago bus network is considered one of the largest public policy experiments ever 
conducted in Chile, and it has set a precedent for improving public transport provision.14 
In parallel, the capital’s metro has continuously expanded since the 1970s. In other cities, 
while buses remain the most popular public transport mode, local stakeholders believe 
that the quality standards of these services are far lower than in Santiago as a result of 
insufficient funding. Plans are nonetheless in place to expand suburban rail systems in 
Valparaiso (new stations along the corridor that goes from Valparaiso to the East joining 
several small centres to the regional capital) and Concepcion (Biotrén extension to 
Coronel), providing better-quality access for residents of the cities’ conurbations. 

Chile’s weak land use planning framework and fragmented urban governance (see 
Chapter 3) negatively affect the ability to improve urban accessibility. Given the lack of 
co-ordination between land-use and transport policies, housing and transport investment 
have often not been carefully managed. This has resulted in urban sprawl, fuelled by the 
growing cost of living in central areas, the unbalanced provision of transport and urban 
amenities between neighbourhoods in the same city (Salazar-Burrows and Cox, 2014), 
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and failures to set aside land that could facilitate the future expansion of transport assets 
such as airports, ports and logistics centres. Improved accessibility therefore relies not 
only on more investment in urban infrastructure and public transport but also on better 
governance at the metropolitan level to tackle the root causes of inequality. 

The presence of large ports and clusters of maritime activity is a further challenge for 
policy makers. According to a recent study (Zrari and Alvarez, 2015), 66% of actors in 
the port system (including port authorities, municipalities and regional Intendentes) 
believe that ports in Chile have not developed in a harmonious way with cities, and only 
4% of respondents consider that the relationship between ports and cities has been “very 
harmonious”. Conflicts arise when port-related traffic exacerbates congestion in cities at 
peak times, as exemplified in areas of San Antonio in relation to truck traffic and 
Antofagasta in relation to rail traffic on a system without grade separation. In a similar 
fashion, the growth of national and regional airports can raise co-ordination challenges 
with respect to surface access, land use and negative externalities such as noise. 

Identified gaps 
The growth in urban population and city-based economic activities will continue to 

exert considerable pressure on urban transport infrastructure in Chile. If the country 
follows a similar path to other OECD members, the number of private motor vehicles in 
the country could double or even treble by 2030. In addition, in cities hosting large ports, 
infrastructure will come under increased pressure given the projected growth in truck 
movements under a business-as-usual scenario. Likewise, the expected growth of the 
aviation sector will exacerbate urban traffic conditions in the proximity of airports and 
may raise conflicts over land use. 

Figure 4.23. Modal share in cities, latest available year (2012-2014) 

 
Note: Modal share calculations may differ on survey methodology adopted. 
Source: SECTRA (2016), Ministero dell’Economia e delle Finanze (2016), data elaborated by the ITF/OECD based 
on data from national travel surveys. 
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discouraging investment in cities, lowering productivity and inflating the costs of goods 
and services (INRIX, 2014). In addition, greater congestion can lead to poorer 
accessibility to jobs and services for the “captive users” of public transport, particularly 
the poorer section of urban populations, as exemplified by the case of Santiago described 
in the following section. In the capital, the car ownership gap is stark: there are 0.38 cars 
per person in households earning less than USD 1 000 per month and 1.27 cars per person 
in households with incomes above USD 2 000 (Hurtubia et al, 2016) (rates elaborated 
based on SECTRA, 2015). 

Box 4.10. Urban congestion in New Zealand 

Road carries the majority of traffic in New Zealand, especially in and around cities. There is heavy reliance on private 
motorised vehicles for urban transport. Public transport accounts for only 2.8% of all trips. Private vehicles account for 
almost 80%. 

There are several factors that appear to encourage private vehicle use in New Zealand cities. These include: 

• Spread-out, low-density urban areas (hindering cost effectiveness of public transport) 

• historical low levels of public investment in infrastructure, including public transport 

• administrative boundaries not matching the real boundaries of built-up areas (hindering planning co-ordination). 

Together with economic and population growth, along with New Zealand’s geography, the factors encouraging private 
vehicle use have resulted in substantial congestion in New Zealand’s main cities. In fact, congestion in New Zealand’s main 
cities is higher than comparable, though larger, cities in Australia (Tom Tom Index 2016). 

Auckland especially suffers from high levels of congestion. Just over 90% of Aucklanders commute to work by car, and 
the number of kilometres travelled by car has increased by 30% since 2000. In addition, the policy drive for greater asset 
utilisation has created larger traffic volumes at the port of Auckland. However, the port is adjacent to the city’s central 
business district. Thus, land near the port is limited, and an increased number of truck movements has been exacerbating 
congestion in the area in recent years. 

Therefore, the New Zealand government has sought to address congestion and other issues in Auckland through a range 
of interventions including: 

• increased investment in transport infrastructure, including public transport infrastructure – motorways, busways 
and electrified urban rail have been introduced or expanded in recent years 

• reforming governance and planning systems, such as merging the eight previous bodies governing the Auckland 
metropolitan area into a single body, the new Auckland Council, since 2010, and creating a new agency for urban 
mobility – Auckland Transport 

• requiring the Auckland Council to develop the Auckland Plan, which, among other things, sets out strategies for 
building infrastructure to improve Auckland’s congestion over the next 30 years. 

While there are signs of improvement, the Auckland Plan acknowledges that forecast population growth means that 
congestion will worsen over the next 30 years, even with very substantial investments in transport infrastructure. 

Source: Tom Tom Index 2016, Auckland Plan 2012. 

Recent work in the area of accessibility and inequality sheds light on the extent to 
which Santiago’s public transport system meets the need for access to opportunities and 
basic services (Ibid). In the capital, the north-eastern area hosts the richest section of the 
population, and this area has grown much faster than the rest of the city in recent decades, 
attracting productive activities, commerce and services that were historically concentrated 
in the central business district (CBD). In parallel, poorer households have been offered 
social housing in the periphery of Santiago and have moved away from informal 
settlements closer to the centre. 
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These trends have resulted in longer journeys by public transport for poorer residents 
to access jobs and services, not just those located in the north-east of the city but also in 
the historical CBD. Higher infrastructure spending per capita in richer districts increases 
the accessibility gap across the city, negatively affecting lower-income areas and thus 
increasing the inequality of travel conditions.15 For example, whereas pavements and 
metro entrances are constructed to high quality in the wealthier neighbourhoods, 
pavements are frequently absent in poorer districts, making access to bus stops difficult 
and sometimes dangerous.  

A related issue affecting the attractiveness of public transport is over-crowding. 
Using the example of Santiago again, comparisons of overall utilisation between the 
capital’s metro and similar metro systems in other OECD cities show that utilisation is far 
higher on average in Santiago. Further analysis has confirmed that the most negative 
attribute of the city’s metro system is that it is too crowded at peak times, with over-
crowding acting as a deterrent for people to choose public transport over cars. An 
increase in public transport convenience often reduces the generalised cost of travel and 
thus provides benefits to passengers that is equivalent to an increase in speed 
(ITF/OECD, 2014). 

Figure 4.24. Passenger utilisation of selected metro networks, 2014 

 

Source: data elaborated by the ITF/OECD based on data from cities’ annual reports. 

Another dimension of accessibility relates to the ability of people who are 
mobility impaired16 to travel using public transport. While legal instruments to 
guarantee universal accessibility are in place (Ley no. 20.422), Chilean cities have been 
slow in the implementation of measures such as lifts, bus ramps, pedestrian walkways, 
visual and audio information, and other elements that enhance the accessibility of urban 
public transport systems. Investment in accessible transport, when co-ordinated with 
better access to public spaces, homes and offices, has a direct impact on equality of 
opportunities for mobility-impaired passengers and yields benefits to all passengers in 
terms of comfort, reliability, quality and information provision. 
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Mainly as a result of road traffic, urban residents in Chile are exposed to air pollution 
levels well above OECD comparator countries. In line with the UN Sustainable 
Development Goals, we compare air pollution levels as measured by the population-
weighted annual mean levels of small particulate matters (PM2.5) in cities (Figure 4.25) 
and by prolonged exposure to photochemical smog (NOx and NO2). The World Health 
Organisation (WHO) estimates the health impact, in terms of mortality and morbidity, 
attributable to these emissions. The latest estimates for Chile show that 2 822 deaths were 
attributable to ambient air pollution in 2012. This translates into 13 deaths per 100 000 
inhabitants (age adjusted), on par with Italy but above Spain (7), New Zealand, Sweden 
and Australia (all three countries have rates between 0.2 and 0.3) (WHO, 2016). Our 
analysis shows that the Central macrozone has the highest levels of air pollution from 
PM2.5 given the high concentration of population and activities in large metropolitan 
areas and that Chilean cities are second only to Italian cities with respect to 
photochemical smog. 

Transport-related greenhouse gas emissions per capita are on an upward trend, 
as shown in Figure 4.27. Transport is the second largest contributor to CO2 emissions in 
Chile, accounting for 30% of emissions from fuel use. Over 90% of those transport 
emissions are from road transport. Although the average fuel efficiency of Chile’s vehicle 
fleet is improving, this is not enough to offset the increasing demand for road-based 
travel. Under a business-as-usual scenario, the climate change mitigation action plans 
(MAPS) for Chile project an increase in transport-related greenhouse gas emissions by 
61% to 95% by 2030, depending on GDP growth (OECD/ECLAC, 2016).  

Modal shift targets in cities need to be set, and strategies should be implemented 
to reduce reliance on car movements. Policies to restrict the use of cars, including 
through pricing mechanisms and the introduction of stringent environmental standards, as 
well as investment to improve infrastructure for cycling and walking and to attract people 
to public transport through higher-quality services and reserved road space for buses and 
BRT systems, are essential elements of the policy mix needed to reduce car movements 
and contain emissions. 

Figure 4.25. Mean population exposure to PM2.5 (micrograms per cubic metre), 2005 and 2013 

 

Source: OECD (2016f). 
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Figure 4.26. NO2 Emissions (10^n molecules/cm2) in urban, intermediate and rural areas, 2012 

 
Source: OECD (2016g). 

Figure 4.27. Transport-related greenhouse gas emissions (CO2 equivalent tonnes) per inhabitant, 1994, 2004 
and 2013  

 

Source: CO2 emissions: IEA (2016). Population: World Bank (2016a). 
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development of air connectivity relies on a stable regulatory framework that is conducive 
to attracting bidders at airports under concessions to further develop airport infrastructure 
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and to attracting air carriers to strengthen connectivity and promote competition and new 
routes.  

The priorities for this sector should encompass a range of strategic elements in 
Chile’s airport system. These include greater integration of urban planning and airport 
development in large cities to accommodate growth and reduce negative externalities, 
ensuring that public funds currently cross-subsiding non-commercially viable airports are 
spent efficiently, and providing adequate surface access alternatives by public transport to 
reduce congestion. In light of continued growth, detailed analysis at the airport system 
level should continue to be carried out to ensure that investment and regulation are 
tailored to the changing strategic needs and to the role that aviation will play in ensuring 
national and international connectivity. 

Sector overview 
Most cities and towns in Chile are served by airports and airfields, with 

Santiago’s airport acting as a national hub. The airports sector comprises 15 primary 
airports, operating under concessions, seven of which serve international destinations; a 
secondary network of airports and airfields linking regional capitals to international hubs 
and local airfields; and other local, very small airports linking remote areas and operating 
under “public service obligations” established by the State. 

Airport services are provided by a public body, the General Civil Aviation Authority 
(DGAC), while the Ministry of Public Works is responsible for tendering and monitoring 
airport terminal concessions awarded to private bidders. Other ministries are also 
included in this process, and the Ministry of Finance ultimately approves all concession 
contracts. Airport BOT contracts were promoted from the mid-1990s onwards, with the 
goal of attracting private investment (ICAO, 2013). An innovative aspect of private 
concessions in Chile is the bundling of profitable and unprofitable airports into a single 
concession, as is the case for the airports of Punta Arenas and Balmaceda. 

Companies operating across the country rely on air connectivity for short journeys 
between cities, particularly for business trips between Santiago and regional centres. 
Flying between these cities and Santiago is always a faster alternative than driving, 
except when travelling within Central Chile. 

Air connectivity is also particularly important for those remote regions without any 
land-based transport links to the rest of the country. Smaller airports, even if not 
financially viable, can provide an essential service to their community and support the 
existence of local economic activities. 

As Chileans are flying increasingly for work and leisure, expansion plans are in place 
at airports to cater for continuous growth in the number of passengers. More than 15 
million passengers travelled to and from the country’s airports in 2014, an increase of 
170% over 2000. Around 70% of passenger movements are handled at Santiago’s Arturo 
Merino Benitez airport. When the airport’s concession was re-let in 2013, covering the 
period 2015-2030, the agreement included a plan to expand terminal capacity given the 
projected doubling of passengers by 2030. Similarly, terminal expansion is planned for 
other airports, from Iquique to Los Lagos. 

Several factors have contributed to passenger growth and the development of national 
and international connectivity. Some of these factors include rising incomes and a 
growing number of destinations offered by airlines at more competitive prices as a result 
of open-skies agreements, with new entries to the market, including from low-cost 
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carriers and the building of global alliances by national airlines. Improvements in airport 
infrastructure can also attract air carriers to develop new routes, as shown by the 
introduction of two direct flights from Santiago to Puerto Natales following the expansion 
of terminal capacity in the small airport of the Austral macrozone. 

Identified gaps 
National forecasts predict continued growth in air passenger numbers (CChC, 2016), 

and our benchmarking analysis confirms that this is a likely trend (Figure 4.28). The 
propensity to fly in Chile was just under one flight per person per year in 2014/15, vis-à-
vis an average of 3.3 for OECD comparators. When incomes in OECD comparators were 
around the USD 30 000 mark in 2004, propensity to fly was already 2.5 on average, and 
this continued to grow over the following decade. Regional differences are wide, 
however: while Northern and Central Chile have a score in line with the national average, 
the propensity to fly is much higher in the Austral macrozone (similar to levels seen in 
Southern Italy). Levels are well below average in the Southern macrozone. These 
differences reflect underlying differences in average incomes, as well as the high 
dependency on air transport and the growing tourism market in the more remote Austral 
regions. 

Figure 4.28. Propensity to fly, 2004 and 2014/15 

  

Note: propensity to fly is the ratio of the number of national and international passengers in the country/region to the 
population. 

Source: Number of passenger: BITRE (2016b), Junta de Aeronáutica Civil (2016), ISTAT (2016e), World Bank 
(2016g), AENA (2016), Statistics Sweden (2016e) Population: World Bank (2016a), Australia Bureau of Statistics 
(2016a), ISTAT (2016a), Statistics Sweden (2016a), Instituto Nacional de Estadísticas de Chile (2016a). 
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• Integrating land-use development and transport planning with airport site 
planning in large cities. Land-use conflicts are common when airport sites are 
located in close proximity to large urban areas. Integrated development plans can 
ensure that potential conflicts are contained and that land uses are clearly 
assigned to accommodate both airport and urban growth. Integrated planning 
should also address issues such as noise and air pollution that are typically 
associated with air traffic growth. Major airports are large generators of road 
traffic. Transport to and from Santiago International Airport is entirely by private 
cars. Public transport options, beginning with bus services, will be required to 
cope with demand in the future. 

• Providing public funds to support non-commercially viable airports. At 
present, cross-subsidies are allocated from profitable to unprofitable airports, a 
policy that differs from most OECD countries (see Box 4.11). Using revenues 
from profitable activities to expand networks with investments that show a 
positive socio-economic return but are not viable on purely commercial terms is 
a system successfully applied to France’s passenger railway, but it always bears 
the risk of overextending the system and building unsustainable infrastructure. 

Box 4.11. Cross-subsidies for smaller airports in Chile 

Airports are characterised by having high fixed capital costs, relatively low marginal operating costs and capacity that is 
expanded in steps rather than incrementally. Airports also face numerous costs derived from maintaining a safe and compliant 
facility, even when there is no direct return on investment from meeting regulatory requirements. For airports to achieve 
economies of scale and declining cost curves, they need a critical mass of traffic. This poses significant financial challenges 
for small regional airports. 

ACI (2014) shows that profit margins for airports with less than 1 million passengers per year (MPA) fell by 11.9% in 
2013, compared to industry average growth of 15.9%. The most profitable airports were those in the 15-25 MPA range and 
those with over 40MPA. Adler et al. (2013), in a sample 85 regional airports worldwide, modelled a financial break-even 
point for airports at 463 569 passengers per year. This was more than double the 200 832-passenger threshold in 2002. 

Regional airports, even if not financially viable, can provide an essential service to their community and support the 
existence of local economic activities. In Chile, they provide these communities with connectivity to Santiago and from there 
the rest of the world. However, regional airports require long-term financial support to absorb financial losses and remain 
operational. Support in Chile is at present provided in the form of cross-subsidies from more profitable airports such as 
Santiago’s Arturo Merino Benitez. 

Abeyrante (2009) presents a number of arguments for and against cross-subsidies. While there may be advantages for 
small airports to operate as part of a network to share some common costs, there is an inherent issue of fairness in having 
users of one airport pay for infrastructure in another airport that they do not use. The International Civil Aviation 
Organization discourages making passengers pay for infrastructure they do not use in its guidance on airport charges (ICAO, 
2012). Cross-subsidisation also results in passengers on one carrier subsidising passengers on another. It can also foster 
inefficiencies, as the airport being subsidised has less incentive to achieve profitability by reducing its own costs. At the same 
time, cross-subsidies can result in lower air fares for travel from the smaller airports, stimulating demand and supporting a 
larger number of routes. Miller et al. (2016) found that this could create a feedback effect whereby the welfare gains from 
subsidies might outweigh the value of the subsidy. 

In Norway, the state-owned company Avinor operates 46 airports under a cross-subsidisation model. A study by GAP 
(2012) found that the break-even point for its airports grew four-fold between 2002 and 2010 to reach 800 000. During that 
period, real operating costs doubled, and the value of cross-subsidies tripled. The study proposed a management or franchised 
contract model with competition to replace the system and drive efficiency. Studies in other countries with large networks 
and cross-subsidies (e.g. Spain and Portugal) found that operating efficiencies were much lower at airports that were being 
subsidised. 
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Box 4.11. Cross-subsidies for smaller airports in Chile (cont.) 

Preserving regional connectivity for smaller, less financially viable airports may be achieved by way of direct subsidies 
by the state instead. For instance, the Australian Government announced a four-year fund for remote aerodrome updates in 
the 2015-16 budget. Complementary measures include the Remote Air Services Subsidy (RASS) scheme, which subsidises a 
regular weekly air transport service for the carriage of passengers and goods such as educational materials, medicines, fresh 
foods and other urgent supplies to communities in remote and isolated areas of Australia. 

Compared to cross-subsidies from larger airports, direct subsidies are more transparent in accounting terms and enable 
the fiscal burden of providing what is essentially a public service to be spread across the entire taxpayer base. Direct 
subsidies can be combined with regulatory regimes that incentivise cost and revenue optimisation. For instance, governments 
can tender out the management of smaller airports and provide a subsidy cap. 

Source: Abeyrante, 2009; Miller et al, 2016. 

Figure 4.29. Surface access to airports, passenger modal share and travel time (minutes)  

 

Note: travel times are calculated for a trip on Tuesday leaving from the city centre at 9AM. 
Source: Share of public transport: ACRP (2008), data elaborated by ITF/OECD based on data from Google Maps. 

One of the issues that could become more pressing as the economy grows is the 
lack of infrastructure for surface access to airports by public transport. Travel to and 
from airports in Chile takes place almost exclusively by car and taxi. Public investment in 
surface access plays a complementary role to airport development in many OECD 
countries (see Box 4.12), in which the share of passengers reaching airports in capitals by 
public transport ranges from 22% to 64% (Figure 4.29).  

Alternatives to private vehicles can encompass dedicated bus routes to start 
with, maximising timetabling and fare integration opportunities with existing public 
transport systems. An additional benefit of comprehensive public transport access is that 
it maximises the catchment area of an airport, reducing time and cost for passengers in 
neighbouring areas to reach the airport site. Improving surface access by public transport 
should be a priority for Santiago and could be considered at some of the regional airports. 
At higher levels of demand, rail links may be considered if the flow of passengers to and 
from the airport is high enough to justify investment. 
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A number of countries that, like Chile, have not yet developed strategic plans to 
incorporate airports and surface access in their wider transport strategies are also 
aiming to rectify this. In New Zealand, surface access to Auckland International Airport 
has been a growing concern, given the increasing difficulty that passengers, staff and 
businesses experience in accessing the airport. Airport managers commissioned a surface 
access study in 2005, and the study confirmed the presence of severe travel-time delays to 
and from the airport as a result of bottlenecks on the regional road network. It also 
highlighted the weaknesses in public transport services. A number of planning and 
feasibility studies are under way to prepare for the construction of a dedicated public 
transport link, possibly by rail, to better serve the airport and reduce congestion. 

Box 4.12. Airport surface access – the role of public transport 

Large transport flows to and from main airports are generated by the movement of passengers, airport workers and 
freight traffic to and from airport sites. These flows can have negative impacts on road traffic congestion and air pollution. 
When airport operations expand in the absence of complementary surface access investment, these impacts can worsen and 
affect the reliability of travel times and hence depress demand at the airport itself. 

Most OECD capital cities have developed strategic transport plans and land-use planning controls applicable to large 
property and infrastructure developments (including airports). These typically make the approval of construction projects 
conditional upon the provision of adequate surface access, including by public transport and rail. Additionally, limits may be 
set regarding acceptable levels of air quality. In some systems, infrastructure managers also directly contribute to the funding 
of access links. 

As a result, airports in OECD capital cities are generally linked to urban areas by bus, metro and/or rail links. In 
Australia, Sydney’s Kingsford Smith Airport was connected to the existing rail network by a tunnelled rail link in 2000, 
ahead of the Olympic Games. At London Heathrow Airport, the prominent role of public transport surface access can be seen 
in the planning, design and layout of Terminal 5, which opened in 2008. Before construction, the terminal’s design directly 
incorporated a station and rail tunnels for extensions to existing rail services (Heathrow Express/Connect and the Piccadilly 
Line). The station also embeds two additional platforms to allow for the potential future (westward or southern) expansion of 
the rail network. Incheon Airport in Korea opened in 2010 and is served by 117 bus lines as well as a railway station that is 
integrated into the existing national and regional railroad network. 

Even in smaller cities such as Bari, Southern Italy, airport rail links are being built. Bari Airport handles 4 million 
passengers per year, travelling to both national and international destinations. Over the summer months, it is one of the main 
points of entry for tourists arriving to the region. The rail link was built over 2009-2012 as a spur of the existing regional rail 
network. The airport rail link is 8 km long and fully electrified, and it adopts an automatic train control system. Trains can 
reach maximum speeds of 110 km/hour, but on average, they travel at 60 km/hour. The overall cost of the link was just over 
EUR 80 million, co-financed by the Region of Apulia and the European Commission. The new infrastructure connects the 
airport to the city of Bari in 15 minutes, as well as to other regional cities and towns. 

Ultimately, fast and reliable access is one of the conditions for an airport’s long-term success. A reduction in the share of 
journeys by car and taxi also contributes to reducing air pollution and congestion, with positive effects across the city as well 
as at the airport site. 

Source: UK Airport Commission (2015), https://www.gov.uk/government/publications/airports-commission-final-report-
surface-access; New South Wales Parliament (2014); Ferrovie.it (2013). 

Summary of the analysis 
The analysis of infrastructure gaps by transport sector reveals that gaps in the 

provision, quality and efficiency of transport infrastructure are present across the 
macrozones of Chile. Notable deficiencies and emerging themes from the analysis are 
described in this section and summarised in Table 4.7. 
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Last-mile connectivity gaps exist at the interface of different modes and limit the 
efficiency of transport networks as a whole: 

• Suburban motorways are not always linked to urban roads, and bottlenecks are 
present along key access routes to large cities. 

• There is a lack of high-quality links between ports and the national highway 
network in San Antonio and Concepcion, resulting in heavy vehicles using 
inadequate and inappropriate urban streets to access port terminals. 

• The quality of rail freight connections to ports is poor, and the logistics network 
lacks inland ports and distribution centres connected to the ports by trunk rail or 
road links, especially in the Central and Southern macrozones. 

• Access to all major airports is exclusively car based, and public transport options 
are not integrated with urban mobility systems. 

Large differences exist in the quality of infrastructure and accessibility across 
the country and in cities: 

• The capacity of port infrastructure is under pressure from increasing trade flows 
and the emergence of larger container ships, particularly in the Central 
macrozone, where the development of a new port will be necessary. 

• Gaps in surface quality and safety standards of roads exist not just between Chile 
and OECD comparators but also between Chilean macrozones and within these 
zones, as seen by large differences in road paving rates and road crash rates. 

• Even starker differences are evident across areas of large cities, such as in 
Santiago, where poorer neighbourhoods are not only located further away than 
richer ones from jobs and services but also suffer from lower-quality 
infrastructure, such as the lack of pavements and other infrastructure for 
pedestrians. 

The potential for rail services to contribute to passenger mobility and logistics is 
not fulfilled: 

• On the one hand, the rail network’s ability to accommodate both passenger and 
freight services has been undermined by low investment and the lack of a 
national strategy for rail transport, in turn undermined by ineffective institutional 
governance of the sector. 

• This leads to low utilisation of existing tracks, particularly in Central and 
Southern Chile, where the potential for rail to move freight to and from ports is 
high and there is extra pressure on road infrastructure. 

• On the other hand, rail services are not considered an integral part of the 
transport network, apart from mining railways in the North. Unclear choices for 
investment and capacity allocation raise conflicts between passenger and freight 
services that are detrimental to the development of both services. 

Across all sectors, data for policy making are not collected systematically: 

• The lack of comprehensive data (e.g. on freight and passenger flows, origin-
destination movements, quality of services and users’ satisfaction) hinders the 
compilation of transport statistics and the development of performance indicators 
and related analysis. 



4. TRANSPORT INFRASTRUCTURE – 221 
 
 

GAPS AND GOVERNANCE STANDARDS OF PUBLIC INFRASTRUCTURE IN CHILE © OECD 2017 

The external costs of transport (safety, congestion and environmental impacts) 
are a growing challenge in urban areas: 

• Chile’s transport networks are generating high external costs, reflected in the 
number of deaths caused by road crashes, the exposure of urban residents to 
pollutants at levels higher than in OECD comparators and growing transport-
related greenhouse gas emissions. 

• Externalities derive from an over-reliance on road transport for both freight and 
passenger movements. Public transport and infrastructure for walking and 
cycling are often inadequate in major cities, and traffic demand management 
systems are not in place. 

• The rise of negative externalities such as urban congestion translates into lower 
potential and actual economic growth, and it has a negative effect on quality of 
life. 

The need for maintenance across all transport modes is growing: 

• Experience from OECD countries shows that, following a period of large-scale 
road construction, a grace period of several years – during which roads remain in 
good condition even without maintenance – is followed by a period in which the 
need for maintenance surges. 

• In many European countries, the need for maintenance has coincided with 
budgetary pressures due to financial crises. The result has been a fast 
deterioration of road surface quality over the past decade. Maintenance needs are 
already evident in Chile’s rail infrastructure and will grow as road, port and 
airport assets age. 

• In addition, extreme weather events linked to climate change and natural 
disasters will continue to be a challenge for the resilience of transport networks 
across the country.  

• Greater priority should be assigned to maintenance in multi-annual infrastructure 
budgets. 

Table 4.7. Chilean transport infrastructure scorecard – strengths and challenges 

Sector Strengths Current challenges Future challenges 
All transport 
infrastructure 

Some good-quality assets 
following high investment 

Inequality in the provision of 
infrastructure 

Accommodating economic growth while 
fostering competitiveness across economic 
sectors 

 Gaps at the interface of different 
modes 

Resilience to extreme weather and natural 
disasters 

 Missing data for assessment and 
strategy 

Changing socio-economic appraisal 
methodologies to reflect policy goals 

Primary road 
network 

Good asset condition Unreliable cross-border 
connections 

 

Good intercity connectivity (C, S) Missing links to ports and cities 
Lower quality standards (N, A) 

Missing links to growing ports and cities 
Congestion and bottlenecks 

Good safety record  Worsening of safety 
Secondary road 
network 

Good asset condition (N) Low share of paved roads (N, C, S) 
Poor asset condition (S, A) 
Poor safety record 

Poor asset condition 
Maintenance bulge 
Worsening of safety 
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Table 4.7. Chilean transport infrastructure scorecard – strengths and challenges (cont.) 

Sector Strengths Current challenges Future challenges 
Port infrastructure Good asset condition (N, C) Efficiency gap (S, A) Capacity for larger vessels 

Maintenance bulge 
Good global connectivity Low rail modal share (C, S) Poor hinterland connections 

Rail infrastructure  Poor asset condition Network assets decline (C, S) 
 Lack of interconnections Lack of intermodal options for freight transport 

(C, S) 
 Low utilisation rate No passenger services 

Urban 
accessibility and 
environmental 
quality 

High modal share of public 
transport 

Lack of integrated planning leading 
to inequality of access 

Growing motorisation levels displacing public 
transport 
Road maintenance bulge 

 High levels of transport-related 
emissions and air pollution 

Growing emissions from higher traffic volumes 
Impacts of emissions and congestion 

Airport 
infrastructure 

Good asset condition at most 
airports 

Lack of surface access by public 
transport 

Sustainability of concession models and 
cross-subsidies 

Note: Letters in brackets indicate macrozones where the strength/challenge is particularly relevant. N = North; C = Centre; S = 
South; A = Austral. 

Policy recommendations 

The challenges ahead 
Productive investment in transport infrastructure is vital to keep Chile on the road to 

greater prosperity. As the country transitions to a high-income economy and the 
population continues to grow, it is likely that today’s gaps and negative externalities will 
worsen. The potential impacts of not addressing Chile’s infrastructure gaps through an 
integrated infrastructure strategy are three-fold: 

• First, national economic growth would be constrained, as deteriorating 
infrastructure can negatively affect the competitiveness of export industries and 
inflate the prices of imported goods. Poor connectivity can also act as a drag on 
labour and capital productivity. 

• Second, disparities in economic performance between regions and within 
metropolitan areas could widen. Investment in public transport and infrastructure 
for cyclists and pedestrians is a key policy for improving equity in cities. 
Targeted investment in standard-quality road infrastructure will be more 
sustainable in rural and remote areas than large-scale programmes to surface 
roads with low standards. 

• Third, future resources that could be allocated to strategic infrastructure 
investment may need to be diverted towards actions to reduce the deterioration of 
inadequate infrastructure. 

In the context of the new Plan Chile 30/30, the government needs to devise targeted 
and co-ordinated actions to address the identified gaps and raise the standards of transport 
infrastructure. ITF/OECD policy recommendations are presented through six strategic 
themes based on the quantitative and qualitative analysis presented in this chapter. 
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There are limits to what infrastructure investment alone can do without co-
ordinated government policies across ministries, a consistent framework for pricing and 
regulation (including subsidy reforms), and integrated transport policy and land-use 
planning and development strategies. There are numerous examples from OECD 
countries as to how an effective planning system can be established. 

For instance, Western Australia has a detailed hierarchy for developing long-term 
planning strategies across all sectors of its economy, including for the development of 
transport infrastructure. The Western Australian Planning Commission works in 
consultation with a range of government and non-government stakeholders to produce 
long-term planning strategies. The strategy is the highest-order planning instrument. 
While the document does not bind government agencies to specific actions, it is used to 
guide, shape and inform a hierarchy of State, regional and local planning tools, 
instruments and decisions within the Western Australian planning system. All other 
planning documents seek to be consistent with the planning strategy. 

 The recent Red Logística de Gran Escala joint initiative between the Ministry of 
Public Works and the Ministry of Transport and Telecommunications with the State 
Railway Company, which will focus on developing logistics centres and a rail link to the 
San Antonio port, is an excellent initiative in this respect. A new institutional approach to 
rail infrastructure can build on the experience accumulated in other transport sectors to 
attract private investment and develop sustainable long-term financial plans for the 
construction, maintenance and operations of new connections. 

Strategic recommendations 
1. The development of an integrated logistics strategy is a priority to support trade 
and growth 

• To ensure well-functioning logistics, Chile should develop a national multi-
modal strategy. The main goal of the strategy should be to identify, upgrade and 
interconnect the assets that contribute to trade competitiveness. The priorities 
already highlighted in this chapter include addressing last-mile connectivity 
issues and providing better intermodal links to ports. 

• The national logistics strategy should aim to co-ordinate new infrastructure 
investment and land-use planning. Specifically, the Puerto de Gran Escala 
(PGE) provides a nationally significant opportunity to develop a logistics system 
to improve trade competitiveness in central Chile that includes ports, inland ports 
and dedicated freight corridors. Rail and highway rights of way should generally 
be preserved in the land-use development plans of the major port cities. 

• The national logistics strategy should have medium-term and long-term goals 
that link to the Plan Chile 30/30 objectives. This will be an opportunity to assess 
different options for funding and financing of new infrastructure and long-term 
maintenance needs, as well as to develop new governance models to streamline 
decision making at the central level while devolving responsibility for 
implementation at the regional level – as detailed in Chapters 2 and 3. 

OECD comparator countries have developed multi-modal and long-term strategies to 
strengthen logistics competitiveness, either as part of a national transport strategy or by 
joining up road, rail and port planning. Strategies range from a 12-year plan in Sweden 
to a 30-year strategy in New Zealand to a vision towards 2050 in Western Australia.  
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2. Infrastructure planning and investment should be better co-ordinated at the 
metropolitan level 

• Chile’s prosperity inevitably depends on the success of its cities, where most of 
the population and economic activities are concentrated. Metropolitan authorities 
need to be better equipped with transport infrastructure planning instruments and 
co-ordinate transport and land-use policies to ensure the effectiveness of 
comprehensive strategies to relieve congestion bottlenecks and improve the 
attractiveness of public transport and active modes. 

• This requires reforms that strengthen planning powers at the right metropolitan 
level of authority, such as by overcoming district-based decision making on 
strategic issues. In parallel, further better co-ordination of investment across 
ports, airports and urban transport assets is needed to align investment in 
metropolitan areas. 

• Two priorities at the urban level are the provision of more equitable access to 
jobs and services for all citizens and the reduction of negative externalities from 
transport systems. Both priorities can be addressed through targeted investment 
in higher-quality public transport and urban spaces, coupled with policies to 
manage car and truck traffic flows. 

Issues such as congestion, pollution and inequality of access are a common feature 
across OECD metropolitan areas. Most urban authorities have been given a mix of 
planning and financial instruments to tackle these challenges through co-ordinated 
policies at the appropriate level of governance. Particularly in Europe, priorities have 
progressively shifted from simply providing more road capacity to investing in public 
transit. 

3. A territorial approach is needed to promote targeted investment and reduce 
inequality 

• More productive investment in transport infrastructure for logistics and 
metropolitan areas will not exempt policy makers from addressing the needs of 
rural and isolated populations in remote regions where the availability and 
quality of transport infrastructure shows significant gaps with the rest of the 
country. 

• A territorial approach requires targeted investment to make the most of the public 
funds spent to address these gaps. This requires specific allowances to be made 
in national and regional budgets, or appraisal methodologies could be reformed 
to better address territorial inequalities. 

• Specifically, road-paving solutions can be rolled out incrementally in more 
peripheral regions, taking into account connectivity needs, projected traffic 
growth (by vehicle type), life-cycle costs including future maintenance needs and 
safety implications. With this in mind, the share of paved roads can be increased 
over time where appropriate. 

• In addition, many remote regions in Chile are not accessible by land transport 
and rely on connections by sea and air. The provision of public funds to support 
non-commercially viable airports should be carefully monitored to ensure that 
the system does not lead to building unsustainable infrastructure and that 
investment is funded in a transparent way. 
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OECD countries with remote and isolated areas have been developing targeted 
strategies to promote investment. Examples include direct subsidies for the local airports 
providing essential connectivity to the residents of North Sweden, changes to the national 
system of transport project appraisal that recognise the importance of “life line” 
infrastructure in Australia and co-funding of infrastructure projects by local Maori 
communities in New Zealand. 

4. A life-cycle approach needs to promote the long-term resilience of the transport 
network 

• Long-term investment strategies require the introduction of asset-management 
techniques by all authorities responsible for transport assets in Chile, learning 
from sectors that already do so. Investment in public roads is an example of how 
a systemic approach to asset management would help decision makers assess 
what level of paving is best for secondary roads. 

• Better data can support the mapping of asset conditions and key service-level 
outcomes, which in turn will feed into an asset-management strategy for rural 
roads, rail infrastructure, etc. The strategy needs to be linked to long-term 
financial planning. The risk of not doing so is that, as assets age, maintenance 
funding will not be available when needed. 

• Besides making allowances for what can be foreseen, Chile needs to develop 
studies to map and quantify the potentially disruptive impacts of natural disasters 
and climate change. Based on the findings of these studies, mitigation and 
adaptation strategies should be developed. In addition, the cumulative impact of 
deferred maintenance increases the transport network’s vulnerability to local or 
systemic disruptions. 

A challenge for virtually all OECD countries is applying a whole-of-life perspective 
to infrastructure investment, especially when asset conditions are subject to uncertainties 
such as earthquakes and extreme weather events. Some of the initiatives undertaken 
include measures to identify alternative lifeline infrastructure such as parallel roads or 
complementary ports in the case of a natural disaster in New Zealand, as well as linking 
maintenance needs to long-term budgets in Australia. 

5. The external impacts of transport activity need to be minimised 

• Reducing transport-related emissions, which are already above OECD average 
despite relatively lower levels of motorisation, should be a made a policy priority 
across sectors. Measures to reduce emissions include modal shift and 
technological efficiency. Actions targeted at shifting transport activity from road 
to other modes include the following: 

• promote rail transport to meet freight and passenger demand by providing 
reliable infrastructure and dedicated links that support commercial speeds and 
accommodate higher loads and by reducing conflicts in the allocation of capacity 
between freight and passenger traffic. 

• develop costal shipping, including by liberalising cabotage, as an alternative to 
land-based transport, especially for imports that arrive at deep-sea ports in 
Central Chile but carry goods going to other regions. 
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• contain the growth of private motorised vehicles in urban areas in favour of 
public transport options and active modes, including by adding surface access 
alternatives at airports. 

• These measures can be effective at reducing emissions while tackling congestion 
and bottlenecks, mainly on the road network and around key economic hubs such 
as ports. 

• In parallel, the development of Chile’s National Road Safety Strategy will need 
to ensure that legislation, education and infrastructure investment efforts towards 
greater road safety are joined up and adhere to international best practices. 

Efforts to tackle externalities from transport activity have been wide ranging in 
OECD comparator countries. These include initiatives to raise the attractiveness of rail 
transport for shippers sending cargo to and from major ports in Spain, Italy and 
Australia, as well as policies to promote integrated public transport solutions for 
commuters and for travellers to and from airports. Long-term road safety strategies that 
include specific targets are also very common in OECD countries. 

6. Policy makers will need better data to make better decisions 

• Data availability, particularly in relation to transport demand and performance 
measures, has been a limitation of this review and affects policy making in Chile 
more generally. Standardised data-collection methodologies should be deployed 
across transport sectors, and a key goal should be bridging the knowledge gap 
between private and public actors, as well as between different government 
agencies. 

• To this end, ITF/OECD (2016c) have suggested that a Logistics Observatory for 
Chile should be set up, and this would contribute to fill the knowledge gap in 
freight transport and related sectors. This recommendation can be strengthened 
and broadened to support the creation of a transport infrastructure observatory in 
the near future.  

• Data-collection efforts should focus on several Key Performance Indicators 
(KPIs), in line with most OECD countries. Table 4.8 provides some examples of 
KPIs by sector, beyond those presented in the rest of the chapter. These KPIs 
could be developed further in each macrozone. 

Table 4.8. Key Performance Indicators by mode 

Sector Sample indicator Market Indicators units 
All transport 
modes 

Traffic Freight/Passenger Traffic volumes (by user and vehicle types where appropriate); distances 
travelled 

Modal share Freight/Passenger Evolution over time of traffic share of each passenger and freight mode 
Life-cycle costs Freight/Passenger Life-cycle costs of maintenance regime 
Customer satisfaction Freight/Passenger Regular surveys of users for each mode (passenger) and logistics sector 

(freight) 
Time to market Freight Average export and import lead times in days 
Accessibility indices Passenger Contour indices or location-based indices that express access to jobs and 

services in terms of time/cost 
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Table 4.8. Key Performance Indicators by mode 

Sector Sample indicator Market Indicators units 
Road  Congestion Passenger Lane occupancy rate, travel speed, idle time spent in traffic for an average 

journey, variability over expected travel time 
Reliability Freight Travel speed; average delays of shipments, such as average lost time per 

truck-km 
Asset condition Freight/Passenger Surface roughness, rutting and cracking; skid resistance; bridge load 

capacity; height and width clearance 
Port  Productivity Containers Truck and vessel turnaround time, TEUs per berth area and/or port area 

Productivity Bulk Vessel turnaround time, tonnes per hour and/or berth occupancy rate 
Rail  Crowding Passenger Number of passengers in excess of capacity at peak time 

Punctuality Passenger Share of late services compared to schedule, such as >10-minute delay for 
journeys >1 hour 

 Reliability Freight Average speed, average delays of shipments 

 

Box 4.13. Reforming regional road project appraisal and funding in Australia 

In 2013-14, Australia spent approximately AUD 19 billion maintaining, expanding and operating its extensive road 
network. Despite constant growth in expenditure in recent years, parts of the road network are poorly maintained, 
particularly in remote and regional areas. In the same areas, accessibility is a concern, as some roads experience closures on 
a routine basis mainly due to flooding. Future road expenditure liabilities are large, and inaction will lead to further 
deterioration of road performance. 

The current economic evaluation system is based on conventional traditional cost-benefit analysis (CBA) techniques. 
Prioritisation of investment is based on two main types of benefits, namely time savings and operating cost reductions. 
However, the system used to prioritise road project funding in Australia is not well suited to ensure that future funding 
streams are allocated to roads in remote and regional areas.  

The rationale for investment in these roads is not based on reducing travel times and vehicle operating costs. Based on 
these criteria, remote road projects have very low net present values. Given lower traffic volumes, road projects in remote 
areas generate lower benefits than in densely populated urban areas. In addition, construction costs are higher for roads of 
equivalent standards due to the higher cost of inputs, access to contractors and the impact of extreme weather events. 

Instead, road projects in remote and regional areas yield other types of benefits, such as direct cost savings thanks to 
road improvements (such as reduced storage costs for food and fuel, avoided costs of delivering goods by barge/air) and 
access to jobs and services in the nearest towns and cities. If those benefits are not taken into account, standard economic 
evaluation techniques will fail to prioritise projects that improve accessibility and are of high value to the communities and 
regions that they support. 

In this context, the Australian Transport and Infrastructure Council has committed to reviewing the National 
Guidelines for Transport System Management and investigating new approaches to the appraisal of remote and regional 
transport infrastructure projects. The new approaches are part of a wider nationally co-ordinated effort to address key 
transport infrastructure that is specific to remote and regional Australia, known as the National Remote and Regional 
Transport Strategy (August 2016). The strategy aims to raise the profile of these areas and highlight the challenges to 
growth and development, so as to maximise investment opportunities in transport infrastructure and services. 

One of the proposed approaches consists of a Risk Indicator to support the evaluation of “Life Line” freight routes. 
These are roads that do not deliver high positive outcomes under CBA but whose resilience and reliability is critical for 
more remote populations. The Risk Indicator has been developed to help road managers identify whether routes qualify as 
a “Life Line” and hence determine which roads have greater justification for receiving upgrade funding, rather than relying 
on assessments based on CBA. The Risk Indicator uses a scoring methodology (1 to 5) examining: 

• the sizes and needs of the communities and the establishments they service 

• the availability of alternative routes that could be used if the route in question is unavailable 

• the likelihood that the alternative routes are also closed 
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Box 4.13. Reforming regional road project appraisal and funding in Australia (cont.) 

• historical incidence and duration of events that close or restrict operations on the route 

• assessment of responses to previous events, including costs and impacts in the regions serviced. 

Going forward, the proposed methodology could be introduced, together with alternatives such as greater weight given to 
resilience against natural hazards. More effectively linking assessment to overall policy objectives can result in better 
prioritisation in more peripheral areas, counterbalancing the risk of being excluded from future funding allocations. 

Table 4.9. Transport infrastructure gaps and remedies 

Theme Gaps Recommendations 
Last-mile 
connectivity 

● Last-mile connectivity gaps exist at the interface of 
different modes and limit the efficiency of transport 
networks as a whole. 

● Suburban motorways are not always linked to urban 
roads, and bottlenecks are present along key access 
routes to large cities. 

● The lack of high-quality links between ports and the 
national highway network results in heavy vehicles 
using inadequate and inappropriate urban streets to 
access port terminals. 

● Access to all major airports is exclusively car based, 
and public transport options are not integrated with 
urban mobility systems. 

● Develop a national multi-modal strategy. The main 
goal of the strategy is to identify, upgrade and 
interconnect the assets that contribute to trade 
competitiveness. 

● Priorities should cover addressing last-mile 
connectivity issues and providing better intermodal 
links to ports, including the nationally significant 
opportunity to develop a logistics system in central 
Chile. 

● Give metropolitan authorities transport infrastructure 
planning instruments to develop comprehensive 
strategies and better co-ordinate investment across 
ports, airports and urban transport assets. 

 
Inequalities in 
infrastructure 
provision and 
quality 

● Gaps in surface quality and safety standards of 
roads exist not just between Chile and OECD 
comparators but also between Chilean macrozones 
and within these zones, as seen by large differences 
in secondary road quality and road crash rates. 

● Even starker differences are evident across areas of 
large cities, where poorer neighbourhoods are not 
only located further away than richer ones from jobs 
and services but also suffer from lower-quality 
infrastructure such as the lack of pavements and 
other infrastructure for pedestrians. 

● Provide more equitable access to jobs and services 
for all citizens by investing in higher-quality public 
transport and urban spaces, coupled with policies to 
manage car and truck traffic flows. 

● Target investment to make the most of the public 
funds spent to address gaps in remote regions, either 
with specific allowances in national and regional 
budgets or by reforming appraisal methodologies. 

● Roll out road-paving solutions incrementally in more 
peripheral regions, taking into account connectivity 
needs, projected traffic growth (by vehicle type), life-
cycle costs and safety implications. 

Rail transport 
potential 

● Low investment, unclear capacity allocation choices 
and the lack of a national strategy for rail transport 
undermine the rail network’s ability to accommodate 
both passenger and freight services. 

● The quality of rail freight connections to ports is poor, 
and the logistics network lacks inland ports and 
distribution centres connected to the ports by trunk 
rail or road links, leading to low utilisation of existing 
tracks, particularly in Central and Southern Chile.  

● Promote rail transport to meet freight demand by 
providing reliable infrastructure and dedicated links 
that support commercial speeds and accommodate 
higher loads. 

● Develop a coherent strategy that reduces conflicts in 
the allocation of capacity between freight and 
passenger traffic. 

● Identify opportunities for new rail passenger services, 
especially at the suburban level.  

Collection, 
dissemination and 
analysis of data 

● The lack of comprehensive datasets for most 
transport sectors hinders the compilation of transport 
statistics and the development of performance 
indicators and related analysis. 

● Deploy standardised data-collection methodologies 
across transport sectors by bridging the knowledge 
gap between private and public actors, and between 
different government agencies. 

● Set-up a Logistics Observatory in charge of compiling 
and disseminating statistics and Key Performance 
Indicators to guide policy. 
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Table 4.9. Transport infrastructure gaps and remedies (cont.) 

Theme Gaps Recommendations 
External impacts of 
transport 
 

● Transport networks are generating high external 
costs, reflected in the number of deaths caused by 
road crashes, the exposure of urban residents to 
pollutants and growing greenhouse gas emissions. 

● Externalities derive from an over-reliance on road 
transport for freight and passenger movements, as 
well as low-quality public transport alternatives. 

● Contain the growth of private motorised vehicles in 
urban areas by promoting modal shift to public 
transport and active modes. 

● Develop costal shipping, including by liberalising 
cabotage, as an alternative to road transport for 
imports that arrive at deep-sea ports in Central Chile 
but carry goods going to other regions. 

● Develop the National Road Safety Strategy to ensure 
that legislation, education and infrastructure 
investment efforts towards greater road safety are 
joined up and adhere to international best practices.  

Focus on 
performance over 
lifetime of asset 

● Maintenance needs are already evident in Chile’s rail 
infrastructure, and given large-scale construction in 
recent years, needs will grow as road, port and 
airport assets age. 

● Extreme weather events linked to climate change 
and natural disasters will continue to be a challenge 
for the resilience of transport networks across the 
country. 

● Assign greater priority to maintenance in future 
infrastructure budgets based on foreseen needs; 
develop studies to map and quantify the potentially 
disruptive impacts of natural disasters and climate 
change. 

● Introduce asset-management techniques across all 
modes to better assess what level of investment is 
best for each category of infrastructure. 

Notes

 

1. Econometric techniques with panel data (over time and across observations) are 
designed to estimate elasticities while controlling for external factors such as 
population growth, urbanisation and economic changes. 

2. UNECLAC has adopted this approach in the estimation of the investment gap in Latin 
America and the Caribbean, based on a comparison with the share of GDP invested in 
a selection of East Asian countries. 

3. The Camara Chilena de Construcción (CChC) employs a similar methodology in its 
studies of infrastructure needs for Chile (2012 and 2016). 

4. For instance, rail freight capacity can be increased by improving both track and train 
utilisation. In turn, track utilisation can be improved through demand management 
(e.g. access charges and timetabling) and technology (e.g. modern signalling systems 
and automation). 

5. Data on road traffic flows are not regularly collected, and there is no standard 
processing of the limited available data to develop regular and comprehensive traffic 
indices in Chile 

6. These include different technical solutions such as a thin layer of asphalt (~5 cm) or a 
compacted granular base. These solutions are cheaper than more advanced paving 
techniques and are applied to roads with lower utilisation, as measured by average 
annual daily traffic (AADT). 
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7. Laws stipulate that cabotage should be carried out by Chilean-flagged ships: Chilean 
companies with Chilean crew. Foreign companies can apply for a waiver, but 
transaction costs are high enough to discourage entry. 

8. Port Botany Landside Improvement System (PBLIS) 

9. For example, truck waiting times are high; trip length for a truck transporting fruit 
from the Curico zone to ports in the Central macrozone is estimated to be 28 hours 
(round trip), of which 7 hours is driving and 21 hours is waiting (CAMPORT, 2015, 
citing a study by KOM). 

10. The average is affected by the high share of rail freight traffic in Australia, supported 
by large mining and related rail operations. 

11. Empresa de los Ferrocarriles del Estado, the state-owned national rail company 
supervised by the MTT 

12  The urban metro operates at night with cargoes to the port (11pm until dawn) 
(Information provided by Direplan, September 2017) 

13.  Railway laws in force today are the Ley General de Ferrocariles (1931) for private 
operators and the Ley Organica de la Empresa de los Ferrocariles del Estado (1993) 
for EFE’s network and concessions. 

14. New buses were introduced in February 2007, with routes restructured around hubs 
with trunk-and-feeder ines. The aim was to formalise, rationalise and improve public 
transport quality. Transantiago’s fleet is less polluting, less accident prone and more 
accessible than the previous system. However, the system has also been criticised for 
its rigidity, leading to higher journey times for some passengers, and for the faulty 
implementation of some key elements, such as the lack of reserved bus lanes across 
the city. Plans are now at an advanced stage for addressing these weaknesses, 
improving safety and adapting routes to the changing pattern of demand in the fast-
growing city. 

15. Tiznado et al. use a corrected accessibility measure (CAM), taking into account 
comfort and number of transfers, to compare accessibility to the CBD from the San 
Miguel district in the south and from the Las Condes district in the north-east. Based 
on CAM, travel time is 22 minutes faster from Las Condes than San Miguel. 

16. Factors such as age, mental and physical disability, and to a different extent travelling 
with young children or heavy luggage are all barriers to people’s mobility and, in 
turn, their ability to access jobs, services and other activities (ITF/OECD, 
forthcoming). 
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Annex 4A 
 

Quantitative benchmarking indicators 

Table 4A.1. Population density and GDP per capita, 2004 and 2014 

  Population density 2014 GDP per capita (current USD) 

  (inhabitants per km2) 2014 2004 

OE
CD

 co
un

tri
es

 Australia 3 61 925 31 472 
Sweden 24 58 887 42 442 
New Zealand 17 44 342 25 104 
Italy 209 34 960 31 190 
Spain 93 29 767 24 920 
Chile 23 14 528 6 324 

OE
CD

 re
gi

on
s Western Australia 1 86 262 34 578 

North Norway 4 67 045 30 888 
North Sweden 6 50 068 36 896 
Southern Italy 172 23 296 20 775 

Ch
ile

an
 re

gi
on

s Chile - North 7 20 559 -- 
Chile - Central 140 13 979 -- 
Chile - Austral 4 9 693 -- 
Chile - South 40 7 435 -- 

Source: Population: World Bank (2016a), Australia Bureau of Statistics (2016a), ISTAT (2016a), Statistics Norway 
(2016a), Statistics Sweden (2016a), Instituto Nacional de Estadísticas de Chile (2016a). Land area: World Bank 
(2016b), Australian Bureau of Statistics (2016b), OECD (2016b), Statistics Norway (2016a), Statistics Sweden 
(2016b), Instituto Nacional de Estadísticas de Chile (2016b). GDP: World Bank (2016c), Australian Bureau of 
Statistics (2016c), ISTAT (2016b), Statistics Norway (2016b), Statistics Sweden (2016c), Banco Central de Chile 
(2016).  

Table 4A.2. Rail and road infrastructure investment and maintenance spending  
as a percentage of GDP, 2000-2014 

  2000 2005 2010 2014 

Au
st

ra
lia

 

Rail investment 0.10% 0.26% 0.40% 0.40% 
Road investment 0.89% 1.19% 1.25% 1.03% 
Total investment 0.99% 1.45% 1.65% 1.43% 
Rail maintenance na na na na 
Road maintenance na 0.13% 0.15% 0.18% 
Total maintenance na 0.13% 0.15% 0.18% 
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Table 4A.2. Rail and road infrastructure investment and maintenance spending  
as a percentage of GDP, 2000-2014 (cont.) 

   2000 2005 2010 2014 

Ita
ly 

Rail investment 0.37% 0.68% 0.30% 0.26% 
Road investment 0.56% 0.62% 0.21% 0.18% 
Total investment 0.93% 1.30% 0.51% 0.43% 
Rail maintenance 0.43% 0.60% 0.49% 0.45% 
Road maintenance 0.78% 0.84% 0.40% 0.57% 
Total maintenance 1.22% 1.44% 0.89% 1.02% 

Ne
w 

Ze
ala

nd
 

Rail investment na na na na 
Road investment 0.25% 0.38% 0.67% 0.63% 
Total investment 0.25% 0.38% 0.67% 0.63% 
Rail maintenance na na na na 
Road maintenance na 0.62% 0.66% 0.64% 
Total maintenance na 0.62% 0.66% 0.64% 

Sp
ain

 

Rail investment 0.28% 0.62% 0.71% 0.29% 
Road investment 0.74% 0.92% 0.73% 0.41% 
Total investment 1.03% 1.54% 1.44% 0.70% 
Rail maintenance na na na na 
Road maintenance na na na na 
Total maintenance na na na na 

Sw
ed

en
 

Rail investment 0.21% 0.36% 0.39% 0.28% 
Road investment 0.32% 0.41% 0.45% 0.43% 
Total investment 0.53% 0.77% 0.84% 0.71% 
Rail maintenance 0.11% 0.16% 0.20% 0.23% 
Road maintenance 0.27% 0.25% 0.24% 0.24% 
Total maintenance 0.37% 0.41% 0.43% 0.46% 

Notes: Data include both private and government investment. Australia: road investment includes tarmac at 
airports. Chile: rail investment does not include metro. Italy: road investment and maintenance do not include 
urban roads. Sweden: road investment does not include private local roads; rail investment includes trams and 
metros. New Zealand: data refer to fiscal years ending on June 30. 

Source: OECD (2016c), Ministerio de Obras Públicas (2016b) and Grupo EFE (2016). 

Table 4A.3. Global Competitiveness Index (1 = worst, 7 = best), 2015-2016 edition 

 
Quality of overall 

infrastructure Quality of roads Quality of railroad 
infrastructure 

Quality of port 
infrastructure 

Quality of airport 
infrastructure 

Australia 4.86 4.72 3.90 4.99 5.48 
Chile 4.57 4.93 2.35 4.91 5.19 
Italy 4.11 4.42 3.96 4.32 4.52 
New Zealand 4.96 4.68 3.50 5.47 5.84 
Spain 5.73 5.80 5.95 5.65 5.89 
Sweden 5.56 5.36 4.25 5.62 5.60 

Source: World Economic Forum (2016). 
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Table 4A.4. Quality of infrastructure, percentage of people responding low or very low, GCI 2015-2016 

 
Chile OECD 

Ports 0% 45% 
Airports 17% 22% 
Road 0% 25% 
Rail 83% 48% 
Warehousing 0% 10% 
Telecommunications 29% 20% 

Source: Chile’s Productivity Commission (2016). 

Table 4A.5 Logistics Performance Index (1= worst, 5=best), 2016 edition 

 
Infrastructure Customs 

Australia 3.82 3.54 
Chile 2.77 3.19 
Italy 3.79 3.45 
New Zealand 3.55 3.18 
Spain 3.72 3.48 
Sweden 4.27 3.92 

Source: World Bank (2016d). 

Table 4A.6 Rail, road and port (container) freight traffic in Chile, and estimated capacity needs 

  Overall national estimate for Chile Within 50km from ports, large cities 

  
Trade-related freight 

volumes Capacity % change Capacity needs % change 

Rail  MO tonne-km Track-km Over 2010 Track-km Over 2010 
2010 9 084 620 -- 93 -- 

2030 12 697 1 599 158% 291 211% 

Road 
 

 MO tonne-km Track-km Over 2010 Track-km Over 2010 
2010 59 653 17 240 -- 1 760 -- 

2030 84 652 19 066 11% 2 231 27% 

Ports 
 

 MO TEUs TEU capacity Over 2010 TEU capacity Over 2010 
2010 3.27 5.26 -- -- -- 

2030 7.81 7.85 49% -- -- 

Source: ITF/OECD (2016f). 
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Table 4A.7 Road, rail and port freight transport intensity of the economy, 2004 and 2013 

 
Road tonne-km per current US$ GDP Rail tonne-km per current US$ GDP TEUs at ports per current 1000US$ 

GDP 

 2004 2013 Growth 
rate 2004 2013 Growth 

rate 2004 2013 Growth 
rate 

Australia 0.25 0.14 -44% 0.27 0.24 -11% 1.00 0.85 -14% 
Chile -- 0.21 -- -- 0.02 -- 0.89 0.56 -37% 
Italy 0.09 0.06 -36% 0.01 0.01 -31% 0.23 0.21 -10% 
New Zealand 0.19 0.11 -39% 0.06 0.03 -43% 0.39 0.30 -24% 
Spain 0.21 0.14 -32% 0.01 0.01 -52% 0.32 0.31 -2% 
Sweden 0.09 0.07 -22% 0.05 0.04 -34% 0.36 0.29 -20% 

Source: Road and rail ton-km: OECD (2016d), data elaborated by the ITF/OECD based on data from Western Australia rail 
operators’ reports and Grupo EFE, Ministerio de Transporte y Telecomunicaciones (2015). Metric tonnes at ports: data 
elaborated by the ITF/OECD based on data from Lloyds Intelligence Unit. GDP: World Bank (2016c). 

Table 4A.8 Road and rail passenger transport volumes per inhabitant 

 
Road passenger transport (thousand 

passenger-km per inhabitant) 
Rail passenger transport (thousand passenger-

km per inhabitant) 

 2004 2013 2004 2013 
Australia 13.87 12.53 0.59 0.66 
Chile -- -- 0.05 0.05 
Italy 14.14 12.00 0.85 0.81 
Spain 8.94 7.90 0.47 0.51 
Sweden 12.95 12.17 0.96 1.24 

Source: Passenger transport: OECD (2016e), Ministerio de Transporte y Telecomunicaciones (2015). Population: 
World Bank (2016a). 

Table 4A.9 Stock of road motor vehicles per 100 inhabitants, 2004 and 2014 

 Passenger cars Goods road motor vehicles 

  2004 2014 2004 2014 

OE
CD

 co
un

tri
es

 Australia 52.81 56.61 11.80 14.40 
Chile 8.19 15.71 1.52 2.13 
Italy 58.89 60.32 6.67 7.77 
New Zealand -- 60.94 -- 11.32 
Spain 45.53 47.47 10.73 10.83 
Sweden 45.31 47.33 4.69 6.01 

OE
CD

 re
gi

on
s Southern Italy 

54.13 59.05 5.97 7.38 
North Norway 

39.94 49.34 24% 8.89 

Note: goods road motor vehicles include vans, trucks, road and agricultural tractors. 

Source: Stock of passenger cars: ITF (2016a), ISTAT (2016c), Statistics Norway (2016c), Instituto Nacional de 
Estadísticas de Chile (2016d). Population: World Bank (2016a), ISTAT (2016a), Statistics Norway (2016a). 
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Table 4A.10 Density of road network by area and population, latest available year 

 
 

Km of road network per km2 Km of road network per 1000 
inhabitants 

  Total Paved Total Paved 

OE
CD

 co
un

tri
es

 Australia 0.12 0.05 38.32 15.17 
Chile 0.10 0.04 4.38 1.74 
New Zealand 0.36 0.24 20.95 13.92 
Spain 0.33 -- 3.58 -- 
Sweden 0.53 0.29 22.33 12.37 

OE
CD

 
re

gi
on

s Western Australia 0.07 0.02 72.61 21.94 
North Norway 0.03 0.03 7.41 6.27 
North Sweden 0.06 0.04 10.50 6.55 

Ch
ile

an
 re

gi
on

s North 0.08 0.04 10.32 5.10 
Central 0.21 0.12 1.51 0.87 
South 0.28 0.07 6.99 1.81 
Austral 0.05 0.01 12.37 3.28 

Source: Road network: BITRE (2013), MOP (2016b), ITF (2016b), Ministerio de Fomento (2016), Statistics Sweden 
(2016d), Mainroads Western Australia (2015), Roadex (2000), CIA (2016). Land area: World Bank (2016b), 
Australian Bureau of Statistics (2016b), Statistics Norway (2016a), Statistics Sweden (2016b), Instituto Nacional de 
Estadísticas de Chile (2016b). Population: World Bank (2016a), Australia Bureau of Statistics (2016a), Statistics 
Norway (2016a), Statistics Sweden (2016a), Instituto Nacional de Estadísticas de Chile (2016a). 

Table 4A.11 Share of paved roads, latest available year 

OE
CD

 co
un

tri
es

 Australia 43% 
Chile 40% 
Italy 78% 

New Zealand 66% 
Spain 86% 

Sweden 30% 

OE
CD

 re
gi

on
s Western Australia 79% 

Southern Italy 85% 
North Norway 62% 
North Sweden 49% 

Ch
ile

an
 re

gi
on

s North 57% 
Central 26% 
South 26% 
Austral 43% 

Notes: Data exclude privately owned roads. In Chile, paved roads include “soluciones básicas”. 

Source: CIA (2016), Ministerio de Obras Públicas (2016c), SITEB (2012), Trafikverket (2016), Mainroads Western 
Australia (2015), Roadex (2000). 
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Table 4A.12. Roads rated three stars or better for vehicle occupants (iRAP model V2) 

Carriageway Divided Undivided Total 

AADT <5 000 >=5 000 <5 000 >=5 000 

Chile 49% 62% 30% 47% 34% 

Chile - Austral 0% 0% 19% 0% 16% 

Chile - Centre 63% 68% 40% 61% 46% 

Chile - South 22% 0% 15% 0% 14% 

Notes: V2 and V3 stars are not directly comparable. AADT = average annual daily traffic. 

Source: IRAP (2016). 
Table 4A.13. Roads rated three stars or better for vehicle occupants (iRAP model V3) 

Carriageway Divided Undivided Total 

AADT <5 000 >=5 000 <5 000 >=5 000 

Catalonia 100% 99% 35% 41% 75% 

Chile - Centre N/A 100% 24% N/A 26% 

Chile - North 78% 100% 70% 26% 82% 

Western Australia 72% 57% 55% 3% 54% 

New Zealand 94% 96% 6% 6% 10% 

Notes: V2 and V3 stars are not directly comparable. AADT = average annual daily traffic. 

Source: IRAP (2016). 

Table 4A.14. Curves on rural roads where traffic flows at >80 km/h that have hazardous roadsides 

Carriageway Divided Undivided 

AADT <5 000 >=5 000 <5 000 >=5 000 

Catalonia N/A 7% 31% 22% 

Chile - Centre 81% 50% 80% 83% 

Chile - North N/A 15% 18% 12% 

Chile - South N/A N/A 90% 90% 

Chile - Austral N/A 42% 74% 82% 

Western Australia 30% 14% 27% 43% 

New Zealand 17% 4% 21% 18% 

Note: AADT = average annual daily traffic. 

Source: IRAP (2016). 
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Table 4A.15 Number of road fatalities per 100 000 inhabitants, 2004, 2010 and 2014 

  2004 2010 2014 % change 
OE

CD
 co

un
tri

es
 Australia 7.86 6.14 4.92 -37% 

Chile 14.35 12.19 11.93 -17% 
Italy 10.61 6.94 5.51 -48% 
New Zealand 10.67 8.62 6.54 -39% 
Spain 11.05 5.32 3.64 -67% 
Sweden 5.34 2.84 2.79 -48% 

OE
CD

 re
gi

on
s Western Australia 8.96 8.37 7.13 -20% 

Southern Italy 8.63 5.94 4.86 -44% 
North Norway 9.94 7.30 3.35 -66% 
North Sweden -- 6.28 5.54 -- 

Ch
ile

an
 

re
gi

on
s 

North -- -- 15.86 -- 
Central -- -- 9.48 -- 
South -- -- 15.98 -- 
Austral -- -- 14.74 -- 

Note: fatalities correspond to death within 30 days after the accident. 

Source: Road fatalities - ITF (2016c), Instituto Nacional de Estadísticas de Chile (2016e), BITRE (2016a), ISTAT 
(2016d), Statistics Norway (2016d), Transportstyrelsen (2016). Population: World Bank (2016a), Australia Bureau of 
Statistics (2016a), ISTAT (2016a), Statistics Norway (2016a), Statistics Sweden (2016a), Instituto Nacional de 
Estadísticas de Chile (2016a). 

Table 4A.16 Average ship and container ship turnaround time (days), 2013 

 
 

Ship Container ship 

OE
CD

 co
un

tri
es

 Australia 2.99 1.28 
Chile 3.20 1.61 
Italy 1.82 1.13 
New Zealand 1.55 0.76 
Spain 1.53 0.86 
Sweden 0.91 0.65 

OE
CD

 re
gi

on
s Western Australia 3.25 1.37 

Southern Italy 1.78 1.09 
North Norway 1.61 1.86 
North Sweden 0.97 0.83 

Ch
ile

an
 re

gi
on

s North 3.85 1.93 
Central 2.52 1.29 
South 5.69 2.53 
Austral 3.78 1.58 

Note: global average is one day. 

Source: data elaborated by the ITF/OECD based on data from Lloyds Intelligence Unit. 
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Table 4A.17 Modal share of rail at ports, latest available year 

Port Country/macrozone Road Rail 
Naples Italy 92% 8% 
Barcelona Spain 90% 10% 
Fremantle Australia 86% 14% 
Livorno Italy 76% 24% 
Tauranga* New Zealand 60% 40% 
Goteborg* Sweden 50% 50% 
Port Hedland* Australia 14% 86% 
    
Antofagasta North 68% 32% 
Arica North 87% 13% 
Ventanas Centre 75% 25% 
San Antonio  Centre 88% 12% 
Valparaiso Centre 96% 4% 
Coronel  South 48% 52% 
San Vicente South 81% 19% 

Note: * indicates the presence of dedicated port-hinterland rail shuttle services. 

Source: European Parliament (2015), data elaborated by the ITF/OECD based on data from port authorities, BITRE 
(2014b), Ministerio de Transporte y Telecomunicaciones (2011). 

Table 4A.18 Land transport – modal share of rail, 2013 

 Freight rail modal share Passenger rail modal share 
Western Australia 63% <1% 
Chile North 17% <1% 
New Zealand 23% <1% 
Sweden 35% 9% 
Chile – Central/South 6% <1% 

Source: data elaborated by the ITF/OECD based on data from Western Australia rail operators’ reports and data from 
Grupo EFE, Ministerio de Transporte y Telecomunicaciones (2015), OECD (2016d), OECD (2016e). 

Table 4A.19 Density of rail network by area and population, latest available year 

 
Km of rail network per 10 km2 Km of rail network per 1 000 inhabitants 

Australia 0.53 1.75 
Chile 0.43 0.18 
Italy 5.79 0.28 
New Zealand 1.52 0.89 
Spain 3.37 0.36 
Sweden 2.38 1.00 
Western Australia 0.29 2.88 
Chile – North 0.37 0.50 
Chile – Central/South 2.73 0.19 

Source: Rail network: World Bank (2016f), BITRE (2015), Ministerio de Transporte y Telecomunicaciones (2015), 
data elaborated by the ITF/OECD based on data from Western Australia rail operators’ reports. Population: World 
Bank (2016a), Australia Bureau of Statistics (2016a), Instituto Nacional de Estadísticas de Chile (2016a). Land area: 
World Bank (2016b), Australian Bureau of Statistics (2016b), Instituto Nacional de Estadísticas de Chile (2016b). 
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Table 4A.20 Rail freight performance indicators, 2013 

 Mo tonne-km per track km 1 000 tonnes per track km 
Western Australia 22.7 16.2 
Chile North 1.8 14.7 
New Zealand 2.6 6.4 
Sweden 2.2 6.4 
Chile – Central/South 1.8 5.4 

Source: Rail freight: data elaborated by the ITF/OECD based on data from Western Australia rail operators’ reports 
and Grupo EFE, Ministerio de Transporte y Telecomunicaciones (2015), OECD (2016d). Rail network: World Bank 
(2016f), Ministerio de Transporte y Telecomunicaciones (2015), data elaborated by the ITF/OECD based on data 
from Western Australia rail operators’ reports. 

Table 4A.21 Modal share in cities, latest available year 

 
Private car Public transport Other 

Santiago 26% 24% 39% 
Madrid 29% 42% 29% 
Stockholm 47% 35% 18% 
Rome 57% 27% 16% 
Sydney 68% 23% 6% 
Auckland 79% 4% 16% 
    
Coquimbo - La Serena 32% 30% 37% 
Valparaiso 33% 39% 27% 
Barcelona 35% 18% 47% 
Temuco 35% 36% 26% 
Milan 47% 27% 26% 
Naples 51% 18% 31% 
    
Iquique 36% 30% 34% 
Antofagasta 37% 34% 29% 
Arica 38% 23% 38% 
Copiapo 39% 29% 31% 
Fremantle 70% 15% 15% 
Perth 79% 13% 4% 
    
Osorno 46% 31% 21% 
Valdivia 49% 30% 20% 
Tromso 52% 17% 31% 
Umeå 57% 8% 35% 

Note: Modal share calculations may differ on survey methodology adopted. 

Source: SECTRA (2016), Ministero dell’Economia e delle Finanze (2016), data elaborated by the ITF/OECD 
based on data from national travel surveys. 
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Table 4A.22 Modal share in cities, latest available year  

  Daily passengers per km Network length 
Santiago 17 759 103 
Rome 12 740 60 
Milan 11 386 101 
Barcelona 7 833 144.3 
Stockholm 8 502 105.7 
Madrid 5 236 293 

Source: data elaborated by the ITF/OECD based on data from cities’ annual reports. 

Table 4.A.23 Mean population exposure to PM2.5 (micrograms per cubic metre), 2005 and 2013 

 
 

2005 2013 % change 

OE
CD

 co
un

tri
es

 Australia 7.8 6.0 -22% 
Chile 19.6 18.0 -8% 
Italy 22.0 18.4 -16% 
New Zealand 8.5 8.6 1% 
Spain 15.2 11.7 -24% 
Sweden 8.8 7.5 -16% 

OE
CD

 re
gi

on
s Western Australia 6.2 6.1 0% 

South Italy 15.8 13.5 -15% 
North Norway 3.7 3.5 -5% 
North Sweden 6.0 5.1 -16% 

Ch
ile

 re
gi

on
s North 9.3 7.9 -16% 

Central 26.5 24.2 -9% 
South 6.2 6.1 -1% 
Austral 5.1 5.3 4% 

Source: OECD (2016f). 

Table 4.A.24 NO2 Emissions (10^n molecules/cm2) in urban, intermediate and rural areas, 2012 

  Predominantly urban areas Intermediate areas Predominantly rural areas 

Chile 2.7 1.6 0.8 
Italy 5.1 4.9 2 
New Zealand 0.7 0.4 -- 
Norway 2.2 2.6 2.4 
Spain 1.8 1.6 2.1 
Sweden 2 2.1 1.9 

Source: OECD (2016g). 
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Table 4.A.25 Transport-related greenhouse gas emissions (CO2 equivalent tonnes) per inhabitant,  
1994, 2004 and 2013 

 
1994 2004 2013 % change 2013-2004 

Australia 3.63 3.93 3.93 0% 
Chile 0.88 1.06 1.39 31% 
Italy 1.84 2.15 1.67 -22% 
New Zealand 2.79 3.29 3.08 -6% 
Spain 1.80 2.46 1.76 -28% 
Sweden 2.29 2.45 2.05 -16% 

Source: CO2 emissions: IEA (2016). Population: World Bank (2016a). 

Table 4.A.26 Propensity to fly, 2004 and 2014 

  2004 2014 % change 

OE
CD

 co
un

tri
es

 Australia 2.82 3.91 39% 
Chile 0.42 0.90 116% 
Italy 1.42 1.98 39% 
New Zealand 2.77 3.34 21% 
Spain 3.02 3.85 27% 
Sweden 2.61 3.55 36% 

OE
CD

 re
gi

on
s Western Australia 2.21 3.53 59% 

Southern Italy 0.70 1.16 64% 
North Norway -- 7.81 -- 
North Sweden -- 0.95 -- 

Ch
ile

an
 re

gi
on

s North -- 0.89 -- 
Central -- 1.07 -- 
South -- 0.23 -- 
Austral -- 1.20 -- 

Note: propensity to fly is the ratio of the number of national and international passengers in the country/region 
divided by the population. 

Source: Number of passenger: BITRE (2016b), Junta de Aeronáutica Civil (2016), ISTAT (2016e), World Bank 
(2016g), AENA (2016), Statistics Sweden (2016e) Population: World Bank (2016a), Australia Bureau of Statistics 
(2016a), ISTAT (2016a), Statistics Sweden (2016a), Instituto Nacional de Estadísticas de Chile (2016a). 
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Table 4A.27 Surface access to airports, passenger modal share and travel time 

 

Share of public 
transport (rail and 

bus) 
Average travel time 

by car (mins) 
Average travel time 

by rail (mins) 
Average travel time 

by bus (mins) 

Düsseldorf 22% 13 15 29 
Zurich 47% 14 12 27 
Geneva 28% 14 7 20 
Copenhagen 37% 18 14 43 
Frankfurt 33% 18 11 11 
Vienna 41% 23 16 48 
Brussels 26% 29 21 60 
Santiago -- 29 -- 45 
Amsterdam 37% 30 6 6 
Munich 36% 38 42 55 
Stockholm 34% 38 18 45 
Oslo 64% 40 30 49 
London (LHR) 36% 42 15 68 
Paris (CDG) 40% 45 34 67 

Source: Share of public transport: ACRP (2008), data elaborated by ITF/OECD based on data from Google Maps. 
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Annex 4B 
  

Overview of transport infrastructure investment and policies in selected 
comparator OECD regions 

4B.1 Western Australia  

4B.1.1 Economic and demographic profile 
Western Australia is the largest of Australia’s States and Territories, covering 2.5 

million km2 or 33% of Australia’s land mass (Australian Bureau of Statistics, 2014: 3). At 
that size, Wetern Australian has over three times more territory than Chile. However, like 
Chile, Western Australia’s north-south coverage leads to substantial diversity in its climate, 
landscape and vegetation. Western Australia has a monsoonal tropical climate in the north, 
arid northern coastal and inland areas, and a temperate and Mediterranean climate in the 
south west. Unlike Chile, most of Western Australia is a flat, low plateau (Australian 
Bureau of Statistics, 1998: 16).  

Almost 80% of WA’s 2.5 million residents live in the capital city Perth (Australian 
Bureau of Statistics, 2014: 3). Therefore, the majority of the state is sparsely populated. 
Greater Perth has a population density of 315 people per km2, while the rest of Western 
Australia has 0.2 people per km2. On average, across the state, Western Australia has an 
average population density of 1 person per km2 (Australian Bureau of Statistics, 2013-14). 

Western Australia is a high-income state. In 2012-13, its Gross State Product (GSP) per 
capita was USD 93 825, which was 1.5 times greater than Australia’s GDP per capita 
(Australian Bureau of Statistics, 2014-15). Arguably, Western Australia’s high income is 
mainly related to the boom in recent years in the state’s key exports – minerals and 
petroleum products. In 2012-13, Western Australia’s exports totalled USD 104 166 million, 
which represented 47% of Australia’s total exports. Of these exports, 46% were iron ore, 
13% were gold products and 10% were natural gas (ibid). 

Western Australia’s key iron ore and natural gas production is located in the Pilbara 
region in the north and its surrounding waters. The Pilbara region constitutes 20% of WA’s 
land mass, roughly equivalent in size to Spain. The main town in the Pilbara is Port 
Hedland, which is located on the coast 1 312 km north of Perth (1 638 km by road) (Main 
Roads Western Australia, 2013: 12). Iron ore mines are located inland, up to 425 km from 
Port Hedland (Bureau of Transport, Infrastructure and Economics, 2013: 23).  

These characteristics make Western Australia a good comparator for the North of Chile. 
(Australian Bureau of Statistics, 2013-14) 
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Table 4B.1 Characteristics of Western Australia 

  Year Western Australia Australia Northern Chile 

GDP per capita 
(current USD) 

2004 34 578 31 472  
2014 93 825 60 806 20 559 

    
Population density 
(inhabitants per km2) 

2004 0.79 2.62  
2014 1.02 3.06 7.46 

    

Main exports 
(by value, latest available) 

1. Iron Wholesale and retail 
trade hotels and 

restaurants 

Copper and iron 

2. Gold Transport and 
storage, post and 

telecommunication 

 

3. Natural gas Food products, 
beverages and 

tobacco 

 

Source: Population: World Bank (2016a), Australian Bureau of Statistics (2016a), Instituto Nacional de Estadísticas 
de Chile (2016a). Land area: World Bank (2016b), Australian Bureau of Statistics (2016b), Instituto Nacional de 
Estadísticas de Chile (2016b). GDP: World Bank (2016c), Australian Bureau of Statistics (2016c), Banco Central de 
Chile (2016). Exports: OECD (2016), Direccion Nacional de Adunas (2016). 

4B.1.2 Overview of transport infrastructure and key issues 
Western Australia has extensive transport infrastructure, both near the main population 

centre in Perth and throughout the state. The following is an overview of the transport 
infrastructure in Western Australia. 

Road 
Western Australia’s size and sparse population density affects the make-up of its road 

infrastructure. Of its 186 308 km of roads, only 10% are urban roads (Bureau of 
Infrastructure, Transport and Regional Economics, 2015: 44). Many of the roads link 
regional centres with Perth and each other. Unsurprisingly, most of the road network is in 
the state’s south west (Department of Transport Western Australia, 2014: 23), which also 
has most of the state’s population. 

Only 30% Western Australia’s main roads are paved (Main Roads Western Australia, 
2015: 147). These include only some of the substantial freight routes carrying heavy 
vehicles. For example, the Goldfields Highway that links Kalgoorlie to a port at Esperance 
is unpaved. There are only medium-term plans to pave this road. However, those plans 
include paving the road to the full standard. There are also similar medium-term plans for 
the Marble Bar Road in the Pilbara region to assist with the development of new iron ore 
mines (Department of Transport Western Australia, 2014: 51-52). 
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Figure 4B.1 Map of Western Australia’s road network 

 

Source: Australian1.com. 

Rail 
Western Australia has 7 391 route-km of railway (Bureau of Infrastructure, Transport 

and Regional Economics, 2015: 96). The railways can be considered in two sections.  

The first section covers the southern half of the state. It includes:  

● the urban public transport rail network in Perth 

● a freight network linking regional centres to Perth, each other and various ports 

● a link to the rest of the Australian mainland (Economic Regulatory Authority of 
Western Australia, 2017).  

This network undertakes a range of tasks, including transporting general freight and 
limited passenger services (Brookfield Rail). However, its main transport tasks involve 
transporting export commodities such as minerals and grain to ports (Department of 
Transport Western Australia, 2014).  

Most of this network is government owned and privately operated by Brookfield Rail 
under a lease that is in force until 2049. Brookfield provides open access to its part of the 
network for above rail operators and is responsible for providing track infrastructure and 
train control services (ibid). The link to the rest of the Australian mainland is also an open-
access multi-user network. The Perth public transport rail network is government owned 
and operated (Economic Regulatory Authority of Western Australia, 2017). 

The second section is the Pilbara railways. These are heavy-haulage rail lines that 
transport iron ore from mines up to 425 km inland to export ports on Western Australia’s 
coast (Bureau of Infrastructure, Transport and Regional Economics, 2013:23).  
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The Pilbara railways are privately owned and operated by iron ore mining companies 
and their joint venture partners as an integrated part of the iron ore supply chain. There is a 
more detailed discussion on the Pilbara railways and their integration with port 
infrastructure below. 

Ports 
With a mainland coastline of 12 889 km (Geoscience Australia), WA has the largest 

network of ports of any Australian state or territory. There are 17 government-owned ports. 
However, nine of these are privately operated, and many of the government-operated ports 
have substantial privately owned and operated infrastructure within them (Department of 
Transport Western Australia, 2014a: 23).  

Western Australia is also home to the world’s biggest iron ore port at Port Hedland 
(Department of Transport Western Australia, 2015: 28). Most of Western Australia’s port 
activities are commodity export oriented. 

The state’s biggest general cargo port is at Fremantle near Perth, which handles almost 
all of Western Australia’s container trade. As with many ports in urban areas, the Port of 
Freemantle has suffered from congestion and issues arising from trucks using local roads. 
The Western Australian government has sought to alleviate these issues by providing a rail 
subsidy for freight moved by rail between the Port of Freemantle and an intermodal hub in 
Forrestfield, an industrial suburb of Perth. From 2002 to 2013, the share of containers 
entering/exiting the Port of Freemantle by rail increased from 2% to 14%, equating to an 
estimated 100 000 fewer truck movements annually on roads linking with the port 
(Buswell, 2013). The Western Australian government has extended the subsidy to 2021-22 
(Freemantle Ports, 2016) and has a target of 30% of containers reaching the port by rail in 
the long term (Buswell, 2013).  

Airports 
WA’s size and low population density can result in aviation being the only practical 

way to transport people around the state (Department of Transport Western Australia, 
2015: 4). Thus, Western Australia has one major international airport at Perth and 
12 regional airports. Perth International Airport is also the main airport for domestic 
connections to other Australian states and territories (Department of Transport Western 
Australia, 2014: 51). 

To ensure the viability of some regional air services, the Western Australian 
government holds tender processes and grants exclusive rights to operate certain air routes 
from Perth to particular regional towns. The Western Australian government does not 
provide subsidies for this policy (Department of Transport Western Australia, 2015: 5). 
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Box 4B.1 Port Hedland and Newcastle – two approaches to an integrated supply chain 

Port Hedland – separately owned and operated supply chains 
The Port of Port Hedland is the world’s largest bulk port. While the port dates back to 1896, large-scale development 

only began in 1965 with the commencement of iron ore exports (Bureau of Transport, Infrastructure and Economics, 
2013:20). There is strong integration across the iron ore export supply chain. The railways that service the port are the 
world’s highest-capacity bulk railways. The newest railway involves trains of up to 33 000 tonnes, with 234 wagons 
operating under a 40-tonne axle load limit (ibid: 27). Railways come all the way to the port, unloading iron ore at large 
stockpiling facilities located close to berths. The railways at the port have balloon loops to maximise efficiency in turnaround 
times. The iron ore is blended at the port and moved to loading facilities by relatively short conveyer belts. While there are 
shared facilities available, BHP Biliton and Fortescue Metal Group each own and operate separate supply chain infrastructure 
from mine to ship. Vertical integration facilitates planning and day-to-day logistics maximise efficiency (ibid: 23). Port 
Hedland is a relatively remote location, which had little major development prior to iron ore exports commencing. Arguably, 
this provided substantial land away from a large population centre in which to build infrastructure to optimise the integration 
of supply chains. 

Newcastle – shared infrastructure and central supply chain co-ordination 
The Port of Newcastle (on Australia’s east coast in the State of New South Wales) is the world’s largest coal export port 

(ibid: 39). Supply integration at the Port of Newcastle takes a different approach from that of Port Hedland. While railways 
come all the way to the port, the rail network linking coal mines to the port is operated by a single infrastructure company 
with access arrangements to provide for above rail competition. The presence of the city of Newcastle limits the port’s ability 
to expand. In the past, there was no central planning or co-ordination for moving coal through the supply chain. This resulted 
in substantial delays and inefficiency. Over the course of several years, all stakeholders, including coal producers, above and 
below rail operators, coal terminals, and the port developed a co-ordination system. The Hunter Valley Coal Chain 
Coordinator (HVCCC) was established to plan and co-ordinate the daily operation of the coal logistics chain. It co-ordinates 
vessel berthing, stockpile layouts and train sequencing to fulfil customers’ orders efficiently. It also models future 
developments to predict future constraints in the supply chain and work with other stakeholders to keep them from occurring 
(Hunter Valley Coal Chain Coordinator, 2013: 1, 3). 

4B.1.3 A co-ordinated approach to port hinterland transport – Port Botany, 
Sydney, Australia 

The Australian and New South Wales (NSW) Governments have collaborated over 
several years to improve land transport connections to Port Botany in Sydney. The 
collaboration involves: 

● expansion of the port itself (funded on a commercial basis) and subsequent 
privatisation of the port (in 2013) 

● introduction of a third stevedore (commenced operations in July 2014) 

● funding of extensions and upgrades to an existing dedicated rail freight line 
between the port and parts of western Sydney (primarily by the Australian 
Government) 

● facilitating development of intermodal freight terminals 

● joint funding of upgrades of the motorway network between the port and key 
freight hubs in western Sydney. 

Port Botany is the largest container port in NSW, and it serves Sydney (-population 5.0 
million in mid-2016) and regional NSW. In 2014-15, the port handled approximately 2.28 
million TEUs, including 0.14 million TEUs in transhipments (NSW Ports, 2015). The port’s 
private-sector operator forecasts that this volume will grow to between 7.5 million and 8.4 
million TEUs by 2045 (NSW Ports, 2015a). 
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Approximately 85% of containers originate from or are bound for a destination within 
40 kilometres of Port Botany. The rail mode share of container movements to and from Port 
Botany declined from 25.0% in 2001-02 to 14.1% in 2012 (NSW Government, 2013). The 
NSW Government has set a target of doubling the rail mode share by 2020. 

To improve landside access to the port, several actions have been pursued over the past 
five to seven years, and they continue to be developed. These are shown on Figure B.2. The 
most significant developments are: 

1. Development of the Southern Sydney Freight Line (at a cost of approximately AUD 1 
billion) to provide a dedicated freight rail line, which achieved the following: 

• improved access for interstate and intrastate freight trains passing through the 
southern part of the Sydney rail network (the network carries large passenger loads 
on weekdays; there were curfews on freight trains entering the network before the 
SSFL; there are still are curfews on parts of the network that do not have a 
dedicated freight line) 

• extended an existing dedicated rail freight connection (between Port Botany and 
Enfield) to a new intermodal terminal to be developed on a 241-ha. site at 
Moorebank in south-western Sydney (about 35 km from the port). 

2. Progressive upgrades of the motorway network, notably the development of the 
WestConnex project, which will be developed over three stages between 2015 and 
2023 (at a nominal cost of AUD 16.8 billion).1 The project will be funded with a 
mixture of:  

a. distance-based tolls on all vehicles, including trucks 

b. an availability charge from the NSW Government 

c. AUD 1.5 billion grant from the Australian Government. 

Figure 4B.2. Map of existing and potential future infrastructure supporting Port Botany 

 

Source: NSW Ports (2015a), p. 37. 
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Figure 4B.3. Map of WestConnex 

 

Source: Sydney Motorway Corporation (2016) 

3. Development of intermodal terminals: 

a. on an existing rail marshalling site at Enfield (approximately 15 km inland from 
the port). The terminal is being operated by the rail operator, Aurizon, in 
partnership with the port corporation; the port corporation presently has 
environmental planning approval to handle 300 000 TEUs per year through the 
terminal 

b. a new terminal for port-related containers and interstate rail traffic at Moorebank, 
on the site of a former military training facility; the terminal will operate as an 
open-access facility with capacity for up to 1.05 million import-export and 500 000 
interstate freight containers per year by 2030; the site adjoins the dedicated freight 
rail network and the motorway network; the terminal is to be developed by Qube 
Holdings, a private operator, which is investing approximately AUD 1.5 billion in 
the project (Australian Department of Infrastructure and Regional Development, 
2015); the Australian Government is contributing a further AUD 370 million 
(principally for a rail connection to the SSFL) and leasing the land for the terminal; 
the terminal is expected to commence operations by the end of 2017. 

In addition to the infrastructure upgrades, the NSW Government has established a range 
of measures to improve the operational efficiency of the supply chain through the port (the 
Port Botany Landside Improvement System – PBLIS). These include the following:  
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4. Most notably, since February 2011, a range of Operational Performance Measurement 
standards have been applied to truck movements at the port. The standards are 
applied by NSW Government regulation. Stevedores and truck carriers incur 
reciprocal financial penalties for poor performance against the standards. The 
system provides: 

• an independent data source 

• truck tracking 

• information to assist with traffic and congestion management 

• transparency and visibility for carriers and stevedores 

• user capable reporting (Penalty Trend, Truck Trip Arrival Performance, Truck 
Spread) 

• online training. 

5. Consideration has been given to applying a similar regime to rail operations at the 
port: 

• establishment of a Cargo Movement Co-ordination Centre and establishment of 
teams of industry and government stakeholders in the road and rail sectors, 
working to improve operations along the supply chain and at the port (Transport 
for NSW, 2015)  

• use of “TruckCams” at selected locations around the port to provide timely 
information on traffic movements to assist port users in better managing their 
business. 

Figure 4B.4 below shows the improvement in truck turnaround times at the two 
stevedores – DP World and Patrick – following the introduction of the PBLIS system. The 
on-time performance of trucks arriving at Port Botany increased from 72% before PBLIS 
to 93% in March 2013 (Transport for NSW, (2013).  

Figure 4B.4 Turnaround times comparison by stevedore 

 

Source: Transport for NSW, 2013. 
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4B.1.4 Overview of framework conditions (policy, planning, co-ordination) 
Western Australia has a detailed hierarchy for developing long-term planning strategies 

across all sectors of its economy, including for the development of transport infrastructure. 
The Western Australian Planning Commission works in consultation with a range of 
government and non-government stakeholders to produce long-term planning strategies. 
Western Australia has been issuing these since 1997 (Western Australian Planning 
Commission, 2014: 7).  

The most recent strategy was issued in 2014 and seeks to develop strategies until 2050. 
The State Planning Strategy is the highest-order planning instrument in the Western 
Australian planning system (ibid: 8). While the document does not bind government 
agencies to specific actions, it is used to guide, shape and inform a hierarchy of state, 
regional and local planning tools, instruments and decisions within the Western Australian 
planning system (ibid: 7). All other planning documents seek to be consistent with the 
planning strategy. 

In the transport space, Western Australia has also developed other long-term planning 
documents. These include: 

● the Western Australian Regional Freight Transport Network Plan 2031 

● the Perth Transport Plan for 3.5 million people and beyond 

● the Western Australian State Aviation Strategy 2015. 

In addition, the Western Australian Government has quarantined revenue from the iron 
ore mining boom to plan and fund regional development, including transport infrastructure, 
as part of the Royalties for Regions programme (see Box 4B.2). 

Box 4B.2. Royalties for regions 
Since December 2008, the Western Australian Government has allocated a set proportion of revenue from mining 

royalties to regional development, as an addition to funding provided out of the ordinary state budget. The Royalties for 
Regions programme is a fund, enshrined in legislation, which ensures that 25% of forecast royalty income for each year (up 
to a cap of AUD 1 billion per annum) is allocated to development of Western Australia’s regional areas (Royalties for 
Regions Act, 2009, (WA) ss. 3, 6(2) and 8). The fund consists of three subaccounts relating to local government, regional 
community services and regional infrastructure (ibid s. 5(11)). Funds from the Royalties for Regions programme may be used 
for the following purposes: 

• to provide infrastructure and services in regional Western Australia 

• to develop and broaden the economic base of regional Western Australia 

• to maximise job creation and improve career opportunities in regional Western Australia (ibid s. 9(11).  

The Royalties for Regions programme has a regional grants scheme, which allows the nine regional development 
commissions to administer and allocate some funds directly within their regions (Department of Regional Development, 
n.d.). Much of the funding under the scheme is allocated by the Minister for Regional Development. An independent advisory 
board, The Regional Development Trust, provides recommendations and advice to the minister on how to allocate funding 
and operate the programme (Royalties for Regions Act, 2009 (WA) s. 12).  

Since its commencement in December 2008, the Western Australian Government has allocated AUD 6.1 billion to the 
Royalties for Regions programme and used on more than 3 600 projects (Department of Regional Development, 2015: 6). 

One project being funded through Royalties for Regions is the Infrastructure Audit and Investment Fund. The 
Department of Regional Development has commissioned an infrastructure audit to improve supply chains and the opportunity 
for Western Australian producers to export premium quality food and fibre products from regional Western Australia. Once 
the audit it complete, it will be used to identify and fund necessary transport, freight, storage, packaging and processing 
infrastructure and to alleviate other supply chain constraints (Department of Regional Development, n.d.). 



262 – 4. TRANSPORT INFRASTRUCTURE 
 
 

GAPS AND GOVERNANCE STANDARDS OF PUBLIC INFRASTRUCTURE IN CHILE © OECD 2017 

 

Note 

 

1.  The overall project is very large. By the time it is finished, there will around 25 km of 
motorway standard tunnel, as well as approximately 8 km of surface motorway. The 
expected cost of the project has increased since it was first announced, and there is 
speculation that, by the time the project is finished, the costs will increase further. 
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4B.2 Southern Italy – Il Mezzogiorno 

4B.2.1 Economic and demographic profile 
The Italian Mezzogiorno is a macrozone comprising an area of 121 364 km2 in the 

South of Italy. Around 20.5 million people live in the area, and the population density is 
172 inhabitants per km2. Incomes in Sothern Italy are lower than the national average, with 
GDP per capita of USD 23 304 in 2014. GDP growth has been stagnant after a sharp 
decline in the 2008-09 recession. Unemployment is high at 18% (2015), compared to 12% 
nationally. 

The economy relies heavily on public services, agriculture and specialised industries 
such as food processing and the extraction of raw materials. Only 12% of Italy’s exports are 
produced in the South, and export composition reflects the industry mix. However, the 
Mezzogiorno plays a key role in Italy’s logistics chains, including by handling a large share 
of imports through its ports. The population is concentrated in and around main cities. More 
than 3 million people live in Napoli’s metropolitan area. 

These characteristics make the Italian Mezzogiorno a good comparator for Central 
Chile. However, it is worth noting that the income trajectory of Central Chile is on an 
upward trend, compared to a stagnant economy in Southern Italy. Therefore, the key 
challenge for infrastructure in Southern Italy is not to cope with growth but rather to cater 
for changing economic needs and to boost competitiveness against the threat of continued 
decline. 

Table 4B.2 Characteristics of Southern Italy 

 Year Southern Italy Italy Central Chile 
GDP per capita 
(current USD) 

2004 20 775 31 190  
2014 23 004 34 909 13 979 

    
Population density 
(inhabitants per km2) 

2004 169 196  
2014 172 208 139 

    

Main exports 
(by value, latest available) 

1. Extractive minerals Chemicals and non-
metallic mineral products Copper and iron 

2. Food and beverage Wholesale and retail 
trade, hotels and 

restaurants 
Fruits 

3. Transport machinery Machinery and 
equipment Food 

Source: Population: World Bank (2016a), ISTAT (2016a), Instituto Nacional de Estadísticas de Chile (2016a). Land 
area: World Bank (2016b), OECD (2016a), Instituto Nacional de Estadísticas de Chile (2016b). GDP: World Bank 
(2016c), ISTAT (2016b), Banco Central de Chile (2016b). Exports: OECD (2016), Direccion Nacional de Adunas 
(2016). 

4B.2.2 Overview of transport infrastructure and key issues 
Historically, transport connectivity has been a challenge for the Mezzogiorno given its 

complex geography – a peninsula with mountainous areas and two large islands. Following 
a period of high public investment over the 1970s and 1980s, the backbone of transport 
infrastructure has been provided across all transport modes. However, the decoupling of 
investment between the Centre and North and the South of Italy (Figure 4B.5) that has 
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existed since the early 1990s is often blamed for the lack of progress in the coverage and 
quality of infrastructure in Southern Italy compared to the Centre and North. 

Figure 4B.5. Investment in public infrastructure, constant million EUR 2005 

 

Note: it includes transport, water and energy networks and reconstruction following natural disasters. 

Source: SVIMEZ (2015b). 

As a result, passenger transport infrastructure in the South of Italy is perceived as being 
worse than the rest of the country, and it is often blamed for holding back the economic 
potential of the area (SVIMEZ, 2015). However, large variations exist within the 
Mezzogiorno; for instance, the A1 motorway and the High-Speed Rail lines have been 
extended to the city-region of Naples (which is therefore well connected to the rest of Italy) 
but not further South. Figure 4B.6 shows that passenger connectivity to population centres 
and jobs is worse for most areas in the South than the rest of the country when considering 
all modes of transport. 

Similarly, freight transport infrastructure coverage and quality is uneven across the 
Mezzogiorno. Some large port systems have been developed, sometimes integrated with 
intermodal services via hinterland ports. Overall, Southern ports handle around half of 
Italy’s maritime traffic. Nonetheless, the development of freight transport in the South is 
hampered by the under-provision of some critical infrastructure links, such as the A3 
motorway between Salerno and Reggio Calabria, and rail/road connections for the ports of 
Sicily and Apulia. 

Despite a general trend of decline in investment, some improvements in passenger 
infrastructure have been made in recent decades, especially by strengthening rail services in 
and around cities and to and from transport hubs. Some of the sector-specific issues for 
transport infrastructure in Southern Italy are discussed next. We also present case studies on 
the A3 motorway, Naples’ hinterland port and Bari’s airport rail link. 
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Figure 4B.6 Accessibility to population and jobs – indicators for Italy, based on 2014 data 

 

Notes: Medium light-grey areas in northern Italy and areas around Rome and Naples indicate good connectivity; dark 
grey to black indicates poor connectivity. Left: distance-based indicator weighted by population. Right: generalised 
cost-based indicator (business travel) weighted by population. All modes are included. 

Source: Beria et al. (2016). 

Road 
The road network of Southern Italy comprises 357 686 km of roads, of which around 

1% are motorways and 79% are paved. The stock of roads per 10 000 inhabitants is 37 km, 
above the Italy average of 30 km (Uniontrasporti, 2011).∗ While road network length has 
been stable over the past 15 years, two key challenges have emerged with respect to road 
infrastructure: completing the A3 motorway and maintaining the existing network. 

Some view the A3 motorway as a missed opportunity for the economic development of 
Southern Italy. The motorway may finally be completed in 2016-17 after 20 years of works 
that were necessary to upgrade it. When the motorway is completed, the north-south 
backbone infrastructure of Southern Italy will still need to be strengthened to improve the 
connectivity of Sicily with the rest of the country. Infrastructure needs include the Palermo-
Messina connections and potentially a suspension bridge between Messina and Reggio 
Calabria, for which only preparatory work has been carried out. 

The need for road maintenance emerges over time and tends to be directly proportionate 
to the size of infrastructure stocks, and inversely proportionate to the quality of those 
stocks. Against a large stock of roads, maintenance budgets have been repeatedly cut under 
budgetary pressures in Italy; between 2008 and 2012, annual maintenance spending by 
ANAS decreased from EUR 1.65 billion to EUR 1.15 billion (European Parliament, 2014). 
Adequate funding for road surfaces is a key pledge of the 2016 Ministry of Transport Plan 
(Ministero dei Trasporti, 2016), responding to pressures by users and stakeholders on the 
declining quality of roads. 

 
∗  Figures exclude urban and other municipal roads 
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Box 4B.3. The importance of getting investment right 
The A3 motorway’s EUR 10 billion makeover 

The A3 motorway connects Naples to the southernmost city of the Italian peninsula, Reggio Calabria. The A3 was 
initially planned in the 1950s as the continuation of the A1 motorway (Milan-Naples), which was built and operated (with toll 
payments) by private investors in partnership with the Italian State. Unlike the A1, however, the A3 was viewed as a public 
interest project to connect the poorer regions of the South to the Centre-North of Italy. As such, it was wholly financed and 
built by the State, through its wholly controlled company ANAS, free of charge for users. 

The A3 motorway was designed to be single carriageway, with no emergency lanes, and have a length of 440 km, 30% 
of which was tunnelled given the local morphology. Following the car ownership boom of the 1970s and 1980s, the 
infrastructure standards of the A3 were revealed to be insufficient, with constant congestion and safety problems. New 
projects were thus devised to widen the road by adding extra lanes and to improve safety by building new emergency lanes, 
overhead bridges and tunnels. Works began again in 1997, and after years of delays, they are expected to be finished by 
2016-2017. 

The case of the A3 motorway illustrates the risks in under-funding infrastructure built to promote regional development. 
The estimated investment for 1997-2015 is around EUR 10 billion. The makeover of the A3 motorway has damaged the 
competitiveness of Southern Italy in two ways: first, by reducing connectivity for a prolonged period, with associated high 
journey times and low safety standards on a key north-south axis; and second, by diverting financial resources away from 
other infrastructure projects in the area to fill this gap. 

Source: “La storia siamo noi” RAI, 2015; Floris, 2010.  

Rail 
The coverage and quality of rail infrastructure in the Mezzogiorno is below national 

standards. In addition to the lack of High-Speed Rail connections south of Naples, regional 
and suburban lines have a low share of electrification (40% in the South compared with 
70% nationally) and a high share of single-track lines (RFI, n.d.). 

Therefore, passenger services are slower in the South (Uniontrasporti, 2011) than in the 
rest of the country, and efficiency is held back by the over-reliance on diesel trains. The 
average age of rolling stock in the South was 20.4 years as opposed to 16.6 years in the 
North, and more than 50% of trains running in the Mezzogiorno are more than 20 years old 
(Legambiente, 2015). 

Rail freight has historically been marginal in the movement of goods in Southern Italy; 
however, new investment has been directed to freight in recent years (see Box 4B.3).  

Airports in the Mezzogiorno lacked dedicated rail links until recently, when services 
were opened in the Palermo (2001), Reggio Calabria (2013) and Bari airports (see 
Box 4B.4). As with roads, Naples is well connected to the Centre and North. As well as the 
high-speed passenger line, there is an important freight link to the logistics hubs of the 
north between Bologna and Verona, connecting on to the rail networks of Austria and 
northern Europe. Customs facilities have been established in Bologna’s Hinterport to 
operate dry port services for Naples for bonded containers, bypassing delays at the Naples 
port, although labour interests in the customs and inspection services have hampered the 
use of these facilities. 
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Figure 4B.7 Density of double-track, electrified lines (left) and single-track, non-electrified lines right) 

 

Notes: dark grey = high density, white = low density. 

Source: ISTAT (2006). 

Box 4B.4. Integrating Bari Airport with the regional rail network 

Airports in the Mezzogiorno carry around 24 million passengers annually. While most airports are served by public 
transport to and from the nearest city, Bari Airport was the first Southern airport to open a rail link in 2013. Located in 
Apulia, Bari Airport handles 4 million passengers per year, travelling to both national and international destinations. Over the 
summer months, it is one of the main points of entry for tourists arriving to the region. 

The rail ink was built over 2009-2012 as a spur of the existing regional rail network. The rail link is 8 km long and fully 
electrified, and it adopts an automatic train control system. Trains can reach maximum speeds of 110 km/hr but on average 
travel at 60 km/hr. The overall cost of the link was just over EUR 80 million, co-financed by the Region Apulia and the 
European Commission. 

The new infrastructure connects Bari Airport to the city of Bari in 15 minutes, as well as to other regional cities and 
towns with direct services. A notable feature of the new line at the planning stage was the creation of a stop between Bari and 
the airport in correspondence with the newly created headquarters for tax authorities (Cittadella della Finanza), encouraging 
land-use and transport integration. 

Source: “All’aeroporto di Bari in treno”, Ferrovie.it, 2013; FerrovieNordBarese website; Bari Airport website 

Ports 
Around half of all national maritime traffic is handled at ports in the South of Italy, 

equivalent to 5 million TEUs per year. The majority of container traffic goes through the 
port of Gioia Tauro in Calabria, which is the largest transhipment port in Italy. The second 
and third largest ports by volumes are Taranto and Naples. Naples is the largest import port, 
specialising in containers and liquid bulk. 

Inward connectivity by road and rail to the main ports is one of the national priorities 
for the ports (Ministero dei Trasporti 2016). Implementing this plan will require close 
cooperation between public companies (such as port authorities and the rail network 
manager – RFI), private actors (including intermodal terminal owners) and transport users. 
The Italian Ministry also stresses the importance of linking all core ports by rail, ultimately 
to the European freight corridors, to maximise the potential for long-distance Ro-Ro traffic 
from Southern Italian ports (Ministero dei Trasporti 2014). 
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Box 4B.5. Intermodal infrastructure – Naples’ extended port 

The Port of Naples is one of the largest ports in Southern Italy, with a capacity of just over 500 000 TEUs. More than 
430 000 TEUs, mainly container traffic for import goods, have been handled annually at the port (traffic has remained fairly 
constant since the early 2000s), which therefore operates close to capacity. Only 8% of all goods were moved by rail to and 
from the port. In this context, plans for an “extended Port of Naples” were developed over the past decade, focusing on two 
key objectives: increasing the modal share of rail and decongesting the port by moving some key functions inland. 

The plan has taken shape with the creation of a large hinterland site for port logistics around the existing rail freight 
depot of Nola, about 30 km inland from Naples. Owned by a private company and known as “Interporto Campano”, the 
logistics site occupies an area of 3 million m2, hosting a large intermodal terminal and parking areas that can cater for up to 
3 000 trucks. However, road transport makes up only 18% of traffic at the site. The site is linked to the national rail freight 
network by a short stretch of electrified railway lines; this in turn is linked to the European TEN-T Corridor 1. Between 10 
and 12 weekly rail shuttles have been introduced to move containers arriving on different ships from the Port of Naples to the 
Interporto Campano under a single load, achieving the densities needed to make rail the preferred mode of transport. 

Evidence from other OECD countries suggests that Naples’ extended port could become a success story for the 
Mezzogiorno. The hinterland port can reduce capacity constraints at the Port of Naples and road congestion in and around the 
city. The site will be strengthened through new rail services planned by national freight operators and the expansion of border 
control facilities. The Interporto Campano, however, would not have been possible without the close co-operation between 
public actors and the private sector, both with respect to co-ordinated planning across modes and to financing. For instance, 
state contributions amounted to around 30% of the start-up costs of new rail services. 

Source: Interporto Campano website, Port of Naples website, European Commission C(2009) 4508  
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4B.3 New Zealand  

4B.3.1 Economic and demographic profile 
New Zealand is an island nation in the south-western Pacific Ocean, covering 

263 310 km2. It is similar in size to the United Kingdom (UK), with no part of New 
Zealand being greater than 130 km from the sea. New Zealand’s main populated 
territories are its North and South Island, which sit on the Pacific rim. This location gives 
those islands volcanoes and makes them prone to earthquakes. It has a largely temperate 
climate (Statistics New Zealand, 2015: 2). 

In 2014, New Zealand’s population was 4 509 700, with most of the population living 
on the North Island. Its only large city by international standards is Auckland. The city is 
home to one-third of the New Zealand population (1.4 million), hosts the country’s major 
commercial and manufacturing centres, and serves as the logistical trade node. Auckland 
hosts New Zealand’s largest two largest export platforms by value (Port of Auckland and 
Auckland International Airport). 

New Zealand has two other regional cities. The capital, Wellington, has less than one-
third of Auckland’s population at 398 200, and the only other city with a population of 
about 300 000 is Christchurch at 381 800 (Statistics NZ, 2015a). New Zealand’s average 
population density is 17.13 people per km2. 

New Zealand is a high-income country. In 2014, its Gross Domestic Product (GDP) 
per capita was USD44 342. Of New Zealand’s GDP, 28% is derived from exports. New 
Zealand’s main exports by value include agricultural goods and services.1 It also has a 
substantial forestry export industry. 

These characteristics make New Zealand a good comparator for the Southern Chile. 

Table 4B.3 Characteristics of New Zealand 

 Year New Zealand Central Chile 
GDP per capita 
(current USD) 

2004 25 104  
2014 44 342 7 435 

   
Population density 
(inhabitants per km2) 

2004 15.52  
2014 17.13 39.91 

   

Main exports 
(by value, latest available) 

1. Food products, beverages 
and tobacco Paper, paper products 

2. Wholesale and retail 
trade, hotels and 

restaurants 
Forestry 

3. Transport and storage, 
post and 

telecommunication 
Food 

Source: Population: World Bank (2016a), Instituto Nacional de Estadísticas de Chile 
(2016a). Land area: World Bank (2016b), Instituto Nacional de Estadísticas de Chile 
(2016b). GDP: World Bank (2016c), Banco Central de Chile (2016). Exports: OECD 
(2016), Direccion Nacional de Adunas (2016). 
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4B.3.2 Overview of transport infrastructure and key issues 
New Zealand has extensive transport infrastructure and substantial plans to improve 

its transport infrastructure for the next 30 years. At present, the New Zealand Government 
subsidises the road and rail networks. It requires ports and airports to have a commercial 
focus, and a similar focus increasingly applies to rail (National Infrastructure Unit, 
2015: 20). 

Figure 4B.8 Map of transport networks in New Zealand 

  

Source: NZ Ministry of Transport. 

The following provides an overview of the transport infrastructure in New Zealand. 

Road 
New Zealand has approximately 95 000 km roads, two-thirds of which are paved 

(ibid: 3). New Zealand’s roads can be considered in two categories. The State Highway 
network is made up of 11 000 km of highways that link cities and towns and provide 
access to transport hubs, such as ports. Despite being only 11.6% of roads, the State 
Highway network carries almost half of all road travel kilometres in New Zealand. The 
State Highway network is funded and operated by the national government through the 
New Zealand Transport Authority. Approximately 27.5 km of the network is tolled (New 
Zealand Transport Agency, n.d.). 

All other roads are the responsibility of local and regional governments. However, 
much of this is subsidised by the national government. 
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Box 4B.6 Small but congested cities 

The drive for greater asset utilisation has created larger volumes at some ports, such as Auckland. However, the Port of 
Auckland is adjacent to the city’s central business district. Therefore, land near the port is limited, and an increased number 
of trucks travelling to the port is exacerbating congestion in the area. 

Road carries the majority of traffic in New Zealand, especially in and around cities. There is heavy reliance on private 
motorised vehicles for urban transport. Public transport accounts for only 2.8% of all trips. Private vehicles account for 
almost 80%. There are several factors that appear to encourage private vehicle use in New Zealand cities. These include: 

• spread-out, low-density cities (hindering cost effectiveness of public transport) 

• historically low levels of public investment in infrastructure for public transport  

• administrative boundaries not matching the real boundaries of built-up areas (hindering planning co-ordination). 

Together with economic and population growth, as well as New Zealand’s geography, the factors encouraging private 
vehicle use have resulted in substantial congestion in New Zealand’s main cities. In fact, congestion in New Zealand’s main 
cities is higher than that in most Australian cities that have higher populations. 

Starting to address congestion in Auckland 

Just over 90% of Aucklanders commute to work by car, and the number of kilometres travelled by car has increased by 
30% since 2000.  

The New Zealand government has sought to address congestion and other issues in Auckland through a range of 
mechanisms including: 

• increased investment in transport infrastructure, including public transport infrastructure; motorways, busways and 
electrified urban rail have been introduced or expanded in recent years 

• reforming governance and planning systems, such as merging the eight previous bodies governing the Auckland 
metropolitan area into a single body, the new Auckland Council 

• requiring the Auckland Council to develop the Auckland Plan, which, among other things, sets out strategies for 
building infrastructure to improve Auckland’s congestion over the next 30 years. 

While there are signs of improvement, the Auckland Plan acknowledges that forecast population growth means that 
congestion will deteriorate over the next 30 years, even with very substantial investments in transport infrastructure.  

Rail 
New Zealand has approximately 3 500 route-km of railway (KiwiRail, Annual 

Integrated Report, 2016: 6), down from a peak of 5 695km in 1952 (Asia-Pacific 
Economic Co-operation, 2011:231). At present, the railways focus on linking New 
Zealand’s main industrial and agricultural centres and ports. There has been an increased 
focus on freight activities, and several segments of the passenger network have been 
closed in recent years (National Infrastructure Unit, 2015: 4, 8). 

Following the privatisation of railways for a relatively short period (1993-2008), the 
New Zealand government bought back the national railway operator, currently branded 
KiwiRail (Kiwi Rail, n.d.). The operator is vertically integrated, operating and 
maintaining rolling stock and rail infrastructure services. Local governments own the 
rolling stock that provides urban public transport and contract with KiwiRail for those 
services (ibid: 4). KiwiRail’s above rail operations are cash positive. However, the New 
Zealand government provides a subsidy (NZD 210 million in 2016) to fund the rail 
infrastructure (KiwiRail, 2016: 21). 
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While the government is addressing road congestion through improved rail public 
transport, land-use limitations at the Port of Auckland incentivise moving more freight by 
rail to inland ports. Passenger and freight services share rail infrastructure in Auckland. 
Thus, congestion on Auckland’s railways is increasing, undermining reliability for both 
passenger and freight services. In turn, this undermines government attempts to move 
passenger and freight transport from road to rail. In November 2016, KiwiRail proposed 
that the New Zealand government fund construction of separate freight rail lines in 
central Auckland to ease congestion for both passenger and freight trains (KiwiRail, 
2016: 41). So far, the New Zealand government has not made any decisions on the 
proposal. 

Box 4B.7 Governance structures and policy objectives changed; underlying economics did not 
Over the past 40 years, New Zealand’s rail industry has experienced several reforms. Originally, the New Zealand 

Railways Department built infrastructure and operated services. Rail was viewed as a public service to link sparsely 
populated communities and industries to population centres and ports. It was protected from competition by restrictions on 
road haulage. However, protection did not prevent competition from trucking and domestic shipping. In turn, from the 1920s 
onwards, rail in New Zealand required increasing government funding as operating profits declined and turned negative. 

In 1982, New Zealand corporatised rail into a vertically integrated government business enterprise – the New Zealand 
Rail Corporation (NZRC). This improved efficiency, reducing staffing by 54%, closing some uneconomic lines and steadying 
rail’s decline. However, this was not enough to stop the downward trend, especially after protections were removed in 1986. 
In 1990, the NZRC transferred operations to NZ Rail to prepare for privatisation.  

In 1993, a new government privatised rail, and NZ Rail became Tranz Rail. The government sought to maximise access 
of the new company to private funding and avoid further government investment by selling an integrated monopoly with no 
access regime. This provided incentives for investment, which improved productivity.  

Tranz Rail was unable to sell any land under the rail network, and in 2002, another new government prevented it from 
closing any of the 41% of rail lines that Tranz Rail considered to be uneconomic. In 2002, this resulted in Tranz Rail on-
selling the railway at a discount to Toll Rail.  

In 2004, Toll Rail returned the unprofitable rail infrastructure to the government (NZRC) and began paying an access 
charge for rail operations. Tension over the access charge followed. The government sought increases to fund infrastructure 
enhancements. Toll Rail sought decreases to keep rail freight competitive with road. Toll Rail’s ability to withdraw 
operations gave it greater bargaining power, reducing access charges and, in turn, increasing subsidies.  

In 2005, New Zealand enacted a limited access regime for freight lines that Toll was underutilising. 

The government was prepared to subsidise rail to provide the extensive national rail network that it considered necessary 
to meet its goals relating to regional development, primary industry exports and the environment. However, it considered it 
preferable to provide subsidies to a government entity rather than a foreign, private company. Thus, in 2008, the government 
bought back the operations for NZD 690 million. 

A month later, the government changed again. This government expected a commercial rate of return and that any 
subsidies would be transparent. Further efficiencies followed, including substantial line closures. Network length has been 
reduced from 4 000 km in 2008 to 3 500 km in 2016. Above rail operations are cash positive, while below rail operations 
continue to require substantial subsidies (NZD 210 million in financial year 2016). 

The various reforms to the New Zealand rail sector demonstrate how structural changes cannot remedy fundamental 
economic issues. New Zealand’s low population density, together with its legacy network’s layout and narrow gauge, make 
government subsidies a necessity if there is to be an extensive national passenger and freight rail network. It is advisable to 
identify the underlying circumstances driving challenges in a country’s rail network and addressing those directly and 
transparently, rather than assume that corporatisation, privatisation or open access will cure all issues.  

Furthermore, New Zealand’s experience indicates the importance of setting and holding true-to-policy objectives over 
the long term. New Zealand’s rail reforms may have been more successful if the original efficiency objectives were 
maintained throughout the period. This would have allowed the railways to focus on areas such as bulk freight on a limited 
number of profitable lines where they provide greatest benefit to the community, rather than needing to provide a broader 
range of services. Coincidentally, these are often also the areas providing commercial returns and operating on an 
environmentally sustainable basis.  

Source: APEC, 2011 (pp. 230-253); KiwiRail, 2016 (pp. 6, 21). 
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Ports 
As an island nation, New Zealand’s international trade relies heavily on port 

infrastructure. Of New Zealand’s international trade, 99% is shipped through sea ports 
(National Infrastructure Unit, 2015: 10). It has 16 ports that service domestic and 
international ship movements. More than two-thirds of throughput volume at New 
Zealand ports is bulk, rather than containerised freight. However, containerised freight is 
80% of the value of exports (ibid: 4-5).  

New Zealand’s biggest container freight and passenger port is adjacent to the 
Auckland central business district (Ports of Auckland, 2015: 3). Approximately 200 km 
away, the Port of Tuaranga has expanded from its previous focus on forestry exports to 
compete with the Port of Auckland for container transport.  

Most ports are owned by local governments (there is also some private ownership), 
with each port serving a local hinterland. However, over time, international ships have 
called at fewer ports to obtain greater asset utilisation.  

Box 4B.8 Inland port competition 

The drive for greater asset utilisation has created larger volumes at some ports, such as Auckland. However, the Port of 
Auckland is adjacent to the city’s central business district. Therefore, land near the port is limited, and an increased number 
of trucks travelling to the port was exacerbating congestion in the area. 

The Port of Auckland responded to these challenges by creating an inland port, located in the south of Auckland close to 
its manufacturing and industrial activities. Containers are moved by rail from the Port of Auckland to the Wiri Inland Port, 
reducing truck traffic in central Auckland, while helping to address congestion and difficulties with limited space at the port. 

The Port of Tuaranga, 200 km by road from Auckland on the east coast, has sought to compete with the Port of 
Auckland. It has also built an inland port, MetroPort, in southern Auckland, which has a rail link to the Port of Tuaranga (Port 
of Tuaranga, 2015: 2). 

A third inland port, valued at NZD 3.3 billion, will shortly be built at Ruakura, east of Hamilton, 125 km south of 
Auckland. Ruakura will have rail links to both the ports of Auckland and Tuaranga. Unlike the ports of Auckland and 
Tuaranga, which have substantial local government ownership, the Ruakura inland port is being funded by Tainui Group 
Holdings (TNH), which is the investment arm of a local Maori organisation, Waikato-Tainui. Since 1995, TNH has grown an 
initial settlement payment of NZD 170 million under the Treaty of Waitangi into over NZD 1.1 billion of assets (National 
Infrastructure Unit, 2015:17). Profits from the Ruakura inland port will form part of TNH’s dividends, which are used to 
support the community through a range of activities including funding for employment and scholarships (Waikato-Tainui, 
2016: 4). 

Airports 
New Zealand has five airports receiving international flights and 26 receiving 

domestic flights (National Infrastructure Unit, 2015: 4). Auckland International Airport 
has the largest passenger and cargo operations. It is the second largest cargo port by value 
in New Zealand (ibid: 25). New Zealand’s other key international passenger airports are 
in Wellington and Christchurch. Most airports in New Zealand are owned by local 
governments. There is also some central government or private ownership of airports. 
The three key international airports are subject to light-handed economic regulation. 

Surface access to Auckland International Airport has been a growing concern, given 
the increasing difficulty that passengers, staff and businesses have experienced in 
accessing the airport. Airport managers commissioned a surface access study in 2005, and 
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the study confirmed the presence of severe travel-time delays to and from the airport as a 
result of bottlenecks on the regional road network. It also highlighted the weaknesses in 
public transport services. A number of planning and feasibility studies are under way, 
paving the way for the construction of a dedicated public transport link, possibly by rail, 
to better serve the airport and reduce congestion. 

4B.3.3 Overview of framework conditions (policy, planning, co-ordination) 
New Zealand has detailed mechanisms to undertake transport infrastructure planning. 

The National Infrastructure Unit within the New Zealand Treasury works with a range of 
stakeholders to develop, monitor and update the National Infrastructure Plan (NIP) and 
the supporting evidence base, which cover infrastructure across all sectors of the 
economy. The most recent 30-year plan and supporting evidence were released in 2015. 
They include a vision for infrastructure over the life of the plan and more detailed 
objectives that explain the vision. In addition, the plan sets out the strategic context, 
current state of infrastructure and the responses that the plan proposes. 

In addition to the NIP, the 2003 Land Transport Management Act (LTMA) sets out 
the requirements for the operation, development and funding of the land transport system. 
Through the Government Policy Statement on Land Transport (GPS), the central 
government sets the overall objectives and long-term results sought over a ten-year 
period, as well as expenditure ranges for each class of transport activity. The New 
Zealand Transport Agency (NZTA) then develops a three-year National Land Transport 
Programme, which outlines the activities that will receive funding from the National Land 
Transport Fund. These activities are selected from proposals prepared by regional land 
transport committees. Activities proposed for funding must form part of a ten-year 
Regional Land Transport Plan (RLTP). All RLTPs must be consistent with the GPS. 
There are also requirements to consult Maori affected by these plans.2 

Notes

 

1. New Zealand includes travel, commercial and transportation services under the service 
category. Commercial services include financial and insurance services, 
telecommunication and computer services, and other business services. Government 
services are also included; see Statistics New Zealand, New Zealand in profile, 2015, p. 2. 

2. Land Transport Management Act 2003 ss. 18F and 18G. 
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4B.4 Northern Sweden – The Sub-Arctic 

4B.4.1 Economic and demographic profile 
This area of Sweden stretches from the north-eastern border with Finland to the 

inland mountainous areas marking the border with Norway on the West. To the east, the 
coastal region along the Baltic Sea is relatively flat, with several island archipelagos. The 
area has a sub-arctic climate, with cold winters and mild summers. The inland territories 
receive abundant precipitation. 

Northern Sweden had a population of 1 714 342 inhabitants in 2014 and a population 
density of just under 6 inhabitants per km2. The largest county is Norrbotten, representing 
one-quarter of Sweden’s total land area. Three-quarters of the population is concentrated 
along the coast, and Umeå, the biggest city, has 100 000 inhabitants. The inland regions 
are very sparsely populated. 

The area is rich in mineral resources, notably iron ore, and forests, with a large 
production of timber. Almost 90% of the entire European supply of iron ore is extracted 
in Norrbotten. Forests cover almost 60% of the area of Västerbotten County area and 35% 
of Norrbotten County. The forests provide raw materials for the sawmill, carpentry, 
cellulose and energy industries, and they are also significant for biodiversity, ecosystem-
related services and experiencing nature. Other business activities include industries such 
as gold and hydropower. Tourism is on the rise. Between 2004 and 2014, GDP per capita 
grew by more than one-third in Northern Sweden; average incomes are slightly below the 
national average. 

These characteristics make Northern Sweden an appropriate comparator for Chile’s 
Austral marcozone. Although the southernmost regions of Chile have an even more 
irregular territory and lower population density, the geographic and climatic conditions of 
Northern Sweden are not too dissimilar. These, coupled with economic activities such as 
forestry, result in similar demands for local transport networks. A notable difference is 
that Northern Sweden has a highly developed mineral extraction industry. 

Table 4B.4 Characteristics of Northern Sweden 

 Year Northern Sweden Sweden Chile Austral 
GDP per capita 
(current USD) 

2004 36 896 42 442  
2014 50 068 58 939 9 693 

    
Population density 
(inhabitants per km2) 

2004 5.97 22.08  
2014 5.99 23.79 3.82 

    

Main exports 
(by value, latest available) 

1. Forestry Chemicals and mineral 
products Food products 

2. Chemicals and mineral 
products 

Wholesale and retail 
trade, hotels and 

restaurants 
Forestry 

3.  Real estate  

Source: Population: World Bank (2016a), Statistics Sweden (2016a), Instituto Nacional de Estadísticas de Chile 
(2016a). Land area: World Bank (2016b), Statistics Sweden (2016b), Instituto Nacional de Estadísticas de Chile 
(2016b). GDP: World Bank (2016c), Statistics Sweden (2016c), Banco Central de Chile (2016). Exports: OECD 
(2016), Direccion Nacional de Adunas (2016). 
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4B.4.2 Overview of transport infrastructure and key issues 
Transport infrastructure in Northern Sweden is designed to meet the needs of 

extractive industries such as iron ore extraction and forestry, as well as for passenger 
connectivity within the region and with the rest of Sweden. Road and rail networks need 
to be resilient enough to accommodate both freight and passenger flows throughout the 
year considering very low temperatures and heavy snowfalls. 

Road 
The road network is Northern Sweden covers 18 000 km of publicly owned roads, 

characterised by a large share of roads with low traffic volumes (<1 000 AADT) and high 
seasonal fluctuations (ROADEX, n.d.). Fluctuations correspond to production peaks for 
extractive industries and to periods of high tourist activity. In mountainous areas, for 
instance, spring time is when passenger car traffic is the highest, corresponding to the 
peak season for frost-related road damage. Road deformations and restrictions can have 
high economic impacts on local industries. Northern Sweden has reduced the number of 
road fatalities in recent years to low levels, but the rate is still double that for Sweden as a 
whole. 

Around two-thirds of all roads in Northern Sweden are paved, and around one-third 
are gravel roads. Meeting the requirements of heavy haulage on secondary roads (that are 
often not paved) is a specific challenge of this area. Design standards are based on traffic 
flow, as well as stress and strain calculations; layer thickness is dependent on the chosen 
construction type, the number of equivalent standard axles,∗ and the type of material in 
the subgrade and the climatic zone. The highest road standards are set for roads with 
>2,000 AADT and prescribe a rock-bitumen pavement. For roads to be considered as 
suitable for paving, traffic must be higher than 250 AADT. 

In Sweden during the 1980s, most low-traffic-volume roads were paved with thinner 
and weaker structures, mainly using “Y1G” (surface dressing with one layer, 0-18 mm – 
a layer of stone is stuck with bitumen emulsion on the underlying gravel layer). The Y1G 
method was aimed at gravel roads to make the surface more even and reduce dust.  

Although cheaper, the Y1G method revealed its limitations over time. The gravel 
road beds on which the solution was applied were not built to appropriate standards, and 
new surfaces were already subject to heavy damage after only a few years, especially in 
frost-sensitive areas. It was then necessary to impose bearing capacity restrictions (12-ton 
maximum weight), particularly during the spring thaw. This negatively affected heavy 
vehicles relying on these roads. 

Thin-layer paving solutions were almost entirely abandoned in Sweden as a result of 
this experience, which highlighted the risks of using thin layers directly on gravel roads. 
Thin layers are only used today when the road has good bearing capacity, a base course 
and good drainage. Importantly, thin layers are only applied on roads with very low 
AADT and almost no heavy traffic. 

 
∗  This number is calculated from AADT, the percentage of heavy vehicles, the number of standard 

axles per vehicle and the assumed changes in traffic during the intended lifetime of the road. 
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Rail 
The rail network is approximately 1 670 km long in Northern Sweden. One of the 

main railway lines is the Ore Railway, between Luleå (Sweden) and Narvik (Norway), 
which carries iron ore products from the extraction sites to areas of industrial refinement 
in Sweden to export ports in Norway. Norwegian fish products are also carried into 
Sweden on the line. Half of Sweden’s tonnage of railway freight is transported from 
Kiruna to Riksgränsen and on to Narvik.  

Other important freight links run east-west, for instance carrying ore from the interior 
to the coast where steel factories are located, and north-south, carrying those metal 
products to Southern Sweden for value-added manufacturing. Thus, the share of rail 
freight transport is high in Northern Sweden (38% of all tonne-km are moved by rail.). 

Passenger services are provided along the north-south axis running inland because of 
strategic, historical decisions not to build rail lines along the coast. Services subsidised by 
the State include two overnight trains per day linking the North to Stockholm and 
Goteborg. One of the largest infrastructure projects in Northern Sweden is linked to the 
construction of the North Bothnian Line, which will complete the coastal railway line, 
connecting the major population centres in the region and reducing journey times 
between them and to the rest of the country (see Box 4B.9). 

Box 4B.9 The North Bothnian Line 

The Bothnian Corridor extends along the Swedish and Finnish sides of the Gulf of Bothnia. The northern part of the 
corridor, which will extend between Umeå and Luleå, is recognised as a “missing link” in Sweden’s strategic infrastructure. 

Original plans envisaged the construction of the North Bothnian Line as a key freight link, connecting to the existing 
Bothnian Line in the south for onwards transport towards Europe, the Iron Ore Line in the west leading to Norway and the 
sea routes, and to the east via the Haparanda Line to the Finnish and Russian rail networks. Upon completion, the Bothnian 
Corridor would bring together several rail networks and enable transport to the east-west interchange between the east coast 
of the US and the Far East. 

However, a number of studies during the 2000s showed that there would be considerable benefits for passengers 
travelling between Northern Swedish cities and towns as well. Currently, around 300 000 people live along the rail route, and 
all passenger movements take place by road. New rail services would significantly reduce journey times for different 
categories of users, including commuting trips for professionals, workers in key service sectors and students. For instance, 
travelling between Luleå and Umeå would be 20 minutes faster. 

After years of delays linked to changes in political circumstances and budget availability, the presence of these large 
benefits for both freight and passenger services resulted in the project being reintroduced as a priority project by the Swedish 
government in 2014 and consequently marked as part of the part of the European Core Network, to be completed by 2030. 

Construction of the 270-km North Bothnian Line is planned to commence in 2018 for a total estimated cost of around 
EUR 3 billion. The project will be co-funded by the European Union and some of the municipalities located along the Line, 
which have pledged to contribute with direct funding as well as investment in related infrastructure such as railway stations.  

Source: European Railway Review (2013); Trafikverket (2016). 

Ports 
The largest commercial port is located in Luleå. Luleå is Sweden’s leading bulk 

goods terminal. Iron ore constitutes more than half of the volumes traded. An effective 
icebreaker service enables the ports of Piteå and Luleå to remain open all year round for 
the intensive shipping. The harbour in Kalix also has year-round shipping, although on a 
smaller scale than Luleå and Piteå. Shipping is crucial for export competitiveness: for 
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example, 95% of all the overseas exports from Västerbotten County (measured in tonnes 
of goods) are moved by ships. 

Passenger ferry services are also important to connect isolated communities. Where it 
is not possible to build bridges, the Swedish government provides ferry services free of 
charge for the local population. With respect to international connectivity, the Kvarken 
route, a ferry line between Umeå and Vaasa, provides an important year-round link with 
Finland. 

Airports 
There are 11 airports in Northern Sweden, three of which are part of the primary 

network operated by Swedavia and eight of which are owned by local municipalities. 
Sweden’s Transport Agency is responsible for procuring non-commercially viable 
services at these airports. These services are directly subsidised by the government. Luleå 
Airport is the sixth largest airport in Sweden, and the air route to Stockholm/Arlanda is 
the busiest domestic route in Sweden. The next largest airports are in Umeå and Kiruna. 

4B.4.3 Overview of framework conditions (policy, planning, co-ordination) 
The Ministry of Enterprise, Energy and Communications has responsibility over 

transport matters in Sweden. The ministry, together with the Swedish Parliament 
(Riksdag), sets the overall direction for transport policies through the Direction Plan, 
within the framework of Policy Goals and Policy Principles (see Box. 4B.10).  

The Swedish Transport Administration (Trafikverket) operates under the authority of 
the ministry and has overseen all modes of transport since 2010. Based on the Direction 
Plan, it is tasked with preparing an Infrastructure Proposal to cover how Swedish roads, 
railways and infrastructure for shipping and aviation should develop and be managed 
over a period of 12 years. The Proposal, with its associated budget, is sent to Parliament 
by the government. This offers Parliament the opportunity to modify the proposal, 
balancing the interests of stakeholders with different political and regional goals. 

Once the Proposal is approved, the government tasks Trafikverket with preparing a 
National Transport Plan to implement the projects and measures developed. Over a period 
of approximately one year, the Administration develops concrete investment and 
maintenance plans, and it ensures that regional inputs from Sweden’s 21 counties are 
included. These inputs are the result of analysis on specific local issues and often give 
rise to the definition of smaller schemes, always within the framework of national 
priorities. 

The latest National Transport Plan 2014-2025 was released in April 2014. It is 
associated with a budget envelope of around SEK 58 billion (EUR 5.8 billion). 
Approximately SEK 9.5 billion is for operation and maintenance of the railways, with 
SEK 17 billion for operation and maintenance of the roads and SEK 31 billion for 
infrastructure development in line with regional plans.  

The allocation of funds is not based on any territorial criteria, nor on per capita 
spending rules. Nonetheless, the process gives rise to a fairly balanced distribution of 
investment across Swedish regions, as shown in Figure 4B.9 This is the result of the 
ability of local project sponsors to identify investment proposals that meet the national 
strategic objectives and that are supported by a wide range of stakeholders, including 
local municipalities and private businesses. One such project is investment in increasing 
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the load-bearing capacity of roads ahead of the introduction of 74-tonne trucks in 
Northern Sweden. 

Figure 4B.9 Transport investment per capita (thousands of SEK) in Northern Sweden and Sweden 

 

Note: Left bars = Northern Sweden; Right bars = all Sweden. 

Source: Trafikverket (2016). 

Figure 4B.10 From transport policy goals to implementation  
 

 

Source: Trafikverket (2016). 
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Box 4B.10 Sweden’s transport policy vision, goals and principles 

The national vision for transport infrastructure in Sweden establishes that “everyone shall arrive in a smooth, green and 
secure way”. The vision is further explained as follows: 

Smooth: Our transport system is efficient and available for all 

Both citizens and the business community, regardless of individual preconditions and where they live or work, have 
access to good connectivity. We have a comprehensive attitude to travel and transportation. It is both smooth and convenient 
to be able to choose and combine different modes of transport for door-to-door movements. 

Green: Our transport system takes the environment and health into consideration  

When we are developing the transport system, we always consider health aspects and give due consideration to people 
and the countryside/nature. The transport system shall be clean, quiet, energy-efficient and have a limited impact on the 
climate. 

Secure: Our traffic environments feel secure and safe for everyone 

The whole journey, irrespective of how we travel or are transported in traffic, is safe, and our traffic environments are 
perceived as being secure. Together with other players in society, we are working for unambiguous safety goals with a Vision 
Zero as our guiding star. 

Within the context of this vision, Sweden’s overall transport policy goal is set to guarantee an economically efficient and 
effective transport supply system for citizens and the business community, which is sustainable in the long term throughout 
the whole country. The current functional goal of transport policy is availability. This goal needs to be balanced by transport 
policy considerations around safety, the environment and health.The following guiding principles complement the vision 
and goals: 

• Customers should be given freedom to decide how they want to travel.  

• Decisions on transport production should take place in a decentralised manner. 

• Co-operation within and between modes of transport will be promoted. 

• Competition between railway undertakings and transport options will be promoted. 

• Transport costs to society should be the main consideration when designing transport policy regulatory instruments. 

Source: Trafikverket, 2016. 
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Chapter 5  
 

The governance of water infrastructure in Chile 

This chapter identifies Chile’s main water-related infrastructure and governance 
challenges in urban and rural areas, including rainwater infrastructure and desalination, 
as well as irrigation systems and dams. The chapter highlights the prominent water risks 
faced by Chile, as well as drivers that influence water demand and supply, including 
climate change, economic development, energy, urbanisation, demographic trends and 
territorial development. The chapter points to some infrastructure deficits both in 
quantity and type, and it makes some suggestions on how to move forward, including 
low-cost options such as green and natural infrastructure, demand management 
techniques and rainwater harvesting. The chapter includes a rudimentary assessment of 
Chile’s institutional water framework against the OECD Principles for Water 
Governance and makes some recommendations on how water can drive sustainable 
growth. 

 

 

 

 

 

 

 

 

 

 

 
* The statistical data for Israel are supplied by and under the responsibility of the relevant Israeli 

authorities. The use of such data by the OECD is without prejudice to the status of the Golan Heights, 
East Jerusalem and Israeli settlements in the West Bank under the terms of international law. 
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Water infrastructure and Plan Chile 30/30 

The Plan Chile 30/30 was conceived with the objective of developing the level of 
infrastructure (transport, water, ports, etc.) that Chile needs to overcome the middle 
income trap and reach USD 30 000 GDP per capita in 2030. The objective of the 
Ministry of Public Works (MOP) is to quantify the infrastructure gap by benchmarking 
Chile against countries that face similar challenges to Chile’s macro-zones,1 and plan 
investments accordingly for the coming 15 years. It is worth noting though that while the 
Agenda 30/30 focused primarily on economic growth as an outcome, the Plan Chile 30/30 
has started to change its paradigm towards a broader understanding of wellbeing and 
development, coming closer to the OECD’s regional well-being framework, which 
encompasses both material conditions (income, jobs, and housing) and non-material 
conditions (health, education, environment, community, life satisfaction, civic 
engagement, safety, and access to services). In that context, the efforts to boost 
infrastructure should continue to be conceived as a systemic effort to contribute to the 
three pillars of sustainable development now and in the future, namely economic 
prosperity, social inclusion and environmental protection.  

The Plan Chile 30/30 is a responsibility of the MOP, thus placing infrastructure 
under its area of competence. The MOP is the ministry with the broadest portfolio in 
Chile, which ranges from road and port infrastructure to certain areas of urban 
transportation and to water infrastructure. Other strategic areas fall under the competence 
of other ministries like the Energy Ministry, which plans and executes energy 
infrastructure, or the private sector, which offers water services in urban areas. The Plan 
Chile 30/30 does not consider all types of water-related infrastructure (e.g. hydropower 
infrastructure and urban water services are excluded), but primarily focuses on water 
services in rural areas (essentially drinking water supply, with plans to include 
wastewater treatment), irrigation, rainwater and flood protection infrastructure. These 
areas fall under the responsibility of the Directorate of Hydraulic Infrastructure (DOH), a 
department within MOP (Box 5.1).  

Urban water services are a key area of infrastructure that falls outside the 
purview of the MOP, and is regulated by the Superintendence of Sanitation Services 
(SISS). Chile’s urban water services, i.e. drinking water supply and wastewater treatment, 
operate using in a concessional regime to the private sector, which means different 
private utilities are responsible for providing water services and thus responsible for 
maintaining, renovating and building the distribution network.  

The Agenda 3030, which was conceived as a support document for the discussions 
and development of the Plan Chile 30/30, calls for some investments that might help 
bridge some infrastructure gaps. For instance, the Agenda 3030 includes an investment 
programme in a series of big reservoirs that will increase water supply capacity and hence 
the country’s irrigated surface area by 220 000 hectares at a cost of USD 3.2 billion over 
15 years. There is also a plan to improve and increase small reservoirs, which the initial 
period of 2015–18 alone will invest USD 174 million (Ministry of Public Works, 2014). 
Moreover, it is projected to invest USD 58.6 million annually to improve rainwater 
infrastructure in 54 cities. All these investments represent efforts to provide solutions that 
will last for 20, 30, or 40 years, and they must therefore be carefully planned, since they 
come at an important cost and may have impacts on territorial development and land use.  
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Box 5.1. Who does what in Chile’s water policies  
Chile counts over 40 water-related institutions delivering 100+ functions, thus making it one of the most fragmented 

countries for water management in the OECD region (OECD, 2012). Chile is among the OECD countries that give the most 
dominant role to central government and limited prerogatives to the subnational level when it comes to water resources 
management. Key players in Chile’s water institutional mapping include:  

• General Directorate of Water (Ministry of Public Works): responsible for water resources planning; monitoring 
and information dissemination; issuing and regulating water rights under the Water Code; monitoring the execution 
of those rights; granting permission for major works; implementing policies and conducting surveillance of water in 
natural channels; supervising the operation of water user organizations; and developing the Public Water Registry. 

• Directorate of Hydraulic Works (Ministry of Public Works): delivers water infrastructure to efficiently exploit 
water resources and protects populations against floods and other extreme events. In particular, the Directorate of 
Hydraulic Works is responsible for delivering irrigation dams and channels, rainwater and fluvial protection, and 
rural drinking supply systems. The Rural Potable Water Programme aims at supplying drinking water to rural areas. 

• Directorate for Planning (Ministry of Public Works): responsible for short-, medium- and long-term planning of 
infrastructure, including water infrastructure. 

• Superintendence of Sanitation Services, established in 1990 as the main regulatory and enforcement body of 
water supply and sanitation services: decides on tariffs for drinking water and sanitation services. For 
concessions, the Superintendent’s Office works with private sector operators to ensure service quality and monitor 
industrial sites producing liquid waste.  

• Ministry of Health: responsible for overseeing water quality standards and environmental regulations in the 
industrial sector. 

• National Hydraulic Institute (Ministry of Public Works): research institute that investigates hydraulics matters 
and whose mission is to provide guidance to the national government by enriching knowledge on water resources. It 
is located within the Ministry of Public Works. 

• Ministry of Environment: responsible for the design and implementation of environmental policies and 
programmes to protect and conserve ecosystems, as well as natural and water resources.  

• Superintendence of Environment: oversees the compliance with all environmental and fiscal instruments included 
in the Law 19.300 (Law on Environmental Requirements). It also promotes and encourages stakeholders to comply 
with these instruments. 

• Service of Environmental Evaluation: responsible for overseeing the System of Environmental Impact 
Assessment and ensuring that the environmental evaluations conducted in public and private projects are 
transparent, of good technical quality and efficient. It also promotes citizen participation in environmental 
evaluations. 

• National Irrigation Commission: responsible for all irrigation issues, from policy design to infrastructure 
provision. 

• Chilean Commission of Copper: develops, implements and supervises natural resource exploitation policies, 
including for water management in the mining sector.  

Source: OECD (2012), Water Governance in Latin America and the Caribbean: A Multi-level Approach, OECD Publishing, 
Paris, http://dx.doi.org/10.1787/9789264174542-en.  

Water infrastructure investments need to be closely coordinated with other policy 
areas and sectoral plans to account for externalities in other sectors, as well as for the 
impact that other sectors in turn have on the water system. The development of rainwater 
infrastructure, water services or flood protection infrastructure has a direct impact, for 
example, on land use policies, and vice versa. The way in which the city and its 
hinterland will evolve is directly linked to the existence and the development of basic 
infrastructure that provides water safety and universal coverage. For instance, frequent 
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floods in Chile, such as in March 2015, reveal that urban planning and rainwater 
harvesting have not been optimally co-ordinated in the past, and that cities have 
developed without taking water risks into account (UCHILE, 2016). In the particular case 
of urban water services, the coordination with private water utilities is also key to 
ensuring that urban development strategies and plans feature water-related constraints, 
especially in the peri-urban areas. Moreover, many decisions taken outside the area of 
water policy (land use, energy, agriculture, industry) have significant impacts on water, 
and vice-versa. For instance, it is not clear how water aspects feature in the energy agenda 
that has been outlined through 2050. The expansion of the agriculture frontier has been 
planned, but without evaluating related impacts and needs in terms of water resources. A 
thorough assessment of the distributional impacts of decisions taken on water-related 
policy areas is essential to identifying contradictory incentives and fostering policy 
complementarities, especially when it comes to exploring synergies in terms of future 
infrastructure. Also, in light of the multipurpose potential of the infrastructure that may be 
built in the future, it is essential to make the most of investments and foster policy 
complementarities across water-related domains, which requires effective inter-
ministerial coordination. For instance, large dams can primarily serve to supply water for 
irrigation, but also as tourist attractions and to generate electricity or regulate floods.  

Infrastructure should be considered a means to an end. The Plan Chile 30/30 
cannot deliver its ultimate objective of developing the level of infrastructure that Chile 
needs to overcome the middle income trap, if it does not build concomitantly on the 
“3Is”, namely infrastructure, institutions and information. While infrastructure can 
certainly play a role in Chile in securing sustainable access to water resources and 
services in the future, it alone cannot meet a challenge of the magnitude posed by all the 
country’s water-related risks. Investments in physical infrastructure will need to be 
accompanied by robust governance frameworks, supported by strong institutions, and 
improved information systems in order to effectively guide decision making at all levels.  

Key factors that affect water management in Chile 

Water demand in Chile is projected to rise in the coming decades, unlike in other 
OECD countries where it is expected to decrease by 2050 (OECD, 2012a). Over the 
last few decades, water demand has increased in Chile, linked to the period of dynamic 
economic growth and the high specialisation of the economy in water-intensive sectors 
including mining, agriculture and forestry, and fish farming. COCHILCO (2009) reported 
that the mining sector alone is expected to increase its demand for water by 45% in 2020,2 
while forecasts indicate that agriculture will require an additional 4 km3 over the next 40 
years. These trends raise the issues of how to match supply with demand geographically, 
how to maintain water sustainability in the future, and how to minimise competition for 
water by transitioning further from water supply to water demand management 
approaches (OECD, 2016b), especially in the northern regions between mining and 
agriculture. 

Chile faces water challenges that will require action to maintain current levels of 
supply and meet increasing demands. A new report OECD Water Risk Hotspots for 
Agriculture ranks Chile as the 10th country out of 142 (4th among OECD countries just 
after US, Mexico and Australia) subject to more severe water risks (OECD, forthcoming). 
The following long-term drivers in particular, affect the capacity of the system to manage 
too much, too little water or too polluted water, and to secure universal coverage in terms 
of water supply and sanitation services in the future: 



5. THE GOVERNANCE OF WATER INFRASTRUCTURE IN CHILE – 293 
 

 

GAPS AND GOVERNANCE STANDARDS OF PUBLIC INFRASTRUCTURE IN CHILE © OECD 2017 

● Climate change will continue to have noticeable effects over the next 50 years 
and will deplete the available resources, particularly in those areas of the country 
that suffer from the greatest shortages. The Directorate of Meteorology of Chile 
(DMC, 2015) estimates that in 2050 the minimum temperature in northern Chile 
will rise 2 °C on average, with an even greater increase in the stretch between 
Copiapó and Concepción, where the minimum temperature in the mountainous 
areas is expected to increase by 3°C. Meanwhile, total annual rainfall will 
decrease by between 200 mm and 500 mm in Central Chile. Geographic and 
climatologic variability will act as a compounding factor to these trends. While in 
the north, average rainfall is 87 mm/year and water availability barely reaches 
510 m3/person/year, the south of Chile has an average rainfall of 2 963 mm/year 
and water availability of 2 340 227 m3/person/year (DGA, 2016). 

● Urbanisation and demographic growth keep increasing at a fair rate. Currently, 
nearly 90% of the total population lives in cities, and this share will approach 
95% by 2050 (OECD, 2013). Between 2002 and 2012, the mean annual national 
population growth was above the OECD average (1.04% vs. 0.67%) (OECD, 
2016a).  

● Economic development continues to be tightly linked to the performance of 
water-intensive sectors. In 2014, 92% of water resources were used for mining 
(11% of GDP), agriculture (3%) and manufacturing (11%). Governmental plans 
to expand the agricultural frontier and increase the importance of mining in 
central regions will further exacerbate the current tensions due to competing 
water demand.  

● Energy. The Energy 2050 Policy (2015) calls for an increase in the use of 
renewable energies, where hydropower is meant to play an important role in the 
coming years. One of the goals of the energy policy is to boost the amount of 
electricity production from renewable energy sources to 60% of the electricity 
matrix by 2035, and to at least 70% by 2050 (currently, it is 30%) (Ministry of 
Energy, 2015). 

Territorial specificities  
Geographic and climate variability in Chile raise a number of challenges in 

terms of water resources management. The country extends longitudinally over 4 300 
km, and its widest part is 445 km. The climate of the country varies from the driest region 
in the world, including the Atacama Desert extending over 180 000 km2 in the north, to 
numerous glaciers and humid weather in the south. The country has about 1 251 rivers 
that flow from the mountains to the sea, forming 101 small-scale hydrographic basins. 
The Andes, the Coastal Mountainous Chain and the intermediate depression create a 
special morphology that influences the rivers’ paths, creating a complex water system to 
manage. These small-scale river basins are often at the same time the water source for 
users, which creates an interconnected system that is difficult to manage. The large 
number of rivers and the mountainous terrain provide a considerable potential for 
hydropower.  

Chile is overall a water-rich country, where per capita availability of water 
resources largely exceeds the OECD average, but the water is unevenly distributed. 
Renewable resources in Chile, accounting for long-term averages, are approximately 55 
640 m3/capita, which is close to double the OECD average (31 360 m3/capita) 
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(Figure 5.1). Disparities between the north and centre (where most of the people live and 
work) and the south (where most of the water resources are located) are noteworthy. The 
four macro-zones used by the MOP to differentiate the infrastructure and development 
challenges that the country faces also apply when considering water and hydrological 
conditions (DGA, 2016):  

1. North Macro-Zone: characterised by an arid to semi-arid climate (more arid to 
the north) with an average rainfall of 87 mm/year, the lowest per capita 
availability among the four macro-zones (510 m3/person/year), and includes the 
Atacama desert, one of the driest spots in the world. 

2. Centre Macro-Zone: characterised by Mediterranean climate conditions, with an 
average rainfall of 943 mm/year, which is mainly concentrated in the winter 
season (3 to 4 months). Average water availability per capita is 3 169 
m3/person/year, with important disparities between Valparaíso area (around 1 000 
m3/person/year) and farther south in the region of Maule (7 000 m3/person/year). 

3. South Macro-Zone: characterised by a mild rainy and maritime rainy climate, 
with abundant rainfall (average 2 420 mm/year), which is higher to the south. 
Water availability is 56 799 m3/capita/year.  

4. Austral Macro-Zone: rich in water resources, rather sparsely populated and with 
low economic activity. The macro-zone has the highest average rainfall (2 963 
mm/year) and water availability (2 340 227 m3/capita/year). 

Figure 5.1. Total renewable freshwater resources per capita, long-term annual average values  

 

Source: OECD (2015), “Total renewable freshwater resources per capita, long-term annual average values”, in 
Environment at a Glance 2015, OECD Publishing, Paris, http://dx.doi.org/10.1787/9789264235199-graph23-en.  
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The diversity of geographic and climatological conditions in Chile requires 
place-based policy responses. The infrastructure needed in the north of Chile is different 
from that required in central Chile, or in the southern parts of the territory. Whereas the 
North Macro-zone suffers from severe water shortages, this is less true for the centre, and 
not an issue at all in the south. Thus, northern and central Chile need policies that target 
scarcity, through both increasing supply and reducing demand. The former can be costly, 
e.g. dams or desalination plants that require large investments, and have an impact on the 
environment. Water demand policies, such as more efficient irrigation techniques, 
awareness campaigns or reuse of wastewater, are usually more cost-efficient and less 
disruptive. Lastly, the south of Chile is less developed and has different needs, such as 
securing access to water supply and sanitation to rural population and improving 
rainwater infrastructure in less developed cities.  

Demographic trends  
Over the past 25 years, Chile has experienced a 50% increase in population and 

become highly urbanised. In 1950, 58% of the total Chilean population (3.5 million 
people) was living in urban areas. In 2010, approximately 15.2 million people lived in 
urban areas, representing around 89% of its population. Using the OECD definition of 
functional urban areas3 (FUAs), approximately 77% of Chileans live in cities at present 
(OECD, 2013). Of the 26 functional urban areas, 15 can be classified as small urban 
areas4, eight as medium-sized urban areas, two metropolitan areas (Valparaíso and 
Concepción), with only one large metropolitan area (Santiago de Chile). Small urban 
areas host 11% of the total national population, medium urban areas 15%, Valparaíso and 
Concepción are home to 11% of the national population, and Santiago is the biggest 
metropolitan area, accounting for 39% of the Chilean population (OECD, 2013).  

Chile is above the OECD average in terms of population growth. National 
population grew at an average annual rate of 1.04% between 2002 and 2012, which is 
higher than the 0.67% registered on average for the OECD area (Figure 5.2). 
Demographic trends show an average growth rate (2002-12) of 1.2% in cities (OECD, 
2013). The urban population continues to grow more rapidly than the total national 
population, and it is projected that 90% of Chileans will live in urban areas by 2025 
(OECD, 2013).  

Figure 5.2. Mean annual population growth rate 2002-12   

 
Source: OECD (2016a), OECD Regional Statistics (database) Demography and Population, 
https://stats.oecd.org/ (accessed September 2016). 
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Drinking water supply and sanitation services represented 8% of consumptive 
water use in Chile in 2014. Approximately 44% of the water rights for drinking water 
are located in the Metropolitan Region of Santiago, and 12% in Valparaíso (Government 
of Chile, 2014). Domestic water consumption in 2014 accounted for 8% of water use 
(Figure 5.4), and water demand is expected to rise if population trends continue.  

A water-intensive socioeconomic profile, geographically concentrated 
The socioeconomic structure of the country puts pressure on available water 

resources. Mining, agriculture and manufacturing are the backbones of Chile’s economic 
development and well-being, but they are water-intensive (Figure 5.3)5. Agriculture 
represents 82% of freshwater abstractions, human consumption accounts for 8%, 
industrial uses for 7% and mining for 3%. Agriculture and mining continue to develop in 
the north and centre of the country where the resource is scarce. Mining activities are 
geographically located close to the main copper reserves. The central region (IV, V, RM, 
VI), is home to 60% of the country’s population, 16% of the world’s copper reserves and 
50% of the country’s mining potential (CNID, 2014), and it represented almost 66% of 
national output in 2013 (Figure 5.5).  

Water use varies significantly from north to south in Chile, according to the 
economic specialisation of the different regions. Economic activities in the North 
Macro-Zone are mainly dedicated to mining, though mining is less dominant in the north 
than agriculture is elsewhere (Figure 5.6). Agriculture has a predominant role in the 
Centre Macro-Zone and in the South Macro-Zone, while industrial and mining activities 
both play an important role in the Austral Macro-Zone (Figure 5.6). The North Macro-
Zone accounts for 6.45% of total water use in Chile and 48.52% of the total water 
allocated to mining. The Central Macro-Zone concentrates 74.64% of Chile’s total water 
use, 79.06% of the total water allocated to agriculture and 73.05% of drinking water, 
(mainly in the metropolitan areas of Santiago and Valparaíso) (Table 5.1). The South 
Macro-Zone represents 16.16% of total allocated water, and the most significant demand 
corresponds to the industrial sector (26.07% of total water allocated to industry). The 
Austral Macro-Zone has the lowest water demand (2.74% of total water), of which 
19.27% and 21.66 are allocated to industry and mining, respectively. 

Table 5.1. Water use as % of total allocated water to each use by Macro-Zone, 2011  

 North Macro-Zone Centre Macro-Zone South Macro-Zone Austral Macro-Zone  
 %  
Agriculture 4.61% 79.06% 15.79% 0.54% 100 
Drinking water 7.66% 73.05% 15.54% 3.76% 100 
Industry 7.96% 46.70% 26.07% 19.27% 100 
Mining 48.52% 23.76% 6.05% 21.66% 100 
Total 6.45% 74.64% 16.16% 2.74% 100 

Source: DGA (2016), Atlas del Agua: Chile 2016, Dirección General de Aguas, www.dga.cl/atlasdelagua/Paginas/default.aspx. 
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Figure 5.3. Contribution to GDP by sector, 2014 

 

 
Source: OECD/ECLAC (2016), OECD Environmental 
Performance Reviews: Chile 2016, OECD Publishing, Paris, 
DOI: http://dx.doi.org/10.1787/9789264252615-en. 

Figure 5.4. Freshwater abstractions in Chile, 2013 

 

 
Source: OECD (2015b), "Water: Freshwater abstractions", OECD 
Environment Statistics (database). 
https://stats.oecd.org/Index.aspx?DataSetCode=WATER_RESOURC
ES ; OECD (2014a) Historical population data and projections 
statistics (database). http://stats.oecd.org/. 

 

Figure 5.5. Regional contribution to national GDP (%) and population 

  

Source: OECD (2016a), OECD Regional Statistics (database) Demography and Population, Regional Accounts, 
https://stats.oecd.org/ (accessed September 2016). 
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Figure 5.6. Water use per region, 2011 

 

Source: DGA (2016), Atlas del Agua: Chile 2016, Dirección General de Aguas, 
www.dga.cl/atlasdelagua/Paginas/default.aspx. 

The geographic concentration of activities in the north and centre has an impact 
on competition over water demand. Water demand exceeds water supply in northern 
and central regions such as Arica, Parinacota, Antofagasta, Tarapacá, Atacama, and 
Coquimbo. Particularly in Antofagasta (Region II), where the mining sector accounted for 
66% of GDP in 2010 (OECD, 2011), the water deficit was the largest in Chile in 2016 (-
5.3 m3/s). The cities of Valparaíso and Santiago also suffer from water stress with values 
near from incurring deficit6 (Figure 5.7). From region VI to X, south of the metropolitan 
region of Santiago, agriculture represents on average around 14% of GDP and 27% of 
total employment, while mining is below 1.32% of GDP. Although agriculture is a water-
intensive activity, the higher availability of water resources in these regions reduces the 
pressure on the water system. 

Chile’s economic and social development depends heavily on the country’s 
ability to meet water demands for its water-intensive economic sectors. The 
government plans to expand 10 000 ha of agriculture to increase Chile’s national exports, 
and domestic water consumption together with urbanisation are expected to keep rising in 
the coming decade. Moreover, over time mining has gained traction in the north and is 
further developing in the central areas. Given the depletion of the northern reserves where 
mining activities were traditionally located, within the next 50 years mining is expected 
to shift further towards the central regions. There will be large investments taking place in 
the northern mining areas (USD 100 000 million) over the next 10-15 years to increase 
water supply (OECD, 2014) including investments in desalination plants.  
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Figure 5.7. Water deficit per region in Chile (2016)  

  

Source: Based on data from DIRPLAN & INH (2016), “Análisis de Requerimiento de Largo Plazo en Infraestructura 
Hídrica”, Dirección de Planeamiento del Ministerio de Obras Públicas (DIRPLAN) e Instituto Nacional de Hidráulica 
(INH).  

In the face of these future trends, Chile needs robust and adaptive water policies 
to transition from supply to demand management, and from crisis to risk 
management. Whereas increasing supply through dedicated infrastructure might work in 
the short term, climate change and related uncertainties threaten the status quo in the 
medium and long term. A change of model towards a rebalancing of water supply and 
demand by using demand management approaches will be a more effective and efficient 
development strategy for the country, as explored later in this chapter.  

Energy supply 
In the face of rising energy prices and scarcity of energy resources, energy 

security is a crucial concern for Chile’s current administration. Recent debates 
around environmental sustainability and climate change, as well as commitments to the 
reduction of CO2 emissions following the Paris Agreement, have raised further the 
profile of energy on the national political agenda. Chile imports 60% of its primary 
energy, which makes the country vulnerable to price instability, volatility of markets and 
supply constraints. Energy availability is considered by the Chilean government as a 
necessary condition for economic growth and development, as well as for a move toward 
better social inclusion.  

The development of the Chilean energy sector is intrinsically linked to water 
resources management. Chile has historically generated a large share of its electricity 
from renewable sources. In the 1980s, no less than 80% of energy generation was 
hydroelectric. However, droughts caused frequent cuts in supply, which is why in the 
1990s the national government decided to diversify the energy matrix by incorporating 
natural gas from Argentina as a new source of electricity. After Argentina restricted 
natural gas exports in 2004, Chile started relying on coal and thermal plants for its 
electricity production, thus resulting in a reduction in the share of hydroelectric 
generation in its electricity matrix. While over the past five years, the average share of 
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hydroelectric generation was 32%, Energy Policy 2050 (Box 5.2) aims to raise the share 
of renewable energy to 60% of the electricity generation matrix by 2035, and at least 70% 
by 2050.  

Box 5.2. Energy Policy 2050 

The Ministry of Energy launched the “Energy 2050” initiative in July 2014, as a result of a participatory process, and the 
plan proposes a vision for Chile's energy sector in which the country will achieve a reliable, inclusive, competitive and 
sustainable energy system by 2050. The Energy Policy is built on four pillars: i) Quality and Security of Supply, ii) Energy as 
a Driver of Development, iii) Environmentally-friendly Energy, and iv) Energy Efficiency and Energy Education. Within 
Pillar 3, Environmentally-friendly Energy, one of the policy goals by 2050 is to achieve an energy matrix where renewable 
energy sources represent 70% of total electricity generation. The fundamental guidelines identified in the Energy Policy to 
reach this goal by 2050 are: 

• promote a greater contribution from renewable energy sources (conventional and non-conventional) to the 
electricity matrix 

• promote sustainable hydroelectricity development, to increase renewable energy's share of the electricity matrix 

• promote the share in energy matrix of fuels with low GHG emissions and atmospheric pollutants. 

Increasing hydroelectric power generation is therefore one of the central pillars in the Ministry’s plan for the coming 
35 years. 

Source: Ministry of Energy (2016), “Energy 2050: Chile’s Energy Policy”, www.energia2050.cl/wp-
content/uploads/2016/08/Energy-2050-Chile-s-Energy-Policy.pdf  

Mining and industry account for the largest share of energy use (38%) 
(Figure 5.8). Energy demand in these sectors increased by 50% over the period from 
2000-13, driven by the energy-intensive mining industry and paper and pulp production 
(OECD, 2016). Projections show that the mining industry’s electricity consumption may 
increase by 81% by 2025 (COCHILCO, 2015). Other pressing energy demands are 
related to the development of alternative water sources (such as desalination and reuse) 
which consume large quantities of energy.  

Figure 5.8. Energy consumption by sector in Chile 

 
 

Source: OECD/ECLAC (2016), OECD Environmental Performance Reviews: Chile 2016, 
http://dx.doi.org/10.1787/9789264252615-en. 

0

50

100

150

200

250

2000 2002 2004 2006 2008 2010 2012

2000 = 100

Total final energy consumption by sector, 2000-13

Mining Other industry
Transport Fishing
Residential Commercial, public services

Mining
15%

Other 
industry

23%

Transport
30%

Fishing
1%

Residential
23%

Commercial 
and public 
services

6%

Non-energy 
use/non-
specified

2%

Total final energy consumption by sector, 2013
Total  26.6 Mtoe



5. THE GOVERNANCE OF WATER INFRASTRUCTURE IN CHILE – 301 
 

 

GAPS AND GOVERNANCE STANDARDS OF PUBLIC INFRASTRUCTURE IN CHILE © OECD 2017 

Better co-ordination and planning across water and energy policies are needed. 
As the Ministry of Energy targets 70% of electricity production through hydropower in 
the coming three decades, releasing water resources from dams in central and northern 
parts of the country where much of the hydropower potential is located will be 
unavoidable. The Agenda 3030, which was conceived as a support document for the 
discussions and development of the Plan Chile 30/30, aims at increasing water supply 
through dams to expand 300 000 ha of irrigated land by 2030, but Central and North 
Macro-Zone are already under water stress. Although hydroelectricity will use water from 
reservoirs when irrigators downstream do not need them, there is no explicit co-
ordination between the Agenda 3030 (nor the development of the Plan Chile 30/30) and 
Energy Policy 2050. Both strategies were conceived in parallel, with rather limited inter-
ministerial consultations, which could cause some implementation bottlenecks. Moreover, 
the mining industry keeps developing in the north and central parts of the country, and 
future plans include the development of desalination plants to deal with water scarcity. 
The latter initiatives will increase energy demands in already water-scarce and energy-
scarce areas. This is why better co-ordinated policies in the water and energy domains 
would be desirable to make the most of policy complementarities. For instance, multi-
purpose reservoirs that serve different policy areas (agriculture, energy, domestic supply, 
mining) when operated through consensus-based agreements, can increase efficiency in 
the use of the resource. Moreover, they help create economies of scale by pulling 
financial resources from different sources (private and public sectors) and sectors. 

Climate change 
Climate change forecast models project higher variability in water resource 

availability between the north and the south. The Directorate of Meteorology of Chile 
(DMC) estimates that in 2050, the minimum temperature in northern Chile will increase 
2°C, with a 3°C rise in the stretch between Copiapó and Concepción. With respect to 
precipitation, it is expected that total annual rainfall will decrease between 200 mm and 
500 mm in Central Chile and increase around 400mm in Southern Chile. The National 
Climate Change Adaptation Plan (2014) identifies a range of potential impacts on water 
and energy (Box 5.3). The plan states that the frequency of hot days will increase, and 
temperatures experienced once every 20 years will occur every two years in most regions 
of Chile by the end of the century. The majority of climate model simulations predict that 
floods and droughts (defined as two consecutive years of low precipitation) will become 
much more frequent (OECD, 2016). Floods will be particularly intense in the central 
region where most of the population lives, while droughts should increase in central and 
northern regions, thus generating more intense competition among domestic, agriculture 
and industrial water uses. Moreover, reduction of hydropower potential will put more 
pressure on Chile’s energy system. 

Box 5.3. Potential impacts from climate change in Chile  
The National Climate Change Adaptation Plan (2014) identifies a range of potential impacts arising from reductions in 

water availability, rising temperatures and extreme weather events: 

• Lack of water could constrain hydropower, with CEPAL (2012) estimating potential reductions in electricity 
generation in the range of 10% to 22%. Less available water for cooling could also affect thermal generation. 
Patterns of consumption will shift, as demand for cooling increases and that of heating decreases 

• Increased soil erosion would negatively affect agricultural production. Pests are likely to be more prevalent, while 
some diseases could diminish. The zones of suitability for forestry, fruit and wine production will shift. Irrigated 
land could become more productive as temperatures rise, provided enough water is available. 
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Box 5.3. Potential impacts from climate change in Chile (cont.) 

• Negative impacts on biodiversity could arise as the pace of climate change exceeds species’ ability to adapt. It 
could take several centuries for ecosystems to find a new equilibrium following the disruption caused by climate 
change. 

• Risk of flooding could increase. For example, CEPAL (2015) estimates that coastal floods that now occur in Valparaíso once 
every 50 years will occur every 11 years by 2070. 

Monetary estimates show that overall, economic losses would amount to 1.1% of GDP under a higher-warming scenario 
(equivalent to a global temperature increase of 3.4 C) from now until 2100. These estimates pointed to economic benefits for 
agriculture and forestry, but net costs for fruit growing, livestock, hydropower and drinking water provision. A range of 
important impacts, however, were not considered. These include increased deaths in hot weather (either directly or as a result 
of interactions between temperatures and air quality), extreme weather, impacts on businesses and biodiversity. As such, 
these monetary estimates only capture a fraction of the potential costs of climate change in Chile.  

Source: OECD/ECLAC (2016), OECD Environmental Performance Reviews: Chile 2016, 
http://dx.doi.org/10.1787/9789264252615-en. 

Managing water risks  

The previous sections revealed key trends that will altogether increase pressure 
in the existing water resources, and which will threaten water security in Chile. In 
the case of Chile as for many OECD countries, four types of water challenges need 
particular attention now and in the future to ensure sustainable and inclusive growth in 
the country.  

● Too much water: Floods are becoming more frequent and also affect households 
supply and water quality. Floods affecting urban areas will have a bigger impact 
in Santiago and Valparaíso, which account for most of national output and 60% 
of total population. For instance, the heavy rains in central Chile in April 2016 
have left an estimated 4 million people without drinking water. In Santiago, the 
national emergency response agency declared a red alert for the city of more than 
seven million people due to dirty water caused by the flooding. In May 2015 
floods in northern Chile (Atacama region) caused 31 casualties and left 16 588 
people homeless (ONEMI, 2015). The Chilean government estimated recovery 
costs of at least USD 1.5 billion (O’Brien and Esposito, 2015). According to the 
Chamber of Construction, in the last 30 years, eight of the ten biggest natural 
disasters measured by number of deaths were related to floods in urban areas or 
rivers beds.  

● Too little water: The current drought, which began in 2007, is hampering the 
Chile’s copper production, although it remains the world's top exporter. The 
drought is exacerbating forest fires, driving energy prices higher and having an 
impact on agriculture. This has economic implications, as Chile is among the 
countries with the largest difference in economic growth between drought years 
and non-drought years, with GDP varying by 1-2% (OECD/GWP, 2015). 

● Too polluted water: Water quality levels vary across the country, and differences 
are noticeable from the south to the north. In the far south of Chile, where 80% of 
the 16 000 lakes and lagoons in the country are located, water quality is in general 
terms very good, mainly due to low population density and limited economic 
activities. In central Chile, large urban settlements like Santiago and Valparaíso 
have limited access to tertiary wastewater treatment, which together with large 
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agricultural runoff has caused eutrophication of coastal lakes, wetlands and 
estuaries. Also in central Chile, mining activity has elevated copper and salinity 
levels in some rivers, including in the Maipo River, which is the major source of 
irrigation and drinking water for the Santiago Metropolitan Region and 
Valparaíso. In the northern regions, surface waters often exceed permissible or 
recommended limit values of heavy metals and sulphates, mainly due to mining 
effluent (OECD/ECLAC, 2016). 

● Universal coverage of water services: a key challenge in Chile is providing 
access to water supply and sanitation in rural settlements. According to the Joint 
Monitoring Programme, 7% of Chile’s rural population currently lacks access to 
improved drinking sources and 9% to improved sanitation. Future trends in terms 
of urbanisation and population growth, together with infrastructure ageing in 
cities, will also increase the pressure on urban drinking water systems.  

While infrastructure can help manage the above water risks, it cannot be the 
only response. Constructing more dams, upgrading channels to have less leakage, and 
installing efficient irrigation systems will certainly all contribute to increased water 
availability and reduce risks of too little water. Rainwater systems with larger capacity 
and higher coverage will help manage higher peak flows and therefore diminish the risk 
of floods in cities as well as reduce the impact on the environment, urban infrastructure 
such as water services infrastructure, and the society at large. Higher quality treatments in 
wastewater treatment plants will also diminish the risks of disrupting freshwater systems. 
However, investments in physical infrastructure will need to be integrated into wider 
governance frameworks, accompanied by sound water institutions and improved 
information systems. For instance, if rainwater systems are enlarged in Santiago but are 
not operated and maintained properly due to the fragmentation of competences across the 
state and municipalities, the system will not deliver on its intended goals. Dams that are 
not operated for multiple uses might supply water for one specific use, but they could 
miss out on generating benefits for other categories of users as well.  

Due to Chile’s particular water rights regime and water market, the space for 
public action in water management is somewhat limited. The National Water Code of 
1981 created a unique system of water rights, known as one of the world’s most pro-
market systems. The National Water Code allowed for the development of a water market 
with the objective of achieving greater economic efficiency and water conservation. 
Whereas the former was achieved by allocating rights to productive activities, the latter is 
claimed to have failed due to monopolies and speculation. Water rights have been 
allocated by the national government to private users upon their request, free of cost. 
They were allocated for indefinite time periods, with the possibility of being passed down 
in inheritance from one individual to another. When there is more than one claim made 
on the same water source and not enough resources to satisfy them all, the right is 
allocated following a bidding/auction process. The right is tradable, with the goal of 
assigning the right of water access to those initiatives with the greatest market value. 
Once private parties are in possession of their water rights, they are responsible for the 
management and distribution of their water. In most Chilean rivers, these private parties 
are organised in Water Users Organisations (WUOs) (see Box 5.5) which are century-old 
institutions that have acquired the experience and social acceptance to manage water 
resources. However, WUOs focus on managing surface water resources for irrigation 
purposes in a specific river, and often do not have control over all rivers, tributaries, and 
groundwater resources that together form a basin. Thus, the government loses its power to 
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establish integrated planning and a long-term vision, as it has no faculty over water 
allocation regimes and the prioritisation of uses. For instance, such an institutional 
framework limits the role of the state to manage trade-offs between 
upstream/downstream, current/future generations, water producers/water users, 
energy/agriculture /households /mining users. Given the current and future trends’ impact 
on water demand and supply, these trade-offs need to be addressed as a shared 
responsibility across the public, private and non-profit sectors. The state’s role in this 
context is to facilitate the effective and efficient functioning of the market through 
providing clear rules and standards to ensure that sufficient water is allocated for human 
consumption and the preservation of natural ecosystems, and facilitating access to sound 
information to guarantee that actors in the market can take the right decisions.  

In 2005 and 2011, important efforts to reform the water code have been 
undertaken by Chilean administration. Since the 2005 reform, which established 
ecological flows, the state has been able to deny requests for water rights to preserve 
environmental minimum values. In addition, the reform included the possibility of 
creating water reserves under exceptional circumstances, the need for a justification in a 
water rights application, a fee in the case of non-use of water rights, and the obligation to 
report transactions on water rights. However, the 2005 reform did not change the basics 
of the allocation model and water trading as defined in the 1981 Code. This is why a new 
reform, which started in 2011, seeks to reinforce the role of water as a national public 
good and has the objective to facilitate public action in managing water risks in Chile. It 
was given legislative priority in 2014 and is now under discussion in the Senate’s Special 
Commission for Water Resources, Desertification and Droughts, after having passed 
Congress on 22 November 2016The draft bill foresees a number of provisions, which are 
difficult to assess at the time of the drafting, but any attempt at strengthening the current 
institutional framework towards more sound public governance in Chile’s water 
management is a significant step forward to set sound framework conditions to manage 
water risks.  

The ongoing process to reform the Water Code also provides a good opportunity 
to engage stakeholders in the development of a country-wide strategy for water. The 
process should be used as a catalyst for developing a country-wide, national strategic 
vision on how water can contribute to sustainable and inclusive growth over the short, 
medium and long term. Raising the profile of water management on the national and local 
political agenda is essential to sustain Chile’s productive matrix and to ensure the well-
being of citizens.  

An overview of water governance gaps in Chile 

The following sections detail the most prominent gaps in Chile’s water governance, 
measured against the OECD Principles on Water Governance (Box 5.4). 

Box 5.4. OECD Principles on Water Governance 

The 12 OECD Water Governance Principles aim to enhance water governance systems that help manage “too much”, 
“too little” and “too polluted” water in a sustainable, integrated and inclusive way, at an acceptable cost, and in a reasonable 
time-frame. The Principles consider that governance is good if it can help to solve key water challenges, using a combination 
of bottom-up and top-down processes while fostering constructive state-society relations. It is bad if it generates undue 
transaction costs and does not respond to place-based needs.  
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Box 5.4. OECD Principles on Water Governance (cont.) 

Coping with current and future challenges requires robust public policies, targeting measurable objectives in pre-
determined time-schedules at the appropriate scale, relying on a clear assignment of duties across responsible authorities and 
subject to regular monitoring and evaluation. Water governance can greatly contribute to the design and implementation of 
such policies, in a shared responsibility across levels of government, civil society, business and the broader range of 
stakeholders who have an important role to play alongside policy-makers to reap the economic, social and environmental 
benefits of good water governance.  

The OECD Principles on Water Governance intend to contribute to tangible and outcome-oriented public policies, based 
on three mutually reinforcing and complementary dimensions of water governance:  

• Effectiveness relates to the contribution of governance to define clear sustainable water policy goals and targets at 
all levels of government, to implement those policy goals, and to meet expected targets.  

• Efficiency relates to the contribution of governance to maximise the benefits of sustainable water management and 
welfare at the least cost to society. 

• Trust and Engagement relate to the contribution of governance to building public confidence and ensuring 
inclusiveness of stakeholders through democratic legitimacy and fairness for society at large.

 

Enhancing the effectiveness of water governance 

• Principle 1. Clearly allocate and distinguish roles and responsibilities for water policymaking, policy 
implementation, operational management and regulation, and foster co-ordination across these responsible 
authorities. 

• Principle 2. Manage water at the appropriate scale(s) within integrated basin governance systems to reflect local 
conditions, and foster co-ordination between the different scales. 

• Principle 3. Encourage policy coherence through effective cross-sectoral co-ordination, especially between policies 
for water and the environment, health, energy, agriculture, industry, spatial planning and land use. 

• Principle 4. Adapt the level of capacity of responsible authorities to the complexity of water challenges to be met, 
and to the set of competencies required to carry out their duties.  
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Box 5.4. OECD Principles on Water Governance (cont.) 

Enhancing the efficiency of water governance 

• Principle 5. Produce, update and share timely, consistent, comparable and policy-relevant water and water-related 
data and information, and use it to guide, assess and improve water policy.  

• Principle 6. Ensure that governance arrangements help mobilise water finance and allocate financial resources in an 
efficient, transparent and timely manner. 

• Principle 7. Ensure that sound water management regulatory frameworks are effectively implemented and enforced 
in pursuit of the public interest. Principle 8. Promote the adoption and implementation of innovative water 
governance practices across responsible authorities, levels of government and relevant stakeholders. 

• Principle 8. Promote the adoption and implementation of innovative water governance practices across responsible 
authorities, levels of government and relevant stakeholders. 

• Principle 9. Mainstream integrity and transparency practices across water policies, water institutions and water 
governance frameworks for greater accountability and trust in decision making. 

Pillar 3: Enhancing trust and engagement in water governance 

• Principle 10. Promote stakeholder engagement for informed and outcome-oriented contributions to water policy 
design and implementation. 

• Principle 11. Encourage water governance frameworks that help manage trade-offs across water users, rural and 
urban areas, and generations. 

• Principle 12. Promote regular monitoring and evaluation of water policy and governance where appropriate, share 
the results with the public and make adjustments when needed. 

Source: OECD (2015c), OECD Water Governance Principles, available at: https://www.oecd.org/gov/regional-policy/OECD-
Principles-on-Water-Governance-brochure.pdf.  

Fragmentation of responsibilities in water-related competences 
Chile has one of the highest levels of fragmentation of responsibilities when it 

comes to water-related competences. More than forty institutions are involved in 
delivering over 100 water-related functions. Both the 2012 OECD study Water 
Governance in Latin America and the Caribbean and other studies like one by the World 
Bank in 2013 highlighted this fragmentation and raised awareness among Chilean 
stakeholders. Within the MOP, several authorities have core competencies over water 
management, including DGA, DOH, and the Planning Directorate. In the past, the DGA 
and the DOH have seldom been involved in the planning of water infrastructure, but the 
Plan Chile 30/30 offers an opportunity to combine perspectives and identify needs for 
water-related infrastructure. It is critical for DGA to be able to control and monitor water 
rights, and DOH to execute infrastructure within the framework of an integrated vision. 
One way forward that Chile is currently considering to strengthen the institutional and 
coordination framework for water management is the establishment of an Under-
Secretariat for Water Resources within the MOP. While such a figure might help solve 
the compartmentalisation within the MOP, there would still need to be effective 
coordination mechanisms with agencies and ministries outside the MOP. For the time 
being, such coordination is done informally through the Committee of Water Ministers 
established in 2014 as an operational body to bring together the ministries of agriculture, 
mining, energy, environment and public works. A step forward could be the formalisation 
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of that Committee following a similar approach as the Under-Secretariat of Tourism, 
which relies on a formal inter-ministerial committee that ensures co-ordination with 
relevant sectors to tourism such as public works, environment, and transport.  

Fragmentation, or the high number of responsible authorities, is not bad per se, 
if the right co-ordination mechanisms are in place and work properly (OECD, 
2016). The traditional co-ordination mechanism for irrigation policies in Chile has been 
an inter-ministerial committee called the National Irrigation Commission (CNR) (Box 
5.19), which operates under the umbrella of the Ministry of Agriculture. The Commission 
is in charge of designing irrigation policies and is led by a Council of Ministers. The 
Council is chaired by the representative of the Ministry of Agriculture, and gathers 
several ministries including the representatives of the Ministries of Economy, Finance, 
Public Works and Social Development. However, this mechanism has been claimed to be 
insufficient to effectively coordinate water policies across responsible authorities in Chile 
(OECD 2012, World Bank, 2013). In 2014, a Presidential Delegate for Water Resources 
was appointed to advise the President and Ministers on how to improve water resources 
management in Chile. At the time, it reflected a certain commitment to raising the profile 
of water in Chile, but the mandate of the Presidential Delegate ended in May 2016 before 
any National Water Resource Policy could be agreed upon by the different competent 
ministries and stakeholders. The views of the Presidential Delegate have however been 
captured in a document entitled “National Water Resources Policy”, some guidelines of 
which are summarised below in Boxes 5.6 and 5.8. However, it is worth noting that, to 
date, this document has not been vetted by all competent authorities as a National Water 
Policy per se.  

A lack of functional and hydrological scale in water management  
A striking feature of the Chilean water management model is the absence of 

integrated basin governance systems that can provide for a functional and territorial 
approach to water risks. This can be very much explained by the specific geographical 
context (north/south asymmetry and very small-scale basins due to the mountain/sea 
specificity), but also by the high degree of centralisation in most of Chile’s public 
policies, including water. In the absence of proper river basin governance, Water Users 
Organisations (WUOs) (Box 5.5) manage water in a rather fragmented way, and limited 
consideration is given to the need for conjunctive management of surface and 
groundwater. These century-old institutions have acquired the experience and social 
acceptance to manage effectively water resources. Though most of them have control 
over an entire river, they do not generally have control over all rivers and tributaries that 
together form a basin. These organisations focus on managing surface water resources for 
irrigation purposes, and they often do not coordinate with users withdrawing 
groundwater. As a result, the hydrological interconnection between the river and the 
aquifers is neglected. One of the reasons for the lack of coordination is the limited 
number of groundwater user organisations. OECD countries experience shows that 
effective groundwater management can provide a natural storage of water if properly 
managed, particularly in areas with unconfined sedimentary aquifers. There is therefore a 
need to seek alternatives to enhance basin governance in Chile, and the conjunctive 
management of groundwater and surface water within the current water rights context. 
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Box 5.5. Water Users’ Organisations in Chile 

Water Users Organisations (WUOs) have played a key role in water infrastructure development since the 19th century 
and operate and maintain a large share of it today. They manage a network of roughly 100 000 km channels without 
translating their operation and maintenance costs to the State. However, the development of this network was largely 
supported through different State subsidies (see Box 5.19).  

The main types of Water Users’ Organisations in Chile are: 

• Water Channels Associations (Asociaciones de Canalistas): formed by water rights owners sharing the operation 
of a water infrastructure that takes water from a natural source and distributes water among the users 

• Surface Water Communities (Comunidad de Aguas superficiales): formed by water rights owners that withdraw, 
channel and distribute water from the same water source 

• Groundwater Communities (Comunidad de Aguas Subterráneas): formed by water rights owners that abstract 
water from the same groundwater source. These organisations control abstractions and manage information on 
wells and availability of water 

• Control Boards (Juntas de Vigilancia): organisations with jurisdiction over a basin or part of a basin, which are 
formed by surface water communities, water channels associations and individuals that execute their water rights 

Source: DGA (2016), Atlas del Agua: Chile 2016, Dirección General de Aguas, available at: 
www.dga.cl/atlasdelagua/Paginas/default.aspx. 

Several policies, including the reflections captured by the Presidential Delegate 
for Water in the document entitled “National Water Resources Policy” (Box 5.6), 
have been aimed at promoting river basin management, but they have had little 
success. For instance, a series of Territorial Roundtables (Mesas Territoriales) were set 
up throughout 2014-15 to coordinate with the subnational authorities the implementation 
of national goals at local level and strengthen the role of WUOs. The roundtables 
included public and private actors, as well as universities and representatives of civil 
society, and were formed through an incremental approach. First, a broad-based meeting 
with public water authorities in the region was held to explain the role of the appointed 
subnational Delegate, the underlying goal of the roundtable and its methods of work. 
Second, relevant private sector actors, academics and civil society groups were invited to 
be part of the tables. Representatives were appointed in each region to set up the 
Territorial Roundtable, with the support of the Ministry of Interior, which appointed 
“subnational Presidential Delegates”, and of the intendentes of the regions, who provided 
them with logistical support to carry out their functions (i.e. offices, vehicles, etc.). 
However, due to budget cuts in the Ministry of Interior in 2015, only a limited number of 
Territorial Roundtables remained, namely in Coquimbo, Valparaíso, Bio-Bio, La 
Auracania, Los Rios, and Los Lagos, because authorities in these regions decided to 
cover related operation costs.  

There have also been attempts to develop integrated water resources 
management (IWRM) plans for individual basins. The Government of Chile and the 
World Bank worked towards an IWRM plan in Choapa, in the Region of Coquimbo, 
which was ultimately not implemented due to budgetary constraints. The project, which 
was revived by the DGA, foresees the participation of WUOs, civil society organisations 
and regional and local authorities together with the national government. The plan 
involves using hydrological models that include climate change scenarios, developing a 
platform that visually displays water resource information about the basin and proposing 
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a coordination mechanism to help improve water governance in the basin in the long-term 
(Agua, 2016). Similar efforts are also being considered in the Copiapo River Basin.  

Box 5.6. Provisions on river basin management in the Presidential Delegate’s  
“National Policy for Water Resources” document 

The latest policy statement of the Government of Chile on water management, issued by the Presidential Delegate, 
recognises river basins as a unit of territorial management and calls for: 

• promoting integrated water resources management through place-based approaches in each basin, in order to 
account for the singularities of each basin in terms of future challenges, with the Territorial Roundtables to be 
implemented in each region as the first step forward  

• studying the possibility of developing a normative framework for the implementation of integrated water resources 
management in Chile  

• instruments for territorial management that consider basins as the unit for planning and management of water 
resources 

• territorial development plans that consider the basin as the planning unit.  

Source: Government of Chile (2015), “National Water Resources Policy 2015”, 
www.interior.gob.cl/media/2015/04/recursos_hidricos.pdf  

Policy incoherence across sectors  
Chile’s central government is characterised by a high degree of 

compartmentalisation. Sectoral ministries work in insulated silos, with limited 
mechanisms for ensuring alignment and integration across policy areas and 
investments. The lack of horizontal co-ordination is particularly challenging in water 
management, as many decisions taken in other policy domains (e.g. land use, energy, 
agriculture, industry) generate water risks and vice-versa. For instance, it is not clear how 
water management has been taken into account in the development of the energy 
infrastructure agenda spanning through 2050. It is also unclear how the National 
Commission for Irrigation has planned the expansion of the agriculture frontier and how 
relevant water stakeholders have been consulted and engaged (e.g. Ministry of 
Environment, Ministry of Energy, WUOs, etc.). A thorough assessment of the 
distributional impacts of decisions taken in water-related policy areas is essential to 
fostering policy complementarities, especially when it comes to exploring synergies in 
future infrastructure.  

A Committee of Water Ministers was established to coordinate actions in policy 
areas with an impact on water. The Committee was promoted by the Ministry of Public 
Works, which is responsible for its Secretariat, and it was designed as an operational 
body to discuss trade-offs across the five water-related ministries: agriculture, mining, 
energy, environment, and public works. The National Presidential Delegate to Water 
Resources also sat on the Committee until the end of his mandate. To some extent, the 
Water Committee has supported policy coherence on a case-by-case basis rather than 
systematically. A notable case is the conflict among users regarding the Reservoir of Laja 
Lake, in the Bio-Bio Region. This 5 000 Mm3 natural lake of environmental value (there 
is a waterfall that is a popular touristic attraction) is an important water source for the 
agricultural activity in the region, but the reservoir is managed by the National Energy 
Company ENDESA (Empresa Nacional de Electricidad Sociedad Anónima), as it holds 
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the water rights. The conflict started when ENDESA was privatised in 1989 and used 
water rights to maximise its profits from the installed hydropower plant. This put 
additional pressure on the available water resources, and two main conflicts arose: first, 
agricultural users could not access the water resources the needed to keep up production, 
and second, the environmental sustainability of the waterfalls was threatened. In this 
context, the Council met and agreed upon an operational rule for the management of the 
lake’s resources, which was first discussed by the ministries with a higher stake, i.e. 
Energy, Environment, and Agriculture, together with the users and stakeholders. Each 
ministry negotiated and liaised with their constituencies prior to holding discussions with 
their peers on the need to reconsider some of the water allocation entitlements. 

The Water Committee is an informal mechanism rather than an institutionalised 
body. While this has allowed some flexibility and confidentiality when discussing 
sensitive issues, the absence of formalisation could call into question its accountability 
and sustainability over time. Relevant ministries argue that any formalisation would 
reduce its operability and delay implementation of measures. However, a more formal 
coordination body would also be better able to outlast political cycles and serve as a 
robust coordination mechanism, where trade-offs and conflicting interests could be 
managed effectively. In addition, a variety of complementary co-ordination mechanisms 
used by OECD countries can be considered in the case of Chile (Box 5.7). 

Box.5.7. Menu of options for co-ordinating policies across ministries,  
public agencies and levels of government 

In France, the Inter-ministerial Committee for Sustainable Development was created by decree in 2003. Presided over by 
the Prime Minister, it meets annually and is made up of the ministers responsible for interior affairs, social affairs, 
employment, foreign affairs, European affairs, defense, youth, education, research, economy, finances, industry, transport, 
housing, tourism, health, agriculture, culture, state reform, territorial development, cities and local communities, sports, and 
overseas territories. A representative of the President also takes part in the activities of the inter-ministerial committee. Its role 
is to define and monitor the implementation of governmental orientations to foster sustainable development, including 
regarding greenhouse gases and the prevention of major natural risks. It also ensures alignment the national strategy and action 
plans for sustainable development with the country’s commitment in that field at European and international levels. The 
committee prepares an annual evaluation report on the implementation of the strategy and actions plans.  

In Australia, the Council of Australian Governments (COAG) is the peak intergovernmental forum. The members of 
COAG are the Prime Minister, state and territory premiers and chief ministers and the President of the Australian Local 
Government Association (ALGA). The Prime Minister chairs the COAG. The role of the COAG is to promote policy reforms 
that are of national significance, or which need coordinated action by all Australian governments. The COAG is supported by 
inter-jurisdictional, inter-ministerial councils that facilitate consultation and co-operation between the Commonwealth and the 
states and territories in specific policy areas such as health, education, indigenous rights and the economy. Together, these 
councils constitute the COAG Council System. COAG councils pursue and monitor priority issues of national significance and 
take joint action to resolve issues that arise between governments. Councils also develop policy reforms for consideration by 
the COAG, and oversee the implementation of policy reforms agreed by the COAG. The COAG has been the co-ordinating 
and driving force behind the water reforms undertaken across Australian jurisdictions for more than 20 years. 

In Mexico, there has been notable progress in addressing institutional fragmentation of water policy at the federal level. 
Some of these efforts were undertaken through the National Water Commission (CONAGUA)’s Technical Council. The 
council is an inter-ministerial body in charge of approving and evaluating the commission’s programmes, projects, budget and 
operations, as well as co-ordinating water policies and defining common strategies across multiple ministries and agencies 
(SEMARNAT; SEDESOL; Secretary of Agriculture, Livestock, Rural Development, Fisheries and Food [SAGARPA.]; 
Treasury; Energy; CONAFOR; and IMTA). 

Israel, the Water Authority Council created in 2007 is responsible for all decision making and policy setting by the Israeli 
Water Authority. It seeks to co-ordinate the actions of the ministries of Environmental Protection, Health, Finance, Foreign 
Affairs, and Infrastructure, which used to be collectively responsible for the decision-making process over matters concerning 
water and sewage. Under the previous arrangement, important decisions were often impossible to reach because of the 
diverging interests of each agency/ministry and a lack of incentives for compromise, which posed a risk of a lack a collective 
sense of responsibility for national decision making on water and wastewater management. The Water Authority Council was 
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Box.5.7. Menu of options for co-ordinating policies across ministries,  
public agencies and levels of government (cont.) 

established to alleviate these frequent deadlocks.All policies and plans that the Israeli Water Authority or any other 
ministry proposes must be presented to the Water Authority Council Forum for approval before they can be passed. The 
efficiency of the Water Authority Council is founded upon two criteria – creating equal representation of all interested groups, 
and ensuring that effective and timely decision-making is their priority. This unifies the responsibility for decision making on 
national water and wastewater management and has substantially improved the efficiency and timing of decision making. 

The National Water Council in Spain is a high-level consultative agency created in 2009 which includes autonomous 
communities, local entities, river-basin authorities, and professional and economic unions related to water. Horizontal co-
ordination of water policies is ensured by the participation of the main directors-general of the Ministry of Environment, Rural 
and Maritime affairs (water, quality and environmental protection, sustainable development and rural affairs). 

Source: OECD (2015d), Water Resources Governance in Brazil. OECD Publishing, Paris, 
http://dx.doi.org/10.1787/9789264238121-en ; OECD (2011), Water Governance in OECD Countries: A Multi-level 
Approach, http://dx.doi.org/10.1787/9789264119284-en. 

Data and information gaps  
 Chile has made important efforts to produce its Water Atlas, which provides an 

overall picture of the stock of water resources but, in general terms there are still 
data and information gaps on water resources management and planning that 
hinder decision making. Raw data is dispersed among a wide range of sources, which 
include the public sector, water operators, agricultural users and industry (i.e. mining and 
others). Often, the government has to provide estimates and, at the same time, misses 
basic indicators such as abstraction rate by use or the household drinking water 
consumption rate in rural areas. In particular, the Ministry of Agriculture reports that 
there is a need to improve measurement of water demands in the agricultural sector as 
currently volumetric abstraction is measured through water rights. Water rights in Chile 
are often not used entirely and there are also situations where users go over their assigned 
amount of water. The lack of enforcement and monitoring of water abstractions, both 
from surface and groundwater sources, hinders the exact measurement of water volumes 
for agriculture. In addition, there is little data online in workable format, and time series 
tend to be limited. A final concern is the inconsistencies, or the lack of convergence, 
between official sources of data and those produced by the private sector, in addition to 
the fact that the information produced with existing data does not always serve to guide 
decision making.  

Chile is already taking action to address its information gap, but further 
progress is needed. These steps include the action guidelines produced by the 
Presidential Delegate in the document entitled “National Water Resources Policy”, 
particularly those aimed at improving the country’s water information system (Box 5.8). 
However, there has been no specific follow-up on the implementation of these action 
guidelines. More can be done to improve data production and the use of data to inform 
water resources planning and management processes. International standards and data 
quality measures implemented in OECD countries could serve as a compass to guide 
Chile.  
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Box 5.8. Provision on information systems in the Presidential Delegate’s  
“National Policy for Water Resources” document  

The National Policy acknowledges that access to clear and precise water-related information is critical for evidence-
based decision making by both institutions and private water users. In particular, it calls for the following actions:  

• establish an integrated National Public Water Resources Information System  

• strengthen the role of the DGA in information systems, so that they are capable of implementing a complete public 
stock of water, with temporal reliable time series and updated data, and complete the water rights record, which is 
currently incomplete 

• modernise and expand the programme of river gauges, rainwater meters, groundwater monitoring systems, 
reservoir level meters and quality measurements 

• ensure private actors share water-related information by placing incentives through collaboration agreements 

• develop a national research agreement between public and private actors, including universities, technological 
centres, WUOs and others, with the objective of enhancing water-related information and developing new 
information and technologies.  

Source: Government of Chile (2015), “National Water Resources Policy 2015”, 
www.interior.gob.cl/media/2015/04/recursos_hidricos.pdf. 

An overview of water infrastructure gaps in Chile 

The following sections capture the most prominent gaps in Chile’s water 
infrastructure as measured against international standards. The types of water 
infrastructure analysed in this Chapter include: i) water supply and sanitation services, 
both in urban and rural areas; ii) infrastructure for non-conventional water sources; and, 
iii) irrigation and water resources infrastructure.  

Water and sanitation services 

Table 5.2. Access to water and sanitation services, 1990 and 2015 

 Drinking water coverage 
 Urban (%) Rural (%) Total (%) 
 1990 2015 1990 2015 1990 2015 
Piped onto premises 98 100 38 93 88 99 
Other improved source 1 0 10 0 2 0 
Other unimproved 1 0 25 7 5 1 
Surface water 0 0 27  5  
 Sanitation coverage estimates 
 Urban (%) Rural (%) Total (%) 
 1990 2015 1990 2015 1990 2015 
Improved+Shared facilities 91 100 53 91 85 99 
Other unimproved 5 0 41 8 10 1 
Open defecation 4 0 6 1 5 0 

Source: WHO/UNICEF (2015), Join Monitoring Programme for Water Supply and Sanitation (database). 
https://www.wssinfo.org/documents/?tx_displaycontroller[type]=country_files. 
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As an OECD country, Chile is close to universal coverage of drinking water 
supply and sanitation, but has some important territorial disparities, in particular 
between rural and urban areas. The Joint Monitoring Programme (led by the World 
Health Organization and UNICEF) estimated that Chile reached 99% access to improved 
water sources and sanitation facilities in 2015 (Table 5.2). However, while in urban areas 
access to improved drinking water and sanitation services is 100%, in rural areas drinking 
water coverage in 2015 was 93%, with 91% for sanitation (Table 5.2).  

Urban water supply and sanitation 
Water services in urban areas are delivered by private concessions and regulated 

by the Superintendence of Sanitation Services (SISS) (Box 5.9). Chile’s urban water 
services, i.e. drinking water supply and wastewater treatment, are in a concessional 
regime to the private sector, which means that different private utilities are responsible 
for providing water services under the regulation of the SISS. There are two types of 
concession regimes in Chile:  

● Concessions assigned for an indefinite time period. Between 1998 and 2000, the 
State sold strategic participation of public companies to private water service 
providers. These private companies bought an important part of the public 
companies’ stake and participated in capital increases. The main public companies 
where privatised using this scheme, including the service providers in Santiago de 
Chile and the regions of O´Higgins, Los Lagos and Biobío. 

● Concessions assigned for 30 years. In 2001, the government decided to change 
the privatisation scheme by only transferring the private sector the right to exploit 
and manage water services concessions, and not the property. Rights for 
exploitation were assigned for 30 years under the agreement of undertaking the 
necessary investments, particularly in sanitation infrastructure. Under this scheme, 
between 2001 and 2004 the remaining eight public companies were concessioned 
to the private sector.  

The delegation of urban water services to private providers worked for the 
expansion of urban sanitation services, which was the government’s main goal. Chile 
restructured its water supply and sanitation services in the 1990s to make up for the 
backlog of public investment in sanitation infrastructure. Access to sewerage treatment 
increased from 20.85% to 73.30% between 2000 and 2005 and from 73.30% to 90.59% 
between 2005 and 2011 (Figure 5.9). In 2014, it is reported that 96.58% of households 
had access to sewage systems, with primary, secondary or tertiary treatment. 

Box 5.9. Superintendence of Sanitation Services 

The Superintendence of Sanitation Services (SISS) was established in 1990 as a public, decentralised, regulatory entity 
with command and control functions for water supply and sanitation services. Its responsibilities include oversight and 
auditing of service providers, enforcement of norms, control of industrial wastewater discharges and tariff setting. The 
regulator carries out the following activities:  

• revise, propose and monitor the implementation of technical norms related to design, construction and operation of 
WSS  

• implement and enforce norms related to tariffs of services delivered by the concessioners, according to the legal 
tariff framework  
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Box 5.9. Superintendence of Sanitation Services (cont.) 

• implement the concessions regime and ensure concessioners’ compliance with SISS legal norms and resolutions, 
and take part in the initialisation, exploitation, transference and extinction phases of the concession regime 

• Monitor industrial wastewater discharges, in particular enforcing quality standards 

• enforce penalties and sanctions.  

Source: SISS (2016), Historia del Sector Sanitario en Chile, www.siss.gob.cl/577/w3-article-3681.html. 

  

Figure 5.9. Evolution of Chile’s access to sewerage by percentage of population 

 
Notes: Primary treatment: Physical and/or chemical process involving settlement of suspended solids, or other in which the 
BOD5 of the incoming wastewater is process reduced by at least 20% before discharge and the total suspended solids are 
reduced by at least 50%. Secondary treatment: process generally involving biological treatment with a secondary settlement 
or other process, with a BOD removal of at least 70% and a COD removal of at least 75%. Tertiary treatment: treatment of 
nitrogen and/or phosphorous and/or any other pollutant affecting the quality or a specific use of water (microbiological 
pollution, colour, etc.). 

Source: OECD/ECLAC (2016), OECD Environmental Performance Reviews: Chile 2016, 
http://dx.doi.org/10.1787/9789264252615-en. 

Chile’s urban water supply and sanitation challenges are similar to those faced 
by other OECD countries and mainly relate to the infrastructure upgrade and the 
renewal needed to sustain current levels of service delivery and water safety. In 
OECD countries with relatively low GDP per capita, infrastructure development is 
ongoing and requires investment on the order of 1% of GDP (OECD, 2015a). An OECD 
survey of 48 metropolitan areas in 2015 showed that over 90% of cities reported ageing 
or lacking infrastructure as a prominent challenge. The latter can threaten universal 
coverage of drinking water and sanitation and diminish the capacity to protect citizens 
against water-related disasters. Similarly to other OECD countries and cities, Chile needs 
to modernise its facilities to deliver high-quality wastewater treatment. Currently, in Chile 
the norm that sets the quality of the service (SEGPRES N°90/2000) does not require 
treatment plants to have tertiary level treatment. Countries which have already raised 
levels of tertiary treatment include Austria, Germany, Luxembourg, the Netherlands, 
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Spain, Switzerland and the United Kingdom (OECD, 2016). In European cities, this 
performance is high due to the EU Directive 91/271/EEC on urban wastewater treatment, 
which sets higher standards than the Chilean norm.  

Selected benchmarks 
Water infrastructure gaps are not easy to assess in general, as water systems are 

complex structures that depend not only on the “quantity” of infrastructure, but 
also on the type of infrastructure, its quality, its location, and how is it managed. 
Moreover, there is an overall lack of indicators for many types of infrastructure. For 
instance, there are no indicators for rainwater systems, green infrastructure, or natural 
infrastructure (i.e. ecosystem services). To assess the performance of this type of 
infrastructure there is a need to conduct individual cost-benefit analyses. For instance, a 
rainwater system is adequately designed and managed if it prevents flooding in a city and 
therefore saves losses to citizens and businesses. Ecosystem services can help improve 
water quality, protect from flooding and increase water availability by recharging 
aquifers. 

Ageing water networks have negative impacts in terms of efficiency and generate 
failures to deliver the service. The indicator used to measure efficiency levels in urban 
water supply systems across OECD cities is water loss. Another indicator that has been 
used by the SISS to evaluate the quality of a network is the number of pipelines breaks 
every 100 km. Leaking pipes generate additional costs, both in environmental (more 
freshwater is used and lost, and some wastewater returns to the environment untreated) 
and financial terms (through the opportunity cost of leakage and the cost of treating water 
that leaks before it reaches the consumer, thereby increasing the unit treatment cost). In 
Chile, the future availability of water resources is predicted to decrease due to the effects 
of climate change, presumably driving up the future value of water, which could make 
further improvement of infrastructure efficiency more cost-effective (OECD, 2016). 

 In the following section, Chile’s largest metropolitan areas are compared to 
equivalent cities in terms of water loss7 and domestic consumption (Table 5.3). 
Chilean metropolitan areas are defined using the OECD definition of Functional Urban 
Areas (FUAs)8, which are not bound by administrative boundaries of cities, but rather 
defined according to where people work and live (using commuting flows). According to 
this definition, Chile has 26 FUAs that altogether encompass 100 municipalities. In the 
case of Chile, FUAs included the large metropolitan area of Santiago de Chile (above 
1.5 million), the metropolitan areas of Concepción and Valparaíso are (between 500 000 
and 1.5 million), and the medium-sized urban areas of Coquimbo and Antofagasta 
(between 200 000 and 500 000)9. 

Table 5.3. Clustering of benchmarked cities by size  

No. of inhabitants Cities 
More than 5 million Mexico City, New York City, Paris, Hong Kong, Rio de Janeiro, Singapore, Santiago de Chile 
Between 1.5 and 5 
million 

Amsterdam, Athens, Barcelona, Belo Horizonte, Budapest, Daegu, Lisbon, Marseille, Milan Montreal, Naples, Phoenix, 
Rome, Suzhou, Zibo. 

Less than 1.5 million Acapulco, Bologna, Calgary, Chihuahua, Cologne, Copenhagen, Culiacan, Edinburgh, Glasgow, Grenoble, Hermosillo, 
Kitakyushu, Krakow, Liverpool, Malaga, Nantes, Okayama, Oslo, Prague, Queretaro, San Luis Potosi, Stockholm, Turin, 
Toluca, Tuxla, Veracruz, Zaragoza, Valparaíso, Concepción, Antofagasta, Coquimbo-La Serena 

Source: Based on Total Population of the urban core of the functional urban area (OECD, 2012b) and data provided by 
surveyed cities from non-OECD countries. 
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Water losses in Chile’s major cities are higher than in most peer cities. 
Valparaíso (42.9%) performs slightly better than Mexican cities such as Tuxtla (65%) San 
Luis Potosi (50.9%), Chihuahua (45%) and Mexico City (44%), which feature at the 
bottom of the ranking. The city of Concepción also registers relatively high levels of 
water losses (34.4%), similar to Belo Horizonte (35.8%), Oslo (35.3%), Toluca (35%) 
and Montreal (33%). Santiago, with a share of 29.5%, has a higher rate than equivalent 
metropolitan areas such as Rome (25.8%), Hong Kong (18%), Milan (9.6%) and Paris 
(7.7%). It is worth noting that Antofagasta (25.5%) and Coquimbo-La Serena (22.5%) 
have the lowest rates out of the five Chilean metropolitan areas studied (Figure 5.10). 

The evolution of water leakage differs across Chile’s metropolitan areas. In 
Valparaíso, water losses increased from 36.2% to 42.9% between 2000 and 2012, and in 
Santiago from 28.1% to 29.5% in the same period. Valparaíso registered the largest 
increase in water losses among cities that provided data for years 2012 and 2000 (Figure 
5.11). However, Coquimbo-La Serena, Concepción and Antofagasta have managed to 
reduce these losses in absolute terms: 2.3%, 6.3% and 7.4%, respectively.  

Figure 5.10. Water losses in selected OECD and non-OECD cities 

 
Notes:  
1) from the surveyed cities: Budapest (data 2013); Liverpool (2012 figure is actual loss for Liverpool. 2000 and 1990 values 
are based on UU's regional data); Singapore (unaccounted-for-water: PUB monitors the UFW which comprises two 
components i.e. real losses [leakage] and apparent losses [metering]).  

2) for Chile’s metropolitan areas data is aggregated for municipalities within the Functional Urban Areas and with available 
data for water losses. Santiago de Chile (Maipú, Gran Santiago, Las Condes, Estación Central , Colina, Lo Barnechea, 
Huechuraba, Vitacura, Peñaflor, Talagante, Buin, Cerrillos,Paine, Lampa, Padre Hurtado, Isla de Maipo, El Monte, 
Curacaví, Calera de Tango, San José de Maipo), Valparaíso (Viña del Mar, Valparaíso, Quilpué, Villa Alemana, Concón, 
 Limachean), Concepción (Concepción, Talcahuano, Chiguayante, Coronel, San Pedro de la Paz, Tomé, Penco, 
Hualqui). 

3) Data corresponds to percentage of population served by urban water operators with respect to total population living 
within the area covered. 

Source: Ministry of Public Works (2016c). Official statistics provided in the OECD Questionnaire for this report: Data 
Request on Water in Chile (2016); and OECD (2016), Water Governance in Cities. DOI: 
http://dx.doi.org/10.1787/9789264251090-en. 
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The economically optimal level of water losses in municipal networks is 
estimated to be on average between 10% and 20%, depending on the nature of 
individual systems (OECD, 2016a). The optimal level of leakage is reached at the point 
at which the cost of reducing it further is equal to the benefit gained (OECD, 2016). The 
value of water per unit is expected to rise in Chile due to the decrease of water 
availability in water-stressed areas. A more efficient network could thus contribute to 
saving water and increasing availability.  

Figure 5.11. Evolution of water losses from 2000 to 2012 

  

Notes:  
1) from the surveyed cities: Budapest (data 2013); Liverpool (2012 figure is actual loss for Liverpool. 2000 and 1990 
values are based on UU's regional data); Singapore (unaccounted-for-water: PUB monitors the UFW which comprises two 
components i.e. real losses [leakage] and apparent losses [metering]).  

2) for Chile’s metropolitan areas data is aggregated for municipalities within the Functional Urban Areas and with 
available data for water losses. Santiago de Chile (Maipú, Gran Santiago, Las Condes, Estación Central , Colina, Lo 
Barnechea, Huechuraba, Vitacura, Peñaflor, Talagante, Buin, Cerrillos,Paine, Lampa, Padre Hurtado, Isla de Maipo, 
El Monte, Curacaví, Calera de Tango,San José de Maipo), Valparaíso (Viña del Mar, Valparaíso, Quilpué, Villa 
Alemana, Concón,  Limachean), Concepción (Concepción, Talcahuano, Chiguayante, Coronel, San Pedro de la Paz, 
Tomé, Penco, Hualqui). 

3) Data corresponds to percentage of population served by urban water operators with respect to total population living 
within the area covered.  

Source: Ministry of Public Works (2016c). Official statistics provided in the OECD Questionnaire for this report: Data 
Request on Water in Chile (2016); OECD (2016), Water Governance in Cities. DOI: 
http://dx.doi.org/10.1787/9789264251090-en  

The average number of breaks of the Chilean urban water supply system was 
20.9 (breaks) every 100 km in 2015 (SISS, 2015). The number of breaks differs greatly 
across water services providers in Chile recording a highest value of 34.6 breaks every 
100 km and a lowest value of 0 breaks every 100 km (SISS, 2015). Based on international 
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studies, SISS’s Water Services Management Report (2014) argues that 40 breaks or more 
every 100 km indicates that the network is in a poor state, networks with 20 to 39 breaks 
have acceptable level of breaks, and networks below 20 breaks every 100 km have high 
standards.  

Chilean cities are among the lowest domestic water consumers when compared 
with cities of similar size (Figure 5.12). Considering 2012 data, Concepción (43.21 
m3/inh/year), Coquimbo-La Serena (45.44 m3/inh/year), and Antofagasta (46.25 
m3/inh/year) are among cities with the lowest domestic water consumption of the sample 
surveyed. Consumption levels in these three cities are similar to those in Malaga, 
Grenoble, Nantes and Krakow. Valparaíso (51.36 m3/inh/year) also ranks among the 
cities with the lowest levels within its category. Santiago is a step higher in household 
water consumption (72.6 m3/inh/year), equalling more or less other large metropolitan 
cities such as New York, Paris and Hong Kong.  

Figure 5.12. Domestic water consumption per capita, 2012 and 2000   

 

Notes:  

1) for Chile’s metropolitan areas data is aggregated for municipalities within the Functional Urban Areas and with available 
data for domestic water consumption. Santiago de Chile (Maipú, Gran Santiago, Las Condes, Estación Central, Colina, 
 Lo Barnechea, Huechuraba, Vitacura, Peñaflor, Talagante, Buin, Cerrillos,Paine, Lampa, Padre Hurtado, Isla de 
Maipo, El Monte, Curacaví, Calera de Tango,San José de Maipo), Valparaíso (Viña del Mar, Valparaíso, Quilpué, Villa 
Alemana, Concón, Limachean), Concepción (Concepción, Talcahuano, Chiguayante, Coronel, San Pedro de la Paz, Tomé, 
Penco, Hualqui) 

2) Data corresponds to percentage of population served by urban water operators with respect to total population living 
within the area covered.  

Source: Ministry of Public Works (2016c). Official statistics provided in the OECD Questionnaire for this report: Data 
Request on Water in Chile (2016); OECD (2016), Water Governance in Cities,. DOI: 
http://dx.doi.org/10.1787/9789264251090-en. 
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Figure 5.13. Domestic water consumption in large metropolitan areas, 2012 

 

Notes:  

1) for Chile’s metropolitan areas data is aggregated for municipalities within the Functional Urban Areas and with available data 
for domestic water consumption. Santiago de Chile (Maipú, Gran Santiago, Las Condes, Estación Central, Colina,  Lo 
Barnechea, Huechuraba, Vitacura, Peñaflor, Talagante, Buin, Cerrillos,Paine, Lampa, Padre Hurtado, Isla de Maipo, El 
Monte, Curacaví, Calera de Tango, San José de Maipo) 

2) Data corresponds to percentage of population served by urban water operators with respect to total population living within 
the area covered.  

Source: Ministry of Public Works (2016c). Official statistics provided in the OECD Questionnaire for this report: Data Request 
on Water in Chile (2016); and OECD (2016), Water Governance in Cities. DOI: http://dx.doi.org/10.1787/9789264251090-en. 

Trends in domestic water consumption differ across Chile’s largest cities. 
Between 2000 and 2012, Santiago reduced domestic water consumption from 82.55 
to 72.60 m3/inh/year. During the same period, Concepción and Valparaíso also lowered 
consumption from 53.58 m3/inh/year to 43.21 m3/inh/year and from 71.04 to 51.36 
m3/inh/year, respectively. In terms of percentage change, Valparaíso registered the largest 
fall in consumption (-27.70%), followed by Concepción (-19.36%) and Santiago (-
12.05%). In Coquimbo-La Serena and Antofagasta changes in domestic water 
consumption since 2000 have been minimum – with an increase of 0.64% and 2.10%, 
respectively.  
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Figure 5.14. Domestic water consumption per capita, percentage change 2000-12  

 

Notes: For Chile’s metropolitan areas data is aggregated for municipalities within the Functional Urban Areas and with 
available data for domestic water consumption. Santiago de Chile (Maipú, Gran Santiago, Las Condes, Estación Central, 
Colina, Lo Barnechea, Huechuraba, Vitacura, Peñaflor, Talagante, Buin, Cerrillos,Paine, Lampa, Padre Hurtado, Isla de 
Maipo, El Monte, Curacaví, Calera de Tango,San José de Maipo), Valparaíso (Viña del Mar, Valparaíso, Quilpué, Villa 
Alemana, Concón, Limachean), Concepción (Concepción, Talcahuano, Chiguayante, Coronel, San Pedro de la Paz, Tomé, 
Penco, Hualqui); Data corresponds to percentage of population served by urban water operators with respect to total 
population living within the area covered. 

Source: Ministry of Public Works (2016c). Official statistics provided in the OECD Questionnaire for this report: Data 
Request on Water in Chile (2016); and OECD (2016), Water Governance in Cities, 
http://dx.doi.org/10.1787/9789264251090-en.  

Urban sanitation services are assessed in terms of the quality of wastewater 
treatment. The challenge OECD countries face, including Chile, is no longer related to 
access to sanitation services in urban areas, but rather the quality of the water resulting 
from the treatment process. The greater the quality of the treatment, the more 
opportunities arise to reuse the treated water. This reuse contributes to better efficiency of 
the water supply and can drive the tariff cost down. This recycling can be for alternative 
uses with less stringent water quality demands (e.g. watering gardens, cleaning streets, 
irrigation etc.). Chile ranks among the countries in the OECD with the highest access to 
sewerage systems with some level of treatment (96%) (Figure 5.15). However, the SISS 
2015 Water Services Management Report indicates that a total of 37% of the country’s 
wastewater treatment plants (109) are considered “vulnerable”. This implies that these 
plants are at risk, as they are operating close to their design limit, if not beyond. These 
limitations encompass both hydraulic capacity and organic treatment capacity, with 
excess therefore putting companies at risk of non-compliance with quality standards, 
which can eventually result in negative externalities such as bad smells (SISS, 2015). 
Wastewater treatment in Chile is not as high in quality as in other high-level income 
OECD countries. While in the Netherlands, Germany, Denmark and Sweden the share of 
tertiary treatment was above 80% in 2011, in Chile it is lower (63% for the same year) 
(Figure 5.16). 
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Figure 5.15. Access to sewerage and type of treatment in selected countries, 2013 or latest available data 

  

Note: Chile’s data is for year 2014 and there is no disaggregation by treatment type. All percentages are 
calculated with respect to total country population. 

Source: OECD (2015e), Access to sewerage and type of treatment, OECD Environment Statistics (database). 
http://stats.oecd.org/ OECD (2014a), Historical population data and projections statistics (database), 
http://stats.oecd.org/  

Access to sewerage varies across Chile’s largest cities, from 99.90% in 
Antofagasta, 98.74% in Coquimbo-La Serena and 98.59% in Santiago de Chile, to 
93.91% in Concepción, where significant progress was achieved between 2000 and 2012 
(Figure 5.17). The metropolitan area of Santiago de Chile registers the largest variability 
among its municipalities in terms of access to sewerage, especially in low income 
municipalities such as San José de Maipo (43.80%), Lampa (70.40%) and Calera de 
Tango (52.70%) (Figure 5.18).  

0

20

40

60

80

100

Chile* Germany Israel Korea Denmark Sweden Belgium Finland Estonia Czech
Republic

Japan

%
Primary and secondary  treatment Tertiary treatment
All treatmentsb Sewerage network without treatment



322 – 5. THE GOVERNANCE OF WATER INFRASTRUCTURE IN CHILE 
 
 

GAPS AND GOVERNANCE STANDARDS OF PUBLIC INFRASTRUCTURE IN CHILE © OECD 2017 

Figure 5.16. Tertiary Treatment in selected countries, 2011 

 

Note: Data for Netherlands and Germany is for 2010 and for Spain and Italy for 2012. All percentages are calculated with 
respect to total country population.  

Source: OECD (2015e), Access to sewerage and type of treatment, OECD Environment Statistics (database), 
http://stats.oecd.org/  

Figure 5.17. Selected FUAs’ access to sewage systems in Chile 

 

Note: for Chile’s metropolitan areas data is aggregated for municipalities within the Functional Urban Areas and with 
available data for domestic water consumption. Santiago de Chile (Maipú, Gran Santiago, Las Condes, Estación Central, 
Colina, Lo Barnechea, Huechuraba, Vitacura, Peñaflor, Talagante, Buin, Cerrillos,Paine, Lampa, Padre Hurtado, Isla de 
Maipo, El Monte, Curacaví, Calera de Tango,San José de Maipo); Data corresponds to percentage of population served by 
urban water operators with respect to total population living within the area covered. 

Source: Ministry of Public Works (2016c). Official statistics provided in the OECD Questionnaire for this report: Data 
Request on Water in Chile (2016) 
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Figure 5.18. Income and access to sewerage, selected municipalities in Santiago FUA, (2012)  

 

Note: Data corresponds to percentage of population served by urban water operators with respect to total population living 
within the area covered.  

Source: Ministry of Public Works (2016c). Official statistics provided in the OECD Questionnaire for this report: Data 
Request on Water in Chile (2016) 

Addressing Chile’s urban water and sanitation infrastructure gaps  
In its 2015 Water Services Management Report, the SISS also highlights the 

need for infrastructure renewal in certain areas of the water supply and sanitation 
networks. It is currently estimated that 40.4% of the water supply network in Chile was 
constructed of asbestos cement between 1950 and 2000 and has an estimated life span of 
40 years, if maintenance activities are done regularly and effectively (SISS, 2015). This 
implies that a great part of the network must be closely looked at, and the same holds true 
for sewage systems constructed of pre-stressed concrete or cement. Moreover, some 
drinking water supply pipes that are over 60 years old and will require a specific 
diagnosis and, when needed, replacement (SISS, 2015). In 2015, the replacement rate was 
reported to be 0.32%, which implies that it would take 312 years to renew the entire 
network if such a rate remains constant (SISS, 2015). The current level of breakage rate 
(20.8 breaks per 100 km) could increase if the replacement rate remains constant. Thus, it 
is necessary to increase the monitoring ageing pipelines and pay closer attention to 
drinking water supply networks with higher breakage rate, which according to SISS 2015 
data varies across concessions from 34.6 to 0.0 per 100 km of pipes. 

It is not clear now how Chile will face renewing and modernising urban water 
services to ensure an efficient and effective system that is up to the standards of 
developed countries. The execution of investment plans to renew water supply 
infrastructure by private concessions in Chile has decreased during the last 3 years. 
Investment plans are agreed upon and negotiated between SISS and private concessions, 
and failure to comply with them can entail penalties. Between 2007 and 2010, private 
concessions carried out an average of over 90% of planned investments. This is reported 
to be due to the strong monitoring and enforcement of penalties and fines carried out by 
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SISS during that period (SISS, 2015). However, starting in 2012, the percentage of 
executed investments during the fiscal year (i.e. natural years)has been decreasing, and on 
average private concessions executed less than 70% of planned works each year (Figure 
5.19). It is  

worth noting however that there is currently no mechanism whereby delayed investments 
executed at a later stage of the plan period are reported in the following fiscal years 

Figure 5.19. Execution of investment plans (%) by private concessioners in Chile, 2007-15 

 

Source: SISS (2015), Informe de Gestión del Sector Sanitario 2015, www.siss.cl/577/articles-15784_inf_gest.pdf. 

Perception surveys, which have been conducted by the SISS on a yearly basis 
since 2008, show that users are becoming less satisfied with water services. Since 
2009, there has been a decline in the score given by users to drinking water services, 
which reached its lowest level in 2015 (10.2%) (Figure 5.20). According to the SISS 
survey, other basic services, such as gas, phone and electricity registered higher scores in 
2015 (60.8%, 37.0% and 42.0%). This low level of users’ satisfaction for drinking water 
supply in Chile is likely due to deficits in quality and quantity. Other studies, such as 
ProCalidad, show some differences with respect to the surveys conducted by SISS. For 
example, in the ProCalidad survey, which uses a different interviewing methodology (but 
the same scoring system: “net satisfaction”), electricity (38%) and internet (20%) services 
are not better ranked than water services (42%) (ProCalidad, 2017). Furthermore, the net 
satisfaction for phone services (43%) has only one point percentage difference with water 
services, versus 20 percentage points in the SISS Survey.  
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Figure 5.20. User Perception Surveys for Gas, Drinking Water, Phone and Electricity, 2008 - 2015 

 
Note: The survey’s sample consisted of 10 036 households in the 15 regions which are served by the 27 biggest 
concessioners in Chile. For each concessioner the sample used had a statistical confidence level of 95% and a sample error 
of 1%. User perception is measured as “Net satisfaction”, which corresponds to the difference between the % of satisfied 
clients (clients that give grades of 6 or 7) and the % of unsatisfied clients (clients that give grades equal or below 4). 

Source: SISS (2017), User Perception Surveys, www.siss.cl/577/w3-propertyvalue-3452.html (accessed 7 February 2017). 

Investments in water infrastructure are capital intensive, and they can be 
recovered only over a period of time only. When investing in water infrastructure, 
seeking the highest value for money is therefore critical. Water loss can be distributed 
throughout the water supply system, which in big cities means hundreds of kilometres of 
pipelines, and real-time data is critical to identifying, locating and quantifying the 
leakage. OECD cities that have managed to improve their water information systems have 
been more effective at tackling leakages. Two good practices in the OECD area are New 
York City’s plan to replace a portion of a critical aqueduct in the city’s water supply 
system as well as Zaragoza’s (Spain) policy to control and monitor leakages, which led to 
a 40% of reduction of water losses (Box 5.10).  

Box 5.10. Fixing the institutions that can fix the pipes in OECD cities  

Infrastructure renewal helps to slow the increase of environmental and operative treatment costs of treatment caused by 
leakages. Improving the information system, flow monitoring and the use of performance indicators related to water losses 
can also reduce inefficiencies and related environmental and financial costs. In Zaragoza, for example, consistent 
investments were made to reduce and control water loss, including rehabilitation of the pipeline network and pressure 
management controls. By 2008, losses from the system were reduced by over 40% compared to 1997, leading to yearly water 
savings of 20 million m3 (Philip, 2011). Other cities have also significantly reduced water losses since the 1990s (Cologne, 
Grenoble, Kitakyushu, Lisbon, Liverpool, Montreal, Naples, Oslo, Prague, Rome and Stockholm).  
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Box 5.10. Fixing the institutions that can fix the pipes in OECD cities (cont.) 

Since the 1990s, The Department of Environmental Protection (DEP) in New York City has been monitoring leaks in a 
portion of the aqueduct that connects the Rondout Reservoir in Ulster County to the West Branch Reservoir in Putnam 
County. There are two areas of significant leakage in the Rondout-West Branch Tunnel (RWBT) portion of the Delaware 
Aqueduct, the Wawarsing and Roseton crossings. Together, they leak approximately 35 million gallons of water per day. In 
response, the DEP plans to construct a bypass tunnel around the leaking areas in Roseton, which would consist of a new 
tunnel segment to bypass the leaking section and two shafts at each end. This work was started in 2013 and should be 
completed in 2023. Once the shafts and bypass tunnel are constructed, the aqueduct would be shut down and unwatered. At 

� �s: Chile 2016, OECD Publishing, Paris. DOI:  HYPERLINK "http://dx.doi.org/10.1787/9789264252615-en" 
� http://dx.doi.org/10.1787/9789264252615-en. 
OECD/GWP (2015), Securing Water, Sustai 
Source: OECD (2016), Water Governance in Cities,http://dx.doi.org/10.1787/9789264251090-en; UKRN (2015), 
“Innovation in regulated infrastructure sectors”, available at: www.ukrn.org.uk/wp-
content/uploads/2016/07/20150112InnovationInRegInfrSec.pdf; Philip R. (2011), “Reducing water demand and establishing 
a water saving culture in the City of Zaragoza”, Case study: Zaragoza, Spain, SWITCH Training Kit, 
www.switchtraining.eu/fileadmin/template/projects/switch_training/files/Case_studies/Zaragoza_Case_study_preview.pdf. 

Upgrading Chile’s urban water and sanitation infrastructure is a shared 
responsibility across public and private sectors. Chile has the peculiar challenge that 
all its urban water supply system is concessioned to private utilities, which has helped 
improve the efficiency of water and sanitation systems. Although Chile has been 
successful in mobilising investment for the development of infrastructure thus far, the 
current challenges that the country faces renewing and modernising infrastructure require 
new responses. The Chilean government must consider low-cost options, such as 
investing in information systems to identify and target with better knowledge leakages 
and problems in the network, and further resort to green and multipurpose infrastructure 
to make the most of policy complementarities between drinking water and other domains 
and minimise liabilities for future generations. For instance, the Development Plan for 
2015-2029 of Aguas Andinas in Santiago (Plan de Desarrollo 2015 – 2029 Sistema Gran 
Santiago) includes a Plan of Hydraulic Efficiency that has the objective to tackle those 
segments of the Greater Santiago water supply network that register high unaccounted 
water losses, i.e. an average of 30%. The plan includes investments in information 
systems to better identify water losses and, once located in the system, installing 
equipment to reduce those losses. However, the latter does not imply that no large 
investments are needed, some systems are ageing and require more capital intensive 
solutions, but rather that these must be coupled with low-cost infrastructure solutions.  

Low-cost alternatives: Natural infrastructure and demand management techniques 
Investing in natural infrastructure can contribute to managing risks of too 

polluted water. There is a general misconception that ecosystem services are only 
relevant to water users such as the agricultural sector or rural communities. However, 
ecosystem services are also a valuable part of the stock of facilities, services and 
equipment needed to ensure water security in cities. For instance, in central Chile, where 
mining activity has raised copper and salinity levels in some rivers like the Maipo, 
ecosystem services could help increase water quality and reduce operation costs of water 
treatment plants. If water abstracted for the drinking water supply is of higher quality, 
then treatment requirements are lower and there is a lesser need to use chemical processes 
in treatment plants. This can also drive electricity savings, as treatment processes are 
shorter. Demand management techniques such as education, raising awareness or reuse of 



5. THE GOVERNANCE OF WATER INFRASTRUCTURE IN CHILE – 327 
 

 

GAPS AND GOVERNANCE STANDARDS OF PUBLIC INFRASTRUCTURE IN CHILE © OECD 2017 

water are also lower cost alternatives than developing large infrastructure. However, they 
require improvements in resource monitoring and water use databases.  

Showcasing the benefits of ecosystem services is important to raise awareness of 
stakeholders. The use of ecosystems economic valuations is increasing as tested tools for 
analysis. With ecosystem values in hand, decision makers can then weigh up the costs 
and benefits of alternate choices for water infrastructure (Emerton, L. and Bos, E., 2014). 
Moreover, if ecosystem valuations encourage relevant stakeholders to participate, i.e. 
water service providers, rural communities, agricultural users, better informed and 
consensus-based decisions can be made. A combination of natural and hard infrastructure 
can drive more sustainable and climate resilient projects (Emerton and Bos, 2014). 
Innovative experiments with payment for environmental services were carried out in the 
city of Quito, Ecuador for example (Box 5.11). 

Box 5.11. Mobilise innovative financing for water resource management in Quito, Ecuador 

The city of Quito, Ecuador, provides an example of how to make sustainable funding for water resource management. 
By 2025 the city’s population is expected to reach nearly 4 million, increasing the demand for water by almost 50%. The 
municipal government and NGOs recognised the value of watershed services for the city and provided seed money to form 
the Water Protection Fund for Quito (FONAG). Water users (agricultural, energy, utilities, etc.) pay a fee to the fund that 
depends on their water consumption, where the largest share comes from the Quito Water Utility. By 2009 the fund held 
more than US$ 7 million. Using interest accrued, FONAG pays to protect and maintain ecosystem services. Short term 
benefits can already be counted, including the conservation of 730 000 hectares, improved water quality and supply for more 
than 13 million people, 52% of whom are poor, and economic benefits for 1 800 people associated with watershed 
management and conservation. Long-term (80 year) funding focuses on environmental education, research and watershed 
conservation. 

Source: Smith, M. et al. (2006). Pay – Establishing payments for watershed services, 
http://mtnforum.org/sites/default/files/publication/files/5381.pdf. 

Recycling rainwater and greywater are good options for water savings, but 
quality standards need to be set to avoid health-related issues (OECD, 2016) (Box 
5.12). For the reuse of wastewater, a precondition is that urban and rural sewage and the 
treatment of effluent is of high enough standards to preserve the quality of water sources. 
The technical choices of treatment are defined according to the intended uses of such 
water, which could be direct outfall to rivers to maintain water levels, irrigating green 
spaces, cereal crops, tree planting, coolants for industry or aquifer replenishment (GWP, 
2012). The development of wastewater reuse depends greatly on the pressure on 
resources and the costs (especially energy costs), and on how they compare with those of 
primary sources of water resources. 

Box 5.12. Water reuse in Singapore  

In 2003, the Public Utilities Board (PUB), Singapore’s national water agency, introduced NEWater as one of 
Singapore’s Four National Taps.1 It is high-grade reclaimed water produced from treated used water that has undergone 
stringent purification and treatment process using advanced dual-membrane (microfiltration and reverse osmosis) and 
ultraviolet technologies. It has passed over 130 000 scientific tests and exceeds the drinking water standards set by the World 
Health Organisation and the US Environmental Protection Agency. NEWater is used primarily for non-potable industrial 
purposes at wafer fabrication parks, industrial estates and commercial buildings. During dry months, NEWater is used to top 
up the reservoirs and blended with raw water before undergoing treatment at the waterworks and then being used for the 
drinking water supply. 
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Box 5.12. Water reuse in Singapore (cont.) 

Prior to the development of NEWater, Singapore had to rely heavily on local catchments and imported water from Johor 
in Malaysia as its key water sources. However, these two traditional sources are weather-dependent. While reclaiming used 
water is not a new concept, what is significant for Singapore is the wide-scale implementation and widespread public 
acceptance of NEWater for indirect potable use. This is part of an overall strategy to raise awareness among the population, 
stressing a new approach to water management by communicating to the public the need to look at water as a renewable 
resource that can be used over and over again. The price of NEWater is cheaper than that of potable water, and this has 
encouraged many industries to switch to NEWater. Strict enforcement of used water discharge also plays an important role in 
ensuring that water reclamation plants are able to function as designed and to supply part of the treated effluent to the 
NEWater plants. Water reclamation technology is relevant to other water-scarce regions. From an energy perspective, it uses 
about one quarter of what desalination would require. It is from this perspective that NEWater holds tremendous promise for 
developing cities. 

1. The other three are local catchment water, imported water and desalinated water. 

Source: OECD (2016), Water Governance in Cities, http://dx.doi.org/10.1787/9789264251090-en. 

Rural water supply and sanitation services 
Chile has engaged in significant efforts over the last few decades to foster access 

to water supply and sanitation in rural areas. Although sewage and wastewater 
treatment infrastructure partly exist in rural Chile10, evaluating the percentage of the 
population covered in dispersed settlements is a daunting task. Official sources report that 
this is the most pressing challenge in Chile’s rural water programme. The Rural Drinking 
Water Programme (APR Programme) has been active since 1964, and it has been 
operated by the Under-Directorate of Rural Drinking Water within the DOH since 2011. 
The DOH delivers rural water services infrastructure, but citizens benefitting from the 
APR Programme are responsible for managing, operating and maintaining the systems 
through an APR Committee or co-operative. However, co-operatives and committees do 
not always have the necessary resources to cover the operation and maintenance costs of 
infrastructure, which is why DOH dedicates parts of its APR Programme budget to 
improving, renewing, expanding and maintaining the networks.  

The results of the APR Programme in terms of access to drinking water supply 
have been noticeable. When the programme started back in 1964, coverage of drinking 
water supply in rural areas was marginal, around 6%, whereas currently over 93% of the 
rural population has access to improved water sources (Government of Chile, 2016). 
Since 1980, the total served population by this programme has increased from 400 000 
people to over 1 600 000 (Figure 5.21). The two macro-zones with the most beneficiaries 
of the APR programme are the Central Macro-zone, with over one million people, and the 
South Macro-Zone, accounting for close to 400 000 people (Figure 5.21).  

In 2015, the Chilean government reported that while concentrated rural 
communities have overall access to drinking water, sparsely populated areas still 
struggle to access basic water services. The APR Programme has been successful in 
securing access for the largest rural settlements, 100% of which are reported to have 
access to drinking water (Government of Chile, 2016), but there are still significant 
challenges in small or more disperse rural settlements (Figure 5.22).  
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Figure 5.21. Total rural population served in Chile, by macro-zone  

  

Source: Ministry of Public Works (2016c), Official statistics provided in the OECD Questionnaire Data Request 
on Water in Chile for this report: “Review of the Gaps, Standards and Governance of Public Infrastructure in 
Chile”. 

Figure 5.22. People in sparsely populated areas served by APR 

  

Source: Ministry of Public Works (2016c), Official statistics provided in the OECD Questionnaire Data Request 
on Water in Chile for this report: “Review of the Gaps, Standards and Governance of Public Infrastructure in 
Chile”. 
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The renewed challenge to the APR programme is to secure access for the 
population living in semi-concentrated and disperse areas. Whereas in semi-
concentrated areas traditional rural water systems might still be effective, in disperse 
agglomerations there will be a need to introduce innovative systems. The costs of these 
are presumably higher, and they serve fewer people than in semi-concentrated areas, 
which could make it challenging for projects to meet the criteria of the social evaluation 
methodology established by the Ministry of Social Development (DIPRES, 2015). The 
social evaluation methodology ensures that only projects that generate a minimum social 
return, i.e. in terms of economic or social outputs, receive funding from the Ministry of 
Economy, which means that it does not prioritise infrastructure in remote regions, given 
that the cost-benefit ratio of delivering rural water services in semi-concentrated and 
disperse settlements is smaller than in concentrated settlements. Therefore, such projects 
would not easily meet the criteria of the social evaluation methodology and qualify for 
funding. This could stand in the way of the APR’s goal of providing rural water services 
to semi-concentrated and disperse settlements. Chapter 2 proposes ways forward for the 
revision of the social evaluation methodology that Chile could implement as it faces its 
renewed infrastructure challenges. These methods might consist of complementing cost-
benefit analysis with a multi-criteria analysis framework that can be used to 
accommodate more long-term goals, strategic issues, and to improve alignment with 
broader policy priorities.  

The Budget Directorate (Dirección de Presupuesto, DIPRES) evaluation report 
(2015) highlights noticeable damage and ageing of APR systems, creating obstacles 
to the reliability of the quality and quantity of water supply. Between 2011 and 2014, 
22.1% of unexpected maintenance and operation costs arose due to the deterioration of 
APR systems. This is mainly due to the uneven distribution of technical, financial and 
managerial skills across different APR committees and co-operatives. Although all 
committees have the obligation to use planning instruments such as annual financial 
statements and activity plans, many do not have them in practice (DIPRES, 2015). As a 
result, over 5% of APR systems did not comply with the water quality standards, and 
more than 9% of APR systems failed to conduct bacteriological studies.  

Insufficient data and information also hinder the efficiency of investments in the 
APR Programme. There is currently a lack of systematic and comprehensive monitoring 
of the results achieved by the APR. The DIPRES evaluation points to the difficulty of 
accessing reliable and complete data and information on the programme to enhance 
evidence-based decision making on rural investments. DIPRES recommends an 
expansion of the APR Programme database, incorporating a complete, regularly updated 
record of executed projects, including the following data in particular: typology of project 
(installation, enlargement, improvement, conservation and maintenance), start and end 
dates, costs and number of beneficiaries (population served). DIPRES also recommends 
promoting strategic planning of investments when targeting semi-concentrated and 
disperse rural settlements; building capacity, managerial skills and technical knowledge 
of cooperatives and committees responsible for operating, maintenance and financing of 
the APR system; and implementing monitoring and evaluation techniques by improving 
data and information production. 

A future objective of the APR Program is to extend access to drinking water and 
improved rural sanitation services to 560 semi-concentrated settlements that represent 
220 000 inhabitants. This should be enabled by the New Law on Rural Sanitation 
Services adopted in January 2017 with the following objectives:  
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● strengthen the management capacity of committees and co-operatives, while 
preserving their participatory component  

● establish the rights and obligations of committees and co-operatives, based on the 
principles of solidarity and non-discrimination as to the rights to access rural 
water services 

● establish and clarify the regulatory functions of the State in rural water services, 
including the methodology for calculating and revising tariffs for the services  

● create an Underdirectorate for Rural Water Services (within the DOH) with the 
responsibility to develop a policy to support and promote committees and co-
operatives’ activities  

● encourage the participation of the management staff of committees and co-
operatives in the to-be-established National and Regional Councils 

● incorporate the less densely populated rural areas in the scope of the Rural Water 
Programme, focusing first on areas with water stress  

● incorporate improved rural sanitation services in the scope of the Rural Water 
Programme, and appoint a technical body to study the best solutions on a case-by-
case basis, i.e. to decide between sanitation networks or localised systems.  

● involve communities in the decision as to find the best solution.  

● reduce fragmentation by having only one water operator per rural settlement for 
both drinking water and sanitation services.  

● Bridging the rural water services gap. 

The DOH should conduct regular monitoring of the APR Programme to 
anticipate supply cuts and the need for costly investments due to infrastructure 
replacements, and it should co-ordinate with Regional Councils to establish 
investment priorities. Financing of rural water services in Chile is done through the 
National Budgetary Law. The MOP provides regional governments with a list of projects 
and a certain amount of funds, and the Regional Councils (CORE) are in charge of 
prioritising them. The Rural Infrastructure Funds of the SUBDERE are channelled 
through the regional governments under DOH’s responsibility to supervise the technical 
execution of the projects. Closer cooperation between the CORE and MOP would help 
identify dysfunctional or not properly operated or maintained rural water systems, as well 
as the most urgent investment needs in semi-concentrated and disperse settlements. The 
National Budgetary Law has provided flexibility for the APR Programme to make 
investments in small works and enabled CLP 2.5 billion Chilean pesos of investment per 
year between 2007 and 2011, with a peak of CLP 82 680 million in 2016 (over 400 rural 
drinking water supply systems registered maintenance works financed with this 
mechanism) (SAFI, 2017). This mechanism will therefore be key to preventing the 
collapse of rural water systems. In addition, the MOP could conduct a re-evaluation of the 
technical standards required for rural water systems to last longer, and it could identify 
network enlargement requirements in rural settlements with noticeable population 
growth. 

The lessons gleaned from OECD countries’ experiences can help in the choice of 
the right infrastructure to face the challenge of delivering water services to semi-
concentrated and disperse settlements. While reflecting on future infrastructure needs, 
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most countries now recognise that large-scale centralised systems may no longer be the 
optimal solution due to high maintenance costs and resource needs; this holds particular 
true for rural settlements where small distributed systems make more sense. The 
expansion of sanitation services within the framework of the Rural Drinking Water 
Programme is instead built around localised wastewater management systems serving 
individual or small groups of properties (Box 5.13). They require less upfront investment 
than larger-scale, centrally piped infrastructures and are more effective at coping with the 
need to expand services, as it is the current case of Chile. 

Box 5.13. Localised sanitation services in OECD countries 

Localised water supply and sanitation can be used to serve populations not connected to public systems. Rich countries 
with large metropolitan areas but low population density, e.g. Australia and the United States, still have significant 
populations served by private individual or community systems. The situation in Europe is more diverse: the proportion of 
households not connected to sewers is higher in low-density or low-revenue countries or regions – e.g. Portugal and Spain, 
southern Italy and Greece, eastern European and Nordic countries, Ireland and even some German Länders. In these areas, 
populations are not yet fully connected to public water systems. Ireland has officially kept a large number of grouped water 
schemes, providing water to 8% of the population at small community scales (OECD, 2013c).  

Localised sanitation systems are not merely a remedy to the limited number of centrally piped systems. They are 
increasingly used in countries such as the United States, where on-site sanitation now comprises some 40% of all new 
developments (USEPA, 2002). Sustainable neighbourhoods in cities are partly – or fully – replacing traditional public 
systems with decentralised technologies. Paradoxically, these innovations are taking place in the richer and higher-density 
European States (OECD, 2013c). The performance of localised systems can compare with that of centrally piped 
infrastructures. For instance, an evaluation of localised systems in Ireland shows that despite difficulties in meeting the 
standards now imposed at the European level, such schemes sometimes operate better than public water systems, and the 
population they serve is largely committed to keeping them (Brady and Gray, 2013). 

Innovation can contribute to improved performance of localised systems. Research is ongoing to provide communities 
reliant on individual and community systems with robust and simplified treatment systems, equipped with real-time ICTs, to 
help set up community services operated from distant centres (e.g. work by Yoram Cohen, UCLA Institute of the 
Environment and Sustainability). These developments explain the renewed interest for localised, on-site sanitation. The 
Australian Academy of Technological Sciences and Engineering (ATSE), for example, recommends that Australian 
governments encourage investment and uptake of such systems (ATSE, 2012). 

Source: (OECD, 2013c), Brady and Gray (2013), and ATSE (2012) adapted from OECD (2015a), Water and Cities: 
Ensuring Sustainable Futures. DOI: http://dx.doi.org/10.1787/9789264230149-en. 

Rainwater infrastructure 
Under the current legal framework, rainwater infrastructure involves multiple 

players at the national level. According to Law 19.525, adopted in 1997, DOH (under 
MOP) is in charge of the primary network, while the Ministry of Housing is responsible 
for the secondary network. Moreover, each urban centre with more than 50 000 
inhabitants must design its own master plan, defining the primary and secondary 
rainwater network of the city. A key fact is that rainwater infrastructure is not included in 
the concession regime to private utilities in urban areas.  

While rainwater infrastructure exists in Chile’s main cities, like Valparaíso, 
Concepción and Santiago, it is not does not function effectively against heavy rain 
episodes. Given trends in climate change and population growth in urban areas, efficient 
and effective rainwater collection systems are much needed in Chile. Flooding episodes 
cause material, human and economic losses. Flood risk from storm water is particularly 
high in areas where storm-water infrastructure has not been adapted to elevated runoff in 
creeks coming from mountains, as in Santiago. Urban expansion in the eastern part of 
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Santiago towards the Andean piedmont has also increased the amount of impermeable 
surfaces, contributing to increased risks from flood hazards (Romero and Mendoça, 
2014). Medium-sized growing cities, such as Valparaíso or Antofagasta, must also 
consider further developing and maintaining this type of infrastructure in order to prepare 
for the future.  

Urban flooding is a very local issue in water management, which could be under 
local responsibility considering the current process of decentralisation in Chile. Such 
a transfer of prerogatives to cities in Chile should go along with new availability of 
financial resources, either via national transfers from the central government or through 
the administrative capacity to raise revenues at the sub-national level. Chapter 3 depicts 
the necessary framework conditions and capacities of subnational administrations to 
ensure infrastructure investment at subnational level is effective and achieves pre-
established objectives. OECD countries such as France have considered a range of 
options to raise revenue to account for rainwater infrastructure, including fiscal 
instruments (Box 5.14).  

Low-cost alternatives also exist to reduce the impact of an insufficiently 
developed urban rainwater system, especially urban green infrastructure. As for the 
case of rural water services, decentralised systems also apply to rainwater drainage. In the 
OECD area, there is a growing use of “source control” technologies that handle rainwater 
near the point of generation (OECD, 2015a). For instance, green roofs or pervious 
surfaces capture rainwater before it runs onto polluted pavements and streets. These 
solutions have several benefits. First, they help alleviate peak flows: water is captured at 
the source so it does not run off into the streets and sewer networks, which mitigates the 
effects of urban floods, as it reduces the probability of experiencing an overflow in the 
sewer. Second, they help reduce pollution by stopping rainwater from getting polluted 
while flowing on the streets. Third, these methods can also help improve the quality of 
water returned to the environment: for instance, pervious surfaces allow rainwater to 
trickle through the ground and recharge aquifers. Lastly, they help adapt rainwater 
infrastructure to climate change, since decentralised drainage reduces urban flooding peak 
flows conveyed through the sewers, which helps alleviate the need for investing on the 
extension of sewage collection and wastewater treatment infrastructure (OECD, 2015a). 
Several OECD cities have developed full-fledged strategies to develop urban green 
infrastructure systems. One of them is San Francisco, which was among the pioneer cities 
ten years ago where a multilateral agreement was signed among the utilities’ association, 
the city’s building agency and the public health department to coalesce efforts in 
promoting decentralised systems (Box 5.15). 

Box 5.14. Financing urban rainwater management in France 
The failure to properly manage rainwater affects the capacity of French local authorities to achieve the “good ecological 

status” mandated by the European Water Framework Directive. Thanks to a dedicated fiscal instrument introduced in 2011, 
French local authorities have the capacity to set up a new public service dedicated to urban rainwater management, which can 
be financed in full or in part by earmarked revenues from a dedicated tax. 

The tax is based on impervious surfaces, in urban areas or future development areas, whether or not the surfaces are 
connected to a drainage system. It is paid by the owner of the land or property when the property is larger than a minimum 
area set by the local authority. The tax rate is set by the local government and cannot exceed EUR 1 square metre per year 
(EUR/ m2/year). It can be reduced, in full or in part, where facilities are in place to reduce run-off. The reduction is meant to 
reflect the decreased run-off. Several adjacent property owners can join the mechanism if they build and operate a common 
facility. 
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Box 5.14. Financing urban rainwater management in France (cont.) 
This new tax principally aims to create incentives for managing rainwater close to the source and limiting run-off by 

implementing measures that mitigate the consequences of impervious surfaces. It also aims to raise revenues earmarked for 
long-term urban rainwater management. In the long term, the revenues generated by the tax are bound to decrease as the 
objectives are met – a trend that local authorities need to anticipate and factor in. Local authorities have the opportunity when 
engaging in feasibility studies to reflect on the level of ambition of their urban rainwater management policy and the policy 
packages (zoning, standards, information, tax, etc.) they wish to implement. Stakeholder consultation should feature 
prominently in the process. 

Source: OECD (2015a), Water and Cities: Ensuring Sustainable Futures, http://dx.doi.org/10.1787/9789264230149-en. 

Given that floods are becoming more frequent in Chile, and affect households’ 
supply and water quality with important economic impacts due to high recovery 
costs, a full-fledge strategy to deal with floods is much needed, beyond rainwater 
systems. Several OECD countries have an excellent track record at dealing with floods or 
the risk of submersion, such as the Netherlands. The Netherlands’ flood protection policy 
is rooted in the 1950s when the first Delta Committee developed starting points and 
standards for flood safety, which were laid down in the Flood Defence Structures Act. 
Currently, the Delta Programme is the main policy instrument aimed at preventing floods 
(Box 5.16). 

Box 5.15 San Francisco’s rainwater harvesting 

In 2008, San Francisco’s Public Utilities Commission (SFPUC), Department of Building Inspection (DBI), 
and Department of Public Health (DPH) signed a Memorandum of Understanding (MOU) for the permitting 
requirements for rainwater harvesting systems located within the City and County of San Francisco. The MOU 
encouraged rainwater harvesting and its reuse for non-potable applications without requiring treatment to potable 
water standards. It also defined the roles of the participating agencies. Line of actions have included:  

• The SFPUC has created and distributed guidance and material on rainwater harvesting. The material covers system 
design, system components, allowable uses, owner responsibilities, and permitting requirements. The SFPUC has 
encouraged all rainwater harvesters to notify the SFPUC with the design specifications of their systems for 
research purposes. 

• DBI has issued permits for construction of properly designed rainwater harvesting systems for non-potable uses 
that meet the minimum criteria described in the MOU and in guidance materials prepared by the SFPUC. DBI has 
been responsible for the review of permit applications and inspection of rainwater harvesting systems that required 
permits. 

• DPH has reviewed rainwater harvesting projects that propose any residential indoor uses of rainwater other than 
toilet flushing to assure the protection of public health. 

System design, maintenance and use are the responsibility of the system owner. The MOU classified rain barrels and 
cisterns and defined the allowable uses of harvested rainwater. Water from rain barrels may be used for irrigation and vehicle 
washing; it is prohibited to connect rain barrels to indoor or outdoor plumbing. Water from cisterns connected to indoor 
plumbing may be used for irrigation, vehicle washing, heating and cooling, and toilet flushing. If a cistern is not connected to 
indoor plumbing, it cannot be used for toilet flushing. The MOU also included safety and maintenance requirements, required 
system components, labelling requirements, and DBI permit requirements. 

Source: EPA (2008), Managing Wet Weather with Green Infrastructure, Municipal Handbook: Rainwater Harvesting 
Policies, available at: https://www.epa.gov/sites/production/files/2015-10/documents/gi_munichandbook_harvesting.pdf. 
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Box 5.16. The Delta Programme 

The Delta Programme is a national planning instrument that aims to achieve two priority goals for a country “safe now 
and in the future”: protect the Netherlands against flooding and ensure freshwater supply. It is a joint endeavour between the 
central government, the provinces, municipal councils and regional water authorities, in close co-operation with social 
organisations and business. The Delta Programme is implemented through a Delta Act (legislation), a Delta Fund (financial 
resources) and a Delta Commissioner with ministerial ranking (leadership) The implementation of the Delta Programme 
consists in a series of short- and long-term flexible projects. The first Delta Programme was presented to the House of 
Representatives in 2010 and introduced a new flexible approach to water management, based on measurements and scenarios 
carried out by the Royal Netherlands Meteorological Institute in 2006. The second edition of the Delta Programme was 
presented in September 2011 with a new important element: the definition of five Delta Decisions, or priority areas for action 
in flood risk management and freshwater supplies. Building on multi-stakeholder dialogues, and technical calculations and 
assumptions, these decisions structure the Delta Programme and provide direction for the measures to be taken in the 
following areas: 

• Water safety: updating safety standards and developing regionally oriented safety strategies 

• Freshwater strategy: elaborating a strategy for the sustainable supply of freshwater 

• Water level management in the IJsselmeer region: a decision regarding the long-term water level management of 
the IJsselmeer, focused on water safety and freshwater supply 

• Rhine-Meuse delta: a strategy for the protection of the Rhine-Meuse delta and solutions for the freshwater supply 

• Spatial adaptation: a national policy framework for the (re)development of built-up areas and recommendations 
regarding flooding and heat stress. 

The Delta Act on Flood Risk Management and Freshwater Supplies that came into effect in January 2012 as an 
amendment to the Water Act is the backbone of the Delta Programme. It mandates a Delta Commissioner, appointed by the 
government, to lead the Delta Programme and submit a yearly proposal for action to the Cabinet, in consultation with the 
relevant authorities, social organisations and the business community. This annual report provides an overview of all 
measures, facilities, studies and ambitions related to flood risk management and freshwater supplies. The Delta Act also 
enshrines a Delta Fund, separated from the Infrastructure Fund, to finance the implementation of the Delta Programme and 
related projects and reduce the risk that too much or too little is invested in water safety and freshwater supply. The Delta 
Fund is split across five budget articles (Arts. 1-5) related to: 

• investing in flood risk management 

• investing in freshwater supplies 

• management, maintenance and replacement 

• experimenting 

• network-related costs and other expenses. 

The Minister of Infrastructure and the Environment bears final responsibility for the expenditures under the Delta Fund. 
The first official Delta Fund budget was sent to the Dutch House of Representatives together with the third Delta Programme 
report in 2013. In Budget Day 2016, the House of Representatives received the seventh edition of the Delta Programme, 
which presents the progress in implementation of the five Delta Decisions as well as other concrete measures for improving 
flood defence and securing freshwater supply. 

Source: OECD (2014b), Water Governance in the Netherlands: Fit for the Future?, OECD Publishing, Paris, 
http://dx.doi.org/10.1787/9789264102637-en. 

Infrastructure for non-conventional water sources  

In Chile, desalination has expanded in the past two decades, mainly in the North 
macro-zone. Desalination for drinking water supply has developed in the five regions of 
the North Macro-Zone, where it increased by 2 500% in the last 15 years (Figure 5.23). 
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Newly available resources have been mainly used to satisfy urban water needs in the 
region of Antofagasta (Figure 5.24), where there has been a rapid development of volume 
supplied by this alternative source (from 2 Mm3/year in 2005 to over 20 Mm3 in 2015). 
Increases in rural drinking water supply by desalination have also been noticeable, 
particularly in Coquimbo, where it has increased from 0.1 Mm3/year to over 0.4 Mm3 
(Figure 5.25).  

While desalination plants provide reliable, large supplies of quality drinking 
water, they are expensive and energy intensive. This type of water supply technique is 
independent of the hydrological cycle and does not reduce the amount of water available 
for other uses, as it uses brackish water or seawater. Its development has mainly been 
seen in countries with arid and semi-arid climates, such as Chile’s North and Central 
Macro-zones. For instance, in the Mediterranean region, countries with severe water 
stress such as Spain, Algeria or Israel have explored the utilisation of this water source to 
increase the availability of water resources without depleting already over-exploited 
aquifers or surface waters (Box 5.16). However, investing in desalination to increase 
water supply is costly, and not all countries can afford it. GWP (2012) reports that the 
cost of water produced by large-scale desalination plants is between EUR 0.40 and 
0.60/m3 (and from EUR 0.20 to 0.30/m3 if it is brackish water), without considering the 
high initial capital investment requirements. The cost is roughly twice that of 
conventional water sources, i.e. withdrawals from freshwater sources, and one and a half 
times that of reused water (wastewater that is used for other purposes after appropriate 
treatment). 

Figure 5.23. Evolution of total drinking water  
supply from desalination 

Source: Ministry of Public Works (2016c), Official statistics 
provided in the OECD Questionnaire Data Request on Water 
in Chile for this report: “Review of the Gaps, Standards and 
Governance of Public Infrastructure in Chile”.  

Figure 5.24. Evolution of drinking water supply  
from desalination in region II - Antofagasta  

 

Source: Ministry of Public Works (2016c), Official statistics 
provided in the OECD Questionnaire Data Request on Water 
in Chile for this report: “Review of the Gaps, Standards and 
Governance of Public Infrastructure in Chile”. 
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Figure 5.25. Rural drinking water supply from desalination per region in Chile 

 
Source: Ministry of Public Works (2016c), Official statistics provided in the OECD Questionnaire Data 
Request on Water in Chile for this report: “Review of the Gaps, Standards and Governance of Public 
Infrastructure in Chile”. 

There are plans to expand desalination in the north of Chile for mining 
activities. Increasing water demand in mining is being met in the North Macro-Zone with 
the construction of desalination plants. The Chilean Commission of Copper 
(COCHILCO, Comisión Chilena del Cobre) suggests that the water consumption of the 
mining industry will increase by 66% by 2020 over 2014 totals (Figure 5.26). In absolute 
terms, this will mean an increase of 10 Mm3/year in the requirements of freshwater for 
mining activities. COCHILCO also expects that the majority of the increase will be 
covered by desalination plants constructed by major mining companies. In 2014, it is 
reported that 1.7 Mm3 out of the 14.8 Mm3 used by the mining industry was seawater 
(roughly 11%). However, in 2025 the percentage is expected to increase to 33%. In 
absolute terms, this will mean that of the 10 Mm3 increase expected by 2025, 7.7 Mm3 
will be desalinated water. This will have an impact on the energy needed to operate these 
plants.  

Box 5.17. Desalination in semi-arid countries in the Mediterranean region 
Spain has a diverse climatological profile where the northern parts of the country are humid and have plenty of water 

and the east and south suffer from severe water stress. For example, e.g. the Jucar River Basin, located on the eastern 
Mediterranean coast, records 87% water stress. Spain ranks 4th worldwide in terms of desalination installed capacity (more 
than 1500 desalination plants and 2.5 Mm3/day installed capacity). The country allocates a great proportion of these water 
resources from desalination to supply greenhouse agriculture production, which is mainly located in the region of Almeria 
(southeast coast). 

Israel is the country that has made the biggest commitment to desalination for its supply of water to meet current and 
future demands. Until 2004, Israel’s water supply system was completely dependent on groundwater sources and rainwater, 
which was not enough to satisfy existing demands. It therefore started an ambitious desalination expansion programme with 
the construction of four plants that now represent 40% of the country’s total water availability. In early 2015, Israel started 
operating the biggest desalination plant in the world, called Sorek. It cost USD 500 million and at full strength is capable of 
producing 627 000 m3/day. The country plans to keep increasing production of desalinated water to 2 Mm3/day in 2020 and 
4.25 Mm3/day in 2050, which should meet 70% and 100% of drinking water supply, respectively.  

Algeria’s desalination capacity is focused on urban water supply to the big urban centres of the country: Algiers, Oran 
and Skikda. Existing cheap energy in the country enables the economic viability of these projects, and the current total 
capacity installed in only these 3 cities is over 0.4 Mm3/day.  

Source: Adapted from GWP (2012), “Water Demand Management: The Mediterranean Experience”, Technical Focus Paper, 
www.gwp.org/en/ToolBox/PUBLICATIONS/Technical-Focus-Papers/. 
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The coming developments of desalination infrastructure in Chile have had an 
impact on the forecasts as to the mining sector’s energy consumption. COCHILCO’s 
forecast for energy consumption considered three different scenarios: the maximum 
scenario, with all mining investment projects under consideration being executed; the 
expected scenario, based on uncertainties regarding some of the projects considered in the 
simulation; and the minimum scenario, in which only confirmed projects are carried out. 
For the maximum scenario, electricity consumption will increase 98.7% between 2014 
and 2025, at an annual average rate of 6.4% (Figure 5.27). In the expected scenario, 
consumption would increase 80.6% at a rate of 5.5%. Thus, 16.5 TWh is the additional 
energy consumption that with high probability the mining sector would require to carry 
out its activities normally in 2025. COCHILCO reports that the increase is mainly 
explained by the new treatment processes of minerals in Chile and the increasing 
requirements of energy for desalination plants and pumping stations from the seaside to 
the mining pits (COCHILCO, 2015). 

Figure 5.26. Projected water consumption by the mining industry in Chile, 2014-20 

 

Source: COCHILCO (2015), Factores clave para el desarrollo de la minería en Chile, 
https://www.cochilco.cl/Recopilacin%20de%20Estudios/2015.pdf  

Energy constraints have already had an impact on Chile’s mining sector. In the 
region of Atacama, some important energy projects such as the Castilla project (estimated 
generation capacity of 2 100 MW) or the Punta Alcalde (740 MW) have been stalled due 
to uncertainty and lack of confidence among mining investors. In the absence of a sound 
water-energy coordination and strategic combination, if energy prices keep increasing due 
to rising demand, the competitiveness of Chile’s mining sector might decline compared to 
others in Latin American such as Peru.  
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Figure 5.27. Forecasted energy consumption in Chile’s mining sector, 2014 - 2025 

 

Source: COCHILCO (2015), “Factores clave para el desarrollo de la minería en Chile”, 
https://www.cochilco.cl/Recopilacin%20de%20Estudios/2015.pdf. 

Energy shortfalls and climate change require thinking of how energy will be 
delivered to desalination plants and how much this will cost. It is therefore crucial to 
minimise energy consumption and GHG emissions. An option for Chile could be 
exploring low CO2 emission options, i.e. reverse osmosis plants, and combining this 
infrastructure with energy recovery systems and higher performing membranes (which 
only need 3 to 4 kWh of electricity per m3 of water produced). The use of renewables for 
desalination (wind, photovoltaic, solar and concentrated solar thermal) could be a way 
forward, particularly in the North Macro-Zone, where the potential for solar renewable 
energy is huge (Ministry of Energy, 2015). However, renewables are only an attractive 
option if used to supply small desalination plants at isolated sites. Worldwide, about 100 
desalination plants, coupled to renewable energy sources, have been built in the past 20 
years, several in the Mediterranean (Algeria, Egypt, Spain, Tunisia) (GWP, 2012). These 
low-capacity solar and wind-powered desalination plants are well designed and operated 
and supply sites cut off from quality water. The costs are immediately attractive. 
Desalination therefore appears to be an option to adapt to climate change, but it must not 
replace other sustainable possibilities, such as rational use of water. It should also 
primarily produce drinking water for human consumption.  

When investing in costly infrastructure like desalination plants, future 
projections of costs and benefits become even more crucial. Desalination plants, 
besides requiring a high initial capital investment, are costly to maintain throughout their 
entire life-cycle. Desalination requires large amounts of energy and generates greenhouse 
gas emission when electricity does not come from renewable sources. As a result, it can 
be a costly option depending on energy prices, particularly in countries like Chile with 
energy supply shortfalls. Moreover, the variability of costs is high when the energy 
markets are volatile due to the dependence on external energy sources, as in Chile, and 
where the effects of climate change could potentially reduce the country’s energy 
potential. Countries with uncertainties associated with variable costs might not be the 
ideal to places to develop large amounts of desalination water supply. These uncertainties 
hinder solid investment assessments in desalination, as future costs cannot be forecasted 
with a high enough level of confidence. Thus, long-term quality feasibility studies could 
entail great savings if they shed light on the opportunity for investment. Some OECD 
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countries, such as Australia, have developed desalination projects that have not turned out 
to be profitable in either economic or social terms (Box 5.17).  

Box 5.18. Investing in desalination in Sydney, Australia 

In 2007, a contract for a desalination plant was signed in Sydney due to concerns over water shortages. However, the 
construction of the plant took several years, during which the end of the drought alleviated some of the water security 
concerns. Following the construction of the plant, water prices increased by 50% from 2007 to 2010 to cover the costs of 
investment. By contrast, if scarcity prices had been introduced in Sydney prior to building the desalination plant, the market 
would have sent signals about the optimal time to invest in desalination. By estimating the optimal time to invest in 
desalination based on efficient volumetric prices, Grafton and Ward (2010) found that the investment in desalination in 
Sydney was made prematurely, and led to welfare losses valued at hundreds of millions of US dollars per year. These losses 
arose from the costs associated with using mandatory water restrictions rather than dynamically efficient pricing and, 
ultimately high volumetric water prices needed to cover the high capital costs associated with the premature construction of 
the desalination plant. 

Source: Grafton and Ward (2010) adapted from OECD (2013b), Water Security for Better Lives, OECD Publishing, Paris, 
http://dx.doi.org/10.1787/9789264202405-en. 

 
Innovation in cities’ water cycles can also help mitigate energy shortages and 

make energy available for other purposes. Electricity is a heavy feature of the annual 
budget of water utilities, due to operations such as pumping from withdrawal and to 
treatment plants, which often occur outside of populated areas (OECD, 2016). To make 
up for these requirements, increasing efficiency of the water-energy cycle is becoming an 
important goal for water managers, and innovative practices have emerged to foster 
greater coherence among water and energy policies at the local level. For instance, in 
Budapest, legal requirements are used for coordination between water utility supply and 
the energy sectors. In Singapore England, and Chile (Box 5.19), important investments 
have been dedicated to innovative water-energy-waste projects. Further innovations can 
be encouraged through experimentation and pilot testing.  

Box 5.19. Innovation in water-energy-waste projects 

In Singapore, energy consumption is and will continue to be a challenge to water supply and used water operations. The 
PUB, Singapore’s national water agency, seeks to mitigate the impact of energy on the processes through a long-term water 
supply strategy known as the “Four National Taps” – (i) Local catchment water from the reservoirs; (ii) Imported water from 
Malaysia; (iii) NEWater: ultra-clean, high-grade reclaimed water; (iv) Desalinated water.  

Among the Four National Taps, desalination is the one with the highest energy consumption. With the aim of cutting 
current energy use at least by half, PUB has partnered with Evoqua Technologies (previously Siemens Water Technologies 
Corporation) to pilot electrically-driven processes to desalt seawater and move forward with other innovations. PUB is 
looking into building rooftop solar panels at waterworks and installing floating solar systems on the reservoir to explore 
alternative and sustainable energy sources. By 2025, the country plans to construct Tuas Water Reclamation Plant (TWRP), 
which will incorporate technologies to improve energy efficiency and manpower requirements. It will be located within the 
National Environment Agency’s (NEA)’s Integrated Waste Management Facility to reap the potential synergies of the Water-
Energy-Waste nexus. This co-location marks Singapore’s first initiative to integrate used water and solid waste treatment 
processes to maximise both energy and resource recovery while minimising land footprint. 
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Box 5.19. Innovation in water-energy-waste projects (cont.) 

England has also engaged in cross-sector technical innovation by generating energy from waste. In 2011, Thames Water 
opened a GBP 1.5 million sewage sludge dryer at its water treatment plant in Slough, Berkshire. Previous attempts to 
generate power from sludge at the company’s Crossness sewage works in southeast London had been limited by the high 
water content of the sludge collected (75%). The main role of this process was therefore to reduce waste more efficiently. 
With the new dryer, the water content is reduced to 5% and the sludge is produced as flakes or granules. This enables it to be 
burnt like wood chip, and requires less gas to burn it and generate electricity. The electricity is used to power Thames 
Water’s operations, generating GBP 300 000 a year of operational cost reductions and reducing carbon emissions by 500 
tonnes a year. 

Chile’s second biggest wastewater treatment plant, Mapocho-Trebal, which treats an average flow of 6.6 m3/s generates 
energy from waste. The treatment plant generates biogas that is then used as fuel for engines of electric energy co-generation, 
and the resulting electricity is mainly used for self-consumption. In the Mapocho-Trebal plant biogas generates thermal 
energy that is used in the wastewater treatment process. In 2013, the plant started a modernisation process to improve energy 
efficiency and resulted in the certification of the ISO 50.001 norm that specifies the requirements for establishing, 
implementing, maintaining and improving an energy management system. Chile has also included innovation in pipelines 
where the existing hydraulic energy within the system is used to generate hydropower. This is the case for instance of the 
regulator valve in San Antonio which is installed in the drinking water supply system linked to the drinking-water plant of 
San Enrique. 

Source: OECD (2016), Water Governance in Cities. DOI: http://dx.doi.org/10.1787/9789264251090-en ; UKRN (2015), 
“Innovation in Regulated infrastructure sectors”, available at: www.ukrn.org.uk/wp-
content/uploads/2016/07/20150112InnovationInRegInfrSec.pdf ; Aguas Andinas (2015), “Reporte de Sustentabilidad 2015”, 
available at: https://www.aguasandinas.cl/la-empresa/desarrollo-sustentable/reportes-de-sustentabilidad 

It is crucial to monitor and evaluate closely the impact of desalination projects 
on the local environment to ensure sustainability in the medium and long-term. 
Desalination produces an effluent of salty water with around double the salt content of the 
average of oceans in the world, which when released into the ocean raises salinity and can 
affect the marine environment. Desalination projects located along the coastline discharge 
their effluent to the marine ecosystems, raising the salinity of the water. To ensure that 
this highly concentrated brine does not disrupt natural ecosystems there have been some 
recent developments to install diffuser systems that will control dilution of brine with sea 
water and reduce the impact area. Continuous monitoring of the membrane of 
desalination infrastructure and of fauna and flora in marine ecosystems are called for to 
avoid environmental catastrophes (GWP, 2012). A way forward would consist of 
strengthening the institutional, legal and regulatory framework that governs desalination 
infrastructure, in particular in three areas:  

● Environmental impact assessments and permits: this area seems ideally suited 
to meeting the challenges of developing desalination in Chile. Desalination 
projects must undergo environmental impact assessments conducted by the 
Environmental Evaluation Service (Servicio de Evaluación Ambiental, SEA). 
Only after this body grants its approval can the desalination plants be executed. 
Given the plans to develop more desalination projects in Chile, there might be a 
need to expand the scope of the environmental impact assessments to also take 
into account the expected aggregated effects if several projects are undergoing the 
impact assessment at the same time. The Ministry of National Defense is in 
charge of monitoring, regulating and supervising the coastline and territorial sea 
of Chile. It is therefore the competence of this ministry to grant the necessary 
permits (duration of 50 years) to use any land within its jurisdiction. 
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● National policy and private investment: the development of desalination 
projects has responded to the necessities of private users rather than to a co-
ordinated strategy by the Chilean government. Thus, there is currently no 
coherent land use planning strategy for Chile’s northern coastline to develop 
these projects. There is also no co-ordinated approach to managing trade-offs 
among water users in the north of Chile, with desalination as part of a response. A 
coherent national policy could set the guidelines in this area. 

● Legal status of desalinated water: the Water Code only regulates land water 
resources, and not water resources resulting from seawater treatment. Although, 
seawater is considered a public good in Chile, there is neither a regulation nor a 
regulatory authority that oversees the management and use of the water resulting 
from desalination processes (iAgua, 2015). Thus, there is no clear framework that 
sets rules and holds investors and public authorities accountable. Key questions 
then arise on the nature and scope of the entitlements that mining companies or 
water service providers use to desalinate sea water, on whether desalinated water 
used to recharge aquifers or lakes can be considered as land water resources, and 
as to whether the desalinating plant or the public authorities will be held 
accountable if there is a breach (Rojas and Delpiano, 2015).  

Irrigation and water storage infrastructure 
Agriculture is the main water user in Chile, as most countries worldwide. In 

2013, Chile withdrew 1159 m3/capita of freshwater overall, which is second highest in the 
OECD, below only Estonia (Figure 5.29). Chile aims to be one of the leading countries in 
exports of agricultural products and is the OECD country with the highest share of water 
dedicated to agriculture (82%). Only Turkey (81%) and Mexico (73%) come close to this 
level (Figure 5.28). This fact is explained by Chile’s economic structure and the 
importance of its water-intensive sectors, particularly agriculture, is reflected in the shares 
of water allocation by use. There are plans to expand the agricultural frontier by an 
additional 300 000 ha, which will raise a range of issues, posing significant challenges for 
water resources management prompting calls for irrigation efficiency. 

Chile’s agricultural sector has been an integral part of the country’s 
development in the last 25 years, and it is based on a subsidised irrigation 
infrastructure policy. Figure 5.31 shows that between 1990 and 2012, Chile’s irrigated 
area increased by over 65%, with over a 20% increase just since the year 2000. Chile’s 
irrigation infrastructure development has been based on subsidies for the private sector 
with a view to increasing the irrigated surface. In 1985, Law 18 450 on the Promotion of 
Private Investment in Drainage and Irrigation Works laid the groundwork for a new 
irrigation policy through subsidising the cost of new equipment to increase expand 
irrigation. In 1990, the law was modified to also include irrigation infrastructure in the 
subsidy scheme (up to 75% of the infrastructure cost was eligible to be subsidised). The 
three main guidelines of the modified law were the Large Irrigation Works Programme, 
the Medium-sized Irrigation Works Programme and the Small-scale Irrigation Works 
Programme. The first two focused on the promotion of dams and major channels, while 
the latter targeted the promotion of distribution systems. Almost all efforts between 1990 
and 1999 were focused on increasing water security. They included improvements in 
water availability for an area of 12 000 ha thanks to the Santa Juana dam, and an increase 
in irrigated surface by 11 200 ha with the construction of the Pencahue channel (FAO, 
2015). 
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Figure 5.28. Freshwater abstractions by major 
primary uses in selected OECD countries, 2013 or 

latest available data 

 
Source: Ministry of Public Works (2016c), Official statistics 
provided in the OECD Questionnaire Data Request on Water in Chile 
for this report: “Review of the Gaps, Standards and Governance of 
Public Infrastructure in Chile”; OECD (2016), OECD Environment 
Statistics (database) Freshwater abstractions, https://stats.oecd.org/ 
(accessed September 2016). 

Figure 5.29. Freshwater abstraction per capita in 
selected OECD countries, 2013 or latest available data 

 

Source: Ministry of Public Works (2016c), Official statistics provided in 
the OECD Questionnaire Data Request on Water in Chile for this report: 
“Review of the Gaps, Standards and Governance of Public Infrastructure 
in Chile”; OECD (2016), OECD Environment Statistics (database) 
Freshwater abstractions, https://stats.oecd.org/ (accessed September 
2016).  

Figure 5.30. Percentage of irrigated area as arable 
land in selected OECD countries, 2012 

 
Source: Ministry of Public Works (2016c), Official statistics 
provided in the OECD Questionnaire Data Request on Water in Chile 
for this report: “Review of the Gaps, Standards and Governance of 
Public Infrastructure in Chile”; OECD (2017), Environmental 
Performance of Agriculture (Edition 2013), OECD Agriculture 
Statistics (database). http://dx.doi.org/10.1787/data-00660-en 
(accessed April 2017). 

Figure 5.31. Change in irrigated area as a percentage of 
arable land in selected OECD countries 

 

Source: Ministry of Public Works (2016c), Official statistics provided in 
the OECD Questionnaire Data Request on Water in Chile for this report: 
“Review of the Gaps, Standards and Governance of Public Infrastructure 
in Chile”; OECD (2017), Environmental Performance of Agriculture 
(Edition 2013), OECD Agriculture Statistics (database). 
http://dx.doi.org/10.1787/data-00660-en (accessed April 2017). 
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The Law on the Promotion of Private Investment in Drainage and Irrigation 
Works (passed in 1985) remains the instrument supporting private endeavours in 
Chile. The main objectives of the law are to: i) increase irrigated surface; ii) improve 
water supply in irrigated areas suffering water stress; iii) improve quality and efficiency 
in the use of water; iv) recover irrigated areas in bad conditions. The consensus around 
this strategy is clear, and it has been renewed until 2022, with an allocation of USD 85 
million. One of the main impacts since 1997 has been the increase in the coverage of new 
irrigation techniques from 90 000 ha in that year to 300 000 ha in 2007 (FAO, 2015). The 
National Irrigation Commission (CNR) organises a public tender every year to assign 
subsidies to irrigation infrastructure projects (Box 5.19). The DOH, under MOP, is 
responsible for monitoring the execution of the works and ensuring that quality and 
technical requirements are met. 

Box 5.20. National Irrigation Commission (CNR) 

The National Commission of Irrigation was created in 1975 to increase and improve the country’s irrigated area. The 
CNR is run by a council of ministers councils headed by the Minister of Agriculture, and rounded out by representatives of 
the ministries of Economy, Finance, Public Works and Social Development. The CNR’s main functions include: 

• contributing to the design of the national irrigation policy 

• oversee and control the investment of funding included in the national budget items which are planned to be 
invested in irrigation works 

• improving the efficiency of irrigation processes through development and productive transformation projects  

• focusing on the development of remote areas of the country and producers in a disadvantaged position 

• promoting private investment in irrigation infrastructure by optimising investments and allocating subsidies for 
irrigation and drainage  

• evaluating the technical and economic feasibility of investments in irrigation infrastructure in the country’s river 
basins  

• administering the application of Law 18450 on the Promotion of Private Investment in Drainage and Irrigation 
Works, ever since the passage of the law in 1985. 

Source: CNR (2016), “Historia: Comisión Nacional de Riego”, www.cnr.gob.cl/Conozcanos/Paginas/Historia.aspx (accessed 
November 2016). 

Chile’s rate of freshwater abstraction per hectare of irrigated land is among the 
highest in the OECD (Figure 5.32). Chile abstracts 12 761 m3/ha/year, which is well 
above OECD average (6 821 m3/ha/year), and second only to Japan, with 21 450 
m3/ha/year. Other countries such as Mexico (9 450 m3/ha/year), Turkey (7 790 
m3/ha/year), Spain (6 150 m3/ha/year), New Zealand (4 120 m3/ha/year) or Australia (2 
480 m3/ha/year) withdraw less freshwater per hectare while also allocating large shares of 
their water resources to agriculture (Figure 5.32). These figures depend on the 
meteorological effect (i.e. irrigation water abstractions can be complementary to net 
precipitation in the country), the water resource effect (i.e. farmers can change their 
irrigation patterns depending on the seasonal availability of water resources), and the 
composition effect (i.e. relative shares of agricultural activities or crops grown), and the 
efficiency of water resources use (i.e. upgrade of irrigation systems or better weather 
information systems) (OECD, forthcoming 2017a). With regards to efficiency, Law 
18450 contributed to the improvement of irrigation efficiency in Chile, but the country is 
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still lagging behind other countries such as Italy, Brazil and France, which have managed 
to develop more modern irrigation systems in their agricultural sectors (Figure 5.33). 
Specifically, in contrast to modern techniques such as pressurised irrigation, traditional 
surface irrigation technique still dominates most of Chile’s hectares (72.29%).  

Improving the irrigation system’s efficiency should be a priority, particularly in 
the Central Macro-Zone where most agricultural activities are concentrated. The 
share of irrigated land in the Central Macro-Zone plus region VIII (Biobio) adds up to 
over 89% of the total irrigated land in the country. A distinction should be made when 
analysing irrigation techniques in Chile, as the climatological conditions of the areas 
where the irrigated land is located vary significantly from north to south. For example, in 
region IV (Coquimbo) water availability is around 35.9 m3/s, and in region VII (Biobio) 
this number is around 767 m3/s (see Figure 5.7). Traditional irrigation techniques still 
dominate irrigation in this area. Figure 5.33 shows that only in region V (Valparaiso) is 
the share of hectares irrigated with new irrigation techniques larger than the share of 
traditional irrigation (58% vs. 42%), while in region IV (Coquimbo) the totals are about 
the same (51% versus 49%). It is likely that intense competition for water resources in 
regions IV (Coquimbo) and V (Valparaiso) has driven the agricultural sector to be more 
efficient. Nevertheless, there is still room to promote more efficient practices in regions 
with large shares of irrigated land, particularly in Santiago Metropolitan Region (RM) 
(34% hectares with new irrigation techniques and 12.5% of total irrigated land) and in the 
region of O’Higgins (VI) (28% of hectares with new irrigation techniques and 19.2% of 
total irrigated land). If subsidies are set to promote efficiency, these must be combined 
with soft measures (irrigation and watershed conservation plans) in order to prevent 
farmers to switch to water-intensive crops or expand irrigated areas that could lead to an 
increase in the overall consumption of water. 

Figure 5.32. Abstractions per area of irrigated 
land in selected OECD countries, 2013 or latest 

data 

 
Source: Ministry of Public Works (2016c), Official statistics 
provided in the OECD Questionnaire Data Request on Water in 
Chile for this report: “Review of the Gaps, Standards and 
Governance of Public Infrastructure in Chile”; OECD (2017), 
Environmental Performance of Agriculture (Edition 2013), OECD 
Agriculture Statistics (database). http://dx.doi.org/10.1787/data-
00660-en (accessed April 2017). 

Figure 5.33. Irrigation systems in selected OECD and 
non-OECD countries, 2007 or latest data 

 
Note: Italy, Chile and France data dates back to 2007, Brazil and 
Australia to 2010 

Source: FAO (2016), Aquastat: Irrigation and drainage database, 
www.fao.org/nr/water/aquastat/irrigationdrainage/index.stm. 
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Water resources infrastructure is complex to quantify and assess. While dams or 
groundwater pumping stations can be inventoried, such a stock-taking does not provide 
evidence that such infrastructure can meet water demands in the agricultural or mining 
sectors. Another way of quantifying irrigation infrastructure can be to count the current 
kilometres of channels. However, a country can have a large number of dams for water 
storage, which may not work if not designed adequately to fit the water availability and 
demand (e.g. oversized dams) or not managed and operated effectively. For instance, 
large empty dams suffer from cracks and fissures, as the structural design considers 
certain levels of water height calculated under specific hydrological scenarios. This can 
result in costly investments in maintenance and operation. On the contrary, if irrigation 
systems have canals with craks these can in fact be an important vector of groundwater 
recharge, so moving to better infrastructure can reduce recharge and contribute to further 
depletion of groundwater. Thus, each infrastructure assets needs to be carefully assessed 
against the territorial specificities of its location.  

In the face of climate, economic and urban trends, some infrastructure could 
contribute to better water supply management for irrigation. Selected dams and 
aqueducts could contribute to keeping up the level of current water consumption and to 
an extent to meeting increasing demand. Investments under consideration include 
pumping infrastructure for groundwater sources, building and upgrading channels and 
improving irrigation systems, and developing in the medium-term small-scale 
desalination plants and dams to supply drinking water (Plan de Embalses Pequeños). The 
Plan Chile 30/30 should combine these investments with softer and less capital intensive 
measures, i.e. wastewater reuse from cities or better groundwater management. For 
instance, in the Southwest United States, under a similar agro-ecological and climatic 
conditions as in North and Central Chile, an OECD study that look in-depth on water 
risks for agriculture called for a combined set of measures: i) increasing efficiency in 
agriculture and urban water management; ii) more refined groundwater management; iii) 
investment in water banks and recycled wastewater systems; and, iv) well-defined water 
transfers (Cooley H. et al., 2016). 

Figure 5.34. Irrigation systems in Chilean regions 

  
Source: INE (2007), “Censo Agropecuario 2007”, Instituto Nacional de Estadísticas de Chile, 
www.ine.cl/canales/chile_estadistico/censos_agropecuarios/censo_agropecuario_07.php.  
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Strategic thinking about the type of infrastructure that would be the best fit for 
Chile’s future is essential to making the most of policy complementarities. 
Multipurpose reservoirs are designed and/or operated to serve complementary purposes 
such as hydropower generation, flood control, water supply, ecosystem services, and 
irrigation. They are increasingly being used in OECD and non-OECD countries (Box 
5.20). This type of infrastructure interconnects related sectors in a long-term and 
integrated way and strives to share costs and benefits across users efficiently. Successful 
stories of multipurpose dams bringing together energy and irrigation already exist in 
Chile (e.g. the Ancoa Reservoir). As Chile is looking to develop hydropower, multi-
purpose reservoirs can have other uses besides irrigation.  

Stakeholder engagement in infrastructure-related choices and decisions is 
critical to preventing social conflicts and building the needed social acceptance. In 
recent years, many large infrastructure projects, in Chile particularly hydroelectric ones, 
have faced severe conflicts and attracted a considerable amount of public resistance (e.g. 
HidroAysen, Barrancones). These deadlocks have contributed to a strategic shift towards 
increased investment in coal power plants, which are easier to realise given the lower rate 
of hydroelectricity as compared to the 1980s. Large infrastructure projects involve a wide 
range of private and non-profit actors. The corporate sector plays an important role in 
building, operating and maintaining these infrastructures, with several companies 
involved, such as ENDESA, AES Gener, Colbún S.A., Suez Energy Andino, E.E. 
Guacolda and Pacific Hydro. National and local NGOs act as watchdogs and have gained 
socio-political capital. However, some categories of stakeholders often get omitted and 
remain under-represented, such as urban and rural communities whose lives and activities 
are often the most affected by energy projects. Indigenous peoples are also seldom 
recognised in energy-related policy decisions at local and national levels, and they often 
lack the institutional structures and capacities to promote their interests outside their 
communities.  

Box 5.21. Examples of multipurpose reservoirs in OECD and non-OECD countries 

Multipurpose reservoirs and risks of too much and too little water 
Wivenhoe Dam in Brisbane, Australia. Over the last 40 years, the city of Brisbane has experienced significant 

problems with both drought and flooding. After severe floods in 1974, the Wivenhoe dam was built to reduce the impacts of 
future floods and to store water during times of scarcity. The dam was designed to meet the region’s drinking water supply 
with an additional 125% excess capacity to also cope with flood prevention. The design of the dam creates risk-risk trade-
offs, i.e. the more water is stored the lesser chance of water scarcity, however, there is less capacity to capture flood water.  

In 2008, during a drought period, the water level fell to around 17% and the dam operating rules focused on managing 
water scarcity. After several months of intense rains in 2010 the water level rose, which led to significant flooding throughout 
the city and surrounding area. While the dam reduced the impact of the floods, the operational rules resulted in water being 
stored when it could have been released earlier. Earlier release would have reduced the impact of the flooding and helped 
mitigate property damages worth about AUD 0.5 billion. The experience of Brisbane highlights the complex trade-offs that 
are present in flood management schemes.  

Multipurpose reservoir: hydropower, irrigation, fisheries and recreation.  
Arthurs Lake is a very good example of multipurpose water uses of reservoirs in Tasmania, Australia. The multiple 

purposes that Arthurs Lake can deliver are hydropower, recreation, a fishery and irrigation. Irrigation is a new purpose, after 
approval of the Midlands Water Scheme in August 2014. Farm Water Access Plans are in place and ensure the environmental 
sustainability of the scheme. Water price and supply in the irrigation district are underpinned by a water supply agreement 
between Tasmanian Irrigation and Hydro Tasmania. The agreement recognises that water taken from Arthurs Lake would 
have otherwise been used to generate electricity at Hydro Tasmania’s Poatina and Trevallyn Power Stations, and considering 



348 – 5. THE GOVERNANCE OF WATER INFRASTRUCTURE IN CHILE 
 
 

GAPS AND GOVERNANCE STANDARDS OF PUBLIC INFRASTRUCTURE IN CHILE © OECD 2017 

Box 5.21. Examples of multipurpose reservoirs in OECD and non-OECD countries (cont.) 
the economic and financial benefits (and costs) was a key step to change the storage operating rules. With respect to 

accommodating irrigation needs, Hydro Tasmania evaluated the implications on electricity generation and associated 
revenues and developed a water pricing instrument to consider water sharing among users. 

Lake Arenal Rica, Costa Rica. The wetland provides benefits related to several uses: hydropower generation, 
irrigation, tourism and fishing. Arenal Lake was declared a Ramsar site on 16 March 2000. The concerns about the lake, 
including the stability of its watershed, problems of deforestation and possible premature sedimentation, led the Government 
to create the Lake Arenal Watershed Management and Development Plan in 1996, and a was created Commission to 
implement the plan in 1997. The Commission offers a platform for dialogue involving all the interested parties and 
institutions. The environmental outcomes have been mixed, i.e. negative from disruptions caused by construction of the dam 
and irrigation project, and positive efforts to protect the forests and introduce a sustainable development approach to the 
management of the lake.  

Source: OECD (2013b), Water Security for Better Lives, OECD Publishing, Paris, http://dx.doi.org/10.1787/9789264202405-
en; EDF/WWC (2014), Multipurpose Water Uses of Hydropower Reservoirs, “Sharing the water uses of multipurpose 
hydropower reservoirs: the SHARE concept”, https://www.hydropower.org/sites/default/files/publications-docs/Multi-
purpose%20water%20uses%20of%20hydropower%20reservoirs.pdf. 

Early engagement of all those who have a stake in the outcome, may be directly 
or indirectly affected, and/or have the ability to influence the outcome positively or 
negatively is critical to these projects. The parties involved raise awareness, share 
information, identify hotspots and take collective action, including through compensation 
measures to mitigate unintended consequences. This is particularly relevant as a recent 
survey the Ministry of Energy, for instance, conducted as part of the development of its 
Energy Policy 2050 revealed that communities would not reject the construction of 
renewable energy technology, provided it complies with international environmental 
standards (Ministry of Energy, 2015). 97% of survey respondents indicated a willingness 
to support the construction of wind or solar power plants in their communities or in 
nearby communities, if they complied with the strict environmental and social 
requirements applied in developed countries and the offered concrete benefits. 90% of 
respondents concurred when asked about tidal power plants, 71% for geothermal power 
plants, and 57% and 56% for hydroelectric power plants using reservoirs and for run-of-
river hydroelectric power plants, respectively (Ministry of Energy, 2015).  

Conclusions and policy recommendations 

Current and future climate, urban, population and economic trends are putting 
pressure on Chile’s water resources, especially for the water-intensive sectors that 
are also sources of productivity, mining and agriculture. The energy policy aimed at 
increasing the share of renewable sources in Chile’s energy matrix, particularly through 
the promotion of hydropower, is a compounding factor, especially as droughts become 
more frequent, with lower levels of reservoirs having a negative effect in hydroelectricity 
production.  

Additional investments in hard, physical infrastructure will undoubtedly be 
needed to solve some of the country’s water challenges. Urban water pipes are ageing 
and leaking and need to be upgraded, properly operated and maintained. Sparsely 
populated areas and settlements need to be equipped with rural water and sanitation 
infrastructure. Rainwater infrastructure is currently insufficient and results in costly 
damages when floods occur. The efficiency of irrigation systems needs to be improved. In 
some cases, multipurpose infrastructure can combine several of the above needs. A 
critical way forward is to consider policy complementarities to make the most of these 
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large sunk costs, which can be recovered only over the long run and generate liabilities 
for future generations.  

Coupling the development of grey infrastructure in cities (e.g. tertiary treatment 
in wastewater plants) with natural infrastructure (ecosystem services) can make 
investments more cost-efficient by reducing treatment requirements. In turn, this will 
offer benefits including contributing to a reduction in electricity consumption and the use 
of chemicals. Promoting green infrastructure in cities through rainwater harvesting 
systems will also contribute to limiting the need for grey infrastructure. Localised 
rainwater systems reduce peak flows in times of urban flooding and contribute to better 
water quality because rainwater is quickly disposed of from street pavements. As such, 
this makes rainwater systems more resilient and cities have to resort less to wastewater 
treatment. 

In addition to investment in hard infrastructure, Chile will need to strengthen its 
institutional framework for water management to overcome fragmentation, scale 
and policy coherence challenges. While important steps have been taken with the 
ongoing reform of the Water Code (pending discussion and approval in the Senate), the 
recent attempts to foster coordination across water-related policies and raise the profile of 
water on the national agenda through the Presidential Delegate for Water Resources and 
the Committee of Water Ministers have proven insufficient to meet their intended goals. 
In addition, the lack of a sound basin governance system allowing for a functional 
approach to water management, and the inconsistencies across agriculture, land use, 
energy, mining and water policies, are both important challenges Chile must address for 
to ready itself for the future. The country must put in place a territorial approach to water 
planning and management. Further action needs to be taken to better coordinate actions 
across public, private and non-profit sectors, to engage all levels of government in water-
related decisions, to manage trade-offs across users, to regulate grey areas such as 
desalination expansion, and to engage stakeholders for greater acceptance of 
infrastructure and policy choices.  

What follows is a set of recommendations for water to drive Chile’s future 
economic development and well-being. This will require a focus on a combination of 
policy responses, addressing water infrastructure gaps, not only in quantity, but also, and 
most importantly, in type. It will also mean improving water governance practices for 
infrastructure to deliver the intended outcomes.  

A) Raise the profile of water management on Chile’s national political agenda 
for water to contribute to sustainable growth and development.  

1. Design and implement a consensus-based national water resources policy 
that involves sound consultation across water-related ministries and public 
agencies, between levels of government, and with the private sector and 
society at large. Chile’s specific institutional framework based on water markets 
and the resulting atomisation of water rights should not stand in the way of the 
design and implementation of a solid national framework for water resources 
management, with clear guidelines, priorities and strategies for water to drive 
economic, social and environmental outcomes. Previous attempts at doing so, 
including the document “National Water Resources Policy” developed by the 
Presidential Delegate under the Ministry of Interior, can provide food for thought 
and a baseline. Such a national policy would help foster co-ordination of 
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otherwise fragmented actors and provide a framework for aligning objectives 
across sectors.  

2. Use the ongoing process to reform the Water Code as a good opportunity to 
engage stakeholders in the development of a country-wide strategy for 
water. Building on the 2005 water code reform, which established requirements 
for ecological flows, the reform that started in 2011 has the potential to open a 
wider debate on how to place water as a key factor for national development and 
facilitate public action in managing water risks in Chile.  

3. Consider incentives to foster effective basin governance to reconcile 
administrative and hydrological boundaries. Chile has a number of 
specificities in terms of climate variability (combining deserts and numerous 
glaciers), small-scale hydrographic basins formed by the 1 251 rivers flowing 
from the mountains to coast, and the special morphology that influences the river 
paths, creating a water system that is complex to manage. In this context, water 
users’ organisations are critical players in the management of water resources, as 
long as these associations operate at the appropriate scale and are endowed with 
the needed prerogatives and resources to play fully their role. Chile could push 
forward a basin governance framework tailored to the territorial specificities of 
each basin. Raising awareness on the benefits of managing water resources at the 
basin level could be done through promoting the value of ecosystem services, for 
instance.  

4. Strengthen water information systems and use them to guide planning and 
decision making. Improved information access, quality and disclosure across 
levels of government is a prerequisite for better water policy decision making, 
monitoring and evaluation. A common frame of reference should be set across 
institutions to foster data gathering on social, economic and environmental 
trends, in line with international standards and OECD best practice. Chile should 
also strengthen data collection on basic indicators such as abstraction rate by use 
and household consumption rate for rural drinking water. There is also little data 
online in a workable format, and time series tend to be limited. Another way 
forward is to address inconsistencies between official sources of data and those 
produced by the private sector and ensure that water-related data and information 
effectively guide decision making.  

B) Invest in the right infrastructure mix, both in quantity and type, while 
favouring a tailored approach according to water management functions, and 
place-based needs and opportunities.  

Urban Water Supply and Sanitation Services  
1. Develop a strategy and catalyse needed finance to upgrade, renew and 

maintain drinking water supply and sanitation infrastructure. Engagement 
with utilities and end users will be needed to clarify who pays for what over the 
short, medium and long-term.  

2. Enhance efforts to transition from water supply to water demand 
management, especially in cities, to better manage risks. This can rely on a 
combination of hard and soft measures, such as exploring possibilities to reuse 
rainwater and greywater, with the precondition that quality standards are put in 



5. THE GOVERNANCE OF WATER INFRASTRUCTURE IN CHILE – 351 
 

 

GAPS AND GOVERNANCE STANDARDS OF PUBLIC INFRASTRUCTURE IN CHILE © OECD 2017 

place to avoid health-related issues; enhancing public education on water 
conservation through awareness campaigns; and promoting the use of water 
saving devices (e.g. use of seawater for toilet flushing). 

Rural Water Supply and Sanitation Services 
1. Consider further alternatives to large-scale centralised systems in semi-

concentrated and disperse agglomerations. OECD countries’ experience in 
rural access to water and sanitation services indicate that localised systems can 
perform as well as centrally piped infrastructures. This applies both to drinking 
water supply systems and sanitation services. 

2. Strengthen the implementation of the APR programme to meet the 
challenges of delivering services to semi-concentrated and disperse 
populations, building on three sets of actions:  

o Improve strategic planning and tailor investments in the APR Programme to take 
into account specific type of infrastructure needs of the new target population 
living in semi-concentrated and disperse agglomerations. 

o Revise the social evaluation methodology for Chile to face the renewed 
challenges of the APR Programme. For instance, complementing the cost-benefit 
analysis with a multi-criteria analysis framework that can be used to 
accommodate more long-term goals, strategic issues, and improve alignment 
with broader policy priorities. 

o Enhance technical, managerial and financial skills and capacities in APR 
committees and cooperatives, both to ensure that existing systems do not age at a 
faster pace than initially planned and to improve the efficiency of new systems.  

3. The DOH should conduct regular monitoring of the APR Programme to 
anticipate supply cuts and costly future investments due to infrastructure 
replacements, and it should coordinate with Regional Councils (CORE) to 
establish investment priorities. Closer cooperation between MOP (DOH) and 
CORE will then be instrumental in identifying dysfunctional rural water systems 
and prioritising investments according to the most pressing needs.  

Rainwater infrastructure  
1. Promote lower cost alternatives such as urban green infrastructure, for 

example by employing “source control” technologies that handle rainwater near 
the point of generation, green roofs or pervious surfaces that capture rainwater 
before it runs onto polluted pavements and streets.  

2. Develop local or metropolitan strategies in Chile’s large urban centres 
(Santiago, Valparaíso, Concepción) to foster resilience and adaptive capacity 
of water systems in the face of climate, economic and urban trends.  

o This can be achieved through engagement with relevant stakeholders and 
working to boost rainwater harvesting, set incentives to better co-ordinate water 
and land use policies and raise awareness of the current levels of water risks and 
the shared responsibility to manage them. 
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Desalination  
While desalination can generate a large amount of available resources, its impacts on 

the environment can be high, and its operation costs are driven by high energy 
consumption. In that sense, desalination should not preclude the country from making the 
most of water demand management instruments and the low-cost options explored in the 
chapter. Should Chile pursue the desalination avenue, several actions should be 
considered: 

1.  Strengthen the institutional, legal and regulatory framework for 
desalination to contribute to a coherent strategy that respects the 
environment.  

o Develop a national policy on desalination that sets planning guidelines to ensure 
private investment is done right. Due to the cross-sectoral nature of desalination 
projects, such a strategy should not only be developed in conjunction with 
mining companies and water utilities, but also include the energy and 
agricultural sector, as well as environmental NGOs. 

o As the environmental threats of desalination are well-documented, it is 
important to put in place clear, transparent and proportionate enforcement rules, 
procedures, incentives and tools (including rewards and penalties) to promote 
compliance. 

2. Future investments in desalination need to be carefully evaluated through 
sound feasibility studies that take into account initial capital investments as 
well as uncertainties in operating costs (related to energy prices) throughout 
the life cycle of the project. Chile’s energy shortfall and the effects of climate 
change require a process of reflection as to how energy will be delivered to 
desalination plants and what it will cost. Two concrete actions will help deal with 
energy constraints:  

o Encourage the use of renewable energy sources (wind, photovoltaic, solar and 
concentrated solar thermal energy) for small desalination plants at isolated sites, 
particularly in the North Macro-Zone, where the potential for solar renewable 
energy is high.  

o Drive innovation in cities that can help mitigate energy shortages, and make this 
energy available for other purposes. Electricity is a heavy feature of the annual 
budget of water utilities, due to operations such as pumping from withdrawal and 
to treatment plants, which are often outside populated areas. 

3. Closely monitor and evaluate the impacts of desalination projects on the local 
environment to ensure sustainability in the medium and long term. Ensure 
that the highly concentrated brine does not disrupt natural ecosystems by installing 
cutting-edge technologies and reducing impact area. Continuous monitoring of 
fauna and flora in marine ecosystems is also needed to avoid environmental 
catastrophes.  
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Irrigation and water storage infrastructure 
Selected dams and aqueducts could contribute to maintaining the level of current 

water consumption and to an extent to dealing with increasing demand.  

1. Irrigation systems could be upgraded in Central Chile, where most of the water 
allocated to agriculture is used, but demand management should also be boosted in 
parallel to make the most of available resources and foster water use efficiency. 
International benchmarks show that Chile is below OECD countries in terms of 
irrigation efficiency (it is the country with the 2nd highest water abstraction per 
irrigated area, and above 70% of irrigation infrastructure still relies on traditional 
techniques). However, this upgrade should be done on a case-by-case basis, as 
efficiency in irrigation is also associated with lower recharge of aquifers.  

2. Engage stakeholders in infrastructure-related choice and decisions, and strive to 
share costs and benefits across users in an efficient way. In a context, as Chile is 
looking to further develop hydroelectricity generation and expand its irrigation 
frontier, multi-purpose reservoirs offer opportunities to combine other benefits 
with irrigation. The Chilean government has an important role to play in 
establishing an institutional environment that encourages exchange and more 
bottom-up decision making to build social and political acceptance, mitigate 
conflicts, and empower communities and subnational governments in order for all 
parts of Chilean society to benefit from infrastructure projects. 

Table 5.4. Water Governance and Infrastructure gaps and responses 

Place water governance high in Chile’s agenda for long-term sustainable development 
Theme Gaps Recommendations 

Water governance  

● Chile’s central government is characterised by high 
degree of compartmentalisation. Sectoral ministries work 
in insulated silos, with limited mechanisms for ensuring 
alignment and integration across policy areas and 
investments. The lack of horizontal co-ordination is 
particularly challenging in water management as where 
many decisions taken in other policy domains (e.g. land 
use, energy, agriculture, industry) generate water risks 
and vice-versa. 

● A striking feature of the Chilean water management 
model is the absence of integrated basin governance 
systems that can provide the baseline for a functional 
and territorial approach to water risks. 

● Chile has made important efforts to produce the Water 
Atlas, which provides an overall picture of the stock of 
water resources but, overall, data and information gaps 
on water resources management and planning hinder 
decision-making. 

● Establish a consensus-based National Water Resources 
Policy that involves sound consultation across water-
related ministries and public agencies, between levels of 
government, and with the private sector and society at 
large.  

● Use the ongoing process to reform the Water Code as 
an opportunity to engage stakeholders in the 
development of a country-wide strategy for water 
resources management.  

● Consider incentives to foster effective basin governance 
that can help reconcile administrative and hydrological 
boundaries. There is room for building on the experience 
of the Territorial Roundtables and strong water users 
organisations already in place as well as lessons learned 
from past attempts.  

● Strengthen water information systems and use them to 
guide planning and decision-making. Improved access, 
quality and disclosure of information across levels of 
government is a prerequisite for better decision making, 
monitoring and evaluation in water policy.  
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Table 5.4. Water Governance and Infrastructure gaps and responses (cont.) 

Choosing the right water infrastructure, both in quantity and type. Water infrastructure is heterogeneous  
and requires different approaches 

Theme Gaps Recommendations 

Urban Water 
Supply and 
Sanitation 
Services 

● Chile’s challenges in urban water supply and sanitation 
relate to infrastructure upgrade and renewal needed to 
sustain current levels of service delivery and water 
safety. Water losses in Chilean major cities are higher 
than in most peer cities, and wastewater treatment is not 
as high-quality as in other high-level income OECD 
countries.  

● Develop a strategy and catalyse needed finance to 
upgrade, renew and maintain drinking water supply and 
sanitation infrastructure. Engagement with utilities and 
end-users will be needed to clarify who pays for what 
over the short, medium and long-term.  

● Enhance efforts to transition from water supply to water 
demand management, especially in cities, to better 
manage risks now and in the future.  

Rural Water 
Supply and 
Sanitation 
Services 

● The renewed challenge in the APR programme is to 
secure access for population living in semi-concentrated 
and disperse area. In 2015, the Chilean government 
reported that while concentrated rural communities have 
overall access to drinking water, sparsely populated 
areas still struggle to access basic water services.  

● Insufficient data and information hinders the efficiency of 
investments in the APR Programme. There is currently a 
lack of systematic and comprehensive monitoring of the 
results achieved by the APR 

● Consider further alternatives to large-scale centralised 
systems in semi-concentrated and disperse 
agglomerations. OECD countries’ experience in rural 
access to water and sanitation services indicate that 
localised systems can perform as centrally piped 
infrastructures 

● Strengthen the implementation of the APR programme 
by: i) improving strategic planning; ii) revising the social 
evaluation methodology; iii) enhance technical, 
managerial and financial skills and capacities in 
committees and cooperatives. 

● Conduct regular monitoring of the APR Programme to 
anticipate supply cuts, and costly investments due to 
infrastructure replacements, and coordinate with 
Regional Councils (CORE) to establish investment 
priorities 

Rainwater 
infrastructure 
operation and 
maintenance and 
expanding the 
network 

● Rainwater infrastructure exists in Chile’s main cities, 
such as Valparaíso, Concepción or Santiago, but it is not 
effectively functioning against heavy rain episodes  

● Medium-size growing cities must consider further 
developing and maintaining rainwater infrastructure to be 
fit for the future 

● Promote lower cost alternatives such as urban green 
infrastructure resorting for instance to “source control” 
technologies green roofs or pervious surfaces.  

● Develop local or metropolitan strategies in Chile’s large 
urban centres (Santiago, Valparaíso, Concepción) to 
foster resilience and adaptive capacity of water systems 
in the face of climate, economic, and urban trends. 

Desalination 
projects 

● There is no current land use planning strategy of the 
Chile’s northern coastline to coherently develop 
desalination projects.  

● There is no co-ordinated approach to manage trade-offs 
across water users in the north of Chile, with 
desalination as part of a response 

● There is no clear legal framework that sets rules and 
holds investors and public authorities accountable. The 
Water Code only regulates land water resources and not 
water resources resulting from sea water treatment. 
There is neither a regulation nor a regulatory authority 
that oversees the management and use of the resulting 
water from desalination processes.  

● Energy shortfalls in Chile and climate change require 
thinking of how and at which cost energy will be 
delivered for desalination plants. Desalination requires 
large amounts of energy and as a result, it can be a 
costly option depending on energy prices.  

● Strengthen the institutional, legal and regulatory 
framework for desalination to contribute to a coherent 
strategy that respects the environment. Actions include: 
i) developing a national policy on desalination that sets 
planning guidelines to ensure private investment is done 
right; and, ii) setting clear, transparent and proportionate 
enforcement rules, procedures, incentives and tools 
(including rewards and penalties) to promote compliance 

● Future investments in desalination need to be carefully 
evaluated through long-term sound feasibility studies, 
which take into account initial capital investments as well 
as uncertainties related to energy prices in operating 
costs during the life-cycle of the project 

● Closely monitor and evaluate the impact of desalination 
projects on the local environment to ensure sustainability 
in the medium and long term. Ensure that the highly 
concentrated brine does not disrupt natural ecosystems 
by installing cutting-edge technologies and reducing 
impact area. Continuously monitor fauna and flora in 
marine ecosystems to avoid environmental 
catastrophes.  
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Table 5.4. Water Governance and Infrastructure gaps and responses (cont.) 

Choosing the right water infrastructure, both in quantity and type. Water infrastructure is heterogeneous  
and requires different approaches 

Theme Gaps Recommendations 

Irrigation and 
water resources 
infrastructure 

● Chile’s rate of freshwater abstraction per hectare of 
irrigated land is among the highest in the OECD region. 
Although the Law 18450 contributed to the improvement 
of irrigation efficiency in Chile, it is still lagging behind 
other countries such as Italy, Brazil, or France.  

● In the face of climate, economic and urban trends, some 
infrastructure could contribute to better water supply 
management for irrigation. Selected dams and 
aqueducts could contribute to keep up the level of 
current water consumption and deal, to some extent, 
with increasing demand. 

● Irrigation systems could be upgraded in Central Chile, 
where most of the water allocated to agriculture is used, 
but demand management should also be boosted in 
parallel to make the most of available resources and 
foster water use efficiency. This upgrade should be done 
on a case-by-case basis, as efficiency in irrigation is also 
associated to lower recharge of aquifers 

● Engage stakeholders in multipurpose infrastructure 
choice and decisions to and strive to share costs and 
benefits across users in an efficient way. The Chilean 
government has an important role to play in establishing 
an institutional environment that encourages exchange 
and more bottom-up decision-making. 
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Notes

 

1. The MOP has grouped Chile’s 15 regions into four macro-zones according to their 
similarities in terms of territorial specificities, such as productive structure, climate 
conditions and demographic development. They are: i) North (XV, I, II, III); ii) Central 
(IV, V, RM, VI, VII), iii) South (VIII, IX, XIV); and, iv) Austral (X, XI, XII). 

2  The study COCHILCO (2009) “Proyección consumo de agua en la minería del cobre 
2009-2020” is the most updated source for future mining water demand. The MOP reports 
that the data could be outdated due to changes in copper prices, but the Ministry has no 
other available information or data source.  

3. For details, see OECD (2012) “Redefining “urban”: A new way to measure metropolitan 
areas,” OECD Publishing, Paris. 

4. Small urban areas are those with a population of less than 200 000 people; medium-sized 
urban areas are those with a population of between 200 000 and 500 000; metropolitan 
areas are those with a population of between 500 000 and 1.5 million; and large 
metropolitan areas are those with a population of over 1.5 million. 

4. Small urban areas are those with a population of less than 200 000 people; medium-sized 
urban areas are those with a population of between 200 000 and 500 000; metropolitan 
areas are those with a population of between 500 000 and 1.5 million; and large 
metropolitan areas are those with a population of over 1.5 million. 

5. It is worth mentioning that during the interviews with stakeholders as part of this policy 
dialogue, the Ministry of Agriculture emphasised the need to improve the quality of the 
measurements for volumes used in agricultural activities in Chile to foster water use 
efficiency. 

6  In OECD/ECLAC (2016), the same graph with 2011 data registered water deficits for 
both Valparaíso (-15 m3/s) and Santiago Metropolitan Region (-13 m3/s) 

7. Proportion of water loss as a percentage of net water production (delivered to the 
distribution system) reported by the surveyed cities.  

8. The definition of Functional Urban Area (FUA) can be found at: 
www.oecd.org/gov/regional-policy/Definition-of-Functional-Urban-Areas-for-the-OECD-
metropolitan-database.pdf, and the complete list of FUAs by country at 
www.oecd.org/gov/regional-policy/all.pdf. 

9  Antofagasta (Antofagasta), Coquimbo-La Serena (Coquimbo, La Serena, Andacollo), 
Valparaíso (Viña del Mar, Valparaíso, Quilpué, Villa Alemana, Concón, Limache), 
Santiago (Maipú, Puente Alto, La Florida, San Bernardo, Las Condes, Pudahuel, 
Peñalolén, La Pintana, Quilicura, Santiago, El Bosque, Ñuñoa, Cerro Navia, Recoleta, 
Renca, La Granja, Providencia, Estación Central, Conchalí, Lo Espejo, Macul, Pedro 
Aguirre Cerda, Colina, Lo Prado, La Reina, Lo Barnechea, Quinta Normal, San Ramón, 
San Joaquín, Huechuraba, Vitacura, Peñaflor, La Cisterna, San Miguel, Talagante, Buin, 
Cerrillos, Paine, Independencia, Lampa, Padre Hurtado, Isla de Maipo, El Monte, 
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Curacaví, Calera de Tango, Pirque, San José de Maipo), Concepción (Concepción, 
Talcahuano, Chiguayante, Coronel, San Pedro de la Paz, Tomé, Hualpén, Penco, 
Hualqui). 

10. The definition is constructed by the National Statistical Institute (INE) and classifies 
localities as either urban or rural. Urban localities are considered to be places with over 
2 000 persons, or between 1 001 and 2 000 persons when 50% or more of the 
economically active population is engaged in secondary or tertiary activities. As a special 
case, tourism and recreation centres which have at least 250 clustered dwellings, but fail 
to meet the required population standard may also be classified as urban. The APR 
program has established its own definition for rural areas: i) Concentrated areas: 
population between 100/150 and 3 000 inhabitants with a minimum concentration of 
15 households per km of drinking water supply pipe: ii) Semi-concentrated areas: disperse 
areas: minimum of 80 inhabitants and a minimum concentration of 8 households per 
future km of drinking water supply pipe.  



358 – 5. THE GOVERNANCE OF WATER INFRASTRUCTURE IN CHILE 
 
 

GAPS AND GOVERNANCE STANDARDS OF PUBLIC INFRASTRUCTURE IN CHILE © OECD 2017 

References 

Agua (2016), “DGA licita estudio para desarrollar Plan de Gestión Integrada de 
Recursos Hídricos en cuenca del río Choapa”, available at: 
www.revistagua.cl/2016/09/08/dga-licita-estudio-para-desarrollar-plan-de-gestion-
integrada-de-recursos-hidricos-en-cuenca-del-rio-choapa/ (published online on 8 
September 2016). 

Aguas Andinas (2015), “Reporte de Sustentabilidad 2015”, available at: 
https://www.aguasandinas.cl/la-empresa/desarrollo-sustentable/reportes-de-
sustentabilidad  

Aguas Andinas (2015), “Actualización Plan de Desarrollo Gran Santiago 2015 – 2029”,  

ATSE (2012), Sustainable Water Management. Securing Australia’s Future in a Green 
Economy, Australian Research Council, Academy of Technological Sciences and 
Engineering, Melbourne. 

Brady, J. and N.F. Gray (2013), “Analysis of water pricing in Ireland and 
recommendations towards a more efficient water sector”, Water Policy, IWA 
Publishing, Vol. 15, pp. 435-437. 

CCHC (2016), “Cámara Chilena de la Construcción: Infraestructura Crítica para el 
Desarrollo 2016-25”, Santiago. www.cchc.cl/uploads/archivos/archivos/CChC-
ICD_2016_(FINAL).pdf. 

CEPAL (2015), The Effects of Climate Change in the Coastal Areas of Latin America and 
the Caribbean Chile, UN Economic Commission for Latin America and the 
Caribbean, Santiago. http://repositorio.cepal.org/handle/11362/39866  

CNID (2014), “Minería: Una Plataforma de Futuro para Chile”, Consejo Nacional de 
Innovación y Competitividad, Santiago. http://programaaltaley.cl/wp-
content/uploads/2015/10/Mineria-_Una_Plataforma_de_Futuro_para_Chile_web.pdf. 

CNR (2016), “Historia: Comisión Nacional de Riego”, 
www.cnr.gob.cl/Conozcanos/Paginas/Historia.aspx (accessed in November 2016). 

COCHILCO (2015), Factores clave para el desarrollo de la minería en Chile, Comisión 
Chilena del Cobre. https://www.cochilco.cl/Recopilacin%20de%20Estudios/2015.pdf. 

COCHILCO (2009), Gestión del Recurso Hídrico y la minería en Chile: Proyección 
Consumo de Agua en la Minería del Cobre 2009 – 2020, Comisión Chilena del Cobre, 
www.aih-cl.org/articulos/Proyeccion-consumo-agua-en-mineria-del-Cobre-2009-
2020-COCHILCO-(2009).pdf. 

Cooley, H., et al. (2016), "Water risk hotspots for agriculture: The case of the southwest 
United States", OECD Food, Agriculture and Fisheries Papers, No. 96, OECD 
Publishing, Paris. DOI: http://dx.doi.org/10.1787/5jlr3bx95v48-en 

DGA (2016), Atlas del Agua: Chile 2016, Dirección General de Aguas, Santiago. 
www.dga.cl/atlasdelagua/Paginas/default.aspx. 



5. THE GOVERNANCE OF WATER INFRASTRUCTURE IN CHILE – 359 
 
 

GAPS AND GOVERNANCE STANDARDS OF PUBLIC INFRASTRUCTURE IN CHILE © OECD 2017 

DMC (2015), “Análisis de los Resultados Convenio Alta Dirección Pública, Director, 
Dirección Meteorológica de Chile, Objetivo N°3”. 
http://archivos.meteochile.gob.cl/portaldmc/meteochile/documentos/SintesisInformeC
lima.pdf. 

DIPRES (2015), “Evaluación de Programas Gubernamentales: Programa Infrastructura 
Hidráulica Potable Rural”, Dirección de Presupuestos, Ministerio de Hacienda. 
www.dipres.gob.cl/574/articles-141243_r_ejecutivo_institucional.pdf. 

DIRPLAN & INH (2016), “Análisis de Requerimiento de Largo Plazo en Infraestructura 
Hídrica”, Dirección de Planeamiento del Ministerio de Obras Públicas (DIRPLAN) e 
Instituto Nacional de Hidráulica (INH).  

EDF/WWC (2014), Multipurpose Water Uses of Hydropower Reservoirs, “Sharing the 
water uses of multipurpose hydropower reservoirs: the SHARE concept”. 
https://www.hydropower.org/sites/default/files/publications-docs/Multi-
purpose%20water%20uses%20of%20hydropower%20reservoirs.pdf. 

Emerton, L. and Bos, E. (2014) Value. Counting Ecosystems as an Economic Part of 
Water Infrastructure. IUCN, Gland, Switzerland and Cambridge, UK. 
https://cmsdata.iucn.org/downloads/value_en.pdf. 

EPA (2008), Managing Wet Weather with Green Infrastructure, Municipal Handbook: 
Rainwater Harvesting Policies. https://www.epa.gov/sites/production/files/2015-
10/documents/gi_munichandbook_harvesting.pdf. 

FAO (2016), Aquastat: Irrigation and drainage database, Food and Agriculture 
Organisation. www.fao.org/nr/water/aquastat/irrigationdrainage/index.stm. 

FAO (2015), Chile Country Profile, Food and Agriculture Organisation. 
www.fao.org/nr/water/aquastat/countries_regions/CHL/index.stm. 

Ferro, G. and Mercadier, A.C. (2016), “Technical efficiency in Chile's water and 
sanitation providers”, Utilities Policy, 43, 97-106. 
http://dx.doi.org/10.1016/j.jup.2016.04.016  

Government of Chile (2016), “Programa de Agua Potable Rural: 1964 – 2015”. 
www.clocsas.org/assets/historia-del-programa-de-agua-potable-rural-en-chile.pdf. 

Government of Chile (2015), National Water Resources Policy 2015, 
www.interior.gob.cl/media/2015/04/recursos_hidricos.pdf. 

Grafton, R.Q. and M.B.Ward (2010), “Dynamically Efficient UrbanWater Policy”, 
CWEEP Research Paper, No. 10-13, Australia National University. 

GWP (2012), “Water Demand Management: The Mediterranean Experience”, Technical 
Focus Paper. www.gwp.org/en/ToolBox/PUBLICATIONS/Technical-Focus-Papers/ 

iAgua (2015), “Desalación de Agua para la minería en Chile”. 
www.iagua.es/blogs/guillermo-donoso/desalacion-agua-mineria-chile (published 
online in September 2015). 

INE (2007), “Censo Agropecuario 2007”, Instituto Nacional de Estadísticas de Chile. 
www.ine.cl/canales/chile_estadistico/censos_agropecuarios/censo_agropecuario_07.p
hp. 



360 – 5. THE GOVERNANCE OF WATER INFRASTRUCTURE IN CHILE 
 
 

GAPS AND GOVERNANCE STANDARDS OF PUBLIC INFRASTRUCTURE IN CHILE © OECD 2017 

Jiménez Shaw, C. (2003), Régimen Jurídico de la desalación de agua marina, Tirant lo 
Blanch, Valencia. www.tirant.com/editorial/libro/regimen-juridico-de-la-desalacion-
del-agua-marina-concepcion-jimenez-shaw-9788484427599  

Ministry of Agricutlure (2015), “Política Sectorial”, Santiago. www.gob.cl/cuenta-
publica/2015/sectorial/2015_sectorial_ministerio-agricultura.pdf. 

Ministry of Energy (2015), Energy 2050: Chile’s Energy Policy, Santiago. 
www.energia2050.cl/wp-content/uploads/2016/08/Energy-2050-Chile-s-Energy-
Policy.pdf  

Ministry of Public Works (2016a), Dirección de Obras Hidráulicas, 
www.doh.gov.cl/AcercadelaDireccion/Paginas/default.aspx (accessed 17 November 
2016) 

Ministry of Public Works (2016b), “Análisis de Requerimientos de largo plazo en 
infraestructura hídrica”,  

Ministry of Public Works (2016c), Official statistics provided in the OECD 
Questionnaire Data Request on Water in Chile for this report: “Review of the Gaps, 
Standards and Governance of Public Infrastructure in Chile”. 

Ministry of Public Works (n.d.a), “Objetivos del Programa de Agua Potable Rural”. 
www.doh.gov.cl/APR/AcercadeAPR/Documents/ObjetivosDelProgramaDeAguaPota
bleRural.pdf. 

Ministry of Public Works (n.d.b), “Desafíos para la próxima década”. 
www.doh.gov.cl/APR/AcercadeAPR/Documents/Desafíosparalapróximadécada.pdf. 

Ministry of Public Works (2014), “Hacia un país con desarrollo equilibrado: 
Infraestructura y Agua”. 
www.dirplan.cl/centrodedocumentacion/documentosgenerales/Documents/libro/Hacia
_un_pais_con_desarrollo_equilibrado.pdf. 

Ministry of Public Works (2003), “El Riego en Chile”, Santiago. 
www.doh.gov.cl/publicacionesyestudios/Documents/historia_del_riego_en_chile.pdf  

O’Brien, R. and A. Esposito (2015), “Chile’s Bachelet says to cost $1.5 bln to repair 
flood damages”, Reuters. www.reuters.com/article/2015/04/08/chile-weather-bachelet-
idUSC0N0UE00A20150408 (accessed 30 August 2015). 

OECD (2017), Environmental Performance of Agriculture (Edition 2013), OECD 
Agriculture Statistics (database). http://dx.doi.org/10.1787/data-00660-en (accessed 
April 2017) 

OECD (2016), Water Governance in Cities, OECD Publishing, Paris. DOI: 
http://dx.doi.org/10.1787/9789264251090-en. 

OECD (2016a), OECD Regional Statistics (database) Demography and Population, 
OECD Publishing, Paris. https://stats.oecd.org/ (accessed September 2016). 

OECD (2016b), OECD Council Recommendation on Water, 
https://www.oecd.org/environment/resources/Council-Recommendation-on-water.pdf  

OECD (2015), Total renewable freshwater resources per capita, long-term annual 
average values, in Environment at a Glance 2015, OECD Publishing, Paris. DOI: 
http://dx.doi.org/10.1787/9789264235199-graph23-en 



5. THE GOVERNANCE OF WATER INFRASTRUCTURE IN CHILE – 361 
 
 

GAPS AND GOVERNANCE STANDARDS OF PUBLIC INFRASTRUCTURE IN CHILE © OECD 2017 

OECD (2015a), Water and Cities: Ensuring Sustainable Futures, OECD Publishing, 
Paris. DOI: http://dx.doi.org/10.1787/9789264230149-en. 

OECD (2015b), Water: Freshwater abstractions, OECD Environment Statistics 
(database). https://stats.oecd.org/Index.aspx?DataSetCode=WATER_RESOURCES  

OECD (2015c), OECD Water Governance Principles, available at: 
https://www.oecd.org/gov/regional-policy/OECD-Principles-on-Water-Governance-
brochure.pdf. 

OECD (2015d), Water Resources Governance in Brazil. OECD Publishing, Paris. 
DOI: http://dx.doi.org/10.1787/9789264238121-en. 

OECD (2015e), Access to sewerage and type of treatment, OECD Environment Statistics 
(database). http://stats.oecd.org/  

OECD (2014), OECD Rural Policy Reviews: Chile 2014, OECD Publishing, Paris. 
DOI: http://dx.doi.org/10.1787/9789264222892-en 

OECD (2014a), Historical population data and projections statistics (database). 
http://stats.oecd.org/  

OECD (2014b), Water Governance in the Netherlands: Fit for the Future?, OECD 
Publishing, Paris. DOI: http://dx.doi.org/10.1787/9789264102637-en  

OECD (2013), OECD Urban Policy Reviews, Chile 2013, OECD Publishing, Paris. 
DOI: http://dx.doi.org/10.1787/9789264191808-en. 

OECD (2013a), OECD Territorial Reviews: Antofagasta, Chile 2013, OECD Publishing, 
Paris. DOI: http://dx.doi.org/10.1787/9789264203914-en. 

OECD (2013b), Water Security for Better Lives, OECD Publishing, Paris. DOI: 
http://dx.doi.org/10.1787/9789264202405-en. 

OECD (2013c), New Modes of Water Supply and Sanitation Management and Emerging 
Business Models, OECD, Paris. 
www.oecd.org/officialdocuments/publicdisplaydocumentpdf/?cote=ENV/EPOC/WPB
WE/RD%282013%297&docLanguage=En  

OECD (2012), Water Governance in Latin America and the Caribbean: A Multi-level 
Approach, OECD Publishing, Paris. DOI: http://dx.doi.org/10.1787/9789264174542-
en.  

OECD (2012a), OECD Environmental Outlook to 2050: The Consequences of Inaction, 
OECD Publishing, Paris. DOI: http://dx.doi.org/10.1787/9789264122246-en  

OECD (2012b), Population in cities, Regions and Cities, Metropolitan Areas (Database). 
http://stats.oecd.org/  

OECD (2011), Water Governance in OECD Countries: A Multi-level Approach. OECD 
Publishing, Paris. DOI: http://dx.doi.org/10.1787/9789264119284-en. 

OECD (2009), OECD Territorial Reviews: Chile 2009, OECD Publishing, Paris. DOI: 
http://dx.doi.org/10.1787/9789264060791-en. 

OECD (forthcoming), Water Risk Hotspots for Agriculture, OECD Publishing, Paris. 

OECD (forthcoming a), Agri-Environmental Indicators: Agricultural Water Use and 
Irrigation, OECD Publishing, Paris. 





ORGANISATION FOR ECONOMIC CO-OPERATION
AND DEVELOPMENT

The OECD is a unique forum where governments work together to address the economic, social and
environmental challenges of globalisation. The OECD is also at the forefront of efforts to understand and to
help governments respond to new developments and concerns, such as corporate governance, the
information economy and the challenges of an ageing population. The Organisation provides a setting
where governments can compare policy experiences, seek answers to common problems, identify good
practice and work to co-ordinate domestic and international policies.

The OECD member countries are: Australia, Austria, Belgium, Canada, Chile, the Czech Republic,
Denmark, Estonia, Finland, France, Germany, Greece, Hungary, Iceland, Ireland, Israel, Italy, Japan, Korea,
Latvia,  Luxembourg,  Mexico,  the  Netherlands,  New  Zealand,  Norway,  Poland,  Portugal,  the
Slovak Republic, Slovenia, Spain, Sweden, Switzerland, Turkey, the United Kingdom and the United States.
The European Union takes part in the work of the OECD.

OECD Publishing disseminates widely the results of the Organisation’s statistics gathering and
research on economic, social and environmental issues, as well as the conventions, guidelines and
standards agreed by its members.

OECD PUBLISHING, 2, rue André-Pascal, 75775 PARIS CEDEX 16

(04 2017 07 1 P) ISBN 978-92-64-27886-8 – 2017



Gaps and Governance 
Standards of Public 
Infrastructure in Chile
Infrastructure Governance Review

Gaps and Governance Standards of Public 
Infrastructure in Chile
Infrastructure Governance Review

Chile’s planning and governance framework has supported the roll-out of high quality and efficient infrastructure 
that has been a key enabler of the country’s rapid development over the past two decades. However, changing 
circumstances such as climate change, decentralisation and a greater focus on social and territorial equity 
now require a change in how infrastructure needs are identified and addressed. This review examines Chile’s 
infrastructure stock and governance standards in light of the country’s 2030 growth agenda and OECD 
benchmarks, and sets out how such change can be achieved, with a special focus on transport and water 
infrastructure.

isbn 978-92-64-27886-8
04 2017 07 1 P

Consult this publication on line at http://dx.doi.org/10.1787/9789264278875-en.

This work is published on the OECD iLibrary, which gathers all OECD books, periodicals and statistical databases. 
Visit www.oecd-ilibrary.org for more information.

9HSTCQE*chiigi+

G
ap

s an
d

 G
overn

ance S
tan

d
ard

s o
f P

u
b

lic In
frastructu

re in C
h

ile   In
f

r
a

s
t

r
u

c
t

u
r

e
 G

o
v

e
r

n
a

n
c

e
 R

e
v

ie
w


	Foreword
	Acknowledgements
	Table of contents
	Executive summary
	Governance framework conditions and horizontal co-ordination
	Co-ordinating infrastructure policy
	Transport infrastructure issues
	Water infrastructure and governance issues

	Chapter 1. Introduction to public infrastructure in Chile
	Background
	References

	Chapter 2. The governance framework for infrastructure and horizontal co-ordination in Chile
	Governance pre-conditions: An assessment of Chile’s governance framework
	What kind of planning framework does Chile need going forward?
	Policy recommendations
	Notes
	References
	Annex 2A. France: using public debate to build a consensus around infrastructure goals
	Annex 2B. The Netherlands: Framing infrastructure planningwith a long-term spatial strategy
	Annex 2C. Denmark
	Annex 2D. Australia: A structured top-down approach to infrastructure planning

	Chapter 3. Co-ordinating infrastructure policy across levels of government
	Co-ordinating infrastructure policy across levels of government
	Marked geographic heterogeneity and strong territorial disparities
	Chile: a highly centralised country
	Improving planning framework for infrastructure investments
	Linking budgeting and planning
	Improving vertical co-ordination across levels of government
	Co-operation across jurisdictions
	High disparities in subnational capacities
	Policy recommendations
	Notes
	References
	Annex 3A. Public investment at different levels of government in Chile, 2004-2015

	Chapter 4. Transport infrastructure
	Infrastructure to support economic growth and territorial equality
	ITF/OECD methodology to assess infrastructure gaps and set standards
	Policy recommendations
	Notes
	References
	Annex 4A. Quantitative benchmarking indicators
	Annex 4B. Overview of transport infrastructure investment and policies in selected comparator OECD regions
	Note
	References
	Bibliography

	Chapter 5. The governance of water infrastructure in Chile
	Water infrastructure and Plan Chile 30/30
	Key factors that affect water management in Chile
	Managing water risks
	An overview of water governance gaps in Chile
	An overview of water infrastructure gaps in Chile
	Conclusions and policy recommendations
	Notes
	References




