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PROGRESS IN IMPLEMENTING THE EAP TASK FORCE SUB-PROGRAMME FOR 
EASTERN EUROPE, CAUCASUS AND CENTRAL ASIA (EECCA), 2000-2003 

1. This report summarises progress in implementing the EAP Task Force sub-programme for 
Eastern Europe, Caucasus and Central Asia (EECCA) for the period (October) 2000- (June) 2003. The 
adopted Programme was presented in CCNM/ENV/EAP (2000)80/Rev3. It describes the main activities, 
the main outputs and, as far as possible, impacts on the policy-making process in EECCA countries. The 
first section highlights some of the main features of work; the second section presents a short summary of 
results for each substantive project included in the original work programme. More detailed information on 
projects is available in the reports referred to in the text. 

2. EAP Task Force work was divided into two sub-programmes - one for EECCA, the other for 
Central and Eastern Europe (CEE) - following the 1998 “Environment for Europe” Ministerial meeting. 
Ministers also called for a refocusing of effort on to the challenges faced by EECCA countries. The major 
highlight in the first phase of work, 1998-2000, was the organisation of a meeting of Economics, Finance 
and Environment Ministers in Almaty, Kazakhstan in October 2000 to discuss the problems of the urban 
water sector. 

Activities 

3. The work programme of the EAP Task Force - both the EECCA and CEE sub-programmes - was 
adopted and reviewed at its annual meetings; in 2001 the meeting took place in Paris; in 2002/3 it will take 
place in Tbilisi, Georgia. Typically about 120 representatives take part in these meetings from EECCA, 
CEE and OECD countries, International Financial Institutions, International Organisations, NGOs, the 
private sector and trade unions. At both meetings, consultations with NGOs were held to seek their 
feedback and input. 

4. Between the annual meetings, the Task Force Bureau guides the work of the secretariat in 
implementing both the EECCA and CEE sub-programme. Since 2001 the Bureau has been comprised of:  

Co-Chairs:  
- Mrs. Nino Chkhobadze, Environment Minister, Georgia;  
- Mr. Jean-François Verstrynge, Deputy Director General, DG Environment, subsequently, 

Mrs. Soledad Blanco, Head of Unit, DG Environment, both European Commission.  
 
Other Bureau members:  
- Mrs. Noune Darbinian, Head of the International Cooperation Department; Ministry of Nature 

Protection of Armenia replaced by Mr. Georgi Arzumanyan, Head of the International Cooperation 
Department; Ministry of Nature Protection of Armenia;   

- Mrs. Helena Cizkova, Adviser to the Deputy Minister of Environment, the Czech Republic;  
- Mr. Palle Lindgaard-Jorgensen, Deputy Director General, Danish Environment Protection Agency;  
- Mr. Jörgen Keinhorst, Head of Division of the Ministry of Environment of Germany;  
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- Mr. Murat Musataev, Vice-Minister of Environmental Protection, Kazakhstan replaced by 
Mr. Khakimi Kushkaliev, Vice-Minister of Environmental Protection, Kazakhstan;  

- Mr. Marjan Dodovski, Deputy Minister of Environment and Physical Planning, Macedonia 
- Mr. Hugo von Meijenfelt, Director of International Co-operation Ministry of Housing, Spatial 

Planning and the Environment, the Netherlands replaced by Mr. Eric van Dorst, Senior Policy 
Advisor, Ministry of Housing, Spatial Planning and the Environment, the Netherlands;  

- Mrs. Eldrid Nordbo, Director General, Ministry of the Environment of Norway;  
- Mr. Carl Mitchell, Deputy Chief of Division, Europe and Eurasia Bureau, USAID, United States;  
- Mr. Sergei Samoilov, Head of Department, State Committee for Environmental Protection of 

Uzbekistan. 
 

  
5. Since 2001, the Bureau has met 4 times. On two occasions, consultations were held with the 
Executive Directors of the NRECS to discuss how co-operation could be developed.  

6. Within the EECCA sub-programme, activities have been increasingly driven by networks of 
policy makers and experts from the EECCA region. This has helped to ensure a high degree of 
commitment and ownership of activities by representatives from EECCA countries. Participation by 
donors, IFIs, private sector, NGOs and other stakeholders facilitates co-operation and the development of 
partnerships. 

7. The Environmental Finance Network has been in operation for the longest period and has now 
met six times in total since 1997. An important feature of this Network has been the growing involvement 
of representatives from Economics/Finance ministries. The NIS Enforcement and Compliance Network 
(NISECEN) was launched in 1999 and has met four times since then. It brings together environmental 
inspectorates and policy makers from EECCA counties as well as other stakeholders. NISECEN has 
established close links with other enforcement and compliance networks (INECE and IMPEL) and this has 
facilitated valuable transfers of experience. The Group of Senior Officials for Reform of the Urban Water 
Sector in EECCA was established after the 2000 Almaty Ministerial meeting on this subject. It has met 
twice. Participants come from ministries with primary responsibility for urban water sector reform. This 
may be ministries of construction or public works as well as ministries of environment. Efforts are also 
made to include representatives from the municipal level in Group meetings.  

8. In the period 2001- (June) 2003, 47 meetings have been organised within the Task Force 
framework, involving about 2050 participants. Of these, 31 meetings were held in the EECCA region, 5 in 
Central Europe and 11 in OECD countries. Documents are routinely produced in English and Russian. 
Since 2001, approximately 120 documents have been produced, equivalent to 7300 pages. A web-site, in 
English and Russian, has been established and is regularly updated. Since 2001 Task Force web-pages 
have been visited approximately by 6000 people from OECD, CEE and EECCA countries. A major effort 
is underway to ensure that the results of the Task Force’s EECCA sub-programme are available in an 
accessible, user-friendly form. 

9. The work of the EAP Task Force’s EECCA sub-programme is supported by the secretariat in 
OECD’s Environment Directorate, Non-Member Countries Division. At the end of 2002, 20 people were 
working full- or part-time on Task Force work. Of these, 14 originate from the EECCA region, from 
central Europe or are fluent Russian speakers. 

10. The staff and activities of the OECD/EAP Task Force secretariat are largely supported by 
voluntary contributions from OECD members. Following the Almaty ministerial meeting, the Task Force 
agreed to aim to double its budget. This target was very nearly achieved and the annual budget of the Task 
Force in the period 2001- (June) 2003 has been about EURO 2 million. Raising this amount has entailed 
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significant transaction costs in the form of fund-raising, budget management and reporting, as well as some 
financial uncertainty for staff members. The major donors have been: EC - 21%; Denmark - 22%; other 
donors have included: the Netherlands – 11%; Norway – 11%; UK – 10%; Germany – 8% and Switzerland 
– 6%. Austria, Czech Republic, Finland, Poland and Sweden have also provided financial and/or in-kind 
support. The USA has seconded a short-term expert to work in the Secretariat. More detailed information 
on the donor contributions is provided in the document CCNM/ENV/EAP(2003)20. 

11. Any assessment of the EAP Task Force EECCA sub-programme should be set in the context of 
the overall pace and direction of reform in the countries of the region. The challenges and obstacles to 
environmental reform have been comprehensively documented in the various Task Force reports and in the 
draft East/West Environmental Partnership: Environment Strategy; they will not be repeated here. Suffice 
to say that the obstacles are significant, they vary substantially among the countries of the region and they 
hinder implementation of donor and IFI projects. Moreover there are no equivalent drivers of 
environmental reform such as those in countries acceding to the EU or for those countries participating in 
the Regional Environmental Reconstruction Programme for South-East Europe; in these groups of 
countries there is strong political and financial support for environmental improvement. 

 
12. Confronted with this situation the EAP Task Force decided to take a long-term perspective. Task 
Force members considered that it may not be possible to witness a decisive shift in environmental 
management practices for perhaps a decade. Thus the results achieved by the Task Force should be 
assessed in terms of the contribution they make to this long-term process of policy and institutional reform 
and capacity building. Second, the Task Force agreed that the most effective way that it could support the 
process of environmental improvement in EECCA countries was by complementing its traditional 
analytical and networking activities by implementing demonstration projects. This has involved working 
closely with donor programmes that have the resources to implement often costly projects “on the ground” 
through their own bilateral programmes, in ways that support the goals of the Task Force’s work 
programme. Working in this way has extended the reach of the Task Force EECCA sub-programme and 
amplified the impact of donor activities in EECCA countries. Denmark, EC, Germany and UK have 
provided important support for such activities. More could have been achieved if other donors had been 
prepared to work in this way.  

Outputs and Results 

13. When delegates reviewed implementation of the Task Force’s EECCA sub-programme at the 
October 2001 meeting, they judged that the programme was “taking root”, that EECCA country 
representatives were taking ownership of the programme and that the various activities were providing 
practical support for policy reform and decision-making. 

14. In the area of environmental finance, significant progress has been made in fostering dialogue 
and co-operation between Economics/Finance and Environment Ministries, and in extending work to the 
municipal level where most environmentally-related investments take place. A methodology for preparing 
finance strategies has been developed through a number of demonstration projects in EECCA countries. 
Work on these strategies is supporting a more realistic consideration of options that take account of 
affordability constraints. In some countries, the work is beginning to guide the allocation of financial 
resources and to identify the critical policy changes that need to be made in order to achieve environmental 
objectives more efficiently and effectively. The information bases and human capacities needed to support 
the development and updating of such strategies on a sustainable basis are also being strengthened.  
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15. Demonstration projects in Russia and the Ukraine are nearly complete and will enable work to be 
finalised on a tool to support environmentally related investment planning in municipalities. The 
development of more realistic finance strategies at the national and regional level, the preparation of 
investment plans grounded in municipal budgetary processes, and the development of the associated 
capacities will provide a better basis for co-operation among EECCA countries, donors and IFIs - 
including through the Project Preparation Committee - to support priority investments. A report analysing 
trends in domestic and externally-supported environmental finance has been prepared. It suggests that there 
are opportunities on both sides to mobilise additional resources and to target them on priority investments. 

16. A set of Good Practices has been developed to better integrate public finance and environmental 
policies. The Good Practices have been used to review several environmental funds and the 
recommendations to improve the management of the project cycle within theses institutions are being 
implemented. In this connection, a Handbook is under preparation that will provide specific guidance on 
these issues to staff in funds and to managers of public environmental expenditure programmes. 

17. A pilot project is currently being developed in co-operation with the Georgian authorities to 
examine the feasibility of debt for environment swaps with creditors in the Paris Club. A paper has been 
prepared that presents possible options for managing a debt swap in Georgia. Although the amounts 
involved are not large by absolute standards, they are significant relative to current levels of environmental 
expenditure. There is a growing interest in some other EECCA countries to develop similar initiatives. 

18. An important objective of work on the urban water sector is to establish a better, more 
quantitative basis for monitoring the performance of water utilities. A set of indicators, developed on the 
basis of earlier World Bank work, has been prepared for about 200 utilities in Moldova, Russia and 
Ukraine. This also involved training about 400 experts. The indicators are providing a useful means of 
benchmarking utility performance and for supporting the development of sector reform strategies. In 
addition, guides have been developed to support implementation of recommendations made by Ministers at 
the Almaty meeting, taking account of the specific conditions in the EECCA region. In particular Guides 
have been developed, with active EECCA participation, for the inter-related issues of tariff reform and for 
consumer protection and public participation in urban water sector reform. 

19. A major issue in relation to achieving the targets for water supply and sanitation established at 
the World Summit on Sustainable Development concerns the possible role of the private sector. This issue 
generated a heated debate at the Almaty Conference. A study is now being concluded on related experience 
in central Europe and its implications for the EECCA region. In addition, a structured dialogue with private 
sector operators active in the region on opportunities and obstacles to greater private sector involvement in 
the EECCA region has been launched with the World Bank. 

20. The main focus of work in the area of environmental policy reform has been enforcement and 
compliance. Following strong demand from participants in the NISECEN network, Guiding Principles for 
Environmental Enforcement Authorities in Transition Economies in EECCA have been prepared. Their 
preparation involved an extensive consultative process; the consensus they reflect provides a firm 
foundation for future work. The Review of Compliance and Enforcement Practices in the EECCA region, 
provides a baseline for assessing progress in implementing the Guiding Principles. In addition, several 
tools have been developed that will support the implementation of the Guiding Principles and they are 
beginning to be applied in some EECCA countries: a toolkit on inspection criteria and procedures; 
recommendations to improve permitting procedures; analysis and recommendations for applying 
compliance promotion tools in EECCA as well as an English-Russian glossary of key enforcement and 
compliance terms. These activities have been accompanied by a number of donor projects which supported 
reform of enforcement and compliance systems in individual EECCA countries.  
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21. Other work on environmental policy reform has focussed on policy instruments. A new 
framework has been developed that aims to strengthen synergies and coherence among environmental 
policy instruments. Several demonstration projects have been implemented using this framework and 
focussing on reform of standards, permitting, economic instruments, enforcement or compliance 
promotion. In addition, discussions with environmental policy makers from EECCA countries has revealed 
a clear direction for future work: convergence of environmental policy instruments used in EECCA with 
those in EU environmental Directives. Several priority Directives have been identified and work is 
underway to develop a work plan to implement such a project. 

22. Following a request from Ministers at the 1998 Aarhus Conference, a report reviewing 
implementation in EECCA countries of the Aarhus Policy Statement on Environmental Management in 
Enterprises has been prepared. Promoting more effective environmental management in enterprises will be 
essential in order to sustain environmental improvements, especially as economic growth returns to the 
region. To date progress in this area is limited and the report recommends measures that should be taken.  

23. Finally the results of the Task Force’s EECCA sub-programme have contributed to the 
elaboration of the Environmental Partnership in the UN ECE region: an Environmental Strategy for the 
EECCA region. Background papers have been prepared in each of the Task Force’s main areas of work: 
environmental finance; urban water sector reform; and environmental policy reform. 
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PROGRESS IN IMPLEMENTING THE EAP TASK FORCE SUB-PROGRAMME FOR EASTERN EUROPE, CAUCASUS AND 
CENTRAL ASIA (EECCA), 2000-2003 

Work Programme Area 1: STRENGTHENING ENVIRONMENTAL POLICIES IN EECCA    

Project 1.1: Development of Second Generation NEAPs  

Task Outputs/Events  Impact in EECCA 
Donor Support  Other 

 Information 

1.1.1. Methodology 
and Analytical 
Work for NEAP-2 

Krzysztof Michalak/  

Konrad von Ritter 
(World Bank) 

� Concept paper and ToR for developing Second 
Generation NEAPs. 

 Denmark 

 

Project terminated due to lack of 
donor support. 

 

1.1.2. Pilot 
Demonstration 
Projects 

Krzysztof Michalak/  

Konrad von Ritter 
(World Bank) 

� A Concept Paper for developing Second 
Generation NEAP in Ukraine and Terms of 
Reference for donor support. 

 

�  Armenia, Georgia, 
Kazakhstan, Moldova, 
Uzbekistan and Ukraine have 
expressed  interest to develop 
second generation NEAPs.  

 

EC/Tacis Interstate Project on 
NEAPs  provided limited 
support for this project  in 
Ukraine. Three stakeholder 
workshops were  held in 2002 
and 2003 to discuss the project. 

Funds are still sought to start the 
policy analysis and develop the 
NEAP. 
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Task Outputs/Events  Impact in EECCA 
Donor Support  Other 

 Information 

Project 1.2: Capacity for Better Integration of Environmental and Economic Policies: Valuing Environmental Benefits 

1.2.1. Strengthening 
environmental and 
economic decision-
making through the 
application of cost-
benefit analysis and 
other valuation 
techniques 

Krzysztof Michalak  

Konrad von Ritter 
(World Bank) 

� Study of tools for calculating and 
attributing damage from air and water 
pollution in Russia.  

 

 Denmark, World Bank The development of  a  
methodology on the basis of the 
initial study has not been carried 
out due to lack of financial 
support from donors. 

Task 1.2.2. Capacity 
building 

Krzysztof Michalak, 
Grzegorz Peszko, 

Konrad von Ritter 
(World Bank) 

� Workshop on Capacity Building for 
Economic Valuation and a Seminar for 
Decision-Makers for the Caspian Sea 
countries, 17-28 September 2001; 

� Economic valuation of protected areas 
carried out in the context of Kolkhety 
Park (Georgia); 

� Regional Valuation Workshop on Air 
Pollution, 23 October - 6 November,  
2001,  Moscow, Russia. 

� Capacity of EECCA experts and 
officials  to apply  economic 
valuation techniques in the context 
of the Caspian Sea Programme 
enhanced. 

 

 

The Caspian Sea Programme 
provided support for the 
workshop on Economic 
Valuation for the Caspian Sea 
riparian countries; 

Finland provided funds for the 
2nd Regional Valuation 
Workshop on Air Pollution.  

Capacity building activities have 
been led by the World Bank and 
the World Bank Institute. 
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Task Outputs/Events  Impact in EECCA 
Donor Support  Other 

 Information 

Project 1.3: Packages of Environmental Policy Instruments for Achieving Environmental Priority Targets  

1.3.1 Approaches 
and Methods for 
Designing Policy 
Packages 

Eugene Mazur 

 

 

 

� Report “Developing Effective Packages of 
Environmental Policy Instruments in the NIS: 
Experience and Directions for Reform”;  

� Manual on Policy Packing developed jointly 
by the Secretariat and EC/Tacis NEAP II 
project; 

� EECCA Regional Workshop “Advancing 
Coherent reforms of Environmental Policy 
Instruments: Experience and Roadmap for 
the Future,” Paris, 3-4 December, 2002; 

� EAP Task Force/Tacis Regional Workshop 
on Policy Packages in EECCA (Moscow, 24-
25 March 2003); 

� Expert meeting “Improving the Linkages 
between New and Existing Pollution Source 
Regulation in the EECCA” (Moscow, 11 
April 2003); 

� Report on “Linkages between Environmental 
Impact Assessment and Environmental 
Permitting in the Context of the Regulatory 
Reform in the EECCA Countries” .  

 

� Commitment generated among EECCA 
experts and officials for consistent reform 
efforts in the framework of the policy 
packages approach; 

�   Identification and agreement on key EU 
environmental Directives that could 
serve as benchmarks for  reform of 
fundamental regulatory instruments.  

 

Denmark 

EC DG Env. 

Germany 

Sweden 

UK DEFRA 

EC TACIS 

Switzerland  

 

 

This activity benefited from 
analysis and exchange of 
experience among EECCA 
representatives, as well as 
analysis of the experience in 
EU and Accession 
Countries.   

 

The “Policy Packages” 
report provided a new 
framework for increasing the 
effectiveness of 
environmental policy 
instruments by strengthening 
the linkages and exploiting 
synergies between them 
(including standards, 
permitting, monitoring, 
enforcement and compliance 
promotion). 
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Task 
Outputs/Events 

 
Impact in EECCA  Donor Support  Other 

 Information 

1.3.2. Pilot 
Demonstration 
Projects 
 
 
Eugene Mazur 
 
 
 
 
 

� Final report “Streamlining the Use of 
Economic Instruments of 
Environmental Policy in the Rostov 
Oblast, Russia” ; 

� Regional Review Report on the Use of 
Economic Instruments  including 
recommendations for further reform; 

� Two stakeholder consultation 
workshops in Rostov-on-Don, Russia: 
November 2001and March 2002; 

� Participation in national-level events 
under the EC/Tacis project in 
Moldova and Ukraine. 

� Rostov authorities adopted 
proposals to improve collection 
and disbursement of revenues from 
pollution charges and water 
abstraction fees and to reform the 
environmental liability and 
insurance systems in Rostov; 

� The policy packages concept 
provided a framework for 
reforming key policy instruments 
in Azerbaijan, Belarus, Georgia, 
Moldova, Ukraine, Uzbekistan. 

 

Germany 

Sweden 

UK DEFRA 

EC TACIS 

 

 

 The EAP TF Secretariat provided substantive 
assistance to the EURO 3 M  EC/Tacis Project 
“Support for the Implementation of Env. 
Policies and NEAPS in the NIS”. The project 
provided support for the reform of policy 
instruments in several EECCA countries, 
including:   
-Institutional and regulatory reform for 
implementing env. policy in Azerbaijan; 
- reform of legal and institutional framework for 
water quality and quantity management in 
Belarus and Kyrgyzstan;  
-reform of environmental  taxation and related 
instruments in Georgia and Turkmenistan;  
-reform of water classification and standards in 
Moldova, Ukraine, and Uzbekistan.  

Project 1.4: Environmental Compliance and Enforcement in the NIS 
 

1.4.1. Support for, 
and monitoring 
progress in, 
institutional reform 
in the NIS 

Angela Bularga, 
Krzysztof Michalak 

� Guiding Principles for Reform of 
Environmental Enforcement 
Authorities in transition economies of 
EECCA;  

� Review of Environmental 
Enforcement Systems in the EECCA 
region, based on 12 National Reports; 

� 3rd Annual NISECEN Meeting, 17-19 
Sept. 2001,  St. Petersburg, Russia; 

� Report “Assessment of Environmental 
Inspection and Permitting in 
Georgia”; 

� Several national and regional 
workshops. 

� Strong consensus achieved on a 
strategy for strengthening 
environmental enforcement 
agencies (the Guiding Principles);  

� EECCA officials and experts 
expressed a strong commitment to 
bring the Guiding Principles for 
endorsement by Ministers at the 
Kiev 2003 conference;  

� The Guiding Principles provided a 
framework for launching reform of 
policies, institutional arrangements 
and operations of Environmental 
Enforcement Agencies in Belarus, 
Georgia, Kazakhstan and 
Moldova. 

The Netherlands 

Sweden 

United Kingdom (in-
kind) 

United States  
seconded an official to 
help draft the Guiding 
Principles. 

 

 

Activities in this area are overseen by the NIS 
Environmental Compliance and Enforcement 
Network (NISECEN). The Network has focal 
points in environmental inspectorates,  
involvement of representatives of industry and 
the public, as well as experts from OECD and 
CEE countries.  
 
A baseline has been established to monitor 
future progress in implementing the Guiding 
Principles. 
 
The Secretariat co-operated with the World 
Bank IDF grants supported projects in Belarus 
and Moldova which focus on improving 
inspection procedures and compliance 
monitoring systems. 
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Task Outputs/Events 
Impact in EECCA 

 
Donor Support  Other 

 Information 

1.4.2. Development 
of Environmental 
Permitting 
 
Angela Bularga 

� Review of Environmental Permitting Systems in 
the EECCA Region; 

� An electronic Reference Book on Environmental 
Permitting;  

� 2nd  NISECEN Meeting, Baku, Azerbaijan, 
December 2000 dedicated to permitting; 

�    Expert Meetings on Environmental Permitting 
(December 2000 and December 2001; Paris, 
France); 

�     Training and Workshop on Integrated 
Environmental Permitting in the EECCA 
organised in co-operation with EC/Tacis NEAP-
2 Project, September 2002, St Petersburg, 
Russia;  

� Workshop to discuss industry’s opinion on 
current permitting practices and compliance with 
permit requirements, 16 August 2002, Tbilisi, 
Georgia; 

� Russian translation of the 2 volume OECD 
publication “Environmental Requirements for 
Industrial Permitting in OECD Countries”. 

 

� Based on the review, reform of 
environmental permitting 
systems is underway in Armenia, 
Belarus, Georgia, Kazakhstan, 
Kyrgyz Republic, Moldova, 
Russian Federation and Ukraine; 

�     EECCA countries expressed a 
strong interest to work towards 
applying integrated permitting, 
based on best practices in the EU 
and  CEE countries.   

 

Germany 

Sweden 

The Netherlands 

EC DG Env. 

 

 

 

 
EC/Tacis NEAP II Project 
supported reform of permitting 
systems in Armenia, Kyrgyzstan 
and Ukraine. EAP Task Force 
Secretariat provided support.  

The Task Force Secretariat also 
provided assistance to the EC/Life 
Project on BAT-based regulation 
in North-West Russia. 

 
The World Bank plans to launch a 
project on environmental 
permitting in Ukraine 
 

1.4.3. Optimising 
Inspection Criteria 
and Procedures 

Angela Bularga 

� Environmental Inspection Toolkit (Inspection  
Criteria and Procedures);   

� Expert Meeting on Inspection Criteria and 
Procedures, June 2002, Ventspils, Latvia; 

� Training session on Inspection Criteria and 
Procedure in the Caucasus Region (Tbilisi, June 
2003). 

� Development of specific 
inspection manuals in EECCA.  

 

The Netherlands 

EC DG Env. 

Two Inspection Manuals have 
been developed for Moldova and 
Belarus within World Bank 
projects. 
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Task 
Outputs/Events 

 
Impact in EECCA  

Donor Support  Other 
 Information 

1.4.4. Professional 
Training  

Angela Bularga 

� Russian-English Glossary of Environmental 
Compliance and Enforcement Terms;  

� Assessment of training needs in EECCA countries; 

� ToR for training programmes in selected EECCA 
sub-regions submitted to donors; 

� 8 EECCA experts participated in a Study Tour to the 
Regional Inspectorate in Ventspils, Latvia (June 
2002); 

� 19 EECCA experts participated in a Study Tour to 
the Polish Environmental Inspectorate (Warsaw, 
Poznan, Plock, 17-22 November 2002); 

� Two-day workshop on inspectorate management 
issues and inspection prioritisation for 19 EECCA 
experts (Warsaw, Poland, 22-24 November 2002). 

� Better understanding of  key 
environmental compliance and 
enforcement terms developing that 
is underpinning dialogue and 
cooperation with partners, 
including donors;  

� Increased knowledge of the 
operations of other environmental 
inspectorates stimulated 
application of new tools and 
solutions in the EECCA countries.  

The Netherlands 

EC DG Env. 

Russian-English Glossary is 
currently being also translated 
into Georgian. 
 
An agreement was reached with 
the Polish Environmental 
Inspectorate to launch a Web-site 
in Russian with information about 
enforcement/compliance 
legislation, procedures,  and case 
studies in Poland.  
 
Discussions under way with the 
NRECs on organising joint 
training activities for better 
enforcement. 

1.4.5. Improving 
communication with 
the regulated 
community 
 
Angela Bularga, 

Krzysztof Michalak 
 

� Working Paper on Compliance Promotion in OECD 
and EECCA countries;   

� Case studies on the use of compliance promotion 
instruments in the CEE, EECCA and OECD 
countries; 

� 4th annual NISECEN meeting, 7-9 October 2002, 
Almaty, Kazakhstan dedicated to compliance 
promotion; 
 
 
A pilot project in Georgia on application of 
information disclosure and performance rating 
system initiated. 

� Greater awareness in EECCA 
inspectorates of the need for, and 
means of promoting, compliance 
as a complement to punitive 
enforcement; 

� Commitment of individual 
EECCA generated to apply 
modern, effective compliance 
promotion tools;  
  

� Dialogue between the regulators 
and industry fostered in 
Kazakhstan on mechanisms for 
promoting compliance with 
environmental regulations. 

  

The Netherlands 

Sweden 

   This activity was launched only 
in the fall of 2002 due to late 
arrival of donor support. Some 
of the originally envisaged 
tasks (especially dissemination 
of the Working Paper on 
Compliance Promotion and the 
creation of the NGO 
Compliance Promotion 
Network)  have not been 
implemented due to time 
constraints.  

   ToR for a compliance 
promotion strategy to be 
developed in Uzbekistan within 
the World Bank IDF project. 
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Task 
 

Outputs/Events 
 

 
Impact in EECCA  

 
Donor Support  

Other 
 Information 

1.4.6. Regional and 
International 
Visibility 
 
Angela Bularga, 

Krzysztof Michalak 

� Papers and presentations on enforcement and compliance 
in EECCA included in the proceedings of the INECE 
conference in Costa-Rica and the EU Conference in 
Seville; 

� Reference to the NISECEN in the INECE Strategic 
Implementation Plan 2002-2005. 

 

  

� Engagement of the EECCA 
experts in world-wide 
discussions on enforcement 
and compliance through 
INECE, IMPEL, BERCEN; 

� Awareness raised at 
international forums on the 
problems and the needs of the 
EECCA countries which 
resulted with generation of 
assistance activities to the 
region; 

� Application of new tools 
based on experience in other 
regions of the world.  

 

 

The Netherlands 

Sweden 

Switzerland 

 

NISECEN Secretariat was 
invited to take part in 
carrying a regional pilot 
project for INECE on 
enforcement indicators as 
well as to take part in the 
revision of the USEPA 
Principles for Enforcement 
and Compliance. 
 
5 EECCA experts took 
part in the global INECE 
conference in Costa Rica. 

1.4.7. Information 
and management 
support 

Angela Bularga 

� Directory  of the NISECEN Members and Partners;  

� NISECEN leaflet and web-site; 

� Articles (every quarter) in the INECE newsletter (1000 
readers around the world); 

� A variety of seminars, meetings and other events in 
Armenia, Belarus, Georgia, Moldova, Russian Federation.   

 

� Direct contacts and 
communication channels 
established among NISECEN 
Members and between 
EECCA and OECD/CEE 
countries; contact 
information from about 1000 
organisations involved in 
enforcement and compliance 
promotion within the EECCA 
region. 

 

The Netherlands 

Sweden  

EC DG Env. 

Information gathering and 
analysis for the products 
developed within the 
NISECEN were supported 
by a regional co-ordinator 
based in Moldova 
supported by the World 
Bank IDF grant. 
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Project 1.5: Review of Implementation of the Aarhus Policy Statement on Environmental Management in Enterprises (EMEs) 

Task Outputs/Events  
 

Impact in EECCA 
 

 
Donor Support  

Other 
 Information 

1.5.1. Assessment of 
the state of 
implementation of 
the Aarhus Policy 
Statement on 
Environmental 
Management in 
Enterprises in the 
NIS 

Peter Borkey 

 

� Assessment Report of the State of Implementation 
of the Aarhus Policy Statement on Environmental 
Management in Enterprises in the EECCA; 

� Working Paper on Compliance Promotion in 
OECD and EECCA countries ( see also task 
1.4.5); 

� Survey of existing activities for the promotion of 
environmental management in enterprises in the 
NIS; 

� Meeting of the EME Network devoted to the 
policies to support EME in the EECCA, 
November, 2000, Baku, Azerbaijan;  

� Expert Discussion on the Draft EME Report, 7 
October, 2002, Almaty, Kazakhstan; 

� 4th annual NISECEN meeting dedicated to the 
issue of compliance promotion, 7-9 October 2002, 
Almaty, Kazakhstan; 

� Regular meetings of the Aarhus Business and 
Environment Initiative (ABEI).  

 

� Better understanding and 
commitment to address the 
obstacles to and use the 
opportunities for, promoting better 
environmental management in 
enterprises; 

� Engagement of the private sector 
in the discussion on enlarging 
investment in urban water 
infrastructure and promoting 
compliance in EECCA. 

� Launching an open and sustainable 
dialogue between industrial and 
environmental experts on policy 
tools and approaches for 
promoting compliance with 
environmental requirements in 
industry. 

 

Germany  

EC TACIS 

 

    The dialogue with the private 
sector was carried out within 
the Aarhus Business and 
Environment Initiative (ABEI) 
and the NIS Environmental 
Compliance and Enforcement 
Network (NISECEN - see also 
activity 1.4).  

   Findings from this work helped   
various donors and EECCA 
countries develop assistance 
programmes for EME. 
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Task 
Outputs/Events 

 
Impact in EECCA  Donor Support  Other 

 Information 

1.5.2. Assisting 
donors in designing 
technical co-
operation projects 
promoting env. 
management in 
enterprises in the 
NIS 

Peter Borkey 

� Technical co-operation projects 
launched in Moldova, Georgia, 
Kazakhstan, Ukraine and Russia 
by the EC/Tacis programme. 

� Three demonstration projects 
on promoting Environmental 
Management in Enterprises in 
the EECCA launched in 
Georgia, Moldova, 
Kazakhstan, Ukraine and the 
Russian Federation; 

� Awareness raised and 
increased support from donors  
to support implementation of 
EMSs in  technical assistance 
projects in EECCA. 

Germany 

 
EAP Task Force has supported the 
development of ToRs and other project 
documents in:  

1.5 M Euro EC/TACIS Interstate 
Programme on promoting environmental 
management in enterprises launched for 
Moldova, Georgia and Kazakhstan; 
 
2M Euro EC/TACIS project on 
Environmental Management Standards 
for Enterprises in Ukraine; 
 
1,5M Euro EC/TACIS project on 
environmental requirements for 
industrial activities in the Russian 
Federation. 
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Work Programme Area 2: STRENGTHENING ENVIRONMENTAL FINANCE IN THE NIS    

Project 2.1: Environmental Finance Strategies  

Sub-Project 2.1.1. Environmental Expenditure Data Collection System 

Task Outputs/Events 
Impact in EECCA 

 
Donor Support  Other 

 Information 

2.1.1.1. 
Implementing a 
system for regular 
collection of 
environmental 
expenditure data in 
Georgia 

Carla Bertuzzi 
 

� Review and recommendations for reform of 
environmental expenditure data collection; 

� Training for 30 officials of Statistical Dep. and 
MoE in Georgia, August 2002; 

� Annual data publication by the Georgian 
Statistical Office in        early 2003;   

� Follow-up analysis of main findings to be 
completed by early 2003; 

� Guidelines to adjust Georgian environmental 
expenditure data to the OECD/EUROSTAT 
framework; 

� Concepts for similar projects in Ukraine and 
Kyrgyz Republic prepared for fundraising 
purposes. Projects expected to commence in 
second/third  quarter 2003 

 

� A new framework for the collection of 
environmental expenditure data, based on 
the OECD/Eurostat methodology, 
introduced in the Georgian State statistical 
programme for 2001-2005. Proposed 
reporting forms were officially adopted by 
the Department of Statistics in January 
2002; 

� The Georgian information systems and 
staff are able to compile, control and 
disseminate internationally comparable 
environmental expenditure statistics on a 
regular basis; 

� Kyrgyz Republic, Moldova and Ukraine 
requested assistance in implementing 
similar environmental expenditure data 
collection system compatible with 
OECD/Eurostat  standards. 

Denmark Preparation of the first review 
involved surveying 700 
enterprises and interviews with 
national government departments. 
Funding for similar projects in 
Ukraine secured in April 2003 
(EU TACIS)   
Funding for similar projects in 
Kyrgyz Republic secured in 
March 2003 (Norway)   
 

2.1.1.2.  Expenditure 
studies on national/ 
regional level 

Carla Bertuzzi 
 

� Peer review of the Public Environmental 
Expenditure Review of Ukraine conducted by the 
World Bank; 

� Additional country-specific analyses have been 
merged with task 2.3.1 due to the lack of funding. 

 Denmark The Task Force Secretariat has 
co-operation with the World Bank 
on the development of the  
methodology for country Public 
Environmental Expenditure 
Reviews. These contribute to 
Country Environmental Analysis 
(CEA) conducted by the World 
Bank. 
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Task Outputs/Events 
Impact in EECCA 

 
Donor Support  Other 

 Information 

2.1.1.3. Analytical 
report on non-
monetary 
transactions in 
env.expenditure 
management 

Nelly Petkova 

� Activities on the Task 2.1.1.3 were cancelled due 
to the lack of funding. 

   

Sub-Project 2.1.2. National/Regional Finance Strategies 

2.1.2.1. Improving 
user-friendliness 
and cost functions of 
the FEASIBLE 
model for Financing 
Strategies 

Grzegorz Peszko 

� Final, ready-to-use version of FEASIBLE-2 
prepared for and presented at the Kyiv Conference.  

 

� FEASIBLE methodology of financial and 
investment planning becomes the standard 
in several EECCA countries for the 
strategic use of government’s scarce 
resources to ensure effective and realistic 
financing of water, wastewater and solid 
waste infrastructure. 

Denmark 

Austria 

FEASIBLE is a computer-based 
model that: estimates the costs of 
country or regional environmental 
goals; compares the costs with 
available sources of finance; and 
helps to identify options for how 
any resulting finance gap could be 
closed.  The model was originally 
developed for the urban water 
sector, and is currently being 
extended to the solid waste 
management sector. In 1998, FS 
for the urban water sector were 
prepared in Georgia, Moldova, 
Kazakhstan and Russia 
(Novgorod).  
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Task 
Outputs/Events 

 
Impact in EECCA  Donor Support  Other 

 Information 
2.1.2.2. 
Extending FS 
to more 
sectors 
(municipal 
solid waste 
and urban air 
quality) - 
Yaroslavl and 
Novgorod 
regions of 
Russia 

Grzegorz 
Peszko 

� Solid waste module incorporated into the 
working version of FEASIBLE2 in 
October 2002; 

� Solid waste module tested in the 
Novgorod, Rostov and Yaroslavl regions 
in the Russian Federation; 

� Final report on the Financing Strategy for 
the Solid Waste Management Sector in 
the Novgorod Region and three priority 
investment project ideas; 

� Draft final report on the Financing 
Strategies for the Solid Waste 
Management Sector in the Yaroslavl 
Region submitted in April 2003 (within 
TACIS NEAP-2 project); 

� Report on the financing strategies for the 
Solid Waste Management Sector in the 
Rostov Region expected in the second 
quarter of 2003 (within TACIS NEAP-2 
project). 

 

� The FS analysis has supported the revision of 
existing municipal waste management plans and  
checked their financial viability;  

� In the Yaroslavl region, results of a scenario 
analysis were used to identify waste management 
development options. The Financing Strategy 
analysis found that the waste management systems 
in the large cities of the Yaroslavl region already 
generate financial surplus even at current, affordable 
level of tariffs, and thus could support  private sector 
participation; 

� In the Novgorod region, the analysis facilitated the 
substantial revision of regional waste management 
plans and identified options for consolidation of the 
planned landfills and waste processing facilities to 
reduce costs. The analysis has also identified a 
package of policies that can reduce the demand for 
landfills and identified three priority capital 
investment projects, all involving inter-municipal 
co-operation. Co-financing of these inter-
municipality projects from Oblast and local budgets 
is envisaged in 2003-2004. 

 

Denmark 

Germany 

Yaroslavl task carried out 
in co-operation with the 
TACIS NEAP2 project. 

 

 

 

 

Novgorod task financed by 
Denmark. 

 

Funding sought to 
develop an urban air 
module and incorporate 
it into FEASIBLE. 
This would provide a 
comprehensive tool for 
developing finance 
strategies by NIS 
environment ministries. 
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Task 
Outputs/Events 

 
Impact in EECCA  Donor Support  Other 

 Information 
2.1.2.3. 
Conducting 
background 
analyses for 
financing 
strategies in 
more 
countries and 
regions in the 
NIS  
(Ukraine, 
Rostov region 
in Russia and 
Armenia) 

Grzegorz 
Peszko 

� Workshop on the Financing Strategy for 
the Urban Water and Waste sectors in the 
Rostov region, autumn 2002, and  
December 2002. Draft final Report of the 
Rostov Water FS submitted in April 2003 
(within TACIS NEAP-2 project); 

� The Financing Strategy for the Urban 
Wastewater Collection and Treatment 
Infrastructure in Armenia was launched 
through a kick-off seminar, held in 
October 2002. First phase (baseline) 
scenario of the Strategy developed and 
submitted to the Steering Committee. A 
workshop to discuss the results of the 
baseline scenario held on 7 May 2003; 

� A national workshop on the Financing 
Strategy for the Urban Water Sector in 
Ukraine conducted in October 2002. Final 
report submitted in January 2003; 

� Final report for the Financing Strategy for 
the Water Sector in the Eastern 
Kazakhstan region submitted in May 
2003 (within TACIS NEAP-2 project); 

� Final report on the Financing Strategy for 
the Water Sector in the Yaroslavl region 
due in the second quarter of 2003 (within 
TACIS NEAP-2 project). 

 

� In the Rostov region, the Regional Environmental 
Committee began using the Financing Strategy to 
strengthen its negotiating position in the bargaining 
with the Regional Finance Administration over annual 
budget. Using the FEASIBLE model, the Regional 
Administration estimated the associated costs and 
argued for cooperation between local governments in 
developing regional, cost-effective solutions; 

� In Armenia, the Government has decided that the 
Ministry of Economy and Finance will head the 
Steering Group for the FS for wastewater collection 
and treatment. The Government wants to use the FS to 
develop  a new investment program in wastewater 
collection and treatment to complement the existing 
water supply strategy; 

� In Ukraine, the FS approach has been used to 
strengthen the wider Water Sector Strategy of the 
Government, thus becoming an essential part of a 
comprehensive water sector planning. 

Rostov task carried 
out in co-operation 
with the TACIS 
NEAP2 project. 

 

 

 

Armenia project 
financed by 
Germany. 

 

 

 

Ukraine task financed 
by Denmark. 

World Bank expressed 
interest to co-operate on 
Armenia, Ukraine and 
Kazakhstan EFS.  
 
The Secretariat is also 
working with the EC/TACIS 
NEAP 2 project on a 
financing strategy for the 
water sector in the Eastern 
Kazakhstan region. The 
World Bank is interested to 
use the strategy for project 
development purposes.  
 
Funds for the preparation of 
the second phase scenario 
analysis for the Armenian  
Water Sector Financing 
Strategy secured through 
savings in the EAP Task 
Force Secretariat core 
budget. 
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2.1.2.4. 
Regional 
dissemination 
and capacity 
building in 
financing 
strategies 

Grzegorz 
Peszko 

� Publication “Financing Strategies for 
Water and Environmental Infrastructure” 
– published in April  2003; 

� Training of FEASIBLE model users from 
Russia, Ukraine incorporated into the 
country/region studies, organised in the 
second half of 2002 and financially 
supported by the TACIS NEAP2 project. 

 

� There is a critical mass of experts in EECCA who can 
conduct an independent FS analysis; some have 
participated in training experts in other EECCA 
countries; 

� The Environmental Financing Strategy approach is 
increasingly used as a standard for financial planning 
in environmental infrastructure sectors at a 
national/regional level. 

� Side event mainly on financing strategies organized 
on 19th May at the Kyiv Ministerial Conference  

 

Denmark 

Germany 

Austria 

EC DG Env. 
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Sub-Project 2.1.3.  Financial Planning for Urban Environmental Infrastructure 

Task Outputs/Events  
Impact  in EECCA 

 
Donor Support  Other 

 Information 
2.1.3.2. Pilot 
demonstration 
projects for multi-
year investment 
planning (MYIP) – 
Ekaterinburg, 
Russia and Lutsk, 
Ukraine 

Dariusz Smialkowski 

� Multiyear (4-6) Investment Programs (MYIP), with 
prioritised projects and potential sources of finance 
identified in two pilot cities: Ekaterinburg (Russia) and 
Lutsk (Ukraine) in the first half of 2003; 

� First draft of the Multi-Year Investment Planning in the 
City of Lutsk, Ukraine developed in December 2002; draft 
final report submitted in April 2003 

� Consultants’ Inception report: Pilot Development of Multi-
Year Investment Plan for Infrastructure in Ekaterinburg, 
Russia submitted at the end of 2002. 

 

� Investment plan for Lutsk to be 
presented for adoption as a 
local law. 

 

 

UK DFID – Ekatering- 

burg 

 

Denmark - Lutsk 

The demonstration 
projects, toolkit and users’ 
manual (see below) 
provide a strong basis for 
disseminating and 
replicating the 
methodology for 
developing multi-year 
investment programmes. 

2.1.3.3. 
Development of a 
toolkit for municipal 
environmental 
infrastructure 
planning 

Dariusz Smialkowski 

� Final version of toolkit  software  – second quarter of  
2003; 

� Handbook on municipal investment planning due in June 
2003. 

Tbd Denmark 

Norway 

The demonstration 
projects have been 
developed so as to 
facilitate the development 
of of a toolkit for 
investment planning 
adopted to the situation in 
cities in the EECCA 
region. Experience from 
CEEC cities has provided 
an important input to this 
work. 

2.1.3.4. Regional 
training, 
dissemination of 
toolkit and capacity-
building  

Dariusz Smialkowski 

� Regional dissemination meeting in Lviv, Ukraine on 
municipal budgeting and long-term investment planning – 
19-20 March  2003; 

� Regional training for EECCA experts in best practices and 
capacity building for municipal associations in Moscow - 
June 2003. 

� After the meeting, several 
medium-size mono-functional 
Ukrainian cities requested 
assistance in developing tools 
for municipal financial 
management and investment 
planning similar to those 
developed for Lutsk.  

EC TACIS 

Norway 

Denmark 

Germany 
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Task Outputs/Events  Impact in EECCA  
Donor 

Support  
Other 

 Information 

Project 2.2: Environmental Finance Mechanisms 

Sub-Project 2.2.1. Integrating Environmental Finance into Public Finance: Good Practices in Public Environmental Expenditure Management 

2.2.1.1. Building 
consensus on 
principles of  
integration of 
environmental and 
public finance; 
preparing policy 
report to the Kiev 
Conference  

Grzegorz Peszko 

� Good Practices of Public Environmental Expenditure 
Management (PEEM) in Transition Economies were 
endorsed by the Environmental Financing network meeting 
in July 2002 and by the EAP TF meeting in Tbilisi in 
February 2003. Specific comments received and 
incorporated afterwards; 
 

� Discussions with the World Bank on joint promotion took 
place in January 2003; 
 
 

� Revised draft submitted to the Kyiv Ministerial conference. 

 

� Good Practices of Public Environmental 
Expenditure Management in Transition 
Economies has become a widely used 
framework for evaluating performance of 
public environmental expenditure programs, 
including, but not necessarily limited to, 
Environmental Funds (see below); 

� Growing recognition that the more efficient 
use of existing public funds has been 
considered as important as mobilising 
additional funds; 

� The Good Practices reflect a consensus 
among representatives from Finance, 
Economic and Environmental Ministries. 

� Good practices of PEEM endorsed in draft 
Ministerial declaration of the Kyiv 
Ministerial Conference 

 

Denmark 

UK DEFRA 

The World Bank 
contributed substantially 
to this work and expressed 
interest in using it to 
conduct Public 
Environmental 
Expenditure Reviews.  
 
The Good Practices update 
the St. Petersburg 
Guidelines on 
Environmental Funds that 
were developed in earlier 
Task Force work. 
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Task Outputs/Events 
Impact in EECCA 

 
Donor 

Support  
Other 

 Information 

Sub-Project 2.2.2. Strengthening Environmental Finance Mechanisms 

2.2.2.1(a). 
Institutional 
support to 
managing debt-for-
environment swap 
in Georgia  

Grzegorz Peszko 

� Pre-feasibility study for managing debt-for-
nature/environment (DFES) swaps expenditures provides 
the Georgian Government with a framework for  
developing a negotiation strategy for mutually-acceptable 
swaps with selected Paris Club creditors;  

� International seminar on DFES organised by Georgian 
Ministry of Environment in co-operation with Ministry of 
Finance, back-to-back with the EAP TF meeting in 
February 2003; 

� Revised pre-feasibility study prepared for the Kyiv 
Ministerial conference; 

� Assessment of project pipelines opportunities for DFES in 
Georgia due in third quarter 2003; 

� ToR for pre-feasibility study of DFES in Kyrgyz Republic 
prepared for the Kyiv Ministerial conference. 

 

 

� This project has been developed with the 
active involvement of the Ministries of 
Environment and Finance in Georgia; 

� Other EECCA countries (Armenia, Kyrgyz 
Republic, Moldova) have expressed interest 
in developing similar initiatives. 

� The pre-feasibility study for Georgia was 
used as a template for a similar project in 
Moldova implemented with UNDP assistance 

� Similar project in Kyrgyz Republic  ready to 
be launched (with EU TACIS support) 

�  A follow-up project commissioned by the 
EAP Task Force (with Dutch financial 
support) to identify and develop of list of 
potential eligible projects to be financed 
through the swapped resources in Georgia.  

 

The 
Netherlands 

UNDP provided support 
for work on DFES in 
Georgia; 

Assistance for developing 
a DFES proposal has been 
requested by the Minister 
of Ecology and Emergency 
Situations from the Kyrgyz 
Republic. Funding for 
demonstration project in 
Kyrgyz Republic ogtained 
from TACIS in April 2003 
 

2.2.2.1(b). 
Institutional 
support to 
managing debt-for-
environment swap 
in Ukraine  

Grzegorz Peszko 

� Interviews with Paris Club and potential creditors 
conducted in co-operation with UNDP Kyiv and New York 
offices. 

� The implementation of the project has been 
cancelled due to the fact that Ukraine was not 
found eligible for bilateral swaps.  

Denmark Further opportunities for 
debt for environment 
swaps could arise in the 
context of a regional 
approach to debt for 
environment swaps. 
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Task 
Outputs/Events 

 
Impact in EECCA  Donor Support  Other 

 Information 
2.2.2.2. 
Performance 
Review and 
institutional 
strengthening of 
the Moldovan 
National and the 
Chisinau 
Environmental 
Funds using the 
good practices of 
environmental 
expenditure 
management  

Nelly Petkova 

� Review mission November 2001; 

� Dissemination seminar with key Moldovan 
stakeholders, April 2002; 

� Review report completed, English and 
Russian, July 2002. The report is being 
translated into Romanian; 

� Discussions with Moldovan counterparts on 
further implementation of the Review 
recommendations. 

 

 

� Approval of the review 
recommendations by the Ministry of 
Ecology, Construction and Territorial 
Development (MECTD) of Moldova 
and other stakeholders involved in the 
project; 

� Following the recommendations of the 
review, some initial changes in the 
operations of the National Fund have 
been made:  the Statute of the 
National Fund and budget planning 
process are  being revised and; a new 
Law on product charges is prepared. 

 

Denmark 

Germany 

The Review report used by the MECTD in 
their discussion with international donors 
(UNDP, Denmark) to raise funds to 
implement some of the review 
recommendations. For example, the UNDP 
is considering a grant to the MECTD for a 
project, following-up on the reform 
measures proposed by the review process, 
including support for the National Fund 
Secretariat, improving data collection and 
the budgeting process. 

2.2.2.3. 
Assistance in 
institutional 
reform and 
strengthening of 
environmental 
financing 
institutions in 
Russia / Ukraine 
at a local level  

Nelly Petkova 

� Report on Capacity Screening of Regional 
Environmental Funds in Ukraine, in co-
operation with Denmark; 

� Training of the staff of three Ukrainian 
Regional Funds was provided by Polish 
expert from the National Fund for 
Environmental Protection and Water 
Management, April, 2002; 

� Guidelines for Project Cycle Management 
for the Donetsk Regional Fund, prepared by 
Denmark with support from OECD/EAP 
Task Force Secretariat; 

� Comments on the draft Decrees on the 
National Environmental Fund provided to 
the Ministry of Environment and Natural 
Resources of Ukraine. 

 

� The project demonstrated in three 
Regional Funds in Ukraine, how 
operational procedures could be made 
more efficient and effective in 
supporting environmental projects; 

� The draft Decree on the National 
Environmental Fund in Ukraine was 
adopted in light of comments provided 
and the Good Practices of Public 
Environmental Expenditure 
Management. 

Denmark The Task Force Secretariat also coo-
perated with USEPA on related work. 

 

Guidelines available for use in other funds. 

 

The Volgograd Oblast Administration 
(Russian Federation), in cooperation with 
Volgograd environmental NGOs, 
requested assistance in reviewing the 
performance of the Oblast Fund.  
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Task 
Outputs/Events 

 
Impact in EECCA  Donor Support  Other 

 Information 
2.2.2.4. Developing 
training packages 
and capacity-
building by using 
practitioners from 
the best CEE 
Environmental 
Funds - (Handbook 
for Appraisal of 
Environmental 
Projects Financed 
by Public Funds) 

Nelly Petkova 

� Handbook for Appraisal of 
Environmental Projects Financed from 
Public Funds, April 2003; 

� Kick-off seminar for launching the 
project 26-27 September 2002, 
Vienna, Austria; 

� First draft of the Handbook prepared; 

� Second experts’ workshop to discuss 
the structure and analytical focus of 
the first draft of the Handbook, held 
in Warsaw, Poland, 6-7 March 2003. 

 

Tbd 

 

 

UK DEFRA 

Austria 

Denmark 

The Handbook aims to provide domestic 
institutions managing public 
environmental expenditure in the 
CEE/NIS regions with practical guidance 
and tools for identification, appraisal, 
and financing of priority environmental 
investment projects. Managers of 
technical assistance programs could also 
find this Handbook useful in designing 
and implementing institutional 
strengthening and training projects. 

2.2.2.5. Annual NIS 
Environmental 
Finance Network 
meetings  

Nelly Petkova 

� 5th Meeting held 21-23 May 2001, 
Yerevan, Armenia. The new EAP TF 
Programme on Environmental Finance 
2001-2003 presented and discussed at 
the meeting; 

� 6th Meeting held 8-10 July, Warsaw, 
Poland. Progress with the 
implementation of the 2001-2003 
Work Programme presented to 
participants; 

� 7th meeting of the EECCA Finance 
Network, planned for the second half 
of 2003. 

� Strengthened dialogue and 
cooperation between 
Economic/Finance Ministries; 

� Development and increased 
application of various tools and 
best practices to strengthen 
public environmental 
expenditure management. 

 

Norway 

Austria 

Poland (in kind) 

The Czech Republic 

Norway 

With six meetings so far, the Network is 
now a well-established and well-
functioning mechanism. 
It provides a forum for facilitating 
dialogue and exchange of experience on 
good practices, technical guidance and 
practical tools. Representatives of 
Ministries of Economy/Finance now 
regularly participate in the Network 
meetings. Transfer of experience from 
CEECs is also an important dimension of 
this work. 
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Task Outputs/Events 
Impact in EECCA 

 
Donor Support  Other 

 Information 

Project 2.3: Financial Trends Report 

2.3.1. Analysis of 
environmental 
finance flows to the 
NIS  

Ulrik Weuder 

� Draft report on environmental expenditures and 
international commitments prepared in January 
2003; Revised final draft prepared for the Kyiv 
Ministerial Conference in May 2003 

� Three national environmental expenditure case 
studies (Armenia, the Kyrgyz Republic and 
Moldova) conducted in 2002; 

� Policy and analytical report on Environmental 
Financing in EECCA countries, prepared in 
December 2002/January 2003 as a background 
paper for EECCA Environmental Strategy; 

� Short report on environmental finance in transition 
economies submitted to the Kyiv Ministerial 
Conference in May 2003. 

 
 

� Data collection and national case studies 
have highlighted problems in official 
environmental expenditure information. 
In the discussions on the initial findings 
throughout the process, the EECCA 
countries have: 

- Acknowledged the poor current state 
(quality, coverage and reliability) of 
the environmental expenditure data;  

- Acknowledged the need to 
strengthen the system in order to 
have credible, reliable information 
for policy-making;  

- Asked for assistance to establish 
new collection and data processing 
systems (Ukraine, Moldova and the 
Kyrgyz Republic). 

 

Denmark 

Germany 

This expenditure report is 
intended to provide a 
factual basis for a 
consideration of 
environmental finance 
trends in EECCA countries 
for the Kiev Ministerial 
Conference; 
 
The Final Report on 
Environmental Financing 
synthesises work in this 
area carried out since 
1998. It provides detailed 
recommendations. An 
earlier version provided an 
input to the Environmental 
Partnership in UN ECE 
region: Environ-mental 
Strategy. 
 



 

 26 

 

Work Programme Area 3: SUPPORTING REFORM OF THE URBAN WATER SECTOR IN THE NIS 

Project 3.1: Group of Senior Officials (GSO) with responsibility for the Urban Water Sector in EECCA  

Task Outputs/Events 
Impact in EECCA 

 
Donor Support  Other 

 Information 

3.1.1. Building 
political support 
and Elaborating 
Practical 
Recommendations 
for the 
Implementation of 
the Almaty Guiding 
Principles 
 
Olga Savran 
Peter Borkey 

� First meeting of the Group, adoption of its 
Work Programme, election of the Co-
Chairs, September 2001, Kiev, Ukraine; 

� Second meeting of the Group, December 
2002, Paris, France. 

� Active involvement of EECCA 
representatives in identifying and 
developing tools that are needed to 
support reform of the urban water 
sector; 

� Strong commitment to apply the 
tools and recommendations 
developed so far. 

Norway 

Germany 

Switzerland 

EC DG Env. 

Austria 

The Group of Senior Officials was 
established to implement the 
recommendations adopted at the Almaty 
Ministerial Meeting, October 2000. It 
brings together officials responsible for 
the urban water sector, which includes 
but is not limited to Environmental 
Ministries. Participation is at a high-
level, and is chaired by Mr. Semchuk  
Ukraine, who has the rank of the 
Minister, and Mr. Lindgaard-Jorgensen, 
Denmark. Donors, IFIs, the private 
sector and NGOs also participate. The 
work of the Group has contributed 
directly to the development of the 
Environmental Partnership in UN ECE 
region and the EU Water Initiative, both 
type II initiatives launched at the WSSD. 
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Task Outputs/Events 
Impact in EECCA 

 
Donor Support  Other 

 Information 

3.1.2.Monitoring 
report of urban 
water sector reform  
 
Olga Savran 
Alexander 
Danilenko 
Aki Yamaguchi 
Peter Borkey 

� A Progress report identifying the main trends in 
the EECCA urban water sector, as well as 
establishing indicators and baseline data for future 
monitoring exercises, endorsed by the Group of 
Senior EECCA Officials for Urban Water 
Reforms, as well as by the EAP Task Force, 
February 2003. 

� It is still too early to identify 
concrete impacts of this work 
in EECCA, since the report 
was only circulated in 
December 2002. It is 
expected, however, that the 
report will help to further 
motivate EECCA 
governments in their reform 
efforts through the possibility 
for peer pressure that it 
generates. 

Norway 

Switzerland 

Germany 

UK DEFRA 

The report confirms the critical 
situation in the EECCA water 
sector and the urgency of reforms. 
It lays the basis for an objective 
assessment of progress with the 
implementation of the Almaty 
Guidelines at a stakeholder 
conference in 2005. The report 
will be presented to Ministers at 
the “Environment for Europe” 
Conference in Kiev in May 2003, 
as well as to the 3rd World Water 
Forum in Kyoto in March 2003. 

Project 3.2: Legal and institutional reform of the urban water sector 

3.2.1 Study of 
models for water 
utility reform 
 
Peter Borkey 

� A report analysing CEEC experience with water 
sector reform, including the role of the private 
sector, and developing recommendations for the 
EECCA on the basis of the lessons learned in the 
CEEC; 

� An expert workshop with participants from the 
CEEC, EECCA and OECD countries to discuss 
conclusions and recommendations, 22 April 2003 
in Paris. 

Tbd Denmark 

Germany 

Norway 

Switzerland 

 

    The report will help to improve 
the understanding of the 
potential role of the public and 
private sectors in the EECCA, 
and help decision-makers to 
prioritise reforms. 
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Impact in EECCA  Donor Support  Other 

 Information 

3.2.2 Promoting 
performance 
contracts in the 
EECCA water 
sector, including 
benchmarking and 
performance 
indicators 
 
Alexander 
Danilenko 
Aki Yamaguchi 
Peter Borkey 

� A user-friendly toolkit in 
Russian for the collecting and 
processing performance data; 

� Utility performance reports for 
several regions of Russia, 
Ukraine and Moldova; 

� A scoping paper for developing  
a guide on performance 
contracts prepared;  

� Assessment of several cases of 
performance contracts between 
municipalities and domestic 
private sector operators in the 
Russian Federation to be 
finalised in June 2003. 

� The work on performance indicators is 
already influencing water sector reform 
strategies in EECCA. For example, the 
World Bank together with the 
Moldovan government are using the 
data to develop a new water sector 
programme for the country. In other 
countries, the information is helping to 
focus and assess progress in 
implementing water reform strategies; 

� At the municipal and utility level, more 
than 400 professionals have been 
trained in the use of the indicators tool, 
which has been applied in almost 200 
utilities so far. There is strong demand 
to further institutionalisation and 
dissemination of the toolkit; 

� Several institutions in several project 
countries are carrying the indicators 
work further, using their own resources 
to institutionalise data collection. 

 

European Commission DG 
Environment  

Switzerland  

 

Germany 

Finland 

 

The toolkit has been developed on the 
basis of World Bank work. 
 
A demonstration project on indicators 
will be launched in all Caucasus and 
in two Central Asian countries 
(Kyrgizstan and Kazakhstan) with 
Dutch and Norwegian financial 
support in 2003. 
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Impact in EECCA 
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3.2.3 Overcoming 
policy and 
institutional 
obstacles to water 
sector reform 

  
Peter Borkey 
Alexander 
Danilenko 

� A survey on donor and private sector 
attitudes to the EECCA and private sector 
participation in the region prepared jointly 
with the World Bank; 

� An expert workshop on financial and 
technical assistance for the water sector in 
EECCA, with extensive participation of 
private sector operations active in the 
region, April 2002, Paris. This event was 
jointly organised by the World Bank and 
the EAP Task Force; 

� A follow-up expert workshop to the above 
event is planned together with the World 
Bank and support from Austria for 2-3 July 
in Vienna. 

� A scoping paper on the role of standards in 
hindering  in the urban water sector 
prepared. 

 

 

� Tbd Germany 

Norway 

Austria 

 

The workshop attracted a large 
number of key decision makers 
from donors, IFIs and the private 
sector, and was perceived to have 
achieved a breakthrough in the 
dialogue between the public and 
private sector on the issue of PSP.  
Follow-up activities are being 
planned for 2003 and 2004, and 
will be carried out jointly with the 
World Bank. They will aim to 
overcome obstacles to greater 
private sector involvement. 

Project 3.3: Financial and economic reform of the urban water sector 

3.3 Strengthening 
financial 
management of 
water utilities 
  
Alexander 
Danilenko 
 

� Two expert meetings on water tariff 
reforms, February and June 2002; 

� Report, including recommendations on 
water tariff reforms in the EECCA. 

 

� Strong indications of willingness 
to implement recommendations 
expressed by members of WGSO. 
It was advised that the guide be 
sent to heads of State in EECCA. 

 

Switzerland 

EC DG Env. 

UK DEFRA 

Netherlands 

Norway 

Germany 

EC TACISTACIS 

 

The EAP Task Force secretariat 
participated in the steering 
committee for the implementation 
of a World Bank project on tariff 
reform in Berdsk (Russia). 
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Project 3.4: Consumer Protection and Public Participation 

Task Outputs/Events 
Impact in EECCA 

 
Donor Support  Other 

 Information 
3.4.1 
Recommendations 
for Consumer 
Protection and 
Public Participation 
 
Olga Savran 

� Key issues and Recommendations for Consumer 
Protection: Affordability, Social Protection and 
Public Participation in Urban Water Sector Reform 
in Eastern Europe, Caucasus and Central Asia; 
 

� Two expert workshops on Social Issues, March 
2002, Paris, France, and January 2003. 

 

� Greater awareness of the 
importance of the means for, 
integrating social 
considerations into the reform 
of the urban water sector. 

The Netherlands Successful reform of the urban 
water sector requires that social 
issues be fully taken into account. 
The Guidelines propose ways in 
which this could be done.  They 
analyse and propose 
methodologies for measuring 
water affordability at the national 
and local level; analyse current 
forms of social assistance related 
to water and propose options for 
reforming such programmes; and 
identify mechanisms for 
consumer and public information, 
participation and conflict 
resolution. 
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3.4.2 Demonstration 
Project on 
Consumer 
Protection in Urban 
Water Sector 
Reform 
 
Olga Savran 
 

� Recommendations to 
ensure that poor groups 
have adequate access to 
water services in case of 
increased water tariffs; 

� Launching meeting, early 
2003, Yerevan, Armenia. 

tbd 

 

Norway The demonstration project aims to 
identify to prevent poor consumers in 
Armenia following recommendations 
in the Key issues and 
Recommendations for Consumer 
Protection. In case of a major tariff 
reform water may not be affordable to 
a large number of consumers unless 
special social measures are not 
introduced. The project will take 
account of World Bank activities in 
Armenia. 

3.4.3 Web site for 
NGOs and other 
stakeholder to 
discuss urban water 
sector reform in 
EECCA  
 
Olga Savran 
Peter Borkey 
 

� The site was been launched 
in summer 2002 and is 
regularly updated. 

� The site provides a forum for internet 
discussions of the main issues for all 
interested parties.  

The Netherlands This project is implemented by REC 
Central Asia. Other new RECs 
established links with their internet 
sites to ensure broad regional coverage. 
The web site: www.carec.kz/water,  
provides access for the NGOs and 
other stakeholders to the documents 
developed for the Group of Senior 
Officials in Russian. The site is also 
open for the documents and discussion 
on water resource management issues, 
as well as water supply and sanitation. 

 

 
 

 


