

	Afghanistan	Bangladesh	Cambodia	Cook Islands	Indonesia	Kyrgyz Republic
National Evaluation Coordinator						
Name	Hamid Djallil?	Bijon Kumar Baisya	Chhieng Yanara	Jim Armistead	Likely that National Development Plan Agency will take the lead	
Agency			Council for the Development of Cambodia	Aid Management Division, Ministry of Finance & Economic Management		
Email			chhieng.yanara@crdb.gov.kh	jim.armistead@project-aid.gov.ck		
Tel			(855) 1281 2301	+682 29521		
Fax				+682 29520		
Date appointed			sep-09	27-10-2009		
Key contact person (if different from above)						
Name						
Agency						
Email						
Tel						
Fax						
Date appointed						
National Reference Group (NRG)						
Participants		5 partner countries & ADB, DFID, USAID, UN, WB, Ambassadors: Japan, Netherlands, Sweden, Norway, Denmark, Ministry of Finance, Planning, General Economics Division, CSO rep, ERD Joint Secretary/Chief Also a Working Group	CDC, Ministry of Planning, Ministry of Finance, HOP, HEF, UNDP, WB, Sweden, Japan, Germany, CSO Cooperation Committee for Cambodia (CCC)	Aid Co-ordinating Commission, CSOs, private sector, central agencies, donors	Bappenas, Ministry of Finance, Coordinating Ministry for Economic Affairs, UNDP, World Bank, ADB, SICA	
Date of last meeting				Not yet constituted		
Work Plan						
Expected date of start of evaluation		1. januar 2010	Feb/Mar 2010		1. januar 2010	
Expected date of draft report			End Mar 2010	Q1 2010	1. juni 2010	
Expected date of completion			1. april 2010		1. juli 2010	
Evaluation Partners						
Name of Agency	Finland	(as above) Japanese govt main donor and financier via JICA	WB, UNDP, SIDA, JICA, Germany	NZAID	UNDP; ADB, SICA, WB & GTZ TBC	AsDB
Name of individual						
Location				Cook Islands		
Contact details						
Date and duration of agreement						
Cost and Funding						
Estimated cost of the Evaluation						
Funding source(s): amounts secured/ in discussion			Fully covered by MDSP	PDE Core Fund		
Country Evaluation Team						
Selection and procurement status			Identification has just started	TBD - discussion to be held with Samoa on sharing resources, i.e. international consultants mixed with local consultants		

Nepal	Philippines	Samoa	Sri Lanka	Vietnam
	Rolando G. Tungpalan	Noumea Simi (Head of Aid Coordination and Loans Management Division)		Cao Manh Cuong (TBC)
	National Economic and Development Authority (NEDA)	Ministry of Finance		Ministry of Planning and Investment
	rgtungpalan@neda.gov.ph	noumea.simi@mof.gov.ws		cmahncuong@yahoo.com
	(632) 6312186	685 22042		(84 4) 37 33 30 00
	(632) 6312186	685 21312		(84 4) 37 33 30 00
		feb-09		
	"Interim NRG" is the Philippine Harmonization Committee (PHC), which provides secretariat support to the NEC. The PHC is composed of NEDA, Department of Budget and Management, Department of Finance, Commission on Audit. Need to reconstitute the PHC membership because of leadership change in government (impending) and academe. Need to reconfirm NRG involvement of DPs and CSOs.	AusAID, NZAID, EU, Japan, UNDP, Joint World Bank/ADB Liaison Office, Ministry Finance Planning, Budget, Aid Coordination, SUNGO (NGO rep), Private sector consultant		
	Fifth PHC meeting last 14 October 2009			
	Philippines will synchronize with agreed upon dates at international/regional levels	1. januar 2010 1. maj 2010 1. juli 2010		1. marts 2010 1. juni 2010 31. december 2010
		AusAID/possibly EU		
	USD 32,000	AUD 100,000		In discussion
	KfW, Germany	AusAID		
	Will utilize in-country procurement process. Selection and procurement will commence in first semester of 2010.	Selection and procurement process in place using GoS Tenders Board system. Expressions of interest will be widely advertised in and outside the country.		