

Roadmap process and timeline

**March
2022**

- SC & TWG formation

June 2022

- WS 1 to set vision, identify opportunities and barriers

**September
2022**

- WS 2 to discuss solutions

Q1 2023

- WS 3 to deliberate on roadmap recommendations

H1 2023

- Launch of the Roadmap